US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
	For the convenience of the Proposers please consider issuing an unofficial "track changes" version of the Final RFP.	No change.
Instructions to Proposers (ITP), Appendix A – Technical Proposal Instructions	Appendix A in the DRAFT RFP only contains the cover page. Will the LA DOTD be providing Appendix A during the draft RFP stage?	No change. Link to updated Draft Request for Proposals (RFP) sent on November 12, 2014.
ITP Section 1.7	The Anticipated Proposal Schedule provides three weeks between the issuance of the Final RFP and the date for one-on-one meetings regarding ATCs. If the Draft RFP had included a traditional schematic containing an actual ROW survey, three weeks is adequate because Proposer's could start on developing ATCs now. As it is, Proposers don't know if ROW information will be issued with the Final RFP. We are reluctant to invest great effort gathering our own ROW data if LA DOTD intends to provide it. If LA DOTD does not provide it with the Final RFP, three weeks will not be enough time to develop an assumed ROW and to adequately address ATCs. Five weeks is more desirable.	No change.

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
ITP Section 1.13 and	This section [ITP Section 1.13] says: "This RFP	Change made.
Contract Documents, Part 3	is being issued concurrently with the LA	
 Design Requirements and 	DOTD's acquisition of all environmental	
Performance	permits"	
Specifications, Appendix A – Performance Specifications, Environmental Performance Specification Sections 1.0 and 4.2	This section [Environmental Performance Specification Section 1.0] says: "the Design-Builder will be responsible for obtaining all environmental permits required for this Project."	
	This section [Environmental Performance Specification Section 4.2] delineates responsibilities between LA DOTD and the Design Builder for specific permits.	
	Please consider reconciling the language between these three sections.	

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
ITP, Appendix B – Lump	Given (a) the lack of ROW information	No change.
Sum Price Proposal	combined with (b) the magnitude of impacted	
Instructions Section	properties, (c) the presence of an abandoned	
B2.1.2(I)	railroad, (d) Parish roads that could potentially	
	reside on private property, and (e) the ROW	
	Mapping effort for 160 properties (Title	
	research, Property Surveys, Title Updates, Base	
	ROW Map, Final ROW Map) the ROW	
	Acquisition effort on the Project could take up	
	to 18 months or more before a meaningful	
	number of rights-of-entry are obtained. The	
	Draft RFP's stipulated contract time of 1,100	
	days calculates to 36 months between NTP and	
	Final Acceptance. Subtracting the lead time to	
	obtain ROW as well as an optimistic four	
	month period between Substantial Completion	
	and Final Acceptance, a mere 14 months	
	remains to finalize design and to build the	
	project. Please consider the impact that the	
	ROW acquisition process will have on the	
	Project Schedule and consider relieving the	
	Design-Builder of some or all of the risk	
	associated with the ROW acquisition time	
	frame.	

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 1	The Project limits defined in section 2.1 state	No change.
– Design-Build (DB)	the project will extend approximately 6,000 feet	
Agreement, Appendix A –	northwest to approximately 3,000 feet southeast	
Project Scope Sections 2.1	of the existing LA 318 intersection. The	
and 3.0(A)(I)	Pavement Construction defined in 3.0.A.1 states	
	the northerly terminus shall begin	
	approximately 3,000 feet northwest of the LA	
	318 intersection. These 2 sections seem to	
	conflict the northwest limits, can the	
	Department please clarify which one is	
	accurate?	

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 1	Both RC-2 & RC-3 Guidelines referenced for	Change made.
– DB Agreement, Appendix	LA 318 & frontage roads/local roads. Please	
A – Project Scope, Section	clarify which roadway classification should be	
2.2 and Part 3 – Design	used for each.	
Requirements and		
Performance		
Specifications, Appendix A		
Performance		
Specifications, Roadway		
Geometrics Performance		
Specification, Section 2.0		

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 1 – DB Agreement, Appendix A – Project Scope, Section 2.2(B) and Part 3 – Design Requirements and Performance Specifications, Appendix A – Performance Specifications, Roadway Geometrics Performance Specification, Section 2.0(A)	In Part 1 it says: "Reconstruction and widening of LA 318 to a two-way, two-lane roadway with median and shoulders (RC-2 roadway classification)"; In Part 3 it says: "A) For US 90 (Future I-49) and LA 318 interchange, frontage roads and related features shall be designed and constructed to meet or exceed LA DOTD F-3 Design Guidelines for US 90, LA DOTD RC-3 Design Guidelines for LA 318 and LA DOTD RC-2 Design Guidelines for frontage roads and local roads." Please reconcile the two different design classifications for LA 318.	Change made.
Contract Documents, Part 1 – DB Agreement, Appendix A – Project Scope Section 2.2(F)	Can DOTD provide specific information regarding localized drainage issues mentioned in Part I, Section 2.2F?	No change.

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 3	In the absence of a design requirement for it in	No change.
– Design Requirements and	Part 3, will the Final RFP include a	
Performance	performance specification for roadway lighting?	
Specifications, Appendix A		
Performance		
Specifications		
Control December 1	Con DOTD and its description of the state of	NT. 1
Contract Documents, Part 3	Can DOTD provide the anticipated level of	No change.
 Design Requirements and Performance 	Traffic Management Plan (TMP) that will be required for this project?	
Specifications, Appendix A	required for this project?	
- Performance		
Specifications,		
Maintenance of Traffic		
Performance Specification		
r errormance specification		
Contract Documents, Part 3	Will DOTD allow a field office for Real Estate?	No change.
– Design Requirements and		_
Performance		
Specifications, Appendix A		
Performance		
Specifications, Right-of-		
Way (ROW) Performance		
Specification		

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 3	This section requires the Design-Builder to	No change.
 Design Requirements and 	prepare and submit a ROW Acquisition Service	
Performance	Plan to LA DOTD within 30 days from NTP.	
Specifications, Appendix A	This is half the time customarily afforded a	
Performance	Design Builder. Additionally, the ROW	
Specifications, Right-of-	acquisition effort for the Project is significant,	
Way (ROW) Acquisition	involving approximately 160 properties. Please	
Performance Specification,	consider increasing the timeframe to submit the	
Section 4.0	plan that is more reflective of this Project's	
	more complex ROW acquisition effort.	
Contract Documents, Part 3	The performance measures state that the	No change.
– Design Requirements and	Design-Builder's performance will be measured	
Performance	by the timeliness of acquisitions relative to the	
Specifications, Appendix A	project's critical path. Is it the Department's	
- Performance	intent for the ROW acquisition time to be	
Specifications, Right-of-	included in the contract time? If so, would the	
Way Performance	Department consider a conditional NTP, to	
Specification Section	allow for the ROW acquisition, prior the	
6.0(B)	the charging of contract time?	

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 4 – RFP Plans, Paragraph 2.0	This section states: "The Project layout plan is categorized as directive for the project limits, the minimum clearances shown, number of mainline lanes to be provided and the locations where bridge structures are to be used. The Project layout plan is categorized as indicative in all other aspects."	Change made.
	The wording of this section indicates that all horizontal geometry inside the project limits is eligible for reconfiguration by the Design Builder.	
	a) If this is not the intent please provide additional and more specific detail of features intended to be directive.	
	b) To further the Proposers' understanding of the mandatory geometric layout, and the precise limits of the existing and required Right-of-Way associated with project corridor's directive limits please provide all CAD files for the Project Layout Plan.	

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 5 – Engineering Data, Interchange for US 90 and LA 318 Environmental Assessment Finding of No Significant Impact	Can DOTD provide a CAD file along with Inroads alignment (.alg) files that has the alignments that are shown in the preferred Alternate E from the Environmental Assessment Report?	Change made.
Contract Documents, Part 5 – Engineering Data, Interchange for US 90 and LA 318 Environmental Assessment Finding of No Significant Impact, Table ES-1	Preferred Alternative E indicates a Right-of-Way (ROW) property value of \$4,164,000 (for which LA DOTD retains responsibility). a) Please consider including a provision in the Final RFP providing the Proposers the opportunity to adjust the Project's new ROW, which would be intended to decrease the total project cost for LA DOTD. b) If a provision for adjusting the ROW is allowable, please include a means for scoring this benefit.	No change.

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Contract Documents, Part 5	The Topographic Survey does not contain	No change.
 Engineering Data, 	existing ROW nor private property lines. In the	
Topographic Survey	absence of this information, and as a practical	
	matter, a Proposer's preliminary design would	
	need to be based upon assumed ROW derived	
	from As-Built plans and Parish data. This	
	would cause a Proposer's preliminary design to	
	be less precise in predicting the facility's final	
	features. As a consequence, a Proposer's price	
	would likely include a contingency to account	
	for higher risk than is usual for a Design-Build	
	project. Additionally, the final acreage of required property takings will not be established	
	until after execution of the Design-Build	
	Agreement.	
	Agreement.	
Contract Documents, Part 5	Will DOTD host a utility meeting with all	No change.
– Engineering Data,	utility companies so the prospective bidders can	č
Topographic Survey and	discuss locations of utilities that may not be in	
Reference Documents,	the existing topo survey or picked up by Cardno	
Subsurface Utility	during the SUE services and discuss which	
Engineering (SUE)	utilities may have a higher relocation cost?	

US 90 (FUTURE I-49) LA 318 INTERCHANGE DESIGN-BUILD PROJECT STATE PROJECT NO. H.004932/FEDERAL PROJECT NO. H004932

Part and Section Number	Proposer Comment	Department Response
Reference Documents,	Can DOTD provide CAD files for the SUE	Change made.
SUE	service drawings provided in the Draft RFP?	