
Huval & Associates, Inc.
MacArthur Drive Peer Review & Interchange Completion
Summary of Hours Worked and Costs
S.P. No. H.002550.5 & S.P. H.009933.5
P.O. 2‐10596 & P.O. 2‐27939
For the Period of 4/1/2011 through 10/4/2013

Peer Review
Billable Rate

1001: Project
Mgmt./QA‐QC

1005: QA/QC ‐
Supplement 2

1020: Quantity
Calculations

1080: Peer
Review

Hours Per
Classification

Cost per
Classification

Principal $        183.00 64.00 8.00 72.00 $         13,176.00
Supervisor Engineer $        137.00 19.00 215.00 133.00 14.00 381.00 $         52,197.00
Engineer $        127.00 2.00 73.00 75.00 $            9,525.00
Pre‐Professional $          78.00 458.00 192.50 650.50 $         50,739.00
CAD Technician $          64.00 6.00 44.00 50.00 $            3,200.00
CAD Drafter $          44.00 16.00 16.00 $               704.00
Labor $          30.00 22.00 22.00 $               660.00
Hours Per Phase 19.00 761.00 472.50 14.00 1266.50
Labor Cost Per Phase $            2,603.00 $         78,233.00 $         47,447.00 $            1,918.00 $       130,201.00
Direct Job Costs $                 89.50
Total Cost Per Phase $       130,290.50

Existing Structure
Analysis Billable Rate

1005: QA/QC ‐
Supplement 2

Hours Per
Classification

Cost per
Classification

Principal $        183.00 40.00 40.00 $            7,320.00
Supervisor Engineer $        137.00 44.00 44.00 $            6,028.00
Pre‐Professional $          78.00 40.00 40.00 $            3,120.00
Hours Per Phase 124.00 124.00
Labor Cost Per Phase $         16,468.00 $         16,468.00
Direct Job Costs
Total Cost Per Phase $         16,468.00

Re‐Design of
Project

Billable Rate
1001‐A: Project
Mgmt./QA‐QC

1005: QA/QC ‐
Supplement 2

1005‐A: QA/QC
1020‐A: Roadway

Design
1031‐A: General
Plan & Grades

1031‐B: Existing Cap & 
Deck Removal

1032‐A:
Piles/Pile Caps (Trap. 

Girder Spans)

1032‐B: Piers (Trap. 
Girder Spans)

1033‐A:
Superstructure Trap. 

Girder Spans

1033‐B: Type II & 
Slab Spans

1036‐A: Electrical
Lighting

1036‐B: Sign Truss & 
Sign Supports

1037 ‐ Curtain
Wall

1039: Misc. Details & 
Design

1080: Peer
Review

Hours Per
Classification

Cost per
Classification

Principal $        183.00 22.00 62.50 179.00 46.00 1.00 310.50 $         56,821.50
Supervisor Engineer $        137.00 444.00 107.00 183.00 48.00 208.00 8.00 256.00 26.00 99.00 18.00 2.00 12.00 11.00 47.00 1469.00 $       201,253.00
Engineer $        127.00 9.00 271.00 132.00 10.00 2.00 2.00 426.00 $         54,102.00
Pre‐Professional $          78.00 62.00 63.00 554.50 61.00 266.00 13.00 819.50 158.00 231.50 43.00 2271.50 $       177,177.00
CAD Technician $          64.00 0.00 0.00 134.00 102.00 8.00 16.00 8.00 271.00 539.00 $         34,496.00
CAD Drafter $          44.00 313.00 231.00 127.00 493.00 104.00 135.00 190.00 379.00 22.00 57.00 196.00 2.00 2249.00 $         98,956.00
Labor $          30.00 0.00 0.00 $                      ‐
Hours Per Phase 850.00 463.50 1448.50 109.00 967.00 125.00 1444.50 216.00 700.00 56.00 4.00 310.50 54.00 515.00 2.00 7265.00
Labor Cost Per Phase $         84,605.00 $         41,174.50 $       149,660.00 $         11,334.00 $         70,936.00 $            6,686.00 $       128,225.00 $         11,922.00 $         52,763.00 $            4,458.00 $               528.00 $         22,975.00 $            4,861.00 $         32,590.00 $                 88.00 $       622,805.50
Direct Job Costs $            2,598.16
Total Cost Per Phase $       625,403.66

‐  Review of plans prior to decision to re‐design

-  Analysis, testing and preparation of plans for the repair of existing cracks in piers

DOTD0064



SDR ENGINEERING CONSULTANTS, INC.
MacArthur Drive Peer Review & Interchange Completion
Summary of Hours Worked and Costs
S.P. No. H.002550.5 & S.P. H.009933.5
P.O. 2‐10596 & P.O. 2‐27939
For the Period of 4/1/2011 through 10/4/2013

Peer Review Billable Rate 101: Project
Mgmt.

102: Quantity
Calculations

103 Existing 
Structure Analysis

104: Peer Review Hours Per
Classification

Cost per
Classification

Principal $                 223.00 24.00 16.00 56.00 162.00 258.00 $         57,534.00
Supervisor Engineer $                 154.00 24.00 40.00 120.00 129.00 313.00 $         48,202.00
Engineer $                 115.00 80.00 80.00 106.00 266.00 $         30,590.00
Pre‐Professional $                    98.00 96.00 80.00 0.00 176.00 $         17,248.00
Hours Per Phase 48.00 232.00 336.00 397.00
Labor Cost Per Phase $            9,048.00 $      28,336.00 $         48,008.00 $         68,182.00 $       153,574.00
Direct Job Costs $            2,917.84
Total Cost Per Phase $       156,491.84

Re‐Design of
Project

Billable Rate
101‐A: Project

Mgmt.
105

QA/QC
106‐A: General
Plan & Grades

107: Existing Cap
& Deck Removal

108: Piers (Trap. Girder 
Spans)

109‐A: 
Superstructure Trap. 

Girder Spans

109‐A: 
Superstructure LG 

Girders

109 B: Misc. Details 
& Design

104: Peer Review
Hours Per

Classification
Cost per

Classification

Principal $                 223.00 81 42 69 37 86 98 51 42 58 564.00 $       125,772.00
Supervisor Engineer $                 154.00 188 247 103 296 350 371 191 257 81.5 2084.50 $       321,013.00
Engineer $                 115.00 43 143 138 199 222 307 215 265 28 1560.00 $       179,400.00
Pre‐Professional $                    98.00 27 245.25 146 449 518 694 318 422 104 2923.25 $       286,478.50
Hours Per Phase 339.00 677.25 456.00 981.00 1176.00 1470.00 775.00 986.00 271.50 7131.75
Labor Cost Per Phase $         54,606.00 $      87,883.50 $         61,427.00 $       120,722.00 $           149,372.00 $       182,305.00 $         96,676.00 $       120,775.00 $         38,897.00 $       912,663.50
Direct Job Costs $            3,443.59
Total Cost Per Phase $       916,107.09

-  Review of plans prior to decision to re-design

-  Analysis, testing and preparation of plans for the repair of existing cracks in piers
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Modjeski & Masters, Inc.

Summary of Hours Worked and Cost for MacArthur Drive Peer Review and MacArthur Drive Redesign

S.P. No. H.002550.5

P.O. 2-10596

MacArthur Review Billable

Rate

Admin Super- 

structure

Sub- structure Ledges & 

Bearings

Plans & 

Details

Quantities Existing

Caps

Hours per

Classification

Cost per

Classification

Principal 222 76.00 48.50 67.75 17.50 13.50 1.50 27.00 251.75 55,888.50
Supervising Engineer 166 21.50 7.50 80.50 52.75 41.00 203.25 33,739.50
Engineer 107 22.75 122.25 241.50 43.50 1.75 42.00 20.75 494.50 52,911.50
Pre Professional 80 1.00 168.75 590.50 15.00 775.25 62,020.00
CAD Drafter 64 0.50 7.25 7.75 496.00
Hours per Phase 121.25 347.50 987.50 76.00 68.00 84.50 47.75 1,732.50 <- Total Hours

Cost per Phase 22,955.25 38,624.75 101,948.00 9,739.50 11,940.75 11,633.00 8,214.25 Total Cost -> 205,055.50

Direct Expense 405.95 Total Direct 

Expense ->

405.95

Total Cost -> 197,247.20

MacArthur Redesign Billable

Rate

Admin General Plan 

& Layout

Pier

Foundation

Piers Bents Super- 

structure

PS&E Hours per

Classification

Cost per

Classification

Principal 222 37.00 29.50 18.50 4.50 18.00 15.00 122.50 27,195.00
Supervising Engineer 166 39.00 28.50 67.50 317.00 93.50 545.50 90,553.00
Engineer 107 1.75 11.50 47.25 160.00 13.00 82.50 316.00 33,812.00
Pre Professional 80 22.00 698.25 1,111.25 1,036.50 2,868.00 229,440.00
Clerical/Administrative 64 2.00 2.00 128.00
Hours per Phase 101.75 40.00 842.50 1,606.75 17.50 18.00 1,227.50 3,854.00 <- Total Hours

Cost per Phase 16,763.25 5,961.50 78,669.75 162,749.00 2,390.00 3,996.00 110,598.50 Total Cost -> 381,128.00

Direct Expense 4,063.01 4,063.01

Total Cost -> 385,191.01

-  Review of plans prior to decision to re-design

-  Analysis, testing and preparation of plans for the repair of existing cracks in piers

Total Direct Expense ->

DOTD0066



CH Fenstermaker & Associates, Inc.
MacArthur Drive Peer Review & Interchange Completion
Summary of Hours Worked and Costs
S.P. No. H.002550.5 & S.P. H.009933.5
P.O. 2‐10596 & P.O. 2‐27939
For the Period of 4/1/2011 through 10/4/2013

Re-Design of
Project

Billable Rate
General Plan & 

Layout
Hours Per

Classification
Cost per

Classification

Surveyor $                120.00 3.5 3.50 $               420.00
3 Man Survey Crew $                136.00 13.5 13.50 $           1,836.00

Hours Per Phase 17.00 17.00
Labor Cost Per Phase $           2,256.00 $           2,256.00

Direct Job Costs $               673.40
Total Cost Per Phase $           2,929.40

- Task/Work required due to inconsistencies discovered during plan re-
development. Was likely due to movement in benchmarks over time, possibly 
due to the effects of Katrina. This work would have likely been required at time 
of construction even without the plan issues.
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