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1.0 CHAPTER ONE - OVERVIEW 

This Design-Build Manual (DB Manual) was commissioned by the Office of the Secretary, and 

is intended to document the Louisiana Department of Transportation and Development's (the LA 

DOTD) procedures and practices for determining the eligibility of a project for the Design-Build 

(DB) method of project delivery, and the subsequent procedures established by the LA DOTD to 

procure the DB contract for the project.  The DB procedures and practices identified in this DB 

Manual are based upon state and federal laws and regulations, as well as best practices 

recognized nationally in the DB industry and lessons learned locally on previous DB projects 

that the LA DOTD has executed.  It is the intent of the LA DOTD that DB projects are 

developed in accordance with this DB Manual. 

1.1 Use 

This DB Manual was commissioned for the use of LA DOTD staff directly involved in the 

development and procurement of DB projects.  This DB Manual will likely also be used by other 

LA DOTD staff that are indirectly involved with DB projects to some extent, to aid in the 

understanding of the DB project delivery method. 

The goals of this Design-Build Manual include the following: 

A) Allow the LA DOTD to reduce to writing the procedures and practices for DB project 

delivery, clarifying those procedures and practices to both internal and external 

stakeholders and creating a more transparent process; 

B) Preserve the LA DOTD's ability to engage in the use of the DB project delivery method, 

while maintaining high standards for integrity and quality in procurement and project 

development; 

C) Ensure that the LA DOTD's DB procedures and practices are coordinated to the extent 

practicable with current standard procedures and practices, while recognizing that DB 

projects may have some differences from "traditional" projects; and 

D) Create an environment that will allow, to the maximum extent possible, innovation on 

appropriate projects. 

1.2 Terms and Definitions 

The terms and definitions that are used throughout this DB Manual can be found in Exhibit B - 

Terms and Definitions. 
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2.0 CHAPTER 2 - SELECTING A PROJECT FOR DESIGN-BUILD PROJECT 

DELIVERY 

A project may be designated as a DB project by the Louisiana State Legislature, by the 

Secretary, or by project staff.  Additionally, each year the Chief Engineer and Project Delivery 

Engineer will evaluate the LA DOTD's program to determine if there are candidate projects for 

the DB project delivery method.  However, regardless of how a project has been designated as a 

DB project, the project must still be approved by the House and Senate Transportation, 

Highways, and Public Works Committees. 

Since each project that is designated for DB is subject to the approval of the House and Senate 

Transportation, Highways, and Public Works Committees, any project that is considered should 

undergo analysis of certain factors that will assist the LA DOTD in determining whether the 

project is a good candidate for DB.  While there is no "equation" or "formula" into which 

numbers are plugged and a score results indicating whether a project is eligible or not eligible for 

DB, there are certain factors that national best practices indicate are helpful in making the DB 

decision. 

2.1 Project Selection 

The LA DOTD's Project Manager will be responsible for organizing a Project Selection 

Committee to determine if a project is appropriate for the DB project delivery method.  The 

Project Selection Committee will be chaired by the LA DOTD's Project Manager, and will 

include the following members: 

A) The Transportation Planning Administrator; 

B) The Chief Construction Division Engineer; 

C) The Project Development Administrator; 

D) District Administrator (for the appropriate district); 

E) Environmental Administrator; 

F) Program Manager; 

G) The Contracts Services Administrator; 

H) A representative from the Project Finance Committee; and 

I) If federal funds are to be involved, a representative of the Federal Highway 

Administration (ex officio). 

 

This Project Selection should typically occur when a project is in Stage 2 of the LADOTD's 

Project Delivery Process, unless circumstances dictate otherwise. 
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Generally, the selection of a project for DB project delivery involves the three overarching 

criteria of "schedule," "price," and/or "creativity" or "innovation," along with the other criteria 

stated below.  However, these criteria can be further refined as follows: 

Schedule 

Are there time constraints associated with delivery of the project?  Typically, DB allows delivery 

of a project more quickly than if that same project were delivered utilizing a traditional, design-

bid-build delivery method.  This time savings is generally recognized as occurring during the 

overlap in the design and construction phases, and the elimination in the need to complete a 

100% Plan, Specification, and Estimate (PS&E) package prior to bidding the work for 

construction.  Additionally, because one entity (the Design-Builder) is responsible for the 

coordination of all of the designers, subcontractors, and suppliers on the project, the possibility 

of conflicts between multiple contractors and suppliers on a site, or conflicts arising between the 

constructor and designer, are the responsibility of the Design-Builder, eliminating another 

common point of delay on traditional, design-bid-build projects. 

Price 

Due to funding constraints, does the project need greater cost certainty in the contract price?  

Because two of the frequent causes of change orders in traditional, design-bid-build projects are 

eliminated in DB (i.e., design interface and coordination with multiple contractors and/or 

suppliers at the site), DB contracts often see less cost escalation than traditional, design-bid-build 

contracts.  Further, national best practices have demonstrated that in DB projects the Design-

Builder is best suited to mitigate certain risks, dependent on the project.  Design-Build allows the 

owner to contractually allocate the risk to the Design-Builder, where appropriate.  Of course, in 

turn, the Design-Builder builds the cost of the risk mitigation into its price, but on many 

occasions it has proven to be a cost effective method for the owner to allocate and mitigate a 

project risk. 

Creativity/Innovation 

Does the project offer the opportunity for creativity and/or innovation in design solutions or 

construction means or methods?  This will typically apply to projects that are complex in nature.  

However, the LA DOTD should not limit what it considers a "complex" project – a complex 

project may include a project that is a technically complex bridge structure or a project that has a 

particularly complex environmental issue, whether related to site conditions/constraints or to 

NEPA mitigations.  Additionally, acknowledging this criteria will require the LA DOTD, 

stakeholders, and Proposers to accept that on appropriate projects, procurements that utilize 

performance criteria rather than prescriptive criteria to define the evaluation objectives and 

factors would be necessary.  Whether this type of procurement would be palatable to the public 

and stakeholders would be a consideration in this criteria. 
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Other Criteria 

Other criteria to consider when determining whether a project is appropriate for DB project 

delivery may include any or all of the following: 

A) Definitiveness of the Scope – Has the scope of the project been adequately and 

consistently defined?  This is distinct from the "creativity/innovation" criteria 

above in that the scope may be defined, however, the solution to the scope may 

not be defined.  For example, the scope may be a "structure crossing the 

Mississippi River" at a particular location.  The nature of the structure (i.e., the 

creativity/innovation) may not be defined other than by performance 

parameters. 

B) Availability of Design-Builders – Is there a sufficient pool of designers and 

contractors available to propose on a project of the value and complexity 

proposed and to be delivered within the proposed schedule? 

C) LA DOTD's Capability – Is there sufficient capability within the LA DOTD, 

including a LA DOTD's Project Manager and/or LA DOTD's Construction 

Manager (CM) with the appropriate skill set, to manage the project?  Is it 

necessary to engage consultant assistance? 

D) Status of Right-of-Way Acquisition – The acquisition of Right-of-Way (ROW) 

is always a great source of risk on public projects.  As such, consideration 

should be given to the status of the acquisition of any property necessary for the 

construction of the project.  If parcels remain to be acquired, what are the 

estimated dates for acquisition?  Some agencies have successfully shifted some 

ROW acquisition activities to the Design-Builder, allowing the Design-Builder 

to prioritize the acquisition schedule and necessary parcels.  Any shift of ROW 

services to the Design-Builder must be in compliance with appropriate state and 

federal law and the LA DOTD's Acquisition of Right-of-Way and Relocation 

Assistance policy and procedures, and requires that the Design-Builder submit a 

written ROW acquisition and relocation plan to the LA DOTD for approval.  

The activities shifted to the Design-Builder could include appraisals, appraisal 

reviews, extending offers on behalf of the LA DOTD, and conducting 

negotiations on behalf of the LA DOTD.  However, the property would be 

acquired by the LA DOTD and any expropriations activities would be the 

responsibility of the LA DOTD. 

E) Environmental Issues – Environmental mitigation measures and hazardous 

materials mitigation should be included in the DB contract.  Also, where 

environmental documentation or permits must be obtained, the project planning 

process can be delayed.  An issue unique to a procurement that utilizes funding 

from the Federal Highway Administration (FHWA) is to remember that the 

procurement documents must inform the proposers of the general status of the 

National Environmental Policy Act (NEPA) status, generally, it is the policy of 

the LA DOTD to complete the NEPA process prior to award of the DB contract. 

F) Utilities and Railroads – Are there a significant number of utilities or a railroad 

affecting the project?  One way to mitigate the risk of utility relocations or 
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railroad work is to assign the work directly to the Design-Builder to manage, 

eliminating a coordination point.  This requires up front work by the LA DOTD 

through utility agreements or agreement with the railroad, but can eliminate 

delay during the project if the groundwork is laid ahead of time. 

G) Flexibility – Like "Definitiveness of Scope" ((A), above), Flexibility ties in with 

the "Creativity/Innovation" criteria.  While on any given project there may be 

elements of the project that may have a prescribed solutions, DB projects 

generally are those best suited to some degree of freedom for the Design-

Builder to determine the solutions to the challenges.  A project wherein every 

problem has a prescribed solution is probably not well-suited for DB, unless the 

criteria of schedule and price far outweigh the criteria for creativity/innovation. 

H) Current Project Status – Has the project progressed past the point that 

significant design has already occurred?  If so, it may not be in the LA DOTD's 

best interest to pay for a Design-Builder to "re-engineer" the project.  

Conversely, if the LA DOTD intends to have the Design-Builder utilize the 

engineering that the LA DOTD has already completed, the LA DOTD will lose 

some of the benefits of creativity, innovation, and flexibility that DB brings to 

the table.  The loss of those benefits may be outweighed by the "Schedule" and 

"Price" criteria, but each should be weighed individually when making the DB 

decision. 

I) Award Method – How will the contract be awarded?  Will price be more or less 

important than the technical proposal?  Will the price and the technical proposal 

be equally important?  The award method has come increasingly under scrutiny, 

and appropriately should be justified when justifying the DB decision.  Low 

price does not necessarily always have to be the award method, but it should 

always be clear to the proposers and the public why the LA DOTD awarded the 

contract the way it did and how the award was made.  The basic award methods 

to consider are as follows: 

1) Low price; 

2) Price and technical proposal "equally" important; 

3) Technical proposal more important than price; 

4) Stipulated price, best technical proposal; and 

5) Any of the above with Alternate Technical Concepts. 

 

2.2 Louisiana Department of Transportation and Development Approval 

The analysis following Section 2.1 that is conducted justifying the use of DB for a certain project 

or program of projects can be the basis for a project selection recommendation memorandum.  

The project selection recommendation memorandum must be submitted to the Chief Engineer, 

for the concurrence of the Secretary. 
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Section 2.2 Tasks 

 Draft project selection recommendation memo 

 Submit project selection recommendation memo to the Chief Engineer for approval 

 Submit the project selection recommendation memo to the Secretary for concurrence 

Section 2.2 Deliverables 

 Project selection recommendation memo 

2.3 Legislative Approval 

Under L.R.S. 48:250.2, the LA DOTD must submit any project selected for DB to the House and 

Senate Transportation, Highways, and Public Works Committees for approval.  The analysis 

following Section 2.1 that is conducted justifying the use of DB for a certain project or program 

of projects and the subsequent Chief Engineer recommendation memorandum can be utilized by 

the Secretary in his or her presentation to the Louisiana State Legislature pursuant to L.R.S. 

48:250.2.  It is important to note that while the Secretary will seek the approval of the House and 

Senate Transportation, Highway, and Public Works Committees at this time in order to proceed 

with project development, it is likely that he or she will continue to brief and update the 

committee regarding a project after its approval as that project develops and progresses. 

2.4 Federal Concurrence and Approval 

Under Title 23 of the Code of Federal Regulations (CFR) Parts 635 and 636 and Amendment #2 

Design-Build to the Louisiana Federal-Aid Highway Program Stewardship Agreement 2007 

(Stewardship Agreement), there are a number of required federal concurrences and approvals 

that the LA DOTD must receive from the FHWA before proceeding with a DB project.  The 

concurrences and approvals specific to the procurement process are addressed in this DB 

Manual. 

The first concurrence required from the FHWA is concurrence prior to issuance of the Request 

for Qualifications (RFQ) on a project receiving federal funding.  This concurrence is in 

accordance with the Stewardship Agreement.  (See Exhibit C - Amendment #2 Design-Build to 

the Louisiana Federal-Aid Highway Program Stewardship Agreement 2007.) 

 In accordance with 23 CFR 635.112 and 636.109, for a project that is receiving federal funding, 

the LA DOTD must receive prior FHWA concurrence and approval prior to issuing the Request 

for Proposals (RFP).  Ideally, the RFP will be issued after the NEPA process has been 

completed.  In that instance, the FHWA's concurrence and approval of the RFP constitutes the 

FHWA's project authorization as well as the FHWA's approval of the LA DOTD's request to 

release the RFP. 

If the RFP is issued prior the completion of the NEPA process, the FHWA's concurrence and 

approval only constitutes FHWA's indication that the LA DOTD's activities comply with federal 

requirements and does not constitute project authorization or obligation of federal funds as well 
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as FHWA's approval of the LA DOTD's request to issue the RFP.  Prior to the completion of 

NEPA, FHWA's concurrence and approval of the RFP do not constitute project authorization. 

The LA DOTD must also receive FHWA concurrence in the award of the DB Contract, in 

accordance with 23 CFR 635.114 and 636.109. 
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3.0 CHAPTER 3 - DESIGN-BUILD MANAGEMENT AND TRAINING 

A DB procurement will be more successful if responsibility is assigned to a group of individuals 

who become well versed in the concepts of DB generally and DB procurement and contracting 

specifically.  Continuity of personnel will also be important to the success of the program.  For 

example, staff with technical capabilities who assist in the drafting of performance specifications 

will also be valuable during the evaluation of proposals and during the implementation of the 

project because of their familiarity of the subject matter as well as the contract documents for 

contract administration purposes. 

3.1 The Louisiana Department of Transportation and Development's Design-Build 

Procurement Management Team 

The LA DOTD's DB Procurement Management Team will be lead by the Contract Services 

Administrator.  The Contract Services Administrator will assign members to the DB 

Procurement Management Team as appropriate depending on the project, but generally the 

Contract Services Administrator may be assisted by any of the following people: 

A) The LA DOTD's Consultant Contract Administrator; 

B) The LA DOTD's Project Control Engineer Administrator; 

C) A specifications engineer (either an LA DOTD or consultant engineer who will 

assist with drafting technical provisions and compiling technical documents for 

inclusion in the procurement documents); 

D) The LA DOTD's Project Manager; and 

E) Legal counsel. 

Any of the members of the DB Procurement Management Team may be replaced, as needed, 

with a designee identified by the Secretary. 

The DB Procurement Management Team is responsible for controlling and maintaining the 

integrity of the entire procurement process, from start to finish.  The membership of the DB 

Procurement Management Team will consist of members that are not involved in either the DB 

Qualifications Evaluation Committee (see Section 7.6.1) and the Proposal Review Committee 

(see Section 9.8.1), with the exception of the LA DOTD's Project Manager.  The reason for the 

exception to this rule is that the LA DOTD's Project Manager is integrally important to providing 

and coordinating the technical information with the DB Procurement Management Team for the 

preparation of the procurement documents, and serves as a liaison to the rest of the LA DOTD's 

technical personnel in technical activities related to procurement document preparation.   

The Design-Build Procurement Management Team substantially performs the following 

functions: 

1) Not only maintains strict confidentiality with regard to its functions within 

the evaluation process but also is the primary group responsible for 
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managing and monitoring the entire process for confidentiality, integrity, 

and procurement sensitivity; 

2) Ensures that all participants in the procurement process sign a certification 

of confidentiality and non-disclosure and statements concerning conflicts 

of interest.  If apparent conflicts are disclosed the resolution process for 

the conflicts will be determined by the Executive Counsel; 

3) Maintains during the entirety of the procurement a procurement file, 

including, but not limited to, all relevant procurement documents, final 

solicitation documents, and any original signed documents pertaining to 

the procurement, including contracts; 

4) Drafts, and compiles information to be included in, the procurement 

documents, including the Notice of Intent (NOI), RFQ, and RFP; 

5) Serves as the single-point-of-contact for all communications with the 

proposers, both prior to and after receipt of Statements of Qualifications 

(SOQ) and prior to and after receipt of Proposals; 

6) Provides orientation sessions on the evaluation process for the members of 

the DB Qualifications Evaluation Committee and Proposal Review 

Committee prior to start of evaluations; 

7) Facilitates the DB Qualifications Evaluation Committee and Proposal 

Review Committee throughout the entire process; 

8) Receives and safeguards all SOQs and Proposals and all related evaluation 

information.  Lump Sum Price Proposals are kept sealed in a secure 

location; 

9) Reviews each SOQ and Technical Proposal for responsiveness to the RFQ 

and RFP, respectively.  The Procurement Management Team ensures that 

an SOQ and a Proposal is in the required format and ready for evaluation; 

10) Prepares the SOQs and Technical Proposals for evaluation and evaluation 

worksheets for the DB Qualifications Evaluation Committee and Proposal 

Review Committee, respectively; and 

11) Coordinates the notification of technical scores, conducts the public 

opening of the Lump Sum Price Proposals, facilitates the award and 

execution of the DB Contract, and assists the LA DOTD's Project 

Manager with any requested de-briefs. 

 

3.2 The Louisiana Department of Transportation and Development's Project 

Manager 

One of the first acts that will need to be formally taken for the project will be to formally 

designate the project manager for the project.  In accordance with L.R.S. 48:250.3, the Chief 

Engineer, with concurrence of the Secretary, assigns the project manager to the project.  Since 

the LA DOTD's Project Manager will be integral to moving the project forward even at these 

early stages of the project and procurement development, it will be critical for this assignment to 
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be made early.  It should be anticipated that for the majority of DB projects, this person will be 

spending a significant amount of his or her time on the project, so finding a person who has 

enough time to take on a project of the magnitude to be expected will be critical. 

Section 3.2 Tasks 

 Draft Chief Engineer LA DOTD's Project Manager assignment memorandum, for 

Secretary concurrence 

 Submit Project Manager assignment memorandum to the Chief Engineer for approval 

 Submit Project Manager assignment memorandum to the Secretary for concurrence 

Section 3.2 Deliverables 

 Chief Engineer memorandum assigning the LA DOTD's Project Manager, for 

concurrence by the Secretary 

 

3.3 Design-Build Orientation and Training 

The LA DOTD's DB Procurement Management Team and any other staff involved in the DB 

project, as well as stakeholder and consultant staff retained to assist the LA DOTD with the 

development of the project, should be trained in the concepts of DB.  The DB orientation and 

training should cover the following topics: 

A) The unique relationship between the LA DOTD and the Design-Builder; 

B) Comparison of Design-Build to design-bid-build; 

C) Reasons for utilizing Design-Build; 

D) Timing of procurement strategy; 

E) Overview of the procurement and contract documents; and 

F) Specifications and other technical provisions. 

The DB orientation and training will be conducted by the DB Procurement Management Team 

and, after the initial training, will be conducted yearly to refresh LA DOTD personnel on any 

updates pertaining to the DB process as used by the LA DOTD.  Anyone new to the LA DOTD's 

DB process will need to undergo the DB orientation and training in a special session with the DB 

Procurement Management Team prior to participating in a DB procurement. 

An example of a DB orientation and training Microsoft Power Point
®
 presentation is attached to 

this DB Manual at Exhibit D – Design-Build Orientation and Training. 

Section 3.3 Tasks 

 Conduct initial Design-Build orientation and training 

 Conduct yearly DB orientation and training refreshers on updates to LA DOTD's DB 

process 
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 Conduct DB orientation and training of personnel new to the LA DOTD's DB process 

prior to participation in a DB procurement 

Section 3.3 Deliverables 

 Prepare Design-Build orientation and training Microsoft Power Point
®
 presentation 

 Prepare DB orientation and training Microsoft Power Point
®
 presentation updates, as 

necessary 
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4.0 CHAPTER 4 - PROCUREMENT STRATEGY 

Once the DB decision has been made, and early in the stages of a project's initial planning, the 

LA DOTD should include a Procurement Strategy Session as a part of the project's development.  

The Procurement Strategy Session will be facilitated by the DB Procurement Management Team 

and should include LA DOTD staff involved in the project, as well as certain stakeholder 

representatives who may bring particular insight to the table.  The timing of the Procurement 

Strategy Session is particularly important in that some of the decisions made will drive the level 

of Preliminary Engineering (PE) to be completed prior to procurement of the Design-Builder, 

how utility relocation work will be allocated between utilities and the Design-Builder, and 

whether the Design-Builder will assume any risk for ROW acquisition, to name a few issues.  

Making these types of strategic decisions early will prevent the LA DOTD from conducting 

unnecessary work that will be "re-engineered" or "re-worked" by the Design-Builder and allows 

the Design-Builder to become involved in the project as early as possible to the benefit of the 

parties. 

The Procurement Strategy Session will be conducted by the DB Procurement Management 

Team, with assistance from the LA DOTD's Project Manager.  The Chief Engineer will 

determine the attendees for the Procurement Strategy Session, based on the recommendation of 

the DB Procurement Management Team. 

A general outline of the topics of the Procurement Strategy Session are below, and an example of 

a Procurement Strategy Session Microsoft Power Point
®
 presentation is attached to this DB 

Manual at Exhibit E – Procurement Strategy Session.  In addition to the topics outlined below, if 

time permits, a site visit may be included as a part of the Procurement Strategy Session.  The site 

visit would allow the attendees of the Procurement Strategy Session to familiarize themselves 

with the environment in which the project will be constructed, and may add perspective to the 

attendees regarding certain risks or challenges that the projects may face. 

4.1 Project Scope 

The first topic for the Procurement Strategy Session will be to outline the project's scope.  This 

topic will be covered by the LA DOTD's Project Manager, and would generally cover the 

following items: 

A) Status of preliminary design/Preliminary Engineering; 

B) Type and status of environmental documentation, permitting, and environmental 

mitigation, if necessary; 

C) General overview of utility identification and anticipated number of relocations; 

D) Anticipated number and complexity of Right-of-Way acquisitions; 

E) Identification of the project footprint; and 

F) Other major issues, such as major river crossings, Maintenance of Traffic 

(MOT), surveying, safety, major adjacent projects, adjacent affected landowners 

or airports, etc. 
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This may be the first time that some of the attendees are hearing some of the information, so the 

presenter should feel free to share details, as the details will assist in making some of the 

strategic decisions later in the Procurement Strategy Session.  However, since the Procurement 

Strategy Session occurs early in the project planning, where certain details may be unknown, it is 

acceptable to acknowledge this, as it may facilitate the discussion whether it may be to the LA 

DOTD's and Design-Builder's benefit to shift a particular scope item to the Design-Builder. 

4.2 Stakeholder Identification 

Identification of the stakeholders for the project is included in the Procurement Strategy Session 

because stakeholder support of a project is key to its ultimate success.  Whether the stakeholder 

has an "approval" role (such as a funding or regulatory agency) or is a "public face" of a project 

(like a neighborhood group), knowing the stakeholders' issues, and addressing those issues 

during the project, can be accomplished through the DB contract.  Some examples of 

stakeholders that the LA DOTD may encounter on its DB projects are as follows: 

A) The Federal Highway Administration; 

B) Railroads; 

C) Utilities; 

D) Cities; 

E) Parishes; 

F) The United States Army Corps of Engineers; 

G) The Environmental Protection Agency; 

H) The United States Coast Guard; 

I) Wildlife and fisheries agencies; 

J) Businesses and landowners; 

K) The Louisiana Department of Environmental Quality; and 

L) Neighborhood communities. 

Since DB is a different way of doing business, stakeholders as well as the LA DOTD may have 

to adjust their standard operating procedures.  Early involvement of stakeholders, especially 

those responsible for approvals, will help to identify and streamline any adjustments that will 

need to be made to their internal procedures for DB. 

4.3 Project Goals 

Project goals are set early in the project planning process and are key to the procurement 

strategy.  The project goals guide project decisions, and should be clear and well-defined.  If the 

LA DOTD has preferences for the project, the goals are one place to express these preferences, 

although any technical requirements should also be articulated in the design criteria and/or 

specifications to ensure that the Design-Builder will be contractually bound by the LA DOTD's 

preferences. 
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Project goals are essentially broken into three main categories, which generally correspond to the 

three main criteria that drive the Project Selection process: time, price, and quality. 

Time 

Time goals are frequently driven by major milestone dates, such as Notice to Proceed (NTP), 

opening to traffic, final acceptance, and completion of major pieces of the work. 

Price 

The ultimate price goal is typically to deliver the project within a stated price or within budget.  

Other price-related goals may include certain life cycle costs or funding or financing goals. 

Quality/Technical/Production 

Goals related to the quality or technical or production aspects of a project tend to be more wide-

ranging, but are nonetheless important to the success of the project.  Some examples of 

quality/technical/production goals from other projects are enumerated below: 

A) Build a safe, reliable, durable, and maintainable project; 

B) Provide a design life of 50 years; 

C) Serve as a catalyst for economic recovery and future growth; 

D) Remain sensitive to stakeholders throughout design and construction; 

E) Include a long-term warranty; and 

F) Minimize disruption to residents, business, and the traveling public during 

construction. 

Quality/technical/production goals may include some more aspirational factors, as well as some 

more concrete goals.  However, when taken together, all of the goals should help the proposers 

to understand the LA DOTD's overarching desires for the outcome of the project. 

4.4 Risk Identification, Assessment, and Allocation 

An important step to project planning and procurement strategy, and one frequently overlooked 

by public agencies, is a formal risk analysis process.  Identifying project risks up front through a 

formal process, assessing the likelihood of those risks, and subsequently allocating the risks to 

the party best able to manage and mitigate the risk will aid in the reduction of overall project 

costs and contract disputes.  Additionally, identification of higher-risk areas will help the LA 

DOTD to focus its efforts during project planning and preliminary design.  For example, while a 

rule of thumb for PE efforts for the project generally may be 20% to 30%, in an area determined 

to be higher risk, the LA DOTD may decide to take the level of engineering to a higher level to 

reduce the risk to the LA DOTD and the Design-Builder. 

Many different risk analysis methods have been created for infrastructure projects.  A relatively 

straightforward risk identification, assessment, and allocation is spelled out below that can be 

used on large and small projects.  The risk identification, assessment, and allocation set forth in 

this DB Manual contemplates the use of the Risk Matrix and Risk Worksheet, both found in 

Exhibit E – Procurement Strategy Session. 
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Step 1 

The first step is to identify the risks for the project.  While the Risk Worksheet will have many 

"standard" project risks already listed, part of the purpose of the Procurement Strategy Session 

will be to brainstorm risks unique to the particular project at hand.  All risks should be listed, 

regardless of the likelihood of occurrence.  Some risks frequently found on projects are as 

follows: 

A) Archeological finds; 

B) Community opposition; 

C) Environmental approvals; 

D) Exceeding project budget; 

E) Geotechnical conditions; 

F) Hazardous materials; 

G) Maintenance of traffic; 

H) Railroad coordination; 

I) Right-of-Way acquisition; and 

J) Utility relocation. 

Each risk should be noted as a risk that would impact budget, schedule, or both. 

 

Step 2 

After identifying the project's risks, the next step is to assess the likelihood of occurrence of each 

risk over the course of the entire contract, including any warranty periods.  The probability of 

occurrence should be rated from a "1" (low) to a "3" (high). 

Step 3 

The next step is to determine the impact that the occurrence of a certain risk will have on the 

project.  If the occurrence of a risk will have a highly detrimental impact to the project, the rating 

would be a "3."  If the occurrence of a risk would only have a minor impact to the project, it 

would be rated a "1." 

Step 4 

An overall risk rating is then determined by simply multiplying the probability rating (Step 2) by 

the impact rating (Step 3), resulting in a risk range of "1" to "9." 

Step 5 

The final step is analyzing which risks have received moderate or high risk ratings during Step 4 

(i.e., ratings of "4" to "6" would be considered moderate; ratings of "7" or higher would be 

considered high).  Risks with risk ratings of moderate or high should be afforded particular 
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attention as to allocation and mitigation.  Risks with low risk ratings would typically be attended 

to with standard contract terms and conditions, unless there are special circumstances warranting 

different arrangements. 

The risks that have received a moderate or high risk rating should be allocated to the party that 

can best manage the risk to the benefit of all of the parties.  This may be the LA DOTD, the 

Design-Builder, or a third party.  Mitigation measures should also begin to be identified, such as 

specific contract provisions, additional PE, or third-party agreements. 

4.5 Options and Challenges to Design-Build Contracting 

The main challenge to remember with DB is that it is not traditional, design-bid-build 

procurement and contracting.  That difference starts with the laws authorizing its use, at both the 

state and federal level.  At the state level, L.R.S. 48:250.2 and 48:250.3 set forth very specific 

guidelines for DB procurements.  At the federal level, 23 CFR Part 636 provides even more 

detail as to the options for DB procurement. 

Some of the other DB contracting options to take into consideration are listed below: 

A) Award Method 

The award method should have been determined during the Project Selection 

process, however, to briefly re-cap the discussion, the determination must be 

made how the DB contract will be awarded.  The basic options are as follows: 

1) Low price; 

2) Price and technical proposal "equally" important; 

3) Technical proposal more important than price; 

4) Stipulated price, best technical proposal; and 

5) Any of the above with Alternate Technical Concepts. 

B) Sensitivity Analysis 

If any award method other than low price is chosen for the project, then a 

sensitivity analysis must be conducted to determine the weighting between the 

technical proposal and price (if the technical proposal is more important than 

price) and the break points between the various rating factors.  This information 

will be included in the RFP, and is critically important to both the LA DOTD 

and the proposers. 

C) Short-Listing 

In accordance with current state law, the LA DOTD may short-list the most 

highly qualified firms after receipt of the SOQs and prior to release of the RFP.  

However, if the LA DOTD is planning on short-listing, it should determine the 

number during the Procurement Strategy Session and indicate the number of 

firms that will be on the Short-List in the RFQ.  Under state law, there is no 

limit on the number of entities to be included on the short-list, although if fewer 
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than three responses are received in response to the RFQ, the Secretary would 

need to approve proceeding with the procurement.  If federal funds are 

involved, federal regulation states that the short-list cannot exceed five unless 

the LA DOTD determines that it is in the LA DOTD's interest and consistent 

with the LA DOTD's purpose and objects of two-phase DB contracting to 

exceed a short-list of five. 

D) Draft Request for Proposals 

One nationally recognized best practice is to release a "draft" version of the 

RFP to the short-listed proposers for a review and comment period in advance 

of the "final" RFP.  This allows the proposers to comment on some of the LA 

DOTD's ideas in the RFP without prejudice, and allows the LA DOTD to 

change the terms and conditions of the RFP prior to release of the final 

document based on this feedback.  The typical "draft" RFP period is 

approximately one month (three weeks review by the proposers and one week to 

update the "final" RFP by the LA DOTD). 

E) Technical Concepts Review and/or Alternate Technical Concepts 

Technical Concepts Reviews and Alternate Technical Concepts (ATC) are 

similar processes that occur prior to the proposal due date, but allow proposers 

to confidentially present ideas to the LA DOTD. 

Technical Concept Reviews allow proposers to present potential solutions to the 

LA DOTD prior to the proposal due date to inquire as to whether the proposed 

solution is within the parameters (i.e., responsive to) the RFP.  The LA DOTD 

is limited to "yes" or "no" responses.  If the proposer is given a "yes" response, 

it may proceed with its solution.  If a proposer is given a "no" response, it runs 

the risk of being found non-responsive when it submits it proposal.  However, if 

the LA DOTD is presented with a proposed solution that is currently outside the 

parameters of the RFP, the LA DOTD may issue an addendum to the RFP to 

open up the RFP to allow such a solution.  But, the addendum cannot reveal the 

proposed solution, since that may be considered technical leveling or technical 

transfusion.  Technical leveling and technical transfusion are prohibited 

activities any time the LA DOTD interacts with a proposer.  Technical leveling 

would occur when one proposer is coached to improve its proposal up to the 

level of other proposals, typically through successive rounds of discussions.  

Technical transfusion would occur if information from one proposer is disclosed 

to a competitor. 

Similar to Technical Concepts Review, an ATC is also a proposed solution 

presented to the LA DOTD by a proposer prior to the proposal due date.  

However, under the ATC process, the proposer is allowed to submit proposed 

solutions that are outside the parameters of the RFP.  The LA DOTD then 

determines whether it will accept such proposed solutions in spite of the fact 

that they are not within the parameters of the RFP.  If so accepted, then the ATC 

may be submitted with the proposer's proposal. 
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F) Stipends 

Under both state and federal law, the LA DOTD may award a stipend to the 

unsuccessful proposers that submit responsive proposals for a DB procurement.  

The amount of the stipend must be stated in the RFP, and should be in an 

amount commensurate with the complexity of the project.  Similarly, the 

process that will be used by the LA DOTD to distribute the stipend must be 

identified in the RFP.  If a project will be a "not-to-exceed" DB project, the 

stipend discussion will need to include consideration of what will be included in 

the definition of a "responsive" proposal for the purpose of receipt of a stipend. 

G) Project Budget Re-Analysis 

As the project has progressed from first being identified in the Project Selection 

process and now to the Procurement Strategy Session, it will be beneficial to 

ensure that the project budget has remained consistent with the scope of the 

project, especially if the project scope has changed or been altered in any way 

during project development.  A re-analysis of the LA DOTD's project budget 

will be conducted to review the reliability of the budget given the current scope 

of the project. 

4.6 Project Approaches 

Specific project approaches tend to be more technical in nature, and it will be during this 

discussion that many of the LA DOTD's technical staff will drive more of the discussion.  A 

basic list of topics to cover is enumerated below, however, it will be necessary to have 

appropriate staff in attendance in order to make some fruitful determinations in these topic areas. 

A) Preliminary Engineering; 

B) Prescriptive versus performance-based specifications; 

C) Quality program; 

D) Design review process; 

E) Public relations; 

F) Partnering and dispute resolution options/method/procedure; 

G) Incentive fees; 

H) Warranties; 

I) Utility relocations; 

J) Right-of-Way acquisition; 

K) Coordination on marine issues, including the Army Corps of Engineers; 

L) Railroad coordination; and 

M) Insurance. 
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4.7 Identification of Evaluation Factors 

While it may seem early to begin to identify the evaluation factors for the project, it is those 

factors that drive a significant amount of the drafting of the procurement documents.  As such, 

the Procurement Strategy Session is the right time to begin the discussion of the evaluation 

factors. 

The evaluation factors should focus specifically on information pertinent to the project that will 

help the LA DOTD differentiate between the proposers that will propose.  The LA DOTD should 

not ask for information that will be ignored by the LA DOTD or that will be time-consuming or 

"busy work" for the proposers, especially if it will not be useful in distinguishing between the 

proposers.  However, if the information is complex but truly useful to the evaluation of the most 

advantageous proposer, the LA DOTD should not shy away from soliciting that information. 

Because of the inherent differences between the RFQ and the RFP, the nature of the information 

solicited during the two phases is significantly different.  One similarity is that at both phases the 

proposers' submissions must undergo a responsiveness review to ensure that each proposer has 

submitted a document that appropriately responds to the RFQ or RFP, dependent upon the phase 

of the procurement.  The responsiveness review is conducted by the DB Procurement 

Management Team and only reviews whether the proposer responded to all parts of the RFQ or 

RFP, as appropriate, not the quality of the proposer's response.  The quality of the proposer's 

response is the purview of the rating committee. 

Request for Qualifications 

The RFQ is seeking the qualifications information from the proposers and, as such, should not 

have evaluation factors that seek substantial technical information.  Thus, the RFQ evaluation 

factors typically involve the following areas pertaining to the qualifications of the proposer or its 

personnel: 

A) Legal and organizational structure and relationships; 

B) Bonding capacity; 

C) Past experience of the proposer and the firms that make up the proposer; 

D) Past experience of certain of the key managers; and 

E) Record of past performance, including past litigation, claims, debarrments, etc. 

Information evaluated during the RFQ phase is not re-evaluated during the RFP phase, unless a 

material change has occurred.  Additionally, evaluation factors that include legal information, 

bonding (financial) information, and past experience of key managers (other than those evaluated 

during the RFQ phase) will often be utilized during both the RFQ and RFP phases. 

Request for Proposals 

In addition to price, the LA DOTD will seek more technical information in response to the RFP 

phase of the procurement.  Again, the evaluation factors should reflect the complexities of the 

project, and should be tailored to ask the proposers for information that will be useful to the LA 

DOTD in differentiating the proposers.  Overarching RFP evaluation factors typically include the 

following areas: 

A) Final legal documentation regarding the organizational structure and 
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relationships; 

B) Bonding commitments; 

C) Management approaches to quality, design management, and construction 

management; 

D) Additional key personnel experience; and 

E) Proposed technical solutions, such as pavement design or structural design 

solutions. 

4.8 Overview of the Procurement Process 

An overview of all of the steps available to the DB procurement process should be discussed and 

the desired steps in the procurement process should be identified.  The typical steps in a DB 

procurement include the following: 

A) Notice of Intent; 

B) Group informational/one-on-one meetings (optional); 

C) Request for Qualifications; 

D) Statement of Qualification evaluation; 

E) Short-listing; 

F) Draft Request for Proposals; 

G) Request for Proposals; 

H) Technical concepts review/Alternate Technical Concepts (optional); 

I) Proposal evaluation; 

J) Presentations/interviews with Proposers that submit Proposals; 

K) Selection; 

L) Award; 

M) Contract execution/Notice to Proceed. 

While some of the steps are not optional because they are statutorily prescribed, such as the NOI  

having a current ten-day advertisement requirement, some steps are not required but are a 

national best practice, and so are at the desire of the LA DOTD, such as the draft RFP.  Thus, the 

optional steps should only be used as the LA DOTD's schedule dictates.  At the end of this 

exercise, a procurement schedule should be roughly laid out in order to demonstrate to the 

attendees the anticipated length of the procurement. 

4.9 Procurement Strategy Documentation 

The results of the Procurement Strategy Session are compiled by the DB Procurement 

Management Team, in the format of formal minutes that memorialize the recommendations 

made by the group for the procurement.  These minutes become a part of the formal procurement 

file maintained by the DB Procurement Management Team. 
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As the RFQ and RFP documents are drafted by the DB Procurement Management Team, the 

recommendations formalized in the minutes will be incorporated into the documents and, if 

approved by the Chief Engineer, carried forward into the final documents. 

Section 4.0 Tasks 

 Draft memorandum to Chief Engineer recommending attendees at the Procurement 

Strategy Session for Chief Engineer's approval 

 Secure location for Procurement Strategy Session 

 Prepare Procurement Strategy Session Microsoft Power Point® presentation 

 Conduct Procurement Strategy Session 

 Draft Procurement Strategy Session minutes 

Section 4.0 Deliverables 

 Memorandum to Chief Engineer recommending attendees at the Procurement Strategy 

Session 

 Procurement Strategy Session Microsoft Power Point® presentation 

 Procurement Strategy Session minutes 



Louisiana Department of Transportation and Development 

DB Manual  November 21, 2012 25 

 

5.0 CHAPTER 5 - CONFIDENTIALITY OF DOCUMENTS 

Prior to discussing any documents pertinent to the procurement process, the overarching issue of 

confidentiality warrants special attention. The validity of the procurement process in its entirety, from 

the release of the initial procurement documents through the execution of the ultimate DB Contract, is 

dependent on the confidentiality of the process.  The integrity of any contracting process is critical to the 

fairness (and the appearance of fairness) and the confidence that the proposers, the stakeholders, and the 

public have in the LA DOTD.  Therefore, the activities of the DB Procurement Management Team and 

the evaluators must be held in the strictest confidence and all information provided by the proposers or 

generated during the evaluations must be safeguarded.  This heightened level of sensitivity to maintaining 

confidentiality over the procurement process commences the day that the NOI is published. 

 

5.1 Participant Confidentiality 

Each participant in the procurement process, whether he or she is a member of the DB 

Procurement Management Team or a member of one of the evaluation teams or selection 

committees to be discussed later in this DB Manual, will be required to sign a Confidentiality 

and Non-Disclosure Statement, which is attached to this DB Manual at Exhibit F - Example 

Confidentiality and Non-Disclosure Statement and Example NOI. 

In an effort to maintain the confidentiality of the process and open and fair competition, all 

attempts at communication to anyone in the LA DOTD related to the procurement must be 

directed to the Contract Services Administrator, the lead of the DB Procurement Management 

Team.  It is essential that this single-point-of-contact be maintained for the LA DOTD so that all 

proposers receive the same information related to the procurement, thereby minimizing the risk 

that one proposer will receive different information or that the playing field will be "unleveled" 

among the proposers. 

5.2 Confidentiality of Documents 

Once proposers submit procurement documents at any phase of the procurement, those 

documents will be stored in a secured area, and access to the documents will be managed by the 

DB Procurement Management Team.  Only the DB Procurement Management Team and 

evaluators of the submitted procurement documents will have access to the documents until such 

time that the documents are made public after execution of the DB Contract - the documents will 

not be made accessible to the general public, competing proposers, or other employees of the LA 

DOTD not evaluating the submitted procurement documents.  In addition, any working papers 

containing procurement sensitive information of the DB Procurement Management Team and 

evaluators, including notes, will be maintained in the secure area. 

Additionally, the DB Procurement Management Team may set additional confidentiality 

procedures on an as-needed basis for individual procurements as warranted by particular 

circumstances. 
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Section 5.0 Tasks 

 Prepare Confidentiality and Non-Disclosure Statements for all participants in the 

procurement process 

 Determine if additional confidentiality rules are necessary for the procurement 

 At each phase of the procurement, secure a location for the proposers' submitted 

procurement documents and establish rules for accessing the procurement documents 

Section 5.0 Deliverables 

 Confidentiality and Non-Disclosure Statements 
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6.0 CHAPTER 6 - NOTICE OF INTENT AND REQUEST FOR 

QUALIFICATIONS 

Two of the procurement documents required under L.R.S. 48:250.3 are the Notice of Intent 

(NOI) and the Request for Qualifications (RFQ), both of which serve to work as part of the 

process to funnel the field of potential proposers from a broad, open field to a more narrow field 

of the most highly qualified proposers for a particular project. 

6.1 Notice of Intent 

The NOI is the public announcement that solicits Letters of Interest (LOI) from interested 

proposers (or, potential members of proposer teams).  Submission of an LOI ensures that the 

firm that submits the LOI will receive a copy of the RFQ and will be invited to any informational 

meetings scheduled for the project. 

As per L.R.S. 48:250.3, the NOI must be advertised on the LA DOTD's Internet Web page for a 

minimum of ten days prior to the deadline for receipt of the LOIs.  The NOI may be advertised in 

additional media or publications if the number of responses received is inadequate. 

The NOI is required to contain a brief description of the project, provide the potential proposers' 

enough information to determine their interest in the project, and the appropriate guidance for the 

potential proposers to submit an LOI.  Additionally, it is a best practice for the LOI to include 

information that facilitates the formation of proposer teams and that establishes any ground rules 

pertaining to communications or personal or organizational conflicts of interest, under either 

federal or state law, that may affect the project.  An example of an NOI is included at Exhibit F - 

Example Confidentiality and Non-Disclosure Statement and Example NOI, and contains at a 

minimum the information that should be included in any NOI prepared for a DB project. 

Section 5.2 Tasks 

 Draft Notice of Intent 

 Publish Notice of Intent 

 Receive and log Letters of Interest 

Section 5.2 Deliverables 

 Notice of Intent 

 Log of Letters of Interest 

 

6.2 Request for Qualifications 

Under Louisiana's current DB law, the LA DOTD is required to carry out a two-step 

procurement process.  The first step in that two-step process is a Request for Qualifications, or 

RFQ.  The RFQ is also a statutorily prescribed procurement document, as per L.R.S. 250.3. 
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6.2.1 Purpose 

The preparation of a proposal for a DB project requires significantly more resources and 

monetary investment from proposers than a bid on a traditional design-bid-build project.  

However, proposers are typically willing to make these investments if they believe they have a 

reasonable likelihood of success in a procurement. 

The primary purpose of the RFQ is to determine a short-list of proposers most qualified to 

submit a proposal in response to the Request for Proposals (RFP), which will be discussed more 

fully in Chapters 8 and 9.  Although the LA DOTD may have an urge to begin to seek technical 

information from proposers at this stage of the procurement, in reality at this stage of the 

procurement the project will rarely be defined to a point that will allow proposers to intelligently 

articulate technical solutions to issues on the project.  The RFQ is better left to seeking 

qualifications information and some limited questions seeking to clarify the proposers' broad and 

basic understanding of the project and its general risks and requirements.  This approach is 

consistent with both Louisiana's DB law, as well as the FHWA's DB regulation. 

 

6.2.2 Standard Request for Qualifications Terms and Conditions 

The general format and content of the RFQ can be fairly standardized from project-to-project, 

since at this early first phase of the two-step procurement process, the RFQ will always serve the 

same purpose: to short-list the most highly qualified firms for the purpose of submitting 

proposals in response to the RFP. 

Under the Louisiana DB law, the RFQ is required to identify all information to be submitted by 

the proposers, standard response forms, and criteria that will be used to determine the 

qualifications of the proposers.  In addition, best practices indicate that the following topics 

should also be included in the RFQ: 

1) General information, including, project goals, roles of the LA DOTD 

versus the successful Design-Builder, project schedule, rules of contact, 

conflicts of interest, and stipends; 

2) An overview of the procurement process, including the procurement 

schedule; 

3) An explanation of the evaluation process, including identification of the 

request for clarifications process and of how the short-list will be 

identified; 

4) Detail of how the SOQs are to be submitted (as per the Louisiana DB 

law), including, date, time, and place of receipt; page limit, general 

format, and number of copies; and the evaluation factors and the objective 

for each evaluation factor; 

5) The protest procedure; and 

6) Any additional legal rights, warranties, or disclaimers or other language 

determined to be necessary on a project-by-project basis. 
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In addition to the topics listed above which are addressed in the main body of the RFQ, 

appendices should be used to convey the following information: 

a) Appendix A - A detailed description of the project and the 

scope of work anticipated to be included under the DB 

contract. 

b) Appendix B - An outline of the format of the SOQ, as well 

as all other submittal requirements such as font size, page 

size, pagination, and line spacing. 

c) Appendix C -  A compilation of the forms to be submitted 

with the SOQ. 

6.2.3 Evaluation Factors 

Evaluation factors are typically either "pass/fail" evaluation factors or "technical" evaluation 

factors, which are rated on a basis other than "pass/fail." 

 

6.2.3.1 Pass/Fail Evaluation Factors 

The pass/fail evaluation factors usually include the following: 

A) Legal Pass/Fail Evaluation Factor 

The Legal Pass/Fail Evaluation Factor generally looks at the legal make-up of 

the proposer (if it is a Joint Venture), licensing status with both the Louisiana 

State Licensing Board for Contractors and the Louisiana Professional 

Engineering and Land Surveying Board, debarment/disqualification status, and 

lobbying and other certifications. 

B) Financial Pass/Fail Evaluation Factor 

The Financial Pass/Fail Evaluation Factor includes a statement from the 

proposer's surety indicating the surety's willingness (or, a Joint Venture of 

sureties) to provide the performance and payment bonds to the proposer for the 

project and, if necessary for a particular project, review of financial statements 

of the proposer and any third-party guarantors and the financial strength of the 

proposer. 

 

6.2.3.2 Technical Evaluation Factors 

The technical evaluation factors in the Request for Qualifications often include the following: 

A) Organization and Key Managers Technical Evaluation Factor 

The Organization and Key Managers Technical Evaluation Factor includes 

identification of specific key personnel that the proposer will commit to the 

project if selected and the resumes and references for those key personnel, as 

well as their proposed roles and the division of work and responsibilities among 

those key personnel.  The key personnel identified during the RFQ phase must 
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carry over to the RFP phase, and will be neither re-evaluated, nor will they be 

open for changes between the phases. 

B) Experience of the Firms Technical Evaluation Factor 

The Experience of the Firms Technical Evaluation Factor includes identification 

of specific past projects that the proposer (or, if the proposer is a Joint Venture, 

its members) has completed that are similar to the project being proposed on.  

The LA DOTD may also seek experience of the lead designer and major or 

specialty subcontractors, depending on the type or size of the project. 

C) Past Performance Technical Evaluation Factor 

The Past Performance Technical Evaluation Factor frequently includes review 

of the proposer's history of major litigation, claims, disputes, arbitration 

proceedings, assessments of stipulated damages, terminations for cause, 

disqualifications, or other disciplinary actions.  Proposers are required to 

provide references from the owners that took action, so that reference calls may 

be made in order to make correct determinations as to the nature of the action. 

Under the federal regulations, if a proposer does not have a record of past 

performance or its record of past performance is not available, the proposer may 

not evaluated either favorably or unfavorably.  See Section 4.4.2.5(B)(1) of the 

Example Request for Qualifications included in Exhibit G - Example Request 

for Qualifications and Example Evaluation and Short-List Plan for additional 

information on this issue.  Evaluators should note that a proposer intentionally 

withholding past performance information is different than a proposer not 

having a record of past performance or a proposer with a record of past 

performance that is not available for a particular purpose, and those instances 

should not be treated similarly. 

D) Project Understanding Technical Evaluation Factor 

The Project Understanding Technical Evaluation Factor allows the proposer to 

articulate its knowledge of the specific project issues, concerns, and risks at this 

early phase of the procurement.  This evaluation factor is an opportunity for 

proposers that have done their "homework" on the project to distinguish 

themselves early in the procurement, and can be particularly helpful on projects 

that have complex issues. 

Each evaluation factor must list both the factor and the specific "submission requirements" for 

the factor so that every proposer knows exactly what to submit to the LA DOTD in its SOQ.  

This is critical in order to maintain a level playing field among the proposers.  It is also a best 

practice for the LA DOTD to identify specific objectives underlying each evaluation factor (in 

addition to the overall project goals discussed at Section 4.3).  The evaluation factor objectives 

help the proposers understand the LA DOTD's major concerns as they pertain to a specific area 

within the project, and coupled with the project goals, the goals and objectives provide the 

proposers with a great source of information as to the LA DOTD's priorities for each project. 

Finally, information that has been evaluated during the RFQ/SOQ phase should not be re-

evaluated during the RFP/Proposal phase.  However, information that builds upon information 

that was originally submitted during the RFQ/SOQ phase may be evaluated during the 
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RFP/Proposal phase.  One example of this is key personnel.  It is critical for the LA DOTD to 

evaluate certain key personnel - typically the Principal-in-Charge, Project Manager, Design 

Manager, and Construction Manager - during the RFQ/SOQ phase.  The reason it is critical for 

the evaluation certain key personnel during the RFQ/SOQ phase is that the qualifications of 

those key personnel are essential to the successful management of the project, and the LA DOTD 

would be remiss short-listing proposers without seeking this information.  But, because DB 

projects are limited in information at the RFQ/SOQ phase, it would be unrealistic and unfair to 

expect the proposers to identify the remainder of their key personnel, especially when a clear 

picture of the project, and therefor a clear picture of the proposers' potential roles and 

responsibilities, does not yet exist.  For that reason, it is reasonable to have the proposers wait to 

fill out the remainder of their key personnel until the RFP/Proposal phase, when there are more 

"knowns" in the project. 

See Section 1.9 of the Example Instructions to Proposers included in Exhibit H - Example 

Instructions to Proposers and Example Evaluation and Selection Plan for the process for changes 

to key personnel during the procurement process. 

 

6.2.4 Request for Qualifications Preparation 

The Request for Qualifications will be prepared by the DB Procurement Management Team, 

with input by the LA DOTD's Project Manager. 

The preparation of the RFQ will require coordination within the LA DOTD, as well as the 

Federal Highway Administration, if federal funds are used.  If other stakeholders are integral to 

the project, their involvement in the RFQ preparation will also need to be taken into account.  

The RFQ preparation time and procurement schedule will need to consider the involvement of all 

of these parties and any time necessary for third-party review and comment resolution prior to 

the RFQ being final and ready for release to the entities that have submitted LOIs. 

In preparing the RFQ, remain heedful to not ask for more information than is necessary to 

achieve the LA DOTD's project goals and objectives (see Sections 4.2 and 6.2.3.2).  Asking for 

more information than is necessary only increases the cost of SOQ preparation by the proposers 

and increases the burden on the LA DOTD of due diligence review of the submitted information.  

Remember, the LA DOTD is under an obligation to review thoroughly all information that it 

requests.  Focusing only on information that differentiates proposers will assist the LA DOTD in 

keeping the information requested to a minimum. 

Another item that must be addressed in the RFQ is the number of proposers that will be included 

in the short-list.  See Section 4.5(C). 

Additionally, if the amount of the stipend and the process by which the stipend will be 

distributed is known at the time the RFQ is issued, it would be helpful to Proposers to identify 

this information in the RFQ, although under both state and federal requirements the stipend 

information is not required to be distributed until the RFP.  So, if the stipend amount and 

distribution process has not been established at the time the RFQ is released, it may be stated in 

the RFP and still meet legal requirements. 
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Section 6.2 Tasks 

 Prepare Request for Qualifications 

 Determine maximum number for short-list 

Section 6.2 Deliverables 

 Request for Qualifications 

 

6.3 Request for Qualifications Concurrence and Approvals 

Prior to release, the RFQ must be approved by the Chief Engineer.  Additionally, enough time 

must be allowed to give sufficient time for FHWA review and concurrence of the RFQ prior to 

its release. 

Section 6.3 Tasks 

 Chief Engineer approval 

 Federal Highway Administration concurrence 

Section 6.3 Deliverables 

 Chief Engineer approval memorandum 

 Federal Highway Administration concurrence memorandum 
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7.0 CHAPTER 7 - ISSUING THE REQUEST FOR QUALIFICATIONS AND 

STATEMENT OF QUALIFICATIONS EVLAUATION AND SHORT-

LISTING 

In a procurement, the procedure that is followed is equally as important as the documents that are 

prepared.  In Section 6.0, the preparation of the NOI and RFQ documents were discussed.  In this 

Section 7.0, the procedure for releasing the RFQ and evaluating the SOQ that is submitted by the 

proposers in response to the RFQ is detailed. 

 

7.1 Issuing the Request for Qualifications 

The RFQ will be issued by the DB Procurement Management Team and is only released to 

entities that have submitted LOIs.  The purpose of issuing the RFQ only to entities that have 

submitted an LOI is for purposes of practical control.  This way, if the LA DOTD subsequently 

issues an addendum, it is only responsible for ensuring the addendum reaches those entities on its 

controlled list. 

An example RFQ is included at Exhibit G - Example RFQ and Example Evaluation and Short-

List Plan. 

Section 7.1 Tasks 

 Issuance of the RFQ to entities that submitted Letters of Interest 

 

7.2 Proposer Questions and Answers 

For a reasonable time prior to the submission of SOQs, proposers should have the opportunity to 

submit questions regarding the RFQ specifically or the procurement process or project generally.   

Any question received must be responded to in writing and released to all proposers, without 

indicating which proposer submitted the question.  It is the responsibility of the DB Procurement 

Management Team to compile, log, and track the proposer questions as they are submitted.  It is 

also the responsibility of the DB Procurement Management Team to coordinate with appropriate 

LA DOTD personnel to respond to each proposer question submitted, as necessary.  Finally, the 

DB Procurement Management Team will coordinate the release of the responses to proposer 

questions.  This means that all the questions and answers will be sent to all of the entities that 

submitted LOIs. 

If response by the LA DOTD to a certain question necessitates a change to the RFQ documents, 

the questions and answers will be released with a corresponding addendum revising the RFQ.  

Frequently, there are multiple rounds of question and answer documents for a single RFQ. 

Additionally, it is a best practice to answer the questions in the chronological order received.  

The purpose of doing so is to prevent confusion among proposers as to whether their questions 

were received by the LA DOTD and to minimize follow-up correspondence by the proposers. 

Section 7.2 Tasks 

 Review proposer questions and assign to LA DOTD personnel for response 

 Prepare question and answer document 
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 Send questions and answers to entities that submitted LOIs 

Section 7.2. Deliverables 

 Question and answer document 

 

7.3 Request for Qualifications Addendum 

Addenda may need to be issued to the RFQ, as anticipated by the LA DOTD to provide 

information not originally available at the RFQ release date, or to correct errors discovered by 

the LA DOTD in the RFQ, or, as indicated in Section 7.2, in response to questions received from 

proposers.  These are all normal and reasonable purposes for addenda and should not alarm 

anyone.  However, the need for a high number of addenda to an RFQ may be indicative of either 

poor quality checks prior to the RFQ's release or of insufficient project development prior to the 

RFQ release, and the LA DOTD should evaluate any RFQ that result in a high number of 

addenda for the reasons why. 

Addenda will be prepared by the DB Procurement Management Team and will be subject to the 

approval of the Chief Engineer, who approved the original RFQ.  Addenda will be released the 

same way as the questions and answers: this means that addenda would be sent to all of the 

entities that submitted LOIs. 

Section 7.3 Tasks 

 Draft addenda 

 Chief Engineer approval 

 Send addenda to entities that submitted LOIs 

Section 7.3 Deliverables 

 Addenda 

 Chief Engineer approval memorandum 

 

7.4 Group Informational Meetings 

During the RFQ/SOQ phase, it is standard for group informational meeting to be held with 

proposers early in the procurement to share information regarding the project and the 

procurement itself.  At the RFQ/SOQ phase, this group informational meeting also can be used 

by the proposers to arrange teams.  Additionally, if facilitated in a way that conveys open and 

fair competition among the proposers, the group informational meeting can represent an 

opportunity by the LA DOTD to demonstrate its commitment to trust with the proposers. 

The group informational meeting can address a range of topics, including the following: 

A) Orientation to the LA DOTD's Design-Build process; 

B) Scope of the project, especially areas of high risk or complexity; 

C) Timing of availability of specific project information, for example, any 

geotechnical information that the LA DOTD may make available; 
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D) Any special environmental or community mitigation requirements; 

E) The procurement and project schedules; 

F) An overview of the procurement process; and 

G) Federal requirements, including Disadvantaged Business Enterprise (DBE) 

goals, if any. 

The group informational meeting should preferably be held in a location in proximity to the 

project site, to facilitate any potential proposers visiting the site before or after the meeting.  The 

group informational meeting is a joint effort between the DB Procurement Management Team 

and the LA DOTD's Project Manager, with the DB Procurement Management Team leading the 

agenda items pertaining to the procurement and the LA DOTD's Project Manager leading the 

agenda items pertaining to the technical issues facing the project.  A Microsoft Power Point
®

 

presentation or other project information should be provided, and an attendance record 

maintained. 

At the end of the group informational meeting, time should be allowed for a question and answer 

period.  While the LA DOTD is free to answer the questions during the question and answer 

period, if the answer is unknown to a certain question or if a question is answered incorrectly, it 

is the LA DOTD's duty to provide a correct response to the question to all proposers.  For that 

purpose, a transcript should be made of the entire group informational meeting and the questions 

and answers should be compiled and released in the same fashion as a traditional question and 

answer document (see Section 7.2) in order to maintain a level playing field among the 

proposers.  In the past, video taping has been tried for this same purpose, and has not been 

effective, as the sound quality on the video tapes has been poor and inadequate to create a record 

for any subsequent use. 

It should be noted that any relevant stakeholders, including the FHWA for federally-funded 

projects, should be invited to the group informational meeting. 

Section 7.4 Tasks 

 Secure group informational meeting space 

 Prepare group informational meeting Microsoft Power Point
®
 presentation (or other 

presentation materials) 

 Prepare group informational meeting agenda 

 Prepare group informational meeting sign-in sheet 

 Hire court reporter 

 Review transcript and compile question and answer document 

 Send questions and answers to entities that submitted LOIs 

Section 7.4 Deliverables 

 Microsoft Power Point
®
 presentation (or other presentation materials) 

 Group informational meeting agenda 

 Group informational meeting sign-in sheet 
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 Question and answer document 

 

7.5 Evaluation and Short-List Plan 

The Evaluation and Short-List Plan (E&SL Plan) is the LA DOTD's internal document that 

details the step-by-step procedure for the evaluation process of the SOQs submitted by the 

proposers in response to the RFQ through to the announcement of the short-list.  The E&SL 

Plan's step-by-step detail addresses specifically each of the committees and teams involved in the 

evaluations of the SOQs and their roles and responsibilities.  The document is tied directly to the 

RFQ, but provides the detail of the process necessary to direct the members of the committees 

and teams to carry forth the process correctly. 

The E&SL Plan is critical to promote open and fair competition and to maintain a level playing 

field among the proposers.  The evaluation process itself is set up to ensure that all proposers are 

treated consistently in order to avoid any perception of favoritism in the process.  Prior to any 

deviation from the E&SL Plan, the LA DOTD's counsel should be consulted.  An example 

E&SL Plan is included at Exhibit G - Example RFQ and Example E&SL Plan. 

Section 6.5 Tasks 

 Draft the Evaluation and Short-List Plan 

Section 6.5 Deliverables 

 Evaluation and Short-List Plan 

 

7.6 Evaluating and Short-Listing the Proposers 

As noted above in Section 7.5, the evaluations of the SOQs must be disciplined and follow the 

process set forth in the E&SL Plan.  As also discussed at Section 5.1, the strictest confidentiality 

must be maintained during the evaluation process to promote trust between the LA DOTD and 

the proposers. 

 

7.6.1 Design-Build Qualifications Evaluation Committee 

In accordance with L.R.S 48:250.3, the Chief Engineer, with concurrence of the Secretary, 

establishes the DB Qualifications Evaluation Committee to evaluate the SOQs.  The members of 

the DB Qualifications Evaluation Committee should be LA DOTD personnel who are uniquely 

qualified to review the SOQs for a particular project.  For federally-funded projects, the FHWA 

should also be included on the DB Qualifications Evaluation committee as an ex officio member. 

Each of the members of the DB Qualifications Evaluation Committee will be required to sign the 

Confidentiality and Non-Disclosure Agreement discussed in Section 5.1 as well as a Conflict of 

Interest Affidavit, requiring the member to disclose any real or perceived personal conflicts of 

interest with any of the proposers.  The use of the Conflict of Interest Affidavit serves to provide 

assurance to the LA DOTD and the proposers that the LA DOTD personnel evaluating the 

proposals do not have conflicts of interest and will treat all proposers fairly. 



Louisiana Department of Transportation and Development 

DB Manual  November 21, 2012 37 

If necessary, and in accordance with L.R.S. 48:250.3, if the DB Qualifications Evaluation 

Committee requires assistance in the evaluation of the SOQs, additional LA DOTD personnel 

may be used.  One way to accomplish this may be to break out the additional LA DOTD 

personnel into Evaluation Teams.  Those Evaluation Teams would each take one or more of the 

evaluation factors to review.  However, in order to provide a consistent evaluation of each of the 

factors and to maintain a level playing field among the proposers, if an Evaluation Team will be 

used to evaluate one evaluation factor, then Evaluation Teams should be used to evaluate all 

evaluation factors. 

Section 7.6.1 Tasks 

 Establish Design-Build Qualifications Evaluation Committee and determine if Evaluation 

Teams will be used 

 Prepare Design-Build Qualifications Evaluation Committee appointment and concurrence 

memorandum for Chief Engineer and Secretary signature 

 Prepare Conflict of Interest Affidavit and have Design-Build Qualifications Evaluation 

Committee members sign the affidavit 

 Have Design-Build Qualifications Evaluation Committee members sign Confidentiality 

and Non-Disclosure Statements (as already prepared as per Section 5.1) 

Section 7.6.1 Deliverables 

 Design-Build Qualifications Evaluation Committee appointment and concurrence 

memorandum 

 Conflict of Interest Affidavit 

 

7.6.2 Statement of Qualifications Evaluations 

The evaluations must be put on the schedules of the members of the DB Qualifications 

Evaluation Committee well in advance in order to ensure the availability of the members to 

complete the evaluations in a timely fashion.  If one of the members of the DB Qualifications 

Evaluation Committee proves to be unavailable for all or a portion of the evaluations, that 

member should be replaced with someone who is available. 

The DB Procurement Management Team will commence the evaluation process with an 

evaluation orientation, which will inform the members of the DB Qualifications Evaluation 

Committee of the particulars of the project and the details of the procurement process, including 

the SOQ evaluation factors and the rating process.  All of the members of the DB Qualifications 

Evaluation Committee are required to attend this evaluation orientation. 

The DB Procurement Management Team is also responsible to prepare evaluation worksheets for 

use by the DB Qualifications Evaluation Committee during the evaluation of the SOQs.  These 

evaluation worksheets should set forth the exact requirements as set forth in the RFQ, and can 

help to streamline and facilitate each evaluator's review of each SOQ.  The evaluation 

worksheets should be handed out to the members of the DB Qualifications Evaluation 

Committee at the evaluation orientation and should remain confidential for the duration of the 

procurement process. 
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In accordance with L.R.S. 48:250.3, if fewer than three SOQs are received in response to the 

RFQ, the Secretary must approve proceeding with the DB process.  So, the first function after 

receipt of the SOQs it to ensure that at least three SOQs have been received.  If not, the DB 

Procurement Management Team must meet with the Secretary to determine if the DB process 

will progress.  If not, the procurement must be formally cancelled through a written notice to the 

proposers that submitted SOQs. 

Finally, the DB Procurement Management Team is responsible for the responsiveness review of 

each SOQ upon its receipt from the proposers on the SOQ due date.  The responsiveness review 

is only a check of whether a proposer has submitted all of the required "pieces" of the SOQ.  The 

responsiveness review is not a review by the DB Procurement Management Team as to their 

opinion of the quality of the SOQ.  The opinion of the quality of the SOQ is a role reserved 

strictly for the DB Qualifications Evaluation Committee.  The DB Procurement Management 

Team's role is to simply ensure that the SOQs are ready for review, and the DB Procurement 

Management Team should ensure to not overstep its bounds.  The responsiveness review can be 

greatly simplified by the creation of a responsiveness checklist - a checklist of all of the 

submission requirements from the RFQ.  This will streamline and facilitate the DB Procurement 

Management Team's responsiveness review time. 

Section 7.6.2 Tasks 

 Set appointment notice for Statement of Qualifications evaluations on Design-Build 

Qualifications Evaluation Committee and Design-Build Procurement Management Team 

schedules 

 Reserve space for the Design-Build Qualifications Evaluation Committee for Statement 

of Qualifications evaluations 

 Determine if Design-Build process will proceed (only if fewer than three Statements of 

Qualifications are received) and prepare either a procurement cancellation notice (no-go) 

or an approval memorandum for the Secretary's signature 

 Prepare evaluation orientation Microsoft Power Point
®
 presentation 

 Prepare evaluation worksheets 

 Prepare Statement of Qualification responsiveness checklist 

 Reserve/identify secure space/location for storage of SOQs and DB Qualifications 

Evaluation Committee evaluation materials 

Section 7.6.2 Deliverables 

 Cancellation notice (no-go) or approval memorandum (only if fewer than three 

Statements of Qualifications received) 

 Microsoft Power Point
®
 evaluation orientation presentation 

 Evaluation worksheets 

 Statement of Qualification responsiveness checklist 
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7.6.3 Requests for Clarifications 

At certain times, it may prove to be difficult for the DB Qualifications Evaluation Committee to 

continue on with its evaluations because a proposer has submitted an SOQ that contains an error, 

omission, ambiguity, or weakness.  In those instances, at the sole discretion of the DB 

Qualifications Evaluation Committee, the committee may determine it would like to submit a 

request for clarification to a proposer.  A request for clarification must be agreed upon and 

submitted by the DB Qualifications Evaluation Committee as a whole.  The purpose for this is 

because, at times, one evaluator may have missed or not understood a certain portion of an SOQ, 

but when discussed with the DB Qualifications Evaluation Committee in its entirety, the need for 

the request for clarification is eliminated. 

As per the requirement that the Contract Services Administrator, as the lead of the DB 

Procurement Management Team, be the single-point-of-contact for the LA DOTD for the 

procurement, all requests for clarification must be submitted to the DB Procurement 

Management Team to be sent to the proposer.  Typically, a request for clarification should not 

require more than 24 hours for a response since it is only a correction of an error, omission 

ambiguity, or weakness.  If a proposer requires longer than 24 hours to respond to a request for 

clarification, this is likely indicative of the fact that the request rises beyond a request for 

clarification and should not be asked. 

Once the response is received by the DB Procurement Management Team, the team will review 

the response for responsiveness and deliver the response to the DB Qualifications Evaluation 

Committee for its evaluation. 

Section 7.6.3 Tasks 

 Draft requests for clarification 

 Review responses to requests for clarification for responsiveness and distribute to the 

Design-Build Qualifications Evaluation Committee 

Section 7.6.3 Deliverables 

 Requests for clarification 

 

7.6.4 Short-List 

After the evaluations of the SOQs have been completed, the DB Qualifications Evaluation 

Committee presents its short-list to the Chief Engineer for recommendation to the Secretary (in 

accordance with L.R.S. 48:250.3).  Once the Secretary concurs in the recommendation of the 

short-list, the proposers that submitted SOQs must be notified of the short-list.  This notification 

commences the protest period.  Currently L.R.S. 48:250.3 does not set a maximum for the short-

list, but does indicate that if there are fewer than three SOQs received, then the Secretary or 

designee must approve proceeding with the procurement.   

Section 7.6.4 Tasks 

 Draft memorandum presenting short-list to the Chief Engineer for recommendation to the 

Secretary 

 Draft short-list notification to the proposers 
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Section 7.6.4 Deliverables 

 Short-list presentation memorandum to the Chief Engineer for recommendation to the 

Secretary 

 Short-list notification to the proposers 

 

7.6.5 Statement of Qualifications Protests 

The RFQ sets forth a protest procedure for the RFQ/SOQ phase of the procurement, which is a 

mandatory administrative remedy which must be followed prior to any judicial recourse during 

this phase.  If contacted regarding a protest, contact counsel with any questions to ensure that 

procedure is followed and to preserve the LA DOTD's rights for any future judicial action. 
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8.0 CHAPTER 8 - REQUEST FOR PROPOSALS AND DESIGN-BUILD 

CONTRACT DOCUMENTS 

As per L.R.S. 48:250.3, the second phase in the "two-phase" DB procurement is the Request for 

Proposals (RFP)/proposal phase. 

 

8.1 Request for Proposals 

The RFP is divided into three main sections, and the drafting and compilation of the document 

will be substantially completed by the DB Procurement Management Team.  In a DB project, a 

significant portion of the LA DOTD's resources will go into the creation of the RFP document 

and subsequent evaluation of the proposals submitted in response to the RFP.  The three main 

sections of the RFP are as follows: 

A) Instructions to Proposers; 

B) Contract Documents; and 

C) Reference Documents. 

Each of these three sections is discussed in more detail below. 

The purpose of the RFP is to solicit proposals that will allow the LA DOTD to determine which 

proposer will provide the best combination of technical and price factors to deliver the project.  

The RFP should not attempt to solve problems for the proposers (unlike a design-bid-build 

Invitation for Bids), but should rather identify problems and provide the proposers the 

parameters within which to solve the identified problems.  Since the RFP is the document that 

will eventually govern the management of the project, it is essential to the success of the project, 

and therefore should be the focus of the LA DOTD during its preparation. 

 

8.2 Instruction to Proposers 

The Instructions to Proposers (ITP) sets forth the rules, process, and procedures that the 

proposers must follow in the submission of their proposals.  The ITP includes three appendices, 

as follows: 

A) Appendix A - Appendix A includes the detailed instructions for the submission 

of the Technical Proposal; 

B) Appendix B - Appendix B includes the detailed instructions for the submission 

of the Lump Sum Price Proposal, including a determination of the timing of the 

submission of the Lump Sum Price Proposal.  Traditionally, the Lump Sum 

Price Proposal is submitted at the same time as the Technical Proposal.  On 

certain occasions, if circumstances dictate (such as where a procurement 

schedule has been constrained) there may be cause for delaying the receipt of 

the Lump Sum Price Proposal.  However, under no circumstances should the 

receipt of the Lump Sum Price Proposal be delayed later than the determination 

of the proposers' Technical Scores; and 
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C) Appendix C - Appendix C includes the standard forms required for the proposal, 

both the Technical Proposal and Lump Sum Price Proposal. 

Like the RFQ, the general format and content of the ITP can be fairly standardized from project-

to-project.  This standardization will again assist in the preparation of the proposals and the 

resulting evaluation by the LA DOTD.  Further, consistency can also be attributed to the fact that 

under the Louisiana DB law, the RFP is generally required to request the following information: 

1) Design strategy and preliminary design concepts; 

2) Construction sequencing; and 

3) Techniques, materials, and methods. 

An example ITP is included at Exhibit H - Example ITP and Example Evaluation and Selection 

Plan. 

 

8.2.1 Evaluation Factors 

Evaluation factors are typically either "pass/fail" evaluation factors or "technical" evaluation 

factors, which are rated on a basis other than "pass/fail." 

 

8.2.1.1 Pass/Fail Evaluation Factors 

The pass/fail evaluation factors usually include the following: 

A) Legal Pass/Fail Evaluation Factor 

The Legal Pass/Fail Evaluation Factor generally updates any documentation 

regarding the legal make-up of the proposer (if it is a Joint Venture), licensing 

status with both the Louisiana State Licensing Board for Contractors and the 

Louisiana Professional Engineering and Land Surveying Board, 

debarment/disqualification status, and lobbying and other certifications.  If the 

project is a federal-aid project, at the RFP/proposal phase, the DBE program is 

also now included, since the goal will have been identified for the project. 

B) Financial Pass/Fail Evaluation Factor 

The Financial Pass/Fail Evaluation Factor requires confirmation from the 

proposer's surety indicating the surety's willingness (or, a Joint Venture of 

sureties) to provide the performance and payment bonds to the proposer for the 

project and, if necessary for a particular project, review of financial statements 

of the proposer and any third-party guarantors that they can support the cash 

flow necessary for the project. 

 

8.2.1.2 Technical Evaluation Factors 

The technical evaluation factors in the Request for Proposals often include the following: 

A) Management Approach Technical Evaluation Factor 

The Management Approach Technical Evaluation Factor includes an overview 
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of the proposer's quality plan, design management plan, construction 

management plan, and construction sequencing. 

B) Technical Solutions Technical Evaluation Factor 

The Technical Solutions Technical Evaluation Factor will identify certain 

technical areas on the specific project, such as, structures, pavement, 

maintenance of traffic, or other areas of technical concern, and seek each 

proposer's preliminary design strategies and concepts as well as techniques, 

materials, and methods to solve those identified areas. 

C) Key Personnel and Experience Technical Evaluation Factor 

The Key Personnel and Experience Technical Evaluation Factor includes 

identification of specific key personnel that the proposer will commit to the 

project if selected and the resumes and references for those key personnel, as 

well as their proposed roles and the division of work and responsibilities among 

those key personnel.  The key personnel identified during the RFQ phase must 

carry over to the RFP phase, and will be neither re-evaluated, nor will they be 

open for changes between the phases. 

Like the RFQ/SOQ phase, each evaluation factor must list both the factor and the specific 

"submission requirements" for each factor so that every proposer knows exactly what to submit 

to the LA DOTD in its proposal.  Again, this is critical in order to maintain a level playing field 

among the proposers.  It is also a best practice for the LA DOTD to identify specific objectives 

underlying each evaluation factor (in addition to the overall project goals discussed at Section 

4.3).  The evaluation factor objectives help the proposers understand the LA DOTD's major 

concerns as they pertain to a specific area within the project, and coupled with the project goals, 

the goals and objectives provide the proposers with a great source of information as to the LA 

DOTD's priorities for each project. 

As stated earlier under Section 6.2.3.2, information that has been evaluated during the RFQ/SOQ 

phase should not be re-evaluated during the RFP/proposal phase.  However, information that 

builds upon information that was originally submitted during the RFQ/SOQ phase may be 

evaluated during the RFP/proposal phase.  One example of this is key personnel.  It is critical for 

the LA DOTD to evaluate certain key personnel - typically the Principal-in-Charge, Project 

Manager, Design Manager, and Construction Manager - during the RFQ/SOQ phase.  The reason 

it is critical for the evaluation certain key personnel during the RFQ/SOQ phase is that the 

qualifications of those key personnel are essential to the successful management of the project, 

and the LA DOTD would be remiss short-listing proposers without seeking this information.  

But, because DB projects are limited in information at the RFQ/SOQ phase, it would be 

unrealistic and unfair to expect the proposers to identify the remainder of their key personnel, 

especially when a clear picture of the project, and therefore a clear picture of the proposers' 

potential roles and responsibilities, does not yet exist.  For that reason, it is reasonable to have 

the proposers wait to fill out the remainder of their key personnel until the RFP/proposal phase, 

when there are more "knowns" in the project. 
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8.3 Contract Documents 

After award of the DB contract, the ITP falls away (because the ITP documents pertain to the 

procurement of the DB contract and have no further relevance to the project) and the Contract 

Documents become the DB contract for the project.  The Contract Documents are made up of the 

six following parts: 

A) Part 1 - Design-Build Agreement - The DB Agreement is the signatory 

document, and is typically signed at least in triplicate.  It should be remembered 

that an originally signed copy must also be prepared for every parish affected by 

the project, so add additional copies for every parish that the project goes 

through.  See Exhibit J - Example Design-Build Agreement for a template DB 

Agreement and appendices; 

B) Part 2 - Design-Build Section 100 - The DB Section 100 is a modification of 

Section 100 of the LA DOTD's Standard Specification for Roads and Bridges 

for purposes of DB, including identifying the risks, roles, and responsibilities of 

the LA DOTD and Design-Builder; design management; and design and 

construction Quality Control (QC), among other things.  See Exhibit K - 

Example Design-Build Section 100 for the template of the DB Section 100 

documents; 

C) Part 3 - Design Requirements and Performance Specifications - The Design 

Requirements and Performance Specifications are tailored to fit the needs of 

each specific project, and are focused on the end performance results, rather 

than the prescriptive "how tos" of a standard specification; 

D) Part 4 - Request for Proposals Plans - The RFP Plans are any plans pertaining to 

the project that have been completed to date, including Preliminary Engineering 

(PE); 

E) Part 5 - Engineering Data - The Engineering Data is raw data that is warranted 

by the LA DOTD, such as traffic counts or geotechnical information, which the 

Design-Builder will be able to contractually rely on for purposes of the project; 

F) Part 6 - Design-Builder's Proposal - After award of the DB contract, the Design-

Builder's Proposal is incorporated fully into the DB contract. 

 

8.4 Reference Documents 

Reference Documents are documents that may assist the proposers in preparation of their 

proposals, but that contain information that the LA DOTD cannot warrant as accurate.  

Reference Documents include documents from other projects or entities other than the LA 

DOTD.  At award of the DB contract, like the ITP, the Reference Documents fall away from the 

Contract Documents and do not become a part of the DB contract. 
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8.5 Request for Proposals Preparation 

The Request for Proposals will be prepared by the DB Procurement Management Team, with 

input by the LA DOTD's Project Manager. 

The preparation of the RFP will require coordination within the LA DOTD, as well as the 

Federal Highway Administration, if federal funds are used.  If other stakeholders are integral to 

the project, their involvement in the RFP preparation will also need to be taken into account.  

The RFP preparation time and procurement schedule will need to take into account the 

involvement of all of these parties and any time necessary for third-party review and comment 

resolution prior to the RFP being final and ready for release to the short-list. 

In preparing the RFP, remain heedful to not ask for more information than is necessary to 

achieve the LA DOTD's project goals and objectives (see Sections 4.2 and 8.2.1.2).  Asking for 

more information than is necessary only increases the cost of proposal preparation by the 

proposers and increases the burden on the LA DOTD of due diligence review of the submitted 

information.  Remember, the LA DOTD is under an obligation to review thoroughly all 

information that it requests.  Focusing only on information that differentiates proposers will 

assist the LA DOTD in keeping the information requested to a minimum. 

Section 8.5 Tasks 

 Prepare Request for Proposals 

Section 8.5 Deliverables 

 Request for Proposals 

 

8.6 Request for Proposals Approvals/Concurrence 

The RFP must be approved prior to release by the Chief Engineer. 

If the project is a federal-aid project, the RFP must also receive concurrence and approval from 

the FHWA prior to release, so sufficient time for FHWA coordination should be included in the 

procurement schedule.  It should be noted that in compliance with 23 C.F.R. 635.112 and 

636.109, there are certain requirements regarding the timing of release of the RFP and the 

National Environmental Policy Act (NEPA) process.  If the RFP will be released prior to the 

completion of the NEPA process (for projects that include federal funding), consult with counsel  

and the FHWA to ensure that appropriate steps are being taken to reserve the LA DOTD's 

eligibility under federal regulation. 

Section 8.6 Tasks 

 Prepare Chief Engineer approval memorandum 

 Federal Highway Administration coordination and concurrence, for federal-aid projects 

Section 8.6 Deliverables 

 Chief Engineer approval memorandum 

 Federal Highway Administration concurrence and approval memorandum 
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9.0 CHAPTER 9 - ISSUING THE REQUEST FOR PROPOSALS AND 

PROPOSAL EVALUATION AND SELECTION 

Just as was discussed in relation to the evaluation of SOQs, the procedure for evaluating the 

proposals is equally as important as the preparation of the RFP documents when it comes to the 

procurement process.  The process and procedures that are used during the issuance of the RFP 

and subsequent proposal evaluation are set forth in this Section 9.0. 

 

9.1 Draft Request for Proposals 

For some projects, schedule permitting, it may be desirable to the LA DOTD to provide a draft 

RFP to the short-list for review and comment prior to the release of the final RFP.  This is 

considered a best practice, and provides the following benefits to the LA DOTD: 

A) Allows the proposers to identify any terms of the RFP that would be "deal 

killers" prior to release of the final RFP document, allowing the LA DOTD to 

reconsider and potentially revise those particular terms and conditions; 

B) Allows the LA DOTD to incorporate any good comments or ideas that the 

proposers submit in response to the draft RFP; 

C) Provides an additional QC check of the RFP documents prior to their final 

release; 

D) Allows the proposers additional preparation time for their proposals, typically 

resulting in higher quality proposals; 

E) Is a method for the LA DOTD to release a draft of the RFP document to the 

short-list of Proposers prior to receiving NEPA clearance.  This is in lieu of 

proceeding with a final RFP with FHWA concurrence and approval prior to 

completion of NEPA, in that the draft RFP is not a final document issuance by 

the LA DOTD and still retains flexibility to respond to the NEPA process, but 

does provide information to the Proposers for their comment; and 

F) Further encourages communication and trust between the LA DOTD and 

proposers in the procurement process. 

The draft RFP will be released by the DB Procurement Management Team to the short-list. 

The short-list may submit their comments on the draft RFP in writing or the LA DOTD may opt 

to hold individual meetings with each proposer on the short-list to receive its comments on the 

draft RFP.  Either way, it is the LA DOTD's discretion whether to incorporate each individual 

comment. 

If the LA DOTD receives written comments, the written comments should be compiled into a 

single document, with an indication whether the comment was incorporated into the final RFP.  

The written comments should not be attributed to the proposer making the comment, and should 

be released along with the final RFP to assist the short-list with understanding the changes made 

between the draft and the final RFPs. 
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If the LA DOTD conducts individual meetings in order to receive the comments from the 

proposers on the short-list, a transcript should be made of the individual meetings to ensure that a 

record exists of all of the recommended changes from each of the proposers. 

Section 9.1 Tasks 

 Release draft Request for Proposals to short-list for comment 

 Receive and review comments from short-list in either written format or during meetings 

with individual proposers 

 If meetings with individual proposers are held, schedule meeting times and secure 

meeting location and retain court report 

 If written comments are received from short-list, compile master comment document for 

release with final Request for Proposals 

 Incorporate comments into final Request for Proposals 

Section 9.1 Deliverables 

 Written comment compilation (if written comments are solicited) 

 

9.2 Issuance of Request for Proposals 

The final RFP will be issued by the DB Procurement Management Team to the short-list. 

The final RFP should be issued to allow enough time for proposers to fairly produce a good and 

responsive proposal.  It should be remembered that to respond to the RFP, the proposers are not 

just preparing a Lump Sum Price Proposal, but also preparing some level of design and technical 

solutions as well as other written responses to the Technical Proposal requirements. 

Section 9.2 Tasks 

 Send final RFP to short-list 

 

9.3 Proposer Questions and Answers 

For a reasonable time prior to the submission of proposals, proposers should have the 

opportunity to submit questions regarding the RFP specifically or the procurement process or 

project generally.   

Any question received must be responded to in writing and released to all proposers, without 

indicating which proposer submitted the question.  It is the responsibility of the DB Procurement 

Management Team to compile, log, and track the proposer questions as they are submitted.  It is 

also the responsibility of the DB Procurement Management Team to coordinate with appropriate 

LA DOTD personnel to respond to each proposer question submitted, as necessary.  Finally, the 

DB Procurement Management Team will coordinate the release of the responses to proposer 

questions.  This means that all the questions and answers will be sent to all of the proposers on 

the short-list. 

If response by the LA DOTD to a certain question necessitates a change to the RFP documents, 

the questions and answers should be released with a corresponding addendum revising the RFP.  
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Frequently, there are multiple rounds of question and answer documents for a single RFP. 

Additionally, it is a best practice to answer the questions in the chronological order received.  

The purpose of doing so is to prevent confusion among proposers as to whether their questions 

were received by the LA DOTD and to minimize follow-up correspondence by the proposers. 

Section 9.3 Tasks 

 Review proposer questions and assign to LA DOTD personnel for response 

 Prepare question and answer document 

 Send questions and answers to the short-list 

Section 9.3 Deliverables 

 Question and answer document 

 

9.4 Request for Proposals Addendum 

Addenda may need to be issued to the RFP, as anticipated by the LA DOTD to provide 

information not originally available at the RFP release date, or to correct errors discovered by the 

LA DOTD in the RFP, or, as indicated in Section 9.3, in response to questions received from 

proposers.  These are all normal and reasonable purposes for addenda and should not alarm 

anyone.  However, the need for a high number of addenda to an RFP may be indicative of either 

poor quality checks prior to the document's release or of insufficient project development prior to 

the RFP release, and the LA DOTD should evaluate any RFP that results in a high number of 

addenda for the reasons why. 

Addenda will be prepared by the DB Procurement Management Team and will be subject to the 

approval of the Chief Engineer, who approved the original RFP.  Additionally, on federal-aid 

projects, any addenda that result in a major change to the RFP will require approval of the 

FHWA.  Minor addenda do not require pre-approval of the FHWA. 

Addenda will be released the same way as the questions and answers: this means that addenda 

will be sent to all of the proposers on the short-list. 

Section 9.4 Tasks 

 Draft addenda 

 Chief Engineer approval 

 FHWA approval for major addenda, for federal-aid projects 

 Send addenda to the short-list 

Section 9.4 Deliverables 

 Addenda 

 Chief Engineer approval memorandum 

 Federal Highway Administration approval memorandum 
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9.5 Informational Meetings 

During the RFP/proposal phase, it will likely be beneficial for some informational meetings to be 

held with proposers to disseminate information regarding the project and the procurement itself 

and to allow the proposers to seek information from the LA DOTD.  During the RFP/proposal 

phase, the informational meetings can take one of two forms: group meetings or one-on-one 

meetings. 

 

9.5.1 Group Meetings 

Group meetings will be more general in nature, and serve more as project and procurement 

updates, with the DB Procurement Management Team and LA DOTD's Project Manager sharing 

duties of running the meetings.  At the end of the group meeting, time should be allowed for a 

question and answer period.  While the LA DOTD is free to answer the questions during the 

question and answer period, if the answer is unknown or if a question is answered incorrectly, it 

is the LA DOTD's duty to provide a correct response to the question to all proposers.  For that 

purpose, a transcript should be made of the entire group meeting and the questions and answers 

should be compiled and released in the same fashion as a traditional question and answer 

document (see Section 9.3) in order to maintain a level playing field among the proposers.  In the 

past, video taping has been tried for this same purpose, and has not been effective, as the sound 

quality on the video tapes has been poor and inadequate to create a record for any subsequent 

use. 

Section 9.5.1 Tasks 

 Secure group meeting space 

 Prepare group meeting Microsoft Power Point
®
 presentation (or other presentation 

materials) 

 Prepare group meeting agenda 

 Prepare group meeting sign-in sheet 

 Hire court reporter 

 Review transcript and compile question and answer document 

 Send questions and answers to short-list 

Section 9.5.1 Deliverables 

 Microsoft Power Point
®
 presentation (or other presentation materials) 

 Group meeting agenda 

 Group meeting sign-in sheet 

 Question and answer document 
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9.5.2 One-on-One Meetings 

One-on-one meetings are specific in nature, geared toward the individual proposer's specific 

issues.  In these meetings, the individual proposer is responsible for proposing the agenda for the 

meeting, and the LA DOTD only adds agenda items that it needs to address. 

Since the individual proposer will submit its agenda in advance, it is the LA DOTD's 

responsibility to have personnel on hand who will be able to address the agenda issues that the 

proposer has identified.  However, the LA DOTD should not bring too many people to the one-

on-one meetings.  The purpose of the meetings is to respond to each proposer's agenda items, not 

to overwhelm the proposers or for the LA DOTD to "take over" the meeting.  If the LA DOTD 

personnel are unable to answer a question raised at the one-on-one meeting, they should not try 

to answer the question, because a wrong answer can be detrimental to the proposer's preparation 

of its proposal.  If the LA DOTD personnel commit to trying to find the answer for that 

particular proposer, then it is incumbent upon that LA DOTD personnel to follow-up and find the 

answer.  The response should be submitted to the Contract Services Administrator who, as the 

lead of the DB Procurement Management Team, is the single-point-of-contact for the proposers 

and will be able to provide the correct response to the proposer. 

While the interactions that occur during the one-on-one meetings are confidential, a transcript 

should be made of each one-on-one meeting and retained as a record of the meetings.  In the 

past, video taping has been tried for this same purpose, and has not been effective, as the sound 

quality on the video tapes has been poor and inadequate to create a record for any subsequent 

use. 

Section 9.5.2 Tasks 

 Secure one-on-one meeting spaces 

 Procure one-on-one meeting agendas from the proposers 

 Prepare one-on-one meeting sign-in sheets 

 Hire court reporter 

 Review transcripts for accuracy 

Section 9.5.2 Deliverables 

 One-on-one meeting sign-in sheets 

 

9.6 Technical Concept Reviews and Alternate Technical Concepts 

Regardless of the LA DOTD's attempts to provide clear technical parameters for the project, 

there may be a desire on the part of the proposers to clarify the requirements of the RFP.  Two 

mechanisms that may be used by the LA DOTD are technical concept reviews or Alternate 

Technical Concepts (ATC). 
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9.6.1 Technical Concept Reviews 

The technical concept review process allows a proposer to submit, in writing, an idea related to 

its Technical Proposal to the LA DOTD for review prior to submission of the final proposal.  The 

proposer's submission of the technical concept review allows the proposer to solicit the LA 

DOTD's opinion as to whether the idea falls within or outside the current technical parameters as 

they are set forth in the RFP.  In responding to the proposer's technical concept review 

submission, the LA DOTD would only respond affirmatively or negatively as to whether the 

submission is currently within the parameters of the Technical Proposal. 

The technical concept review process must be kept confidential, as sharing any of this 

information would compromise the development of the proposer's proposal.  However, if a 

proposer submits a technical concept that is not currently inside the parameters of the RFP, but 

the LA DOTD would like to expand the RFP requirements to allow the technical concept, the LA 

DOTD could issue an RFP addendum to do so.  But, the LA DOTD would have to be extremely 

careful to issue the addendum in such a way as to not reveal the technical concept that was 

submitted, since doing so would compromise open and fair competition against the proposer that 

originally submitted the technical concept. 

 

9.6.2 Alternate Technical Concepts 

Alternate Technical Concepts are similar to technical concept reviews in that they do allow 

proposers to submit information to the LA DOTD for review and comment prior to submission 

of the proposer's final proposal.  However, the purpose of the ATC is different.  The purpose of 

the ATC is to seek exemption for a specific technical solution from the current technical 

parameters of the RFP.  The LA DOTD reviews the suggested alternate solution and determines 

whether or not it would accept such an alternative.  If yes, then the proposer is allowed to submit 

the ATC as a part of its proposal.  If no, then the ATC is rejected. 

The LA DOTD should keep in mind that under the current FHWA regulations, if an ATC 

process is used, a Special Experimental Project-14 (SEP-14) application was submitted to the 

FHWA's headquarters for approval of the LA DOTD's ATC process for the DB program.  

Approval was granted by the FHWA on October 28, 2009, and allows a proposer to submit an 

approved ATC in lieu of the baseline RFP requirements.  Additionally, the FHWA requires that 

after contract award for each project that utilizes the ATC process, the LA DOTD must submit 

an evaluation of one to two pages describing the number of proposers, the number of approved 

ATCs, a short description of the different ATCs, and an evaluation of the effectiveness of the 

process in generating innovation and competition. 

 

Section 9.6.2. Tasks 

 Prepare ATC evaluation report upon award of the DB contract 

 Submit ATC evaluation report to the FHWA 
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Section 9.6.2 Deliverables 

 

 ATC evaluation report 

 

9.7 Evaluation and Selection Plan 

The Evaluation and Selection Plan (E&S Plan) is the LA DOTD's internal document that details 

the step-by-step procedure for the evaluation process of the proposals submitted by the proposers 

in response to the RFP through to the award of the DB contract.  The E&S Plan's step-by-step 

detail addresses specifically each of the committees and teams involved in the evaluations of the 

proposals and their roles and responsibilities.  The document is tied directly to the RFP, but 

provides the detail of the process necessary to direct the members of the committees and teams to 

carry forth the process correctly. 

The E&S Plan is critical to promote open and fair competition and to maintain a level playing 

field among the proposers.  The evaluation process itself is set up to ensure that all proposers are 

treated consistently in order to avoid any perception of favoritism in the process.  Prior to any 

deviation from the E&S Plan, the LA DOTD's counsel should be consulted.  An example E&S 

Plan is included at Exhibit H - Example ITP and Example E&S Plan. 

Section 9.7 Tasks 

 Draft the Evaluation and Selection Plan 

Section 9.7 Deliverables 

 Evaluation and Selection Plan 

 

9.8 Evaluating the Successful Proposer 

As noted above in Section 9.7, the evaluations of the proposals must be disciplined and follow 

the process set forth in the E&S Plan.  As also discussed at Section 5.1, the strictest 

confidentiality must be maintained during the evaluation process to promote trust between the 

LA DOTD and the proposers. 

 

9.8.1 Proposal Review Committee 

In accordance with L.R.S 48:250.3, the Chief Engineer, with concurrence of the Secretary, 

establishes the Proposal Review Committee to evaluate the proposals.  The members of the 

Proposal Review Committee should be LA DOTD personnel who are uniquely qualified to 

review the proposals for a particular project, and who have not served on the DB Qualifications 

Evaluation Committee.  The LA DOTD's Project Manager must serve as the Chair of the 

Proposal Review Committee.  For federally-funded projects, the FHWA should be included on 

the Proposal Review Committee as an ex officio member. 

Each of the members of the Proposal Review Committee will be required to sign the 

Confidentiality and Non-Disclosure Agreement discussed in Section 5.1 as well as a Conflict of 

Interest Affidavit, requiring the member to disclose any real or perceived personal conflicts of 
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interest with any of the proposers.  The use of the Conflict of Interest Affidavit serves to provide 

assurance to the LA DOTD and the proposers that the LA DOTD personnel evaluating the 

proposals do not have conflicts of interest and will treat all proposers fairly. 

If necessary, and in accordance with L.R.S. 48:250.3, if the Proposal Review Committee requires 

assistance in the evaluation of the proposals, additional LA DOTD personnel and nationally 

recognized DB experts may be used to assist the Proposal Review Committee.  One way to 

accomplish this may be to break out the additional LA DOTD personnel and other experts into 

Evaluation Teams.  Those Evaluation Teams would each take one or more of the evaluation 

factors to review.  However, in order to provide a consistent evaluation of each of the factors and 

to maintain a level playing field among the proposers, if an Evaluation Team will be used to 

evaluate one evaluation factor, then Evaluation Teams must be used to evaluate all evaluation 

factors. 

Section 9.8.1 Tasks 

 Establish the Proposal Review Committee and determine if Evaluation Teams will be 

used 

 Prepare Proposal Review Committee appointment and concurrence memorandum for 

Chief Engineer and Secretary signature 

 Prepare Conflict of Interest Affidavit and have Proposal Review Committee members 

sign the affidavit 

 Have Proposal Review Committee members sign Confidentiality and Non-Disclosure 

Statements (as already prepared as per Section 5.1) 

Section 9.8.1 Deliverables 

 Proposal Review Committee appointment and concurrence memorandum 

 Conflict of Interest Affidavit 

 

9.8.2 Proposal Evaluations 

The proposal evaluations must be put on the schedules of the members of the Proposal Review 

Committee well in advance in order to ensure the availability of the members to complete the 

evaluations in a timely fashion.  If one of the members of the Proposal Review Committee 

proves to be unavailable for all or any portion of the evaluations, that member should be replaced 

with someone who is available. 

The DB Procurement Management Team will commence the evaluation process with an 

evaluation orientation, which will inform the members of the Proposal Review Committee of the 

particulars of the project and the details of the procurement process, including the proposal 

evaluation factors and the rating process.  All of the members of the Proposal Review Committee 

are required to attend this evaluation orientation. 

The DB Procurement Management Team is also responsible to prepare evaluation worksheets for 

use by the Proposal Review Committee during the evaluation of the proposals.  These evaluation 

worksheets should set forth the exact requirements as set forth in the RFP, and can help to 

streamline and facilitate each evaluator's review of each proposal.  The evaluation worksheets 
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should be handed out to the members of the Proposal Review Committee at the evaluation 

orientation and should remain confidential for the duration of the procurement process. 

Finally, the DB Procurement Management Team is responsible for the responsiveness review of 

each proposal upon its receipt from the proposers on the proposal due date.  The responsiveness 

review is only a check of whether a proposer has submitted all of the required "pieces" of the 

proposal.  The responsiveness review is not a review by the DB Procurement Management Team 

as to their opinion of the quality of the proposal.  The opinion of the quality of the proposal is a 

role reserved strictly for the Proposal Review Committee.  The DB Procurement Management 

Team's role is to simply ensure that the proposals are ready for review, and the DB Procurement 

Management Team should ensure to not overstep its bounds.  The responsiveness review can be 

greatly simplified by the creation of a responsiveness checklist - a checklist of all of the 

submission requirements from the RFP.  This will streamline and facilitate the DB Procurement 

Management Team's responsiveness review time. 

The steps of the evaluation process are briefly and generally outlined below.  However, each 

procurement is unique and proposers should look to a specific RFP to determine the specific 

steps being utilized by the LA DOTD for that specific procurement. 

A) The DB Procurement Management Team will prepare and conduct an 

evaluation and selection orientation for the Proposal Review Committee; 

B) The DB Procurement Management Team will receive the proposals and review 

the Technical Proposals for responsiveness and then prepare the Technical 

Proposals for evaluation; 

C) The DB Procurement Management Team will distribute the Technical Proposals 

to the Proposal Review Committee.  Lump Sum Price Proposals, which are 

submitted in a separate sealed container, will be safeguarded and not opened or 

revealed to anyone until the public opening of the Lump Sum Price Proposals; 

D) The Proposal Review Committee members will review the Technical Proposals 

and submit requests for clarifications to the Proposal Review Committee as a 

whole for approval.  If approved, the Proposal Review Committee forwards 

requests for clarifications to the DB Procurement Management Team at any 

time; 

E) The DB Procurement Management Team will issue requests for clarifications 

throughout the evaluation process, as required; 

F) The Proposal Review Committee will attend proposer presentations and 

interviews; 

G) After receipt of responses to requests for clarifications, if any, and attendance at 

proposer presentations and interviews, the Proposal Review Committee 

members will rate each pass/fail evaluation factor and rate and score each 

technical evaluation subfactor using their evaluation workbooks.  See Exhibit I - 

Example Evaluation Workbook for an example of an evaluation workbook; 

H) After receipt of the evaluation workbooks from the Proposal Review Committee 

members, the Chair of the Proposal Review Committee will complete the 
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calculation of each proposer's technical evaluation factor scores and final total 

technical score;  

I) The DB Procurement Management Team will notify each proposer of the 

proposers' final pass/fail evaluation factor ratings, technical evaluation subfactor 

ratings and scores, technical evaluation factor scores, and final total technical 

score and conduct any confirmation meetings requested by proposers; 

J) The DB Procurement Management Team will conduct the public opening of the 

Lump Sum Price Proposals and determine the adjusted score of each proposal; 

K) The Lump Sum Price Proposals will be reviewed for responsiveness and 

reasonableness by a Price Evaluation Team. Lump Sum Price Proposals found 

to be nonresponsive or unreasonable in price will be removed from further 

consideration; and 

L) The results of the evaluation process will be submitted to the Secretary who 

will, in his or her sole determination, select the successful proposal or reject all 

proposals. 

Section 9.8.2 Tasks 

 Set appointment notice for proposal evaluations on Proposal Review Committee and 

Design-Build Procurement Management Team schedules 

 Reserve space for the Proposal Review Committee 

 Prepare evaluation orientation Microsoft Power Point
®
 presentation 

 Prepare evaluation worksheets 

 Prepare proposal responsiveness checklist 

 Prepare evaluation workbooks 

 Reserve/identify secure space/location for storage of proposals and Proposal Review 

Committee evaluation materials 

Section 9.8.2 Deliverables 

 Microsoft Power Point
®
 evaluation orientation presentation 

 Evaluation worksheets 

 Proposal responsiveness checklist 

 Evaluation workbooks 

 

9.8.3 Requests for Clarifications 

At certain times, it may prove to be difficult for the Proposal Review Committee to continue on 

with its evaluations because a proposer has submitted a proposal that contains an error, omission, 

ambiguity, or weakness.  In those instances, at the sole discretion of the Proposal Review 

Committee, the committee may determine it would like to submit a request for clarification to a 

proposer.  A request for clarification must be agreed upon and submitted by the Proposal Review 
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Committee as a whole.  The purpose for this is because, at times, one evaluator my have missed 

or not understood a certain portion of a proposal, but when discussed with the Proposal Review 

Committee in its entirety, the need for the request for clarification is eliminated. 

As per the requirement that the Contract Services Administrator, as the lead of the DB 

Procurement Management Team, be the single-point-of-contact for the LA DOTD for the 

procurement, all requests for clarification must be submitted to the DB Procurement 

Management Team to be sent to the proposer.  Typically, a request for clarification should not 

require more than 24 hours for a response since it is only a correction of an error, omission 

ambiguity, or weakness.  If a proposer requires longer than 24 hours to respond to a request for 

clarification, this is likely indicative of the fact that the request rises beyond a request for 

clarification and should not be asked. 

Once the response is received by the DB Procurement Management Team, the team will review 

the response for responsiveness and deliver the response to the Proposal Review Committee for 

their evaluation. 

Section 9.8.3 Tasks 

 Draft requests for clarification 

 Review responses to requests for clarification for responsiveness and distribute to the 

Proposal Review Committee 

Section 9.8.3 Deliverables 

 Requests for clarification 

 

9.8.4 Proposer Presentations and Interviews 

The LA DOTD may invite the individual proposers that submit proposals to provide 

presentations and/or attend interviews with the Proposal Review Committee.  The presentations 

and/or interviews can only address the information contained in the proposers' Technical 

Proposals, and must specifically exclude any price or schedule information, since the public 

opening the of Lump Sum Price Proposal opening will not yet have occurred.  

 

9.8.5 Technical Score 

After each member of the Proposal Review Committee assigns a rating for each technical 

evaluation subfactor, a technical score will be determined for each member's technical evaluation 

subfactor using rating/scoring conversion table, which will be identified in the RFP.  The 

members of the Proposal Review Committee will then submit their evaluation workbooks to the 

Chair of the Proposal Review Committee for calculation of each proposer's Technical Evaluation 

Factor scores and final total technical score. 

After the Proposal Review Committee has determined the final total technical scores of each of 

the proposers, the DB Procurement Management Team will notify each of the proposers of all of 

the proposers' technical scores.  Within a prescribed time period, a  proposer  may request a 

meeting with the LA DOTD to confirm its technical score, including review of the final rating 

and scoring of each member of the Proposal Review Committee.  However, no detailed 
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information concerning information contained in another proposer's proposal will be discussed or 

provided to the requesting proposer at the meeting.  All technical score confirmation meetings 

will be held prior to the opening of Lump Sum Price Proposals. 

Section 9.8.5 Tasks 

 Notify proposers of technical scores 

 Set technical score confirmation meetings, if requested 

Section 9.8.5 Deliverables 

 Technical score notification letters 

 

9.8.6 Lump Sum Price Proposal Opening 

After the technical score confirmation time has expired, the Lump Sum Price Proposal may be 

opened at a public opening and the lowest adjusted score calculated.  The lowest adjusted score 

is calculated according to the following formula set forth in L.R.S. 48:250.3: 

Adjusted Score = [(Lump Sum Price Proposal) + (Time Value)] ÷ Final Technical Proposal 

Technical Score. 

After calculation of the lowest adjusted score, just as with a low-bid procurement, the Lump Sum 

Price Proposals must be reviewed for responsiveness and reasonableness. 

For the purposes of the responsiveness and reasonableness review, a small Price Evaluation 

Team should be assembled to expeditiously conduct the review.  Any proposer found to have not 

submitted a responsive or reasonable Lump Sum Price Proposal could be found to be ineligible 

for award of the DB contract.  It is the Price Evaluation Team's responsibility to document its 

findings in a memorandum to the DB Procurement Management Team prior to that team moving 

forward with the formal award of the DB contract. 

Section 9.8.6 Tasks 

 Identify Price Evaluation Team members 

 Set appointment notice for Lump Sum Price Proposal evaluations for the Price Evaluation 

Team and DB Procurement Management Team schedules  

 Schedule meeting space for Lump Sum Price Proposal opening 

 Conduct Lump Sum Price Proposal opening 

 Schedule space for the Price Evaluation Team 

 Review Lump Sum Price Proposals for responsiveness and reasonableness 

 Draft Lump Sum Price Proposal responsiveness and reasonableness memorandum 

 Reserve/identify secure space/location for storage of Lump Sum Price Proposals and 

Price Evaluation Team evaluation materials 

Section 9.8.6 Deliverables 

 Lump Sum Price Proposal responsiveness and reasonableness memorandum 
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9.8.7 Proposal Protests 

The RFP sets forth a protest procedure for the RFP/proposal phase of the procurement, which is 

a mandatory administrative remedy which must be followed prior to any judicial recourse during 

this phase.  If contacted regarding a protest, contact counsel with any questions to ensure that 

procedure is followed and to preserve the LA DOTD's rights for any future judicial action. 

 

9.9 Award and Execution of the Design-Build Contract 

After the protest period has lapsed, the DB Procurement Management Team will send an award 

letter to the successful proposer notifying it of award of the DB contract.  The letter typically 

includes one electronic copy of the entire completed set of the DB Contract Documents (with all 

of the "blanks" filled in) for the successful proposer's review.  If the LA DOTD is planning a 

signing ceremony for the DB contract, this letter would set forth the particulars for the ceremony, 

inviting the successful proposer to attend. 

 

For federally-funded jobs, a concurrence in the award, as well as a post award tabulation will 

need to be submitted to the FHWA.  The post-award tabulation may include detailed pricing 

information if available, or lump sum price information if itemized pricing was not used. 

 

As a reminder, the following documents will need to be received and reviewed by the DB 

Procurement Management Team prior to execution of the DB contract:  

 

A) Required payment and performance bonds;  

 

B) Insurance certificates; 

 

C) Full details of who will sign the DB contract and evidence as to the authority, 

power, and capacity of said individual(s) to bind the successful proposer to the DB 

contract; 

 

D) The proposer’s Federal Internal Revenue Service Identification Number; and 

 

E) Evidence that the successful proposer, designer, and any subcontractors performing 

design and/or construction work are properly licensed, if not previously provided. 

 

As stated earlier, it should be assumed that three original copies of the DB contract should be 

executed, plus one original for each parish in which the project will be conducted.  After 

execution of the DB contract, a written Notice to Proceed should be provided to the Design-

Builder prior to commencement of any work under the DB contract. 

 

Section 9.9 Tasks 
 

 Draft award letter to successful proposer 
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 Draft and submit award concurrence letter to the FHWA 

 

 Compile and submit post-award tabulation to the FHWA 

 

 Schedule DB contract execution ceremony (if signing ceremony scheduled) 

 

 Draft Notice to Proceed 

 

Section 9.9 Deliverables 
 

 Award letter to successful proposer 

 

 Federal Highway Administration award concurrence letter 

 

 Post-award tabulation 

 

 Notice to Proceed 

 

9.10 De-Briefs 

 

After execution of the DB contract, the LA DOTD may offer de-briefings to the unsuccessful 

proposers.  The unsuccessful proposers may or may not take the LA DOTD's offer.  If any of the 

unsuccessful proposers request a de-briefing, the LA DOTD's Project Manager, as the Chair of 

the Proposal Review Committee should lead the de-briefing, with support from the DB 

Procurement Management Team.  The de-briefing should focus on providing the unsuccessful 

proposer with information on both the strengths and weaknesses in the proposer's proposal, with 

a focus on how that particular proposer can improve in the next procurement.  The de-briefings 

should occur as soon after DB contract execution as possible so that the information is still fresh 

in the mind of the LA DOTD's Project Manager. 

While the information from the rating of all proposals is public at the point of the de-briefings, 

since the de-briefings occur after execution of the DB contract, the purpose of the de-briefing is 

not to spend time making a comparison between the unsuccessful proposer's proposal and other 

proposals.  This activity should be avoided and is not constructive.  It is more constructive for 

the LA DOTD's Project Manager to proactively review the evaluation worksheets of the Proposal 

Review Committee members and to summarize the documented strengths and weaknesses from 

those evaluation worksheets into a format that is concise and easy to follow for purposes of the 

de-brief.  That will help to guide the discussion and provide the unsuccessful proposer with the 

constructive and organized de-brief which it deserves. 

Section 9.10 Tasks 

 Schedule de-briefs 

 Prepare summary de-brief documents 
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Section 9.10 Deliverables 

 Summary de-brief document 
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Project Background 
 

To date, the Louisiana Department of Transportation and Development (LA DOTD) has utilized 

the Design-Build (DB) project delivery method on the projects which are briefly detailed in the 

following pages. 

 

John James Audubon Bridge Project 
 

BRIEF PROJECT DESCRIPTION: 

 

The project begins at LA 10 on the west bank of the Mississippi River in Pointe Coupee Parish 

(including an interchange).  The project terminates at US 61 on the east bank of the Mississippi 

River just south of St. Francisville in West Feliciana Parish (including an interchange).  The 

project consists of the design and construction of the following elements: 

A) The cable-stayed main span structure; 

B) Pointe Coupee approaches; 

C) West Feliciana approaches; 

D) Miscellaneous roadway elements; and 

E) Associated aesthetics and landscaping. 

 

EVALUATION FACTORS: 

 

The evaluation factors, listed in descending order of importance, were as follows: 

A) Legal (pass/fail); 

B) Financial (pass/fail); 

C) Technical Solutions; 

D) Key Personnel and Experience; 

E) Management Approach; and 

F) Project Support. 

Within the Technical Solutions Technical Evaluation Factor, the following subfactors all had the 

same importance: 

1) Cable-stayed bridge design concept; 

2) Approach structures and other bridges design concepts; 

3) Drainage; and 

4) Roadway geometric design concepts. 

Within the Management Approach Technical Evaluation Factor, the following subfactors had a 

descending order of importance: 

a) Project Management Plan; 
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b) Project Controls; and 

c) Organization. 

AWARD BASIS: 

The award of the DB contract was made on the statutory lowest adjusted score basis, where 

technical score was weighed more importantly than price. 

 

PROCUREMENT SCHEDULE: 

 

The Notice of Intent (NOI) was published on November 15, 2004, and the DB  Contract was 

executed on April 14, 2006.  In the case of this project, there were several intervening issues, 

including Hurricanes Katrina and Rita.  Hurricane Katrina hit Louisiana approximately one week 

after release of the Scope of Services Package for the project, and Hurricane Rita approximately 

one month after that.  While the hurricanes where not the only reasons that the procurement took 

the length of time that it did, they did serve to lengthen the time of the procurement due to 

difficultly on the part of the proposers to be able to convene to work on their proposals (getting 

people in to Louisiana was very difficult for several months after the hurricane events) and 

getting pricing on materials and labor became a virtual impossibility as the materials and labor 

pools were suddenly non-existent for the job.  However, the LA DOTD had already anticipated 

that the procurement for this job would be a longer procurement due to the fact that the job was 

extremely complex (a cable-stayed bridge structure) as well as the first DB project that the LA 

DOTD was undertaking.  So, the length of the procurement is not solely attributable to the 

hurricanes.  Approximately only two months were added in to the procurement schedule due to 

the effects of the hurricanes. 

 

Interstate-12 Widening Design-Build Project 

O'Neal Lane Interchange to Walker 
 

BRIEF PROJECT DESCRIPTION: 

 

The Interstate-12 (I-12) Widening DB Project begins at the O’Neal Lane Interchange in East 

Baton Rouge Parish and proceeds easterly into Livingston Parish towards Walker.  The project 

was procured as a "not-to-exceed” DB-to-budget.  With the tie-in to the six-lane section at 

O’Neal Lane as the starting point, proposals demonstrated the length of I-12 widening and 

rehabilitation toward the east that could be provided on a set not-to-exceed DB contract amount.  

The project consists of all or a portion of the design and construction of the following major 

elements: 

A) Interstate-12 mainline widening; 

B) O’Neal lane interchange (LA 3245); 

C) Amite River bridge; 

D) 4-H Road overpass (LA 1032); 

E) Range Avenue interchange (LA 3002); 

F) Pete’s Highway (LA 16) bridge modification; 
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G) Juban Road interchange (LA 1026); and 

H) Walker interchange (LA 447). 

 

EVALUATION FACTORS: 

 

The evaluation factors, listed in descending order of importance, were as follows: 

A) Legal (pass/fail); 

B) Financial (pass/fail); 

C) Technical Solutions; 

D) Key Personnel and Experience; and 

E) Management Approach. 

It should be noted that with the I-12 Widening DB Project, the  LA DOTD opted to drop the 

Project Support Technical Evaluation Factor.  The Project Support Technical Evaluation Factor 

would typically consider information such as public outreach, maintenance of traffic, or 

aesthetics.  With this project, the LA DOTD made a determination it would prefer to include 

some of those topics with the Technical Solutions Technical Evaluation Factor.  However, on 

some future projects, it may make sense for the LA DOTD to utilize a separate Project Support 

Technical Evaluation Factor again. 

Within the Technical Solutions Technical Evaluation Factor, the first subfactor was significantly 

more important than the other subfactors.  The remaining subfactors were of equal importance, 

with the exception of the last subfactor, which was less important: 

1) Length of I-12 reconstruction that provides functional benefit to the motoring 

public with high quality design and construction relative to items (3), (4), and (5) 

below.  Extended project length at the expense of quality design and construction 

will be rated low, and may possibly be rated as “unacceptable”; 

2) Maintenance of traffic and traffic control; 

3) Bridge design concepts; 

4) Roadway geometry and pavement design; and 

5) Miscellaneous project elements. 

Within the Management Approach Technical Evaluation Factor, the following subfactors had a 

descending order of importance: 

a) Project management plan; 

b) Project controls; and 

c) Organization. 

AWARD BASIS: 

The award of the DB contract was made on the statutory lowest adjusted score basis, where 

technical score was weighed more importantly than price.  This was a not-to-exceed DB to 

budget project. 
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PROCUREMENT SCHEDULE: 

 

The NOI was published on May 5, 2008, and the DB contract was executed in mid-December 

2008.  In the case of this procurement, it was able to be significantly more streamlined because 

the LA DOTD had template documents, it was a not-to-exceed DB to budget, and the nature of 

the project was significantly less complex as a freeway reconstruction project. 

 

Interstate-10 Widening Design-Build Project 
 

BRIEF PROJECT DESCRIPTION: 

The project begins just southeast of  the Siegen Lane interchange on Interstate-10 (I-10) in East 

Baton Rouge Parish and proceeds southeasterly toward the Highland Road interchange. The 

starting point of this project is a tie-in to the end of the full six-lane section at Siegen Lane.  This 

project carries the proposed six-lane interstate section as close as possible to the Highland Road 

overpass.  The six-lane widened interstate section transitions back to the existing four-lane 

interstate section at the northwest end of the Highland Road overpass bridge approach slabs.  The 

project includes a dual exit ramp for eastbound traffic at the Highland Road interchange. 

 

EVALUATION FACTORS: 

 

The evaluation factors, listed in descending order of importance, were as follows: 

A) Legal (pass/fail); 

B) Financial (pass/fail); 

C) Technical Solutions; 

D) Key Personnel and Experience; and 

E) Management Approach. 

Within the Technical Solutions Technical Evaluation Factor, the following subfactors were 

identified: 

1) Kansas City Southern Railroad (KCS RR) overpass structure; 

2) Maintenance of traffic and traffic control; 

3) Wards Creek Diversion Canal bridge structure; 

4) Roadway geometry and drainage; 

5) Pavement design; 

6) Added value; and 

7) Miscellaneous project elements. 

Within the Technical Solutions Technical Evaluation Factor, the importance of the subfactors for 

the Technical Solutions Technical Evaluation Factor for the I-10 Widening DB Project became a 

bit more complex, described as follows: 
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"The subfactor in [1] will be more important than the subfactor in [2]. The 

subfactors in [1] and [2] will be significantly more important than the other subfactors 

listed in [3] through [7].  The subfactors listed in [3] through [5] will be of equal 

importance and more important than the subfactors listed in [6] and [7]." 

Within the Management Approach Technical Evaluation Factor, the following subfactors had a 

descending order of importance: 

a) Project management plan; 

b) Project controls; and 

c) Organization. 

AWARD BASIS:  

The award of the DB contract was made on the statutory lowest adjusted score basis, where 

technical score was weighed more importantly than price.  This was a not-to-exceed DB to 

budget project. 

 

PROCUREMENT SCHEDULE: 

 

The NOI was published on January 13, 2009, and the DB contract was executed in January 2010.  

It should be noted that this procurement was subject to a protest and a lawsuit, both of which 

were favorably resolved for the LA DOTD.  Additionally, the Louisiana State Legislature took a 

significant interest in this project and its procurement, making it the subject of a legislative 

hearing that took place on February 4, 2010.  It was the additional attention that this project 

received that prompted the creation of the DB Task Force that met during the spring and summer 

of 2010. 

 

United States 90 Interchanges at Louisiana 85 Design-Build Project 
 

BRIEF PROJECT DESCRIPTION: 

The project begins approximately 4,000 feet north of Louisiana 85 (LA 85) along United States 

90 (US 90) and ends approximately 4,000 feet south of LA 85 along US 90, and includes the 

following: 

A) A grade-separated interchange which is to replace the existing, at-grade US 90 

intersection with LA 85; 

B) Two parallel overpasses, each consisting of two lanes with shoulders, and each 

capable of spanning future widening of LA 85 to a five-lane section, on US 90 

over LA 85; 

C) Concrete barrier rail, guardrail or other necessary pier protection on/for the new 

US 90 overpasses; 

D) Modification of existing drainage facilities and associated structures and/or 

construction of new drainage facilities and associated structures to accommodate 

the new interchange and reconstructed service roads and their runoff; and 

E) Relocation of a microwave tower. 



Louisiana Department of Transportation and Development 
 

DB Manual 7 November 21, 2012 

Exhibit A - DB Project Overview 

 

EVALUATION FACTORS: 

 

The evaluation factors, listed in descending order of importance, were as follows: 

A) Legal (pass/fail); 

B) Financial (pass/fail); 

C) Technical Solutions; 

D) Key Personnel and Experience; and 

E) Management Approach. 

Within the Technical Solutions Technical Evaluation Factor, the following subfactors were 

identified: 

1) Design concepts for US 90 overpass structures crossing LA 85; 

2) Pavement design; 

3) Roadway geometry and drainage; 

4) Maintenance of traffic and traffic control; 

5) Utility coordination; 

6) Added value; and 

7) Miscellaneous project elements. 

Like the I-10 Widening DB Project, the importance of the subfactors within the Technical 

Solutions Technical Evaluation Factor was a bit more complex for the US 90 DB Project, 

described substantially as follows: 

"The subfactors listed in [1] and [2] will be of equal importance and  will be 

significantly more important than the other subfactors listed in [3] through [7].  The 

subfactors listed in [3] through [5] will be of equal importance and more important than 

the subfactors listed in [6] and [7]." 

Within the Management Approach Technical Evaluation Factor, the following subfactors had a 

descending order of importance: 

a) Project management plan; 

b) Project controls; and 

c) Organization. 

AWARD BASIS: 

The award of the DB contract was made on the statutory lowest adjusted score basis, where 

technical score was weighed more importantly than price. 
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PROCUREMENT SCHEDULE: 

 

The NOI was published on January 13, 2009, and the DB contract was executed in January 2010, 

following roughly the same schedule as the I-10 Widening DB Project, although this project was 

not subject to the same scrutiny as the I-10 Widening DB Project. 

 

Interstate-12 Widening Design-Build Project 

Amite River Bridge to Juban Road (WB) and 

Pete's Highway to Juban Road (EB) 
 

BRIEF PROJECT DESCRIPTION: 

 

The project consists of the widening of the mainline of I-12 from four lanes to six lanes from the 

eastern terminus (eastbound and westbound lanes) of the "original" I-12 Widening DB Project 

(see above) proceeding eastward to the Juban Road interchange. The project consists of all or a 

portion of the design and construction of the following major elements: 

A) Insterstate-12 mainline widening; 

B) 4-H Club Road overpass (LA 1032); 

C) Range Avenue interchange (LA 3002); 

D) Grey’s Creek bridges; and 

E) Aesthetics and landscaping. 

EVALUATION FACTORS: 

 

The evaluation factors were as follows: 

A) Legal (pass/fail); 

B) Financial (pass/fail); 

C) Technical Solutions; and 

D) Management Approach. 

As a reaction to the legislative hearing and lawsuit referenced in the I-10 Widening DB Project 

overview, the Key Personnel Technical Evaluation Factor was dropped from this procurement in 

an effort to streamline the evaluation process.  Additionally, at the request of proposers, the 

Technical Evaluation Factors were assigned percentage weights in lieu of importance.  As such, 

the Technical Solutions Technical Evaluation Factor was assigned a weight of 90%.  The 

Management Approach Technical Evaluation Factor was assigned a weight of 10%. 

Within the Technical Solutions Technical Evaluation Factor, the following subfactors were 

identified: 

1) Maintenance of Traffic and Traffic Control Subfactor; 

2) 4-H Club Road and Range Avenue Bridge Structures Subfactor; 

3) Roadway Geometry and Drainage Subfactor; 
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4) Grey's Creek Bridge Structure; and 

5) Project Coordination Subfactor. 

Each Technical Solutions Technical Evaluation Subfactors (1) through (4) was assigned a weight 

of 25%.  The subfactor (5) was rated on an "acceptable"/"unacceptable" basis only. 

Again in the interest of streamlining the evaluation process in reaction to feedback on the I-10 

Widening DB Project, the Management Approach Technical Evaluation Subfactors were revised 

for the first time and given equal weights of 33 1/3%: 

a) Design Management Subfactor; 

b) Construction Management Subfactor; and  

c) Organization Subfactor. 

AWARD BASIS: 

The award of the DB contract was made on the statutory lowest adjusted score basis, where price 

was weighted more importantly than technical score.  This was a not-to-exceed DB to budget 

project. 

 

PROCUREMENT SCHEDULE: 

 

The NOI was published on July 29, 2009, and the DB contract was executed on April 28, 2010.  

It should be noted that approximately a month extension of the proposal due date was given to 

proposers after revisions were made to the procurement process based on the feedback that was 

driven by the I-10 Widening DB Project. 

 

Intelligent Transportation Systems 
 

To date, the LA DOTD has successfully procured the following Intelligent Transportation 

Systems (ITS) projects utilizing the DB project delivery method. 

 

State Project Number 737-99-0799; Baton Rouge to New Orleans ITS - Phase 1 

This project affects Interstates-10 and -310 and United States 61 and 51 in Jefferson, St Charles, 

and St. John the Baptist Parishes.  The NOI was advertised on November 26, 2007, and the DB 

contract was executed on June 23, 2008.  The estimated DB contract value is $10.465 million. 

 

State Project Number 737-99-0604; Baton Rouge to Lafayette ITS - TIM Phase 2 

This project includes Interstates-10 and -49 and United States 90 and 190 in Acadiana, Iberville, 

Lafayette, Pointe Coupee, St. Martin, St. Landry, and West Baton Rouge Parishes.  The NOI was 

advertised on November 3, 2008, and the DB contract was executed on August 11, 2009.  The 

estimated DB contract value is $7.962 million. 

 

State Project Number 737-96-0058; Baton Rouge to New Orleans ITS - TIM Phase 3 

This project affects Interstates-10, -110, and -12 and United States 61 (US 61) in Ascension and 

East Baton Rouge Parishes.  The NOI was advertised on January 15, 2010, and the DB contract 

is anticipated to be executed in April 2011.  The estimated DB contract value is $8.5 million. 
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The following terms and definitions are used throughout the Design-Build Manual. 

Addenda/Addendum - Supplemental additions, deletions, and modifications to the provisions of 

the Request for Qualifications (RFQ) after the release date of the RFQ or Request for Proposals 

(RFP) after the release date of the RFP, as appropriate. 

Advertisement - The public announcement in the form of the Notice of Intent (NOI) inviting 

prospective Proposers to obtain an RFQ and submit a Letter of Interest (LOI).  The 

Advertisement includes a brief description of the Work proposed to be the subject of the 

procurement with an announcement where the RFQ may be obtained, the terms and conditions 

under which LOIs will be received, and such other matters as the LA DOTD deems advisable to 

include therein. 

Affiliate - Any of the following: 

A) A Person which directly or indirectly, through one or more intermediaries, 

controls, is controlled by, or is under common control with the following: 

1) The Proposer; or 

2) Any other Principal Participant. 

B) An Affiliate may also be any Person for which ten percent or more of the equity 

interest in such Person is held directly or indirectly, beneficially or of record, by 

the following: 

1) The Proposer; or 

2) Any Principal Participant; or 

3) Any Affiliate of the Proposer under part (A) of this definition. 

For purposes of this definition, the term “control” means the possession, directly or indirectly, of 

the power to cause the direction of the management of a Person, whether through voting 

securities, by contract, by family relationship, or otherwise. 

Amendment - A formal alteration by addition, deletion, or modification of the terms of the 

executed Contract.  Amendment is an umbrella term and includes Plan Changes, Change Orders, 

or Supplemental Agreements. 

Approval - The LA DOTD’s written statement indicating that the subject Work complies with 

Contract requirements.  Approvals will only be given for those submittals, activities, or Work 

specifically identified for “Approval” or “approval” in the Contract Documents. 

As-Built Plans - Final Plans reflecting the Work as actually performed under the Contract. 

Award - The decision of the LA DOTD to accept a responsive Proposal from a responsible 

Proposer for the Work identified in the RFP, subject to the execution and approval of a 

satisfactory Contract; provision of Payment, Performance, and, if used, Retainage Bonds to 

secure the payment and performance thereof; provision of such insurance as is required under the 
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Contract; and the satisfaction of such other conditions as may be specified or otherwise required 

by law. 

Baseline Progress Schedule - The time-scaled, cost-loaded, and resource-loaded Critical Path 

network, updated from time to time in accordance with the Contract and depicting the Price 

Centers (PC) and subordinate activities and their respective prices (distributed over time), 

durations, sequences, and interrelationships that represent the Design-Builder’s Work plans; the 

Design-Builder’s Work Breakdown Structure (WBS) for designing, constructing, and completing 

the Project; and the total Lump Sum Contract Price, distributed over the period of the Contract. 

Basic Project Configuration - The salient characteristics of the Project as defined and/or 

illustrated in the RFP, including any permitted deviations thereto contained in the Design-

Builder’s Proposal.  Basic Project Configuration elements may include the following:  

A) The horizontal and vertical alignments; 

B) Number of intersections; 

C) Number of bridges; 

D) Number of lanes; 

E) The general location of the limits of the Project; 

F) The minimum vertical clearances; and 

G) The Right-of-Way limits. 

Calendar Day – Every Day on the calendar, beginning and ending at midnight, Central time. 

Change Order – A general term denoting changes to the DB Contract.  Change Order as a 

general term includes Plan Changes. 

Chief Engineer – The Chief Engineer of the Louisiana Department of Transportation and 

Development. 

Clarifications - A written exchange of information initiated by the LA DOTD that takes place 

between a Proposer and the LA DOTD after the receipt of all Statements of Qualifications 

(SOQ) or Proposals, as appropriate, during the evaluation process.  The purpose of Clarifications 

is to address ambiguities, omissions, errors or mistakes, and clerical revisions in an SOQ or 

Proposal. 

Construction Subcontractor - A Subcontractor (or Affiliate) retained by the Design-Builder 

that is involved in the actual construction of the Project. 

Consultation and Written Comment - The LA DOTD’s reviews, observations, and/or 

inspections based solely on information submitted by the Design-Builder, as well as independent 

investigation or inquiry by the LA DOTD, and the LA DOTD’s written responses resulting from 

such LA DOTD actions. 

Contract - The written agreement between the LA DOTD and the Design-Builder setting forth 

the obligations of the parties thereunder, including, but not limited to, for the performance of the 
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prescribed Work.  The Contract includes the Advertisement; Contract Documents; the Design-

Builder’s Proposal (with the exception of the Proposal Bond); the Notice to Proceed (NTP); 

Payment, Performance, and Retainage Bonds; and any Supplemental Agreements, Amendments, 

and Change Orders that are required to complete the Work in an acceptable manner and Contract 

time, including authorized extensions thereof, all of which constitute one instrument. 

Contract Documents – The Contract Documents include the DB Agreement, DB Section 100, 

Design Requirements and Performance Specifications, the RFP Plans, the Engineering Data, the 

Design-Builder’s Proposal, and all provisions required by law to be inserted in the Contract 

whether actually inserted or not.  Whenever separate publications and the LA DOTD’s Standard 

Specifications are referenced in the Contract Documents, it is understood to mean the 

publications and Specifications, as amended, which are current on the Proposal due date, unless 

otherwise noted. 

Contract Price – See Lump Sum Contract Price. 

Contract Time – The number of working days or Calendar Days allowed for completion of the 

Contract, including authorized time extensions.  When a calendar date of completion is shown in 

the Contract in lieu of a number working or Calendar Days, Work must be completed by that 

date, including authorized time extensions. 

Critical Path - Each path shown on the Baseline Progress Schedule for which there is zero float. 

Day - A Calendar Day, unless otherwise defined or modified. 

Deficiency - A material failure of an SOQ or Proposal, as appropriate, to meet the LA DOTD’s 

requirements or a combination of significant Weaknesses in an SOQ or Proposal that increases 

the risk of unsuccessful Contract performance to an unacceptable level. 

Design-Build - A project delivery methodology by which the LA DOTD contracts with a 

Design-Builder which is responsible for delivering the Project design and construction. 

Design-Build Team - See Design-Builder. 

Design-Builder - The entity contractually responsible for delivering the Project design and 

construction. 

Design-Builder’s Project Manager - The Design-Builder’s on-site designated representative 

and single point of contact for all aspects of the Work. 

Design Review - A comprehensive and systematic examination of the design as specified in the 

Contract to verify that it is in conformance with the requirements of the Contract, as performed 

by the Design-Builder for all stages of the design except As-Built Plans, which is performed by 

the LA DOTD.  During all stages of the design, except As-Built Plans, the LA DOTD will 

contribute to the review through Oversight, including, participation, auditing, and spot-checking.  

Designer - A Principal Participant, Specialty Subcontractor, or in-house designer that furnishes 

or performs the design of the Project. 
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Differing Site Condition - Subsurface or latent physical conditions that are encountered at the 

Site and differ materially from the conditions indicated in the Contract.  Also, unknown physical 

conditions of an unusual nature, differing materially from those ordinarily encountered and 

generally recognized as inherent in the type of Work provided for in the Contract, provided in all 

cases that the Design-Builder had or should have no actual or constructive knowledge of such 

conditions as of the Proposal due date. 

Dispute - A matter of Contract performance or Contract compensation, including granting of 

extensions of time, in which there is or may be disagreement between the Design-Builder and the 

LA DOTD and which may involve adjustment of or the addition of new Work to the Contract, 

extension of time for performance, and/or adjustments in compensation necessitated by the 

resolution of such disagreement.  

Extra Work – Work not provided for in the Contract as awarded but found essential by the LA 

DOTD for satisfactory completion of the Contract within its intended scope. 

Federal Requirements – The provisions required to be part of federal-aid construction 

contracts. 

Final Acceptance - The acceptance of the Work by the LA DOTD's designated representative 

upon the completion of the Work as defined in the Contract and through Oversight and Design 

Acceptance of that Work by the LA DOTD.  Final Acceptance does not relieve the Design-

Builder's obligations pursuant to any guaranty or warranty under the terms of the Contract. 

Instructions To Proposers - Those documents containing directions for the preparation and 

submittal of information by the Proposers in response to the RFP. 

Louisiana Department of Transportation and Development’s Project Manager or LA 

DOTD's Project Manager- The engineer representing the Department and having direct 

supervision of the administration and execution of the Contract. 

Lump Sum Contract Price - The total lump sum amount paid for the Work to be performed 

under the DB Contract, as it may be adjusted from time to time to account for Change Orders.  

The Lump Sum Contract Price may also be known as the Contract Price.  

Notice to Proceed - Written notice to the Design-Builder to proceed with Contract Work, 

including the date of beginning of Contract Time. 

Oversight - Actions by the LA DOTD to satisfy itself that the Design-Builder is designing, 

constructing, and managing the Work in accordance with the Contract Documents.  It includes 

actions identified in the Contract Documents by the terms QA, accept/acceptance, 

inspect/inspection, audit, ensure, certify, confirm, review, verify, or terms of similar import.  The 

Louisiana Department of Transportation and Development's comments as a result of Oversight 

are conveyed to the Design-Builder through Consultation and Written Comment.  Neither the 

activity of Oversight nor the lack of Consultation and Written Comment on the part of the LA 

DOTD will be construed to relieve the Design-Builder and its organization from the 

responsibility and costs for meeting all Contract and regulatory requirements. 
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Partnering - Those actions taken to include all parties with an appropriate and vested interest in 

the Project in the management of the Project, such that the Project is completed in the most 

efficient, timely, safe, and cost effective manner for the mutual benefit of all concerned.  These 

actions include, but are not limited to, communication, organization, establishing goals, 

continuous improvement, problem identification, conflict resolution, and managing change.  

Interested parties may include, but are not limited to, the LA DOTD; the Design-Builder; 

Subcontractors; Suppliers of goods and services to the Project; the community within which the 

Project is constructed; the community served by the Project; federal, state, and local 

governments or other public agencies; and utilities. 

Payment/Performance/Retainage Bonds - The approved form of security, executed by the 

Design-Builder and Surety, guaranteeing completion of duties under the Contract and 

Amendments, Supplemental Agreements, Change Orders, or Plan Changes thereto, and payment 

of all legal debts, including liens and monies due the LA DOTD, pertaining to the Contract. 

Performance Specification - A specification that establishes Contract requirements in terms of 

design parameters and performance goals to be met.  Performance Specifications also may 

include parameters for determining performance and corrective action to be taken. 

Periodic Payment Schedule - The schedule submitted with the Design-Builder’s Proposal 

(which schedule may be amended by Change Order) that will be the basis for the assessment of 

periodic payments for each PC. 

Person - Any individual, firm, corporation, company, Limited Liability Company (LLC), Joint 

Venture (JV), or partnership. 

Plan Change – Any alteration, deviation, addition, or omission as to the preexisting Contract.  A 

Plan Change may also be referred to as an Amendment, Supplemental Agreement, or Change 

Order. 

Price Center - A component of the Project for which the Design-Builder provides a Price Center 

Value (PCV) for all Work included in that component.  A PC may be a major contract item or 

series of interrelated items as identified in the Lump Sum Price Proposal. 

Price Center Value - That value allocated by the Design-Builder to a PC as set out in the Lump 

Sum Price Proposal. 

Price Reasonableness - A price, in its nature and amount, that does not exceed that which would 

be incurred by a prudent person in the conduct of competitive business.  What is reasonable 

depends upon a variety of considerations and circumstances, including the following:  

A) Whether it is the type of cost generally recognized as ordinary and necessary for 

the conduct of the Proposer’s business or the Contract performance; 

B) Generally accepted sound business practices and federal and state laws and 

regulations; 
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C) The Proposer’s responsibilities to the LA DOTD, other customers, the owners of 

the business, its employees, and the public at large; 

D) Any significant deviations from the Proposer’s established practices;  

E) Comparisons of price information to the engineer’s estimate and to the LA 

DOTD’s historic costs for similar Work; and 

F) Comparisons of price information submitted by other Proposers. 

Principal Participant - Any of the following entities: 

A) The Design-Builder; 

B) An individual firm, all general partners, or LLC or JV members of the Design-

Builder; and/or 

C) All Persons and legal entities holding (directly or indirectly) a 15% or greater 

interest in the Design-Builder. 

Program Audit - All planned and systematic actions by the LA DOTD and/or its designated 

Quality Assurance Consultant necessary to provide confidence that the DB QC team is 

effectively ensuring that all Work complies with the Contract requirements and that all material 

incorporated in the Work and all elements of the Work will perform satisfactorily for the purpose 

intended.  Actions include, but are not limited to: design audits, checks, and reviews; 

construction audits, including, specification compliance reviews, document control, and working 

plan review; review of material Sampling and Testing results at production sites and the Project 

site; Fabrication audit of manufacturing/processing facilities and equipment; calibration of test 

equipment, and independent verification of materials if determined to be necessary.  

Program Audit activities will be documented.  Program Audit also includes issuance and tracking 

Non-Conformance Reports (NCR), assisting in the evaluation of Change Order requests, and 

research and evaluation of items as assigned by the LA DOTD's Project Manager. 

Progress Check Point - A defined step towards the completion of Work within a PC identified 

in the Schedule of Progress Check Points (PCP).  Progress Check Points are defined by the 

Design-Builder in its Proposal and are approved by the LA DOTD with acceptance of that 

Design-Builder's Proposal.  Any changes to the PCPs after submission of the Design-Builder's 

Proposal are subject to the Approval of the LA DOTD's Project Manager, in his sole discretion. 

Project - The improvements to be designed and constructed by the Design-Builder and all other 

Work product to be provided by the Design-Builder in accordance with the Contract Documents. 

Project Scope - The brief description of the Work to be performed to design and construct the 

Project as contained in the Contract. 

Project Specifications - Those Specifications developed by the Design-Builder to define and 

control the specific requirements, conditions, means, and methods to be used on the Project.  

Project Specifications will be based on the Contract requirements and must provide finished 
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products that meet or exceed the quality requirements of the Contract.  Project Specifications are 

subject to the review and Consultation and Written Comment of the LA DOTD’s Project 

Manager during Design Reviews. 

Proposal - The offer (in response to the RFP) of the Proposer for the Work, when executed and 

submitted in the prescribed format and on the prescribed forms and including any Clarifications.  

Proposer - A Person submitting an SOQ for the Project in response to this RFQ, and, if selected 

for the Short-List, an entity submitting a Proposal. 

Quality Assurance – The independent and random verification conducted by the Design-Builder 

of its QC program. 

Quality Assurance/Quality Control Manager - The individual employed by the QC 

Engineering Firm who is responsible for the overall QC program for the Project, including the 

quality of management, design, and construction.  

Quality Control - The total of all activities performed by the QC Engineering Firm, Design-

Builder, Designer, subcontractors, producers, or manufacturers to ensure that a product meets 

Contract requirements.  Quality Control includes design reviews and checks; inspection of 

material handling and construction; calibration and maintenance of sampling and testing 

equipment; working plan review; document control; production process control; and any 

inspection, sampling, and testing done for these purposes.  Quality Control also includes 

documentation of QC efforts. 

Quality Control Engineering Firm - An independent engineering/testing firm employed by the 

Design-Builder responsible for administering and managing the construction QC inspection, 

sampling, and testing and verification.  The QC Engineering Firm and any subcontractors or 

subconsultants thereto must not be owned or controlled by the Design-Builder, any Principal 

Participant of the Design-Builder, any Affiliate of any Principal Participant, any Construction 

Subcontractor, the Designer, a firm associated with or subsidiary to the Designer, or any design 

subcontractor or subconsultant of any tier to the Design-Builder. 

Quality Plan - The plan that sets out the Design-Builder’s means of complying with its 

obligations in relation to QC, which plan must be provided and maintained in accordance with 

the Contract following Consultation and Written Comment thereof by the LA DOTD’s Project 

Manager. 

Quality Program - The overall quality program and associated activities including the LA 

DOTD’s QA, the Design-Builder’s and/or the QC Engineering Firm's QC, the Contract quality 

requirements, and the Design-Builder’s Quality Plan. 

Reference Documents - The documents provided with and so designated in the RFP.  The 

Reference Documents, including plans contained therein and/or so designated, are not Contract 

Documents and were provided to the Proposers for informational purposes and for use in the 

Proposer's Proposal preparation, at the Proposer's discretion. 
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Request for Proposals - A written solicitation issued by the LA DOTD seeking Proposals to be 

used to identify the Proposer offering the best value to the LA DOTD.  The RFP includes the 

Instructions To Proposers (ITP), Contract Documents, and Reference Documents. This document 

is issued only to Proposers that are on the Short-List. 

Request for Qualifications - The written solicitation issued by the LA DOTD seeking SOQs to 

be used to identify and short-list the most highly qualified Proposers to receive the RFP for the 

Project. 

Schedule of Progress Check Points - The schedule describing the PCPs and stipulating dates by 

which PCPs are to be achieved in order to maintain periodic payments in accordance with the 

Contract. 

Short-List - The list of those Proposers that have submitted SOQs that the LA DOTD 

determines, through evaluation of the SOQs, are the most highly qualified Proposers and that 

will be invited to submit Proposals in response to a RFP. 

Stakeholder - Any party that has a vested interest in the Project or authority to approve or 

control specific aspects of the Project or elements that will impact the outcome of the Project.  

This includes, but is not limited to, the LA DOTD, Federal Highway Administration (FHWA), 

local city and parish governments, permitting agencies, and utility companies and the associated 

staff members of these entities.   

Standard Specifications – The Louisiana Specifications for Roads and Bridges 2006 Edition.  

The Standard Specifications are a Reference Document for the purposes Projects 

Statement of Qualifications - The information prepared and submitted by a Proposer in 

response to the RFQ. 

Subcontractor – An individual, partnership, corporation, or any other legal entity or any 

acceptable combination thereof, or JV or LLC, to which the Design-Builder sublets part of the 

Work.  Any individual, partnership, corporation, or any other legal entity will not be considered 

to be a Subcontractor if it is a subsidiary which is wholly-owned or majority-owned by the 

Design-Builder or the Principal Participants of the Design-Builder, or an Affiliate of the Design-

Builder, or affiliated or otherwise controlled by the Design-Builder or Principal Participants of 

the Design-Builder such that a true and independent Subcontractor-Design-Builder relationship 

reached by bidding or arms-length negotiation does not result therefrom. 

Supplemental Agreement – A written agreement between the Design-Builder and the LA 

DOTD covering work not otherwise provided for, or revisions in or amendments to terms of the 

Contract, or Plan Changes, or conditions specifically prescribed in the Specifications as requiring 

Supplemental Agreements.  Such Supplemental Agreement becomes part of the Contract when 

approved and properly executed. 

Surety - The corporation, partnership, or individual, other than the Design-Builder, executing 

bonds furnished by the Design-Builder and obligating itself thereunder. 
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Weakness - A flaw in the SOQ or Proposal, as appropriate, that increases the risk of 

unsuccessful Contract performance.  A significant Weakness in the SOQ or Proposal is a flaw 

that appreciably increases the risk of unsuccessful Contract performance. 

 

Work – The labor, Materials, services, Equipment, and incidentals necessary for successful 

completion of the Project and the carrying out of all obligations imposed by the Contract prior to 

Final Acceptance and excluding any warranty or guaranty work included under the Contract. 
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Introduction 

 
On December 10, 2002 in response to Section 1307 of TEA-21, FHWA published the 
final rule which established regulations for design-build contracting as 23 CFR Part 636.  
Subsequent modifications required by Section 1503 of SAFETEA-LU resulted in 
revisions published in a final rulemaking on August 14, 2007. Among the revisions made 
by SAFETEA-LU were the elimination of the dollar thresholds for "qualified" projects; 
and permission to release an RFP or award a design-build contract prior to completion of 
NEPA. SAFETEA-LU allows the States to use the design-build contracting method for 
any project they deem necessary.  States are no longer required to submit Special 
Experimental Project Number 14 (SEP-14) request to use the design-build contracting 
method. Design-build procurement processes which deviate from the requirements of 23 
CFR Part 636 may require an FHWA Headquarters' SEP-14 work plan and approval. 
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Definitions 
 
The following definitions apply to this Amendment: 

Acceptance Program – All factors that comprise the LADOTD determination of the 
quality of the product as specified in the contract requirements. These factors include 
verification sampling, testing, quality assurance, and inspection and may include results 
of quality control sampling and testing. 

Design-Build Contract – Means an agreement that provides for design and construction 
of improvements by a contractor or private developer. The term encompasses design-
build-maintain, design-build-operate, design-build-finance and other contracts that 
include services in addition to design and construction. Franchise and concession 
agreements are included in the term if they provide for the franchisee or concessionaire to 
develop the project which is the subject of the agreement.  
 
Design-Builder – Means the entity contractually responsible for delivering the project’s 
design and construction phases, and may include maintenance, operation and financing 
responsibilities.  
 
Final Design – Means any design activities following preliminary design and expressly 
includes the preparation of final construction plan and detailed specifications for the 
performance of construction work.  

Independent Assurance Program – Activities that are an unbiased and independent 
evaluation of all the sampling and testing procedures used in the acceptance program. 
Test procedures used in the acceptance program which are performed in the LADOTD's 
central laboratory would not be covered by an independent assurance program. 

Preliminary Design – Defines the general project location and design concepts. It 
includes, but is not limited to, preliminary engineering and other activities and analyses, 
such as environmental assessments, topographic surveys, metes and bounds surveys, 
geotechnical investigations, hydrologic analysis, hydraulic analysis, utility engineering, 
traffic studies, financial plans, revenue estimates, hazardous materials assessments, 
general estimates of the types and quantities of materials, and other work needed to 
establish parameters for the final design. Prior to completion of the NEPA review 
process, any such preliminary engineering and other activities and analyses must not 
materially affect the objective consideration of alternatives in the NEPA review process. 
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Price Proposal – Means the price submitted by the offeror to provide the required design 
and construction services.  
 
Proposal Modification – Means a change made to a proposal before the solicitation 
closing date and time, or made in response to an amendment, or made to correct a 
mistake at any time before award.  

Quality Assurance – All those planned and systematic actions necessary to provide 
confidence that a product or service will satisfy given requirements for quality, including, 
Contractor Quality Control, Agency Acceptance, Agency Independence Assurance, 
Dispute Resolution, Laboratory Accreditation and Qualification, and personnel 
Qualification/Certification.  

Quality Control – All design-builder’s operational techniques and activities that are 
performed or conducted to fulfill the contract requirements.  The LADOTD and FHWA 
will formalize an agreement on a programmatic level for specific testing frequencies and 
levels for an acceptance program for design-build.  Until such time that a programmatic 
design-build acceptance program is agreed to by the LADOTD and FHWA, the 
acceptance program for each design-build project will be reviewed and approved by the 
FHWA as a part of the design-build Request for Proposal development process. 

Request for Proposal (RFP) – Means the document that describes the procurement 
process, forms the basis for the final proposals and may potentially become an element in 
the contract.  
 
Request for Qualifications (RFQ) – Means the document issued by the LADOTD in 
Phase I of the two-phased selection process. It typically describes the project in enough 
detail to let potential offerors determine if they wish to compete and forms the basis for 
requesting qualifications submissions from which the most highly qualified offerors can 
be identified.  
 
Short Listing – Means the narrowing of the field of offerors through the selection of the 
most qualified offerors who have responded to an RFQ.   
 
Technical Proposal – Means that portion of a design-build proposal which contains 
design solutions and other qualitative factors that are provided in response to the RFP 
document. 
 
Verification Sampling and Testing – Sampling and testing performed to validate the 
quality of the product for those quality characteristics that contain pay adjustment tables.  
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I. Construction and Contract Administration for Design-Build Projects  
 
This section specifies the roles and responsibilities of FHWA and LADOTD on both full 
oversight and delegated design-build projects.  

1. Delegation of Oversight Responsibilities 

 
The following table defines oversight responsibilities for Federal-Aid funded Design-
Build projects in Louisiana.  

Design-build Projects 
Oversight 

Responsibility 
All Interstate Projects 
 

FHWA 

All NHS (non-Interstate) Projects 
 

FHWA 

Non-NHS and Locally Administered Projects 
 

LADOTD 

All Major Projects (>500 million). All routes.  
 

FHWA 

All Bridges Projects on any route with and estimated 
construction cost > $ 50 million.  

FHWA 

All ITS Projects 
(see note 2 below) 

FHWA 

Note 1: NHS-projects are defined by system, irrespective of Federal funding source. 
Note 2: As defined by 23 CFR 940 an ITS project is any project that in whole or in part funds the 
acquisition of technologies or systems of technologies that provide or significantly contribute to the 
provision of on or more ITS User Services as defined in the National ITS Architecture. 
 
Exceptions: 

1. State Administered projects (delegated) may be selected for full oversight by 
mutual agreement between FHWA and LADOTD. The selection will be agreed 
upon by the FHWA Assistant Division Administrator and the LADOTD Chief 
Engineer. Examples of projects which may be selected: Complex Emergency 
Relief projects, Major or complex bridge structure projects, or projects which 
involve a high degree of public controversy or environmental impacts. 

2. A full oversight project may be delegated by mutual agreement between FHWA 
& LADOTD. The selection will be agreed upon by the FHWA Assistant Division 
Administrator and the LADOTD Chief Engineer. Examples of projects likely to 
be selected: NHS projects which do not affect traffic such as landscaping, rest 
area construction, fencing, signing, and enhancement projects. 
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2. Roles and Responsibilities of FHWA and LADOTD 

a. Delegated (State Administered) Projects 

 
(1) LADOTD Project Responsibilities on Delegated Projects 
As a condition to accepting Federal-aid highway funds, LADOTD agrees to 
follow all applicable project and program requirements. In addition, as party 
to this agreement, LADOTD assumes project oversight responsibilities in 
accordance with the following: 
 
NHS Projects Delegated to LADOTD 
LADOTD assumes oversight responsibility for the design, plans, 
specifications, estimates, design exceptions, contract award, and inspection of 
all NHS projects which have been delegated to LADOTD as defined in 
Section II of the 2007 Stewardship Agreement. All NHS projects must comply 
with all Title 23 U.S.C. and non-Title 23 U.S.C. requirements. 
 
Non-NHS Projects 
LADOTD assumes oversight responsibility for the design, plans, 
specifications, contract award, and inspection of projects not on the NHS. 
Non-NHS projects are required to be designed, constructed, operated, and 
maintained in accordance with State law, regulations, directives, safety 
standards, design standards, and construction standards, in lieu of many Title 
23 U.S.C. requirements. Title 23 U.S.C. requirements that are applicable to all 
Federal-aid projects include, but are not limited to transportation planning, 
procurement of professional services, Davis-Bacon wage rates, advertising for 
bids, award of contracts, use of convict produced materials, Buy America Act 
provisions and other requirements. All non-NHS projects must also comply 
with all non-Title 23 U.S.C. requirements. 
 
Local Agency Projects 
LADOTD is responsible for assuring that all local agency Federal-aid projects 
comply with all applicable Federal and State requirements. LADOTD is not 
relieved of this responsibility even though the project may be delegated to the 
local agency. In accordance with 23 CFR 1.11 and 635.105, LADOTD is 
responsible for ensuring that the local agency has adequate staffing, project 
delivery systems, and sufficient accounting control to administer the project. 
If it is determined that a local agency is not equipped to adequately administer 
the project then LADOTD will either administer the project or withhold 
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funding for the project until the local agency makes the necessary changes 
required to administer the project in accordance with State and Federal 
requirements. 

 
(2) FHWA Project Responsibilities on Delegated Projects 
For projects delegated to LADOTD, as defined in Section II of the 2007 
Stewardship Agreement, FHWA retains authority for the following actions 
and approvals: 

 
1. FMIS Transactions 

a. Project Authorizations 
b. Modifications to project agreements 
c. Final vouchers 

2. Waivers to Buy America requirements (FHWA Washington 
Headquarters (HQ) approval required as noted in Mr. Horne’s July 3, 
2003 memorandum). 

3. SEP-14/SEP-15 method (FHWA HQ approval required for 
experimental contracting/project delivery methods). 

4. Environmental approvals except those specifically delegated under 
Sections 6004 and 6005 of SAFETEA-LU. 

5. Addition of access points to the Interstate Highway System. 
6. Use of Interstate airspace for non-highway-related purposes. 
7. Hardship acquisition and protective buying. 
8. All non-Title 23 U.S.C. requirements including but not limited to: 

a. National Environmental Policy Act (NEPA) of 1969 
b. Section 4 (f) of the DOT Act of 1966 
c. Uniform Relocation Assistance and Real Properties 

Acquisition Policies Act of 1970 

b. Full Oversight Projects 

  
(1) FHWA Project Responsibilities on Full Oversight Projects 
In addition to the 2007 Louisiana Federal-Aid Highway Program Stewardship 
Agreement, Section I – Construction Contract Administration, the following 
responsibilities apply to design-build projects: 

  
1. RFQ Review and Concurrence 
2. RFP Review and Approval – RFP shall be consistent with applicable 

design build provisions on 23 CFR including those in Parts 636 
Design-Build Contracting.  

3. Alternate Technical Concepts Approval 
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4. Addenda Approval 
5. Supplemental Agreement Approvals 
6. Contract Concurrence in Award 
7. Contract Change Order Approval 

3.   Methods of Oversight 

a. Program Approval Actions 

Approval actions remain as established in the 2007 Louisiana Federal-Aid 
Highway Program Stewardship Agreement, Section I – Construction Contract 
Administration.     

b. Project Approval Actions 

In addition to the 2007 Louisiana Federal-Aid Highway Program Stewardship 
Agreement, Section I – Construction Contract Administration, the following 
responsibilities apply to design-build projects: 

 
1. FHWA will review and approve the RFQ for Construction 

Engineering and Inspection services associated with any design-build 
project to ensure the Construction Engineering and Inspection services 
scope of work, in particular, complies with the FHWA's expectations 
for the design-build acceptance program. 

2. FHWA will concur with the issuance of the RFQ. 
3. FHWA will review and approve Public Interest Findings for 

proprietary or patented items.  
4. FHWA will approve the RFP prior to its release to the short-listed 

design-build entities. FHWA approval of the RFP document carries the 
same significance as PS&E approval. 

5. FHWA will review and approve all Alternate Technical Concepts.  
6. FHWA will approve all major addenda and proposal revisions prior to 

its issuance which results in major changes to the RFP. 
7. FHWA will approve all supplemental agreements. 
8. FHWA will concur in award.  
9. FHWA will approve design exception requests.  
10. FHWA will review and concur with all plan submittals (grade and 

drains, roadway, bridge structures, etc.) prior its release for 
construction. 

11. FHWA will review and approve all Contract Change Orders. 
12. On design-build projects where a RFP is approved by FHWA prior  to 

the completion of the NEPA process:  
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a. The RFP approval will only constitute the FHWA’s approval 
of the LADOTD request to release the RFP. 

b. FHWA will concur with the Contract Award. 

c. FHWA will concur with issuance of Notice to Proceed for 
preliminary design services.  

d. Once the NEPA process is completed, FHWA will review the 
preliminary design to ensure that any decision and commitment 
reached on the NEPA documents are implemented on the 
preliminary plans. FHWA approval will be needed if 
modifications are required on the preliminary plans. The 
procurement process will stop until the NEPA process is 
completed. 

e. After the completion of the NEPA process, FHWA 
authorization will be required to proceed with final design and 
construction.  

 
The following table defines approval actions on full oversight and state administered 
projects (delegated) in Louisiana.  

 
PROJECT ACTIVITIES 

 

AGENCY RESPONSIBLE 
 

Full 
Oversight 
Projects 

State 
Administered 

Projects 
(Delegated) Approval Actions 

Reference 
Document 

Concur on Request for 
Qualifications (RFQ) 

23 CFR 
636 

FHWA LADOTD 

Approve Request for Proposal 
(RFP or SOSP) 
 

23 CFR 
635.112(i)(1),  
636 

FHWA LADOTD 
 

 RFP=Scope of Service Package (SOSP) 

c. Monitoring for Full Oversight Projects 

  
1. FHWA Division Office will:  
 In addition to the 2007 Louisiana Federal-Aid Highway Program  
 Stewardship Agreement, Section I – Construction Contract 
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 Administration, the following responsibilities apply to design-build 
 projects: 

a. FHWA will participate in the Statement of Qualification 
Review as an observer to provide assistance on federal 
regulations during the process. 

b. FHWA will participate in Alternate Technical Concept reviews 
and Alternate Technical Concept review committee meetings 
during the process. 

c. FHWA will participate in the Technical Proposal Review and 
offeror selection as an observer to provide assistance on federal 
regulations during the process. 

d. FHWA will participate on over the shoulder reviews. 

e. On Major Design-Build Projects, FHWA will concur with the 
Initial Financial Plan prior to FHWA concurrence in the 
issuance of the RFP. 

f. FHWA assigned personnel will sign any required 
confidentiality agreement during the procurement process. 

 
2. LADOTD will:  

In addition to the 2007 Louisiana Federal-Aid Highway Program 
Stewardship Agreement, Section I – Construction Contract 
Administration, the following responsibilities apply to design-build 
projects: 

a. LADOTD will involve FHWA assigned personnel early and 
continuously during the development of the RFQ and RFP. 

b. LADOTD will invite FHWA assigned personnel to the 
Statement of Qualifications Review.  

c. LADOTD will perform a Value Engineering study on all 
Federal-aid highway projects on the National Highway System 
with an estimated cost of $25 million or more prior to the 
release of the Request for Proposals. 

d. LADOTD will involve FHWA assigned personnel on the 
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Value Engineering Study and presentation. 

e. LADOTD will invite the FHWA assigned personnel to the 
Proposal Review Committee.  

f. LADOTD will request FHWA approval on Public Interest 
Findings for proprietary or patented items prior to the release 
of the RFP.  

g. LADOTD will request FHWA approval (via formal request) 
prior to releasing the Request for Proposal (RFP) document to 
the short-listed Design-Builders. 

h. LADOTD will distribute Alternate Technical Concept 
submissions to assigned FHWA personnel for review and 
approval and invite FHWA assigned personnel to Alternate 
Technical Concept reviews and committee meetings.  

i. LADOTD will request approval from FHWA Division 
Administrator prior to issuing addenda which result in major 
changes to the RFP. Minor addenda need not receive prior 
approval. 

j. LADOTD will submit a post-award tabulation of Proposal 
prices and proposer’s evaluation scores with the Request for 
Concurrence in Award. 

k. LADOTD will provide FHWA with assurance that all 
Proposers have received all issued addenda prior the FHWA 
approval of the RFP. 

l. LADOTD will request FHWA approval of any plan submittals 
(grade and drains, roadway, bridge structures, etc) prior its 
release for construction. 

m. LADOTD will request FHWA concurrence for Initial Financial 
Plans on Major Design-Build Projects prior to issuance of a 
RFP. 

n. LADOTD will submit an Evaluation Report (1-2 pages) for 
those approved Alternate Technical Concepts (ATCs) that are 
used as the bases for price and technical proposals. 
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d. Business Standards 

 
The time frames stated herein may be reduced in emergency or unusual situations 
as approved by the FHWA Division Administrator.   Established timeframes 
assume early and continuous coordination.  Early coordination during the RFQ 
and RFP development is strongly encouraged. 
 

1. LADOTD will allow FWHA 10 business days, from receipt date, to 
review and concur with the issuance of the RFQ.  

2. LADOTD will allow FHWA 15 business days, from receipt date, to 
review and/or approve the RFP.  

3. LADOTD will E-mail Alternate Technical Concepts to the FHWA 
assigned personnel for review within two business days of receipt from 
a Proposer.  LADOTD will allow FHWA 5 business days from receipt 
date, to review and/or approve ATCs. 

4. LADOTD will allow FHWA 10 business days, from receipt date, to 
review and/or approve major addenda. 

5. LADOTD will allow FHWA 10 business days, from receipt date, to 
review and/or concur in award. 

6. LADOTD will allow FHWA 10 business days, from receipt date, to 
review and/or approve the submitted plans. 

7. LADOTD will allow FHWA 10 business days, from receipt date, to 
review and/or concur with the Initial Financial Plans on Major Design-
Build Projects. 

8. LADOTD will submit the ATC’s Evaluation Report to the FHWA 
Louisiana Division Office within 8 weeks of contract award.  
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March 29, 2011 

Orientation & Training 

Example Design-Build 



Training Objective 

Understanding of Design-Build 

Delivery Method and LA DOTD’s DB 

Procurement Process 



The Design-Build Relationship 

DB is a different way of doing business 
Built on the tenets of teamwork, trust, and ownership 

The team is DOTD and the Design-Builder working together 

for the success of the Project 

The relationship is not arms length or adversarial 

Quality is embodied in the process 

Flexibility and opportunity for  innovation and creativity are 

encouraged 

Uses partnering 

Empowers decision-making at the lowest levels of the team 

 



Design-Build Versus 

Design-Bid-Build 
 Big Projects Split …“Spread the Work” 

  
 Separate Designer and Contractor 

 
 Designer … “Mini-Brooks Bill” (Qualifications 

Based Selection) 
 

 Full Design Review 
 

 Owner Owns Design 
 

 Contractor … “Low Bid” … Open Bidding 
 

 Owner Manages Interfaces 
 

 Owner Quality Control/Quality Assurance 
 

 Changes and Claims and Litigation 



Some National Best Practices 
 Prequalification / Short Listing 

 
Best Value Award Method 

 
 Packaging 

 
 Financing 

 
 Warranties and Long-Term Maintenance 

 
 Design-Build and Construction Management at 

Risk 
 

 Contractor Quality Control/Quality Assurance 
 

 Incentives … Award Fees 
 

 Trust … Partnering 

Design-Build Versus Design-

Bid-Build 



Time Savings 
– Early Completion/Less Public Impact  

Cost: Savings/Known Early/Certainty  
– Lower Cost and Certainty of Final Cost 

Increased Quality 
– Innovation/Creativity 

–  Maximize Strength of Contractor 

Available Owner Staffing 
– Less Management/Coordination by Owner 

The Design-Build Decision 
Reasons for Design-Build 



Less Management Effort 
– Single Source 

Responsibility/Accountability 

Improved Risk Management 
Less Conflict 
– Avoid Adversarial Interface/Disputes 

between Design & Construction 

–  Change Orders Reduced 

–  Claims Reduced 

The Design-Build Decision 
Reasons for Design-Build 



“Design-Build only works on ‘big’ 

projects.” 

“The ‘big’ contractors will take all the 

work.” 

“Won’t be able to get a fair subcontract 

price … I’ll be squeezed” 

“Don’t want to be responsible for 

design or MPT or quality.” 

The Design-Build Decision 
Contractor Concerns 



“If I could have designed this …”  

“I do quality work … I’m offended by the 

implication, that I can’t be trusted!” 

“We take ‘pride’ in our construction.” 

“I welcome the responsibility to plan, 

design, construct and control this 

project.” 

The Design-Build Decision 
Contractor Concerns (continued) … but 



#1: “Quality.”  

“I can’t trust a contractor.” 

“My job is to protect the public trust 

and safety.” 

“We are the only ones that can 

assure the project is done right.” 

“We’ll lose control.” 

The Design-Build Decision 
Owner Concerns 



Procurement Strategy 

Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

When is the right 

time to start 

strategizing your 

procurement?  



Steps in the Procurement 

Process … Best Practices  

 Notice of Intent (NOI) 

 Informational Meeting 

 Request for Qualifications (RFQ) 

 Short Listing 

Draft Request for Proposals (RFP) 

 Issue RFP 

 Technical Concepts Review/Alternate Technical 
Concepts 

 Proposal Evaluation 

 Selection / Award 

 Contract Execution / Notice to Proceed 



The DB Procurement 

Process … What’s Different? 

Basic Documents are: 

– Notice of Intent (NOI) 

– Request for Qualifications (RFQ) 

– Request for Proposals (RFP) 

 

 

 



Specifications for  

Design-Build 

Prescriptive vs. Performance 

– Prescriptive (traditional) 

“How to” do it 

– Performance 

Define “required results” 



Technical Provisions  

Quality Program 

– Responsibility of Design-Builder 

– Design: “… procedures for design quality; checking; 

design review … and approval of Working Plans.” 

– Construction: “… procedures for Materials handling 

and construction quality; Inspection, sampling and 

testing of Materials, plants, production and 

construction; Material certifications; calibration and 

maintenance of Equipment; and monitoring of 

environmental compliance.”  

– Documentation of all quality activities related to 

design and construction   

 



Technical Provisions 

Quality – Department’s Role 
– Oversight to Provide Confidence that Design-

Builder is Performing to Quality Plan 

– Design: “… monitoring and verification … 
through auditing, spot-checking, and 
participation in the review of the design.” 

– Independent Assurance & Documentation of 
the Design-Builder’s Quality Program 

– Final  Inspection and Acceptance  

 



Technical Provisions - Design Review  

Design-Builder Responsible for: 

– Design Quality Control Plan 

– Conducting Design Review of: 

Preliminary Design 

Readiness for Construction or 

Interim Design 

Final Design 

Working Plans 

– Signing and Stamping of Drawings 



Technical Provisions - Design Review 

Department Responsible for: 

– Participating in Design Review 

– Providing “Consultation and Written 

Comment” … Department does not 

Approve Design Prior to As-Built Plans. 

– Non-Conformance Reports 

– Conducting Design Review and Approval of 

As-Built Plans 



Technical Provisions - Construction 
Oversight  

Responsibility of Department 
More Efficient use of Staff 
Elements: 
– Facilitates Design-Builder’s Success 
– Empowered to Resolve Issues 
– Use of  Verification, Auditing & Checking 

Techniques 
– Verification & IA Sampling & Testing 
– QA Documentation 
– Final Inspection and Acceptance 

 
 



Technical Provisions - Change Orders  

Mechanics the Same; Justifications Different 

Most Changes are Derived Based on Incorrect or Erroneous 

Information Provided in Contract: 

– EX: Faulty Warranted Geotechnical Investigation Data 

– Significant Changes in Character of the Work  

– Necessary Basic Project Configuration Change 

– Changes in Environmental Mitigation 

– Accuracy of Existing Utility Relocations 

– Significant Variation in Harmful / Hazardous Materials 

– Inaccuracies in Preliminary Design 

Site Conditions Different from Those that could be Reasonably 

Discerned from an Inspection of the Site 



Orientation and Training 

Design-Build 

Wrap-Up 

and 

Conclusion 
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EXAMPLE POWER POINT™ 

PRESENTATION 
 

 

 

 

 

 

 

 

          



March 29, 2011 

Procurement Strategy Workshop 

Project 



Workshop Objectives 

 Understand Design-Build (DB) project delivery 

method and LA DOTD’s DB procurement process 

 Outline Project scope 

 List Project stakeholders 

 Identify Project goals 

 Identify, assess, and allocate risk 

 Decide on specific Project approaches 

 Select RFQ evaluation factors 

 Tentatively select RFP evaluation factors 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Discuss the Status of the 
Project Elements 

 Preliminary Engineering 

 Environmental 

documentation 

 Utility 

identification/relocation 

 Right-of-Way acquisition 

 Project footprint 

Examples: 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Involvement  in the Process 

Builds “ Ownership” 

 FHWA 

 RRs/Utilities 

 Cities 

 Parishes 

 COE / EPA 

 Neighborhood Communities 

Examples: 

 Coast Guard 

 Wildlife; Fish 

 Businesses 

 Land Owners 

 State DEQ 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

 TIME 
 QUALITY 
 COST 

Key to the Strategy! 

“Guide Every Decision” 



Getting Started 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Risk Analysis 
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Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

There are many ways to 
contract for Design-Build  

… some better than 
others 



Understanding Contracting 

Options 
  Take into account state and federal law … 

and Rules and Regs 

  Options … Some Examples 

1. Emphasis on price (effectively “low bid”) 

2. Price and Technical Proposal weighted “equally” 

3. Technical Proposal weighted more heavily than price 

4. Stipulated price 

5. Any of the above options with Alternative Technical 
Concepts 



FHWA and Design-Build 
FHWA Design-Build Regulations allow: 

 One- or Two-Phase Process; Short-Listing 

 Low Bid or Best Value Selection (any combination of quality & price) 

 Prescriptive or Performance Specs and Minimum PE 

 Draft RFP Review; Alternative Technical Concepts; Stipends 

 Tradeoffs; Discussions; Proposal Revisions (Best and Final Offers) 

 Limited Negotiations after Selection and Prior to Contract Execution 

 ROW Acquisition Activities by Agency or Design-Builder After 

Award; Utility Relocations by Design-Builder 



 Certain steps must be followed if DB 
RFP issued prior to NEPA decision 

 Approval of RFP Document by FHWA 
Division Administrator … Project Authorization 

 Verification sampling and testing, 
acceptance testing, and Independent 
Assurance (Quality Assurance) by the 
Agency  

FHWA and Design-Build 
FHWA Design-Build Regulations require: 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Design-Build is a 

 “different way” of doing 

 business, and there are 

 “different ways” to do 

 the Design-Build Business.  



Deciding on a Design-Build 

Approach  

 Every Design-Build Project is Unique 

 Variations in Approach to DB: 

 Bidding to Proposing to Negotiating 

 Low Price to Best Value to QBS to Sole Source 

 Significant to Little to No Preliminary Design 

 Traditional to Shared to No Owner’s Risk 

 Prescriptive or Performance Specifications 



Specifications for  

Design-Build 

 Prescriptive vs. Performance 

 Prescriptive (traditional) 

 “How to” do it 

 Performance 

Define “required results” 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Other Approaches 

 Owner’s Role (conversely, 

   Design-Builder’s role) in: 

    … QC and QA 

    … Design Review 

    … Public Relations 

    … Permits 

 Partnering 

 Incentives (Award Fees) 

 Fast-Track 

    … Early Construction 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Other Approaches … continued 

 Financing 

 Warranties/Maintenance 

 Utility Agreements 

    … Relocation by DB 

 Concurrent ROW 

    … Executed by DB 

 RR Coordination 

 Community Gateways 

 Wrap-up Insurance 

 Stipends 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Typical Steps 

 Notice of Intent (NOI) 

 Informational Meeting/One-on-One 
Meetings 

 Request for Qualifications (RFQ) 

 Short-Listing 

 Review Draft Request for Proposals (RFP) 

 Issue RFP 

 Technical Concepts Review/Alternate 
Technical Concepts 

 Proposal Evaluation 

 Selection 

 Award 

Contract Execution / Notice to Proceed 



Notice of Intent (NOI) … Elements 

 Contents 
 Brief Project Description and Scope of Work 
 Brief Description of Procurement Process 
 “Teamwork” Statement 

 

 

 
 

 

“… seeking Design-Builders…  

committed to quality, have proven experience in design and 

construction of… will bring innovative design-build approaches 

to ensure timely completion… willing to partner  with  LADOTD 

for the mutual success of the Project” 

  Facilitates Formation of  

      DB Teams 

  Provides Contact Info  
 

 Purpose 
 Announces Project 
 Defines Project 
 Stimulates Interest 
 Initiate Communication 



Request for Qualifications 
(RFQ) … Elements 

 Brief Project Description 

 Outline of Overall Procurement Process 

 “Rules of the Game” 

 Evaluation and Short List Criteria 

 Information to Submit with Statement of 
Qualifications (SOQ) 
 Forms 



The Request for Proposals 

(RFP) … Elements 

 Instructions to Proposers 

 Contract Documents 

 Agreement & DB Section 100, General Provisions 

 Performance Specifications 

 Engineering Data 

 Plans 

 Reference Documents (Project Data & Info.)  

 



Instructions to Proposers  

 Factors to be Evaluated 
 What to Submit (and when) 

 Forms 

 Criteria Guiding Evaluation 
 “What’s Important to Owner” 

 Ratings Guidelines 
 How Selection will be Made 
 Stipend 



The DB Procurement 

Process … What’s Different? 

 Informational Meetings 

 Initial Industry Meeting 

 Meetings with Short-Listed Proposers 
 Group 
 One-on-One 

 Draft RFP Review 

 Technical Concepts Review 

 Alternative Technical Concepts 



The Evaluation & Selection 

Process … What’s Different? 

 The Best Practice Evaluation Process uses: 

 Clarifications 

 Adjectival Rating Method and Point conversion 

 Recommendations by Evaluation Teams 

 Consensus of Committees for: 

 Quality Ratings for Each Technical Evaluation Factor 

 Overall Technical Quality Rating for Each Proposal 

 

 



The DB Procurement Process 
… What’s Different? 

 Confirmation of Final Total Technical 

Scores 
 Notification of all Proposers’ Scores 

 Two Days to Request Meeting in Writing 

 If Meeting Granted: 
 No information from competing Proposals 

will be shared 
Meeting will be held prior to Lump Sum 

Price Proposal opening 

 

 



The DB Procurement Process 
… What’s Different? 

 Determining the Winner 

 Open Price … Price & Schedule (if Time Value used) are 
sealed until after final technical scores are determined. 

 Calculate Adjusted Score (lowest wins) 

 Award and Post Award 

 Review Price 

 Award to Winner / Notify Unsuccessful 

 Conduct Debriefings 

 Make Final Technical Ratings / Scores Available for 
Public Review (each member and each proposal) 

 

 

 



The Evaluation & Selection 

Process … What’s Different? 

 The Adjectival Ratings: 

 EXCEPTIONAL ~ The proposer has demonstrated an approach that is considered to significantly exceed 
stated criteria in a way that is beneficial to the department.  This rating indicates a consistently out-
standing level of quality, with very little or no risk that this proposer would fail to meet the requirements of 
the solicitation.  There are essentially no weaknesses. 

 
GOOD ~ The proposer has demonstrated an approach that is considered to exceed stated criteria.  This 
rating indicates a generally better than acceptable quality, with little risk that this proposer would fail to 
meet the requirements of the solicitation.  Weaknesses, if any, are very minor. 
 
ACCEPTABLE ~ The proposer has demonstrated an approach that is considered to meet the stated 
criteria.  This rating indicates an acceptable level of quality.  The proposal demonstrates a reasonable 
probability of success.  Weaknesses are minor and can be readily corrected. 
 
UNACCEPTABLE ~ The proposer has demonstrated an approach that indicates significant 
weaknesses/deficiencies and/or unacceptable quality.  The proposal fails to meet the stated criteria 
and/or lacks essential information and is conflicting and/or unproductive.  There is no reasonable 
likelihood of success; weaknesses/deficiencies are so major and/or extensive that a major revision to the 
proposal would be necessary. 
 
In assigning ratings the Department may assign “+” or “-” (such as “Exceptional -”, “Good +”, “Acceptable 
+”) to the ratings to more clearly differentiate between the Proposals.   



The Evaluation & Selection 

Process … What’s Different? 

 Evaluation Process Guided by : 

 Evaluation & Short-List Plan (RFQ) 

 Evaluation & Selection Plan (RFP) 

 A Procurement Management Team 

to Manage Actual Evaluation 

Process 

 

 



“RFQ and RFP Evaluation & 

Selection Plans” 
 Critical to the Discipline, Confidentiality, 

Fairness, Credibility, & Dependability of the 

Process 

 Modeled after the Federal “Source Selection 

Plan” 

 Contains all the Functions, Procedures & 
Guidelines for Everyone in the Process 

 



Getting Started … The Process of 

Developing a DB Procurement Strategy 

Outline Project Scope 

Identify Stakeholders 

Develop Project Goals 

Assess & Allocate Risk 

Understand Contract 

Options & Challenges 

Decide on  

Design-Build Approach 

Procurement Process 

Outline 

RFQ & RFP  

Evaluation Criteria 

Starts Preparation of: 

 Evaluation & Selection Plans 

 Notice of Intent (NOI) 

Request for Qualifications (RFQ) 

 Request for Proposals (RFP) 



The DB Procurement 

Process … What’s Different? 

 RFQ Evaluation Factors: 

 (Pass/Fail) Legal 

 (Pass/Fail) Financial 

 Organization and Key Managers 

 Experience 

 Past Performance 

 Project Understanding 

 

 



The DB Procurement 

Process … What’s Different? 

 RFP Evaluation Factors: 

 (Pass/Fail) Legal 

 (Pass/Fail) Financial 

 Management Approach 

 Key Personnel and Experience 

 Technical Solutions 

 Project Support 

 

 

 



“Understanding the Design-Build Process” 

Procurement Strategy 

Workshop 

Questions & Answers 
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RISK IDENTIFICATION, ASSESSMENT, AND ALLOCATION 

1 

Risk Identification 
Risk Assessment Risk Allocation 

Mitigation/Effect of 
Allocation/Comments 

Proba-
bility 

Impact 
Risk 

Score 
LA 

DOTD 
Contractor Share Insure 

Archeological         

Community 
Opposition 

        

Constructability         

Coordination – 
Governmental 

Entities 
        

Coordination - 
Other LA DOTD 

Contracts 
        

Delay in 
Environmental 

Approvals 
        

Environmental 
Permit Compliance 

        

Exceeding Project 
Budget 

        

Financing 
(Availability) 

        

Financing (Timing)         

Geotechnical 
Conditions 

        



RISK IDENTIFICATION, ASSESSMENT, AND ALLOCATION 

2 

Risk Identification 
Risk Assessment Risk Allocation 

Mitigation/Effect of 
Allocation/Comments 

Proba-
bility 

Impact 
Risk 

Score 
LA 

DOTD 
Contractor Share Insure 

Hazardous 
Materials 

        

Hydraulics/Scour         

Maintenance of 
Traffic 

        

Major Design 
Errors 

        

Owner Directed 
Design Changes 

        

Permits 
(Administrative) 

        

Price of Steel 
and/or  Concrete 
and other Market 
Fluctations after 

Award 

        

Project Bonding         

Railroad 
Coordination 

        

Relocations by 
Utilities 

        



RISK IDENTIFICATION, ASSESSMENT, AND ALLOCATION 

3 

Risk Identification 
Risk Assessment Risk Allocation 

Mitigation/Effect of 
Allocation/Comments 

Proba-
bility 

Impact 
Risk 

Score 
LA 

DOTD 
Contractor Share Insure 

Right-of-Way 
Acquisition 

        

Safety         

Schedule         

Security         

Third Party 
Litigation 
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Louisiana Department of Transportation and Development 

DB Manual 2 November 21, 2012 

Exhibit F - Example Confidentiality & Non-Disclosure Statement 

____[Insert the name of the project]____ PROJECT 

 

CONFIDENTIALITY AND NON-DISCLOSURE STATEMENT 

FOR DESIGN-BUILD CONTRACT PROCUREMENT 

 

I, ________________, as a participant in the procurement for the ____[Insert the name of the 

project]____ Project (Project), hereby agree to the following, except as otherwise provided by 

law: 

 

A) I will maintain the confidentiality of all proprietary or trade secret information that I gain 

access to as a result of my participation in the procurement process.  Proprietary or trade 

secret information includes codes, patterns, formulae, designs, devices, methods, or 

processes.  Confidential information includes information submitted from or on behalf of 

any of the Proposers submitting Statements of Qualifications (SOQ) and/or Proposals in 

response to the Request for Qualifications (RFQ) and/or Request for Proposals (RFP), as 

appropriate, (either as part of its SOQ or Proposal or included in supplemental 

information requested by the LA DOTD and including information from supporting 

firms, such as, sureties or banks); all evaluation process materials; and/or any other 

information that might be considered sensitive which I have heard, seen, or reviewed 

(collectively known as “Procurement Information”); 

 

B) I will follow the Evaluation and Short-List (E&SL) Plan and/or Evaluation and Selection 

(E&S) Plan, as appropriate, as issued by the LA DOTD.  I will maintain security and 

control over all documents containing Procurement Information in my custody during the 

procurement process.  I will not make copies of any documents or remove documents 

from the locations assigned for evaluations and will return all documents to the Design-

Build (DB) Procurement Management Team when my work with the documents is 

completed; and 

 

C) I will not divulge any Procurement Information regarding the procurement process to any 

representative of the Proposers submitting Proposals in response to the RFP.  I will not 

divulge any Procurement Information regarding the procurement process to any person 

not directly involved in the procurement process, including, the media; members of the 

public; employees of firms or consultants that have not submitted an SOQ or a Proposal 

in response to the RFQ or RFP, as appropriate; other LA DOTD employees; or 

stakeholder employees.  Internal Procurement Information exchange will be conducted 

only as necessary to conduct the procurement process.  If contacted by any representative 

of a Proposer that has submitted an SOQ or a Proposal in response to the RFQ or RFP, as 

appropriate; the media; the public; or any employee of the LA DOTD, stakeholders, 

firms, or consultants not involved in the procurement process, I will not discuss the 

procurement process and will promptly report every such case of attempted 

communications to the DB Procurement Management Team. 

 

This Confidentiality and Non-Disclosure Agreement is subject to the laws of the State of 

Louisiana and applicable rules and regulations. 
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Exhibit F - Example Confidentiality & Non-Disclosure Statement 

 

Signed: ___________________________________ Date:     _________________ 
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The Louisiana Department of Transportation and Development (LA DOTD) is announcing the 

LA DOTD’s intent to enter into a Design-Build (DB) procurement with a Design-Builder, 

possessing both professional engineering design capability and qualified construction contracting 

capability, for the ____[Insert the name of the project]____ Project. 

 

The major elements of the Project as currently proposed includes the following elements:   

 

 ____[Insert a major project element.  Expand this list as needed for a specific 

project.]____. 

 ____[Insert a major project element.  Expand this list as needed for a specific 

project.]____. 

 ____[Insert a major project element.  Expand this list as needed for a specific 

project.]____. 

 ____[Insert a major project element.  Expand this list as needed for a specific 

project.]____. 

 

The anticipated contract award and completion dates for the Project are ____[Insert the 

anticipated contract award date]____ and ____[Insert the anticipated contract completion 

date]____, respectively.  The estimated total design and construction cost of the Project will not 

exceed $____[Insert the estimated total design and construction cost of the project]____. 

 

The selection process will consist of two phases.  Responses to this Notice of Intent (NOI) and 

the following Request for Qualifications (RFQ) will be evaluated to establish a short-list of 

proposers that will be invited to submit proposals in response to the Request for Proposals (RFP).  

The selection process will evaluate the ability of the proposers to plan, design, construct, and 

control this Project to provide a quality product, on or ahead of schedule, for the stated budget.  

A key factor in the selection process will be the length of the project achieved within the stated 

budget. 

 

The Louisiana Department of Transportation and Development is seeking a Design-Builder that 

is committed to quality; has proven experience in the management, design, and construction of 

highway projects; will bring innovative approaches to the Project; will ensure timely completion; 

and is willing to partner with the LA DOTD for the mutual success of the Project. 

 

 

Firms/Teams interested in providing the services for this Project should provide a Letter of 

Interest (LOI) to ____[Insert the name of the Contract Services Administrator]____, 

Contract Services Administrator, who is the official LA DOTD point of contact for this project 

by E-mail (____[Insert the E-mail address of the Contract Services Administrator]____).  

____[Insert the name of the project]____ 

 

DESIGN-BUILD PROJECT 

NOTICE OF INTENT 

 

mailto:jeffburst@dotd.la.gov


Louisiana Department of Transportation and Development 

DB Manual 3 November 21, 2012 

Exhibit F - Example NOI 

All correspondence with the LA DOTD on matters concerning this project should be made 

through the Contract Services Administrator and is required to be via E-mail. 

 

An LOI from firms/teams in response to this NOI will be due by ____[Insert the time by which 

LOIs will be due]____ (Central Time) on ____[Insert the LOI due date]____.  The LOI 

should, at a minimum, name the proposed PRIMARY team members (if the LOI is being 

submitted by a team) and contact information (name, telephone number, address, and E-mail 

address) for the official point of contact for the firm/team.   

  

Firms/teams that provide the LA DOTD with an LOI will be issued RFQ and will be placed on a 

list of interested firms that will be placed on the LA DOTD Web site (http://www.dotd.la.gov).  

Those firms that submit an LOI will also be invited to attend a Project group informational 

meeting. 

http://www.dotd.la.gov/
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STATE OF LOUISIANA 

 

____[Insert the name of the project]____  

DESIGN-BUILD PROJECT 
 

 

____[Insert the name of the parish]____ PARISH 

 

STATE PROJECT NO. ____[Insert the state project number]____ 
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1.0 INTRODUCTION AND GENERAL INFORMATION 

The purpose of this Request for Qualifications (RFQ) is to seek Statements of Qualifications (SOQ) from 

a limited number of qualified Proposers for the design, construction, and other identified activities for the 

____[Insert the name of the project]____ Design-Build (DB) Project (Project). 

 

Statements of Qualifications will only be accepted from Proposers intending to provide services required 

under the Contract.  Responses from individual engineering, construction, or consultant firms not offering 

to provide all required services will not be accepted. 

 

This RFQ is being issued concurrently with development of the environmental documentation and 

acquisition of all environmental permits that may determine particular items within the final scope of 

services as well as many Project requirements.  Any Work described herein is subject to adjustment as a 

result of the environmental documentation/permits and by other decision of the Louisiana Department of 

Transportation and Development (LA DOTD). 

1.1 ABBREVIATIONS AND DEFINITIONS 

This Request for Qualifications includes abbreviations and specific defined terms as indicated below. 

1.1.1 Abbreviations 

CPA   Certified Public Accountant 

CFO   Chief Financial Officer 

DB   Design-Build 

FY   Fiscal Year 

GAAP   Generally Accepted Accounting Principles 

IA   Independent Assurance 

ITP   Instructions To Proposers 

JV   Joint Venture 

LOI   Letter Of Interest 

LLC   Limited Liability Company 

LA DOTD  Louisiana Department of Transportation and Development 

MOU   Memorandum Of Understanding 

NOI   Notice Of Intent 

NTP   Notice To Proceed 

PE   Preliminary Engineering 

PI   Public Information 

QA   Quality Assurance 

QC   Quality Control 

RFQ   Request For Qualifications 

ROW   Right(s)-Of-Way 

SEC   Securities and Exchange Commission 

SOQ   Statement Of Qualifications 

US   United States 

1.1.2 Definitions 

“Addenda/Addendum” means supplemental additions, deletions, and modifications to the provisions of 

the RFQ after the Advertisement date of the RFQ. 
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“Advertisement” means a public announcement in the form of the Notice Of Intent (NOI) inviting 

prospective Proposers to obtain an RFQ and submit an SOQ.  The Advertisement includes a brief 

description of the Work proposed to be the subject of the procurement with an announcement where the 

RFQ may be obtained, the terms and conditions under which SOQs will be received, and such other 

matters as the LA DOTD may deem advisable to include therein.  The Advertisement for this Project was 

published on ____[Insert the date that the NOI was published]____. 

 

“Affiliate” means any of the following:  

A) A Person which directly or indirectly, through one or more intermediaries, controls, is 

controlled by, or is under common control with the following: 

1) The Proposer; or 

2) Any other Principal Participant; or 

B) An Affiliate may also be any Person for which ten percent or more of the equity interest 

in such Person is held directly or indirectly, beneficially or of record, by the following: 

1) The Proposer; 

2) Any Principal Participant; or 

3) Any Affiliate of the Proposer under part (A) of this definition. 

 

For purposes of this definition, the term “control” means the possession, directly or indirectly, of the 

power to cause the direction of the management of a Person, whether through voting securities, by 

contract, by family relationship, or otherwise. 

 

“Clarifications” means a written exchange of information that takes place between a Proposer and the 

LA DOTD after the receipt of all SOQs during the evaluation process.  The purpose of Clarifications is to 

address ambiguities, omissions, errors or mistakes, and clerical revisions in an SOQ. 

 

“Construction Subcontractor” means a subcontractor retained by the Proposer that will be involved in 

the actual construction of the Project. 

 

“Constructor” means a Principal Participant or Construction Subcontractor retained by the Proposer that 

is involved in the actual construction of the Project. 

 

“Contract” means the written agreement between the LA DOTD and the successful Proposer setting 

forth the obligations of the parties thereunder, including, but not limited to, the performance of the Work, 

the furnishing of labor and material, and the basis of payment.  The Contract includes the Contract 

Documents identified in the Request for Proposals (RFP); the successful Proposer’s Technical Proposal; 

the successful Proposer’s Price Proposal; the Notice To Proceed (NTP); and any amendments, 

supplemental agreements, and change orders that are required to complete the design and construction of 

the Work in an acceptable manner, including authorized extensions thereof, all of which constitute one 

instrument. 

 

“Contract Documents” means the Design-Build (DB) Agreement, DB Section 100, Design 

Requirements and Performance Specifications, any RFP Plans, any identified Engineering Data, the 

successful Proposer’s Technical Proposal, the successful Proposer’s Price Proposal, and all provisions 

required by law to be inserted in the Contract whether actually inserted or not.  Whenever separate 

publications and the LA DOTD’s Standard Specifications are referenced in the Contract Documents, it is 
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understood to mean the publication and Specifications, as amended, which are current on the date of 

Advertisement, unless otherwise noted. 

 

“Deficiency” means a material failure of an SOQ to meet the LA DOTD’s requirements or a combination 

of significant Weaknesses in an SOQ that increases the risk of unsuccessful Contract performance to an 

unacceptable level. 

 

“Department” means the Louisiana Department of Transportation and Development. 

 

“Design-Build” means a project delivery methodology by which the LA DOTD contracts with a Person 

that has responsibility for the design and construction of a project under a single contract with the LA 

DOTD. 

 

“Design-Builder” means the Person selected pursuant to the RFP that enters into the Contract with the 

LA DOTD to design and construct the Project (also referred to as the “DB Team”). 

 

“Designer” means a Principal Participant, Specialty Subcontractor, or in-house designer that leads the 

team furnishing or performing the design of the Project. 

 

“Independent Assurance” means activities that are an unbiased and independent (of the Design-Builder 

or Project staff) evaluation of all the design, sampling and testing procedures, equipment calibration, and 

qualifications of personnel (Design-Builder’s or LA DOTD’s) used in the acceptance program, including 

the Design-Builder’s Quality Control (QC).  The LA DOTD, or the Quality Assurance/Quality Control 

(QA/QC) Engineering Firm retained by the LA DOTD, will perform Independent Assurance (IA). 

 

“Instructions To Proposers” means those documents containing directions for the preparation and 

submittal of information by the Proposers in response to the RFP. 

 

“Lead Principal Participant” means the Principal Participant that is designated by the Proposer as 

having the lead responsibility for managing the Proposer’s organization. 

 

“Louisiana Department of Transportation and Development” means the Department or its 

representatives. 

 

“Louisiana Department of Transportation and Development’s Project Manager” means the engineer 

representing the LA DOTD and having direct supervision of the administration and execution of the 

Contract. 

 

“Person” means any individual, firm, corporation, company, Limited Liability Company (LLC), Joint 

Venture (JV), or partnership. 

 

“Principal Participant” means any of the following entities: 

A) The Proposer; 

B) Individual firms, all general partners, or Joint Venture members of the Proposer; and/or 

C) All Persons and legal entities holding (directly or indirectly) a 15% or greater interest in 

the Proposer. 

 

“Project” means the improvements to be designed and constructed by the Design-Builder and all other 

Work product to be provided by the Design-Builder in accordance with the Contract Documents.  
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“Proposal” means the offer (in response to the RFP) of the Proposer for the Work, when executed and 

submitted in the prescribed format and on the prescribed forms. 

 

“Proposer” means a Person submitting an SOQ for the Project in response to this RFQ, and, if selected 

for the Short-List, an entity submitting a Proposal. 

 

"Quality Assurance" means the independent and random verification conducted by the Design-Builder 

of its Quality Control (QC) program.   

 

"Quality Assurance/Quality Control Manager" means the individual employed by the QC Engineering 

Firm who is responsible for the overall QC program for the Project, including the quality of management, 

design, and construction. 

 

"Quality Control" means the total of all activities performed by the QC Engineering Firm, Design-

Builder, Designer, subcontractors, producers, or manufacturers to ensure that a product meets Contract 

requirements.  Quality Control includes design reviews and checks; inspection of material handling and 

construction; calibration and maintenance of sampling and testing equipment; working plan review; 

document control; production process control; and any inspection, sampling, and testing done for these 

purposes.  Quality Control also includes documentation of QC efforts. 

 

"Quality Control Engineering Firm" means an independent engineering/testing firm employed by the 

Design-Builder responsible for administering and managing the construction QC inspection, sampling, 

and testing and verification.  The QC Engineering Firm and any subcontractors or subconsultants thereto 

must not be owned or controlled by the Design-Builder, any Principal Participant of the Design-Builder, 

any Affiliate of any Principal Participant, any Construction Subcontractor, the Designer, a firm associated 

with or subsidiary to the Designer, or any design subcontractor or subconsultant of any tier to the Design-

Builder. 

 

"Quality Program" means the overall quality program and associated activities including the 

Department’s QA, the Design-Builder’s and/or the QC Engineering Firm's QC, the Contract quality 

requirements, and the Design-Builder’s Quality Plan. 

 

“Reference Documents” means the documents provided with and so designated in the RFP.  The 

Reference Documents, including plans contained therein and/or so designated, are not Contract 

Documents and are provided to the Proposers for informational purposes and for use in the Proposer's 

Proposal preparation, at the Proposer's discretion. 

 

“Request for Proposals” means a written solicitation issued by the LA DOTD seeking Proposals to be 

used to identify the Proposer offering the best value to the LA DOTD.  The RFP includes the Instructions 

To Proposers (ITP), Contract Documents, and Reference Documents.  This document is issued only to 

Proposers that are on the Short-List. 

 

 “Request For Qualifications” means the written solicitation issued by the LA DOTD seeking SOQs to 

be used to identify and short-list the most highly qualified Proposers to receive the RFP for the Project. 

 

 “Secretary” means the Secretary of the Louisiana Department of Transportation and Development. 

 

“Short-List” means the list of those Proposers that have submitted SOQs that the LA DOTD determines, 

through evaluation of the SOQs, are the most highly qualified Proposers and that will be invited to submit 

Proposals in response to an RFP. 
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“Specialty Subcontractor” means those consultants or subcontractors identified by the Proposer to 

perform Work critical to the success of the Project, such as, the Designer, or any subcontractors for 

bridges, structures, pavement, or other specialty Work. 

 

“Statement Of Qualifications” means the information prepared and submitted by a Proposer in response 

to this RFQ. 

 

“Verification Sampling and Testing” means sampling and testing performed to validate the quality of 

the product.  The LA DOTD, or a firm retained by the LA DOTD, will perform Verification Sampling 

and Testing. 

 

“Weakness” means a flaw in the SOQ that increases the risk of unsuccessful Contract performance.  A 

significant Weakness in the SOQ is a flaw that appreciably increases the risk of unsuccessful Contract 

performance. 

 

“Work” means the furnishing of all labor, material, equipment, and other incidentals necessary or 

convenient to the successful completion of the Project and the carrying out of all the duties and 

obligations imposed by the Contract. 

1.2 PROJECT GOALS   

The Louisiana Department of Transportation and Development’s goals for the Project are as follows: 

A) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

B) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

C) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

D) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

1.3 ROLE OF THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 

DEVELOPMENT 

In the context of the Project, the Louisiana Department of Transportation and Development is responsible 

for the following activities: 

 

[The activities that the Department will conduct should be listed below.  Some examples are 

inserted for example.] 

A) The appropriate environmental clearances and permits except those specifically assigned 

to the Design-Builder; 

B) Preparation of the RFQ and RFP, evaluation of SOQs and Proposals, determination of the 

Short-List, and selection of the Design-Builder; 

C) Contract procurement and administration; 

D) Oversight and audit of the Design-Builder’s Quality Program, including Verification 

Sampling and Testing; 
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E) Providing due diligence information and data included in the Request for Proposals; and 

F) Approval and acceptance of Work and payment for Work. 

1.4 PROJECT DESCRIPTION, DESIGN-BUILDER RESPONSIBILITIES, AND 

PROJECT STATUS 

See Appendix A. 

1.5 PROJECT SCHEDULE 

The anticipated time of Contract award is ____[Insert the anticipated contract award date]____.  The 

Project goal for completion is ____[Insert the anticipated contract completion date]____. 

 

See Section 2.2 for the procurement schedule. 

1.6 CONTRACT TYPE 

The Contract will be a fixed price, lump sum Design-Build Contract.   

1.7 PAYMENT AND STIPULATED AND/OR GENERAL DAMAGES 

The Design-Builder shall provide a retainage bond in the amount of five percent of the Contract amount.  

See Louisiana Revised Statutes 48:256.1 for further information regarding retainage. 

 

The Contract will provide for stipulated damages relating to failure to meet the specified completion 

dates. 

1.8 GOVERNING LAW 

The laws of the State of Louisiana will govern the Request For Qualifications, Scope of Services Package, 

and Contract. 

1.9 INSURANCE, BONDING, LICENSING, AND SECURITIES 

The Design-Builder shall provide specified insurance, including, but not necessarily limited to, 

professional liability insurance covering design as well as Commercial General Liability (CGL), property 

(including builder’s risk), umbrella/excess liability, environmental liability, public liability, automobile 

liability, owner’s protective liability, employer’s liability, and workers’ compensation.  The Design-

Builder may use multiple insurance providers to provide the various types of insurance identified in the 

RFP; however, the Design-Builder shall use one single insurance provider for each type of insurance (i.e., 

the Design-Builder may have a one insurance provider for professional liability and a different insurance 

provide for CGL, but the Design-Builder may not have two different insurance providers for professional 

liability insurance).  The types of insurance, insurance limits, and named insured will be commensurate 

with this Project and its level of risk.  Details of the insurance requirements will be provided in the RFP. 

 

Proposers on the Short-List submitting a Proposal shall provide Proposal bonds in the amount shown on 

Table 4.4.  The Design-Builder shall provide performance and payment bonds and/or other security 

acceptable to the LA DOTD, in the amount of 100% and 100%, respectively, of the Contract amount. 

 

Prior to award of the Contract, all Persons participating in this procurement and/or the Contract must 

obtain all licenses and permits and take all necessary steps to conduct business in the State of Louisiana 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20A%2012-28-01.doc
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and perform the Work required under the Contract, including proposing and carrying out contracts 

consistent with the laws of the State of Louisiana. 

 

Please note that under Louisiana state law, all of the Principal Participants of the Proposer with which the 

LA DOTD will contract for services must be licensed, as appropriate, with either the Louisiana 

Professional Engineering and Land Surveying Board and the State Licensing Board for Contractors prior 

to award of the Contract.  Interested firms are advised that the licensing application processes for the 

Louisiana Professional Engineering and Land Surveying Board and the State Licensing Board for 

Contractors will take a minimum of 75 days.  Interested firms are further advised that award of the 

Contract is anticipated to occur within one week of determination of the lowest adjusted score. 

 

Please note that in accordance with the laws of the State of Louisiana, if a Proposer is not licensed 

appropriately prior to award of the Contract, the Contract will not be executed with that Proposer and the 

LA DOTD reserves the right to award the Contract to the Proposer with the next lowest adjusted score. 

 

The Design-Builder may be required to provide a number of other commitments including the following, 

where applicable: 

A) Parent company and other guaranties; 

B) Statements of joint and several liability by Principal Participants [see Section 

4.4.2.1(B)(6)(c)]; 

C) Parent company securities; and 

D) Warranties. 

1.10 RULES OF CONTACT 

The following rules of contact shall apply during Contract procurement for the Project.  Contact includes 

face-to-face, telephone, facsimile, Electronic-mail (E-mail), or formal written communications. 

 

The rules are designed to promote a fair, unbiased, legally defensible procurement process.  The LA 

DOTD is the single source of information regarding the Contract procurement.   

 

The selection process began on ____[Insert the NOI publication date]____, with the publication of the 

NOI, and is anticipated to be completed with the award of the Contract.  These rules of contact are now in 

effect.  The specific rules are as follows: 

A) After submittal of SOQs, no Proposer or any of its members may communicate with 

another Proposer or members of another Proposer with regard to the Project or the SOQs, 

except that a Proposer may communicate with a subcontractor that is on both its team and 

another Proposer’s team, so long as those Proposers establish a protocol to ensure that the 

subcontractor will not act as a conduit of information between the Proposers.   

(Communications among Proposers and their members is allowed during LA DOTD 

sponsored workshops and meetings); 

B) Contact between the Proposers and the LA DOTD (questions and responses to questions) 

must only be through the LA DOTD’s and Proposer’s designated representatives; 

C) The Proposers shall not contact LA DOTD employees, including, department heads, 

members of the DB Qualifications Evaluation Committee, members of the Proposal 

Review Committee, and any official regarding the Project except through the process 

identified above; 
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D) The Proposers shall not contact stakeholder staff regarding the Project;   

E) Any contact determined to be improper, at the sole discretion of the LA DOTD, may 

result in disqualification; 

F) Any official contact regarding the Project will be disseminated from the LA DOTD on 

LA DOTD letterhead.  Any official contact will be in writing and signed by the LA 

DOTD’s designated representative; and 

G) The LA DOTD will not be responsible for any verbal communication or any other 

information or contact that occurs outside the official communication process specified 

herein. 

1.11 PROPOSER QUESTIONS 

The LA DOTD will only consider questions submitted in writing by Proposers regarding the RFQ, 

including requests for clarification and requests to correct errors.  All such requests must be submitted in 

writing in the format shown on Form Q (Appendix C) to the Contract Services Administrator. 

 

No questions of any nature pertaining to this Project to any other LA DOTD office, consultant, or 

employee will be considered.  All responses shall be in writing and shall be delivered without attribution 

to all Proposers. 

 

Only questions received by 2:00 p.m. (Central Time) on the date specified in Section 2.2 will be 

addressed.  Questions will not be accepted by telephone.  Only couriered, mailed, E-mailed, or facsimiled 

inquiries will be accepted. 

 

Questions must include the requestor’s name, address, E-mail address, and telephone and facsimile 

numbers and the Proposer he/she represents. 

 

A response to questions will be issued without attribution and sent to all recipients of this RFQ not later 

than the date specified in Section 2.2. 

1.12 REQUEST FOR QUALIFICATIONS ADDENDA 

If necessary, the LA DOTD will issue Addenda to modify conditions or requirements of this RFQ to 

recipients of this RFQ not later than the date identified in Section 2.2. 

1.13 NOTIFICATION OF FIRMS ON THE SHORT-LIST 

Each Proposer will be notified in writing whether or not it has been selected for the Short-List.  

Notifications may be expected not later than the date specified in Section 2.2. 

1.14 COSTS 

Proposers are solely responsible for all costs and expenses of any nature associated with responding to 

this RFQ, attending briefing(s), providing supplemental information, and all subsequent costs and 

expenses (if selected for the Short-List). 

1.15 INELIGIBLE FIRMS  

The Proposer is responsible to disclose all potential organizational conflicts of interest in its SOQ.  A 

potential organizational conflict of interest may occur where consultants and/or subcontractors that 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20RFQ-C.doc
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assisted the LA DOTD in the preparations of this RFQ or the RFP, including ____[Insert the names of 

any firms ineligible to propose on the project because they assisted the Department in the 

preparation of the procurement documents]____, will not be allowed to participate as a Proposer or a 

member of a Proposer in response to that RFQ/RFP.  However, the LA DOTD may determine that there 

is not an organizational conflict of interest for a consultant or subcontractor under the following 

circumstances: 

A) Where the role of the consultant or subcontractor was limited to provision of preliminary 

design, reports, or similar “low level” documents that will be incorporated into the RFP 

and did not include assistance in the development of the ITP or evaluation criteria at 

either the RFQ or RFP phase; or 

B) Where all documents and reports that were delivered to LA DOTD by the consultant or 

subcontractor are made available to all the Proposers through the RFQ or the RFP. 

 

The Proposer is required to provide information concerning potential organizational conflicts of interest 

in its Proposal.  The successful Proposer and its Principal Participants must disclose all relevant facts 

concerning any past, present, or currently planned interests which may present an organizational conflict 

of interest.  The successful Proposer and its Principal Participants must state how their interests, or those 

of their chief executives, directors, key Project personnel, or any proposed subcontractor may result, or 

could be viewed as, an organizational conflict of interest. 

 

In addition, any firm that is rendered ineligible through any state or federal action is ineligible to 

participate with any Proposer/Proposal.  A Proposer must not submit an SOQ or Proposal, nor will an 

SOQ or Proposal be considered, if the Proposer or any Principal Participant, including those entities 

identified in Section 1.18(A) through (D), is on the LA DOTD's list of Disqualified Contractors or 

Consultants or is debarred by the LA DOTD, any other agency of the State of Louisiana, or the federal 

government on the date of submission of the SOQ; submission or the Proposal; opening of the Price 

Proposal; or award. 

1.16 ORGANIZATIONAL AND CONFIDENTIALITY REQUIREMENTS 

Only prospective Proposers that are capable of completing this Project in its entirety will be eligible for 

the Short-List. 

 

Each of the following circumstances shall be deemed an organizational conflict of interest disqualifying 

the affected Proposers.   

 

Participation by any of the following Persons on more than one Proposer’s team:   

A) A Principal Participant; 

B) A Designer; 

C) A subcontractor responsible for performing more than 15% of the design or subcontractor 

responsible for performing more than 20% of the construction; or 

D) An Affiliate of any Person identified in Section 1.18(A) through (C) on another 

Proposer’s team. 

 

All Proposers affected by the conflict of interest will be disqualified, even if the Person or Affiliate 

causing the conflict is intended to have a different or lesser role than that described above.  Firms serving 

solely as an environmental coordinator or public involvement/community relation’s coordinator may be 

on multiple teams. 
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It is a requirement of the LA DOTD that the Proposer’s organization, including, Principal 

Participants, Specialty Subcontractors, and key management personnel, identified in the SOQ 

remain intact for the duration of the procurement process including the subsequent Contract.  A 

Proposer may propose substitutions for participants after the SOQ submittal.  However, such 

changes will require written approval by the LA DOTD, which approval may be granted or 

withheld in the LA DOTD’s sole discretion.  Requests for changes must be made in writing no later 

than 30 working days prior to the due date for submittal of the Proposals.  Requests for changes in 

any of the Principal Participants, the Designer, other firms meeting criteria listed in Section 1.16, or 

Specialty Subcontractors will be particularly scrutinized. 

 

The Proposer may be given access to records which are confidential under state laws solely for the 

purpose of performing the required services under the Contract.  The Proposer shall be required to sign a 

nondisclosure statement prior to its receipt of such documents obligating each employee, agent, or 

subcontractor of the Proposer not to make inappropriate use of or improperly disclose any of the contents 

of such documents. 

1.17 PROPOSAL STIPEND 

[It should be indicated here if a Proposal stipend will be provided and, if so, how much.] 

2.0 PROCUREMENT PROCESS 

2.1 OVERALL PROCUREMENT PROCESS 

The process for procurement of the Contract will be in accordance with Louisiana Revised Statutes Title 

48 Sections 250.2 and 250.3.  An adjusted score approach will be used by the LA DOTD.  The adjusted 

score will be determined using the methodology as provided in Louisiana Revised Statutes Title 48 

Section 250.3 as follows: 

A) The technical score will be determined for each Proposal using the technical evaluation 

and weighting factors as stipulated in the RFP.  During the scoring process, the Price 

Proposals will not be disclosed; 

B) Prior to determining the adjusted scores, each Proposer will be notified confidentially of 

its respective final total technical score and the Proposer will have ten business days to 

request a review of its final technical score; and 

C) Following any review of the Proposers' technical scores, the technical scores will be 

finalized and the Price Proposals will be opened.  The adjusted score for each Proposal 

will be determined by the Price Proposal divided by the technical score.  The award of 

the Contract will be made in accordance with Louisiana Revised Statutes Title 48 Section 

250.3. 

 

The procurement process will include the following two phases: 

1) Request For Qualifications (determination of the Short-List); and 

2) Request for Proposals (selection of the Design-Builder from the Proposers on the 

Short-List that submit Proposals). 

 

Evaluation of the SOQs and Proposals will be based on information submitted in the SOQs and Proposals 

or otherwise available to the LA DOTD. 
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Pass/fail and technical evaluation factors will be present in both the Request for Qualifications and 

Request for Proposals phases. 

 

The selection of the Design-Builder for the Contract will be based on both pass/fail evaluation factors and 

a combined evaluation of technical evaluation factors and price.   

2.1.1 Request For Qualifications Phase 

Statements of Qualifications submitted in response to this RFQ must include a response to each pass/fail 

and technical evaluation factor.  The Short-List of Proposers that will be invited to submit Proposals will 

be determined based on evaluation of the pass/fail and technical factors set forth herein.  This RFQ sets 

forth what is required to be included in the SOQ (see Section 4.0 for SOQ submittal requirements).  

 

At the end of the SOQ evaluations, the LA DOTD will determine the Short-List.  Proposers on the Short-

List will then be invited to provide Proposals. 

2.1.2 Request for Proposals Phase 

The RFP will provide further specific instructions on what to submit, the evaluation factors, the objectives 

and requirements for evaluation, and the evaluation rating and scoring guidelines for the RFP phase of the 

procurement. 

 

In addition to a responsiveness review of the Proposal, the evaluation factors for the RFP will include, but 

not be limited to, the following: 

 

A) [Insert the preliminary RFP evaluation factor.  Add additional letters to the list as 

needed for a specific project.] 

B) [Insert the preliminary RFP evaluation factor.  Add additional letters to the list as 

needed for a specific project.] 

C) [Insert the preliminary RFP evaluation factor.  Add additional letters to the list as 

needed for a specific project.] 

D) [Insert the preliminary RFP evaluation factor.  Add additional letters to the list as 

needed for a specific project.] 

 

While price is an important factor in the RFP phase of the procurement, technical evaluation factors 

(including time) are also significant in determining the success of the Project.  The LA DOTD will 

perform an assessment of the technical factors and, once combined with price, select the Design-Builder 

with the lowest adjusted score. 

 

The weighting of technical evaluation factors in the selection will be set forth in the Request for 

Proposals. 

2.2 PROCUREMENT SCHEDULE 

The following represents the current schedule for the procurement.  The schedule is subject to change at 

the discretion of the LA DOTD. 

 

[Insert the dates, as appropriate for the specific project, into the table below.] 
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Activity Due Date 

Issue Request for Qualifications  

Final Date for Receipt of Proposer’s Questions  

Issue Date for Final Addendum and/or Answers to 

Proposer’s Questions 

 

Statement of Qualifications Due Date   

Short-List Announced  

Issue Request for Proposals  

Proposal Due Date  

Open Price Proposal  

Award  

Contract Execution  

Notice to Proceed  

3.0 EVALUATION PROCESS FOR THE STATEMENT OF QUALIFICATIONS 

3.1 EVALUATION OBJECTIVE 

The objective of the RFQ phase of the procurement is to create a Short-List of ____ of the highest rated 

Proposers with the general capability (technical, financial, and management), capacity, and experience 

necessary to successfully undertake and complete the Work.  The Design-Builder will have primary 

responsibility to plan, design, manage, and control the Project and to complete the Project on or ahead of 

schedule.  The LA DOTD has set high responsibility standards for the Design-Builder that are reflected in 

the technical evaluation factors of this RFQ and will be reflected in the RFP and the Contract.  Specific 

objectives relating to each of the technical evaluation factors listed in Section 3.3 are included in Sections 

4.4.2.1 through 4.4.2.6 of this RFQ. 

3.2 REVIEW AND EVALUATION OF THE STATEMENT OF QUALIFICATIONS 

The information submitted in accordance with Section 4.0 will be evaluated in accordance with both the 

pass/fail evaluation factors listed in Section 3.3.2 and the technical evaluation factors provided in Section 

3.3.3. 

3.3 EVALUATION FACTORS FOR THE REQUEST FOR 

QUALIFICATIONS/STATEMENT OF QUALIFICATIONS 

This Section 3.3 outlines the evaluation factors for the RFQ phase of the procurement.  The tentative 

evaluation factors for the RFP phase of the procurement are listed in Section 2.1.2. 

 

The LA DOTD has identified for this Project the following evaluation factors that are of particular 

importance to the LA DOTD.  This information is provided here to assist Proposers in organizing their 

teams and preparing their SOQs. 

3.3.1 Statement of Qualifications Responsiveness 

An initial responsiveness review of the SOQ will be performed prior to any evaluation in order to 

determine that all information requested in this RFQ is provided and in the format specified in Appendix 

B. 

3.3.2 Pass/Fail Evaluation Factors 
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[Example pass/fail evaluation factors are included in this Example RFQ.  However, the pass/fail 

evaluation factors should be tailored on a project-by-project basis.] 

 

The pass/fail evaluation factors are as follows: 

A) Legal; and 

B) Financial. 

If a Proposer passes all pass/fail evaluations, its SOQ will be further evaluated using the factors for 

technical rating in Section 3.3.3.  If a Proposer fails any single pass/fail requirement resulting in a 

Deficiency, the SOQ will be rated a fail and the Proposer will not be included on the Short-List. 

3.3.3 Technical Evaluation Factors 

[Example technical evaluation factors are included in this Example RFQ.  However, the technical 

evaluation factors should be tailored on a project-by-project basis.] 

 

The technical evaluation factors are as follows: 

A) Organization and Key Managers; 

B) Experience of the Firms; 

C) Past Performance; and 

D) Project Understanding. 

 

The technical evaluation factors of Organization and Key Managers, Experience of the Firms, and Past 

Performance are of equal importance and are more important than the technical evaluation factor of 

Project Understanding. 

 

[The rating process included in this Example RFQ is an adjectival rating method.  The rating 

method should be tailored to the specific procurement.] 

 

The ratings assigned to the technical evaluation factors will be compiled to determine an overall technical 

rating for the SOQ.  Numerical scores will not be assigned.  Ratings for each technical evaluation factor 

and the overall technical rating for the SOQ will be based on the following adjectival rating criteria: 

 

EXCEPTIONAL:  The Proposer has provided information relative to its qualifications which is considered 

to significantly exceed stated objectives/requirements in a beneficial way and indicates a consistently 

outstanding level of quality.  There are essentially no Weaknesses. 

 

GOOD:  The Proposer has presented information relative to its qualifications which is considered to 

exceed stated objectives/requirements and offers a generally better than acceptable quality.  Weaknesses, 

if any, are very minor and no correction is necessary. 

 

ACCEPTABLE:  The Proposer has presented information relative to its qualifications which is considered 

to meet the stated objectives/requirements and has an acceptable level of quality.  Weaknesses are minor 

and can be readily corrected. 

 

UNACCEPTABLE:  The Proposer has presented information relative to its qualifications that contains 

significant Weaknesses and/or Deficiencies and/or unacceptable quality.  The SOQ fails to meet the stated 

objectives and/or requirements and/or lacks essential information and is conflicting and/or unproductive.  
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Weaknesses/Deficiencies are so major and/or extensive that a major revision to the SOQ would be 

necessary and/or are not correctable. 

 

The evaluators may also use a plus (+) or minus (-) suffix to further differentiate the strengths or 

limitations within a technical rating.  

 

Any SOQ that receives a consensus rating of unacceptable in one or more technical evaluation factors 

shall receive an overall SOQ technical rating of unacceptable and shall not be included on the Short-List. 

3.4 REQUESTS FOR CLARIFICATION  

The Proposer shall provide accurate and complete information to the LA DOTD.  If information is not 

complete, the LA DOTD shall either declare the SOQ non-responsive or notify the Proposer through a 

request for Clarification that it will not be allowed to participate further in the procurement of this Project 

until all information required is provided.  Any insufficient statements or incomplete affidavits will be 

identified by the LA DOTD with a request for Clarifications, and which may include a request for 

submittal of corrected, supplemental, or missing documents.  If a Clarification is not provided prior to the 

deadline for submission of the Clarification, the SOQ may be declared non-responsive.  Proposers should 

take special notice of the fact that the LA DOTD is not obligated to request any Clarifications from any 

Proposer not submitting accurate and complete information, nor is the LA DOTD obligated to conduct 

multiple rounds of requests for Clarifications with any Proposer. 

 

The LA DOTD may waive technical irregularities in an SOQ of the Proposer that do not alter the quality 

or quantity of the information provided. 

 

The LA DOTD may, at its sole discretion, request Clarifications and/or supplemental information from 

Proposers during the SOQ evaluation and Short-List process.  

 

All requests for Clarifications and responses thereto must be in writing via E-mail.  Clarifications are 

limited to answering the specific information requested by the LA DOTD. 

 

The LA DOTD does not anticipate conducting interviews during the RFQ phase, but reserves the right to 

do so.  If the LA DOTD elects to conduct interviews, the Proposers shall be notified in writing.  

 

In the event a material error is discovered in the RFQ during the SOQ evaluation process, the LA DOTD 

will issue an Addendum to all Proposers that have submitted SOQs requesting revised SOQs based upon 

the corrected RFQ. 

3.5 DETERMINATION OF THE SHORT-LIST 

The LA DOTD will establish a Short-List of an appropriate number (as determined by the LA DOTD) of 

the highest rated Proposers in order to ensure adequate competition ([insert the short-list number here]).  

The Short-List will be created by eliminating the lowest rated Proposers until an appropriate number of 

acceptable Proposers remain.  Neither the overall technical ratings nor the ranking of the Proposers on the 

Short-List will be disclosed to Proposers during the procurement process.  

3.6 CHALLENGE 

The decision of the LA DOTD on the Short-List and the subsequent award of the Contract shall be final 

and shall not be appealable, reviewable, or reopened in any way, except as provided in Section 5.0 of this 

RFQ (for challenges to the Short-List) or as provided in the RFP (for the award of the Contract).  Parties 
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participating in the RFQ phase of this procurement shall be deemed to have accepted this condition and 

the other requirements of this RFQ. 

 

Subject to applicable Louisiana state law, contents of SOQs, less proprietary information, to the extent 

protected under applicable Louisiana state law, will remain confidential until execution of the Contract. 

4.0 STATEMENT OF QUALIFICATIONS SUBMITTAL REQUIREMENTS 

4.1 DATE AND TIME OF RECEIPT 

All SOQs must be received no later than 2:00 p.m. (Central Time) on the SOQ due date specified in 

Section 2.2.  The SOQs must be clearly identified as such and be enclosed in sealed containers.  Late 

submittals will not be considered and will be returned unopened to the address indicated on the cover of 

the package. 

4.2 SUBMITTAL ADDRESS 

The Statements of Qualifications shall be submitted to the following address: 

 

Louisiana Department of Transportation & Development 

Attention:  ____[Insert the name of the Contract Services Administrator]____ 

Contract Services Administrator  

    

Courier    Mail     

1201 Capitol Access Road  P.O. Box 94245 

Baton Rouge, LA    Baton Rouge, LA 

70802-4438    70802-9245. 

 

Each Proposer shall be responsible for obtaining a written receipt appropriate to the means of delivery 

from the LA DOTD office specified in this Section 4.2 at time of delivery of its SOQ.  It is the Proposer’s 

sole responsibility to ensure delivery of its SOQ to the LA DOTD at the time and place specified herein 

and the LA DOTD will have no liability or responsibility therefore. 

4.3 PAGE LIMIT, FORMAT, AND QUANTITIES 

The SOQ must be limited to no more than 60 pages in Sections 2 through 7 of the SOQ (see Appendix B), 

including required forms but exclusive of dividers and appendices.  One original and ten copies of the 

SOQs and appendices shall be provided.  The signed original copy must be identified as the original on 

the cover(s) and all subsequent copies must be marked as “Copy ____ of 10 Copies.”  All copies shall be 

provided in loose-leaf binders.  Bound copies will not be accepted.  The document must be organized to 

correspond with the outline presented in Appendix B. 

4.4 CONTENT OF THE STATEMENT OF QUALIFICATIONS 

This section describes the specific information that must be included in the SOQ.  An outline of the 

required format for the SOQ is provided in Appendix B.  Required forms for the SOQ are contained in 

Appendix C.  Any material modification to the forms may result in the SOQ being declared non-

responsive. 

 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20B%2012-28-01.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/Local%20Settings/Temporary%20Internet%20Files/OLK27/NM%20528%20RFQ%20App%20B%2012-28-01.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/Local%20Settings/Temporary%20Internet%20Files/OLK27/NM%20528%20RFQ%20App%20C%20-%20Forms/Cover%20&%20RFQ%20Forms%20Index.doc
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Proposers should provide brief, concise information that addresses the objectives and the requirements of 

the Project consistent with the evaluation factors described in Section 4.4.2.  Lengthy narratives 

containing extraneous information are discouraged.  

 

The LA DOTD will maintain a confidential process for the duration of this procurement.  In accordance 

with Louisiana Revised Statutes 48:255.1, the LA DOTD may require each Proposer to furnish sufficient 

information that shall indicate the financial and other capacities of the Proposer to perform the proposed 

Work.  This information shall be subject to audit and shall be submitted by the Proposer in a format 

clearly marked "confidential,” and the information contained therein will be treated as confidential and 

will be exempted from the provisions of Louisiana Revised Statutes 44:1 through 37. 

 

Further, if the Proposer submits information in its SOQ that it wishes to protect from disclosure, the 

Proposer must do the following: 

A) Clearly mark all proprietary or trade secret information as such in its SOQ at the time the 

SOQ is submitted and include a cover sheet stating “DOCUMENT CONTAINS 

CONFIDENTIAL PROPRIETARY OR TRADE SECRET INFORMATION” and 

identifying each section and page which has been so marked;  

B) Include a statement with its SOQ justifying the Proposer’s determination that certain 

records are proprietary or trade secret information for each record so defined; 

C) Submit one full copy of the SOQ that has all the proprietary or trade secret information 

deleted from the SOQ and label such copy of the SOQ “Public Copy”; and  

D) Defend any action seeking release of the records it believes to be proprietary or trade 

secret information and indemnify, defend, and hold harmless the LA DOTD and the State 

of Louisiana and its agents and employees from any judgments awarded against the LA 

DOTD and its agents and employees in favor of the party requesting the records, 

including any and all costs connected with that defense.  This indemnification survives 

the LA DOTD’s cancellation or termination of this procurement or award and subsequent 

execution of a Contract.  In submitting an SOQ, the Proposer agrees that this 

indemnification survives as long as the confidential business information is in possession 

of the State.   

 

All records pertaining to this procurement will become public information after execution of the Contract, 

unless such records are proprietary or trade secret information. 

4.4.1 Cover Letter 

The Proposer shall provide a one-page letter indicating its desire to be considered for the Project and 

stating the official names and roles of all Principal Participants and the Designer, subconsultants and 

subcontractors meeting the criteria in Section 1.16, and Specialty Subcontractors.  The Proposer shall 

identify a single point of contact for the Proposer and the address, E-mail address, and telephone and 

facsimile numbers where questions should be directed.  Authorized representatives of the Proposer’s 

organization must sign the letter.  If the Proposer is not yet a legal entity or is a JV, LLC, or general 

partnership, authorized representatives of all proposed Principal Participants shall sign the letter.  

"Authorized representatives" are those representatives that possess notarized Powers of Attorney as set 

forth in Section 4.4.2.1(C). 

 

The Proposer shall attach the Acknowledgment of Receipt (Appendix C) acknowledging receipt of the 

RFQ and any Addenda and/or responses to questions issued by the LA DOTD. 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Acknowledgment%20Form.doc
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4.4.2 Evaluation Factor Objectives and Requirements 

In providing the SOQ, Proposers should be guided by the Project goals in Section 1.2 and the objectives 

listed in Sections 4.4.2.1 through 4.4.2.7.  An objective is stated for each evaluation factor to provide 

Proposers the expectations of the LA DOTD.  The requirements for each evaluation factor and the 

information to be submitted are listed and described in detail.  The SOQ evaluation ratings will be based 

on how well the SOQ responds to the requirements and meets or exceeds the Project goals and the 

objectives for each of the evaluation factors. 

4.4.2.1 Legal 

A) Objective 

 

To identify legally constituted Proposers able to submit Proposals and enter into the 

Contract and complete the Work and that have obtained all required licenses. 

B) Requirements and information to be provided in Section 1 of the Statement of 

Qualifications (see Appendix B to this RFQ for SOQ section organization) 

1) Form L-1 (Appendix C), Proposer’s Organization Information, for the Proposer’s 

organization; 

2) Form L-2 (Appendix C), Principal Participant and Designer Certification, for 

each Principal Participant and the Designer covering the last five years; 

3) Evidence of the Proposer’s and its Principal Participants’, if it is a JV, LLC, or 

partnership, registration with the Louisiana Secretary of State indicating that the 

Proposer is registered to do business in the State of Louisiana or a commitment 

signed by authorized representatives of the Proposer and its Principal 

Participants, if relevant, to become registered prior to award of the Contract.  

"Authorized representatives" are those representatives that possess notarized 

Powers of Attorney as set forth in Section 4.4.2.1(C).  Additionally, if the 

Proposer is a JV, LLC, or partnership, which has not yet been legally formed, the 

Proposer's registration with the Louisiana Secretary of State is not required at this 

time, however, if the Proposer is a JV, LLC, or partnership which has not yet 

been legally formed, the registration of the Proposer's Principal Participants with 

the Louisiana Secretary of State is nonetheless required; 

4) Evidence that one or more Principal Participants of the Proposer, or the Proposer 

itself, holds the appropriate licenses from the Louisiana Professional Engineering 

and Land Surveying Board and the State Licensing Board for Contractors or a 

commitment signed by authorized representatives of the Proposer and its 

Principal Participants, if relevant, to become licensed prior to award of the 

Contract.  "Authorized representatives" are those representatives that possess 

notarized Powers of Attorney as set forth in Section 4.4.2.1(C); 

5) If a Joint Venture, Limited Liability Company, or partnership, include the 

following: 

a) Identity of the Lead Principal Participant of the entity, if any (Form L-

1, Appendix C); 

b) Percent equity share held by each member (Lead Principal Participant 

column of Form L-1, Appendix C).  Each member of a JV, LLC, or 

partnership must be an equity partner in the organization; and 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/RFQ%20App%20C%20-%20SOQ%20Forms/RFQ%20Form%20L-1.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/RFQ%20App%20C%20-%20SOQ%20Forms/RFQ%20Form%20L-2.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20L-1.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20L-1.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20L-1.doc
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c) An express statement from each of the equity members of the entity as 

to their joint and several liability in accordance with Section 1.9(B); 

6) Notarized Power(s) of Attorney for each Principal Participant indicating the 

authority of the Principal Participant’s representative to sign for that Principal 

Participant; and 

7) Notarized Power(s) of Attorney from each Principal Participant indicating the 

authority of the Proposer’s designated point of contact to sign documents for and 

on behalf of the Proposer’s organization.   

4.4.2.2 Financial 

A) Objective 

 

To identify Proposers with demonstrated capability to undertake the financial 

responsibilities associated with the Project, including bonding. 

B) Requirements and information to be submitted in Section 2 of the Statement of 

Qualifications (see Appendix B to this RFQ for SOQ section organization) 

 

The Proposer shall submit a letter from a single surety or co-sureties indicating that the 

Proposer is capable of obtaining Proposal, performance, and payment bonds covering the 

Contract.  The bonding/security capacity levels in Table 4.4 represent minimum levels 

necessary to pass the pass/fail criteria of Section 3.3.2(B).  The surety submitting such 

letter must be listed on the US Department of Treasury Financial Management Service 

list of approved bonding companies which is published annually in the Federal Register 

or by a Louisiana domiciled insurance company with at least an A- rating in the latest 

printing of the A.M. Best's Key Rating Guide.  No surety or insurance company shall 

write a bond which is in excess of the amount indicated as approved for it by the US 

Department of the Treasury Financial Management Service list of approved bonding 

companies and a Louisiana-domiciled insurance company not on the US Department of 

Treasury Financial Management Service list of approved bonding companies shall not 

write bonds exceeding ten percent of policyholder's surplus as shown in the A.M. Best's 

Key Rating Guide.  In addition, any surety bond written for the Project shall be written by 

a surety or insurance company that is licensed to do business in the state of Louisiana. 

The letter must specifically state that the surety/insurance company has evaluated the 

Proposer’s and each Principal Participant’s backlog and work-in-progress in determining 

its bonding capacity.  If the letter is submitted by co-sureties or a joint venture of sureties, 

the letter must clearly state that the sureties making up the co-surety or the joint venture 

are bound in solido for the full amount of the bond.  Letters indicating “unlimited” 

bonding/security capability are not acceptable. 
 

Table 4.4 

Proposal Bond/Security Payment Bond/Security Performance Bond/Security 

Five Percent of Proposal 

Amount 

100% of Contract 

Amount  (see Louisiana 

Revised Statutes 

48:256.3) 

100% of Contract Amount 

(see Louisiana Revised 

Statutes 48:255) 

 

The Contract amount is not anticipated to exceed $____[Insert the anticipated contract 

amount]____. 
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4.4.2.3 Organization and Key Managers 

A) Objective 

1) To identify Proposers that will effectively manage all aspects of the Contract in a 

quality, timely, and effective manner and will integrate the different parts of its 

organization collectively and with the LA DOTD in a cohesive and seamless 

manner; and 

2) To identify the best personnel for key management positions with demonstrated 

experience and expertise in and record of producing quality work on projects of a 

similar nature to this Project.  The key management positions for the purposes of 

this RFQ are the Principal-in-Charge, the Design-Builder’s Project Manager, the 

Construction Manager, and the Design Manager. 

B) Requirements and information to be submitted in Section 3 of the Statement of 

Qualifications (see Appendix B to this RFQ for SOQ section organization) 

1) Organization and communication structure among the Proposer, its Principal 

Participants, and its Designer; and 

2) Resumes of key managers. 

4.4.2.4 Experience of the Firms  

A) Objective 

1) To identify the best design and construction firms available with demonstrated 

experience, expertise, and capacity in and record of producing quality Work on 

projects similar in nature to the Project. 

2) To identify Proposers which have the following attributes: 

a) A superior record of completing contracts on time and within budget; 

b) A superior record of managing contracts to minimize delays, claims, 

dispute proceedings, litigation, and arbitration; and 

c) Good safety records. 

3) To identify Proposers that have the technical and management experience and 

expertise to plan, organize, and execute the design and construction and assure 

the quality and safety of the Project. 

B) Requirements and information to be submitted in Section 4 of the Statement of 

Qualifications (see Appendix B to this RFQ for SOQ section organization) 

1) Using Form E-1 (Appendix C), Past Project Description, the Proposer shall 

provide no more than ten and a minimum of two descriptions of past projects per 

each Principal Participant, Designer, other team members meeting the criteria 

listed in Section 1.16, and Specialty Subcontractors highlighting experience in 

the last five years relevant to the Project.  The Proposer shall describe those 

projects having a scope comparable to that anticipated for the Project; and 

2) Using Form E-2 (Appendix C), Subcontractor Information, except for the 

designated Designer (which has already been included in Forms L-1 and E-1, 

Appendix C), the Proposer shall identify subcontractors (including consultants) 

the Proposer plans to use, to the extent they are known, indicating what portion 

of the Work such subcontractor is anticipated to undertake.  The Proposer shall 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20E-1.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/RFQ%20App%20C%20-%20SOQ%20Forms/RFQ%20Form%20O.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20L-1.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20E-1.doc
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submit a maximum one-page summary of experience for each listed 

subcontractor, including consultants. 

4.4.2.5 Past Performance 

A) Objective 

1) To avoid Proposers with firms or personnel with a history of legal and financial 

problems that could adversely impact the Project generally; and 

2) To obtain the commitment of the Proposer, Principal Participants, and Designer 

regarding representations made in the SOQ. 

B) Requirements and information to be submitted in Section 5 of the Statement of 

Qualifications (see Appendix B to this RFQ for SOQ section organization) 

 

1) Using Form PP (Appendix C), Past Performance, the Proposer shall provide the 

information requested in Section 4.4.2.5(B)(1) (a) through (e).  If a Proposer has 

no record of relevant past performance or if the information relative to a category 

is not available the Proposer shall enter a declarative statement to that effect on 

Form PP.  If the record of relevant past performance does not exist and/or is not 

available, the Proposer shall receive a technical rating of acceptable- for this 

factor.  The Proposer shall attach additional sheets to Form PP as necessary.  For 

each instance of litigation, arbitration, or termination for cause or default, the 

Proposer shall provide the owner’s name and the name of its current 

representative (and current telephone number and E-mail address) who can be 

contacted for additional information.  With respect to the information solicited in 

this Section 4.4.2.5, failure to provide this information, conditional or qualified 

submissions to requests or questions posed (i.e., “to our knowledge,” “to the 

extent of available information,” “such information is not readily available,” or 

“such information is not maintained in the manner requested,”), incomplete or 

inaccurate submissions, or non-responsive submissions may, in the sole 

discretion of the LA DOTD, lead to a lower evaluation rating for this technical 

evaluation factor or result in a Deficiency that would cause the LA DOTD to 

declare the SOQ non-responsive. 

a) Litigation and Arbitration Proceedings 

 

The Proposer shall provide a list of all litigation and arbitration 

proceedings involving amounts in excess of $1 million and related to 

performance in which any Principal Participant, Designer, or other 

firms meeting criteria in Section 1.16(A) through (D) has been involved 

during the past five years.  The Proposer shall include all litigation and 

arbitration proceedings initiated by owners and federal, state, and local 

regulatory agencies against the Proposer and all litigation and 

arbitration proceedings initiated against owners and federal, state, and 

local regulatory agencies by the Proposer or by third parties and in 

which the Proposer was involved.  The Proposer shall indicate whether 

the litigation or arbitration proceeding was resolved against the 

participant(s) or its insurers/sureties or resulted in reduction in 

compensation to the participant.  The Proposer shall indicate any 

unresolved, outstanding litigation and arbitration proceedings; 

b) Termination for Cause or Default 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20E-2.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20E-2.doc
https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20E-2.doc
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The Proposer shall describe the conditions surrounding any contract (or 

portion thereof) entered into by the Proposer or by any Principal 

Participant, Designer, or other firm meeting criteria listed in Section 

1.16(A) through (D) over the past five years that has been terminated 

for cause or default or which required completion by another party.  

The Proposer shall describe the reasons for termination and the 

amounts involved; and 

c) Disciplinary Action 

 

The Proposer shall indicate any disciplinary action taken against the 

Proposer or any Principal Participant, Designer, or other firm meeting 

the criteria in Section 1.16(A) through (D) within the past five years by 

any governmental agency or licensing board, including suspension 

from the right to propose/bid or removal from any Proposer/bid list; 

and 

2) Safety 

 

Submit Form S (Appendix C), Safety Questionnaire, for each Principal 

Participant and Construction Subcontractor meeting criteria listed in Section 

1.16.  

4.4.2.6 Project Understanding 

A) Objective 

1) To identify those Proposers demonstrating an understanding of the management 

issues, technical issues, and risks associated with the Project. 

2) To identify those Proposers demonstrating an understanding of how the DB 

process and the Proposer’s organization will contribute to the success of the 

Project and meet the LA DOTD’s Project goals. 

3) To identify those Proposers which understand the risk sharing and the teaming 

relationship between the Design-Builder and the LA DOTD. 

B) Requirements and information to be submitted in Section 7 of the Statement of 

Qualifications (see Appendix B to this RFQ for SOQ section organization) 

1) The Proposer shall list and briefly describe the significant issues and risks facing 

the selected Proposer and/or the LA DOTD; and 

2) The Proposer shall briefly describe how the Proposer will use its organization 

and the DB process to ensure a successful Project considering the LA DOTD’s 

Project goals listed in Section 1.2. 

5.0 PROTESTS  

This Section 5.0 sets forth the exclusive protest remedies available with respect to this RFQ.  Each 

Proposer, by submitting its SOQ, expressly recognizes the limitation on its rights to protest contained 

herein, expressly waives all other rights and remedies, and agrees that the decision on any protest, as 

provided herein, will be final and conclusive.  These provisions are included in this RFQ expressly in 

consideration for such waiver and agreement by the Proposers.  If a Proposer disregards, disputes, or does 

not follow the exclusive protest remedies set forth in this RFQ, it shall indemnify, defend, and hold the 

https://ww2.projectsolve2.com/eRoomReq/Files/26505%20NYSDOT/Task%205/Final%20Draft/Ex%20II%20-%20RFQ/%20Text/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20S.doc
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LA DOTD and its directors, officers, officials, employees, agents, representatives, and consultants 

harmless from and against all liabilities, expenses, costs (including attorneys’ fees and costs), fees, and 

damages incurred or suffered as a result of such Proposer’s actions.  The submission of an SOQ by a 

Proposer shall be deemed the Proposer’s irrevocable and unconditional agreement with such 

indemnification obligation. 

5.1 WRITTEN PROTESTS ONLY 

All protests must be in writing.  Protests shall be submitted to ____[Insert the name of the Protest 

Official]____ (Protest Official).  Any protest not set forth in writing within the time limits specified in 

these procedures is null and void and shall not be considered.  Protests regarding this RFQ shall be filed 

only after the Proposer has informally discussed the nature and basis of the protest with the LA DOTD in 

an effort to remove the grounds for protest.   

 

The Protest Official may, in his/her discretion, discuss the protest with the protestor prior to issuance of 

the Protest Official’s written decision.  The protestor shall have the burden of proving its protest by clear 

and convincing evidence.  No hearing will be held on the protest, but it shall be decided on the basis of 

the written submissions by the Protest Official or his/her designee whose decision shall be final and 

conclusive.  The Protest Official or his/her designee shall issue a written decision regarding any protest to 

each Proposer. 

5.2 PROTEST CONTENTS 

All Protests must include the following information: 

A) The name and address of the Proposer; 

B) The State Project number(s); 

C) A detailed statement of the nature of the protest and the grounds on which the protest is 

made; and 

D) All factual and legal documentation in sufficient detail to establish the merits of the 

protest.  Evidentiary statements must be provided under penalty of perjury. 

The protestor must demonstrate or establish a clear violation of a specific law or regulation. 

The Protest Official will not be obligated to postpone the SOQ due date or Short-List announcement in 

order to allow a protestor an opportunity to correct a deficient protest or appeal unless otherwise required 

by law or regulation. 

If the protest is denied, the protestor shall be liable for the LA DOTD’s costs reasonably incurred in any 

action to defend against or resolve the protest, including legal and consultant fees and costs, and any 

unavoidable damages sustained by the LA DOTD as a consequence of the protest.  If the protest is 

granted, the LA DOTD shall not be liable for payment of the protestor’s costs.   

5.3 PROTEST PRIOR TO THE STATEMENT OF QUALIFICATIONS DUE DATE 

Not less than seven calendar days prior to the SOQ due date, all protests, including protests based upon 

alleged restrictive specifications or alleged improprieties in the solicitation, must be filed with the Protest 

Official. 

 

The Protest Official will promptly make a determination in writing regarding the validity of the protest 

and whether or not the RFQ process should be delayed beyond the scheduled SOQ due date.  If the 
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Protest Official determines that the scheduled SOQ due date should be delayed, all Proposers will be 

notified by written Addendum of the delay and the reason thereof. 

 

If the protest is determined to be valid, the Protest Official will respond in writing to the protestor to each 

material issue raised in the protest in a timely manner prior to the LA DOTD proceeding further with the 

RFQ.  Should a protestor wish to appeal the decision of the Protest Official, the protestor shall follow the 

procedures as outlined in Section 5.6. 

 

The failure of a Proposer to file a basis for a protest regarding this RFQ will preclude consideration of 

that ground in any protest regarding the Short-List decision unless such ground was not and could not 

have been known to the Proposer in time to protest prior to the final date for such protests. 

5.4 PROTEST PRIOR TO ANNOUNCING THE SHORT-LIST 

When a protest or appeal has been timely filed with the Protest Official prior to announcing the Short-

List, the LA DOTD will not announce the Short-List, except in the case of emergency as determined by 

the Secretary, until after the resolution of the protest or appeal. 

5.5 PROTEST REGARDING SHORT-LIST DECISION 

If the Short-List decision is being protested, a protestor shall protest in writing to the Protest Official as 

soon as practical, but not later than seven calendar days after the protestor knew or should have known it 

was not included on the Short-List.  If the protest has been timely filed, the Protest Official will promptly 

make a determination in writing regarding the validity of the protest and whether or not the procurement 

should be delayed or the Short-List considered for revision. 

 

If the procurement is delayed, all Proposers will be notified of the delay.  The Protest Official will 

respond in writing to the protestor to each material issue raised in the protest in a timely manner prior to 

proceeding further with the procurement. 

 

The LA DOTD will not proceed with the procurement for seven calendar days after the decision is 

rendered by the Protest Official unless the protestor waives in writing its right to appeal to the Protest 

Official. 

 

Should a protestor wish to appeal the decision of the Protest Official concerning any Short-List decision, 

a protestor shall follow the procedures as outlined in Section 5.6. 

5.6 RIGHT OF APPEAL 

In the event that a protestor receives an unfavorable decision from the Protest Official to its protest, the 

protestor shall have the right to appeal the decision of the Protest Official by submitting a written appeal 

to the Chief Engineer or designee within seven calendar days after receipt of the decision of the Protest 

Official. 

 

The Chief Engineer will notify the protester in writing in a prompt manner of his decision regarding the 

protest and the appeal.  If the protest and appeal were filed prior to the release of the Short-List, the LA 

DOTD will not announce the Short-List for seven calendar days after the decision of the Chief Engineer, 

unless an emergency is determined to exist, in the sole opinion of the Secretary. 

 

If the matter is not resolved after the appeal, the protestor may continue the protest only by appeal to 

judicial authority. 
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6.0 LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

RIGHTS AND DISCLAIMERS 

6.1 LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

RIGHTS 

The LA DOTD may investigate the qualifications of any Proposer under consideration, may require 

confirmation of information furnished by a Proposer, and may require additional evidence of 

qualifications to perform the Work described in this RFQ.  The LA DOTD reserves the right, in its sole 

and absolute discretion, to any of the following: 

A) Rejection of any or all Statements of Qualifications; 

B) Issuance of a new Request for Qualifications; 

C) Cancellation, modification, or withdrawal of the Request for Qualifications; 

D) Issuance of Addenda, supplements, and modifications to this Request for Qualifications; 

E) Modification of the Request for Qualifications process (with appropriate notice to 

Proposers); 

F) Appointment of the DB Qualifications Evaluation Committee and evaluation teams to 

review SOQs and seek the assistance of outside technical experts in the SOQ evaluation; 

G) Approval or disapproval of the use of particular subcontractors and/or substitutions 

and/or changes in SOQs; 

H) Revision and modification, at any time before the SOQ due date, of the factors it will 

consider in evaluating SOQs and to otherwise revise or expand its evaluation 

methodology.  If such revisions or modifications are made, the LA DOTD will circulate 

an Addendum setting forth the changes to the evaluation criteria or methodology.  The 

LA DOTD may extend the SOQ due date if such changes are deemed by the LA DOTD, 

in its sole discretion, to be material and substantive; 

I) Correspondence with the Proposers responding to this SOQ, including holding meetings, 

to seek Clarifications and an improved understanding and evaluation of the SOQs; 

J) Seeking or obtaining data from any source that has the potential to improve the 

understanding and evaluation of the SOQs; 

K) Disqualification of any team that changes its SOQ without LA DOTD written approval; 

and/or 

L) Refusal to issue an RFQ to a prospective Proposer and to refuse to receive or open an 

SOQ, once submitted, or reject an SOQ if such refusal or rejection is based upon, but not 

limited to, the following:  

1) Failure on the part of the Proposer or a Principal Participant to pay, satisfactorily 

settle, or provide security for the payment of claims for labor, equipment, 

material, supplies, or services legally due on previous or ongoing contracts with 

the LA DOTD (or the State of Louisiana); 

2) Default (wherein a surety has been notified to assume performance of the 

contract) on the part of the Proposer, a Principal Participant, or a Designer under 

previous contracts with the LA DOTD (or the State of Louisiana); 
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3) Unsatisfactory performance by the Proposer, a Principal Participant, and/or a 

Designer under previous contracts with the LA DOTD (or the State of 

Louisiana); 

4) Issuance of a notice of disqualification, debarment, or suspension to the Proposer, 

a Principal Participant, and/or a Designer; 

5) Submittal by the Proposer of more than one SOQ for the same Work under the 

Proposer’s own name or under a different name; 

6) Existence of an organizational conflict of interest under Section 1.16 or evidence 

of collusion between a prospective Proposer (or any Principal Participant or 

Designer) and other Proposer(s) (or Principal Participants or Designers) in the 

preparation of an SOQ, proposal, or bid for any LA DOTD construction project; 

and/or 

7) Uncompleted work or default on a contract in another jurisdiction for which the 

prospective Proposer or a Principal Participant is responsible which, in the 

judgment of the LA DOTD, might reasonably be expected to hinder or prevent 

the prompt completion of additional work if awarded. 

 

The RFQ does not commit the LA DOTD to enter into a Contract nor does it obligate the LA DOTD to 

pay for any costs incurred in preparation and submission of the SOQs or in anticipation of a Contract.  By 

submitting an SOQ, a Proposer disclaims any right to be paid for such costs.  

 

The execution and performance of a Contract pursuant to this RFQ and any subsequent RFP is contingent 

upon sufficient appropriations and authorizations being made by the Louisiana State Legislature for 

performance of a Contract between the successful Proposer and the LA DOTD.  

 

In no event shall the LA DOTD be bound by or be liable for any obligations with respect to the Work or 

the Project until such time (if at all) as the Contract, in form and substance satisfactory to the LA DOTD, 

has been executed and authorized by the LA DOTD and approved by all required parties and then only to 

the extent set forth therein. 

6.2 LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

DISCLAIMERS 

In issuing this RFQ and undertaking the procurement process contemplated hereby, the LA DOTD 

specifically disclaims the following: 

A) Any obligation to award or execute a Contract pursuant to this Request for 

Qualifications; and 

B) Any obligation to reimburse a Proposer for any costs it incurs under this procurement. 

 

In submitting an SOQ in response to this RFQ, the Proposer is specifically acknowledging these 

disclaimers. 

7.0 COMPLIANCE WITH APPLICABLE LAWS  

In connection with this RFQ and the Contract, Proposers shall comply with all applicable laws in all 

aspects in connection with the procurement process of this Project and the performance of the Contract.  
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CONFIDENTIAL - PROCUREMENT SENSITIVE 

 
 

STATE OF LOUISIANA 

 

____[Insert the name of the project]____ 
 

DESIGN-BUILD PROJECT 
 

 

 

 

____[Insert the name of the parish]____ PARISH 

 

STATE PROJECT NO. ____[Insert the state project number]____ 

 

STATEMENT OF QUALIFICATIONS 

EVALUATION AND SHORT-LIST PLAN 

 

 

 

Note:  If found, please return this copy in an envelope to: 

 

____[Insert the name of the Contract Services Administrator]____ 

Contract Services Administrator 

Louisiana Department of Transportation and Development 

1201 Capitol Access Road 

Baton Rouge, Louisiana 70802-4438 
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1.0 INTRODUCTION 

1.1 PURPOSE 

This document provides the methodology and criteria for evaluation of the Statements of Qualifications 

(SOQ) received in response to the Request for Qualifications (RFQ) issued by the Louisiana Department 

of Transportation and Development (LA DOTD) for the ____[Insert the name of the project]____ 

Design-Build (DB) Project (Project). 

 

It is the intent of this SOQ Evaluation and Short-List Plan (E&SL Plan) to establish a disciplined process 

and a fair and uniform basis for the evaluation of SOQs in accordance with the Project goals identified in 

Section 1.2 of the RFQ.  The contracting agency for this Project procurement is the LA DOTD.  Award of 

the Project is to be based upon the adjusted score approach and procurement procedures of Louisiana 

Revised Statutes Section 48:250.3 for DB contracts (which consider price and the technical factors). 

  

Acronyms and definitions of terms that are initially capitalized in this E&SL Plan can be found at 

Sections 1.1.1 and 1.1.2 of the RFQ, respectively. 

1.2 DESCRIPTION 

The description of the Project is contained in Appendix A – Project Description, Design-Builder 

Responsibilities, and Project Status of the RFQ.  

1.3 BASIS OF EVALUATION 

This document sets forth standards of acceptability and desirability with regard to evaluation factors set 

forth in the RFQ.  Evaluators should assign technical ratings after examining the SOQs and after 

consideration of the evaluation factors deemed necessary to achieve the Project goals and the context 

under which the Project goals and evaluation factors were developed.  Evaluators should place significant 

flexibility and responsibility on the Design-Builder to plan, design, construct, manage, and control the 

Work and to complete the construction on schedule.  The Project schedule may necessitate “fast track” 

design and construction.  High responsibility standards have been set to encourage Proposers to submit 

high quality SOQs and Proposals demonstrating their capability (legal, financial, management, and 

technical), capacity, experience, and creative yet sound design/construction solutions that, when 

combined with price, will be most advantageous to the LA DOTD.  

 

The organization, overall procedures, evaluation factors, rating scheme, and evaluation process for the 

SOQs are set forth in this E&SL Plan. 

1.4 REQUEST FOR QUALIFICATIONS 

The RFQ is a companion document to this E&SL Plan.  It is the primary document that defines the 

evaluation factors, evaluation objectives, and submittal requirements for each evaluation factor for the 

SOQs.  The RFQ is the primary reference document for all evaluators in the evaluation process and a 

copy will be provided to evaluators. For the most part, this E&SL Plan attempts to avoid duplicating 

information contained in the RFQ.  However, in the event of a discrepancy between the E&SL Plan and 

the RFQ, the RFQ governs.   
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2.0 PROCUREMENT PROCESS 

The DB Contract will be procured using a lowest adjusted score (taking price and the total technical score 

into account) as the method of selection.  The intent of the LA DOTD is to award the DB Contract to a 

qualified Proposer that provides the best combination of price and quality as determined by adjusted 

score.   

2.1 STEPS/PLANNED SCHEDULE OF OVERALL PROCESS 

The overall procurement process has the following steps (dates are planned dates and may vary in actual 

execution): 

A) Notice of Intent 

The Notice of Intent (NOI), in the form of an LA DOTD advertisement published on the 

LA DOTD's main Web site, was published beginning on ____[Insert the date that the 

NOI was first published]____ and continuing for ____[Insert the number of days that 

the NOI was advertised]____ consecutive days.  The NOI was also published in the 

____[Identify where the NOI was published, including the Department's Web site 

and any other periodicals]____ and the ____[Identify where the NOI was published, 

including the Department's Web site and any other periodicals]____.   The NOI 

invites interested firms to request a copy of the RFQ by submitting a Letter of Interest 

(LOI) to the LA DOTD. 

B) Request for Qualifications 

The RFQ was issued on ____[Insert the date of issuance of the RFQ]____ to the NOI 

respondents that submitted an LOI.  The intent of the RFQ is to establish a Short-List of 

____[Insert the maximum number of proposers that will be invited to the Short-

List]____ of the highest rated Proposers that will be invited to submit Proposals in 

response to the Request for Proposals (RFP). 

C) Statement of Qualifications 

Statements of Qualifications in response to the RFQ are anticipated to be due on 

____[Insert the anticipated due date of the SOQs]____.   

D) Evaluation of Statements of Qualifications and Short-List 

Announcement of the Short-List planned for ____[Insert the anticipated due date for 

announcement of the Short-List]____. 

E) Request for Proposals 

Issuance of the RFP to those Proposers on the Short-List, for the purpose of receiving 

Proposals (technical and price) by which a Design-Builder will be selected, is planned for 

____[Insert the anticipated issuance date for the RFP.  If a draft RFP will be issued, 

include the anticipated issuance date of the draft RFP as well.]____________. 

F) Proposals 

Proposals in response to the RFP are anticipated to be due on ____[Insert the 

anticipated Proposal due date.  If the due dates for the Technical Proposals and 

Lump Sum Price Proposals have been split apart, state both due dates here.]____. 
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G) Evaluation and Rating of Technical Proposals 

The process of evaluating and rating the Proposals will be done in accordance with the 

Proposal Evaluation and Selection Plan (E&S Plan) during ____[Insert the anticipated 

beginning date of Proposal evaluations]____ through ____[Insert the anticipated end 

date of Proposal evaluations]____. 

H) Notification of Technical Score 

It is anticipated that each Proposer will be notified on ____[Insert the anticipated date 

on which Proposers with be notified of their technical scores]____ of its technical 

score.    

I) Public Price Opening 

Opening of Price Proposals and calculation of adjusted scores is planned for ____[Insert 

the anticipated opening date of the Lump Sum Price Proposals]____. 

J) Award 

Award of the Contract is planned for ____[Insert the anticipated award date of the DB 

Contract]____. 

K) Contract Execution and Notice to Proceed 

Contract execution and Notice to Proceed (NTP) are anticipated to occur no later than 

____[Insert the date by which DB Contract execution and NTP are anticipated to 

have occurred]____. 

2.2 ONE PROCESS/TWO PHASES  

The procurement will be accomplished through one overall process that includes two phases as follows: 

A) Request for Qualifications and Statement of Qualifications (Phase One) 

Phase One consists of the selection of Proposers to the Short-List (____[Insert the 

maximum number of Proposers that may be included on the Short-List]____ 

Proposers). 

B) Request for Proposals and Proposals (Phase Two) 

Phase Two consists of the selection of the Design-Builder from the Short-List of 

Proposers. 

Pass/fail and technical evaluation factors will be present in both the RFQ and SOQ and RFP and Proposal 

steps. 

2.3 GENERAL DESCRIPTION OF THE OVERALL EVALUATION PROCESS  

The selection of the Design-Builder for the DB Contract will be based on an evaluation of pass/fail and 

technical evaluation factors and price. 

The RFQ sets out what is required to be submitted by Proposers in their SOQs.  The Instructions to 

Proposers (ITP) portion of the RFP will set out what is required to be submitted in the Proposals.  Both 

the RFQ and RFP will provide specific instructions on the evaluation factors, the objectives/requirements 

for evaluation, and the evaluation rating guidelines. 

Statements of Qualifications and Proposals submitted in response to the RFQ and RFP, respectively, must 

include a response to each pass/fail and technical evaluation factor. 
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If required information is missing from an SOQ during Phase One or a Proposal during Phase Two, the 

LA DOTD may, in its sole discretion, either declare the SOQ or Proposal non-responsive due to 

Weaknesses (non-minor) or Deficiencies or send a written request for Clarification to the Proposer 

relating to the missing information or to minor Weaknesses or errors. 

In Phase One, the DB Qualifications Evaluation Committee may, through the use of Clarifications, seek 

to resolve minor ambiguities, errors, omissions, or mistakes in an SOQ in order to better understand and 

evaluate the SOQ.  Likewise, in Phase Two, Clarifications may be used for the same purpose for 

evaluating and understanding a Proposal. 

Evaluation of the pass/fail and technical evaluation factors during Phase One will be the basis of 

determining the Short-List of the highest rated Proposers that will be invited to submit Proposals in 

response to the RFP. 

Statements of Qualifications ratings will not carry over to Phase Two. 

Price will only be submitted in Phase Two (in response to the Request for Proposals). 

In Phase Two, both pass/fail and technical evaluation factors and price are being considered. Final total 

technical ratings and scores will be determined by the Proposal Review Committee and the notification 

process (notifying the Proposers of their respective total technical scores) will be completed prior to the 

public opening of price. 

After completion of the technical evaluation, the DB Procurement Management Team will notify each 

Proposer of its total technical score. 

The DB Procurement Management Team will conduct a public opening of the Price Proposals and 

determine the adjusted score of each Proposal. 

The Proposal prices will be reviewed for responsiveness and reasonableness. Proposals found to be 

nonresponsive or unreasonable in price will be removed from further consideration.   

2.4 GRAPHICAL REPRESENTATION OF PHASE ONE (REQUEST FOR 

QUALIFICATIONS/STATEMENTS OF QUALIFICATIONS)  

Attachment A provides a flow diagram that graphically depicts the evaluation and Short-List process for 

the SOQs. 

3.0 STATEMENT OF QUALIFICATIONS EVALUATION AND SHORT-LIST 

ORGANIZATION, FUNCTIONS, AND GENERAL PROCEDURES 

Prior to the start of the evaluation, individuals who will have responsibilities in the RFQ and SOQ (Phase 

One) evaluation and Short-List organization will be designated by letter (see Section 7.0 of this E&SL 

Plan).  The DB Qualifications Evaluation Committee is designated in accordance with Louisiana Revised 

Statutes 48:250.3(E)(1). 

3.1 DESIGN-BUILD PROCUREMENT MANAGEMENT TEAM 

The DB Procurement Management Team is responsible for controlling and maintaining the integrity of 

the entire evaluation and Short-List process according to this E&SL Plan.  The membership of the DB 

Procurement Management Team will consist of members that are not involved in any of the Evaluation 

Teams or the DB Qualifications Evaluation Committee.  The Chief Engineer, the Secretary, and any 

observers may not serve on the DB Procurement Management Team.  The DB Procurement Management 

Team performs the following specific functions: 
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A) Not only maintains strict confidentiality with regard to its function within the evaluation 

process but also is the primary group responsible for managing and monitoring the entire 

process for confidentiality, integrity, and procurement sensitivity; 

B) Ensures that all participants in the evaluation and Short-List process sign a certification 

of confidentiality and non-disclosure and statements concerning conflicts of interest.  If 

apparent conflicts are disclosed the resolution process for the conflicts will be determined 

by the Executive Counsel; 

C) Provides orientation sessions on the evaluation process for the members of the DB 

Qualifications Evaluation Committee prior to the start of evaluations; 

D) Provides guidance and assistance to the DB Qualifications Evaluation Committee 

throughout the entire process; 

E) Reserves secure evaluation/conference rooms for the DB Qualifications Evaluation 

Committee; 

F) Receives, opens, and safeguards all Statements of Qualifications; 

G) Reviews each SOQ for responsiveness to the RFQ to include all required forms, properly 

filled in and/or executed; required information submitted for all evaluation factors; and 

ensures an SOQ that is in the required format and ready for evaluation of indicated 

sections; 

H) Prepares the Statements of Qualifications for evaluation;  

I) Distributes evaluation packages to the DB Qualifications Evaluation Committee; 

facilitates the evaluations; and accumulates and safeguards results/reports from the DB 

Qualifications Evaluation Committee; 

J) Notifies the DB Qualifications Evaluation Committee of any errors, Deficiencies, minor 

discrepancies or irregularities, apparent clerical or other mistakes, and any apparent 

instance of failure discovered during the responsiveness review and recommends options 

and/or action(s) to be taken.  Based on decision of the DB Qualifications Evaluation 

Committee, the DB Procurement Management Team follows up with Proposer(s) and the 

DB Qualifications Evaluation Committee; 

K) Assists the Chair of the DB Qualifications Evaluation Committee in any 

briefings/presentations that may be required to the Chief Engineer and/or the Secretary; 

L) Coordinates, prepares, and issues written Clarifications requests to Proposers (based on 

evaluations and/or reviews by the DB Qualifications Evaluation Committee).  The DB 

Procurement Management Team distributes Proposers’ responses to Clarifications 

requests to the DB Qualifications Evaluation Committee; 

M) Assists the Secretary with the announcement of the Short-List; 

N) Maintains a complete file of the entire SOQ evaluation and Short-List process, including 

all narratives, reports, Clarifications, and decisions and recommendations of the DB 

Qualifications Evaluation Committee and the Secretary’s approval; and 

O) Assists the DB Qualifications Evaluation Committee and the Secretary in preparation of 

written reports and determinations and assists in the debriefing of Proposers. 

3.2 DESIGN-BUILD QUALIFICATIONS EVALUATION COMMITTEE 
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The DB Qualifications Evaluation Committee will present its recommended Short-List to the Chief 

Engineer for recommendation to the Secretary.  All deliberations and decisions of the DB Qualifications 

Evaluation Committee will be documented.  Access to reports of the DB Qualifications Evaluation 

Committee as well as any deliberations of the DB Qualifications Evaluation Committee is limited to the 

Secretary, Chief Engineer, DB Qualifications Evaluation Committee, and Procurement Management 

Team. 

 

The Design-Build Qualifications Evaluation Committee members perform the following specific 

functions: 

A) Maintain strict confidentiality of the evaluation process and all SOQs.  Members of the 

DB Qualifications Evaluation Committee must not have any direct written or verbal 

communication with any member of a Proposer’s organization during the evaluation 

process; 

B) Evaluate the SOQs and assign ratings to each pass/fail and technical evaluation factor and 

the overall SOQ; 

C) During the evaluations, prepare (if necessary) concise questions (to be transmitted to 

Proposers by the DB Procurement Management Team as requests for Clarifications) to 

better understand and evaluate an SOQ.  Any requests for Clarifications my be agreed 

upon by the DB Qualifications Evaluation Committee as a whole; 

D) Considering the SOQs and clarifying information received as responses to requests for 

Clarifications, assign a pass/fail evaluation factor or a technical evaluation factor rating, 

as applicable, for each pass/fail or technical evaluation factor for each Proposer.  Any 

particular reservations of an individual DB Qualifications Evaluation Committee member 

with respect to the evaluation ratings will be noted.  The narrative will identify specific 

strengths, Weaknesses, and Deficiencies in support of the rating; 

E) Re-evaluate and assign final pass/fail and technical evaluation factor ratings to each SOQ 

as a result of receipt of responses to requests for Clarifications from Proposers (as 

occasioned by DB Qualifications Evaluation Committee deliberations), as well as overall 

ratings for each SOQ; 

F) Ranks the SOQs in descending order of overall rating.  Statements of Qualifications of 

equal overall rating will be ranked in the order determined by the DB Qualifications 

Evaluation Committee; 

G) Prepares documentation of the evaluation and deliberations leading to its selection of a 

recommended Short-List.  The documentation must contain specific factual terms.  Broad 

or general statements of a subjective nature and statements of opinion are to be avoided.  

A spreadsheet as well as narrative comparison of all SOQs including specific strengths, 

Weaknesses, and Deficiencies is to be developed for each of the pass/fail and technical 

evaluation factors, as well as for the overall rating of each SOQ.  The documentation 

must clearly reflect that the evaluation, determinations of failure under pass/fail, 

assignment of technical ratings, ranking of the SOQs, and selection of a recommended 

Short-List were conducted in accordance with the procedures set forth in this E&SL Plan; 

and 

H) Submit the DB Qualifications Evaluation Committee Short-List recommendation to the 

Chief Engineer and support the Chair of the DB Qualifications Evaluation Committee in 

any briefings of the Chief Engineer and/or the Secretary that may be required. 

3.3 CHAIR OF THE DESIGN-BUILD QUALIFICATIONS EVALUATION COMMITTEE 
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The Chair of the Design-Build Qualifications Evaluation Committee performs the following functions: 

A) Ensures that the SOQ evaluation and Short-List process is properly conducted and that 

the confidentiality of the process is maintained; 

B) Chairs the Design-Build Qualifications Evaluation Committee; 

C) Resolves Design-Build Qualifications Evaluation Committee conflicts and/or impasses; 

D) Briefs the Chief Engineer and/or the Secretary on recommendations for the Short-List; 

E) Meets as appropriate with the Design-Build Qualifications Evaluation Committee 

members; 

F) Assures timely completion of the evaluation process; 

G) Participates in actual evaluation of the Statements of Qualifications; 

H) Prepares brief narrative questions as may be required for Clarifications during the 

evaluation of SOQs by the DB Qualifications Evaluation Committee; 

I) Directs and coordinates preparation of the DB Qualifications Evaluation Committee 

written narratives to support the pass/fail and technical ratings assigned to each Proposer 

by identifying specific strengths, Weaknesses, and Deficiencies of each SOQ.  All 

aspects of each SOQ will be fully considered; and 

J) Debriefs Proposers making or not making the Short-List, if so requested. 

3.4 CHIEF ENGINEER 

The Chief Engineer receives and reviews the recommended Short-List and the DB Qualifications 

Evaluation Committee's documentation from the DB Qualifications Evaluation Committee.  The Chief 

Engineer then recommends the Short-List to the Secretary.   

3.5 SECRETARY 

The Secretary performs the following functions: 

A) Receives the recommended Short-List from the DB Qualifications Evaluation Committee 

and Chief Engineer; and 

B) Invites the Proposers on the Short-List to submit Proposals in response to the Request for 

Proposals. 

3.6 OBSERVERS 

Observers may be designated as desired and determined by the Secretary for the purpose of verifying that 

the procedures outlined in this E&SL Plan are being followed.  Observers will be designated in writing.  

Observers will be held to the same standards of confidentiality, non-disclosure, and no conflict as 

members of the DB Qualifications Evaluation Committee.  It must be stressed that observers are not 

participants in this evaluation and short-list process.  Observers are not to interject or interfere with the 

evaluation and short-list process.  If it is determined that an observer is acting inappropriately during the 

evaluation and short-list process, he or she will be immediately dismissed from the process.  If an 

observer, at any time during the evaluation and short-list process, has questions or issues, he or she should 

bring those questions or issues to the attention of the DB Procurement Management Team immediately. 

3.7 GENERAL PROCEDURES 



Louisiana Department of Transportation and Development 

DB Manual       8  November 21, 2012 

Exhibit G - Example E&SL Plan 

Specific procedures are described within the functions of the above individual elements of the evaluation 

and short-list organization.  Below are general procedures that are either common to all portions or 

organizational elements of the SOQ evaluation and short-list process or need special emphasis. 

3.7.1 Confidentiality and Safeguarding of Information 

The issue of confidentiality has been stressed under each of the organizational functions.  The integrity of 

any contracting process is critical to the fairness (and the appearance of fairness) and the confidence that 

the Proposers, the stakeholders and the public have in the LA DOTD.  Therefore, the deliberations of the 

DB Qualifications Evaluation Committee and the knowledge of individual participants in the evaluation 

process must be held in the strictest confidence and all information provided by the Proposers or 

generated by the evaluation must be safeguarded.  All personnel associated with the process will sign 

certifications of confidentiality and non-disclosure and statements concerning conflicts of interest.  The 

DB Procurement Management Team will set rules, guidelines, and procedures for the safeguarding of all 

information.  After receipt of SOQs, no information concerning the number or identity of the Proposers or 

information contained in the SOQs will be made available to the public or anyone in the LA DOTD not 

having a need-to-know until after announcement of the Short-List.  Proper care to protect and safeguard 

all SOQ and evaluation data on a strict need-to-know basis must be exercised.  During the evaluation and 

short-list process, only the DB Procurement Management Team can approve the release of any 

information.  Only those individuals actively participating in the evaluation process (members of the DB 

Qualifications Evaluation Committee and DB Procurement Management Team; the Chief Engineer; and 

the Secretary) have a need-to-know. 

3.7.2 Clarifications 

Because of the significant flexibility and responsibility placed on the Design-Builder to plan, design, 

construct, manage (necessitating “fast track” design and construction), and control the Work, 

Clarifications may be required as part of the SOQ evaluation and short-list process.  During the process of 

evaluations, there will be instances where meaningful evaluation cannot take place or proceed or where an 

erroneous evaluation might occur without seeking Clarifications of an issue.  In such cases, it will be to 

the benefit of the LA DOTD and the Proposer for Clarifications to be quickly obtained.  The DB 

Qualifications Evaluation Committee should expeditiously submit a request for Clarifications in writing 

to the DB Procurement Management Team.  The DB Procurement Management Team, after reviewing 

and preparing questions, will send a request to the Proposer and upon receipt of a response from the 

Proposer will forward it to the DB Qualifications Evaluation Committee.  The DB Procurement 

Management Team will keep a copy of all Clarifications requests and responses as part of the official 

record of the evaluation and short-list process. 

3.7.3 Addenda 

The evaluation process may highlight, through evaluation of the evaluation factors of the SOQs or 

through the process of Clarifications, errors or inconsistencies in the RFQ provisions that require 

correction.  All recommendations for addenda from the DB Qualifications Evaluation Committee should 

be forwarded expeditiously to the DB Procurement Management Team in writing with proposed 

addendum language and backup rationale.  The DB Procurement Management Team will take appropriate 

action to have the request reviewed and will prepare and issue the addendum. 

4.0 EVALUATION FACTORS 

The RFQ contains the pass/fail and technical evaluation factors. Evaluators should refer to the RFQ for 

the exact definition of the evaluation factors, specific criteria, evaluation objectives, and submittal 
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requirements for each evaluation factor. The following is a general description of the pass/fail and 

technical evaluation factors.  

4.1 PASS/FAIL EVALUATION FACTORS 

[Example pass/fail evaluation factors are included in this Example E&SL Plan.  However, the 

pass/fail evaluation factors should be tailored on a project-by-project basis and reflect the pass/fail 

evaluation factors stated in the RFQ.] 

 

The pass/fail evaluation factors are as follows: 

A) Legal; and 

B) Financial. 

4.2 TECHNICAL EVALUATION FACTORS  

[Example technical evaluation factors are included in this Example E&SL Plan.  However, the 

technical evaluation factors should be tailored on a project-by-project basis and reflect the 

technical evaluation factors stated in the RFQ.] 

 

The technical evaluation factors are as follows: 

A) Organization and Key Managers; 

B) Experience of the Firm; 

C) Past Performance; and 

D) Project Understanding. 

The technical evaluation factors of Organization and Key Managers, Experience of the Firms, and Past 

Performance are of equal importance and are more important than the technical evaluation factor of 

Project Understanding. 

5.0 EVALUATION 

5.1 PASS/FAIL EVALUATION 

The RFQ contains pass/fail evaluation factors that must be evaluated on a pass/fail basis before an SOQ 

can proceed to the technical evaluation.  Any SOQ that receives a rating of fail in one or both pass/fail 

evaluation factors will receive an overall rating of fail. 

5.2 TECHNICAL EVALUATION 

The technical evaluation factors must be rated in accordance with the rating guidelines provided below.  

To assist in the evaluation, the RFQ provides a detailed description of the technical evaluation factors, the 

objectives and requirements for each technical evaluation factor, the relative importance of the technical 

evaluation factors, and the information to be submitted. 
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5.3 RATING GUIDELINES 

[The rating process included in this Example E&SL Plan is an adjectival rating method.  The rating 

method should be tailored to the specific procurement and should reflect the rating method 

disclosed to the Proposers in the RFQ.] 

 

The technical evaluation factors and the overall SOQ will be rated by an adjectival method.  The DB  

Qualifications Evaluation Committee will read and assess SOQs to determine if the requirements are met 

and then assign ratings to each individual technical evaluation factor and overall for each SOQ.  

Evaluation worksheets, which will be provided by the DB Procurement Management Team, will 

document strengths, Weaknesses, and Deficiencies and a detailed narrative with reference to the specific 

areas in the SOQ that support the technical rating assigned.  The assessment of the separate technical 

aspects of each SOQ will be the basis of arriving at the overall SOQ rating.  The following adjectival 

ratings must be used in evaluation of each technical evaluation factor and the rating of the overall SOQ. 

 

The overall and technical evaluation factor adjectival ratings must reflect the rating that best describes in 

a comprehensive and global sense the SOQ and/or technical evaluation factor, as appropriate.  

Professional judgment should be exercised in arriving at technical ratings when considering the strict and 

exact interpretation of the adjectival definitions [i.e., a technical evaluation factor rating (or, overall SOQ 

rating) of acceptable may be provided even if the evaluation factor (or SOQ) contains minor Weaknesses 

in a sub-element].  It is the design and intent of the evaluation scheme that one sub-element should not 

have a significant and controlling influence over the entire evaluation factor (or SOQ).  Moreover, 

identified and documented Weaknesses (non-minor) and Deficiencies should be reflected in the ratings 

assigned and should be a safeguard against the potential of short-listing a Proposer with an SOQ that 

contains Deficiencies. 

 

EXCEPTIONAL ~ The Proposer has provided information relative to its qualifications which is 

considered to significantly exceed stated objectives/requirements in a beneficial way and indicates a 

consistently outstanding level of quality.  There are essentially no Weaknesses.  

 

GOOD ~ The Proposer has presented information relative to its qualifications which is considered to 

exceed stated objectives/requirements and offers a generally better than acceptable quality.  Weaknesses, 

if any, are very minor and no correction is necessary.  

 

ACCEPTABLE ~ The Proposer has presented information relative to its qualifications which is 

considered to meet the stated objectives/requirements and has an acceptable level of quality.  Weaknesses 

are minor and can be readily corrected.  

 

UNACCEPTABLE ~ The Proposer has presented information relative to its qualifications that contains 

significant Weaknesses and/or Deficiencies and/or unacceptable quality.  The SOQ fails to meet the stated 

objectives and/or requirements and/or lacks essential information and is conflicting and/or unproductive.  

Weaknesses/Deficiencies are so major and/or extensive that a major revision to the SOQ would be 

necessary and/or are not correctable. 

 

Additionally, plus (+) or minus (-) ratings may be assigned to each rating to indicate and further 

differentiate whether the technical evaluation factor or overall SOQ is in the top third (high) of a rating 

category (a plus rating) or is in the lower third (low) of a rating category (a minus rating).  [Example: a 

technical rating of acceptable (+) reflects an acceptable technical evaluation factor or overall technical 

rating which is approaching/bordering on being good (-).] 
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Any SOQ that receives a rating of unacceptable in one or more technical evaluation factors will receive 

an overall technical rating of unacceptable. 

5.4 NON-SELECTION 

No Proposer that fails a pass/fail factor or receives an unacceptable rating on a technical evaluation factor 

will be entitled to be on the Short-List. 

6.0 DETERMINATION OF SHORT-LIST  

In conducting its responsibilities, the DB Qualifications Evaluation Committee will recommend a Short-

List of ____[Insert the maximum number of Proposers that may be included on the Short-List]____ 

of the highest rated Proposers in order to ensure adequate competition.  The Short-List will be created by 

eliminating the lowest rated Proposers until an appropriate number remains.  Neither the overall ratings of 

all the Proposers nor the ranking of the Proposers on the Short-List will be disclosed to the Proposers.  
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Appendix C - SOQ Forms 

STATE OF LOUISIANA 

 

____[Insert the name of the project]____  

DESIGN-BUILD PROJECT 
 

 

____[Insert the name of the parish]____ PARISH 

 

STATE PROJECT NO. ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  _[IF A FEDERAL PROJECT ONLY]_ 

 

 

 

 

EXAMPLE REQUEST FOR 

QUALIFICATIONS 
 

APPENDIX C  
 

 

STATEMENT OF QUALIFICATIONS 

FORMS 
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Appendix C - SOQ Forms 

TOC 

 

FORMS 

 

   Acknowledgement of Receipt 

 

Form E-1 Past Project Description  

 

Form E-2 Subcontractor Information 

 

Form L-1 Proposer’s Organization Information 

 

Form L-2  Principal Participant and Designer Certification 

 

Form PP Past Performance 

 

Form Q  Questions 

 

Form S   Safety Questionnaire 

 

 

file://SLCF/project/project/D-B%20PROJECTS/Active/LADOTD/RFQ/RFQ%20draft%2011-19-04/App%20C%2011-19-04/RFQ%20Form%20E-1.doc
file://SLCF/project/project/D-B%20PROJECTS/Active/LADOTD/RFQ/RFQ%20draft%2011-19-04/App%20C%2011-19-04/RFQ%20Form%20O.doc
file://SLCF/project/project/D-B%20PROJECTS/Active/LADOTD/RFQ/RFQ%20draft%2011-19-04/App%20C%2011-19-04/RFQ%20Form%20L-1.doc
file://SLCF/project/project/D-B%20PROJECTS/Active/LADOTD/RFQ/RFQ%20draft%2011-19-04/App%20C%2011-19-04/RFQ%20Form%20L-2.doc
file://SLCF/project/project/D-B%20PROJECTS/Active/LADOTD/RFQ/RFQ%20draft%2011-19-04/App%20C%2011-19-04/RFQ%20Form%20E-2.doc
file://SLCF/project/project/D-B%20PROJECTS/Active/LADOTD/RFQ/RFQ%20draft%2011-19-04/App%20C%2011-19-04/RFQ%20Form%20RFQ-C.doc
file://SLCF/project/project/D-B%20PROJECTS/Active/LADOTD/RFQ/RFQ%20draft%2011-19-04/App%20C%2011-19-04/RFQ%20Form%20S.doc
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Acknowledgment of Receipt 

1 

ACKNOWLEDGMENT OF RECEIPT 
[To be attached to Statement of Qualifications (SOQ) cover letter.] 

 

 

       
(Name of Proposer) 

 

We hereby acknowledge receipt of the ____[Insert the name of the project]____ Design-Build 

(DB) Project Request for Qualifications (RFQ) dated____[Insert the date of issuance of the 

RFQ]____ and subsequent addenda and responses to questions issued by the Louisiana 

Department of Transportation and Development. 

 

ADDENDUM Number   Date Issued             

 

_______________       

 

Response to Questions Number  Date Issued    

 

         

 

         

 

         

 

 

      
(Signed)   (Date) 

 

   
(Printed or Typed Name) 
 

   
(Title) 

 



Louisiana Department of Transportation and Development 

 

DB Manual  November 21, 2012 

Exhibit G - Example RFQ 

Appendix C - SOQ Forms 

Form E-1 - Past Project Description 

1 

FORM E-1 
PAST PROJECT DESCRIPTION 

Name of Proposer: _________________________________________________ 

 

Name of Firm: 

Project Role: __________________________________________ 

Principal Participant: ____ Designer: ___ Other (Describe):  _____________________ 

Years of Experience: 

Roads/Streets: _______ Bridges/Structures: ________Utility Relocations: _________ 

Project Name, Location, Description, and Nature of Work for which the Firm was 

responsible: 

 

 

 

 

 

 

 

Describe Site Conditions: 

 

 

 

 
(Use additional sheets as necessary to describe project and site conditions) 

List any awards, citations, and/or commendations received for the project: 

 

 

Name of Client (Owner/Agency): __________________________________________ 

Address: ______________________________________________________________ 

               ______________________________________________________________ 

Contact Name: ____________________________ Telephone number: _____________ 

Owner’s Project or Contract No.: _____________ E-mail Address: ________________ 

Original Contract Value (US$): _____________ Final Value (US$): _______________ 

Percent of Total Work Performed by Firm: ___________________________________ 

Commencement Date: __________________ Planned Completion Date: ___________ 

Actual Completion Date: _________________________________________________  

Amount of Claims: ______________________ Any Litigation?  Yes ____ No ______ 
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Form E-2 - Sub Info 

FORM E-2 
SUBCONTRACTOR INFORMATION 

(Including Consultants) 

Name of Proposer: ___________________________________________________ 
 

SUBCONTRACTOR 

NAME 

ADDRESS, E-MAIL 

ADDRESS, AND  

PHONE NUMBER 

WORK PLANNED  

FOR THE PROJECT 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

Notes:   

(1) At a minimum, list Specialty Subcontractors, except the Designer. 

(2) Attach a maximum of one page summary of subcontractor experience for each subcontractor listed, including 

consultants. 
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Form L-1 - Proposers Organization Info 

FORM L-1 
PROPOSER’S ORGANIZATION INFORMATION 

 

PROPOSER 

Name of Entity: 

Address: 

 

 

Contact Name:                                                        Title: 

Telephone Number:                                 Facsimile Number:                             E-mail: 

NAME(S) OF PROPOSER ENTITY(IES) 

Company Name Address, E-mail Address, 

and Telephone Number 

State of 

Incorporation 

Lead Participant 

(include percent) 

Yes              No 

Principal Participant(s)    

     

 

 

     

 

 

Designer    

    

  

  

Other Firm(s)    
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Form L-2 - Principal Participant & Designer Certification 

FORM L-2 
PRINCIPAL PARTICIPANT AND DESIGNER CERTIFICATION 

 

Complete this Form L-2 for each Principal Participant and the Designer.   

 

1.  Has the firm
*
 ever failed to complete any work it agreed to perform or had a contract 

terminated because it was in default?  If yes, describe. 

 

 

 

 

2.  Has the firm* or any officer thereof been indicted or convicted of bid or other contract 

related crimes or violations or any felony or misdemeanor related to performance under 

a contract within the past five years?  If yes, describe. 

 

 

 

 

3.  Has the firm* ever sought protection under any provision of any bankruptcy act?   If yes, 

describe. 

 

 

 

 

4.  Has the firm* ever been debarred from performing work for the federal government or 

any state or local government?  If yes, describe. 

 

 

 

 

 

 

 

 

  
       (Must be signed by an officer of the firm) 

 

 

      Firm:  ___________________________________ 

      By: ______________________________________ 

      Title: ____________________________________ 

      Name of Proposer: _________________________ 

                                                 
*
 (Note:  “Firm” includes any Affiliate, including a parent company or subsidiary companies.) 
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Form PP - Past Performance 

Name of Proposer:            

 

Firm Name:            

 

Litigation and Arbitration 

Project/Issue 
Owner/Agency 

Initiated Action 
Resolution/Outcome 

Indicate if 

Unresolved or 

Outstanding 

Action 

Current Owner 

Contact Name and 

Telephone and 

Facsimile 

Numbers 

     

     

     

     

 

 Termination for Cause or Default 

Project Describe Reason for Termination 
Dollar Amount 

Involved 

Current Owner 

Contact Name and 

Telephone and 

Facsimile Numbers 
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Form PP - Past Performance 

 

Disciplinary Action 

Project Describe Action Taken 

Current Owner 

Contact Name and 

Telephone and 

Facsimile Numbers 
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Form Q - Questions 

1 

 

FORM Q 

 

Questions 

 

This form must be used for the submission of questions pertaining to the Request for Qualifications (RFQ) for the ____[Insert the 

name of the project]____ Design-Build (DB) Project.  This form must be submitted to the Contract Services Administrator, 

Louisiana Department of Transportation and Development (LA DOTD), at the addresses specified in Section 1.12 of the RFQ. 

 

Section Comment LA DOTD Response 
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Form S - Safety Questionnaire   

Proposer’s Name: _________________________________________________ 

 

Firm Name: _____________________________________________ 

 

1. Provide the following information for the last three years: 

 

Item 2008 2009 2010 

Employee hours worked     
(Do not include non-work time, even though paid) 

   

Number of lost workday cases    

Number of restricted workday cases    

Number of cases with medical attention only    

Number of fatalities    

Experience modifier for workers' compensation    

 

2. Are internal accident reports and report summaries sent to management?  To what levels 

and how often? 

 

Position No Yes Monthly Quarterly Annually 

      

      

      

 

3. Do you hold site meetings for supervisors?      Yes _______         No ________ 

 

 How Often?  Weekly ____ Bi-Weekly _____ Monthly ____ Less often, as needed _____ 

 

4. Do you conduct project safety inspections?      Yes _______        No ________ 

 

 By whom? ________________________________________ 

  

 How Often?  Weekly _____ Bi-Weekly _______ Monthly ______  

 

5. Does the firm have a written safety program?      Yes _______       No ________ 

 

6. Does the firm have an orientation program for new hires?  Yes _______ No _________    

 

 If yes, what safety items are included?          
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Form S - Safety Questionnaire   

 

7. Does the firm have a program for newly hired or promoted foremen?  Yes ___ No ____   

 

 If yes, does it include instruction of the following? 

 

Topic Yes No 

Safety Work Practices   

Safety Supervision   

On-site Meetings   

Emergency Procedures   

Accident Investigation   

Fire Protection and Prevention   

New Worker Orientation   

 

8. Does the firm hold safety meetings which extend to the laborer level?  Yes ____ No ____ 

 

How often?    Daily ____ Weekly ____ Bi-Weekly ____ Less often, as needed ____ 

 

9.  For the Proposer only, indicate the safety record on the last Project to which the indicated 

key personnel were assigned: 

 

Key Person 

Total hours 

worked by 

all 

employees 

on the 

Project 

Number 

of lost 

workday 

cases on 

the 

Project 

Number of 

restricted 

workday 

cases on 

the Project 

Number of 

cases with 

medical 

attention 

only on  the 

Project 

Number 

of 

fatalities 

on the 

Project 

Project Principal      

Project Manager      

Construction Manager      
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STATE OF LOUISIANA 

 

____[Insert name of the project]____  

DESIGN-BUILD PROJECT 
 

 

____[Insert name of the parish]____ PARISH 

 

STATE PROJECT NO. ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  _[IF A FEDERAL PROJECT ONLY]_ 

 

 

 

 

EXAMPLE REQUEST FOR 

QUALIFICATIONS 
 

APPENDIX A  

 
 

PROJECT DESCRIPTION, 

DESIGN-BUILDER RESPONSIBILITIES, 

AND PROJECT STATUS 
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1.0 PROJECT DESCRIPTION .............................................................................................................. 1 

2.0 DESIGN-BUILDER RESPONSIBILITIES .................................................................................... 1 

3.0 PROJECT STATUS......................................................................................................................... 2 
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1.0 PROJECT DESCRIPTION 

[Insert a detailed physical description specific to the project here.] 

2.0 DESIGN-BUILDER RESPONSIBILITIES 

The successful Design-Builder shall be responsible for furnishing all labor, material, plant, equipment, 

services, and support facilities for the following (this list is not intended to be all-inclusive): 

A) Design and construction of all Project components; 

B) Design and construction management; 

C) Project-related Public Information (PI) activities (including development and 

maintenance of a Project Web site);  

D) Coordination with Project stakeholders, other contractors, and utility owners; 

E) Design Quality Control; 

F) Construction Quality Control; 

G) Environmental permit compliance monitoring; 

H) Additional environmental investigations and permit modifications resulting from the 

Design-Builder’s design and/or construction activities; 

I) Maintenance and protection of traffic and access to properties (both temporary and 

permanent access); 

J) Project safety and security; 

K) Preliminary Engineering (PE), such as surveys and geotechnical investigations not 

provided by the LA DOTD; 

L) Harmful and hazardous materials remediation (design and construction); 

M) Drainage and erosion control; 

N) Construction waste disposal and handling; 

O) Required clearances, licenses, construction easements, and permits for the Design-

Builder’s Work, Work sites, and storage areas on- or off-site; 

P) Ancillary works, such as access roads, driveways, temporary fencing, relocation of 

drainage, Work sites, and temporary works; 

Q) Location, acquisition, permits, and transportation for material; 

R) Coordination and relocation of any utilities and municipal drainage facilities; 

S) Site clearance (if applicable); 

T) Maintenance of the Project during the Contract period (design and construction 

maintainability, maintenance needs, and maintenance and inspection access); and 

U) Project warranties, as required in the Request for Proposals. 
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3.0 PROJECT STATUS 

[The status of the following activities should be updated for the specific project.] 

 

The following is a summary of the status of the Work being completed for the Project as well as existing 

Work and/or information (this list is not intended to be all-inclusive): 

A) Survey 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

B) Preliminary Design Engineering 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

C) Traffic Data 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

D) Right-Of-Way 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

E) Environmental 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

F) Aesthetic Design Guidelines 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

G) Preliminary Geotechnical Information Borings 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 



Louisiana Department of Transportation and Development 

DB Manual                                                                          A-3 November 21, 2012 

Exhibit G - Example RFQ 

Appendix A - Project Description 

H) Design Criteria 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

I) Performance Measures 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

J) Project Requirements 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

K) Reference Documents 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

L) Warranties 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 
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STATE OF LOUISIANA 

 

____[Insert the name of the project]____  

DESIGN-BUILD PROJECT 
 

 

____[Insert the name of the parish]____ PARISH 

 

STATE PROJECT NO. ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  _[IF A FEDERAL PROJECT ONLY]_ 

 

 

 

 

 

EXAMPLE REQUEST FOR 

QUALIFICATIONS 
 

APPENDIX B  
 

 

 

 

FORMAT AND ORGANIZATION FOR 

STATEMENT OF QUALIFICATIONS 
 

 

 

 

 

 

 

         



Louisiana Department of Transportation and Development 

 

DB Manual     B-1 November 21, 2012 

Exhibit G - Example RFQ 

Appendix B - Format and Organization for SOQs 

The outline presented in this Appendix B must be followed for preparing the Statement of Qualifications 

(SOQ).  Specific content requirements for each section of the SOQ are described in the Request for 

Qualifications (RFQ) as referenced in the outline.  This format has been created to facilitate responses to 

the RFQ and to facilitate the evaluation and Short-List process.  

 

The Statement of Qualifications must be packaged into a cover letter and the following seven separate 

sections:  

 

[The evaluation factors referenced in this Appendix B are examples only and should reflect the 

evaluation factors that were established during the Procurement Strategy Session and articulated 

in the RFQ.] 

A) Section One - Legal;  

B) Section Two - Financial;  

C) Section Three – Organization and Key Managers; 

D) Section Four - Experience of the Firms;  

E) Section Five - Past Performance; 

F) Section Six - Project Understanding. 

The sections and appendices must consist of loose-leaf pages.  The six sections must be placed together in 

one three-ring binder. 

 

Text must be in a standard font, a minimum of ten points in height, single-spaced.  Pages shall be 8 1/2 

inch by 11 inch white paper with simple lettered/numbered dividers for each section.  Single sided pages 

must be used.  The Proposer shall number each page in each section consecutively (i.e., 1-1, 1-2; 2-1, 2-2; 

3-1, 3-2, and so on).  The Proposer shall center page numbers at the bottom of each page. 

 

The Proposer shall make every effort to present information clearly and concisely.  Documentation that is 

difficult to read may be rejected and may lead to disqualification. 

 

The information must be easily reproducible by normal black and white photocopying machines.  Color 

photographs and renderings must be adequately bound and suitably protected for handling and circulation 

during review and evaluation. 

 

Statements of Qualifications will become the property of the Louisiana Department of Transportation and 

Development (LA DOTD).  Copies of each SOQ will be retained after the SOQ evaluation process for the 

Project files. 
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Statement of 

Qualifications 

Section 

Number 

Section Title and Required Information Request for 

Qualifications 

Reference 

 
Cover Letter and Acknowledgement of Receipt 4.4.1 

Section One Legal 4.4.2.1(B) 

  Form L-1; 4.4.2.1(B)(1) 

  Form L-2; 4.4.2.1(B)(2) 

  Louisiana Secretary of State registration or commitment to    

obtain; 

4.4.2.1(B)(3) 

  Evidence of appropriate licensing or commitment to obtain; 4.4.2.1(B)(4) 

  Identity of lead Principal Participant, if a Joint Venture (JV), 

Limited Liability Company (LLC), or partnership; 

4.4.2.1(B)(5(a) 

  Percent share of each Principal Participant, if known, if a 

JV, LLC, or partnership; 

4.4.2.1(B)(6)(b) 

  Express statement of joint and several liability, if a JV, LLC, 

or partnership; 

4.4.2.1(B)(6)(c) 

  Notarized Power(s) of Attorney for each Principal 

Participant's representative; 

4.4.2.1(B)(7) 

  Notarized Power(s) of Attorney for each Principal 

Participant for the Proposer's designated point of contact; 

and 

4.4.2.1(B)(8) 

   

Section Two Financial 4.4.2.2(B) 

  Surety letters  

   

Section Three Organization and Key Managers 4.4.2.3(B) 

  Organization and communication structure; and 4.4.2.3(B)(1) 

  Resumes. 4.4.2.3(B)(2) 

   

Section Four Experience of the Firms 4.4.2.4(B) 

  Form E-1; and  

  Form E-2.  

   

Section Five Past Performance 4.4.2.5(B) 

  Form PP; and 4.4.2.5(B)(1) 

  Form S. 4.4.2.5(B)(2) 

   

https://ww2.projectsolve2.com/eRoomReq/26505%20NYSDOT/Task%205/DBPM/App%20B%20-%20RFQ%20Template/RFQ%20App%20B%20-%20Instructions/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Acknowledgment%20Form.doc
https://ww2.projectsolve2.com/eRoomReq/26505%20NYSDOT/Task%205/DBPM/App%20B%20-%20RFQ%20Template/RFQ%20App%20B%20-%20Instructions/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20L-1.doc
https://ww2.projectsolve2.com/eRoomReq/26505%20NYSDOT/Task%205/DBPM/App%20B%20-%20RFQ%20Template/RFQ%20App%20B%20-%20Instructions/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20L-2.doc
https://ww2.projectsolve2.com/eRoomReq/26505%20NYSDOT/Task%205/DBPM/App%20B%20-%20RFQ%20Template/RFQ%20App%20B%20-%20Instructions/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20E-1.doc
https://ww2.projectsolve2.com/eRoomReq/26505%20NYSDOT/Task%205/DBPM/App%20B%20-%20RFQ%20Template/RFQ%20App%20B%20-%20Instructions/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20O.doc
https://ww2.projectsolve2.com/eRoomReq/26505%20NYSDOT/Task%205/DBPM/App%20B%20-%20RFQ%20Template/RFQ%20App%20B%20-%20Instructions/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20E-2.doc
https://ww2.projectsolve2.com/eRoomReq/26505%20NYSDOT/Task%205/DBPM/App%20B%20-%20RFQ%20Template/RFQ%20App%20B%20-%20Instructions/NM%20528%20RFQ%20App%20C%20-%20Forms/RFQ%20Form%20S.doc
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Statement of 

Qualifications 

Section 

Number 

Section Title and Required Information Request for 

Qualifications 

Reference 

Section Six Project Understanding 4.4.2.6(B) 

  Discussion of significant issues and risks facing the selected 

Proposer and the LA DOTD; and 

 

  Description of how the Proposer will use its organization 

and the Design-Build (DB) process to ensure a successful 

Project. 

 

 

 



 

 

 

 

 

 

LOUISIANA DEPARTMENT OF 

TRANSPORTATION AND 

DEVELOPMENT 

 

 

DESIGN-BUILD MANUAL 

 

 

EXHIBIT H - EXAMPLE INSTRUCTIONS 

TO PROPOSERS AND EXAMPLE 

EVALUATION AND SELECTION PLAN 
 

 

 

 

 

 

 

 

          



STATE OF LOUISIANA 

____[Insert the name of the project]____  

 

DESIGN-BUILD PROJECT 
 

____[Insert the name of the parish]____ PARISH 

STATE PROJECT NO.  ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  _[IF A FEDERAL PROJECT ONLY]_ 

 

 

REQUEST FOR PROPOSALS 

 

EXAMPLE INSTRUCTIONS TO 

PROPOSERS 
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1.0 INTRODUCTION 

This Request for Proposals (RFP) is issued by the Louisiana Department of Transportation and 

Development (LA DOTD) to seek competitive Proposals for the ____[Insert the name of the 

project]____ Design-Build (DB) Project (Project).  Proposals will only be considered from those 

Proposers that have been notified of their inclusion on the Short-List. 

In the preparation of the Proposals, Proposers should address and/or consider the Project goals identified 

in Instructions to Proposers (ITP) Section 1.1. 

See also Contract Documents, Part 1 – Agreement, Appendix A. 

1.1 PROJECT GOALS 

The Louisiana Department of Transportation and Development’s goals for the Project are as follows:  

A) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

B) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

C) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

D) [Insert goals that were established during the Procurement Strategy Session.  Add 

additional letters to the list as needed for a specific project.] 

1.2 THE PROPOSAL 

1.2.1 Documents in the Request for Proposals 

The documents issued as part of this Request for Proposals consist of the following: 

A) Instructions to Proposers; 

B) Additional documents issued by Addenda to this Request for Proposals; 

C) Contract Documents Parts 1 through 6, inclusive of the following parts: 

1) Part 1 – Design-Build Agreement; 

2) Part 2 – Design-Build Section 100; 

3) Part 3 – Design Requirements and Performance Specifications; 

4) Part 4 – Request for Proposals Plans; 

5) Part 5 – Engineering Data; and 

6) Part 6 – Design-Builder’s Proposal; and 
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D) Reference Documents. 

The components of the RFP are intended to be complementary and to describe and provide for a fair and 

competitive procurement process.  Prior to execution of the Contract, the components of the RFP 

complement one another in the descending order of precedence stated above.  Within the Contract 

Documents Parts 1 through 6, the order of precedence is governed by Contract Documents, Part 2 – DB 

Section 100, DB Section 102-1.  

1.2.2 Executive Summary 

An Executive Summary highlighting the positive elements of the Proposer's Technical Proposal must be 

included with the Technical Proposal.  The Executive Summary must not include or allude to any 

information regarding schedule or price, but should emphasize the benefits to the LA DOTD contained in 

the Technical Proposal.  The Executive Summary will not be considered confidential and, as such, should 

not contain any confidential proprietary or trade secret information.  After the public opening of the Lump 

Sum Price Proposals, the Executive Summary of any or all Proposers may be made public, at the sole 

discretion of the LA DOTD. 

1.2.3 Technical Proposal 

The Technical Proposal must be submitted as specified in Appendix A to this ITP, which is entitled 

“Technical Proposal Instructions.”   

1.2.4 Lump Sum Price Proposal  

The lump sum Price Proposal must be submitted as specified in Appendix B – Lump Sum Price Proposal 

Instructions to this ITP.   

1.2.5 Inclusion in Contract 

The Technical Proposal and the lump sum Price Proposal submitted by the successful Proposer will be 

included with and bound into the Contract as Part 6 – Design-Builder’s Proposal at execution.  

1.2.6 Required Forms 

Failure to provide all the information and all completed forms (see Appendix C – Proposal Forms to this 

ITP) in the format specified in Appendix A – Technical Proposal Instructions and Appendix B – Lump 

Sum Price Proposal Instructions of this ITP may result in the LA DOTD’s rejection of the Proposal or 

giving it a lower rating.  All blank spaces in the Proposal forms must be filled in as noted and no change 

will be made in the phraseology of the RFP or in the items mentioned therein.  Any alterations, additions 

(other than expanding forms in order to properly include all required information), or deletions made to 

the format of the forms contained in Appendix C – Proposal Forms may render a Proposal non-

responsive. 

1.2.7 Language in Proposal 

The verbiage used in each Proposal will be interpreted and evaluated based on the level of commitment 

provided by the Proposer.  Tentative commitments will be given no consideration.  For example, phrases 

such as “we may” or “we are considering” will be given no consideration in the evaluation process since 

they do not indicate a firm commitment. 

1.2.8 Property of the Louisiana Department of Transportation and Development 
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All documents submitted by the Proposer in response to this RFP will become the property of the LA 

DOTD, except for any documents that have been properly identified as containing confidential 

proprietary or trade secret information in accordance with Section 2.5.  Documents will not be returned to 

the Proposer. 

1.2.9 Errors 

If any mistake, error, or ambiguity is identified by the Proposer at any time during the Proposal process in 

any of the documents supplied by the LA DOTD, the Proposer shall notify the LA DOTD of the alleged 

mistake, error, or ambiguity and the recommended correction in writing in accordance with Section 2.2. 

Failure to do so will be deemed a waiver of any claim for additional compensation associated therewith. 

1.3 ABBREVIATIONS 

 

AASHTO   American Association of State Highway and Transportation Officials 

ATC   Alternative Technical Concept 

CD-ROM   Compact Disc – Read Only Memory 

CFR   Code of Federal Regulations 

DB   Design-Build  

DBE   Disadvantaged Business Enterprise 

FHWA   Federal Highway Administration 

ITP    Instructions to Proposers 

JV    Joint Venture 

LA DOTD   Louisiana Department of Transportation and Development 

LLC    Limited Liability Company  

LOI    Letter of Interest  

NOI   Notice of Intent  

NTP    Notice to Proceed  

RFP   Request for Proposals 

RFQ   Request for Qualifications  

SOQ    Statement of Qualifications  

UPS   United Parcel Service 

US    United States  

USPS   United States Postal Service 

1.4 DEFINITIONS 

“Addenda/Addendum” means supplemental additions, deletions, and modifications to the provisions of 

the RFP after the release date of the RFP.  

“Advertisement” means the public announcement in the form of the Notice of Intent (NOI) inviting 

qualified Proposers to obtain a Request for Qualifications (RFQ) and submit a Statement of Qualifications 

(SOQ) . The Advertisement included a brief description of the Work proposed to be the subject of the 

procurement with an announcement of where the RFQ was to be obtained, the terms and conditions under 

which SOQs were received, and such other matters as the LA DOTD deemed advisable to include therein.  

The Advertisement for this Project was published on ____[Insert the date the NOI was published]____.  

“Affiliate” means any of the following:   

A) A Person which directly or indirectly, through one or more intermediaries, controls, is 

controlled by, or is under common control with the following:  
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1) The Proposer; or 

2) Any other Principal Participant.  

B) An Affiliate may also be any Person for which ten percent or more of the equity interest 

in such Person is held directly or indirectly, beneficially or of record, by the following:  

1) The Proposer;  

2) Any Principal Participant; or  

3) Any Affiliate of the Proposer under part (A) of this definition. 

For purposes of this definition, the term “control” means the possession, directly or indirectly, of the 

power to cause the direction of the management of a Person, whether through voting securities, by 

contract, by family relationship, or otherwise.  

“Clarifications” means a written exchange of information initiated by LA DOTD that takes place 

between a Proposer and the LA DOTD after the receipt of all Proposals during the evaluation process.  

The purpose of Clarifications is to address ambiguities, omissions, errors or mistakes, and clerical 

revisions in Proposals. 

“Deficiency” means a material failure of a Proposal to meet the LA DOTD’s requirements or a 

combination of significant Weaknesses in a Proposal that increases the risk of unsuccessful Contract 

performance to an unacceptable level.  

“Designer” means a Principal Participant, Specialty Subcontractor, or in-house designer that leads the 

team furnishing or performing the design of the Project.  

“Instructions to Proposers” means those documents included in the RFP containing directions for the 

preparation and submittal of information by the Proposers in response to the RFP. 

“Louisiana Department of Transportation and Development” means the LA DOTD or its 

representatives.  

“Person” means any individual, firm, corporation, company, Limited Liability Company (LLC), Joint 

Venture (JV), or partnership. 

“Price Reasonableness” means a price, in its nature and amount, that does not exceed that which would 

be incurred by a prudent person in the conduct of competitive business.  What is reasonable depends upon 

a variety of considerations and circumstances, including the following:  

A) Whether it is the type of cost generally recognized as ordinary and necessary for the 

conduct of the Proposer’s business or the Contract performance; 

B) Generally accepted sound business practices and federal and state laws and regulations; 

C) The Proposer’s responsibilities to the LA DOTD, other customers, the owners of the 

business, its employees, and the public at large; 

D) Any significant deviations from the Proposer’s established practices;  
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E) Comparisons of price information to the engineer’s estimate and to the LA DOTD’s 

historic costs for similar Work; and  

F) Comparisons of price information submitted by other Proposers.  

“Principal Participant” means any of the following entities: 

A) The Proposer; 

B) If the Proposer is a JV, partnership, or LLC any joint venturer, partner, or member of the 

Proposer; and/or 

C) All Persons and legal entities holding (directly or indirectly) a 15% or greater interest in the 

Proposer.  

“Project” means the improvements to be designed and constructed by the Design-Builder and all other 

Work product to be provided by the Design-Builder in accordance with the Contract Documents.   

“Proposal” means the offer (in response to the RFP) of the Proposer for the Work, when executed and 

submitted in the prescribed format and on the prescribed forms and including any Clarifications. 

“Proposer” means an entity submitting a Proposal for the Project in response to this RFP.  For purposes 

of the Contract Documents, the Design-Builder means a Proposer. 

"Request for Proposals" means the document identifying the Project and its Work to be performed and 

Materials to be furnished in response to which a Proposal may be submitted by a Proposer. The RFP 

includes the ITP, Contract Documents, and Reference Documents.  The RFP is issued only to Proposers 

that are on the Short-List. 

“Request for Qualifications” means the LA DOTD’s Request for Qualifications issued on ____[Insert 

the date the RFQ was issued]____, as amended.  

“Specialty Subcontractor” means those consultants or subcontractors identified by the Proposer to 

perform Work critical to the success of the Project, such as the Designer or any subcontractors for 

bridges, structures, pavement, or other specialty Work.  

“Stakeholder” means any party that has a vested interest in the Project or authority to approve or control 

specific aspects of the Project or elements that will impact the outcome of the Project.  This includes, but 

is not limited to, the LA DOTD, Federal Highway Administration (FHWA), local city and parish 

governments, permitting agencies, and utility companies and the associated staff members of these 

entities.  

“Statement of Qualifications” means the submission made by a Proposer in response to the RFQ, 

including all Clarifications thereto submitted in response to requests by the LA DOTD.  

“Weakness” means a flaw in the Proposal that is determined by the LA DOTD to increase the risk of 

unsuccessful Contract performance.  A significant Weakness in the Proposal is a flaw that is determined 

by the LA DOTD to appreciably increases the risk of unsuccessful Contract performance.  

For definitions of other initially capitalized terms, see Contract Documents, Part 2 – DB Section 100, DB 

Section 101-3.  

1.5 IMPROPER CONDUCT 
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1.5.1 Prohibited Activities 

If the Proposer, or Person(s) representing the Proposer, offers or gives any advantage, gratuity, bonus, 

discount, bribe, or loan of any sort to the LA DOTD, including its agents or Person(s) representing the LA 

DOTD at any time during this procurement process, the LA DOTD will immediately disqualify the 

Proposer, the Proposer shall forfeit its Proposal Bond, the Proposer shall not be entitled to any payment, 

and the LA DOTD may sue the Proposer for damages. 

1.5.2 Non-Collusion Form 

The Proposer shall provide the Non-Collusion Form (Appendix C – Proposal Forms to this ITP).  See also 

Appendix A – Technical Proposal Instructions to this ITP.  

1.6 LANGUAGE REQUIREMENTS 

All correspondence regarding the RFP, Proposal, Alternative Technical Concepts (ATC), and the 

Contract must be in the English language.  If any original documents required for the Proposal are in any 

other language, the Proposer shall provide an English translation, which will take precedence in the event 

of conflict with the original language.  

1.7 PROPOSAL SCHEDULE 

1.7.1 Anticipated Schedule 

The following schedule is anticipated.  The Louisiana Department of Transportation and Development 

reserves the right to alter these dates. 

[Insert the dates, as appropriate for the specific project, into the table below.  If the receipt of the 

Technical Proposal and the Lump Sum Price Proposal will be split apart, it should be identified in 

this schedule.  However, it should be noted that the Department's standard procedure is to have the 

Lump Sum Price Proposal submitted at the same time as the Technical Proposal.  On certain 

occasions, if circumstances dictate (such as, where a procurement schedule has been constrained) 

there may be cause for delaying the receipt of the Lump Sum Price Proposal.  However, under no 

circumstances should the receipt of the Lump Sum Price Proposal be delayed later than the 

determination of the Proposers' Technical Scores] 
 

Schedule Event Date  

Date for one-on-one meetings regarding ATC and other technical 

issues, if held (see Section 4.2)  
 

Final date for receipt of Proposer ATCs  

Issue date for responses to Proposer ATCs  

Date for second round of one-on-one meetings regarding ATC and 

other technical issues (see Section 4.2) 
 

Date for third round of one-on-one meetings regarding technical 

issues (see Section 4.2) 
 

Final date for receipt of Proposer questions  
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Schedule Event Date  

Issue date for final Addendum and/or answers to Proposer 

questions 
 

Proposal due date   

Proposer Presentations  

Public Opening of Price Proposals   

Award   

Contract executed and Notice to Proceed  

 

1.7.2 Proposal Due Date 

The completed Proposal shall be delivered to the LA DOTD's designated representative at the address 

specified below, no later than 12:00 p.m. (Central Time), on the Proposal due date specified in Section 

1.7.1: 

By Courier: 

Louisiana Department of Transportation and Development 

Attention: Contract Services Administrator 

By Mail: 

1201 Capitol Access Road 

Baton Rouge, LA 70802-4438 

 

or 

 

P.O. Box 94245  

Baton Rouge, LA 70802-4438. 

1.8 INSURANCE 

Refer to Contract Documents, Part 2 – DB Section 100, DB Section 107-2.2 for insurance requirements.  

Insurance certificates must be submitted with the Contract that has been signed by the Proposer, as a 

condition to execution by the LA DOTD.  

1.9 CHANGES TO THE PROPOSER’S ORGANIZATION  

It is a requirement of the LA DOTD that the Proposer’s organization, including, Principal Participants, 

Specialty Subcontractors, and key management personnel, identified in the SOQ remain intact for the 

duration of the procurement process including the subsequent Contract.  A Proposer may propose 

substitutions for participants after the SOQ submittal.  However, such changes will require written 

approval by the LA DOTD, which approval may be granted or withheld in the LA DOTD’s sole 

discretion.  Requests for changes must be made in writing no later than 30 working days prior to the due 
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date for submittal of the Proposals.  Requests for changes in any of the Principal Participants, the 

Designer, a subcontractor responsible for performing more than 15% of the design, a subcontractor 

responsible for performing more than 20% of the construction, or Specialty Subcontractors will be 

particularly scrutinized.  A rejection of the requested change by the LA DOTD, or the failure of the 

Proposer to request LA DOTD approval of the change, may result in the disqualification of the Proposer. 

If a request is made to add to the organization, other than the addition of subcontractors, the Proposer 

shall submit with its request that information specified for a Principal Participant or Designer in the RFQ, 

including legal and financial data as well as the information for quality evaluation.  If a Principal 

Participant or Designer is being deleted, the Proposer shall submit such information as may be required 

by the LA DOTD to demonstrate that the changed team meets the RFQ criteria.  The LA DOTD 

specifically reserves the right to accept or reject the requested change.  A rejection of the requested 

change by the LA DOTD, or the failure of the Proposer to request LA DOTD approval of the change, 

may result in the disqualification of the Proposer. 

If the Proposer wishes to change any of the key personnel presented by the Proposer in its SOQ, the 

Proposer must submit a request to change its organization in writing not later than 30 working days prior 

to the Proposal due date identified in Section 1.7.1.  If a request is made to change any key personnel, the 

Proposer shall submit with its request that information specified for that key personnel in the RFQ, 

including a resume.  The LA DOTD specifically reserves the right to accept or reject the requested 

change.  A rejection of the requested change by the LA DOTD, or the failure of the Proposer to request 

LA DOTD approval of the change, may result in the disqualification of the Proposer. 

The Proposer's submission of a Proposal in response to this RFP is an acknowledgment and certification 

that the Proposer is committed to assigning the resources identified in its SOQ and Proposal, including 

Key Personnel and other staff identified by name, equipment, Material, supplies, and facilities to this 

Project if the Proposer is awarded the Contract, to the extent that assigning these resources remains within 

the control of the Proposer and its Principal Participants. 

1.10 INELIGIBLE FIRMS 

The Proposers’ attention is directed to 23 Code of Federal Regulations (CFR) Part 636 Subpart A and in 

particular to Subsection 636.116, regarding organizational conflicts of interest.  A potential organizational 

conflict of interest may occur where consultants and/or subcontractors that assisted the LA DOTD in the 

preparations of the RFQ or the RFP, ____[Insert the names of any firms ineligible to propose on the 

project because they assisted the Department in the preparation of the procurement 

documents]____, participate as a Proposer or a member of a Proposer in response to the RFQ and/or 

RFP.  However, the LA DOTD may determine that there is not an organizational conflict of interest for a 

consultant or subcontractor under the following circumstances:  

A) Where the role of the consultant or subcontractor was limited to provision of preliminary 

design, reports, or similar “low level” documents that will be incorporated into the RFP and 

did not include assistance in the development of the ITP or evaluation criteria at either the 

RFQ or RFP phase; or 

B) Where all documents and reports that were delivered to LA DOTD by the consultant or 

subcontractor are made available to all the Proposers through the RFQ or the RFP.  

The Proposer shall include a full disclosure of all potential organizational conflicts of interest in their 

Proposal.  The successful Proposer and its Principal Participants must disclose all relevant facts 

concerning any past, present, or currently planned interests which may present an organizational conflict 

of interest.  The successful Proposer and its Principal Participants must state how their interests, or those 
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of their chief executives, directors, key personnel, or any proposed subcontractor may result, or could be 

viewed as, an organizational conflict of interest.   

In addition, any firm that is rendered ineligible due to any state or federal action is ineligible to participate 

with any Proposer.  A Proposer must not submit a Proposal, nor will a Proposal be considered, if the 

Proposer or any Principal Participant or Designer is on the LA DOTD’s list of Disqualified Contractors or 

Consultants or is debarred by the LA DOTD, any other agency of the State of Louisiana, or the federal 

government on the date of submission of the Proposal, opening of the Price Proposal, or award.  If a 

Subcontractor identified in a Proposer’s Proposal is placed on the LA DOTD’s list of Disqualified 

Contractors or Consultants or is debarred by the LA DOTD, any other agency of the State of Louisiana, or 

the federal government on the date of the submission of the Proposal, opening of the Price Proposal, or 

award, the LA DOTD specifically reserves the right to require the affected Proposer to replace the 

disqualified or debarred Subcontractor prior to that Proposer’s Proposal being considered or eligible for 

award under this procurement. 

1.11 PROJECT SCOPE AND BUDGET 

Proposers shall refer to Contract Documents, Part 1 – Agreement, Appendix A – Project Scope for a 

description of the Project’s scope.  The LA DOTD's available funding sufficient for all aspects of this 

Project is $____[Insert the Department's available funding for the project]____. 

1.12 DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS [THIS SECTION 

SHOULD BE INCLUDED FOR FEDERAL PROJECTS ONLY] 

The LA DOTD has determined that Disadvantaged Business Enterprises (DBE) requirements apply to 

design and construction of the Project, and has adopted a DBE Program to provide DBEs opportunities to 

participate in the business activities of the LA DOTD as service providers, vendors, contractors, 

subcontractors, advisors, and consultants.  The LA DOTD has adopted the definition of DBEs set forth in 

49 CFR 6.5.  The Proposer’s DBE compliance obligations are governed by all applicable federal DBE 

regulations, including 49 CFR Part 26, as well as applicable requirements set forth in the Contract 

Documents and the LA DOTD’s DBE Program document.   

The LA DOTD’s DBE requirements applicable to the Contract are set forth in Contract Documents, Part 

2 - DB Section 100, DB Section 114-2 and Appendix 114A, and LA DOTD’s DBE Program adopted 

pursuant to 49 CFR Part 26.  The DBE participation goal for the Project is ____[Insert the assigned 

DBE goal for the project]____% for the Work performed under the Contract.  As set forth in Section 

A2.2(I) of Appendix A – Technical Proposal Instructions, each Proposer shall submit a certification 

concerning DBE requirements (Form DBEC, see Appendix C – Proposal Forms to this ITP) with its 

Proposal.   Failure to provide the required DBE certification will be considered a breach of the Proposal 

requirements and will render a Proposal non-responsive.   

The selected Proposer shall provide DBE commitments in the form required by the LA DOTD as DBE 

subcontractors are identified, in accordance with Part 2 - DB Section 100, DB Section 114-2 and 

Appendix 114A, and the LA DOTD’s DBE Program. 

1.13 ENVIRONMENTAL STATUS AND MITIGATIONS 

[The status of any environmental documentation should be included here.] 

2.0 PROCUREMENT PROCESS 

2.1 METHOD OF PROCUREMENT  
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The Contract will be procured through a single DB Contract per Louisiana Revised Statutes 48:250.2 and 

48:250.3.  The intent of the LA DOTD is to award the Contract to the qualified Proposer with the lowest 

adjusted score, as per Louisiana Revised Statutes Section 48:250.3(H)(2). 

This procurement process has included the following two steps: 

A) Request for Qualifications and Statement of Qualifications (determination of the Short-

List); and  

B) Request for Proposals and Proposals (selection of the Design-Builder from Proposers on 

Short-List that submit Proposals).  

The Design-Builder will be selected based on both pass/fail evaluation factors and technical evaluation 

factors that, when combined with time value and price, result in the lowest adjusted score. 

2.2 RECEIPT OF THE REQUEST FOR PROPOSALS AND OTHER INFORMATION 

The RFP and other information may be obtained by Proposers that have been notified of their inclusion 

on the Short-List from the person designated as the LA DOTD point of contact in Section 2.2.1. The LA 

DOTD will provide the RFP on one set of Compact Disc – Read Only Memory (CD-ROM), as amended. 

2.2.1 Louisiana Department of Transportation and Development Designated Point of 

Contact 

The LA DOTD's designated point of contact for this Project is the Contract Services Administrator, 

____[Insert the name of the Contract Services Administrator]____, or his designee. 

The LA DOTD will only consider questions regarding the RFP if submitted in writing by a Proposer on 

the Short-List.  All such requests must be submitted in the Microsoft Word format shown on Form Q (see 

Appendix C – Proposal Forms to this ITP) to the LA DOTD's designated point of contact for this Project 

at ____[Insert the E-mail address of the Contract Services Administrator]____.  

All questions must be received by the LA DOTD at the Electronic-mail (E-mail) address specified in this 

Section 2.2.1 no later than the date specified in Section 1.7.1. Only written requests to the above addressee 

will be considered.  No requests for additional information or clarification to any other LA DOTD office, 

consultant, or employee will be considered.  All responses will be in writing and will be delivered without 

attribution to all Proposers.  

In general, the LA DOTD will not consider any correspondence delivered in any other way except as 

specified above, except the LA DOTD may convene informational and/or one-on-one meetings with 

Proposers, as it deems necessary. 

2.2.2 Rules of Contact 

The rules are designed to promote a fair, unbiased, legally defensible procurement process.  The LA 

DOTD is the single source of information regarding the Contract procurement.   The following rules of 

contact will apply during Contract procurement for the Project, and commenced on the date of the 

Advertisement.  Contact includes face-to-face, telephone, facsimile, E-mail, or formal written 

communications.  Any contact determined to be improper, at the sole discretion of the LA DOTD, may 

result in disqualification:  

A) A Proposer or any of its team members must not communicate with another Proposer or 

its team members with regard to the Project, this RFP or either Proposer’s Proposal, 
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except that subcontractors that are shared between two or more Proposers may 

communicate with their respective Proposer team members so long as those Proposers 

establish a protocol to ensure that the subcontractor will not act as a conduit of 

information between Proposers.  Contact among Proposer organizations is allowed during 

LA DOTD sponsored informational meetings; 

B) The Proposers shall correspond with the LA DOTD regarding this RFP only through the 

LA DOTD’s and Proposer’s designated representatives;  

C) The Proposers shall not contact any LA DOTD employees, including, department heads; 

members of the evaluation teams, DB Qualifications Evaluation Committee, or Proposal 

Review Committee; and any official who will participate in the decision to award the 

Contract regarding the Project except through the process identified above.  Contact 

between Proposer organizations and LA DOTD employees is allowed during LA DOTD 

sponsored informational meetings and one-on-one meetings; 

D) Any communications determined to be improper, at the sole discretion of the LA DOTD, 

may result in disqualification, at the sole discretion of the LA DOTD;  

E) Any official information regarding the Project will be disseminated from the LA DOTD’s 

designated representative identified in Section 2.2.1 on LA DOTD letterhead.  Any 

official correspondence will be in writing and signed by the LA DOTD’s designated 

representative;  

F) The LA DOTD will not be responsible for any verbal exchange or any other information 

or exchange that occurs outside the official process specified herein; and  

G) The Proposers shall not contact Stakeholder staff regarding the Project. 

2.3 ADDENDA AND RESPONSES TO QUESTIONS 

2.3.1 Addenda 

The LA DOTD reserves the right to issue Addenda at any time during the period of the procurement.  The 

LA DOTD is responsible for providing Addenda only to the Proposers on the Short-List.  Persons or 

firms that obtain the RFP from sources other than the LA DOTD bear the sole responsibility for obtaining 

any Addenda issued by the LA DOTD for the Project.  

2.3.2 Correspondence and Information 

The Proposer shall note that no correspondence or information from the LA DOTD or anyone 

representing the LA DOTD regarding the RFP or the Proposal process in general will have any effect 

unless it is in compliance with Section 2.2.2. 

2.3.3 Responses to Questions 

Each Proposer is responsible for reviewing the RFP prior to the dates specified for submission of 

questions in Section 1.7.1 and for requesting interpretation of any discrepancy, deficiency, ambiguity, 

error, or omission contained therein, or of any provision that the Proposer otherwise fails to understand. 

Any such question must be submitted in accordance with Section 2.2.1.  The LA DOTD will provide 

written responses to questions received from Proposers as specified in Section 2.2.1.  Summaries of the 

questions and responses will be sent to all Proposers without attribution.  The responses will not be 

considered part of the Contract but may be relevant in interpreting the Contract. 
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2.3.4 Date for Issuance of Final Addendum and Responses to Questions 

The LA DOTD does not anticipate issuing any Addenda and/or responses to questions later than the date 

specified in Section 1.7.1.  

2.4 COMPLIANT PROPOSAL  

The Proposer shall submit a Proposal, consisting of a Technical Proposal as well as a Price Proposal, that 

provides all the information required by the ITP.  The Proposer’s Proposal may be rejected if the 

Proposal, or any portion thereof, does not fully comply with the instructions and rules contained in the 

ITP, including the appendices.  

Each Proposal, consisting of a Technical Proposal as well as a Price Proposal, must be submitted in the 

official format which is specified by the LA DOTD.  The Proposer shall sign each copy of the Proposal 

submitted to the LA DOTD. 

Proposals may be considered non-responsive and may be rejected for any of the following reasons: 

A) If the Proposal is submitted in a format other than that furnished or specified by the 

LADOTD; if it is not properly signed; if the Form of Proposal (see Appendix C – 

Proposal Forms to this ITP) is altered except as contemplated herein; if any form 

included in Appendix C – Proposal Forms is altered to either add, delete, or change the 

form in any way (other than expanding forms in order to properly include all required 

information); or if any part of the required format is deleted from the Proposal package;  

B) If the Proposal or any portion thereof is illegible or contains any omission, erasures, 

alterations, or items not called for in the RFP or contains unauthorized additions, 

conditional Proposals, or alternate Proposals not approved through the formal ATC 

process, or other irregularities of any kind, and if the LA DOTD determines that such 

irregularities make the Proposal incomplete, indefinite, or ambiguous as to its meaning; 

C) If the Proposer adds any provisions reserving the right to accept or reject an award or to 

enter into a Contract following award;  

D) If the Proposer attempts to limit or modify the required form of any required surety bond, 

if the Proposal Bond (see Appendix C – Proposal Forms to this ITP) is not provided, 

and/or if requested information deemed material by the LA DOTD is not provided; and  

E) If for any other reason the Louisiana Department of Transportation and Development 

determines the Proposal to be non-responsive.  

2.5 NON-PUBLIC PROCESS 

The LA DOTD will maintain a process to ensure confidentiality for the duration of this procurement.  In 

accordance with Louisiana Revised Statutes Section 48:255.1, the LA DOTD may require each Proposer 

to furnish sufficient information that will indicate the financial and other capacities of the Proposer to 

perform the proposed Work.  This information will be subject to audit and must be submitted by the 

Proposer in a format clearly marked “confidential,” and the information contained therein will be treated 

as confidential and will be exempted from the provisions of Louisiana Revised Statutes Sections 44:1 

through 37. 

Further, if the Proposer submits information in its Proposal that it wishes to protect from disclosure, the 

Proposer must do the following: 
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A) Clearly mark all proprietary or trade secret information as such in its Proposal at the time 

the Proposal is submitted and include a cover sheet stating “DOCUMENT CONTAINS 

CONFIDENTIAL PROPRIETARY OR TRADE SECRET INFORMATION” and 

identifying each section and page which has been so marked;  

B) Include a statement with its Proposal justifying the Proposer’s determination that certain 

records are proprietary or trade secret information for each record so defined;  

C) Submit one copy of the Proposal that has all the proprietary or trade secret information 

deleted from the Proposal and label such copy of the Proposal “Public Copy” or certify in 

its cover letter that the Proposal contains no proprietary or trade secret information; and  

D) Upon notice from the LA DOTD that a request for release of information has been 

received, the Proposer shall immediately defend any action seeking release of the records 

it believes to be proprietary or trade secret information and indemnify, defend, and hold 

harmless the LA DOTD and the State of Louisiana and its agents and employees from 

any judgments awarded against the LA DOTD and its agents and employees in favor of 

the party requesting the records, including any and all costs connected with that defense. 

This indemnification survives the LA DOTD’s cancellation or termination of this 

procurement or award and subsequent execution of a Contract.  In submitting a Proposal, 

the Proposer agrees that this indemnification and duty to defend survives as long as the 

confidential business information is in possession of the State.   

Proposers and the LA DOTD agree that any records pertaining to this procurement will remain 

confidential until Contract execution, unless such records are proprietary or trade secret information. 

Should the LA DOTD receive a request for the release of information not already protected prior to 

Contract execution, the Proposer, whose information is requested, will defend and hold harmless the LA 

DOTD as set forth in Section 2.5(D).  

2.6 PROPOSAL STIPEND 

 
[If a Proposal stipend will be provided by the Department, include the following language.] 

 

By submitting a Proposal in response to the RFP, the Proposer acknowledges that the LA DOTD reserves 

the right to use any ideas, representations, or information contained in the Proposal in connection with 

any Contract awarded for the Project or in connection with a subsequent procurement. 

 

The stipend amount is $____[Insert the amount of the Proposal stipend]____ and shall be paid to each 

fully responsive Proposer (as determined for both the Technical and Lump Sum Price Proposal) 

not chosen as the successful Proposer.  In order to receive a stipend, the unsuccessful Proposer must 
receive a rating of pass on all pass/fail evaluation criteria and an overall technical rating of “ acceptable-“ 

(acceptable minus) or higher for all technical evaluation subfactors. 

In the event that the procurement is cancelled prior to the Proposal due date, Proposers will be provided 

the opportunity, at their option, of attending an interview and delivering to the LA DOTD the work 

product of their Proposal preparations to date.  There is no specific format required for such work 

product.  Those Proposers that choose to attend the interview and deliver their work product may be paid 

a portion of the stipend amount, at the LA DOTD’s discretion, for the work product.  No portion of the 

stipend amount will be paid in the event a Proposer chooses not to attend the interview or chooses not to 

deliver its work product. 
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2.7 SUBMISSION OF PROPOSALS 

2.7.1 Submission of a Proposal 

The Proposal must be submitted in accordance with this Instructions to Proposers and the following 

requirements:  

A) The Technical Proposal must be accordingly distinguished in a sealed container(s) clearly 

marked as “Technical Proposal – ____[Insert the name of the project]____ DB 

Project.”  (See Appendix A – Technical Proposal Instructions.)  The lump sum Price 

Proposals, which must include time value, must be accordingly distinguished in a single 

sealed container and clearly marked as “Lump Sum Price Proposal  - ____[Insert the 

name of the project]____ DB Project.”  The Proposal, consisting of the Technical 

Proposal and lump sum Price Proposal, must be delivered to the designated representative 

at the address identified in Section 1.7.2;  

B) The State Project Number _____[Insert the state project number]____ and the fact that 

this is a Proposal for the ____[Insert the name of the project]____ DB Project must be 

clearly shown on the cover of the containers. The name and address of the Proposer must 

be clearly marked on the outside of the containers; 

C) When sent by United States Postal Service (USPS) or private carrier [i.e., FedEx, DHL, 

or United Parcel Service (UPS)], the sealed containers must be sent in accordance with 

this ITP to the LA DOTD at the address of and in care of the designated representative, 

and must be received by such designated representative no later than the time, specified 

in Section 1.7.2.  In the alternative, a Proposal may be hand-delivered by the Proposer 

prior to the specified time on the Proposal due date to the designated representative 

identified in Section 1.7.2; and 

D) Where certified copies are required, the Proposer shall stamp the document or cover with 

the words “Certified True Copy” and have the stamp oversigned by the Proposer’s 

designated point of contact.  

2.7.2 Modifications to a Proposal 

A Proposer may modify its Proposal in writing prior to the time and to the person specified in Section 

1.7.2 of the ITP on the Proposal due date identified in Section 1.7.1.  The modification must conform in 

all respects to the requirements for submission of a Proposal.  Modifications must be clearly delineated as 

such on the face of the document to prevent confusion with the original Proposal and must specifically 

state that the modification supercedes the previous Proposal and all previous modifications, if any. If 

multiple modifications are submitted, they must be sequentially numbered so the LA DOTD can 

accurately identify the final Proposal.  The modification must contain complete Proposal sections, 

complete pages, or complete forms as described in Appendix A – Technical Proposal Instructions and 

Appendix B – Lump Sum Price Proposal Instructions of this ITP.  Line item changes will not be accepted. 

Telegraphic, facsimile, or other electronically transmitted modifications will not be considered by the LA 

DOTD as modifications. 

2.7.3 Withdrawal of a Proposal 

A Proposer may withdraw its Proposal, consisting of a Technical Proposal as well as a Price Proposal, 

only by a written and signed request that is received by the LA DOTD prior to the Proposal due date 

identified in Section 1.7.1 and prior to the time and to the person specified in Section 1.7.2. If a Proposer 
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withdraws any portion of its Proposal, consisting of a Technical Proposal as well as a Price Proposal, then 

it will be deemed to have withdrawn its Proposal in its entirety. 

Following withdrawal of its Proposal, the Proposer may submit a new Proposal, provided that it is 

received prior to the time designated in Section 1.7.2 on the Proposal due date identified in Section 1.7.1 

and submitted in accordance with the requirements of this ITP. The Proposer agrees that its Proposal will 

remain valid for 90 calendar days following the Proposal due date identified in Section 1.7.1.  In the event 

a Proposer withdraws all or any part of its Proposal within 90 calendar days following the Proposal due 

date identified in Section 1.7.1 without written consent of the LA DOTD, the Proposer shall forfeit its 

Proposal Bond. 

2.7.4 Public Opening of Lump Sum Price Proposals 

There will be a public opening of the lump sum Price Proposals, at which time the adjusted score for the 

lump sum Price Proposal will be calculated. 

2.7.5 Late Proposals 

The Louisiana Department of Transportation and Development will not consider any late Proposals.  

2.8 EXAMINATION OF THE REQUEST FOR PROPOSALS AND WORK SITE 

The Proposer shall carefully examine the site of the proposed work, including material pits and haul 

roads, and the complete RFP, including Reference Documents, before submitting a Proposal. 

The submission of a Proposal will be considered prima facie evidence that the Proposer has made such 

examination and is satisfied as to the conditions to be encountered in performing the work and as to the 

requirements of the Contract.  The Proposer must so certify on the Form of Proposal (see Appendix C – 

Proposal Forms) in order for the Proposal to be valid. 

3.0 PROPOSAL REQUIREMENTS 

3.1 LICENSING REQUIREMENTS 

Proposers shall be licensed as required by applicable federal and state laws, rules, and regulations 

including, but not limited to, Louisiana Revised Statutes Section 48:250.3(B).  Evidence of proper 

licensing shall be required to be provided prior to award of the Contract to the apparently successful 

Proposer. 

3.2 CURRENCY  

The lump sum Price Proposal must be priced in United States dollars (US$) currency only. 

3.3 PROPOSAL BOND 

3.3.1 Requirements 

A Proposal Bond (see Appendix C – Proposal Forms) must accompany the lump sum Price Proposal that 

is submitted for the Project. 
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3.3.2 Return of Proposal Bond 

Proposal Bonds will not be returned to the unsuccessful Proposers.  All Proposal Bonds will be destroyed 

after Contract execution. 

3.3.3 Surety Requirements 

Any Proposal Bond provided in accordance with this Section 3.3 must be issued by a surety listed on the 

United States (US) Department of Treasury Financial Management Service list of approved bonding 

companies, which is published annually in the Federal Register or by a Louisiana-domiciled insurance 

company with at least an A- rating in the latest printing of the A.M. Best’s Key Rating Guide.  No surety 

or insurance company will write a Proposal Bond which is in excess of the amount indicated as approved 

for it by the US Department of the Treasury Financial Management Service list of approved bonding 

companies and a Louisiana-domiciled insurance company not on the US Department of Treasury 

Financial Management Service list of approved bonding companies must not write Proposal Bonds 

exceeding ten percent of the policyholder’s surplus as shown in the A.M. Best’s Key Rating Guide.  In 

addition, any Proposal Bond written for the Project must be written by a surety or insurance company that 

is currently licensed to do business in the State of Louisiana. 

3.3.4 Rights Reserved 

Each Proposer understands and agrees, by submitting its Proposal, that the LA DOTD reserves the right 

to reject any and all Proposals, or part of any Proposal, and that the Proposal may not be withdrawn for a 

period of 90 calendar days subsequent to the Proposal due date identified in Section 1.7.1 without written 

consent of the LA DOTD. 

Each Proposer further understands and agrees that if it should withdraw any part or all of its Proposal 

within 90 calendar days after the Proposal due date identified in Section 1.7.1 without the consent of the 

LA DOTD; should refuse or be unable to enter into the Contract; should refuse or be unable to furnish 

adequate and acceptable performance and payment bonds; should refuse or be unable to furnish adequate 

and acceptable insurance, as provided herein; or should refuse or be unable to furnish the information 

requested in this RFP, it must forfeit its Proposal Bond. 

The Proposer understands that any material alteration of documents specified in this Section 3.3 or any of 

the material contained on the Proposal Bond (see Appendix C – Proposal Forms), other than that 

requested, will render the Proposal non-responsive and non-compliant. 

3.4 SIGNATURES REQUIRED 

The Form of Proposal (see Appendix C- Proposal Form) and the Price Proposal Cover Sheet (Form PP, 

Appendix C – Proposal Forms to this ITP) must be signed by all parties or Person(s) constituting the 

Proposer (i.e., by authorized representatives of all JV or LLC members or general partners, if the Proposer 

is a JV, LLC, or partnership, if that JV, LLC, or partnership has been specifically created for the purposes 

of proposing on this Project).  If any signatures are provided pursuant to a power of attorney, the original 

or a certified copy of the power of attorney must be provided, together with evidence of authorization. 
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3.5 NUMBERS OF DOCUMENTS 

3.5.1 Proposal Bond 

One original of the Proposal Bond (see Appendix C – Proposal Forms) must be provided, with three 

certified copies. 

3.5.2 Technical Proposal 

One original and ten certified copies, and one electronic copy, of the Technical Proposal (see Appendix A 

– Technical Proposal Instructions) must be provided. 

3.5.3 Lump Sum Price Proposal  

One original and three certified hard copies, and one electronic copy, of each lump sum Price Proposal 

(see Appendix B – Lump Sum Price Proposal Instructions) must be provided. 

3.5.4 Cost of Preparing Proposal  

The cost of preparing the Proposal and any costs incurred at any time before or during the Proposal 

process, including costs incurred for any informational or one-on-one meetings, must be borne by the 

Proposer. 

3.5.5 Obligation to Award 

The LA DOTD is under no obligation to award the Contract to the Proposer submitting the lowest 

adjusted score Proposal, to award to the apparent successful Proposer, or to award the Contract at all. 

4.0 PRE-PROPOSAL MEETINGS AND SUBMITTALS 

The LA DOTD reserves the right to hold either joint informational meetings or individual one-on-one 

meetings with all Proposers at any time prior to the Proposal due date identified in Section 1.7.1. 

4.1 JOINT INFORMATIONAL MEETINGS 

The LA DOTD may hold joint informational meetings with all Proposers at any time prior to the Proposal 

due date identified in Section 1.7.1.  If the LA DOTD determines that a joint informational meeting is in 

the best interest of this procurement, an invitation to the joint informational meeting will be sent to each 

Proposer on the Short-List identifying the specifics of the time, date, and location; attendees; anticipated 

agenda; and whether or not attendance at the joint informational meeting is mandatory. 

Questions asked by any Proposer at any joint informational meeting where any response is expected will 

be recorded and the question and response will be provided in writing to all Proposers without attribution. 

4.2 ONE-ON-ONE MEETINGS 

The LA DOTD may hold one-on-one meetings with individual Proposers at any time prior to the Proposal 

due date specified in Section 1.7.1.  If one-on-one meetings are offered to one or more Proposers on the 

Short-List, they will be offered to all Proposers on the Short-List. 

If the LA DOTD determines that one-on-one meetings are in the best interest of this procurement, an 

invitation to a one-on-one meeting will be sent to each Proposer on the Short-List identifying the specifics 
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of the time, date, and location; attendees; and whether or not attendance at the one-on-one meetings is 

mandatory. 

Any information and documents necessary for the preparation of Proposals that are disclosed by the LA 

DOTD during the course of a one-on-one meeting will be made available to all Proposers as soon as 

practicable, provided that the LA DOTD will not disclose such information if doing so would reveal a 

Proposer's confidential business strategy.  All Proposers and the LA DOTD agree that any other 

communications exchanged during the course of a one-on-one meeting will remain confidential until 

Contract execution, unless records are exchanged that are proprietary or trade secret information. Should 

the LA DOTD receive a request for the release of information, not already protected, prior to Contract 

execution, the Proposer, whose information is requested, will defend and hold harmless the LA DOTD as 

set forth in Section 2.5(D). 

4.3 ALTERNATE TECHNICAL CONCEPT SUBMITTALS 

4.3.1 Alternate Technical Concepts 

Sections 4.3.1 through 4.3.5 set forth a process for pre-Proposal review of ATCs conflicting with the 

requirements for design and construction of the Project, or otherwise requiring a modification of the 

Contract Documents.  This process is intended to allow Proposers to incorporate innovation and creativity 

into the Proposals, in turn allowing the LA DOTD to consider Proposer ATCs in making the selection 

decision, to avoid delays and potential conflicts in the design associated with deferring of reviews of 

ATCs to the post-award period, and, ultimately, to obtain the best value for the public. 

Alternate Technical Concepts eligible for consideration hereunder are limited to those deviations from the 

requirements of the RFP that result in performance and quality of the end product that is equal to or better 

than the performance and quality of the end product absent the deviation, as determined by the LA DOTD 

in its sole discretion.  A concept is not eligible for consideration as an ATC if, in the LA DOTD’s sole 

judgment, it is premised upon or would require and of the following: 

A) A reduction in Project scope, performance, or reliability; 

B) The addition of a separate project to the Contract (such as expansion of the scope of the 

Project to include additional roadways); 

C) An increase in the amount of time required for final acceptance of the Project; 

D) Further environmental evaluation of the Project; or 

E) The acquisition of additional Right-of-Way.   

Any ATC that has been pre-approved may be included in the Proposal, subject to the conditions set forth 

herein.   

If a Proposer is unsure whether a concept is consistent with the requirements of the RFP or if that concept 

would be considered an ATC by the LA DOTD, the LA DOTD recommends that Proposer submit such 

concept for review as an ATC.   

4.3.2 Pre-Proposal Submission of Alternate Technical Concepts 

A Proposer may submit ATCs for review to the LA DOTD at the address specified in Section 1.7.2, until 

the applicable last date and time for submittal of ATCs identified in Section 1.7.1.  All ATCs shall be 

submitted in writing, with a cover sheet identifying Proposer and stating “____[Insert the name of the 
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project]____ DB Project - Confidential ATCs.”  The Proposer shall clearly identify the submittal as a 

request for review of an ATC under this ITP.  If the Proposer does not clearly designate its submittal as an 

ATC, the submission will not be treated as an ATC by the LA DOTD.  Alternate Technical Concept 

submittals must include five copies of a narrative description of the ATC and technical information, 

including drawings, as described below. 

Pre-Proposal Alternate Technical Concept submissions must include the following: 

A) A sequential ATC number identifying the Proposer and the ATC number (multi-part or 

multi-option ATCs must be submitted as separate individual ATCs with unique sequential 

numbers); 

B) A description and conceptual drawings of the configuration of the ATC or other appropriate 

descriptive information, if appropriate; 

C) The locations where, and an explanation of how, the Alternate Technical Concept will be 

used on the Project; 

D) Any changes in roadway requirements, including traffic maintenance, associated with the 

ATC; 

E) Any changes in the anticipated life of the item(s) comprising the Alternate Technical 

Concept; 

F) Any reduction in the time period necessary to design and construct the Project resulting 

from implementing the ATC, including, as appropriate, a description of method and 

commitments; 

G) References to requirements of the RFP which are inconsistent with the proposed ATC, an 

explanation of the nature of the deviations from said requirements, and a request for 

approval of such deviations; 

H) The analysis justifying use of the ATC and why the deviation, if any, from the requirements 

of the RFP should be allowed; 

I) A preliminary analysis and quantitative discussion of potential impacts on vehicular traffic 

(both during and after construction), environmental permitting, community impact, safety, 

and life-cycle Project and infrastructure costs, including impacts on the cost of repair, 

maintenance, and operation; 

J) A description of other projects where the ATC has been used, the degree of success or 

failure of such usage and names and contact information including telephone numbers and 

E-mail addresses for project owner representatives that can confirm such statements; 

K) A description of added risks to the LA DOTD or third parties associated with implementing 

the ATC; 

L) An estimate of any additional LA DOTD, Design-Builder, and third-party costs associated 

with implementation of the ATC; 

M) An estimate of the adjustment to the lump sum Price Proposal should the ATC be approved 

and implemented; and 
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N) An analysis of how the ATC is equal or better in quality and performance than the 

requirements of the Contract Documents. 

The Proposer shall not make any public announcement or disclosure to third parties concerning any ATC 

until after pre-approval (including conditional pre-approval) has been obtained.  Following pre-approval 

(including conditional pre-approval), if a Proposer wishes to make any such announcement or disclosure, 

it must first notify the LA DOTD in writing of its intent to take such action, including details as to date 

and participants, and obtain the LA DOTD’s prior written consent, in its sole discretion, to do so. 

If the LA DOTD determines, based on a proposed ATC or otherwise, that the RFP contains an error, 

ambiguity, or mistake, the LA DOTD reserves the right to modify the RFP to correct the error, ambiguity, 

or mistake, regardless of any impact on a proposed ATC. 

4.3.3 Louisiana Department of Transportation and Development Review of 

Pre-Proposal Submission of Alternate Technical Concepts 

The LA DOTD may request additional information regarding proposed ATCs at any time and will, in 

each case, return responses to each Proposer regarding its ATC on or before the applicable last date set 

forth in Section 1.7.1, provided that the LA DOTD has received all required and requested information 

regarding such ATC. 

The LA DOTD will make a preliminary determination on whether to approve an ATC for submission.  

However, the Proposer will be responsible for ensuring that the final submittal complies with the 

requirements of the RFP.  After submission of final ATCs, the LA DOTD will make a final determination 

on whether to approve; conditionally approve, provided certain conditions are met; or reject an ATC. 

Approval of an ATC will constitute a change in the specific requirements of the Contract Documents 

associated with the approved ATC for that specific Proposer.  Each Proposer, by submittal of its Proposal, 

acknowledges that the opportunity to submit ATCs was offered to all Proposers, and waives any right to 

object to the LA DOTD’s determinations regarding acceptability of ATCs. 

The LA DOTD’s rejection of a pre-Proposal submission of an ATC will not entitle Proposer to an 

extension of the Proposal due date or the date that the ATCs are due; provided, however, that the 

foregoing does not limit the LA DOTD’s absolute and sole right to modify the Proposal due date or any 

other date in connection with this procurement. 

The LA DOTD anticipates that its comments provided to a Proposer will be sufficient to enable Proposer 

to make any necessary changes to its ATCs.  However, if a Proposer wishes additional explanation 

regarding necessary changes, the Proposer may provide a written request for additional explanation under 

Section 2.2.1. 

4.3.4 Incorporation of Alternate Technical Concepts in the Contract 

Documents 

Following award of the Contract, the ATCs that were pre-approved by the LA DOTD and incorporated in 

the Proposal by the successful Proposer will be included in the Contract Documents.  If the LA DOTD 

responded to any ATC by stating that it would be acceptable if certain conditions were met, those 

conditions will become part of the Contract Documents.  Notwithstanding anything to the contrary herein, 

if the Design-Builder does not comply with one or more LA DOTD conditions of pre-approval for an 

ATC or the Design-Builder fails to obtain a required third party approval for an ATC, the Design-Builder 

will be required to comply with the original requirements of the RFP without additional cost or extension 

of time as set forth in the Contract. 
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4.3.5 Confidentiality 

The ATCs and all communications regarding ATCs submitted by the Proposer and all subsequent 

communications regarding that ATC will be considered confidential in accordance with Section 2.5.   

5.0 CONTRACT AWARD AND EXECUTION 

5.1 CONTRACT AWARD 

Unless all Proposals are rejected or this procurement is cancelled, after evaluation of the pass/fail and 

technical evaluation factors, the lowest adjusted score will be calculated. The Secretary will solely make 

the selection of the Proposer with the lowest adjusted score. 

Within 15 working days after the LA DOTD notifies the selected Proposer that the LA DOTD will award 

the Contract to the Proposer, the selected Proposer shall deliver to the LA DOTD one original and three 

certified copies of the following:  

A) Executed copy of the Design-Build Agreement; 

B) Required payment and performance bonds;  

C) Insurance certificates; and  

D) Evidence that the Design-Builder (including its Principal Participants, if relevant), 

Designer, and any subcontractors performing design and/or construction work are 

properly licensed, if not previously provided.  

Failure to comply with the above may result in cancellation of the notice of award and forfeiture of the 

Proposal Bond. 

The Contract with the selected Proposer will not be effective until both the Design-Builder and the LA 

DOTD have signed it. 

Refer to Contract Documents Part 1 – Design-Build Agreement for a sample of the DB Agreement that 

the selected Proposer will be required to sign. The selected Proposer shall not make any additions to, 

deletions from, or changes in the required DB Agreement. 

At the time of the return of the executed Contract, the successful Proposer shall furnish a payment bond 

and a performance bond. The surety and form of the bonds must be acceptable to the LA DOTD, and may 

be rejected by the LA DOTD in its sole discretion. 

5.2 EXECUTION OF CONTRACT 

The successful Proposer will be required to execute ____[Insert the number of original copies of the 

DB Contract the successful Proposer will be required to sign]____ originals of the Contract and to 

comply in all respects with the statutory provisions relating to the Contract within 15 working days of the 

date of the delivery of the Contract Documents by the LA DOTD.  In case of failure or refusal on the part 

of the successful Proposer to deliver the duly executed Contract to the LA DOTD within the 15 working 

day period herein mentioned, the amount of the Proposal Bond may be forfeited and paid to the LA 

DOTD. 
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The selected Proposer shall, with its executed Contract, provide the LA DOTD the Proposer’s Federal 

Internal Revenue Service Employer Identification Number, or, if the Proposer is an individual with no 

employer identification number, the Proposer’s Social Security Number. 

If the Contract is not executed by the LA DOTD within 20 working days following receipt from the 

successful Proposer of the signed Contract and all appropriate and satisfactory documents identified in 

Section 5.1(A) through (D), the Proposer shall have the right to withdraw the Proposal without penalty. 

If the LA DOTD and the successful Proposer fail to execute the Contract within the time periods 

identified above, award of the Contract may be made to the apparent “next” successful Proposer, or the 

work may be re-advertised and completed under a different contract or otherwise, as the LA DOTD may 

decide. 

The Contract will not be effective until it has been fully executed by all of the parties thereto. 

6.0 PROPOSAL EVALUATIONS 

The Proposals must be submitted in two separate parts as per the ITP, the written Technical Proposal and 

the lump sum Price Proposal.  Other than the Executive Summary and any announcements made at the 

lump sum Price Proposal public opening, the information contained in the Proposal will not be disclosed 

to the public or any Proposer until after Contract execution. 

The written Technical Proposal will be evaluated by the Proposal Review Committee on the Pass/Fail 

Evaluation Factors and Technical Evaluation Subfactors identified in the ITP.  The Proposal Review 

Committee consists of the following members, or their designees: 

A) ____[Insert the name of the Department's Project Manager for the project]____, 

Project Manager and Chair; 

B) ____[Insert the name of the remaining Proposal Review Committee members for the 

specific project.  Add additional letters to the list as needed.]____; 

C) ____[Insert the name of the remaining Proposal Review Committee members for the 

specific project.  Add additional letters to the list as needed.]____; 

D) ____[Insert the name of the remaining Proposal Review Committee members for the 

specific project.  Add additional letters to the list as needed.]____. 

If any member of the Proposal Review Committee listed in Section 6.0(A) through (D) needs to be 

replaced due to an unforeseeable circumstance, Proposers will be notified as expeditiously as possible. 

Each Proposal Review Committee member will be required to review each Technical Proposal in its 

entirety.  After such review is completed, the LA DOTD will schedule Proposer Oral Presentations in 

accordance with Section 6.5.  Subsequent to the Proposer Oral Presentations, the Proposal Review 

Committee will meet to discuss each Proposer's Technical Proposal and Oral Presentation. 

After the meeting of the Proposal Review Committee, each Proposal Review Committee member will 

determine the pass/fail status of each Pass/Fail Evaluation Factor.  Each Proposal Review Committee 

member will then determine the technical rating and assign a technical score for each Technical 

Evaluation Subfactor. 

After each Proposal Review Committee member assigns a technical score for each Technical Evaluation 

Subfactor, the Chair of the Proposal Review Committee will conduct a mathematical calculation, taking 
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into account each member's Technical Evaluation Subfactor technical score and weighting to arrive at the 

technical score for each Proposer's Technical Evaluation Factors for each member of the Proposal Review 

Committee. 

Upon determination of the technical score for each Proposer's Technical Evaluation Factor for each 

member of the Proposal Review Committee, the Chair of the Proposal Review Committee will then 

conduct a mathematical calculation, taking into account each Proposer's Technical Evaluation Factor 

technical score and weighting for each member of the Proposal Review Committee, to arrive at the 

member's Technical Proposal Technical Score for each Proposer.  The Proposal Review Committee 

members' Technical Proposal Technical Scores for each Proposer will be averaged to determine that 

Proposer's Final Technical Proposal Technical Score. 

The Lump Sum Price Proposals will be subject to a public opening, at which adjusted scores will be 

determined.  The adjusted scores will be determined by the following formula: 

Adjusted Score = [(Lump Sum Price Proposal) + (Time Value)] ÷ Final Technical Proposal Technical 

Score. 

The following applies for purposes of the above formula: 

A) Lump Sum Price Proposal = the Total Proposed Lump Sum Contract Price on Form SP of 

the Proposal; 

B) Time Value = $____[Insert the value of a day that has been determined for the specific 

project]____ x (the number of days from NTP to final acceptance on Form SP of the 

Proposal); and 

C) Final Technical Proposal Technical Score = the average of the Technical Proposal 

Technical Scores assigned by each member of the Proposal Review Committee, in 

accordance with this Section 6.0. 

The LA DOTD reserves the right to award a Contract, to reject any or all Proposals, or to advertise for 

new Proposals, if in the judgment of the LA DOTD the best interests of the public will be promoted 

thereby. 

Proposers are encouraged to keep in mind and address the Project goals identified in Section 1.1 in their 

Proposals. 

6.1 EVALUATION FACTORS AND CRITERIA 

[Example pass/fail and technical evaluation factors are included in this Example ITP.  However, the 

pass/fail and technical evaluation factors should be tailored on a project-by-project basis.] 

Legal and Financial evaluation factors and elements will be evaluated on a pass/fail basis. 

Management Approach, Key Personnel and Experience, and Technical Solutions subfactors and elements 

will be rated on a qualitative basis by each member of the Proposal Review Committee prior to 

conversion to a score in accordance with Table 6-2, "Rating/Scoring Conversion Table." 

A Proposal must receive a pass on all pass/fail evaluation factors listed in Section 6.1.2 for the Proposal to 

be further evaluated and rated based on the technical evaluation factors identified in Section 6.1.3. 
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6.1.1 Proposal Responsiveness 

An initial responsiveness review of the Proposal will be performed prior to any evaluation in order to 

determine that all information requested in this RFP is provided and in the format specified in Appendix 

A – Technical Proposal Instructions.  In addition, a responsiveness review of the lump sum Price 

Proposals will be performed after opening of the lump sum Price Proposals (see Section 6.1.4).  

6.1.2 Pass/Fail Evaluation Factors 

Each Proposal must achieve a rating of pass on any pass/fail evaluation factor listed in Sections 6.1.2.1 

through 6.1.2.2 to receive further consideration.  Failure to achieve a pass rating on any pass/fail 

evaluation factor after any Clarifications, if utilized, (see Section 6.2.3) will result in the Proposal being 

declared non-responsive and the Proposer being disqualified. 

6.1.2.1 Legal Pass/Fail Evaluation Factor 

The Legal Pass/Fail Evaluation Factor includes the following elements: 

A) A properly executed Form of Proposal, (Appendix C – Proposal Forms of this 

ITP);  

B) Evidence of a license to practice engineering and surveying within the State of 

Louisiana, or a commitment to obtain the appropriate license prior to Contract 

award, for the Designer or any subcontractor performing design or surveying; 

C) For any known subcontractor performing construction work, evidence of that 

subcontractor’s license to perform such work within the State of Louisiana or a 

commitment to obtain the license prior to Contract award; 

D) Completion and submittal of specified forms and documents; 

E) A disclosure regarding any potential organizational conflicts of interest, as 

further explained at Section 1.10; and  

F) Compliance with Instructions to Proposers legal requirements. 

The specific information to be submitted is identified in Appendix A – Technical Proposal Instructions, 

Sections A3.2 and A3.3, to this ITP. 

6.1.2.2 Financial Pass/Fail Evaluation Factor 

Financial evidence must show updated evidence or reaffirmation of the Proposer’s continuing capability 

to secure performance and payment bonds covering the specific terms of the Contract.  (See Section A3.4 

of Appendix A – Technical Proposal Instructions to this ITP and Contract Documents, Part 2 – DB 

Section 100, DB Section 103-3 and Appendix 103A, Payment, Performance, and Retainage Bonds Form.)  

6.1.3 Technical Evaluation Factors and Subfactors and Their Relative Importance 

The following are the technical evaluation factors: 

A) Technical Solutions Technical Evaluation Factor; 

B) Key Personnel and Experience Technical Evaluation Factor; and 
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C) Management Approach Technical Evaluation Factor.  

The Technical Solutions Technical Evaluation Factors is assigned a weight of ____[Insert the weighting 

assigned to the evaluation factor]____%.  The Key Personnel and Experience Technical Evaluation 

Factor is assigned a weight of ____[Insert the weighting assigned to the evaluation factor]____%.  

The Management Approach Technical Evaluation Factor is assigned a weight of ____[Insert the 

weighting assigned to the evaluation factor]____%. 

6.1.3.1 Technical Solutions Technical Evaluation Factor 

The Technical Solutions Technical Evaluation Factor is made up of the following subfactors:  

A) [Insert the Technical Solutions Technical Evaluation subfactor.  Add 

additional letters to the list as needed for a specific project.]____; 

B) [Insert the Technical Solutions Technical Evaluation subfactor.  Add 

additional letters to the list as needed for a specific project.]____; 

C) [Insert the Technical Solutions Technical Evaluation subfactor.  Add 

additional letters to the list as needed for a specific project.]____; and 

D) [Insert the Technical Solutions Technical Evaluation subfactor.  Add 

additional letters to the list as needed for a specific project.]____. 

Each subfactors listed in Sections 6.1.3.1(A) through (D) is assigned a weight of ____[Insert the 

weighting assigned to each subfactor identified]____%. 

Specific information to be submitted is identified in Section A4.0 of Appendix A – Technical Proposal 

Instructions to this Instructions to Proposers. 

6.1.3.2 Key Personnel and Experience Technical Evaluation Factor 

The Key Personnel and Experience Technical Evaluation Factor will include information on key 

personnel and resumes. 

The Proposer should note that the Design-Builder's Project Manager must not be identified to fulfill 

multiple Key Personnel roles. 

Specific information to be submitted is identified in Section A5.0 of Appendix A – Technical Proposal 

Instructions to this ITP. 

6.1.3.3 Management Approach Technical Evaluation Factor 

The Management Approach Technical Evaluation Factor consists of the following subfactors: 

A) Design Management Subfactor; 

B) Construction Management Subfactor; and  

C) Organization Subfactor. 

The subfactors listed in this Section 6.1.3.2 are each assigned a weight of ____[Insert the weighting 

assigned to each subfactor identified]____%. 



Louisiana Department of Transportation and Development 
 

DB Manual  26 November 21, 2012 
Exhibit H - Example ITP 

Specific information to be submitted is identified in Section A5.0 of Appendix A – Technical Proposal 

Instructions to this ITP. 

6.1.4 Lump Sum Price Proposal 

The Proposer shall submit a Lump Sum Price Proposal, which must include a proposed Lump Sum 

Contract Price, for all services in fulfillment of the requirements and within the constraints of this RFP.  

The lump sum Price Proposal must be submitted in accordance with Appendix B – Lump Sum Price 

Proposal Instructions to this ITP.  The total proposed Lump Sum Contract Price shown in the lump sum 

Price Proposal of the successful Proposer will be the Lump Sum Contract Price if the Contract is 

awarded. 

Specific information to be submitted is identified in Appendix B – Lump Sum Price Proposal Instructions 

to this ITP.  The following elements will be considered in the lump sum Price Proposal evaluations: 

A) Proposed Lump Sum Contract Price;  

B) Consistency of the Proposal Periodic Payment Schedule with the Proposed Baseline 

Progress Schedule; and  

C) Price Reasonableness (see Form SP, Appendix C to this Instructions to Proposers).  

Each lump sum Price Proposal must specify the sum for which the work will be performed according to 

the RFP.  The lowest adjusted score will be determined by the LA DOTD by evaluating both pass/fail and 

technical evaluation factors and combining the final total technical score with the proposed Lump Sum 

Contract Price using the formula identified in Section 6.0. 

The price must be indicated in words.  For example, “$1,234,567.89” indicated in words is “one million 

two hundred thirty-four thousand five hundred sixty-seven dollars and eighty-nine cents.”  

The Proposer’s proposed Lump Sum Contract Price must not include any fraction of a cent. 

Any Proposal may be deemed nonresponsive which in any manner fails to conform to the conditions of 

the RFP. 

The LA DOTD may determine that the lump sum Price Proposal is non-responsive if the LA DOTD 

determines, in its sole discretion, that any of the following are applicable: 

1) The lump sum Price Proposal does not provide all information in conformance with and 

in the format prescribed by the Instructions to Proposers; 

2) The lump sum Price Proposal contains a Proposal Periodic Payment Schedule that is 

significantly inconsistent with the Proposed Baseline Progress Schedule; and/or 

3) The Price Proposal contains unreasonable prices on Form SP (see Appendix C – Proposal 

Forms to this ITP). 
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6.2 EVALUATION GUIDELINES 

6.2.1 Technical Solutions, Key Personnel and Experience, and Management 

Approach Technical Evaluation Subfactors 

[The rating process included in this Example ITP is an adjectival rating method.  The rating 

method should be tailored to the specific procurement.] 

The Technical Evaluation Subfactors identified in Sections 6.1.3.1 and 6.1.3.2, and elements thereof, will 

be evaluated in accordance with the guidelines provided in this Section 6.2.1 by each member of the 

Proposal Review Committee. 

The Technical Evaluation Subfactors and elements thereof will be rated by each member of the Proposal 

Review Committee using a qualitative/descriptive (adjectival) method.  The following 

qualitative/descriptive ratings will be used in the rating of each Technical Evaluation Subfactor and 

element thereof.  Each Technical Evaluation Subfactor rating will then be converted into a technical score 

for each Proposal Review Committee member for each Technical Evaluation Subfactor. 

EXCEPTIONAL ~ The Proposer has demonstrated an approach that is considered to significantly 

exceed stated criteria in a way that is beneficial to the LA DOTD.  This rating indicates a consistently 

outstanding level of quality with very little or no risk that this Proposer would fail to meet the 

requirements of the solicitation.  There are essentially no Weaknesses. 

GOOD ~ The Proposer has demonstrated an approach that is considered to exceed stated criteria.  This 

rating indicates a generally better than acceptable quality with little risk that this Proposer would fail to 

meet the requirements of the solicitation.  Weaknesses, if any, are very minor. 

ACCEPTABLE ~ The Proposer has demonstrated an approach that is considered to meet the stated 

criteria. This rating indicates an acceptable level of quality.  The Technical Evaluation Subfactor 

demonstrates a reasonable probability of success.  Weaknesses are minor and can be readily corrected. 

UNACCEPTABLE ~ The Proposer has demonstrated an approach that indicates significant 

Weaknesses/Deficiencies and/or unacceptable quality.  The Technical Evaluation Subfactor fails to meet 

the stated criteria and/or lacks essential information and is conflicting and/or unproductive.  There is no 

reasonable likelihood of success; Weaknesses/Deficiencies are so major and/or extensive that a major 

revision to the Technical Evaluation Subfactor would be necessary. 

In assigning ratings the LA DOTD may assign “+” or “-” (such as, “exceptional -,” “good +,” and 

“acceptable +”) to the ratings to better differentiate within a rating in order to more clearly differentiate 

between the Proposers. 

6.2.2 Rating/Scoring Conversion Table 

[The rating/scoring conversion table included in this Example ITP would need to be analyzed and 

completed for a specific project if an adjectival rating method is used.] 
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After each member of the Proposal Review Committee assigns a rating for each Technical Evaluation 

Subfactor, a technical score will be determined for each member's Technical Evaluation Subfactor using 

Table 6-2, Rating/Scoring Conversion Table. 

Table 6-2 Rating/Scoring  

Conversion Table 

Technical Evaluation 

Subfactor Rating  

Technical Evaluation 

Subfactor Technical 

Score  

Exceptional +   

Exceptional   

Exceptional -   

Good +   

Good   

Good -  

Acceptable +   

Acceptable   

Acceptable -  

Unacceptable  

 

6.3 CLARIFICATIONS 

The Proposer shall provide accurate and complete information to the LA DOTD.  If information is not 

complete, the LA DOTD will either declare the Proposal non-responsive or notify the Proposer that it will 

not be allowed to participate further in the procurement of this Project until all information requested is 

provided. Insufficient or omitted information may be brought to the attention of the Proposer by the LA 

DOTD, in its sole discretion, through a request for Clarifications, including submittal of corrected, 

additional, or missing documents.  If a response is not provided prior to the deadline for submission of the 

response, the Proposal may be declared non-responsive. 

All requests for Clarifications and responses must be in writing by E-mail and be limited to answering the 

specific information requested by the LA DOTD. 

6.4 ADDENDUM AFTER PROPOSAL SUBMISSION 

In the event a material error is discovered in the RFP during the Proposal evaluation process, the LA 

DOTD will issue an Addendum to all Proposers that have submitted Proposals requesting revised 

Proposals based upon the corrected RFP. 

6.5 ORAL PRESENTATIONS 

  

6.5.1 General 

The LA DOTD will require Proposers to make formal oral presentations with regard to their Technical 

Proposals.  The purpose of oral presentations is to afford each Proposer the following opportunities:   

A) Highlight the most significant aspects of its Technical Proposal; 

B) Communicate its understanding of the ITP requirements and other documents included in 

the RFP; and 
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C) Respond to LA DOTD questions. 

 

The LA DOTD will use the information gained from the oral presentation to assist in its evaluation of the 

Technical Evaluation Subfactors. 

6.5.2 Ground Rules 

No more than four speakers may participate in the oral presentation, but other representatives of a 

Proposer’s team may attend.  Oral presentations will be limited to one hour in length.  The LA DOTD 

will terminate briefings promptly at the end of the hour.  Presenters may use visual aids to state or 

illustrate key points and supporting information.  One complete copy of the complete presentation 

(including all visual aids) used in the oral presentation must be left with the LA DOTD at the conclusion 

of the presentation.   

Proposers shall not include or make reference to any price or schedule information in the oral 

presentations.  Oral presentations must not be used to fill in missing or incomplete information that is 

required in the written Proposals.  Topics or issues not addressed in the written Proposal must not be 

discussed during the oral presentations.   

Upon conclusion of the presentation, the presenters will be asked to recess outside the room while the LA 

DOTD develops clarification questions.  After the recess, the presenters will return to answer the 

questions.  This question-and-answer session will be limited to one hour in length. 

The LA DOTD may tape record, videotape, and/or transcribe all or any part of the oral presentations. 

6.5.3 Order of Presentations 

The LA DOTD will establish the order of the oral presentations on a random basis.  Oral presentations are 

anticipated for the dates specified in Section 1.7.1.  However, once formally established, the oral 

presentation date and time is not negotiable.  The LA DOTD will notify each Proposer by letter of the 

date, time, and place of the oral presentation.  Failure to appear within the specified block of time will 

result in a Proposer’s forfeiture of the opportunity to make an oral presentation.  If the Proposer arrives 

late within the specified block of time, the Proposer will be allowed to make a presentation, but the block 

of time will not be extended.  

6.6 SELECTION DETERMINATION 

The Secretary will award the Contract based on the lowest adjusted score.  The limited time frame to 

complete the Project and the importance of quality in the completed Project require that the maximum 

possible flexibility be afforded the Design-Builder to plan, design, construct, and control the Project.  The 

LA DOTD’s procedures for the evaluation and selection of Proposals are structured to provide a 

comprehensive evaluation of quality that when combined with price will result in the selection of the 

appropriate Design-Builder. 

The Proposal Review Committee will rate the Proposals for pass/fail and technical capability.  In 

determining the successful Proposer, each Proposal Review Committee member will evaluate each 

Technical Evaluation Subfactors and assign a Technical Evaluation Subfactor rating and score for each 

Proposer using the guidelines in Sections 6.2.1 and 6.2.2.  The Chair of the Proposal Review Committee 

will subsequently conduct mathematical calculations, taking into account each Technical Evaluation 

Subfactor score and weight, to determine each Proposal Review Committee member's Technical 

Evaluation Factor scores for each Proposer.  The Chair of the Proposal Review Committee will then 

conduct mathematical calculations, taking into account each Technical Evaluation Factor score and 
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weight, to determine each Proposal Review Committee member's Technical Proposal Technical Score for 

each Proposer.  The average of these Technical Proposal Technical Scores will result in the Final Total 

Technical Score for each Proposer. 

The LA DOTD will also determine whether the lump sum Price Proposals are responsive. 

The LA DOTD will not Award the Contract to any Proposer that receives a fail rating on any Pass/Fail 

Evaluation Factor (Section 6.1.1) or receives a quality score of less than ____ (i.e., an "unacceptable" 

rating) for any Technical Evaluation Subfactor (Sections 6.1.3.1 and 6.1.3.2).  The LA DOTD will not 

award the Contract to any Proposer that the LA DOTD determines has submitted a non-responsive 

Proposal (Price Proposal or Technical Proposal).  

Unless all Proposals are rejected or this procurement is cancelled, the Contract will be awarded to the 

responsive Proposer offering a fully compliant Proposal that, after evaluation of the Pass/Fail Evaluation 

Factors and Technical Evaluation Subfactors, results in the lowest adjusted score. 

6.7 CONFIRMATION OF TECHNICAL SCORE 

Within two Calendar Days after notification by the LA DOTD of all Technical Proposal Technical 

Scores, a Proposer may request a meeting with LA DOTD to confirm its Final Total Technical Score, 

including review of the final rating and scoring of each member of the Proposal Review Committee of the 

Pass/Fail Evaluation Factors and Technical Evaluation Subfactor ratings for each Technical Proposal.  If a 

technical score confirmation meeting is timely requested, the LA DOTD will notify the Proposer of the 

time, place, and date for the meeting.  No detailed information concerning information contained in 

another Proposer's Proposal will be discussed or provided to the requesting Proposer at the meeting.  All 

technical score confirmation meetings will be held prior to the opening of lump sum Price Proposals. 

7.0 PROTESTS 

This Section 7.0 sets forth the exclusive protest remedies available with respect to the selection 

determination of the successful Proposer. Each Proposer, by submitting its Proposal, expressly recognizes 

the limitation on its rights to protest contained herein, expressly waives all other rights and remedies, and 

agrees that the decision on any protest, as provided herein, will be final and conclusive.  These provisions 

are included in this RFP expressly in consideration for such waiver and agreement by the Proposers.  If a 

Proposer disregards, disputes, or does not follow the exclusive protest remedies set forth in this RFP, it 

shall indemnify, defend, and hold the LA DOTD and its directors, officers, officials, employees, agents, 

representatives, and consultants harmless from and against all liabilities, expenses, costs (including 

attorneys’ fees and costs), fees, and damages incurred or suffered as a result of such Proposer’s actions.  

The submission of a Proposal by a Proposer will be deemed the Proposer’s irrevocable and unconditional 

agreement with such indemnification obligation. 

7.1 WRITTEN PROTESTS ONLY 

All protests must be in writing. Protests must be submitted delivered to ____[Insert the name of the 

Protest Official]____ (Protest Official) at the following address. 

Louisiana Department of Transportation and Development 

Attention: ____[Insert the name of the Protest Official]____, Protest Official  

By Courier: 

1201 Capitol Access Road 

Baton Rouge, LA 70802-4438 



Louisiana Department of Transportation and Development 
 

DB Manual  31 November 21, 2012 
Exhibit H - Example ITP 

By Mail: 

P.O. Box 94245 

Baton Rouge, LA 70804-9245 

All protests must be submitted within five calendar days from the public opening of Price Proposals. Any 

protest not set forth in writing within the time limits specified in these procedures is null and void and 

will not be considered. 

7.2 PROTEST CONTENTS 

All Protests must include the following information: 

A) The name and address of the Proposer;  

B) The State Project number;  

C) A detailed statement of the nature of the protest and the grounds on which the protest is 

made; and 

D) All factual and legal documentation in sufficient detail to establish the merits of the 

protest. Evidentiary statements must be provided under penalty of perjury.  

The protestor shall have the burden of proving its protest by clear and convincing evidence. No hearing 

will be held on the protest, but it will be decided on the basis of the written submissions by the Protest 

Official or his designee. 

7.3 PROTEST DECISION 

The Protest Official or his designee will issue a written decision regarding any protest within seven 

calendar days, at which time the LA DOTD will not proceed with the procurement until after the written 

decision is issued. The decision issued in writing by the Protest Official or his designee is the final 

decision of LA DOTD. No further right of appeal is granted herein. 

8.0 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT’S 

RIGHTS AND DISCLAIMERS 

8.1 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT’S 

RIGHTS 

The LA DOTD may investigate the qualifications of any Proposer under consideration, may require 

confirmation of information furnished by a Proposer, and may require additional evidence of 

qualifications to perform the Work described in this RFP.  The LA DOTD reserves the right, in its sole 

and absolute discretion, to do any of the following: 

A) Reject any or all Proposals;  

B) Issue a new Request for Proposals;  

C) Cancel, modify, or withdraw the entire Request for Proposals;  

D) Issue addenda, supplements, and modifications to this Request for Proposals;  

E) Modify the Request for Proposals process (with appropriate notice to Proposers); 
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F) Appoint a Proposal Review Committee and, if necessary, evaluation teams and/or 

subcommittees to review Proposals and seek the assistance of outside technical experts in 

Proposal evaluation;  

G) Approve or disapprove the use of subcontractors and/or substitutions and/or changes of 

Proposer team members or key personnel from the SOQs;  

H) Revise and modify, at any time before the Proposal due date identified in Section 1.7.1, 

the factors it will consider in evaluating Proposals and to otherwise revise or expand its 

evaluation methodology.  If such revisions or modifications are made, the LA DOTD will 

circulate an addendum to all Proposers on the Short-List setting forth the changes to the 

evaluation factors or methodology.  The LA DOTD may extend the Proposal due date 

identified in Section 1.7.1 if such changes are deemed by the LA DOTD, in its sole 

discretion, to be material and substantive;  

I) Seek or obtain data from any source that has the potential to improve the understanding 

and evaluation of the Proposals; 

J) Disqualify any Proposer that changes its organization (as represented in its SOQ) without 

LA DOTD written approval;  

K) Hold the Proposals under consideration for a maximum of 90 calendar days after the 

Proposal due date specified in Section 1.7.1; and/or  

L) Refuse to issue an RFP to a prospective Proposer and to refuse to consider a Proposal, 

once submitted, or reject a Proposal if such refusal or rejection is based upon, but not 

limited to, the following: 

1) Failure on the part of a Principal Participant to pay, satisfactorily settle, or 

provide security for the payment of claims for labor, equipment, material, 

supplies, or services legally due on previous or ongoing contracts;  

2) Default on the part of a Principal Participant or Designer under previous 

contracts;  

3) Unsatisfactory performance of previous work by the Proposer, a Principal 

Participant, and/or a Designer;  

4) Issuance of a notice of debarment, suspension, or disqualification under LA 

DOTD or federal policies or regulations to the Proposer, a Principal Participant, 

and/or a Designer;  

5) Submittal by the Proposer of more than one Proposal for the same work under the 

Proposer’s own name or under a different name;  

6) Evidence of collusion between a prospective Proposer (or any Principal 

Participant or Designer) and other Proposer(s) (or Principal Participants or 

Designers) in the preparation of an SOQ, proposal, or bid for any LA DOTD 

project; and/or  

7) Uncompleted work or default on a contract in another jurisdiction for which the 

prospective Proposer or a Principal Participant is responsible, which in the 



Louisiana Department of Transportation and Development 
 

DB Manual  33 November 21, 2012 
Exhibit H - Example ITP 

judgment of the LA DOTD might reasonably be expected to hinder or prevent 

the prompt completion of additional work if awarded.  

This RFP does not commit the LA DOTD to enter into a Contract, nor does it obligate the LA DOTD to 

pay for any costs incurred in preparation and submission of Proposal(s) or in anticipation of a Contract. 

By submitting a Proposal, a Proposer disclaims any right to be paid for such costs. 

8.2 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT’S 

DISCLAIMER 

In issuing this RFP and undertaking the procurement process contemplated herein, the LA DOTD 

specifically disclaims the following: 

A) Any liability or commitment to provide sales tax or other revenues to assist in carrying 

out any and all phases of the Project; and  

B) Any obligation to reimburse a Proposer for any costs it incurs under this procurement. 

In submitting a Proposal in response to this RFP, the Proposer is specifically acknowledging these 

disclaimers. 



STATE OF LOUISIANA  

____[Insert the name of the project]____  

DESIGN-BUILD PROJECT  

 

____[Insert the name of the parish]____ PARISH  

STATE PROJECT NO.  ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  [IF A FEDERAL PROJECT ONLY] 
 

 

REQUEST FOR PROPOSALS  

 

EXAMPLE INSTRUCTIONS TO 

PROPOSERS  

 

APPENDIX A 

TECHNICAL PROPOSAL 

INSTRUCTIONS  
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A1.0 GENERAL INSTRUCTIONS  

This Appendix A – Technical Proposal Instructions to the Instructions to Proposers (ITP) describes the 

specific instructions for preparing the Technical Proposals.   

The Proposer shall submit the information required by this Appendix A – Technical Proposal Instructions 

in the organization and format, and using the forms, specified herein.  Failure to provide the requested 

information on the forms and in the format specified may result in the Louisiana Department of 

Transportation and Development (LA DOTD) declaring the Technical Proposal non-responsive. Failure 

to provide all the information requested in this Appendix A – Technical Proposal Instructions may result 

in the LA DOTD declaring the Technical Proposal nonresponsive.  

Upon Award, the Technical Proposal of the selected Proposer will be incorporated into the Contract in 

Contract Documents Part 6 – Design-Builder's Proposal.  

Technical Proposals must be submitted in ____[Insert the appropriate number of volumes]____  

volumes, tabbed appropriately (see Table A – Outline for Submission of the Technical Proposal) 

containing the following information:  

[The outline will typically correspond with the evaluation factors found in the Request for 

Proposals, and vary on a project-by-project basis.] 

A) Legal;  

B) Financial; 

C) Technical Solutions; 

D) Key Personnel and Experience;; and   

E) Management Approach.   

All Proposal information submitted in the Technical Proposal will be used for evaluating the Proposals.  

All forms named herein are found in Appendix C – Proposal Forms unless otherwise noted.  

Text must be in English in a standard font, a minimum of 12 points in height, single-spaced.  Pages must 

be 8½ inch by 11 inch white paper, with simple lettered/numbered dividers for each section/subsection. 

Single-sided pages must be used except for pre-printed information, such as corporate brochures.  

Drawings or sketches must be submitted on 11 inch by 17 inch and/or 8 ½ inch by 11 inch white paper. 

The Proposer shall number each page in each section consecutively (i.e., 1-1, 1-2; 2-1, 2-2). The Proposer 

shall include page numbers centered at the bottom of each page.  

The Proposer shall present information clearly and concisely.  Documentation that is illegible may be 

rejected and may lead to disqualification.  

The information must be easily reproducible by normal black and white photocopying machines.  Color 

photographs, renderings, and brochures must be adequately bound and suitably protected for handling and 

circulation during review.  
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The Technical Proposal is limited to a total of ____[Insert the page limit]____ pages, exclusive of tabs 

and divider pages, cover letters, calculations, specifications, drawings or sketches, required forms (found 

in Appendix C – Proposal Forms), organization charts, and resumes. The Quality Plan is also excluded 

from the page count.  

 

The Proposer should be aware that, in accordance with Louisiana Revised Statutes Section 

48:250.3(H)(1)(a)(i), the schedule and price must not be made known to the Proposal Review Committee.  

As such, any reference to schedule or price in the Technical Proposal, whether a direct reference or 

an inference, may render the Proposal non-responsive and preclude the Proposer from selection. 

 

[Example evaluation factors are included in this Example ITP.  However, the evaluation factors 

should be tailored on a project-by-project basis.] 

A2.0 LEGAL PASS/FAIL EVALUATION FACTOR  

A2.1 OBJECTIVES  

The objective of the Legal Pass/Fail Evaluation Factor is to identify legally constituted Proposers able to 

submit Proposals, enter into the Contract, and complete the Work and that have obtained all required 

licenses or committed to do so prior to award of the Contract.  

A2.2 LEGAL INFORMATION FOR SECTION 1 OF THE TECHNICAL PROPOSAL  

The Proposer shall submit the following legal information:  

A) The Form of Proposal that constitutes a firm offer to the LA DOTD valid for 90 calendar 

days after the Proposal due date.  The Form of Proposal must be executed by the 

Proposer or by its legally authorized representative, and by each Joint Venture (JV) or 

Limited Liability Company (LLC) member or general partner (as applicable) by their 

respective legally authorized representatives, if that JV, LLC, or partnership has been 

specifically created for the purposes of proposing on this Project;  

B) Form NS, Named Subcontractors and Suppliers, including the percentage of the proposed 

Lump Sum Contract Price that represents anticipated Subcontractor and Supplier 

participation (not specific dollar value of participation). The Proposer shall show all 

Major Subcontractors (Subcontractors performing ten percent or more of the value of the 

Work), Major Suppliers (Suppliers providing products and Material valued in excess of 

ten percent of the value of the Work), and the Designer and known 

Architectural/Engineering (A/E) subconsultants on Form NS;  

C) Evidence in the form of a Certificate of Authority issued by the Louisiana Secretary of 

State certifying that the Proposer is qualified and authorized to do business in the State of 

Louisiana, regardless of whether such certificate was submitted with the Proposer’s 

Statement of Qualifications (SOQ);  

D) Evidence that one or more Principal Participants of the Proposer, or the Proposer itself, 

holds the appropriate licenses from the Louisiana Professional Engineering and Land 

Surveying Board and the State Licensing Board for Contractors or a commitment signed 

by authorized representatives of the Proposer and its Principal Participants, if relevant, to 

become licensed prior to award of the Contract.  Not only must the Designer firm itself 

be appropriately licensed, but so must be any designers of record employed by the 

Designer firm for this Project;  
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E) A notarized Power of Attorney naming the individual who signed the Proposal on the 

Proposer's behalf as its attorney-in-fact, with authority to execute and deliver the 

Proposal, any Clarifications, and the Design-Build (DB) Agreement on the Proposer's 

behalf and to act for and bind the Proposer in all matters relating to the Proposal.  If the 

individual who signed the Proposal on the Proposer's behalf is an officer of the Proposer, 

a Power of Attorney is not required. 

If the Proposer is a JV, LLC, or partnership that has been specifically created for the 

purposes of proposing on this Project, it shall also submit the following:  

1) Evidence that each member of the JV, LLC, or partnership will be jointly and 

severally liable for any and all of the duties and obligations, including 

performance, of the Proposer assumed under the Proposal and under any Contract 

arising therefrom, should its Proposal be accepted by the LA DOTD; and  

2) A notarized Power of Attorney executed by each JV member, LLC member, or 

general partner, naming the individual who signed the Proposal and joint and 

several liability document on its behalf as its attorney-in-fact, with authority to 

execute the Proposal, joint and several liability document, and Contract on its 

behalf and to act for and bind it in all matters relating to the Proposal;  

F) The Non-Collusion Form certifying that the Proposal is not the result of, and has not been 

influenced by, collusion;  

G) Designation of the Proposer's single point of contact and provision of the information 

requested on Form C, Single Point of Contact (see Appendix C – Proposal Forms). The 

single point of contact must be the Proposer’s designated Project Manager.  It is the 

preference of the LA DOTD that the Proposer grant the single point of contract, at a 

minimum, a limited Power of Attorney granting the single point of contact the authority 

to communicate with the LA DOTD during the procurement process and to make 

commitments on behalf of the Proposer during the procurement process.  If such Power 

of Attorney is granted by the Proposer to its single point of contact, the Power of 

Attorney must be included in the Proposer's Technical Proposal; 

H) [For federal-aid projects only] Form DBEC, Disadvantaged Business Enterprise 

Certification (see Appendix C – Proposal Forms to this ITP) concerning Disadvantaged 

Business Enterprise (DBE) requirements; 

I) [For federal-aid projects only] Form CRCF (see Appendix C – Proposal Forms to this 

ITP), certifying that no federal appropriated funds have been or will be paid for lobbying 

activities and no other funds have been paid or will be paid to influence governmental 

decisions regarding the Project; and; 

J) A disclosure of any potential organizational conflicts of interest, as further explained at 

Section 1.10, including disclosure of all relevant facts concerning any past, present, or 

currently planned interests which may present an organizational conflict of interest.  The 

disclosure must state how the Proposer's interests, or those of its chief executives, 

directors, Key Personnel, or any proposed Subcontractors may result in, or could be 

viewed as, an organizational conflict of interest.  If the LA DOTD determines that an 

actual or potential conflict of interest exists that cannot be avoided, neutralized, or 

mitigated, that Proposer will not be eligible for award of the Contract. 
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A3.0 FINANCIAL PASS/FAIL EVALUATION FACTOR 

A3.1 OBJECTIVES  

To identify Proposers with demonstrated capability to undertake the financial responsibilities associated 

with the Project, specifically bonding.  

A3.2 FINANCIAL INFORMATION FOR SECTION 1 OF THE TECHNICAL PROPOSAL  

The Proposer shall submit letter(s) of commitment from surety(ies) meeting the requirements below to 

provide performance and payment bonds as per Part 2 – DB Section 100, DB Section 103-2 and 

Appendix 103A, Payment, Performance, and Retainage Bond Form.  

Each surety must be listed on the United States (US) Department of Treasury Financial Management 

Service list of approved bonding companies which is published annually in the Federal Register or by a 

Louisiana-domiciled insurance company with at least an A- rating in the latest printing of the A.M. Best’s 

Key Rating Guide.  No surety or insurance company will write a bond which is in excess of the amount 

indicated as approved for it by the US Department of the Treasury Financial Management Service list of 

approved bonding companies and a Louisiana-domiciled insurance company not on the US Department of 

Treasury Financial Management Service list of approved bonding companies must not write bonds 

exceeding ten percent of the policyholder’s surplus as shown in the A.M. Best’s Key Rating Guide.  In 

addition, any bond written for the Project must be written by a surety or insurance company that is 

currently licensed to do business in the State of Louisiana.  

A4.0 TECHNICAL SOLUTIONS TECHNICAL EVALUATION FACTOR 

A4.1 OBJECTIVES  

The following are the objectives for the Technical Solutions technical evaluation factor:  

A) To identify Proposers with a demonstrated understanding of the overall Project 

requirements through the applicable design concepts presented; and   

B) To identify the best overall proposed solution for the Project, including the following 

elements:  

1) ____[Insert the elements to be included in the proposed overall solution, for 

example the plan for maintenance of traffic and traffic control.  Add 

additional numbers to the list as needed for a specific project]____; 

2) ____[Insert the elements to be included in the proposed overall solution, for 

example identified bridge structures.  Add additional numbers to the list as 

needed for a specific project]____;   

3) ____[Insert the elements to be included in the proposed overall solution, for 

example roadway geometry and drainage.  Add additional numbers to the 

list as needed for a specific project]____; and 

4) ____[Insert the elements to be included in the proposed overall solution, for 

example coordination with other adjacent projects or contractors.  Add 

additional numbers to the list as needed for a specific project]____.   
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A4.2 TECHNICAL SOLUTIONS INFORMATION FOR SECTION 2 OF THE 

TECHNICAL PROPOSAL   

In the Technical Proposal provided in response to each of Sections A4.2.1 through A4.2.4, the Proposer 

shall indicate and describe features of the proposed design, construction methods, and/or Material offered 

by the Proposer that will accomplish the following:  

A) ____[Insert the feature of the project design, construction or materials to be 

describe, for example a description of the roadway facility to be provided.  Add 

additional letters to the list as needed for a specific project]____;  

B) ____[Insert the feature of the project design, construction or materials to be 

describe, for example a description of how to maximize coordination efficiencies 

with adjacent projects.  Add additional letters to the list as needed for a specific 

project]____; 

C) ____[Insert the feature of the project design, construction or materials to be 

describe, for example a description of the traffic maintenance plan during 

construction.  Add additional letters to the list as needed for a specific project]____; 

and 

D) ____[Insert the feature of the project design, construction or materials to be 

describe, for example a description of innovative design and/or construction 

solutions.  Add additional letters to the list as needed for a specific project]____. 

A4.2.1 ____[Insert the name of the subfactor]____ Subfactor 

[Insert the required information that the Proposer must submit for the subfactor here.]  

A4.2.2 ____[Insert the name of the subfactor]____ Subfactor 

[Insert the required information that the Proposer must submit for the subfactor here.] 

A4.2.3 ____[Insert the name of the subfactor]____ Subfactor 

[Insert the required information that the Proposer must submit for the subfactor here.] 

A4.2.4 ____[Insert the name of the subfactor]____ Subfactor 

[Insert the required information that the Proposer must submit for the subfactor here.] 

A5.0 KEY PERSONNEL AND EXPERIENCE TECHNICAL EVALUATION FACTOR 

A5.1 OBJECTIVES  

The following are the objectives for the Key Personnel and Experience Technical Evaluation Factor:  

A) To identify Proposers that will effectively manage all aspects of the Contract in a quality, 

timely, and effective manner;  

B) To identify the best personnel for key positions with demonstrated experience and 

expertise in and record of producing quality work on projects of a similar nature to this 

Project. The Key Personnel positions for the purposes of this Request for Proposals 
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(RFP) are identified in Contract Documents, Part 2 –DB Section 100, DB Section 108, 

Appendix 108C; and  

C) To avoid contracting with personnel with a history of legal and financial problems on 

other projects that could adversely impact this Project generally.  

A5.2 KEY PERSONNEL AND EXPERIENCE INFORMATION FOR SECTION 3 OF THE 

TECHNICAL PROPOSAL  

The Proposer shall submit Form KP, Key Personnel Information (see Appendix C – Proposal Forms) and 

resumes of each of the identified Key Personnel.  The Proposer should note that the Design-Builder's PM 

must not be identified to fulfill multiple Key Personnel roles.  Identifying the person who is currently 

named at the Design-Builder's PM in additional Key Personnel roles may result in a rating of 

"unacceptable" for this Key Personnel and Experience Technical Evaluation Factor. 

A6.0 MANAGEMENT APPROACH TECHNICAL EVALUATION FACTOR 

A6.1 OBJECTIVES  

The following are the objectives for the Management Approach Technical Evaluation Factor:  

A) To identify Proposers that demonstrate a clear understanding of the Project through their 

proposed Project approach, including, but not limited to, the construction staging plan; 

and 

B) To identify Proposers that demonstrate sound, proven Project management techniques for 

design management, construction management, and the integration of both on DB 

projects.   

A6.2 MANAGEMENT APPROACH INFORMATION FOR SECTION 3 OF THE 

TECHNICAL PROPOSAL 

A6.2.1 Quality Program Subfactor 

The Proposer shall submit the following pertaining to its Quality Program: 

A) ___[Insert the following information to be requested regarding the Quality 

program, for example the names of independent testing laboratories.  Add 

additional letters to the list as needed for a specific project]____;  

B) ___[Insert the following information to be requested regarding the Quality 

program, for example a summary or detailed outline of the Proposer's Quality Plan.  

Add additional letters to the list as needed for a specific project]____;  

C) ___[Insert the following information to be requested regarding the Quality 

program, for example a detailed discussion of the Proposer's quality organization, 

including resumes and qualifications of all of the personnel to be involved in the 

Quality Program.  Add additional letters to the list as needed for a specific 

project]____; and 

D) ___[Insert the following information to be requested regarding the Quality 

program, for example a discussion of how the quality organization will operate, with 

a demonstration of how it will be separate and independent from production staff 
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and why this independence is important.  Add additional letters to the list as needed 

for a specific project]____. 

A6.2.2 Design Management Subfactor  

The Proposer shall submit the following pertaining to Design Management:  

A) ___[Insert the following information to be requested regarding design management, 

for example the Proposer's plan for splitting the project into design units.  Add 

additional letters to the list as needed for a specific project]____;  

B) ___[Insert the following information to be requested regarding design management, 

for example a detailed description of the Proposer's design management strategy, 

including how design and construction will be coordinated.  Add additional letters 

to the list as needed for a specific project]____;  

C) ___[Insert the following information to be requested regarding design management, 

for example an initial draft of the Proposer's design review plan, including the 

design reviews anticipated for each identified design unit.  Add additional letters to 

the list as needed for a specific project]____; and 

D) ___[Insert the following information to be requested regarding design management, 

for example a discussion of how the designers will remain involved during 

construction, including designers located in different offices or out-of-state.  Add 

additional letters to the list as needed for a specific project]____. 

A6.2.3 Construction Management Subfactor 

The Proposer shall submit a brief narrative description of Proposer’s proposed construction management 

plan, including the following:  

A) ___[Insert the following information to be requested regarding construction 

management, for example a discussion regarding subcontractor coordination for 

consistency of performance.  Add additional letters to the list as needed for a 

specific project]____; 

B) ___[Insert the following information to be requested regarding construction 

management, for example proposed construction staging, phasing, and sequencing.  

Add additional letters to the list as needed for a specific project]____; 

C) ___[Insert the following information to be requested regarding construction 

management, for example a description of the Proposer's approach to problem-

solving and dispute resolution, outside of the standard change order and claims 

process.  Add additional letters to the list as needed for a specific project]____; and 

D) ___[Insert the following information to be requested regarding construction 

management, for example a narrative regarding the Proposer's approach to 

managing and maintaining schedule, including schedule recovery mechanisms in the 

event the Proposer falls behind schedule on a project.  Add additional letters to the 

list as needed for a specific project]____. 
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A6.2.4 Organization Chart Subfactor 

The Proposer shall submit an organization chart showing the overall staffing of the Proposer's team, 

including Key Personnel, the Proposer's construction organization, the Proposer's design organization, 

and the Proposer's QC organizations (design and construction), including names of independent sampling 

and testing laboratory(ies) and to whom the QC staff report within the Proposer’s organization. 

A7.0 FORMAT AND ORGANIZATION OF THE TECHNICAL PROPOSAL  

The Technical Proposal must be submitted in the following format and on the forms contained in 

Appendix C – Proposal Forms: 

TABLE A  

OUTLINE FOR SUBMISSION OF THE TECHNICAL PROPOSAL   

 
Section/Subsection 

Numbering 

Volume/Section title and Required Information Reference 

SECTION 1  LEGAL AND FINANCIAL PASS/FAIL EVALUATION 

FACTOR INFORMATION 

A2.2 and 

A3.2 

 • Form of Proposal;  A2.2(A)  

 • Form NS, Named Subcontractors and Suppliers;  A2.2(B) 

 • Certificate of Authority;  A2.2(C) 

 • Licensing information;  A2.2(D) 

 •    Power(s) of Attorney;  A2.2(E) 

 • Non-Collusion Form;  A2.2(F) 

 • Form C, Single Point of Contact;  A2.2(G) 

 • Form DBEC, DBE Certification (if a federal-aid project); A2.2(H) 

 • Form CRCF, Certification Regarding Use of Contract Funds 

for Lobbying (if a federal aid project); 

A2.2(I) 

 • Organizational conflict of interest disclosure; and A2.2(J) 

 • Surety letter of commitment.  A3.2  

SECTION 2  TECHNICAL SOLUTIONS TECHNICAL EVALUATION 

FACTOR INFORMATION 

A4.2 

Subsection 2.1 • _________________________________________ Subfactor; A4.2.1 

Subsection 2.3 • _________________________________________ Subfactor; A4.2.2 

Subsection 2.3 • ______________________________________ Subfactor; and A4.2.3 

Subsection 2.4 • _________________________________________ Subfactor. A4.2.4 

SECTION 3 

 

KEY PERSONNEL AND EXPERIENCE TECHNICAL 

EVALUATION FACTOR INFORMATION 

A.5.2  

Section 3.1 • Form KP, Key Personnel Information, and resumes. A5.2 

SECTION 4 MANAGEMENT APPROACH TECHNICAL 

EVALUATION FACTOR INFORMATION 

A6.2 

Subsection 4.1 • Quality Program Subfactor; A6.2.1 

Subsection 4.2  • Design Management Subfactor; A6.2.2 

Subsection 4.3 • Construction Management Subfactor; and A6.2.3 

Subsection 4.4 • Organization Chart Subfactor. A6.2.4 

 



STATE OF LOUISIANA  

____[Insert name of the project]____ 

DESIGN-BUILD PROJECT  

____[Insert name of the parish]____ PARISH  

STATE PROJECT NO.  ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  [IF A FEDERAL PROJECT ONLY] 
 

REQUEST FOR PROPOSALS 

 

EXAMPLE INSTRUCTIONS TO 

PROPOSERS  

 

APPENDIX B 

LUMP SUM PRICE PROPOSAL  

INSTRUCTIONS  
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B1.0 INTRODUCTION  

This Appendix B – Lump Sum Price Proposal Instructions to the Instructions to Proposers (ITP) specifies 

the lump sum pricing information to be submitted by all Proposers.  

All forms named herein are found in Appendix C – Proposal Forms to the Instructions to Proposers unless 

otherwise noted.  

The Proposer shall submit all information as specified herein using the forms and formats specified.  

Alterations to the forms will only be permitted where specifically allowed and/or to allow for expansion 

of spaces for responses in order to accommodate inclusion of the information requested.  

B2.0 LUMP SUM PRICE PROPOSAL   

The Proposer shall provide a lump sum Price Proposal using the forms listed herein and provided in 

Appendix C – Proposal Forms to this ITP. Failure to provide the requested information on the forms and 

in the format specified may result in the Louisiana Department of Transportation and Development (LA 

DOTD) declaring the lump sum Price Proposal non-responsive.  Any alterations, additions, or deletions to 

the forms identified in Appendix C – Proposal Forms, other than to appropriately complete the forms, 

may render a lump sum Price Proposal non-responsive and ineligible for Award. 

Upon Award, the appropriate lump sum Price Proposal of the selected Proposer will be incorporated into 

the Contract in Contract Documents Part 6 – Design-Builder's Proposal.  

The Proposer shall submit the lump sum Price Proposal under separate cover, clearly marked as required 

in ITP, Section 2.7.1(A) by the Proposal due date to the addressee and address specified in ITP, Section 

1.7.2.  

The lump sum Price Proposal must consist of the following items:  

[The forms that are to be included in the lump sum Price Proposal will vary on a project-by-project 

basis.  This Example ITP includes example forms for a Price Center form of payment, but the 

forms would vary depending on the payment concept utilized.]   

A) The Proposal Bond;  

B) Form PP, Lump Sum Price Proposal cover sheet (see Appendix C –  

Proposal Forms);  

C) Form SP , Schedule of Prices;  

D) Form PC1, Preliminaries and General Requirements;  

E) Form PC2, Project-Wide Engineering and Design Activities;  

F) Form PC3, Project-Wide Maintenance of Traffic;  

G) Form PC4, Project-Wide Environmental Mitigation and Compliance;  

H) Form PC5, Project-Wide Hazardous and Contaminated Substances Remediation 

Activities;  

I) Form PPS-P, Proposal Periodic Payment Schedule (see Appendix C – Proposal Forms);  
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J) Form PCP, Schedule of Progress Checkpoints; 

K) Form PCD, Price Center Descriptions; 

L) Proposed Baseline Progress Schedule; and 

M) Form LSI, Letter of Subcontract Intent. 

B2.1 LUMP SUM PRICE PROPOSAL SUBMITTAL  

The Proposer shall submit the forms identified in Section B2.0 in a separate, sealed envelope.  

The Proposer shall secure Form PP to the outside of the envelope containing the forms listed in Section 

B2.0. The signature requirements for Form PP are the same as the signature requirements for the Form of 

Proposal. (See Appendix A – Technical Proposal Instructions, Section A2.2(A).)  

B2.2 SCHEDULE OF PRICES (FORM SP)  

The Proposer shall complete and submit Form SP (see Appendix C – Proposal Forms) in compliance with 

the following instructions:  

A) The Proposer shall provide a proposed lump sum price [the Price Center Value (PCV)] 

for each Price Center on Form SP. If the Proposer shows any components for a Price 

Center, such as Material, the Proposer shall show a lump sum price for such components 

on Form SP;  

B) If the Proposer plans to request payment for any Material upon delivery to the Site, the 

Proposer shall identify the specific type of Material and the price assigned to the Material 

on Form SP as a component of the appropriate Price Center;  

C) The PCV must be the total price to complete all Work in that Price Center, including such 

planning, management, overhead, use of tools and equipment, and other Work as required 

to complete such Work and such costs necessary to integrate the Work with the Work in 

other Price Centers, except those costs included in other Price Centers;  

D) The PCV for Price Center 1 must be a value between 10% and 20% of the Proposal Price. 

The price of the mobilization activity within Price Center 1 must not exceed six percent 

of the proposed Lump Sum Contract Price;  

E) For Price Center 2, the Proposer shall provide a lump sum price for each of the 

components listed on Form PC2;  

F) The Price Center titles, contents, and limits on Form SP must match those shown on 

Form PCD;  

G) The sum of all PCVs must equal the proposed Lump Sum Contract Price for the Project; 

H) The proposed Lump Sum Contract Price must be indicated both numerically and in 

words; and  

I) The Proposer shall submit on Form SP the number of calendar days from Notice to 

Proceed to Final Acceptance.  In no event will the number of calendar days to Final 

Acceptance for the Project exceed ____[Insert the maximum number of days before 
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Final Acceptance]____ calendar days.  The Proposer may propose less than the number 

of days cited above. 

B2.2.1 Preliminaries and General Requirements (Form PC1)  

The contents of Price Center 1, Preliminaries and General Requirements, are shown on Form PC1 (see 

Appendix C – Proposal Forms). The Proposer may add activities to (but not delete activities from) Form 

PC1 as appropriate to reflect its plan to carry out the Work. The Proposer shall provide a price for each 

activity on Form PC1.  

The PCV of Price Center 1 (which includes the price for mobilization) must not be less than ten percent 

nor more than 20% of the proposed Lump Sum Contract Price.  

B2.2.2 Project-Wide Engineering and Design Activities (Form PC2)  

The Proposer shall show design activities and components on Form PC2 (see Appendix C – Proposal 

Forms).  

The components of Price Center 2, Project-Wide Engineering and Design Activities, are shown on Form 

PC2. The Proposer may add and/or revise engineering and/or design activities to describe the components 

of Price Center 2. The Proposer shall ensure Form PC2 is consistent with the major Design Units 

designated on Form DU, Design Unit Descriptions. The Proposer shall provide a lump sum price for each 

activity shown on Form PC2. The sum of the lump sum prices of the activities will be the PCV for Price 

Center 2.  

B2.2.3 Project-Wide Maintenance of Traffic (Form PC3)  

For Price Center 3, Project-Wide Maintenance of Traffic, the Proposer shall provide lump sum prices for 

the activities shown on Form PC3 (see Appendix C – Proposal Forms). The Proposer may add activities 

as appropriate to reflect its plan to carry out the Work. The sum of all lump sum prices of the activities 

will be the PCV for Price Center 3.  

B2.2.4 Project-Wide Environmental Mitigation and Compliance (Form PC4)  

For Price Center 4, Project-Wide Environmental Mitigation and Compliance, the Proposer shall provide 

lump sum prices for the activities shown on Form PC4 (see Appendix C – Proposal Forms). The Proposer 

may add activities as appropriate to reflect its plan to carry out the Work. The sum of all prices of the 

activities will be the PCV for Price Center 4.  

B2.2.5 Project-Wide Hazardous and Contaminated Substances Remediation 

Activities (Form PC5)  

For Price Center 5, Project-Wide Hazardous and Contaminated Substances Remediation Activities, the 

Proposer shall provide a lump sum price for the activities shown on Form PC5 (see Appendix C – 

Proposal Forms). The sum of the prices of the activities will be the PCV for Price Center 5.  

B2.2.6 Form PCD 

The Proposer shall complete and submit Form PCD, Price Center Descriptions, describing the Price 

Centers, especially including all the Price Centers not previously described on a Form PC1 through PC5.  

The Proposer shall adequately describe the physical features and activities included in the Price Center 

and include all Work included in the Price Center Value of each Price Center as reflected on Form SP 

(see Appendix C – Proposal Forms).  
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See Contract Documents, Part 2 – DB Section 100, DB Section 109-1.1, regarding instructions for 

describing Price Centers. 

B2.2.7 Total Proposed Lump Sum Contract Price  

The total proposed Lump Sum Contract Price must be provided for the Project on Form SP. The total 

proposed Lump Sum Contract Price must equal the sum of the PCVs as shown on Form PCD. 

B2.2.8 Form PPS-P  

The Proposer shall submit a Proposal Periodic Payment Schedule (PPS-P) on Form PPS-P.  

The PPS-P must cover the entire period of the Contract specified in monthly increments through Final 

Acceptance.  

The cumulative periodic payment percentages in the PPS-P must be reasonably compatible with the 

progress of Work indicated in the Proposed Baseline Progress Schedule. “Reasonably compatible” means 

that the cumulative percentage shown at the quarter points (25%, 50%, and 75%) on the PPS-P must be 

within ten percent of the cumulative percentages shown on the Proposed Baseline Progress Schedule for 

each Price Center.  

The Proposer shall distribute the proposed Lump Sum Contract Price over the period of the Contract 

within the limitations described in this Section B2.2 to indicate the Proposer’s desired payment schedule. 

The resulting curve will be the PPS-P.  

In developing the PPS-P, the Proposer shall note the requirements for the Contract Periodic Payment 

Schedule (Form PPS-C) in Part 2 – DB Section 100, DB Section 109-1.3.  

B2.2.9 Form PCP  

The Proposer shall submit Form PCP (see Appendix C – Proposal Forms and Contract Documents, Part 2 

– DB Section 100, DB Section 109-1.4). 

B2.2.10 Proposed Baseline Progress Schedule 

The term “Proposed Baseline Progress Schedule” as used herein means the time-scaled, critical path 

network depicting Project Sections, Price Centers and subordinate activities and their respective 

durations, and sequences and inter-relationships that represent the Proposer’s Work plan for designing, 

constructing, and completing the Project. 

The Proposer shall submit a Proposed Baseline Progress Schedule for the Project meeting the following 

requirements: 

A) The Proposed Baseline Progress Schedule must be in color hardcopy format and Primavera P3 or 

P6 format on CD-ROM; 

B) The Proposed Baseline Progress Schedule must be consistent with the LA DOTD’s Project 

Sections and preferred Price Centers listed on Form PCD for PCs 1 through 5 (see Appendix C – 

Proposal Forms), as well as the Design-Builder's identified PCs (i.e., all PCs above PC5).  Except 

where a Price Center is shown as a mandatory Price Center, the Proposer may adjust this list to 

more accurately reflect planned sequences and methods, however, the level of detail shall be 

similar to that reflected in the list of preferred Price Centers.  Mobilization must not be shown as 

a Price Center.  Mobilization must be shown as an activity under Price Center 1; 
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C) All Price Centers must be assigned to the Project as described in Part 2 – DB Section 100, DB 

Sections 109-1 and 109-2 and shown on Form PCD; 

D) The Proposed Baseline Progress Schedule must reflect all Work included in the proposed Lump 

Sum Contract Price; and 

E) The Proposed Baseline Progress Schedule shall show Final Acceptance no later than ____ 

calendar days from Notice to Proceed. 

B2.3 PROPOSAL BOND  

The Proposer shall submit the Proposal Bond with the lump sum Price Proposal.  

See also Instructions to Proposers Section 3.3.  

B3.0 FORMAT FOR SUBMISSION OF THE LUMP SUM PRICE PROPOSAL 

The Proposer shall organize and submit the lump sum Price Proposal in the format shown in Table B-1, 

Lump Sum Price Proposal, by the Proposal due date. 

TABLE B-1  

Lump Sum Price Proposal   

 

Section Description 
Appendix 

Reference 

Section 1 (affixed to 

outside of sealed 

envelope)  

Form PP Lump Sum Price Proposal Cover Sheet B2.1  

Section 2  • Form LSI Letter of Subcontract Intent;  B2.0  

 • Form SP  Schedule of Prices;  B2.2  

 • Form PC1 Preliminaries and General Requirements;  B2.2.1  

 • Form PC2 Project-Wide Engineering and Design Activities;  B2.2.2  

 • Form PC3 Project-Wide Maintenance of Traffic;  B2.2.3 

 • Form PC4 Project-Wide Environmental Mitigation and 

Compliance;  

B2.2.4 

 • Form PC5 Project-Wide Hazardous and Contaminated 

Substances Remediation Activities;  

B2.2.5  

 • Form PCD      Price Center Descriptions B2.2.6 

 • Form PPS-P Proposal Periodic Payment Schedule; B2.2.7 

 • Form PCP       Schedule of Progress Checkpoints; and B2.2.8 

 • Proposed Baseline Progress Schedule. B2.2.10 

Section 3 • Proposal Bond. B2.3  

 



 

 

STATE OF LOUISIANA  

____[Insert the name of the project]____  

 

DESIGN-BUILD PROJECT  

 

____[Insert the name of the parish]____ PARISH  

STATE PROJECT NO.  ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  [IF FEDERAL PROJECT ONLY] 
  

 

REQUEST FOR PROPOSALS 

 

EXAMPLE INSTRUCTIONS TO 

PROPOSERS  

 

APPENDIX C 

PROPOSAL FORMS  
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Index of Forms 

INDEX OF FORMS  

 
Form Designator  Form Title 

 Form of Proposal  

 Non-Collusion Form  

 Proposal Bond  

C Single Point of Contact  

CR  Commitment to Assign Identified Resources to Project  

CRCF Certification Regarding Use of Contract Funds for Lobbying 

DBEC Disadvantaged Business Enterprise Certification  

DU  Design Unit Descriptions  

KP  Key Personnel Information  

LSI  Letter of Subcontract Intent  

NS  Named Subcontractors  

O  One-on-One Meeting Confidentiality and Non-Disclosure 

Agreement  

PC1  Price Center 1, Preliminaries and General Requirements  

PC2  Price Center 2, Project-Wide Engineering and Design Activities  

PC3  Price Center 3, Project-Wide Maintenance of Traffic  

PC4  Price Center 4, Project-Wide Environmental Mitigation and 

Compliance  

PC5  Price Center 5, Project-Wide Hazardous and Contaminated 

Substances Remediation Activities  

PCD  Price Center Descriptions  

PCP  Schedule of Progress Checkpoints  

PP  Lump Sum Price Proposal Cover Sheet  

PPS-P  Proposal Periodic Payment Schedule (Format)  

Q Request for Proposals Question Form  

SP  Schedule of Prices 
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FORM OF PROPOSAL 
 

PROPOSAL OF _____________ 

 
NAME ________________________________   TELEPHONE (____) ___________________  

ADDRESS ___________________________________________________________________________ 

CONTRACTOR'S LICENSE No. _____________    ENGINEER’S LICENSE No. ________   

 

TO THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT: 
 

The undersigned proposes to design and construct this Project in accordance with the Contract Documents and 

certifies to furnish and deliver all the materials and to do all work and labor required for the design and construction 

of State Project No. ____[Insert the state project number]____/Federal Aid Project No. ____[Insert the federal-

aid project number, if a federal project only]____ in ____[Insert the name of the parish]____ Parish, 

Louisiana, for the total Lump Sum Contract Price as stated in the Schedule of Prices (Form SP).  The undersigned 

also certifies that it has examined the site of the proposed Work and the Request for Proposals (RFP) before 

submitting the Proposal and is satisfied as to the requirements therein.  As further consideration for the Award of 

this Contract, the undersigned agrees to the following terms, conditions, and acknowledgments: 

 

A) To execute the Contract and to furnish bonds in the amount specified in the Contract within 15 working 

days after Award and, failing to do so, to forfeit the accompanying Proposal Bond to the Louisiana 

Department of Transportation and Development (LA DOTD) as Liquidated Damages (LD), and the 

Secretary may proceed to award the Contract to others. 

 

B) To commence Work within 60 calendar days of Notice of Contract Execution and after receipt of Notice to 

Proceed (NTP), or such additional time as may be allowed in writing by the Department’s Project Manager 

and to reach Project Substantial Completion by the date specified in the Contract. 

 

C) To furnish a performance and a payment bond in the penalty of full amount stated in the Contract as surety 

conditioned for the full, complete, and faithful performance of this Contract. 

 

D) In accordance with the Contract to repair, maintain, and guarantee all work performed thereunder until 

accepted by the Chief Engineer. 

 

The undersigned declares that it is the only entity or party interested in the Proposal as principal and that its officers, 

employees, subsidiaries, or parent corporations [check appropriate box below]: 

 

  have not in any way participated in any activities in restraint of trade or been debarred with 

relation to public contracts either in the State of Louisiana or any other state of the United States (US) 

during the five-year period immediately preceding this Proposal or either directly or indirectly entered into 

any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive 

bidding in connection with this Proposal or Contract. 

 

 have participated in activities in restraint of trade with relation to public contracts either in the 

State of Louisiana or any other state of the US during the five-year period immediately preceding this 

Proposal or entered into collusion or restraint of free competition in connection with this Proposal or this 

Contract and are of the opinion that they are a responsible Proposer entitled to the award of a contract 

involving public moneys and attach hereto an explanation of their activities in restraint of free trade, 

restraint of free competition, or collusion. 

 

The Proposer also hereby certifies that it and its Principal Participants: (i) have developed and have on file at each 

establishment affirmative action programs pursuant to 41 CFR Part 60-2 (Affirmative Action Programs) (__) or are 

not subject to the requirements to develop an affirmative action program under 41 CFR Part 60-2 (Affirmative 
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Form of Proposal 

Action Programs) (__); (ii) have (  ) have not (  ) participated in a previous contract or subcontract subject to the 

equal opportunity clause, as required by Executive Orders 11246; 10925; and 11114, as amended; and (iii) have (  ) 

have not (  ) filed with the Joint Reporting Committee, the Deputy Assistant Secretary, or the Equal Employment 

Opportunity Commission (EEOC) all reports due under the applicable filing requirements. 

 

The Proposer acknowledges receipt of the following Amendments to the Request for Proposals: 

 

Number      Date     Number    Date   

____________________________________________________________________________________________  

____________________________________________________________________________________________ 

 

The undersigned agrees that any and all claims that the undersigned may have for overcharges resulting from 

antitrust violations as to goods, services, and materials purchased in connection with this Proposal are hereby 

assigned to the State of Louisiana but only to the extent that such overcharges are passed on to the state.  The 

undersigned further agrees to require its Subcontractors to assign any and all such claims for overcharges to the 

State of Louisiana, but only to the extent such overcharges are passed on to the state, by executing an assignment on 

a form obtainable from the LA DOTD prior to the commencement of work by a Subcontractor.  The undersigned 

retains all rights to any such antitrust claims to the extent of any overcharges not passed on to the State of Louisiana. 

 

The undersigned tenders herewith a Proposal Bond in the amount of at least five percent of the amount proposed 

drawn to the order of the Louisiana Department of Transportation and Development. 

 

 

Organization: _______________________________________________________ 

By: _______________________________________________________________ 

Title: ______________________________________________________________ 

 

 

STATE OF _________________________) 

                                                                      )   ss 

PARISH OF ________________________) 

 

SUBSCRIBED AND SWORN TO ME ON THIS: 

 _______ DAY OF ____________________, 2011 

 

____________________________________________ 

NOTARY PUBLIC 

 

My Commission Expires: _______________________________ 
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Non-Collusion Form 

NON-COLLUSION FORM 

STATE PROJECT NO. ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO. ____[Insert the federal-aid project number, for federal 

projects, only]____  

____[Insert the name of the parish]____ PARISH 

AFFIDAVIT 

I hereby certify that I am (the) (a)        and duly authorized 

representative of the firm of         , whose address 

is           , and that neither I nor 

the above firm I here represent has participated in any of the following activities: 

A) Employed or retained for a commission, percentage, brokerage, contingent fee, or other 

consideration, any firm or person (other than a bona fide employee working solely for me 

or the above Proposer) to solicit or secure this Contract; and 

B) Agreed, as an express or implied condition for obtaining this Contract, to employ or 

retain the services of any firm or person in connection with carrying out the Contract; or 

C) Paid, or agreed to pay, to any firm, organization, or person (other than a bona fide 

employee working solely for me or the above Proposer) any fee, contribution, donation, 

or consideration of any kind for or in connection with procuring or carrying out this 

Contract. 

 

I acknowledge that this affidavit is furnished to the Louisiana Department and Transportation and 

Development (LA DOTD) in connection with this Contract in accordance with the provisions of 

Louisiana Revised Statues 38:2224 and is subject to applicable state and federal laws, both criminal and 

civil. 

 

 

     __________________________________ __________________________________                                                                      

                                   (Signature)   (Date) 

 

 

 SWORN TO AND SUBSCRIBED BEFORE ME AT      , 

 

 THIS ________ DAY OF ___________________________, 2011. 

 

 

 (SEAL) 

       BY:       

         (Notary Public) 
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PROPOSAL BOND 

 
 ______________________________________________________________________________ , as Principal and  

 

      , as Surety, are bound unto the State of Louisiana, Department 

of Transportation and Development, (hereinafter called the LA DOTD) in the sum of five percent of the Proposer’s 

total proposed Lump Sum Contract Price, of which the Principal and surety bind themselves and their heirs, 

executors, administrators, successors, and assigns, as solidary obligors. 

  

Signed and sealed this ________ day of    , 2011 

 

The condition of this obligation is such that, whereas the Principal has submitted a Proposal to the LA DOTD on a 

Contract for the construction of State Project No. ____[Insert the state project number]____/Federal Aid Project 

No. ____[Insert the federal-aid project number, if a federal project only]____, the ____[Insert the name of the 

project]____ Design-Build (DB) Project, located in ____[Insert the name of the parish]____ Parish, if the 

Proposal is accepted and the Principal, within the specified time, enters into the Contract in writing and gives bond 

with Surety acceptable to the LA DOTD for payment and performance of said Contract, this obligation will be void; 

otherwise to remain in effect. 

 

 

________________________________________  _________________________________________ 

Principal (or, if Proposer is a Joint             (If a Joint Venture, Principal Participant) 

Venture, Lead Principal Participant of the JV) 

 

By: ____________________________________                 By__________________________________________ 

            Authorized Officer-Owner-Partner            Authorized Officer-Owner Partner 

 

      ____________________________________   _________________________________________ 

                  Typed or Printed Name     Typed or Printed Name 

 

 

_____________________________________ 

Surety 

 

By:____________________________________ 

 

______________________________________ 

Typed or Printed Name 

 

To receive a copy of the contract and subsequent correspondence/communication from LA DOTD, with 

respect to the Proposal Bonds, the following information must be provided: 

 ________________________________________   ______________________________________  

           Bonding Agency or Company Name                                 Address 

 ________________________________________   ______________________________________  

                      Agent or Representative                 Telephone/Facsimile Number 

 

 

 

                 Bonding Agency or Company Name                                                              Address 

 

________________________________________                  

____________________________________ 
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Form C – Single Point of Contact 

 

FORM C 
 

SINGLE POINT OF CONTACT 

 

 

Proposer’s Name:            

 

Name of Point of Contact:          

 

Company Affiliation:          

 

Address:          

 

          

 

          

 

Office Telephone:          

 

Facsimile:          

 

Mobile or Pager Number:          

 

E-mail Address:          
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Form CR – Commitment to Assign Identified Resources to Project 

FORM CR 

COMMITMENT TO ASSIGN IDENTIFIED RESOURCES TO PROJECT 
 

 

Proposer’s Name:          

 

Understanding the Louisiana Department of Transportation and Development’s (LA DOTD) 

concern that the Key Personnel resources specifically represented and listed in this Proposal 

actually be assigned to the Contract (if awarded to this Proposer) and not also be committed to 

other Projects, ________________________________ (Name of Proposer) commits that the 

Key Personnel resources shown in the Proposal, including identified design staff, will be 

available to the extent within this Proposer’s control.  If awarded the Contract, this Proposer will 

undertake all reasonable efforts to provide all the Key Personnel identified in its Proposal on a 

full time basis for the periods necessary to fulfill their responsibilities.  

 

 

 

 

Signed:                    

 

Printed Name:        

 

Title:                       

 

Date:                       
 

 

 

 

 

 

 
(To be executed by the Proposer’s designated Project Principal-in-Charge.) 
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Form CRCF – Certification Regarding Use of Contract Funds for Lobbying 

FORM CRCF 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 

LOBBYING 

STATE PROJECT NO. ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO. ____[Insert the federal-aid project number, if a federal 

project only]____  

____[Insert the name of the parish]____ PARISH 

The undersigned certifies, to the best of its knowledge and belief (after due inquiry and 

investigation), to the following: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of 

the undersigned, to any person for influencing or attempting to influence an officer or employee 

of any federal agency, a member of Congress, an officer or employee of Congress, or an 

employee of a member of Congress in connection with the awarding of any federal contract, the 

making of any federal grant, the making of any federal loan, the entering into of any cooperative 

agreement, and the extension, continuation, renewal, amendment, or modification of any federal 

contract, grant, loan, or cooperative agreement; and 

2. If any funds other than federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of any federal 

agency, a member of Congress, an officer or employee of Congress, or an employee of a member 

of Congress in connection with this federal contract, grant, loan, or cooperative agreement, the 

undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report 

Lobbying,” in accordance with its instructions.  

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into.  Submission of this certification is a prerequisite for 

making or entering into this transaction imposed by 31 U.S.C. § 1352.  Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not 

more than $100,000 for each such failure. 

The undersigned shall require that the language of this certification be included in all lower tier 

subcontracts which exceed $100,000 and that all such recipients shall certify and disclose 

accordingly. 

Date:  __________, 2011   ____________________________ 

Signature 

____________________________ 

Title 
 

 

[The Proposer may duplicate or modify this form as necessary so that it accurately describes the entity 

making the Proposal and so that it is signed on behalf of all partners, members, or joint venturers of the 

Proposer and all other Principal Participants.] 
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Form DBEC - DBE Certification 

FORM DBEC 
 

DISADVANTAGED BUSINESS ENTERPRISE CERTIFICATION 
 

State Project:  ____[Insert the state project number]____ 

Federal Aid Project No. ____[Insert the federal-aid project number, if a 

federal project only]____ 

Highway:  ____[Insert the name of the highway]____ 

 Parish:  ____[Insert the name of the 

parish]____ 

DISADVANTAGED BUSINESS ENTERPRISES 

REQUIREMENTS 

The following goal for participation by Disadvantaged Business 

Enterprises (DBE) is established for construction and services 

for the Project: 

DBE 

____[Insert the DBE goal for the project]____% 

Disadvantaged Business Enterprise Certification 

By signing the Proposal, the Proposer certifies that (1) the above 

DBE goal will be met by obtaining commitments equal to or 

exceeding the DBE percentage or that Proposer will provide a 

good faith effort to substantiate the attempt to meet the goal; and 

(2) if awarded the Contract, the Proposer will meet the 

requirements set forth in the Contract Documents, Part 2 – 

Design-Build (DB) Section 100, DB Section 114 and Appendix 

114. 

 

Signed:                    

Printed Name:         

Title:                       

Date:                       
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Form DU – Design Unit Descriptions 

 

FORM DU 

DESIGN UNIT DESCRIPTIONS 

 

 

Proposer Name :____________________________________________________  

 

Price Center Code 

(from Form PCD) 

Design Unit Code Design Unit Description 
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Form KP – Key Personnel Information 

FORM KP 

KEY PERSONNEL INFORMATION 

Name of Proposer: ____________________________________________________ 
 

[The key personnel included will be tailored to each specific project and should match 

those identified in the Instructions to Proposers and Part 2 - Design-Build Section 108C] 

 

Position Name 

Years of 

Applicable 

Experience 

Education/ 

Registration 

Parent 

Firm 

Name 

Percent of 

Time 

Dedicated 

to Project 

Principal-in-

Charge 
     

Design-Builder’s 

Project Manager 
     

Construction 

Manager 
     

Design Manager      

Design-Builder’s 

Deputy Project 

Manager 

     

Quality 

Assurance/Quality 

Control Manager 

     

Design Quality 

Control Manager 
     

Construction 

Quality Control 

Manager 

     

Safety Manager      

Environmental 

Compliance 

Manager 

     

Lead Geotechnical 

Engineer 
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Form KP – Key Personnel Information 

Traffic Control 

Supervisor 
     

Roadway Design 

Engineer 
     

Bridge Design 

Engineer 
     

 

Use additional sheets when needed. 
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Form LSI – Letter of Intent to Subcontract 

FORM LSI 

LETTER OF SUBCONTRACT INTENT 

 

_________________________  (Proposer’s name) intends to subcontract Work for the 

____[Insert the name of the project]____ Design-Build (DB) Project to 

_______________________________  (Name of Subcontractor/Consultant) to perform the 

following types of Work: 

________________________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

____________________________________________________________________________. 

 

The anticipated minimum value of the subcontract is   _____________________. 

 

 

For the Proposer:     For the Subcontractor/Consultant: 

 

_______________________________  ______________________________ 
(Signature)      Confirmed by:  (Signature) 

 

_______________________________  ______________________________ 
(Printed Name)      (Printed Name) 

 

_______________________________  ______________________________ 
(Title)       (Title) 

 

_______________________________  ______________________________ 
  (Date)       (Date) 
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Form NS – Named Subcontractors 

FORM NS 

NAMED SUBCONTRACTORS 
 

Proposer Name: __________________________________________________ 

 

Specialty/Assignment 

/Percentage 

Subcontractor Name/ 

Contact 

Address of Head Office Telephone/Facsimile For the last two Projects, list the Project Name; 

Owner; and Owner’s Contact’s Name, 

Telephone Number, and E-mail Address 

  
  

Project 1 Project 2 

 

 
   

  

 
   

  

 
   

  

 
   

  

 
   

  

 
   

  

 
   

  

 
   

  

 



Louisiana Department of Transportation and Development 

 

DB Manual  1 of 1 November 21, 2012 

Exhibit H - Example ITP 

Appendix C – Proposal Forms 
Form O – 1-on-1 Mtg Confidentiality & Non-Disclosure Agreement 

FORM O 
 

ONE-ON-ONE MEETING CONFIDENTIALITY AND NON-DISCLOSURE AGREEMENT 

 
I, ________________, as the Attorney-in-Fact and designated representative of ________________ 

(Proposer), hereby agree to the following: 

 

A) I agree, on behalf of the Proposer, that any and all Proposer representatives who participate in the 

one-on-one meeting process will maintain the confidentiality of all proprietary or trade secret 

information that the Proposer and its representatives gain access to as a result of their 

participation in one-on-one meetings.  Proprietary or trade secret information includes codes, 

patterns, formulae, designs, devices, methods, or processes; 

 

B) I agree, on behalf of the Proposer, that any communications and/or records exchanged during the 

one-on-one meetings will remain confidential until Contract execution, unless such records are 

proprietary or trade secret information; 

 

C) I agree to waive any right, on behalf of the Proposer, to challenge the procurement for the 

____[Insert the name of the project]____ Design-Build (DB) Project (Project) based upon the 

Proposer's participation in the one-on-one meeting process.  Further, if invited to participate in 

the one-on-one meeting process, and the Proposer opts to not participate in the one-on-one 

meeting process, I agree to waive any right, on behalf of the Proposer, to challenge the 

procurement for the Project based upon the Proposer's lack of participation in the one-on-one 

meeting process; and 

 

D) I agree, on behalf of the Proposer, that upon notice from the LA DOTD that a request for release 

of information obtained or exchanged during the one-on-one meeting process has been received, 

the Proposer shall immediately defend any action seeking release of the records it believes to be 

proprietary or trade secret information and indemnify, defend, and hold harmless the LA DOTD 

and the State of Louisiana and its agents and employees from any judgments awarded against the 

LA DOTD and its agents and employees in favor of the party requesting the records, including 

any and all costs connected with that defense.  This indemnification survives the LA DOTD’s 

cancellation or termination of this procurement or award and subsequent execution of a Contract.  

In submitting a Proposal, the Proposer agrees that this indemnification and duty to defend 

survives as long as the confidential business information is in possession of the State. 

 

This Confidentiality and Non-Disclosure Agreement is subject to the laws of the State of Louisiana and 

applicable rules and regulations. 

 

 

Signed: ___________________________________  Date:     __________________ 
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Appendix C – Proposal Forms 
Form PC1 – Price Center 1 

FORM PC1 
PRICE CENTER 1 - PRELIMINARIES AND GENERAL REQUIREMENTS 

Activity 

Code
1
 

Activity
2
  

Lump Sum Price 
(Enter Lump Sum Price 

for Each Activity) 

 Payment, Performance, and Retainage Bonds   

 Insurance and Insurance Certificates  

 Project Mobilization  

 Permits and Regulatory Approvals (non-environmental)  

 Environmental Compliance (plans, permits, approvals, reports, 

records, and monitoring) 

 

 Project Management   

 Quality Plan and Updates   

 Project Quality Management and Construction Quality Control   

 Safety Plan and Safety Administration   

 Liaison and Coordination with Local Authorities and Agencies   

 On-Site Security, Communications, and Project Identification 

Signing  

 

 Design-Builder’s Temporary Facilities (provide, erect, service, 

and maintain)  

 

 Design-Builder-Provided Facilities and Equipment for the 

Louisiana Department of Transportation and Development 

 

 Removal of Temporary and Design-Builder-Provided Facilities 

and Site Clean-up/Restoration  

 

 Construction Staking  

 Public Information Activities during Contract  

 Warranty or Guarantee  

 Price Center Value
3
  

(Sum of the Lump Sum Prices for each activity) 

 

 

                                                 
1 Use codes from Baseline Progress Schedule P3 or P6 Program.   
2 Other activities may be added by Proposer. 
3 Enter sum for the column. Enter amount on Form SP. 
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Appendix C – Proposal Forms 
Form PC2 – Price Center 2 

FORM PC2 

PRICE CENTER 2 - PROJECT-WIDE ENGINEERING AND DESIGN ACTIVITIES 

 

Activity 

Code
1
 

Activity
2 
 

Lump Sum Price  
(Enter Lump Sum Price 

for each activity)  

 Design of Temporary and Permanent Works through 

Final Design (including, design reports, design 

drawings, and Project Specifications) 

 

 

Geotechnical Investigations 

 

 
Other Preliminary Engineering, such as Preliminary 

Surveys 

 

 

Design Support during Construction 

 

 

As-Built Drawings, Manuals, and Reports 

 

 
Activities of the Design Quality Control Manager 

and Staff (Design QC) 

 

 

 

 

 

 

 

 

 

 

 Price Center Value
 3

 

(Sum of lump sum prices for each activity)   

 

 

                                                 
1 From activities on Baseline Progress Schedule P3 or P6 Program. 
2 Other activities may be added by Proposer. 
3 Enter sum on Form SP. 
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Appendix C – Proposal Forms 
Form PC3 – Price Center 3 

FORM PC3 

PRICE CENTER 3 - PROJECT-WIDE MAINTENANCE OF TRAFFIC 

 

Activity 

Code
1
 

 

Activity
2
  

Lump Sum Price  
(Enter Lump Sum Price for 

each activity)  

 
Maintenance of Traffic Plan and Updates 

 

 Maintenance of Traffic Implementation and 

Operations 

 

 
Traffic Control Plan(s) and Updates 

 

 
 

 

 
 

 

 
 

 

 
 

 

 Price Center Value  
(Sum of lump sum prices for each activity)

3
 

 

 

                                                 
1
 From activities on Baseline Progress Schedule P3 or P6 Program. 

2
 Other activities may be added by Proposer. 

3
 Enter sum on Form SP. 
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Appendix C – Proposal Forms 
Form PC4 – Price Center 4 

FORM PC4 

PRICE CENTER 4 – 

PROJECT-WIDE ENVIRONMENTAL MITIGATION AND COMPLIANCE 

 

Activity 

Code
1
 

 

Activity
2
 

Lump Sum 

Price 
(Enter Lump Sum 

Price for each 

activity) 

 Environmental Investigations and Documentation  

 Environmental Mitigation Measures and Plans  

 SPDES Preparation  

 SPDES Implementation  

   

   

   

   

 Price Center Value
3
 

(Sum of prices for each activity)   

 

 

 

                                                 
1 From activities on Baseline Progress Schedule P3 or P6 Program. 
2 Other activities may be added by Proposer. 
3 Enter sum on Form SP. 
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Appendix C – Proposal Forms 
Form PC5 – Price Center 5 

 

FORM PC5 

PRICE CENTER 5 – 

PROJECT-WIDE 

HAZARDOUS AND CONTAMINATED SUBSTANCES REMEDIATION ACTIVITIES 

 

Activity 

Code
1
 

 

Activity
2
 Lump Sum 

Price 
(Enter Lump 

Sum Price for 

each activity) 

 Environmental Design and Monitoring of Construction Zone  

   

   

   

   

 Price Center Value 3 
(Sum of prices for each activity)

 
 

 

 
 

                                                 
1 From activities on Baseline Progress Schedule P3 or P6 Program. 
2
 Other activities may be added by Proposer. 

3 Enter sum on Form SP. 
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Appendix C – Proposal Forms 
Form PCD – Price Center Descriptions 

FORM PCD 

PRICE CENTER DESCRIPTIONS 

 

Project 

Section 

Project 

Work 

Breakdown 

Structure 

Code 

Price 

Center 

Code 

Price Center Title Price Center Descriptions 

A    Project-Wide Activities  

   PC1 Preliminaries and General Requirements See Form PC1 

   
PC2 Project-Wide Engineering and Design 

        Activities 
See Form PC2 

   PC3 Project-Wide Maintenance of Traffic  See Form PC3 

   
PC4 Project-Wide Environmental Mitigation and 

Compliance  
See Form PC4 

   
PC5 Project-Wide Hazardous and Contaminated 

Substances Remediation Activities 
See Form PC5 

B     
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Appendix C – Proposal Forms 
Form PCD – Price Center Descriptions 

Project 

Section 

Project 

Work 

Breakdown 

Structure 

Code 

Price 

Center 

Code 

Price Center Title Price Center Descriptions 

C     

     

     

     

     

D     

     

     

     

     

[Note:  Add Construction Price Centers for Sections B thru __.  Add additional Sections as required.] 
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Appendix C – Proposal Forms 
Form PCP – Schedule of Progress Checkpoints 

FORM PCP 

SCHEDULE OF PROGRESS CHECKPOINTS 

 

Price Center 

Code 

Progress 

Checkpoint 

Code 

Progress Checkpoint Title 

Month after Notice 

to Proceed 

Scheduled to be 

Complete 

Description of Work Programmed to be Accomplished Within 

the Progress Checkpoint 

 

     

    

    

    

     

    

    

    

     

    

    

    

     

    

    

    

Add additional sheets as required. 
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Appendix C – Proposal Forms 
Form PP – Lump Sum Price Proposal Cover Sheet 

FORM PP 

 
LUMP SUM PRICE PROPOSAL COVER SHEET 

 

Proposer’s Name: _______________________________________ 

 

This lump sum Price Proposal is submitted in response to the Request for Proposals, dated 

____[Insert the date the RFP was issued]____ as amended by Addenda, and includes the 

following: 

 

[The list of items that make up the lump sum Price Proposal will change on a project-by-

project basis and should reflect those items identified in the Instructions to Proposers.] 

 

Section 1:    

 Form PP         (Price Proposal Cover Sheet) 

Section 2: 

 Schedule of Prices (Form SP), including the proposed Lump Sum Contract 

Price for the Project; 

 Forms PC1 through PC5;  

 Proposal Periodic Payment Schedule (Form PPS-P); 

 Form LSI, Letter of Intent to Subcontract; 

 Form PCD, Price Center Descriptions; 

 Proposed Baseline Progress Schedule; and 

 Form PCP, Schedule of Progress Checkpoints. 

 

Section 3:         

 Proposal Bond 

 

Signed by Parties signing Form of Proposal: 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

(Signatures)    (Representing)    (Dates) 
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Appendix C – Proposal Forms 
Form PPS-P –  Proposal Periodic Payment Schedule 

FORM PPS-P 

PROPOSAL PERIODIC PAYMENT SCHEDULE 

 

 

Month 

After 

Notice to 

Proceed 
(3) 

 

 

Total Proposal Price
(1)

 

 

 

Planned Cumulative Payment
(2)

 

 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   

16   

17   

18   

19   

20   

21   

22   

23   

24   

25   

26   

27   

28   

 

 
1. Enter proposed Lump Sum Contract Price from Form SP. 

2. Enter planned cumulative payment for each month between Notice to Proceed and Final Acceptance date. 

3. Add months to table to reflect duration of Contract. 
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Appendix C - Proposal Forms 

Form Q - Questions 

1 

 

FORM Q 

 

Questions 

 

This form must be used for the submission of questions pertaining to the Request for Proposals (RFP) for the ____[Insert the name of 

the project]____ Design-Build (DB) Project.  This form must be submitted to the Contract Services Administrator, Louisiana 

Department of Transportation and Development (LA DOTD), at the addresses specified in Section 2.2.1 of the RFP. 

 

Section Comment LA DOTD Response 

    

    

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 



 

 

 

 

 

 

LOUISIANA DEPARTMENT OF 

TRANSPORTATION AND 

DEVELOPMENT 

 

 

DESIGN-BUILD MANUAL 

 

 

EXHIBIT H - EXAMPLE EVALUATION 

AND SELECTION PLAN 
 

 

 

 

 

 

 

 

          



 

 

 

 

 

 

LOUISIANA DEPARTMENT OF 

TRANSPORTATION AND 

DEVELOPMENT 

 

 

DESIGN-BUILD MANUAL 

 

 

EXHIBIT H - EXAMPLE EVALUATION 

AND SELECTION PLAN 
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CONFIDENTIAL - PROCUREMENT SENSITIVE 

 

STATE OF LOUISIANA 

 

____[Insert the name of the project]____ 
 

DESIGN-BUILD PROJECT 
 

 

____[Insert the name of the parish]____ PARISH 

STATE PROJECT NO. ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO.  [IF A FEDERAL PROJECT ONLY] 

 

PROPOSAL 

EVALUATION AND SELECTION PLAN 
 

 

 

 

Note:  If found, please return this copy in an envelope to: 

 

____[Insert the name of the Contract Services Administrator]____ 

Contract Services Administrator 

Louisiana Department of Transportation and Development 

1201 Capitol Access Road 

Baton Rouge, Louisiana 70802-4438 
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1.0 INTRODUCTION 

1.1 PURPOSE 

This document provides the methodology and criteria for evaluation of the Proposals received in response 

to the Request for Proposals (RFP) issued by the Louisiana Department of Transportation and 

Development (LA DOTD) for the ____[Insert the name of the project]____ Design-Build (DB) Project 

(Project). 

 

It is the intent of this Proposal Evaluation and Selection Plan (E&S Plan) to establish a disciplined 

process and a fair and uniform basis for the evaluation of the DB Proposals in accordance with the Project 

goals identified in Section 1.1 of the RFP, Instructions to Proposers (ITP), as amended.  Award of the 

Project is to be based upon the adjusted score approach and procurement procedures of Louisiana Revised 

Statutes Title 48 Section 250.3 for DB contracts (which consider price, technical score, and time value).  

Unless otherwise defined herein, refer to the RFP, Contract Documents, Part 2 – DB Section 100, DB 

Section 101, as applicable, for abbreviations and the definitions of initially capitalized terms contained in 

this E&S Plan. 

1.2 DESCRIPTION 

The description of the Project is contained in the RFP, Contract Documents, Part 1 – DB Agreement, 

Appendix A – Project Scope.  

1.3 BASIS OF EVALUATION 

This document sets forth standards of acceptability and desirability with regard to evaluation factors set 

forth in the ITP.  Evaluators will assign ratings to the Pass/Fail Evaluation Factors and Technical 

Evaluation Subfactors after examining the Technical Proposals and after consideration of the context 

under which the Project goals and Pass/Fail Evaluation Factors and Technical Evaluation Subfactors were 

developed.  Evaluators will place significant flexibility and responsibility on the Design-Builder to plan, 

design, construct, manage, and control the Work and to complete the construction on schedule.  In 

addition, the design will be guided by the design requirements and Performance Specifications.  The 

Project schedule may necessitate “fast track” design and construction.  High responsibility standards have 

been set to encourage Proposers to submit high quality Statements of Qualifications (SOQ) and Proposals 

demonstrating their capability (legal, financial, management, and technical), capacity, experience, and 

creative yet sound design/construction solutions that, when combined with price, will be most 

advantageous to the LA DOTD.  

 

The organization, overall procedures, Pass/Fail and Technical Evaluation Factors, rating scheme, and 

evaluation process for the Proposals are set forth in this E&S Plan. 

1.4 INSTRUCTIONS TO PROPOSERS 

The ITP portion of the RFP is a companion document to this E&S Plan.  It is the primary document that 

defines the Pass/Fail and Technical Evaluation Factors and submittal requirements for each Pass/Fail and 

Technical Evaluation Factor for the Proposals.  The ITP is the primary reference document for all 

evaluators in the evaluation process. For the most part, this E&S Plan is intended to be complementary to 

the ITP and attempts to avoid duplicating information contained in the ITP.  However, in the event of a 

discrepancy between the E&S Plan and the ITP, the ITP governs.  
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For the evaluation of some Technical Evaluation Subfactors, other portions of the RFP (such as, 

Performance Specifications and RFP Plans) will be of assistance to evaluators. 

1.5 GLOSSARY OF TERMS 

The following terms are used in this E&S Plan.  Definitions of other initially capitalized terms may be 

found in the RFP, Contract Documents, Part 2 – DB Section 100, DB Section 101. 

 

Chair of the Proposal Review Committee – In accordance with Louisiana Revised Statutes Title 48 

Section 250.3(G), the Project Manager of the Project, as appointed by the Chief Engineer of the LA 

DOTD, with concurrence of the Secretary, is the Chair of the Proposal Review Committee.  This person 

will perform the duties outlined in Section 3.5 of this E&S Plan. 

 

Design-Build Procurement Management Team – The Design-Build Procurement Management Team 

(or, DB Procurement Management Team) will facilitate the procurement process, including all 

interactions with the Proposers and the responsiveness review of the Technical Proposals.  The 

Procurement Management Team will also perform the functions set forth in Section 3.1 of this E&S Plan. 

 

Design-Build Qualifications Evaluation Committee – The Design-Build Qualifications Evaluation 

Committee (or, DB Qualifications Evaluation Committee) was created under Louisiana Revised Statutes 

Title 48 Section 250.3(E)(1) and tasked with review of the SOQs submitted by the Proposers. 

 

Instructions to Proposers – The Instructions to Proposers are those documents containing directions for 

the preparation and submittal of information by the Proposers in response to the RFP.  The Instructions to 

Proposers may also be referred to as the ITP. 

 

Price Evaluation Team – The Price Evaluation Team will review the Lump Sum Price Proposals for 

responsiveness and reasonableness.  The Price Evaluation Team will perform the functions specified in 

Section 3.3 of this E&S Plan. 

 

Proposal Review Committee – In accordance with Louisiana Revised Statutes Title 48 Section 

250.3(G), the committee established by the Chief Engineer with concurrence of the Secretary to evaluate 

the DB Proposals. 

 

Request for Proposals - As defined under Louisiana Revised Statutes Title 48 Section 250.3(F)(1), the 

document identifying the Project and its Work to be performed and Materials to be furnished in response 

to which a Proposal may be submitted by a Proposer.  The Request for Proposals may also be referred to 

as the RFP, and includes the ITP, Contract Documents, and Reference Documents.  The RFP is issued 

only to the Short-List. 

 

Request for Qualifications – The written solicitation issued by the LA DOTD seeking SOQs to be used 

to identify and short-list the Proposers to receive the RFP for the Project.  The Request for Qualifications 

may also be referred to as the RFQ. 

 

Short-List – The Short-List is the list of those Proposers that submitted SOQs that the LA DOTD 

determined, through evaluation of the SOQs, are the most highly qualified Proposers that will be invited 

to submit Proposals in response to an RFP. 

 

Statement of Qualifications – The information prepared and submitted by a Proposer in response to the 

RFQ.  The Statement of Qualifications may also be referred to as the SOQ. 
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Technical Advisor – In accordance with Louisiana Revised Statutes Title 48 Section 250.3(G), LA 

DOTD engineering and technical experts and nationally recognized DB experts, selected by the Chief 

Engineer with the concurrence of the Secretary to serve on the Proposal Review Committee. 

2.0 PROCUREMENT PROCESS 

The Contract will be procured as per Louisiana Revised Statutes Title 48 Sections 250.2 through 250.3.  

The intent of the LA DOTD is to award the Contract to the qualified Proposer with the lowest adjusted 

score, as per Louisiana Revised Statutes Title 48 Section 250.3(H).   

2.1 STEPS/PLANNED SCHEDULE OF OVERALL PROCESS 

The overall procurement process has the following steps (dates are planned dates and may vary in actual 

execution): 

A) Notice of Intent 

The Notice of Intent (NOI), in the form of LA DOTD advertisements published on the 

LA DOTD's main Web site on from ____[Insert the date that the NOI was first 

published]____ to ____[Insert the last date that the NOI was published]____.  The 

NOI was also published in the ____[Identify any other periodicals that the NOI was 

published in, in addition to the Department's Web site]____ and the ____[Identify 

any other periodicals that the NOI was published in, in addition to the Department's 

Web site]____.   The NOI invited interested firms to submit a Letter of Interest (LOI) 

requesting a copy of the RFQ. 

B) Request for Qualifications 

The RFQ was issued on ____[Insert the date of issuance of the RFQ]____ to the NOI 

respondents that submitted an LOI.  The RFQ was available to firms that submitted an 

LOI in order to establish a Short-List of the most highly rated Proposers that were invited 

to submit Proposals in response to the RFP. 

C) Statements of Qualifications 

Statements of Qualifications in response to the RFQ were due on ____[Insert the due 

date for the SOQs]____.  Statements of Qualifications were evaluated by the DB 

Qualifications Evaluation Committee between ____[Insert the date on which the SOQ 

evaluations began]____ and ____[Insert the date on which the SOQ evaluations 

ended]____. 

D) Short-List 

Notification was sent to the short-listed Proposers on ____[Insert the date on which the 

notification was sent to the Short-List]____. 

E) Request for Proposals 

Issuance of the RFP to the Short-List, for the purpose of receiving Proposals (technical 

and price) by which a Design-Builder will be selected, was on ____[Insert the date on 

which the RFP was issued]____. 

F) Proposals 

Proposals in response to the Request for Proposals are anticipated to be due on 

____[Insert the anticipated Proposal due date.  If the due dates for the Technical 

Proposals and Lump Sum Price Proposals have been split apart, state both due 
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dates here.]____. 

G) Evaluation and Rating of Technical Proposals 

The process of evaluating and rating the Technical Proposals will be done in accordance 

with this E&S Plan and is anticipated to occur from  ____[Insert the anticipated 

beginning date of Proposal evaluations]____ through ____[Insert the anticipated end 

date of Proposal evaluations]____. 

H) Presentations 

Proposers’ oral presentations with regard to their Technical Proposals are anticipated to 

be held on ____[Insert the anticipated date for Proposer presentations]____ and 

____[Insert the anticipated date for Proposer presentations]____. 

I) Public Opening of Lump Sum Price Proposals 

Opening of Lump Sum Price Proposals and calculation of adjusted scores is planned for 

____[Insert the anticipated opening date of the Lump Sum Price Proposals]____. 

J) Lump Sum Price Proposal Evaluation, Award, Contract Execution, and Notice to Proceed 

Lump Sum Price Proposal evaluation is anticipated to occur on ____[Insert the 

anticipated date of the Price Evaluation Team meeting]____ with award of the 

Contract anticipated by ____[Insert the anticipated award date of the DB 

Contract]____.  Contract execution and Notice to Proceed are anticipated to occur no 

later than ____[Insert the date by which DB Contract execution and NTP are 

anticipated to have occurred]____ with a possible NTP concurrent with Contract 

execution. 

2.2 ONE PROCESS/TWO PHASES  

The procurement will be accomplished through one overall process that includes two phases as follows: 

A) Request for Qualifications and Statements of Qualifications (Phase One) 

Phase One consisted of the selection of Proposers to the Short-List. 

B) Request for Proposals and Proposals (Phase Two) 

Phase Two consists of the selection of the Design-Builder from the Short-List of 

Proposers. 

2.3 GENERAL DESCRIPTION OF THE OVERALL EVALUATION PROCESS  

The selection of the Design-Builder for the Contract will be based on an evaluation of Pass/Fail and 

Technical Evaluation Factors and proposed Lump Sum Contract Price. 

 

The RFQ set out what was required to be submitted by Proposers in their SOQs.  Similarly, the ITP 

portion of the RFP sets out what is required to be submitted in the Proposals.  The RFP will provide 

specific instructions on the Pass/Fail and Technical Evaluation Factors, the objectives/requirements for 

evaluation, and the evaluation rating guidelines. 

 

Proposals submitted in response to the RFP must include a response to each Pass/Fail and Technical 

Evaluation Factor. 

 

Ratings of individual Pass/Fail and Technical Evaluation Subfactors will be determined individually by 
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the members of the Proposal Review Committee. 

 

If required information is missing from a Proposal, the LA DOTD may, in its sole discretion, either 

declare the Proposal non-responsive due to Weaknesses (non-minor) or Deficiencies or send a written 

request for Clarification to the Proposer requesting the missing information relating to minor Weaknesses, 

errors, or omissions.  The Proposal Review Committee may, through the use of Clarifications, seek to 

resolve minor ambiguities, errors, omissions, or mistakes in a Proposal in order to better understand and 

evaluate the Proposal. 

 

Evaluation of the SOQs during Phase One was the basis for determining the Short-List of the highest 

rated Proposers that were invited to submit Proposals in response to the RFP.  Statements of 

Qualifications ratings will not carry over to Phase Two. 

 

The proposed Lump Sum Contract Price will only be submitted in Phase Two (in response to the RFP).   

 

In Phase Two, both Pass/Fail and Technical Evaluation Factors and proposed Lump Sum Contract Price 

are being considered. Final Pass/Fail Evaluation Factor ratings and Technical Evaluation Subfactor 

ratings and scores will be determined by the Proposal Review Committee. 

 

Technical Evaluation Factor scores and the overall Technical Proposal score will be calculated by the 

Chair of the Proposal Review Committee prior to the public opening of the Lump Sum Price Proposals, at 

which time the adjusted score for each Proposal will be determined. 

 

After completion of the Technical Proposal evaluations, but prior to the public opening of the Lump Sum 

Price Proposals, the DB Procurement Management Team will notify each Proposer of all Proposers' final 

Pass/Fail Evaluation Factor ratings, Technical Evaluation Subfactor ratings and scores, Technical 

Evaluation Factor scores, and final total technical score. 

 

The DB Procurement Management Team will conduct a public opening of the Lump Sum Price Proposals 

and determine the adjusted score of each Proposal. 

 

The Lump Sum Price Proposals will be reviewed for responsiveness and reasonableness. Lump Sum Price 

Proposals found to be nonresponsive or unreasonable will be removed from further consideration.   

2.4 GRAPHICAL REPRESENTATION OF PHASE TWO (REQUEST FOR PROPOSALS 

AND PROPOSALS)  

Attachment A provides a flow diagram that graphically depicts the evaluation and selection process for 

the Proposals. 

3.0 PROPOSAL EVALUATION AND SELECTION ORGANIZATION, FUNCTIONS, AND 

GENERAL PROCEDURES 

Prior to the start of the evaluation, individuals who will serve on the Proposal Review Committee were 

designated by the Chief Engineer, with concurrence from the Secretary. 

3.1 DESIGN-BUILD PROCUREMENT MANAGEMENT TEAM 

The DB Procurement Management Team is responsible for controlling and maintaining the integrity of 

the entire evaluation and selection process according to this E&S Plan.  The Chief Engineer, the 
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Secretary, and any observers may not serve on the DB Procurement Management Team.  The DB 

Procurement Management Team performs the following specific functions: 

A) Not only maintains strict confidentiality with regard to its functions within the evaluation 

process but also is the primary group responsible for managing and monitoring the entire 

process for confidentiality, integrity, and procurement sensitivity; 

B) Ensures that all participants in the evaluation and selection process sign a certification of 

confidentiality and non-disclosure and statements concerning conflicts of interest.  If 

apparent conflicts are disclosed the resolution process for the conflicts will be determined 

by the Executive Counsel; 

C) Provides orientation sessions on the evaluation process for the members of the Proposal 

Review Committee prior to start of evaluations; 

D) Provides guidance and assistance to the Proposal Review Committee throughout the 

entire process; 

E) Reserves secure evaluation/conference rooms for the Proposal Review Committee 

members and for Proposer Presentations; 

F) Receives and safeguards all Proposals.  Lump Sum Price Proposals are kept sealed in a 

secure location; 

G) Reviews each Technical Proposal for responsiveness to the RFP and for inclusion of all 

required forms, properly filled in and/or executed and all required information for all 

Pass/Fail and Technical Evaluation Factors.  The Procurement Management Team 

ensures that a Proposal is in the required format and ready for evaluation; 

H) Notifies the Chair of the Proposal Review Committee and Proposal Review Committee of 

any apparent non-responsive Proposals; 

I) Prepares the Technical Proposals for evaluation and evaluation worksheets for the 

Proposal Review Committee;  

J) Distributes evaluation packages to the Proposal Review Committee; monitors the 

evaluations; and receives and safeguards results/reports of the Proposal Review 

Committee members; 

K) Assists the Chair of the Proposal Review Committee in any briefings/presentations that 

may be required to the Chief Engineer and/or the Secretary; 

L) Coordinates, prepares, and issues written Clarifications requests to Proposers (based on 

evaluations and/or reviews by the Proposal Review Committee).  The Procurement 

Management Team distributes Proposers’ responses to Clarifications requests to the  

members of the Proposal Review Committee; 

M) Notifies each Proposer of the Proposers' final Pass/Fail Evaluation Factor ratings, 

Technical Evaluation Subfactor ratings and scores, Technical Evaluation Factor scores, 

and final total technical score; 

N) Conducts a public opening of the Lump Sum Price Proposal and determination of the 

adjusted scores for each Proposal; 

O) Arranges for the Price Evaluation Team to review the Lump Sum Price Proposals for 

responsiveness and reasonableness and receives the recommendation from the Price 

Evaluation Team as to the responsiveness and reasonableness of the Lump Sum Price 

Proposals; 
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P) Assists the Secretary in review of the results of the evaluation process and the selection 

decision; and 

Q) Assists the Proposal Review Committee and the Secretary in preparation of written 

reports and determinations and assists in the debriefing of Proposers. 

3.2 TECHNICAL ADVISORS AND OBSERVERS 

This Project has an ambitious Project schedule.  Additionally, significant flexibility and responsibility 

will be placed on the Design-Builder to plan, design (guided by Performance Specifications/design 

requirements), construct, manage (necessitating “fast track” design and construction), and control the 

Work (including the QC for both design and construction).  As such, capability, capacity, experience, and 

Project understanding are very significant to the ultimate success of the Project.  Technical Advisors who 

bring specific expertise to the individual Pass/Fail and Technical Evaluation Factors may be assigned by 

the LA DOTD to participate on the Proposal Review Committee.  The Technical Advisors may be 

employees of the LA DOTD, other stakeholders, consultants, and/or other experts.  Additional Technical 

Advisors may be added during the evaluation process as may be required, however, the LA DOTD will 

make every effort to determine the Technical Advisors necessary when determining the membership of 

the Proposal Review Committee. 

 

Observers may be designated by the Procurement Management Team for the purpose of observing the 

evaluation and selection process.  Observers will be designated in writing and will be held to the same 

standards of confidentiality, non-disclosure, and no conflict of interest as members of the Proposal 

Review Committee. 

3.3 PROPOSAL REVIEW COMMITTEE 

The Proposal Review Committee is responsible for the evaluation of Pass/Fail Evaluation Factors and 

Technical Evaluation Subfactors. 

  

The Proposal Review Committee will present the results of the evaluation process to the Secretary.  All 

ratings by the Proposal Review Committee members will be documented on evaluation worksheets. 

 

The Proposal Review Committee members perform the following specific functions: 

A) Maintain strict confidentiality of the evaluation process and all Technical Proposals; 

B) Individually review each Technical Proposal; 

C) Identify (if necessary) items requiring additional clarification and prepare through 

concise questions to submit to the Proposal Review Committee for approval in order to 

seek out additional Clarifications from Proposers; 

D) Attend Proposer Presentations; 

E) Assign final ratings to each Pass/Fail Evaluation Factor and Technical Evaluation 

Subfactor as a result of evaluation of the Technical Proposals, responses to requests for 

Clarifications (if any) from Proposers, and information received during the Presentations.  

The final rating for each Technical Evaluation Subfactor will be converted to a score 

using the Rating/Scoring Conversion Table in Section 6.2.2 of the ITP; and 

F) Supports the Chair of the Proposal Review Committee in any briefings of the Chief 

Engineer and/or the Secretary that may be required. 

3.4 CHAIR OF THE PROPOSAL REVIEW COMMITTEE 
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The Chair of the Proposal Review Committee is the Department's Project Manager, in accordance with 

Louisiana Revised Statutes Title 48 Section 250.3(G).  The Chair of the Proposal Review Committee 

performs the following functions: 

A) Ensures that the Proposal evaluation and selection process is properly conducted and that 

the confidentiality of the process is maintained; 

B) Chairs the Proposal Review Committee; 

C) Resolves Proposal Review Committee conflicts and/or impasses; 

D) Briefs the Chief Engineer and/or the Secretary on the evaluation process; 

E) Schedules meetings and meets as appropriate with Proposal Review Committee 

members; 

F) Schedules and chairs Proposer Presentations; 

G) Coordinates evaluation processes among Proposal Review Committee members; 

H) Assures timely completion of evaluation processes (if any); 

I) Participates in actual evaluation of the Technical Proposals; 

J) Prepares and/or causes to be prepared brief narrative questions as may be required for 

Clarifications during the evaluation of the Proposals by the Proposal Review Committee; 

K) After receipt of the final Pass/Fail Evaluation Factor ratings and Technical Evaluation 

Subfactor ratings and scores from the Proposal Review Committee members, completes 

the calculation of each Proposer's Technical Evaluation Factor scores and final total 

technical score; 

L) Presents the adjusted scores to the Secretary for each Proposal; and 

M) If so requested, debriefs the unsuccessful Proposers at the conclusion of the evaluation 

process. 

3.5 PRICE EVALUATION TEAM 

The Price Evaluation Team will evaluate the Lump Sum Price Proposals after the public opening of the 

Lump Sum Price Proposal. 

 

The Price Evaluation Team performs the following functions: 

A) Maintains strict confidentiality of the evaluation process.  The Price Evaluation Team 

must not have any direct written or oral communication with any member of a 

Proposer’s organization during the evaluation process; 

B) After the public opening of the Lump Sum Price Proposals, reviews the Lump Sum 

Price Proposals for responsiveness and reasonableness. Responsiveness means that 

the Lump Sum Price Proposal meets the minimum criteria contained in the RFP.  

Minor irregularities, ambiguities, errors, or omissions do not make a Lump Sum Price 

Proposal non-responsive.  Reasonableness means that the Lump Sum Price Proposal 

is within the expected range of prices, such expectation resulting from the experience 

obtained through recent competitive acquisitions completed by the LA DOTD.  The 

definition of Price Reasonableness is contained in the ITP.  During the evaluation, 

prepares (if necessary) concise questions (to be transmitted to Proposers by the 

Procurement Management Team as requests for Clarifications) to seek clarification 

for ambiguities, omissions, errors, mistakes, or clerical revisions in order to assist the 
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evaluators in better understanding the Lump Sum Price Proposal and at arriving at a 

determination for responsiveness and reasonableness; 

C) Considering the Lump Sum Price Proposals, the LA DOTD Project estimate, and 

clarifying information received as responses to requests for Clarifications, determines 

responsiveness and reasonableness for the Lump Sum Price Proposals, and prepares a 

written recommendation to the DB Procurement Management Team. Any particular 

reservations of an individual Price Evaluation Team member with respect to the 

responsiveness and/or reasonableness of the Lump Sum Price Proposal will be noted 

on the recommendation; and 

D) When requested, provides briefings and/or oral presentations concerning the Lump 

Sum Price Proposal evaluation to the Chief Engineer and/or the Secretary. 

3.6 CHIEF ENGINEER 

The Chief Engineer performs the following functions: 

A) Establishes the membership of the Proposal Review Committee and the assignment of the 

Department's Project Manager as the Chair of the Proposal Review Committee; and 

B) Participates in any briefings as necessary during the evaluation process.   

3.7 SECRETARY 

The Secretary performs the following functions: 

A) Concurs with the Chief Engineer’s establishment and membership of the Proposal 

Review Committee and the assignment of the Department's Project Manager as the Chair 

of the Proposal Review Committee; and 

B) After being briefed as to the Proposal Review Committee's determination of Pass/Fail 

Evaluation Factor ratings, Technical Evaluation Subfactor ratings and scores, Technical 

Evaluation Factor scores, and final total technical scores for each Technical Proposal; 

Lump Sum Price Proposal responsiveness and reasonableness for each Lump Sum Price 

Proposal; and adjusted score for each Proposal, selects the successful Proposal or rejects 

all Proposals.  The Secretary will notify the Proposers of the final selection decision. 

3.8 GENERAL PROCEDURES 

Specific procedures are described within the functions of the above individual elements of the evaluation 

and selection organization.  Below are general procedures that are either common to all portions or 

organizational elements of the Proposal evaluation and selection process or need special emphasis. 

3.8.1 Confidentiality and Safeguarding of Information 

The issue of confidentiality has been stressed under each of the organizational functions.  The integrity of 

any contracting process is critical to the fairness (and the appearance of fairness) and the confidence that 

the Proposers, the stakeholders, and the public have in the LA DOTD.  Therefore, the activities of the 

Proposal Review Committee and the knowledge of individual participants in the evaluation process must 

be held in the strictest confidence and all information provided by the Proposers or generated during the 

Proposal evaluations must be safeguarded.  All personnel associated with the process will sign 

certifications of confidentiality and non-disclosure and statements concerning conflicts of interest.  Any 
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violations of the confidentiality and non-disclosure and statements concerning conflicts of interest will be 

subject to appropriate action by the LA DOTD. 

 

The DB Procurement Management Team will set rules, guidelines, and procedures for the safeguarding of 

all information.  After receipt of Proposals, no information contained in the Proposals (with the exception 

of the Executive Summaries) will be made available to the public or anyone in the LA DOTD not having 

a need-to-know until after execution of the Contract.  Proper care to protect and safeguard all Proposal 

and evaluation data on a strict need-to-know basis will be exercised.  The Lump Sum Price Proposals will 

be submitted in separate sealed envelopes and will not be opened or revealed to anyone until the public 

opening of the Lump Sum Price Proposals. During the evaluation and selection process, only the DB 

Procurement Management Team can approve the release of any information.  Only those individuals 

actively participating in the evaluation process (members of the Proposal Review Committee and DB 

Procurement Management Team; the Chief Engineer; and the Secretary) have a need-to-know.  

Notification to Proposers concerning the final selection decision will be accomplished by the Secretary. 

3.8.2 Presentations 

Following submission of the Proposals, Proposers will make oral presentations with regard to their 

Technical Proposals. Members of the Proposal Review Committee participating in the evaluation of the 

Technical Proposals should plan on attending the oral presentations. The Procurement Management Team 

and observers may also attend.  Information gained at the oral presentations will be used to assist in the 

evaluation of each Proposer’s Technical Evaluation Subfactors. Upon conclusion of each presentation, the 

Proposer will be asked to recess outside of the room while the Proposal Review Committee members 

develop clarification questions. After the recess, the Proposer will return to answer the questions. 

Proposal Review Committee members may take written notes to assist them in preparing clarification 

questions and to use as an aid in evaluating the Technical Evaluation Subfactors. One complete copy of 

the presentation (including all visual aids) used in the oral presentation shall be left with the LA DOTD at 

the conclusion of the presentation. 

3.8.3 Clarifications 

During the process of evaluations, there will be instances where meaningful evaluation cannot take place 

or proceed or where an erroneous evaluation might occur without seeking clarification of an issue.  In 

such cases, it will be to the benefit of the LA DOTD and the Proposer for Clarifications to be quickly 

obtained.  The Proposal Review Committee should expeditiously submit a request for Clarifications in 

writing to the DB Procurement Management Team.  The DB Procurement Management Team, after 

reviewing and preparing the request for Clarifications, will send the request  for Clarifications to the 

Proposer and upon receipt of a response from the Proposer will forward it to the Proposal Review 

Committee members. 

3.8.4 Addenda 

The evaluation process may highlight, through evaluation of the Proposals or through the process of 

Clarifications, errors or inconsistencies in the RFP that require correction.  All recommendations for 

addenda from the Proposal Review Committee should be forwarded expeditiously to the DB Procurement 

Management Team in writing with proposed addendum language and backup rationale.  The DB 

Procurement Management Team will take appropriate action to have the request reviewed and, if 

necessary, will prepare and issue the addendum. 
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3.9 BRIEF SYNOPSIS OF EVALUATION AND SELECTION PROCESS  

A) The DB Procurement Management Team prepares and conducts an evaluation and 

selection orientation for the Proposal Review Committee; 

B) The DB Procurement Management Team receives Proposals and reviews the Technical 

Proposals for responsiveness and then prepares the Technical Proposal information for 

evaluation; 

C) The DB Procurement Management Team distributes the Technical Proposals to the 

Proposal Review Committee.  Lump Sum Price Proposals, which are submitted in a 

separate sealed container, will be safeguarded and not opened or revealed to anyone until 

the public opening of the Lump Sum Price Proposals; 

D) The Proposal Review Committee members review the Technical Proposals and submit 

requests for Clarifications and suggestions for addenda (if any) to the Proposal Review 

Committee as a whole for approval.  If approved, the Proposal Review Committee 

forwards requests for Clarifications and suggestion for addenda (if any) to the DB 

Procurement Management Team at any time; 

E) The DB Procurement Management Team issues requests for Clarifications and addenda 

throughout the process, as required; 

F) The Proposal Review Committee attends Proposer Presentations; 

G) After receipt of responses to requests for Clarifications, if any, and attendance at 

Proposer Presentations, the Proposal Review Committee members rate each Pass/Fail 

Evaluation Factor and rate and score each Technical Evaluation Subfactor; 

H) After receipt of the final Pass/Fail Evaluation Factor ratings and Technical Evaluation 

Subfactor ratings and scores from the Proposal Review Committee members, the Chair of 

the Proposal Review Committee completes the calculation of each Proposer's Technical 

Evaluation Factor scores and final total technical score;  

I) The DB Procurement Management Team notifies each Proposer of the Proposers' final 

Pass/Fail Evaluation Factor ratings, Technical Evaluation Subfactor ratings and scores, 

Technical Evaluation Factor scores, and final total technical score and conducts any 

confirmation meetings requested by Proposers; 

J) The DB Procurement Management Team conducts the public opening of the Lump Sum 

Price Proposals and determines the adjusted score of each Proposal; 

K) The Lump Sum Price Proposals are reviewed for responsiveness and reasonableness by 

the Price Evaluation Team. Lump Sum Price Proposals found to be nonresponsive or 

unreasonable in price will be removed from further consideration; and 

L) The results of the evaluation process are submitted to the Secretary who will, in her sole 

determination, select the successful Proposal or reject all Proposals.  

4.0 EVALUATION FACTORS 

The ITP contains the Pass/Fail and Technical Evaluation Factors and the Lump Sum Price Proposal 

requirements. Evaluators should refer to the ITP for the full definition of the Pass/Fail and Technical 

Evaluation Factors, specific criteria, evaluation objectives, and submittal requirements for each evaluation 

factor. 
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[Example evaluation factors are included in this Example E&S Plan.  However, the evaluation 

factors should be tailored on a project-by-project basis and should reflect the evaluation factors 

stated in the ITP.] 

4.1 PASS/FAIL EVALUATION FACTORS 

The Pass/Fail Evaluation Factors are as follows: 

A) Legal Pass/Fail Evaluation Factor; and 

B) Financial Pass/Fail Evaluation Factor. 

4.2 TECHNICAL EVALUATION FACTORS  

The Technical Evaluation Factors are as follows: 

A) Technical Solutions Technical Evaluation Factor, including the following subfactors: 

1) ____[Insert the name of any Technical Solutions Technical Evaluation 

Subfactors.  Add numbers to this list as necessary for a specific project]____ 

Subfactor; 

2) ____[Insert the name of any Technical Solutions Technical Evaluation 

Subfactors.  Add numbers to this list as necessary for a specific project]____ 

Subfactor; 

3) ____[Insert the name of any Technical Solutions Technical Evaluation 

Subfactors.  Add numbers to this list as necessary for a specific project]____ 

Subfactor; and 

4) ____[Insert the name of any Technical Solutions Technical Evaluation 

Subfactors.  Add numbers to this list as necessary for a specific project]____ 

Subfactor; and 

B) Key Personnel and Experience Technical Evaluation Factor; and 

C) Management Approach Technical Evaluation Factor, including the following subfactors:  

1) Quality Program Subfactor; 

2) Design Management Subfactor; 

3) Construction Management Subfactor; and 

4) Organization Chart Subfactor. 

4.3 LUMP SUM PRICE PROPOSALS 

Price will be submitted on a lump sum basis and in the format and detail as required by the ITP in 

Appendix B – Lump Sum Price Proposal Instructions. The Lump Sum Price Proposals will be sealed until 

opened in the public price opening and afterward the Lump Sum Price Proposals will be evaluated for 

responsiveness and reasonableness.  

4.4 WEIGHTING 

[Example weighting is included in this Example E&S Plan.  However, the weighting of the 

evaluation factors should be tailored on a project-by-project basis and should reflect the weighting 

stated in the ITP.] 
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The Technical Evaluation Factors are weighted as follows: 

A) Technical Solutions Technical Evaluation Factor – ____[Insert the weighting of the 

evaluation factor]____%; 

B) Key Personnel and Experience Technical Evaluation Factor - ____[Insert the 

weighting of the evaluation factor]____%; and 

C) Management Approach Technical Evaluation Factor – ____[Insert the weighting of 

the evaluation factor]____%. 

Under the Technical Solutions Technical Evaluation Factor, the subfactors have the following 

importance: 

1) The subfactors listed in Sections 4.2(A)(1) is weighted ____[Insert the 

weighting of the Technical Evaluation Subfactor]____%; 

2) The subfactors listed in Sections 4.2(A)(2) is weighted ____[Insert the 

weighting of the Technical Evaluation Subfactor]____%; 

3) The subfactors listed in Sections 4.2(A)(3) is weighted ____[Insert the 

weighting of the Technical Evaluation Subfactor]____%; and 

4) The subfactors listed in Sections 4.2(A)(4) is weighted ____[Insert the 

weighting of the Technical Evaluation Subfactor]____%. 

Under Management Approach, the Quality Program, Design Management, Construction Management, 

and Organization Chart Subfactors are each weighted ____[Insert the weighting of the Technical 

Evaluation Subfactor]____%.  

5.0 EVALUATION 

5.1 PASS/FAIL EVALUATION FACTORS AND TECHNICAL EVALUATION 

SUBFACTORS 

[The rating process included in this Example E&S Plan is an adjectival rating method at the 

subfactor level, rolled up into a spreadsheet to determine the overall score.  The rating method 

should be tailored to the specific procurement and should reflect the rating method disclosed to the 

Proposers in the ITP.] 

 

The ITP contains the detailed description, the objectives and requirements, and the information to be 

submitted for the Legal and Financial Pass/Fail Evaluation Factors.  Any Proposer that receives a "fail" in 

any Pass/Fail Evaluation Factor is not eligible for award of the Contract.   

The Technical Evaluation Subfactors will be rated in accordance with the evaluation guidelines provided 

in Section 5.2.  To assist in the evaluation, the ITP provides a detailed description of the Technical 

Evaluation Factors and Subfactors, the objectives and requirements for each Technical Evaluation Factor 

and Subfactor, the weighting of the Technical Evaluation Factors and Subfactors, and the information to 

be submitted. 

Each Proposal Review Committee member will evaluate the Pass/Fail Evaluation Factors and Technical 

Evaluation Subfactors.  After the evaluation is complete, the Proposal Review Committee member will 

prepare written evaluation worksheets for each Pass/Fail Evaluation Factor and Technical Evaluation 

Subfactor.  The evaluation worksheets must set forth the rating and strengths, Weaknesses, and 

Deficiencies of each Technical Evaluation Subfactor and must fully support the ratings assigned to each 

Pass/Fail Evaluation Factor and Technical Evaluation Subfactor.  The evaluation worksheets must clearly 
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describe the technical merit of each Proposer in light of the assigned Pass/Fail Evaluation Factor ratings 

and Technical Evaluation Subfactor ratings and scores.   

5.2 EVALUATION GUIDELINES 

The Technical Evaluation Subfactors will be rated by an adjectival method.  Each Proposal Review 

Committee member will read and assess Technical Proposals to determine if the requirements are met and 

then assign ratings to each Pass/Fail Evaluation Factor and Technical Evaluation Subfactor.  Evaluation 

worksheets will document strengths, Weaknesses, and Deficiencies and a detailed narrative with 

references to the specific areas in the Technical Proposal that will support the ratings assigned to each 

Pass/Fail Evaluation Factor and Technical Evaluation Subfactor.  The following adjectival ratings will be 

used in evaluation of each Technical Evaluation Subfactor.   

 

EXCEPTIONAL ~ The Proposer has demonstrated an approach that is considered to significantly 

exceed stated criteria in a way that is beneficial to the LA DOTD.  This rating indicates a consistently 

outstanding level of quality with very little or no risk that this Proposer would fail to meet the 

requirements of the solicitation.  There are essentially no Weaknesses. 

 

GOOD ~ The Proposer has demonstrated an approach that is considered to exceed stated criteria.  This 

rating indicates a generally better than acceptable quality with little risk that this Proposer would fail to 

meet the requirements of the solicitation.  Weaknesses, if any, are very minor. 

 

ACCEPTABLE ~ The Proposer has demonstrated an approach that is considered to meet the stated 

criteria.  This rating indicates an acceptable level of quality.  The Technical Evaluation Subfactor 

demonstrates a reasonable probability of success.  Weaknesses are minor and can be readily corrected. 

 

UNACCEPTABLE ~ The Proposer has demonstrated an approach that indicates significant 

Weaknesses/Deficiencies and/or unacceptable quality.  The Technical Evaluation Subfactor fails to meet 

the stated criteria and/or lacks essential information and is conflicting and/or unproductive.  There is no 

reasonable likelihood of success; Weaknesses/Deficiencies are so major and/or extensive that a major 

revision to the Technical Evaluation Subfactor would be necessary. 

 

In assigning ratings the Proposal Review Committee members may assign “+” or “-” (such as, 

“exceptional -,” “good +,” and “acceptable +”) to the ratings to better differentiate within a rating in order 

to more clearly differentiate between the Proposers.  (Example: a rating of "acceptable +" reflects an 

acceptable Technical Evaluation Subfactor which is approaching/bordering on being "good -.") 

 

The LA DOTD will not Award the Contract to any Proposer that receives a fail rating on any Pass/Fail 

Evaluation Factor or receives a quality score of less than ____ (i.e., an "unacceptable" rating) for any 

Technical Evaluation Subfactor.  The LA DOTD will not award the Contract to any Proposer that the LA 

DOTD determines has submitted a non-responsive Proposal (Lump Sum Price Proposal or Technical 

Proposal). 

5.3 PRICE EVALUATION 

After the public opening of the Lump Sum Price Proposals, the Price Evaluation Team will review the 

Lump Sum Price Proposals for responsiveness and reasonableness. 

5.4 NON-SELECTION 
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The LA DOTD will not Award the Contract to any Proposer that receives a fail rating on any Pass/Fail 

Evaluation Factor or receives a quality score of less than ____ (i.e., an "unacceptable" rating) for any 

Technical Evaluation Subfactor.  The LA DOTD will not award the Contract to any Proposer that the LA 

DOTD determines has submitted a non-responsive Proposal (Lump Sum Price Proposal or Technical 

Proposal). 

6.0 DETERMINATION OF ADJUSTED SCORE AND SELECTION 

After each member of the Proposal Review Committee assigns a rating for each Technical Evaluation 

Subfactor, a technical score will be determined for each member's Technical Evaluation Subfactor using 

the ITP's Table 6-2, Rating/Scoring Conversion Table.  The members of the Proposal Review Committee 

will then submit their evaluation worksheets to the Chair of the Proposal Review Committee for 

calculation of each Proposer's Technical Evaluation Factor scores and final total technical score. 

 

The DB Procurement Management Team will then notify each Proposer, prior to the public opening of 

the Lump Sum Price Proposals, of the Proposers' final Pass/Fail Evaluation Factor ratings, Technical 

Evaluation Subfactor ratings and scores, Technical Evaluation Factor scores, and final total technical 

score and conduct any confirmation meetings requested by Proposers. 

 

At the time of the public opening of the Lump Sum Price Proposals, the DB Procurement Management 

Team will open the Lump Sum Price Proposals and calculate each Proposer’s adjusted score using the 

following formula: 

Adjusted Score = [(Lump Sum Price Proposal) + (Time Value)] ÷ Final Technical Proposal Technical 

Score. 

The following applies for purposes of the above formula: 

A) Lump Sum Price Proposal = the Total Proposed Lump Sum Contract Price on Form SP of 

the Proposal; 

B) Time Value = $____[Insert the value of the day, as determined for the specific 

project]____ x (the number of days from NTP to final acceptance on Form SP of the 

Proposal); and 

C) Final Technical Proposal Technical Score = the average of the Technical Proposal 

Technical Scores assigned by each member of the Proposal Review Committee. 

 

Afterwards, the Lump Sum Price Proposals will be evaluated and any Lump Sum Price Proposal found to 

be nonresponsive or unreasonable will be removed from further consideration. 

 

After the determination of the adjusted score and the evaluation of the Lump Sum Price Proposals for 

responsiveness and reasonableness, the Secretary will make the determination as to the selection of the 

successful Proposal or rejection all Proposals.   

7.0 DESIGNATION OF INDIVIDUALS IN THE EVALUATION ORGANIZATION, 

EVALUATION SCHEDULE, CONFIDENTIALITY AGREEMENT, AND STATEMENT 

OF CONFLICT OF INTEREST 
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Prior to the start of evaluations, a letter of designation will be sent to all individuals participating in the 

evaluation process. The letter will include as attachments a copy of this E&S Plan; the Confidentiality and 

Non-Disclosure Agreement; and an Affirmation Regarding Conflict of Interest. 
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EXHIBIT I - EXAMPLE EVALUATION 

WORKBOOK 
 

 

 

 

 

 

 

 

         



Proposer: _________________________________

State Project Number: ___-__-____

Federal Aid Project Number: ___-____(___)

Date: _____________________________________

___________________________________ Project

___________________________________ Parish

Proposal Evaluation Rating,

Score Conversion, and

Adjusted Score Calculation



__________ Project

Proposer: ________

Proposal Evaluation

Workbook 

State Project No.: ___-__-____

Federal Aid Project No.:  ____ ____ (___)

Rating Conversion Factors

Adjectival 

Rating

Score 

Conversion (SC)

Exceptional +

Exceptional 

Exceptional -

Good +

Good

Good -

Acceptable +

Acceptable

Acceptable -

Unacceptable No Score

Value of a Day for Proposal Purposes = $______

Proposal Input

Price Proposal = $____

Number of days = ____

Page 2 of 11

Date: _________________



____________________ Project

Proposer: __________________

Proposal Evaluation

Workbook 

State Project No.: ___-__-____

Federal Aid Project No.:  ___ ____ (___)

Scoring Summary - ________________, Chair

Technical Solutions Technical Evaluation Factor

SUBFACTOR 

SCORE (SS)

(SC x W = SS)

0.00

0.00

0.00

0.00

 0.00

Management Approach Technical Evaluation Factor

SUBFACTOR 

SCORE (SS)
(SC x W = SS)

0.00

0.00

0.00

0.00

Final Total Technical Score

FACTOR
FINAL FACTOR 

SCORE (FS)
WEIGHTING (W)

WEIGHTED 
FINAL FACTOR 
SCORE (WFFS = 

FS X W)

Technical Solutions 0.00 0.00

Management Approach 0.00 0.00

0.00

SCORE 

CONVERSION 
(SC)

WEIGHTING 

(W)

FINAL FACTOR SCORE (FS = Σ SS)

FINAL TOTAL TECHNICAL SCORE (Σ WFFS)

SUBFACTOR
ADJECTIVAL 

RATING

SCORE 

CONVERSION 
(SC)

WEIGHTING 

(W)

FINAL FACTOR SCORE (FS = Σ SS)

SUBFACTOR ADJECTIVAL 

RATING

Page 3 of 11

Date: ________________  



________________ Project
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DESIGN-BUILD AGREEMENT 

This Design-Build (DB) Agreement is made and executed in five originals between the Louisiana 

Department of Transportation and Development acting through its Secretary, hereafter designated as the 

"LA DOTD,” and ____[Insert the name of the Design-Builder]____, hereafter designated as the 

"Design-Builder." 

The LA DOTD did advertise for, receive, and accept a Proposal from the Design-Builder for work on an 

LA DOTD DB project identified as State Project No. ____[Insert the state project number]____ and 

Federal Aid Project No. ____[Insert the federal-aid project number, for federal projects only]____. 

The Design-Builder's submission is evidenced by a copy of the Proposal incorporated herein as part of the 

Contract Documents defined hereafter. 

In consideration of the agreements herein contained, to be performed by the parties hereto and of the 

payments hereafter agreed to be made, it is mutually agreed by both parties that: 

1.0 CONTRACT DOCUMENTS 

The Contract consists of the "Contract Documents" including, but not limited to, the following: 

A) Part 1 – Design-Build Agreement (this instrument); 

B) Appendix A – Project Scope, to this Design-Build Agreement; 

C) Payment, Performance, and Retainage Bond Form and/or Retainage Agreement; 

D) Part 2 - Design-Build Section 100, including appendices; 

E) Part 3 – Design Requirements and Performance Specifications, including appendices; 

F) Part 4 – Request for Proposals Plans, including appendices; 

G) Part 5 – Engineering Data, including all documents listed as included in the Engineering 

Data; and 

H) Part 6 – Design-Builder’s Proposal. 

For these purposes, all of the provisions contained in the listed Contract Documents are attached and 

incorporated herein by reference with the same force and effect as though said Contract Documents were 

herein set out in full.   

2.0 INTENT OF CONTRACT 

The Design-Builder agrees to the terms and requirements for the intent of the Contract to provide all 

Materials, Equipment, and labor and perform the Work required, as broadly described in Appendix A – 

Project Scope to this DB Agreement and as specifically defined in Parts 2 through 6 of the Contract 

Documents, to complete the ____[Insert the name of the project]____ DB Project (Project) in a 

thorough and workmanlike manner to the satisfaction of the appropriate officials of the LA DOTD.  

3.0 LUMP SUM CONTRACT PRICE 

The total Lump Sum Contract Price for this Project is $____[Insert the total contract amount]____.  

The Design-Builder agrees to accept and the LA DOTD agrees to pay for the Work in lawful money of 

the United States (US) in a timely manner as set forth in the Contract. 
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4.0 CONTRACT TIME 

The entire Contract must be completed in all details and ready for final acceptance by ____[Insert the 

final acceptance date]____ (within ____[Insert the number of calendar days to final 

acceptance]____ calendar days).  

Performance of Work on this Contract must begin on the date stipulated in the Notice to Proceed (NTP) 

and must be completed within the time specified in the Contract Documents, subject to such extensions as 

may be authorized. 

5.0 ALTERATION OF CONTRACT 

The Design-Builder agrees to the terms and requirements for alteration of the Contract, as such are 

contained in Part 2 – DB Section 100.   

6.0 STIPULATED DAMAGES 

The Design-Builder agrees to the assessment of stipulated damages as provided in the Contract 

Documents at Part 2 – DB Section 100, DB Section 108-7. 

The LA DOTD agrees to the assessment of stipulated damages as provided in the Contract Documents at 

Part 2 – DB Section, DB Section 108-7. 

7.0 DAMAGE CLAIMS 

The Design-Builder acknowledges that it has reviewed and understands the Contract and specifically 

agrees to be bound by the terms and conditions thereof. 

8.0 JOINT EFFORT 

This Contract will be deemed for all purposes prepared by the joint efforts of the parties hereto and will 

not be construed against one party or the other as a result of the preparation, drafting, submittal, or other 

event of negotiation, drafting, or execution of the DB Agreement.  This Article 8.0 specifically excludes 

Part 6 – Design-Builder's Proposal and any additional plans, specifications, means, methods, or other 

documentation prepared by the Design-Builder pursuant to this Contract. 

9.0 ASSIGNMENT 

This Contract may not be assigned by the Design-Builder, or its rights, title, or interest therein assigned, 

transferred, conveyed, sublet, or disposed of without the previous consent, in writing, of the LA DOTD.  

Any attempts to assign the Contract without the LA DOTD’s written consent are null and void. 

10.0 SUCCESSORS AND ASSIGNS 

This Contract will bind the successors, assigns, and representatives of the parties hereto. 

This Contract will become effective on the date all parties hereto have signed the same. 

11.0 GOVERNING LAW 

This Contract will be governed by the laws of the State of Louisiana, except where the federal supremacy 

clause requires otherwise. 
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In witness whereof, the Secretary has hereunto subscribed his name, and the same has been approved by 

the appropriate officials of the LA DOTD and the Design-Builder has also hereunto subscribed its name. 

 

 

    DESIGN-BUILDER 

 

________________________________________ 
   (Federal Identification Number) 

 

 

                 By:  _________________________________________ 

Witness       
 

       _______________________________________ 
Witness       (Date) 
 

 

LOUISIANA DEPARTMENT OF 

TRANSPORTATION AND 

DEVELOPMENT 
 

 

__________________________________             By:  _________________________________________ 

 Witness               SECRETARY 

 

 

_______________________________      _____________________________________ 
Witness          (Date) 
 

 

 

 

Approved By: _____________________________ 

 

 

               

_____________________________________        
(Date) 
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Appendix A - Project Scope 
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Appendix A - Project Scope 

1.0 INTRODUCTION 

This Part 1 – Design-Build (DB) Agreement, Appendix A - Project Scope, to the DB Contract provides a 

summary description of the physical components of the ____[Insert the name of the project]____ DB 

Project (Project) that the Design-Builder shall design, construct, and/or install and the associated 

management, control, monitoring, compliance, and professional services and other elements of the Work. 

The Design-Builder shall not rely solely on the description contained in this Appendix A - Project Scope 

to identify all Project components to be designed, constructed, and/or installed.  The Design-Builder shall 

determine the full scope of the Project through thorough examination of the Contract Documents, the 

Project Site, and as may be reasonably inferred from such examination. 

The Design-Builder shall design, furnish, construct, repair, and/or install all components of the Project 

meeting the requirements of the Contract Documents, except where the Louisiana Department of 

Transportation and Development (LA DOTD) will furnish and/or install the items as listed in Section 6.0. 

2.0 PROJECT CONFIGURATION 

The Project includes the major components listed in this Appendix A – Project Scope. 

2.1 PROJECT LIMITS 

[The specific project limits for each project should be identified here.] 

    

2.2 PROJECT-WIDE REQUIREMENTS 

The Project includes the following: 

A) ____[Insert the project-wide requirements, such as coordination with adjacent 

projects or contractors.  Add additional letters to the list as needed on a project-

specific basis.]____; 

B) ____[Insert the project-wide requirements, such as generally widening of a roadway 

facility.  Add additional letters to the list as needed on a project-specific basis.]____; 

C) ____[Insert the project-wide requirements, such as widening of a structure.  Add 

additional letters to the list as needed on a project-specific basis.]____; and 

D) ____[Insert the project-wide requirements, such as modification of drainage 

structures.  Add additional letters to the list as needed on a project-specific 

basis.]____;. 

3.0 PROPOSED IMPROVEMENTS 

The proposed improvements included in the Project Scope will include, but are not limited to, the 

following: 

A) ____[Insert the specific proposed improvements, such as widening of a roadway facility 

on the westbound or eastbound side to a specified number of lanes at specific station 

points.  Add additional letters to the list as needed on a project-specific basis.]____; 

B) ____[Insert the specific proposed improvements, such as construction of a new median 

barrier in a roadway facility on the westbound or eastbound side at specific station 
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points and removal of the old median barrier.  Add additional letters to the list as 

needed on a project-specific basis.]____; 

C) ____[Insert the specific proposed improvements, such as widening of a structure to a 

specified number of lanes with shoulders.  Add additional letters to the list as needed on 

a project-specific basis.]____; and 

D) ____[Insert the specific proposed improvements, such as removal and replacement of 

pier protection systems at specific bridges.  Add additional letters to the list as needed 

on a project-specific basis.]____. 

4.0 ASSOCIATED WORK 

The Design-Builder shall, in association with the design and construction of the physical components of 

the Project, perform the following elements of Work: 

A) Associated aesthetics and landscaping; 

B) Design and construction management; 

C) Coordination with Project Stakeholders and other contractors adjacent to the Work; 

D) Design Quality Control (QC) and design review (see Contract Documents, Part 2 – DB 

Section 100, DB Section 111); 

E) Construction Quality Control (see Contract Documents, Part 2 – DB Section 100, DB 

Section 112); 

F) Quality Assurance; 

G) Environmental mitigation and compliance monitoring (see Contract Documents, Part 3 – 

Design Requirements and Performance Specifications, Appendix A – Performance 

Specifications, Environmental Performance Specification); 

H) Any additional environmental investigations and monitoring associated with or resulting 

from the Design-Builder’s actions;  

I) Maintenance of traffic and access to property (both temporary and permanent) (see 

Contract Documents, Part 3 – Design Requirements and Performance Specifications, 

Appendix A – Performance Specifications, Traffic Management Plan Performance 

Specification); 

J) Project safety and security; 

K) Any necessary Preliminary Engineering (such as surveys and geotechnical investigations) 

not provided by the LA DOTD; 

L) Any necessary harmful and hazardous materials remediation (design and construction); 

M) Drainage and erosion control; 

N) Installation of signage, guardrail, and pavement markings.  This Work will include an 

evaluation of the existing pier protection systems and any improvements necessary to 

bring them to the current standards; 

O) Construction waste disposal and handling; 

P) Required clearances, licenses, construction easements, and permits for the Design-

Builder’s Work, Work sites, and storage areas on- or off-site; 
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Q) Any necessary ancillary Work, such as, access roads, driveways, temporary fencing, 

relocation of drainage, Work sites, and temporary Work; 

R) Location, acquisition, permits, and transportation for Material; 

S) Coordination of the relocation of any utilities and municipal drainage facilities and the 

design and relocation of any utilities as designated in the Contract Documents, Part 3 – 

Design Requirements and Performance Specifications, Appendix A – Performance 

Specifications, Utilities Performance Specification; 

T) Site clearance; 

U) Maintenance of the Project during the Contract period (see Contract Documents, Part 3 – 

Design Requirements and Performance Specifications, Appendix A – Performance 

Specifications, Maintenance during Construction Performance Specification); and 

V) Any other activities, functions, or elements necessary to the successful completion of the 

Project. 

5.0 BASIC PROJECT CONFIGURATION 

[The Basic Project Configuration, or the materiality of a change to the Basic Project Configuration, 

will change on a project-by-project basis, but may include any of the following items.] 

 

The Basic Project Configuration shall consist of the following: 

A) The horizontal and vertical alignments; 

B) Number of interchanges; 

C) Number of bridges; 

D) Number of lanes; 

E) The general location of the limits of the Project; 

F) The minimum vertical and horizontal clearances; and 

G) The Right-of-Way (ROW) limits. 

5.1 STANDARD FOR DETERMINING MATERIALITY OF CHANGE IN BASIC PROJECT 

CONFIGURATION 

The following are the standards for determining materiality of Basic Project Configuration changes: 

A) Any change to the Project that affects the Project ROW limits or the minimum vertical 

and/or horizontal clearances; 

B) A change in the termini of the Project (either or both) by more than one hundred feet 

longitudinally; and/or 

C) Any change in Section 5.1(A) through (B) requiring a change in the permits secured from 

the United States (US) Army Corps of Engineers (COE) and the Louisiana Department of 

Natural Resources (DNR). 

 

See Contract Documents, Part 2 – DB Section 100, DB Section 104. 

6.0 LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT-

PROVIDED MATERIAL OR EQUIPMENT 
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[The specific materials and equipment, if any, to be provided by the Department will be updated on 

a project-by-project basis.] 
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DB SECTION 101 

ACRONYMS AND ABBREVIATIONS AND DEFINITIONS 

DB 101-1 REFERENCES 

Section, subsection, and subpart titles and headings provide reference only, not interpretation. 

Unless specified by year or date, cited publications refer to the most recent issue, including interim 

publications, in effect on the Proposal due date. 

Wherever in these Contract Documents the following terms, abbreviations, or symbols are used, the intent 

and meaning must be interpreted as follows in this Design-Build (DB) Section 101.  

DB 101-2 ACRONYMS AND ABBREVIATIONS 

Wherever the following abbreviations or acronyms are used in these Contract Documents, they are to be 

interpreted as follows. 

AA Aluminum Association 

AAN American Association of Nurserymen 

AAR Association of American Railroads 

AASHT0 American Association of State Highway and Transportation Officials 

ACI American Concrete Institute 

AGC Associated General Contractors of America 

AGMA American Gear Manufacturers Association 

AIA American Institute of Architects 

AISC American Institute of Steel Construction 

AISI American Iron and Steel Institute 

ANSI American National Standards Institute, Inc. 

API American Petroleum Institute 

ARA American Railway Association 

AREA American Railway Engineering Association 

ARRA  American Recovery and Reinvestment Act of 2009 

ASCE American Society of Civil Engineers 

ASLA American Society of Landscape Architects 

ASTM American Society for Testing and Materials 

AWG American Wire Gauge 

AWPA American Wood-Preservers Association 

AWS American Welding Society 

AWWA American Water Works Association 

CD-ROM Compact Disc – Read Only Memory 

CERCLA Comprehensive Environmental Response, Compensation and Liability Act 

CGL Commercial General Liability 

CPM Critical Path Method 

CSL Contract Submittal List 

DB Design-Build 

DBE Disadvantaged Business Enterprise 
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EDSM The Louisiana Department of Transportation and Development’s Engineering 

Directives and Standards Manual 

EMT Emergency Medical Technician 

FAA Federal Aviation Administration, United States Department of Transportation 

FHWA Federal Highway Administration, United States Department of Transportation 

FONSI Finding of No Significant Impact 

FSS Federal Specifications and Standards, General Services Administration 

IA Independent Assurance 

ICC Interstate Commerce Commission 

IMSA International Municipal Signal Association 

IPCEA Insulated Power Cable Engineers Association 

ISO International Standards Organization 

ITE Institute of Transportation Engineers 

ITP Instructions to Proposers 

JV Joint Venture 

LA DOTD Louisiana Department of Transportation and Development 

LLC Limited Liability Company 

LOI Letter of Interest 

MIL Military Specifications 

MUTCD Manual of Uniform Traffic Control Devices 

N/A Not Applicable 

NCHRP National Cooperative Highway Research Program 

NCR Non-Conformance Report 

NEC National Electrical Code 

NEMA National Electrical Manufacturers Association 

NEPA National Environmental Policy Act 

NFPA National Fire Protection Association 

NOI Notice of Intent 

NTP Notice to Proceed 

OSHA Occupational Safety and Health Administration, United State Department of 

Labor 

PC Price Center 

PCP Progress Check Point 

PCV Price Center Value 

PE Preliminary Engineering 

PPS-C Contract Periodic Payment Schedule 

PPS-P Proposal Periodic Payment Schedule 

QA Quality Assurance 

QC Quality Control 

QPL Qualified Products List (Louisiana Department of Transportation and 

Development) 

RFP Request for Proposals 

RFQ Request for Qualifications 

RMA Rubber Manufacturers Association 

ROW Right-of-Way 

SAE Society of Automotive Engineers 

SHPO State Historic Preservation Office 

SI Systeme Internationale - International System of Units 

SOQ Statement of Qualifications 

SSPC Steel Structures Painting Council 
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TBD To Be Determined 

UL Underwriters Laboratories, Inc. 

US United States 

USC United States Code 

USDA United States Department of Agriculture 

USDOL United States Department of Labor 

US DOT United States Department of Transportation 

UST Underground Storage Tank 

VE Value Engineering 

WBS Work Breakdown Structure 

DB 101-3 DEFINITIONS 

When the following capitalized words or expressions are used in the Contract Documents, they are to be 

defined as follows: 

Acceptance Program - All factors that comprise the Louisiana Department of Transportation and 

Development’s (LA DOTD) determination of the quality of the product as specified in the Contract 

Documents.  These factors include Verification Sampling and Testing, Quality Assurance (QA), and LA 

DOTD Oversight and auditing of the Design-Builder’s activities. 

Addenda/Addendum - Supplemental additions, deletions, and modifications to the provisions of the 

Request for Proposals (RFP) after the release date of the RFP. 

Administrative Plans - Those Plans that contain general Project or Plan information, such as, cover 

sheets, index sheets, and similar non-technical information. 

Advertisement - The public announcement in the form of the Notice of Intent (NOI) inviting prospective 

Proposers to obtain a Request for Qualifications (RFQ) and submit a Letter of Interest (LOI).  The 

Advertisement included a brief description of the Work proposed to be the subject of the procurement 

with an announcement where the RFQ may be obtained, the terms and conditions under which LOIs will 

be received, and such other matters as the LA DOTD deemed advisable to include therein.  The 

Advertisement for this Project was published on ____[Insert the date the NOI was published]____. 

Affiliate - Any of the following: 

A) A Person which directly or indirectly, through one or more intermediaries, controls, is 

controlled by, or is under common control with the following: 

1) The Proposer; or 

2) Any other Principal Participant. 

B) An Affiliate may also be any Person for which ten percent or more of the equity interest 

in such Person is held directly or indirectly, beneficially or of record, by the following: 

1) The Proposer; or 

2) Any Principal Participant; or 

3) Any Affiliate of the Proposer under part (A) of this definition. 
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For purposes of this definition, the term “control” means the possession, directly or indirectly, of the 

power to cause the direction of the management of a Person, whether through voting securities, by 

contract, by family relationship, or otherwise. 

Amendment - A formal alteration by addition, deletion, or modification of the terms of the executed 

Contract.  Amendment is an umbrella term and includes Plan Changes, Change Orders, or Supplemental 

Agreements. 

Approval - The LA DOTD’s written statement indicating that the subject Work complies with Contract 

requirements.  Approvals will only be given for those submittals, activities, or Work specifically 

identified for “Approval” or “approval” in the Contract Documents.  See also DB Section 105-10. 

As-Built Plans - Final Plans reflecting the Work as actually performed under the Contract. 

Award - The decision of the LA DOTD to accept a responsive Proposal from a responsible Proposer for 

the Work identified in the RFP, subject to the execution and approval of a satisfactory Contract; provision 

of Payment, Performance, and, if used, Retainage Bonds to secure the payment and performance thereof; 

provision of such insurance as is required under the Contract; and the satisfaction of such other conditions 

as may be specified or otherwise required by law. 

Baseline Progress Schedule - The time-scaled, cost-loaded, and resource-loaded Critical Path network, 

updated from time to time in accordance with the Contract and depicting the Price Centers (PC) and 

subordinate activities and their respective prices (distributed over time), durations, sequences, and 

interrelationships that represent the Design-Builder’s Work plans; the Design-Builder’s Work Breakdown 

Structure (WBS) for designing, constructing, and completing the Project; and the total Lump Sum 

Contract Price, distributed over the period of the Contract. 

Basic Project Configuration - The salient characteristics of the Project as defined and/or illustrated in 

the RFP, including any permitted deviations thereto contained in the Design-Builder’s Proposal.  Basic 

Project Configuration elements may include the following:  

A) The horizontal and vertical alignments; 

B) Number of intersections; 

C) Number of bridges; 

D) Number of lanes; 

E) The general location of the limits of the Project; 

F) The minimum vertical clearances; and 

G) The Right-of-Way limits. 

Basic Project Configuration Plan - The Plan designated as such in the Contract Documents that depicts 

the Basic Project Configuration within the limits specified in the Contract.  In general, the Basic Project 

Configuration Plan describes fundamental elements of the Project that must be included as part of the 

final design and construction to be furnished by the Design-Builder. 

Bridge – A structure, including supports, erected over a depression or an obstruction, such as, water, 

highway, or railway, which has a track or passageway for carrying traffic or other moving loads and 

having an opening measured along the center of the roadway of more than 20 feet between undercopings 

of abutments, spring lines of arches, or extreme ends of openings for multiple boxes.  A Bridge may 
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include multiple pipes where the clear distance between openings is less than ½ the smaller contiguous 

opening. 

Bridge Length – The greater dimension of a structure measured along the center of the roadway between 

backs of abutment backwalls or between ends of Bridge floor. 

Bridge Roadway Width – The clear width of structure measured at right angles to the center of the 

roadway between the bottom of curbs or, if curbs are not used, between the inner faces of parapet or 

railing. 

Calendar Day – Every Day on the calendar, beginning and ending at midnight, Central time. 

Change Order – A general term denoting changes to the DB Contract.  Change Order as a general term 

includes Plan Changes.  No Change Orders are anticipated on this Project. 

Chief Engineer – The Chief Engineer of the Louisiana Department of Transportation and Development. 

Construction Subcontractor - A Subcontractor (or Affiliate) retained by the Design-Builder that is 

involved in the actual construction of the Project. 

Constructor - A Principal Participant or Subcontractor (or Affiliate) retained by the Design-Builder that 

is involved in the actual construction of the Project. 

Consultation and Written Comment - The LA DOTD’s reviews, observations, and/or inspections based 

solely on information submitted by the Design-Builder, as well as independent investigation or inquiry by 

the LA DOTD, and the LA DOTD’s written responses resulting from such LA DOTD actions.   See also 

DB Section 105-10. 

Contract - The written agreement between the LA DOTD and the Design-Builder setting forth the 

obligations of the parties thereunder, including, but not limited to, for the performance of the prescribed 

Work.  The Contract includes the Advertisement; Contract Documents identified in Article 1.0 of Part 1 – 

DB Agreement; the Design-Builder’s Proposal (with the exception of the Proposal Bond); the Notice to 

Proceed (NTP); Payment, Performance, and Retainage Bonds; and any Supplemental Agreements, 

Amendments, and Change Orders that are required to complete the Work in an acceptable manner and 

Contract time, including authorized extensions thereof, all of which constitute one instrument. 

Contract Documents – The Contract Documents include the DB Agreement, DB Section 100, Design 

Requirements and Performance Specifications, the RFP Plans, the Engineering Data, the Design-Builder’s 

Proposal, and all provisions required by law to be inserted in the Contract whether actually inserted or 

not.  See also Part 1 – DB Agreement, Article 1.0.  Whenever separate publications and the LA DOTD’s 

Standard Specifications are referenced in the Contract Documents, it is understood to mean the 

publications and Specifications, as amended, which are current on the Proposal due date, unless otherwise 

noted. 

Contract Price – See Lump Sum Contract Price. 

Contract Time – The number of working days or Calendar Days allowed for completion of the Contract, 

including authorized time extensions.  When a calendar date of completion is shown in the Contract in 

lieu of a number working or Calendar Days, Work must be completed by that date, including authorized 

time extensions. 
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Control of Access – The condition where the right of owners or occupants of abutting land or other 

persons to access, light, air, or view in connection with a highway is controlled by public authority. 

Controlled Access Highway – Any highway to or from which access is denied or controlled from or to 

abutting land or intersecting streets, roads, highways, alleys, or other public or private ways. 

Critical Path - Each path shown on the Baseline Progress Schedule for which there is zero float. 

Cultural Resource - Any prehistoric or historic period artifact, site, building, structure, material remain, 

or traditional use area resulting from, or associated with, human cultural activity.  Historically important 

cultural resources are those eligible for inclusion on the National Register of Historic Places. 

Culvert – Any drainage structure under a roadway or other facility not defined as a Bridge. 

Day - A Calendar Day, unless otherwise defined or modified. 

Dedicated Stockpile – A stockpile assembled for a specific project. 

Definitive Design - The point in the design process at which the design concepts are defined and the 

Basic Project Configuration is finalized. 

Department – The Department of Transportation and Development of the State of Louisiana. 

Department-Directed Changes - Any changes in the Work as described in the Contract (including 

changes in the standards applicable to the Work) that the LA DOTD has directed the Design-Builder to 

perform, in writing, as described in the Contract. 

Department of Transportation and Development – The Louisiana Department of Transportation and 

Development through its offices and officers, responsible for developing and implementing programs to 

assure adequate, safe, and efficient transportation and other public works facilities and services in the 

state in accordance with Chapter 11 of the Louisiana Revised Statutes Title 36, as amended. 

Department’s Project Manager - The engineer representing the LA DOTD and having direct 

supervision of the administration and execution of the Contract. 

Design Acceptance - Written confirmation by the LA DOTD after submittal and review of the As-Built 

Plans that the design conforms to the Contract Documents and reflects the as-built conditions.  Design 

Acceptance is required as part of Final Acceptance. 

Design-Build - A project delivery methodology by which the LA DOTD contracts with a Design-Builder 

which is responsible for delivering the Project design and construction. 

Design-Build Team - See Design-Builder. 

Design-Builder - The entity contractually responsible for delivering the Project design and construction. 

Design-Builder’s Project Manager - The Design-Builder’s on-site designated representative and single 

point of contact for all aspects of the Work. 

Design Plan - The Plan prepared by the Designer during the design development to represent the Project. 
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Design Review - A comprehensive and systematic examination of the design as specified in the Contract 

to verify that it is in conformance with the requirements of the Contract, as performed by the Design-

Builder for all stages of the design except As-Built Plans, which is performed by the LA DOTD.  During 

all stages of the design, except As-Built Plans, the LA DOTD will contribute to the review through 

Oversight, including, participation, auditing, and spot-checking.  

Design Unit - A distinct portion of the Project of which the design is performed as a contiguous, 

integrated unit. 

Designer - A Principal Participant, Specialty Subcontractor, or in-house designer that furnishes or 

performs the design of the Project. 

Differing Site Condition - Subsurface or latent physical conditions that are encountered at the Site and 

differ materially from the conditions indicated in the Contract.  Also, unknown physical conditions of an 

unusual nature, differing materially from those ordinarily encountered and generally recognized as 

inherent in the type of Work provided for in the Contract, provided in all cases that the Design-Builder 

had or should have no actual or constructive knowledge of such conditions as of the Proposal due date. 

Directive Plans - Those Plans that depict required elements and components of the Project within 

specifically defined parameters.  The Design-Builder has limited or no latitude to adjust components or 

details shown on Directive Plans.  Examples of Directive Plans include the following: 

A) Basic Project Configuration Plans that depict the Basic Project Configuration within the 

limits defined in the Contract; and 

B) Right-of-Way Plans. 

Dispute - A matter of Contract performance or Contract compensation, including granting of extensions 

of time, in which there is or may be disagreement between the Design-Builder and the LA DOTD and 

which may involve adjustment of or the addition of new Work to the Contract, extension of time for 

performance, and/or adjustments in compensation necessitated by the resolution of such disagreement.  

Equipment - All machinery, equipment, tools, and apparatus necessary for acceptable completion of the 

Work. 

Extra Work – Work not provided for in the Contract as awarded but found essential by the LA DOTD 

for satisfactory completion of the Contract within its intended scope. 

Falsework – Temporary construction Work on which main Work is wholly or partly built and supported 

until it is strong enough to support itself; a temporary framework used to support part or all of a structure 

during demolition. 

Federal Requirements – The provisions required to be part of federal-aid construction contracts, 

including the provisions set forth in DB Section 114 and its Appendix 114A – Federal Requirements. 

Final Acceptance - The acceptance of the Work by the LA DOTD's designated representative upon the 

completion of the Work as defined in the Contract and through Oversight and Design Acceptance of that 

Work by the LA DOTD.  Final Acceptance does not relieve the Design-Builder's obligations pursuant to 

any guaranty or warranty under the terms of the Contract. 

Force Account - Payment for the directed performance of design and/or construction Work based on the 

actual cost of labor, Equipment, and Materials furnished, overhead, and profit. 



Louisiana Department of Transportation and Development 
 

 

 
DB Manual 8 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 101 

Frontage Road – A street or road on the side of the mainline roadway for service to abutting property 

and adjacent areas, and for control of access. 

Hazardous Materials - Any substance, product, waste, or other material of any nature whatsoever that is 

or becomes listed, regulated, or addressed pursuant to the Comprehensive Environmental Response, 

Compensation and Liability Act (CERCLA), 42 United States Code (USC) 9601, et seq.; the Hazardous 

Materials Transportation Act, 49 USC 5101, et seq.; the Resource Conservation and Recovery Act, 42 

USC 6901, et seq.; the Toxic Substances Control Act, 15 USC 2601, et seq.; the Clean Water Act of 

1977, 33 USC 1251, et seq.; the Clean Air Act, 42 USC 7401, et seq.; or any other federal, state, or local 

statute, law, ordinance, resolution, code, rule, regulation, order, or decree regulating, relating to, or 

imposing liability or standards of conduct concerning any hazardous, toxic, or dangerous waste, 

substance, or material. 

Highway – A public way for vehicular travel, including the entire area within the Right-of-Way. 

Independent Assurance - activities that are unbiased and independent (of the Design-Builder or Project 

staff) evaluations of all the design, sampling and testing procedures, equipment calibration, and 

qualifications of personnel (Design-Builder’s or LA DOTD’s) used in the acceptance program, including 

the Design-Builder’s Quality Control (QC), as well as Verification Sampling and Testing.  The LA 

DOTD, or the designated QA Consultant retained by the LA DOTD, will perform Independent Assurance 

(IA).  

Indicative Plans - Those Plans that represent the nature and type of Work to be designed and constructed 

as part of the Project and reflect items for which the LA DOTD has no particular view on the specific 

configuration or Material used in the final product, such as the following: 

A) Structure type (concrete or steel); 

B) Pavement type (concrete or asphalt); 

C) Drainage Material or size (rigid only); or 

D) Pile type. 

Indicative Plans do not necessarily reflect the final locations, quantities, or all elements required to 

complete the design.   

Inspector - A Design-Builder or LA DOTD representative detailed to inspect methods and Materials, 

Equipment, and Work both on and off the Site of the Project. 

Laboratory – The LA DOTD’s testing laboratory or any other testing laboratory approved by the 

Department’s Project Manager. 

Lead Principal Participant - The Principal Participant that is designated by the Proposer as having the 

lead responsibility for managing the Design-Builder’s organization. 

Local Road – A street or road not in the state maintained system. 

Local Street – See Local Road. 

Local Traffic – Traffic that has either its origin or destination, or both, within the limits of the Project. 



Louisiana Department of Transportation and Development 
 

 

 
DB Manual 9 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 101 

Louisiana Department of Transportation and Development Plans - Those RFP Plans included in the 

Contract Documents that were created by the LA DOTD. 

Lump Sum Contract Price - The total lump sum amount paid for the Work to be performed under the 

DB Contract, as it may be adjusted from time to time to account for Change Orders.  The Lump Sum 

Contract Price may also be known as the Contract Price.  

Manual of Uniform Traffic Control Devices – The manual adopted by the LA DOTD for a uniform 

system of traffic control devices used on state Highways. 

Materials - Any substances used in the Work. 

Materials Sampling Manual – The manual used to establish and standardize construction and 

maintenance sampling and Material acceptance requirements for the LA DOTD. 

Median – The portion of a Highway separating traveled ways for traffic in opposite directions. 

Notice to Proceed - Written notice to the Design-Builder to proceed with Contract Work, including the 

date of beginning of Contract Time. 

Oversight - Actions by the LA DOTD to satisfy itself that the Design-Builder is designing, constructing, 

and managing the Work in accordance with the Contract Documents.  It includes actions identified in the 

Contract Documents by the terms QA, accept/acceptance, inspect/inspection, audit, ensure, certify, 

confirm, review, verify, or terms of similar import.  Louisiana Department of Transportation and 

Development comments as a result of Oversight are conveyed to the Design-Builder through Consultation 

and Written Comment.  Neither the activity of Oversight nor the lack of Consultation and Written 

Comment on the part of the LA DOTD will be construed to relieve the Design-Builder and its 

organization from the responsibility and costs for meeting all Contract and regulatory requirements. 

Parish - The parish in which the specified Work is done. 

Part - A major subdivision of the Contract Documents. 

Partial Suspension - Suspension of Work on some, but not all, items. 

Partnering - Those actions taken to include all parties with an appropriate and vested interest in the 

Project in the management of the Project, such that the Project is completed in the most efficient, timely, 

safe, and cost effective manner for the mutual benefit of all concerned.  These actions include, but are not 

limited to, communication, organization, establishing goals, continuous improvement, problem 

identification, conflict resolution, and managing change.  Interested parties may include, but are not 

limited to, the LA DOTD; the Design-Builder; Subcontractors; Suppliers of goods and services to the 

Project; the community within which the Project is constructed; the community served by the Project; 

federal, state, and local governments or other public agencies; and utilities. 

Pavement Structure – The combination of base course and surface course placed on a subgrade across 

the roadbed. 

Payment/Performance/Retainage Bonds - The approved form of security, executed by the Design-

Builder and Surety, guaranteeing completion of duties under the Contract and Amendments, 

Supplemental Agreements, Change Orders, or Plan Changes thereto, and payment of all legal debts, 

including liens and monies due the LA DOTD, pertaining to the Contract. 
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Performance Specification - A specification that establishes Contract requirements in terms of design 

parameters and performance goals to be met.  Performance Specifications also may include parameters 

for determining performance and corrective action to be taken. 

Periodic Payment Schedule - The schedule submitted with the Design-Builder’s Proposal (which 

schedule may be amended by Change Order) that will be the basis for the assessment of periodic 

payments for each Price Center (PC). 

Person - Any individual, firm, corporation, company, Limited Liability Company (LLC), Joint Venture 

(JV), or partnership. 

Plan Change – Any alteration, deviation, addition, or omission as to the preexisting Contract.  A Plan 

Change may also be referred to as an Amendment, Supplemental Agreement, or Change Order. 

Plans - The Contract drawings which show location, type, dimensions, and other details of the prescribed 

Work. 

Price Center - A component of the Project for which the Design-Builder provides a Price Center Value 

(PCV) for all Work included in that component.  A PC may be a major contract item or series of 

interrelated items as identified in the Lump Sum Price Proposal. 

Price Center Value - That value allocated by the Design-Builder to a PC as set out in the Lump Sum 

Price Proposal. 

Principal Participant - Any of the following entities: 

A) The Design-Builder; 

B) An individual firm, all general partners, or LLC or JV members of the Design-Builder; 

and/or 

C) All Persons and legal entities holding (directly or indirectly) a 15% or greater interest in 

the Design-Builder. 

Profile Grade – The trace of a vertical plane intersecting the top surface of the proposed wearing surface 

or other designed course usually along the longitudinal centerline of the roadbed.  Profile Grade means 

either elevation or gradient of such trace according to the context. 

Program Audit - All planned and systematic actions by the LA DOTD and/or its designated Quality 

Assurance Consultant necessary to provide confidence that the DB QC team is effectively ensuring that 

all Work complies with the Contract requirements and that all material incorporated in the Work and all 

elements of the Work will perform satisfactorily for the purpose intended.  Actions include, but are not 

limited to: design audits, checks, and reviews; construction audits, including, specification compliance 

reviews, document control, and working plan review; review of material Sampling and Testing results at 

production sites and the Project site; Fabrication audit of manufacturing/processing facilities and 

equipment; calibration of test equipment, and independent verification of materials if determined to be 

necessary.  

Program Audit activities will be documented.  Program Audit also includes issuance and tracking Non-

Conformance Reports (NCR), assisting in the evaluation of Change Order requests, and research and 

evaluation of items as assigned by the Department's Project Manager. 
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Progress Check Point - A defined step towards the completion of Work within a PC identified in the 

Schedule of Progress Check Points (PCP).  Progress Check Points are defined by the Design-Builder in its 

Proposal and are approved by the LA DOTD with acceptance of that Design-Builder's Proposal.  Any 

changes to the PCPs after submission of the Design-Builder's Proposal are subject to the Approval of the 

Department's Project Manager, in his sole discretion. 

Project - The improvements to be designed and constructed by the Design-Builder and all other Work 

product to be provided by the Design-Builder in accordance with the Contract Documents. 

Project Number – A number used to identify the Project. 

Project Scope - The brief description of the Work to be performed to design and construct the Project as 

contained in the Contract. 

Project Specifications - Those Specifications developed by the Design-Builder to define and control the 

specific requirements, conditions, means, and methods to be used on the Project.  Project Specifications 

will be based on the Contract requirements and must provide finished products that meet or exceed the 

quality requirements of the Contract.  Project Specifications are subject to the review and Consultation 

and Written Comment of the Department’s Project Manager during Design Reviews. 

Qualified Products Lists – Lists maintained by the LA DOTD’s Materials and Testing Section for 

products which do not lend themselves to the preparation of meaningful specifications or for which 

repetitive full testing is too time consuming or expensive to be practical for routine Project control. 

Quality Assurance – The independent and random verification conducted by the Design-Builder of its 

QC program. 

Quality Assurance/Quality Control Manager - the individual employed by the QC Engineering Firm 

who is responsible for the overall QC program for the Project, including the quality of management, 

design, and construction.  

Quality Control - The total of all activities performed by the QC Engineering Firm, Design-Builder, 

Designer, subcontractors, producers, or manufacturers to ensure that a product meets Contract 

requirements.  Quality Control includes design reviews and checks; inspection of material handling and 

construction; calibration and maintenance of sampling and testing equipment; working plan review; 

document control; production process control; and any inspection, sampling, and testing done for these 

purposes.  Quality Control also includes documentation of QC efforts. 

Quality Control Engineering Firm - An independent engineering/testing firm employed by the Design-

Builder responsible for administering and managing the construction QC inspection, sampling, and 

testing and verification.  The QC Engineering Firm and any subcontractors or subconsultants thereto must 

not be owned or controlled by the Design-Builder, any Principal Participant of the Design-Builder, any 

Affiliate of any Principal Participant, any Construction Subcontractor, the Designer, a firm associated 

with or subsidiary to the Designer, or any design subcontractor or subconsultant of any tier to the Design-

Builder. 

Quality Plan - The plan that sets out the Design-Builder’s means of complying with its obligations in 

relation to QC, which plan must be provided and maintained in accordance with the Contract following 

Consultation and Written Comment thereof by the Department’s Project Manager. 
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Quality Program - The overall quality program and associated activities including the LA DOTD’s QA, 

the Design-Builder’s and/or the QC Engineering Firm's QC, the Contract quality requirements, and the 

Design-Builder’s Quality Plan. 

Reference Documents - The documents provided with and so designated in the RFP.  The Reference 

Documents, including plans contained therein and/or so designated, are not Contract Documents and were 

provided to the Proposers for informational purposes and for use in the Proposer's Proposal preparation, at 

the Proposer's discretion. 

Request for Proposals Plans - Plans contained in Part 4 – Request for Proposals Plans. 

Right-of-Way – Land, property, or interest therein, acquired for or devoted to transportation purposes.  

Road – See Highway. 

Roadbed - The graded portions of a Highway within top and side slopes, prepared as a foundation for the 

pavement structure including the shoulders. 

Roadside – The area adjoining the outer edge of the Roadway.  Extensive areas between Roadways of a 

divided Highway may also be considered Roadside. 

Roadside Development – Those items necessary to the complete Highway which provide for 

preservation of landscape materials and features; rehabilitation and protection against erosion of areas 

disturbed by construction through seeding, sodding, mulching, and placing of other ground covers; and 

suitable planting or other improvements to increase the effectiveness and enhance the appearance of the 

Highway. 

Roadway - The portion of a Highway within the limits of construction. 

Safety Plan - The plan that sets out the Design-Builder’s means of complying with its obligations in 

relation to Project safety, which plan must be provided and maintain in accordance with DB Section 107-

5 following Consultation and Written Comment by the Department’s Project Manager. 

Schedule of Progress Check Points - The schedule describing the PCPs and stipulating dates by which 

PCPs are to be achieved in order to maintain periodic payments in accordance with the Contract. 

Secretary – The Secretary for the Louisiana Department of Transportation and Development. 

Service Road – See Frontage Road. 

Section - A subdivision of the Project or a subdivision of a Part of the Contract Documents. 

Site Security Plan - The plan that sets out the Design-Builder’s means of complying with its obligations 

in relation to Site security, which plan must be provided and maintained in accordance with the Contract 

following Consultation and Written Comment thereof by the Department’s Project Manager. 

Stakeholder - Any party that has a vested interest in the Project or authority to approve or control 

specific aspects of the Project or elements that will impact the outcome of the Project.  This includes, but 

is not limited to, the LA DOTD, Federal Highway Administration (FHWA), local city and Parish 

governments, permitting agencies, and utility companies and the associated staff members of these 

entities.   
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Standard Plans – Louisiana Department of Transportation and Development drawings approved for 

repetitive use, showing the details to be used where appropriate. 

Standard Specifications – The Louisiana Specifications for Roads and Bridges 2006 Edition.  The 

Standard Specifications are a Reference Document for the purposes of this Project. 

State - The State of Louisiana, acting through its authorized representative. 

Street – See Highway. 

Structures - Bridges, culverts, catch basins, junction boxes, retaining walls, cribbing, manholes, 

endwalls, buildings, sewers, service pipes, underdrains, foundation drains, and other similar features 

encountered in the Work. 

Subcontractor – An individual, partnership, corporation, or any other legal entity or any acceptable 

combination thereof, or JV or LLC, to which the Design-Builder sublets part of the Work.  Any 

individual, partnership, corporation, or any other legal entity will not be considered to be a Subcontractor 

if it is a subsidiary which is wholly-owned or majority-owned by the Design-Builder or the Principal 

Participants of the Design-Builder, or an Affiliate of the Design-Builder, or affiliated or otherwise 

controlled by the Design-Builder or Principal Participants of the Design-Builder such that a true and 

independent Subcontractor-Design-Builder relationship reached by bidding or arms-length negotiation 

does not result therefrom. 

Subgrade – The surface upon which the pavement structure, including shoulders, are constructed. 

Subgrade Layer – The surface layer of the subgrade which requires treatment with lime, Portland 

cement, or Portland-pozzolan cement.  The Subgrade Layer may be constructed with stone, crushed slag, 

recycled Portland cement concrete, shell, sand-shell, or asphaltic concrete. 

Substructure - That part of the structure below the bearings of simple and continuous spans, skewbacks, 

or arches and tops of footings of rigid frames, including, backwalls, wingwalls, and wing protection 

railings. 

Superstructure – The entire Structure except Substructure. 

Supplemental Agreement – A written agreement between the Design-Builder and the LA DOTD 

covering work not otherwise provided for, or revisions in or amendments to terms of the Contract, or Plan 

Changes, or conditions specifically prescribed in the Specifications as requiring Supplemental 

Agreements.  Such Supplemental Agreement becomes part of the Contract when approved and properly 

executed. 

Surety - The corporation, partnership, or individual, other than the Design-Builder, executing bonds 

furnished by the Design-Builder and obligating itself thereunder. 

Surface Course – The top course of the pavement structure. 

Through Traffic – That traffic which has neither its origin nor destination within the limits of the 

Project. 

Traffic/Travel Lane – The portion of Traveled Way for movement of a single lane of vehicles. 
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Traveled Way - The portion of Roadway for movement of vehicles, exclusive of shoulders and auxiliary 

lanes. 

Unit – A quantity adopted as a standard for measurement of Work. 

Utility Relocation Plans - The Design Plans for relocation of a utility impacted by the Project, to be 

prepared by the Design-Builder or the utility owner, as designated in any applicable utility agreements. 

Verification Sampling and Testing - Sampling and testing performed to validate the quality of the 

product.  The LA DOTD, or a firm retained by the LA DOTD, will perform Verification Sampling and 

Testing. 

Work – The labor, Materials, services, Equipment, and incidentals necessary for successful completion of 

the Project and the carrying out of all obligations imposed by the Contract prior to Final Acceptance and 

excluding any warranty or guaranty work included under the Contract. 

Working Drawings - Those Plans prepared by the Design-Builder to supplement Design Plans provided 

by the Design-Builder to specify additional details and procedures for construction of the Project, 

including the following: 

A) Framework plans; 

B) Cofferdam plans; 

C) Construction details; 

D) Erection plans; 

E) Fabrication plans; 

F) Field design change plans; 

G) Stress sheets; 

H) Shop drawings; 

I) Lift plans; 

J) Bending diagrams for reinforcing steel; 

K) Falsework plans; 

L) Cross-sections; and 

M) Similar data required for the successful completion of the Work.  
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DB SECTION 102 

REQUIREMENTS AND CONDITIONS 

DB 102-1 NO MISUNDERSTANDING 

The Design-Builder agrees that it has examined the Contract Documents and the Site of the Work and has 

fully informed itself from its personal examination of the same regarding the quantities, character, 

location, and other conditions affecting the Work to be performed including the existence of poles, wires, 

pipes, ducts, conduits, and other facilities and structures of municipal and other public service 

corporations on, over, or under the Site.  

The Design-Builder agrees that its proposed Lump Sum Contract Price includes all costs arising from 

existing conditions shown or specified in the Contract Documents and/or readily observable from a Site 

inspection prior to the Proposal due date and/or generally recognized as inherent in the nature of the 

Work.  

The Louisiana Department of Transportation and Development (LA DOTD) in no way warrants or 

guarantees that the information made available by the LA DOTD or found in the Contract Documents 

covers all conditions at the Site or that said information and Contract Documents should act as a 

substitute for personal investigation, interpretation, and judgment by the Design-Builder. 

The intent of the Contract Documents is to include all items/aspects of the Work that are necessary for the 

proper initiation, execution, and completion of the Work.  A requirement occurring in any component of 

the Contract Documents is as binding as though occurring in all. 

The components of the Contract Documents are intended to be complementary and to describe and 

provide for a complete Project.  The following components of the Contract Documents complement one 

another in the following order of precedence: the Design-Build (DB) Agreement, this DB Section 100, the 

Design Requirements and Performance Specifications, the Engineering Data, the Request for Proposals 

(RFP) Plans, and the Design-Builder’s Proposal.  However, where the Design-Builder’s Proposal presents 

Work or products of a higher quality than that shown elsewhere in the Contract Documents, and the LA 

DOTD has accepted the proposed change to the Work and products to that of the higher quality, the 

Design-Builder’s Proposal will take precedence for that specific higher quality Work and products, as 

applicable. 

Dimensions given on the Plans or which can be calculated will govern over scale dimensions. 

When it appears that there is an apparent error or omission in the Contract or there is an apparent conflict 

or contradiction between any of the various documents mentioned above, or between the documents and 

the actual Work Site, the Design-Builder has a duty to immediately notify the Department’s Project 

Manager of the discrepancy.  The Department’s Project Manager will resolve the discrepancy in writing 

before the Design-Builder proceeds further.  The Department’s Project Manager may require the Design-

Builder to modify Plans and other documents to correct the error or omission. 

Failure of the Design-Builder to notify the Department’s Project Manager of an apparent discrepancy may 

be deemed a waiver of the Design-Builder’s right to claim any adjustment in the Lump Sum Contract 

Price for Extra Work.  In addition, the Design-Builder may be fully liable for damages suffered by the LA 

DOTD resulting from this failure to timely notify the Department’s Project Manager of a discrepancy. 
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DB SECTION 103 

PARTNERING, BONDS, AND NOTICE TO PROCEED 

DB 103-1 PARTNERING 

It is the Louisiana Department of Transportation and Development’s (LA DOTD) policy to use the 

principles of partnering to guide the management of this Contract within the parameters covered by the 

laws, regulations, and other policies that govern work in the public sector. 

These partnering principles are intended to promote quality through continuous improvement at all stages 

of design and construction.  The goal of the LA DOTD is to complete this Project in the most efficient, 

timely, safe, and cost effective manner to the mutual benefit of the Design-Builder and the LA DOTD, 

meaning a quality Project delivered on time, within budget, and without significant disputes. 

None of the actions identified as part of, or taken in the course of, partnering will be construed to alter, 

modify, delete, or waive any of the provisions or requirements of the Contract Documents or any 

applicable laws or regulations. 

The LA DOTD and the Design-Builder will manage the Contract in a cooperative manner utilizing the 

following principles of Project partnering: 

A) Establish communications with all involved parties early in the partnering process; 

B) Establish a relationship of shared trust, equity, and commitment; 

C) Develop strategies for identifying mutual goals; 

D) Develop strategies for timely communications and decision-making; 

E) Establish a process for timely response to changes or variations in field conditions; 

F) Solve potential problems at the lowest level before they negatively impact the Project; 

G) Encourage the use of products, technology, and processes that provide a demonstrated 

level of improved quality; and 

H) Develop a plan for periodic joint evaluation based on mutually agreed goals.  

This Contract is to be implemented in an equitable fashion that recognizes the problems that are inherent 

in design and construction, addresses the different-than-expected field conditions, resolves disputes in an 

open communications manner, and makes Contract adjustments in a timely and fair manner consistent 

with the terms of the Contract.  This Contract is intended to fairly allocate risk, resulting in a balanced 

contractual approach to risk-sharing.  

The Design-Builder shall be responsible for creating and implementing, with input and comment from the 

LA DOTD, a partnering program for use during this Project.  The costs of such partnering program will 

be borne by the Design-Builder.  The LA DOTD and Design-Builder will consider the incorporation of 

partnering into the coordination and cooperation required with third parties such as Subcontractors, 

suppliers, utility owners, railroads, and other Stakeholders.  
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DB 103-2 PAYMENT, PERFORMANCE, AND RETAINAGE BONDS 

At the time of execution of the Contract, the Design-Builder shall furnish the following bonds on the form 

provided by the LA DOTD (see Appendix 103A – Payment, Performance, and Retainage Bonds Form): 

A) A Payment Bond in a sum equal to 100% of the Lump Sum Contract Price ($____[Insert 

the total contract amount]____); 

B) A Performance Bond in a sum equal to 100% of the Lump Sum Contract Price 

($____[Insert the total contract amount]____); and 

C) A Retainage Bond in a sum equal to five percent of the Lump Sum Contract Price, unless 

an election is made to have the LA DOTD withhold five percent of the Lump Sum 

Contract Price ($____[Insert an amount equal to five percent of the total contract 

amount]____). 

The bonds must be written by a Surety or insurance company that is in good standing and currently 

licensed to write surety bonds in the State of Louisiana by the Louisiana Department of Insurance and 

conform to the requirements of Louisiana Revised Statutes Section 48:255(D). 

All signatures on the Payment, Performance, and Retainage Bonds Form must be original signatures, in 

ink, and are not to be mechanical reproductions or facsimiles. 

DB 103-3 NOTICE TO PROCEED 

The LA DOTD will issue the Design-Builder Notice to Proceed (NTP) on or about ____[Insert the date 

that NTP is anticipated]____. 
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APPENDIX 103A 

PAYMENT, PERFORMANCE, AND RETAINAGE BONDS FORM 

Be it known that ________________ as Principal and ________________ as Surety(ies), authorized to do business 

in Louisiana, hereby bind themselves, in solido, to the Louisiana Department of Transportation and Development 

(LA DOTD), and other potential claimants, for all obligations incurred by the Principal under its Contract for the 

construction of State Project No. ____[Insert the state project number]____ and Federal Aid Project No. 

____[Insert the federal-aid project number, if a federal project only]____, in 100% of the full Lump Sum 

Contract Price ($_________) for the Payment Bond, in 100% of the full Lump Sum Contract Price ($_______) for 

the Performance Bond, and in five percent of the Lump Sum Contract Price ($________) for the Retainage Bond.  

The obligations of the Principal and Surety under these Payment, Performance, and Retainage Bonds must continue 

in full force and effect until all Materials, Equipment, and labor have been provided, and all requirements contained 

in the Contract have been completed in a timely, thorough, and workmanlike manner.  The parties acknowledge that 

these Bonds are given under the provisions and limitations contained in Louisiana Revised Statutes 48:250, et seq.  

 

By this instrument(s), the Principal and Surety(ies) specifically bind themselves and their heirs, successors, and 

assigns, in solido, under the following Bonds: 

 

PAYMENT BOND.  To the Louisiana Department of Transportation and Development and all "Claimants," 

as defined in Louisiana Revised Statutes 48:256.5, in the full sum of $_________ (100% of the Lump Sum 

Contract Price), in order to secure the full and timely claims under the ____[Insert the name of the 

project]____ Design-Build (DB) Project (Project).  The parties agree this Bond is statutory in nature and 

governed by Louisiana Revised Statutes 48:256.3.  Claims pursuant to Louisiana Revised Statutes 48:256.5 

must be made to the Undersecretary, LA DOTD, Headquarters Administration Building, Room 302G, 1201 

Capitol Access Road, Baton Rouge, LA 70802. 

 

PERFORMANCE BOND.  To the Louisiana Department of Transportation and Development in the full 

sum of $_________ (100% of the Lump Sum Contract Price), in order to secure the full and faithful 

performance and timely completion of the Project according to the Contract, inclusive of overpayments to 

the Design-Builder and stipulated damages as assessed. 

 

RETAINAGE BOND.  To the Louisiana Department of Transportation and Development in the full sum of 

$_________ (five percent of the Lump Sum Contract Price) in lieu of the sums required to be withheld from 

progress payments under the provisions of Louisiana Revised Statutes 48:256.1, inclusive of overpayments 

to the Design-Builder and stipulated damages as assessed. 
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DESIGN-BUILDER OPTION: RETAINAGE 

I, Principal, elect to exercise my option to have five percent Retainage withheld from all payments in 

lieu of the above Retainage Bond 

                                                                                            

                                                        By:__________________________________________________ 

                                                                                                       Principal 

In witness whereof we have signed this instrument as dated.          

 

 

_______________________________ 

Witness 

 

 

 

 

_______________________________ 

Witness 

 

 

 

 

_______________________________ 

Witness 

 Design-Builder 

 

By __________________________________________  _____________ 

    Principal             Date 

                                    

 

Surety 

 

By___________________________________________ _____________ 

        Attorney-in-Fact                      (Seal)            Date 

                                    

 

Surety 

 

By___________________________________________ _____________ 

        Attorney-in-Fact       (Seal)            Date 

   
 

 

A copy of the Contract and subsequent correspondence/communication from LA DOTD or the contracting  

agency with respect to the Contract Bonds should be directed to: 

 

 

 SURETY 

 

 SURETY  

 Local Agent or Representative 

 

 

 Local Agent or Representative 

 

 

 Address 

 

 

 Address 

 

 

  

 

 

  

 

 

 

 Telephone Number 

 

 

 Telephone Number 

 

 

 

 Facsimile Number 

 

 Facsimile Number 
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DB SECTION 104 

SCOPE OF WORK 

DB 104-1 WORK REQUIRED 

Under the Contract, the Design-Builder shall do all Work enumerated in Appendix A to Part 1 – Design-

Build (DB) Agreement and all other Contract Documents, and shall protect all properties, utilities, and 

existing Highway facilities within or adjacent to the Right-of-Way (ROW) and shall repair or replace any 

such properties, utilities, and facilities damaged or destroyed by it or any employee through the 

construction operations, both within and adjacent to the ROW. 

Where the Work of the Design-Builder or its Subcontractors overlaps or dovetails with that of other 

Louisiana Department of Transportation and Development (LA DOTD) contractors, Materials must be 

delivered and operations conducted in coordination with work of other LA DOTD contractors so as to 

carry on the Work continuously in an efficient and workmanlike manner, in the sole determination of the 

LA DOTD.  

Delays or oversights on the part of the Design-Builder or its Subcontractors in getting any or all of their 

Work done in the proper way, in the sole determination of the LA DOTD, thereby requiring the 

modifying, removing, and replacing of Work already in place, must not be the basis for a claim of extra 

compensation. Such Work will be performed at the cost and expense of the Design-Builder. 

The Design-Builder shall provide preventive and corrective maintenance of the Work until Final 

Acceptance.  However, the Design-Builder's obligations pursuant to any guaranty or warranty under the 

terms of the Contract will continue after Final Acceptance. 

DB 104-2 INTENT OF CONTRACT 

The intent of the Contract is to provide for performance and completion of the Work described.  The 

Design-Builder shall furnish all professional services, labor, Materials, Equipment, tools, transportation, 

and supplies required to complete the Work in accordance with the terms of the Contract. 

When an item in the Contract requires the Design-Builder to make a choice between more than one 

Material, standard, procedure, or the like, the Design-Builder shall indicate the choice to the Department’s 

Project Manager in writing. 

When the Contract, including the Design-Builder's Proposal (located at Part 6 – Design-Builder's 

Proposal) and/or the Design-Builder's plans or specifications, reference or require the use of 

“manufacturer’s recommendations or specifications,” the Design-Builder shall provide the Department’s 

Project Manager with a current copy of these recommendations or specifications. 

DB 104-3 ALTERATION OF THE CONTRACT 

The LA DOTD reserves the right to order Work not provided for in the Contract whenever such Work is 

found essential or desirable to satisfactory completion of the Contract within its intended scope.  Such 
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Work must be performed as directed.  Payment for such Work will be made as provided in DB Section 

109. 

The LA DOTD reserves the right to order changes in details, including, changes in Materials, processes, 

and sequences, whenever such changes are in the best interests of the public or are necessary or desirable 

to satisfactory completion of the Work.  Such changes in details must be performed as directed and 

payment will be made as provided in DB Section 109-8. 

Alterations to the Contract as provided for by this DB Section 104-3 will neither invalidate the Contract 

nor release the Surety, and the Design-Builder agrees to accept the Work as altered as if it had been part 

of the original Contract.  The Design-Builder shall notify the Surety of any alterations to the Contract. 

DB 104-4 MAINTENANCE OF TRAFFIC 

Reasonable provisions for maintaining local public traffic through the length of the Project and the life of 

the Contract must be made by the Design-Builder during the term of this Contract and in accordance with 

Part 3 – Design Criteria and Performance Specifications, Appendix A – Performance Specifications, 

Traffic Control Plan Performance Specification. 

When specified, the Design-Builder may also be required to provide for through traffic over the entire 

Project or designated portion thereof at no direct pay. 

The Design-Builder shall keep the portion of the Project being used by public traffic, whether through or 

local traffic, in such condition that traffic (including mail delivery) will be adequately and safely 

accommodated.  The Design-Builder shall furnish, erect, and maintain barricades, warning signs, and 

delineators and shall provide flaggers and pilot cars in accordance with the Contract and the Manual of 

Uniform Traffic Control Devices (MUTCD).  The Design-Builder shall also provide and maintain in a 

safe condition all temporary approaches or crossings or intersections with Roads, Streets, businesses, 

parking lots, residences, garages, and farms. 

When the Department’s Project Manager directs additional measures for the benefit of the traveling 

public, payment to the Design-Builder will be made as provided in DB Section 109-8.  The Department’s 

Project Manager will be the judge of Work to be classed as additional measures. 

DB 104-5 FINAL CLEANING UP 

Before Final Acceptance, the ROW, borrow, and local Material sources and areas occupied by the 

Design-Builder in connection with the Work must be cleaned of rubbish, excess Materials, temporary 

Structures and facilities, haul Roads, and Equipment.  All parts of the Work, including property adjacent 

to the ROW, which have been damaged or rendered unsightly during the Work must be left in satisfactory 

condition and when required the ROW must be mowed in accordance with LA DOTD maintenance 

standards. 

DB 104-6 GUARANTEES 

Pursuant to Louisiana Revised Statutes Title 48 Section 251(C), the Design-Builder guarantees, by 

signing the Contract, mechanical and electrical equipment, apparatus, materials, and workmanship 

provided under the Contract for a period of three years after Final Acceptance. 
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Instruction sheets that are required to be furnished by the manufacturer for Materials, equipment, 

apparatus, supplies, and operation must be delivered by the Design-Builder to the Department’s Project 

Manager prior to Final Acceptance of the Project, with the following written warranties and guarantees: 

A) The manufacturer’s standard warranty for each piece of mechanical and electrical 

Equipment or apparatus furnished under the Contract; 

B) The Design-Builder’s guarantee that, during the guarantee period, necessary repair or 

replacement of the warranted Equipment or apparatus will be made by the Design-

Builder; and 

C) The Design-Builder’s guarantee for satisfactory operation of the mechanical and 

electrical systems furnished and constructed under the Contract for the guarantee period. 

This DB Section 104-6 does not apply if a more stringent and/or detailed warranty or guaranty is required 

elsewhere in the Contract Documents. 

DB 104-7 DIFFERING SITE CONDITIONS AND SUSPENSIONS OF WORK 

DB 104-7.1 Differing Site Conditions 

During the progress of the Work, if subsurface or latent physical conditions are encountered at the Site 

differing materially from those indicated by the LA DOTD for specific locations where the LA DOTD’s 

investigations were performed and to the degree of accuracy indicated in the Contract - or if unknown 

physical conditions of an unusual nature, differing materially from those ordinarily encountered and 

generally recognized, as determined solely by the LA DOTD, as inherent in the Work provided for in the 

Contract - are encountered at the Site, the party discovering such conditions must promptly notify the 

other party to the Contract in writing of the specific differing conditions.  Such notice must occur within 

ten Calendar Days of the discovery and before the differing conditions are disturbed, or as soon as 

practicable thereafter, and before the affected Work continues. 

One instance of a Differing Site Condition exists when the information indicated in the geotechnical 

borings and/or tests provided by the LA DOTD are inaccurate at the specific location(s) of those borings 

or tests to the extent that correct information would have resulted in accurate assumptions.  The LA 

DOTD represents that, to the best of its knowledge, the information represented by the borings and tests 

taken by the LA DOTD are accurate at the location of the borings and tests.  Any extrapolation of such 

information to other locations by the Design-Builder is at the Design-Builder’s risk.  Furthermore, the 

Design-Builder shall determine what additional geotechnical information is required to support its design 

and is responsible for obtaining such information and for the accuracy of such information. 

Upon written notification, the Department’s Project Manager will, within a reasonable time, as 

determined solely by the LA DOTD, investigate the Site’s conditions.  If the Department’s Project 

Manager determines that the conditions materially differ from that which is identified in the Contract and 

cause an increase or decrease in the cost or time required for the performance of any Work under the 

Contract, an adjustment that excludes anticipated profit but includes cost of delays will be made, and the 

Contract will be modified in writing, in accordance with DB Sections 109-8 or 109-9.  The Department’s 

Project Manager will notify the Design-Builder of the determination and whether or not an adjustment of 

the Contract is warranted. 

If the Design-Builder fails to provide the written notification in a timely fashion (as defined above), as 

determined solely by the LA DOTD, and the LA DOTD’s costs are increased as a result, the damage that 
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could have been mitigated by timely notice will be calculated and the Contract adjustment will be reduced 

accordingly. 

Additional compensation via Change Order will be made for time related costs, if any, pursuant to DB 

Section 109-8.   For any increased costs of the Work resulting from the Differing Site Condition, payment 

will be made pursuant to DB Section 109-8.  

DB 104-7.2 Suspensions of Work Ordered by the Department’s Project Manager 

The Department’s Project Manager may stop by written order any Work or any part of the Work under 

the Contract if the methods or conditions are such that unsatisfactory Work might result (including 

progressing construction in the absence of Design Plans, Project specifications, and/or Working Plans that 

have not been reviewed and released for construction as per DB Section 111-12.5); if improper Material 

or procedures are being used; if the Design-Builder fails to comply with any Contract requirement or with 

any provision of the Design-Builder's Project specifications, the Design-Builder's Proposal, the Design-

Builder's Plans, or any state or federal law or regulation; if the conditions of the Project are considered to 

be sufficiently deficient as to seriously affect the safety of the public or the persons employed for the 

construction of the Project; or if major non-conformance with the Maintenance of Traffic Plan is causing 

serious disruptions to traffic operations.  The Design-Builder shall not be entitled to any additional 

monetary compensation for such a Work stoppage. 

If the performance of all or any portion of the Work is suspended or delayed by the Department’s Project 

Manager in writing for an unreasonable period of time (not originally anticipated, customary, or inherent 

to the DB industry) and the Design-Builder believes that additional compensation and/or Contract Time is 

due as a result of such suspension or delay, the Design-Builder shall submit to the Department’s Project 

Manager in writing a request for adjustment within seven Calendar Days of receipt of the notice to 

resume Work.  

Upon receipt, the Department’s Project Manager will evaluate the Design-Builder's request.  If the 

Department’s Project Manager agrees that the cost and/or time required for the performance of the 

Contract has increased as a result of such suspension and the suspension was caused by conditions 

beyond the control of, and not the fault of, the Design-Builder or its suppliers or Subcontractors at any 

approved tier, and not caused by weather, the Department’s Project Manager will make a cost and/or time 

adjustment (excluding profit) and modify the Contract in writing accordingly. The Design-Builder will be 

notified of the Department’s Project Manager's determination whether or not an adjustment of the 

Contract is warranted. 

No Contract adjustment will be allowed unless the Design-Builder has submitted the request for 

adjustment within the time prescribed. 

No Contract adjustment will be allowed under this DB Section 104-7.2 to the extent that performance 

would have been suspended or delayed by any other cause or for which an adjustment is provided for or 

excluded under any other term or condition of this Contract. 

Additional compensation via Change Orders must be made for time related costs, if any, pursuant to DB 

Section 109-8.1.  For any increased costs of the Work resulting from a suspension of Work, payment 

must be made pursuant to DB Section 109-8.1, but the Equipment compensation shall be governed and 

controlled by the provisions of DB Section 109-8.1.2(D). 



Louisiana Department of Transportation and Development 
 

 

 
DB Manual 6 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 104 

DB 104-8 CHANGES IN BASIC PROJECT CONFIGURATION; UTILITY 

RELOCATIONS; ENVIRONMENTAL MITIGATION 

DB 104-8.1 General 

Changes under this DB Section 104-8 will be governed by the notice, record keeping, and other 

requirements of DB Sections 104 and 109.  Adjustment in Contract Time will be included in the Change 

Order to reflect changes in the Critical Path for the Project. 

The Design-Builder or the LA DOTD must make written notification to the other party of the existence of 

the circumstances identified under this DB Section 104-8 if that party wishes to adjust the Lump Sum 

Contract Price or the Contract Time.  Such notice must be given within ten Calendar Days of the time at 

which the party had, or should have had, knowledge of an event, matter, or occurrence of the 

circumstances identified under this DB Section 104-8.  Work which is substantially completed prior to the 

issuance of notice may not be considered for Contract adjustment. 

Timely issuance of notice will be a necessary requirement for consideration of Contract adjustment as 

provided in this Section 104-8. 

DB 104-8.2 Changes in Basic Project Configuration 

The LA DOTD acknowledges and agrees that the Design-Builder’s Proposal was based on certain basic 

information presented by the LA DOTD regarding the nature of the Project to be constructed.  This basic 

information is considered the Basic Project Configuration.  Except as authorized by a Change Order, the 

Design-Builder shall not make any material change in Basic Project Configuration.  Non-material LA 

DOTD-directed changes will be covered by a Change Order whether they are within the parameters of the 

Basic Project Configuration or not.  Louisiana Department of Transportation and Development-directed 

changes within the Basic Project Configuration specified in this DB Section 104-8.2 may be ordered 

without any change in the Lump Sum Contract Price or extension of the Contract Time, provided the 

change is ordered prior to completion of the Definitive Design Review for the affected Design Unit(s). 

DB 104-8.2.1 Standard for Determining Materiality of Change in Basic Project Configuration 

See Part 1 – Design-Build Agreement, Appendix A – Project Scope, Section 5.1. 

DB 104-8.2.2 Necessary Basic Project Configuration Change 

Notwithstanding the fact that this Contract generally obligates the Design-Builder to undertake all Work 

necessary to complete the Project without changes in the Lump Sum Contract Price, this DB Section 104-

8.2.2 provides for a change in the Lump Sum Contract Price to be made in conjunction with Necessary 

Basic Project Configuration Changes.  A Necessary Basic Project Configuration Change is a material 

change in the Basic Project Configuration which is necessary to correct an error, omission, or defect in 

the Basic Project Configuration Plans as shown or described in the Contract (with the understanding that 

a change will be deemed “necessary” only if the error, omission, or defect creates a problem which cannot 

reasonably be corrected without a material change in the Basic Project Configuration). 

If any Necessary Basic Project Configuration Change increases or decreases the cost of performing the 

Work, then the LA DOTD will issue a Change Order to adjust the Lump Sum Contract Price accordingly.  

If a Necessary Basic Project Configuration Change changes the time required for performance of the 

Work, the time adjustment will be covered by a Change Order.  Furthermore, if the Design-Builder 

commences any construction Work affected by the change prior to delivery of appropriate notice of the 
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change to the LA DOTD, the Change Order must allow the LA DOTD a credit for the cost of any 

unnecessary Work performed and/or must exclude any additional costs associated with redoing the Work 

already performed.  The Change Order must also account for any offsets from Change Orders previously 

issued. 

In the event that the LA DOTD approves a Necessary Basic Project Configuration Change that reduces 

the Design-Builder’s costs, the Change Order must note the amount of cost decrease available for future 

offsets.  

DB 104-8.2.3 Inaccuracies in Preliminary Design 

The Design-Builder shall be responsible for any cost increases and/or delays which affect the duration of 

a Critical Path operation resulting from changes in requirements and obligations of the Design-Builder 

relating to the Project due to inaccuracies in the preliminary design which do not necessitate a material 

change in the Basic Project Configuration.  In such event, no change in the Work will be deemed to have 

occurred and no Change Order will be issued for any such cost increases and/or delays.  Accordingly, any 

non-material changes in the Basic Project Configuration (other than non-material LA DOTD-directed 

changes following the Definitive Design Review) will be the responsibility of the Design-Builder. 

DB 104-8.2.4 Applicability of Change Orders 

In general, the Design-Builder may implement non-material changes in the Basic Project Configuration 

without a Change Order, unless the change involves a circumstance for which a Change Order is 

specifically required hereunder.  The Design-Builder acknowledges and agrees that constraints set forth in 

the environmental approvals and other Contract Documents, as well as the site conditions and the existing 

ROW limits, will impact the Design-Builder’s ability to make non-material changes in the Basic Project 

Configuration.  

DB 104-8.3 Changes Applicable to Utility Relocations 

The following provisions govern entitlement to Change Orders with respect to relocation of utilities.   

DB 104-8.3.1 Change in Design   

Inasmuch as the Design-Builder is both furnishing the design of and constructing the Project, the Design-

Builder may have significant opportunities to reduce the costs of certain portions of the Work, which may 

increase the costs of certain other portions of the Work.  In considering such opportunities, the Design-

Builder shall at all times consider the impact of design and design changes on relocations of utilities and 

related facilities with the overall goal of minimizing the necessity for relocations of such utilities and 

related facilities to the extent practicable.  Accordingly, if, as a result of a change made by the Design-

Builder to the LA DOTD’s preliminary design, either the costs of any relocation of a utility are reduced 

(including by avoiding relocation of a utility shown as requiring relocation in the Contract Documents) or 

new relocations are required or relocation costs are otherwise increased, then the following will apply to 

any resulting cost increases or decreases affecting the Design-Builder and/or the LA DOTD: 

A) The Design-Builder shall not be entitled to a Change Order for any such additional costs 

which it incurs, including both additional relocation costs and the costs of any additional 

Work on other aspects of the Project undertaken in order to facilitate the avoidance or 

reduction of relocation costs;  

B) The Design-Builder shall reimburse the LA DOTD for any such additional expenses 

which the LA DOTD incurs; and  
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C) The Design-Builder shall not be obligated to provide a credit to the LA DOTD on 

account of reductions in the cost of the Work due to any such avoided or reduced 

relocation. 

DB 104-8.3.2 Additional Restrictions on Utility-Related Change Orders 

A) Avoidance of Relocations 

Whenever the Design-Builder claims entitlement to a Change Order under this DB 

Section 104-8.3, the Design-Builder shall bear the burden of proving that the utility 

relocation could not reasonably have been avoided and of proving the amount of any 

costs and/or delays claimed by the Design-Builder. 

B) Incremental Costs Only 

In cases where the Design-Builder is entitled to a Change Order under this DB Section 

104-8.3, the Change Order will allow a price increase only for the incremental costs 

arising from the circumstances giving rise to such Change Order. 

C) Coordination Costs 

In no event will the Design-Builder be awarded any increase in the Lump Sum Contract 

Price for any increased costs of coordinating with the affected utility owner on account of 

any utility relocation for which a Change Order is merited under this DB Section 104-8.3.  

D) Timing of Change Orders 

In general, the parties anticipate that Change Orders for utility relocations will be 

executed as the changes occur.  However, the LA DOTD and Design-Builder may agree 

to consolidate certain changes into a single Change Order.  The Design-Builder’s mark-

ups under DB Section 109-8.1.2(A) will be deemed to include compensation for all costs 

associated with any time differential between performance of the relocation Work and the 

date of issuance of the Change Order. 

E) No Change Orders for Utility Service Lines or Temporary Relocations of Utilities 

The Design-Builder shall not be entitled to a Change Order for increased costs of the 

Work resulting from, or for any extension of time for, delays associated with the 

following: 

1) Any relocation of any utility service lines; and/or 

2) Any temporary relocations of utilities implemented for the convenience of the 

Design-Builder’s own construction operations. 

DB 104-8.4 Changes in Environmental Mitigation Requirements 

Changes in environmental mitigation requirements may occur as the result of changes in governmental 

rules, as the result of changes in the Work directed by the LA DOTD, or as the result of design decisions 

made by the Design-Builder or its construction methodologies.  The LA DOTD will issue a Change Order 

for changes in the scope of environmental mitigation requirements to be performed by the Design-Builder 

to the extent that they are directly attributable to changes in governmental rules or changes in the Work 

directed by the LA DOTD (including any assignment of mitigation requirements to the Design-Builder 

that were originally contemplated to be performed by the LA DOTD or others).  The Design-Builder shall 
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bear full responsibility for performance of any mitigation measures required as the result of its design 

decisions or construction methodologies.  Furthermore, the Design-Builder shall be entitled to 

compensation only for the incremental costs associated with compliance with the new requirements and 

shall not be entitled to additional compensation for Work relating to such compliance that was included in 

its original scope, including any commitments made in Design-Builder’s Proposal (see Part 6 – Design-

Builder's Proposal). 

DB 104-9 RETENTION OF RECORDS 

The Design-Builder shall retain all records for five years from Final Acceptance under the Contract.  

Required records include all accounts, papers, maps, plans, drawings, photographs, or other documentary 

materials, regardless of physical form or characteristics, made or received by the Design-Builder in 

connection with the Contract. Legible copies, including microfilm copies, are acceptable, provided they 

are so arranged, identified, and indexed that any individual document, or component of the records, can 

be located with reasonable facility. 

The Design-Builder shall maintain records of all required payrolls and of the details that comprise the 

total Lump Sum Contract Price.  These records must be available at any time within five years from Final 

Acceptance of the Project at the request of the LA DOTD for review and audit, if it is so deemed 

necessary by the Secretary.  
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DB SECTION 105 

CONTROL OF THE WORK 

DB 105-1 DEPARTMENT’S PROJECT ORGANIZATION AND AUTHORITY OF 

DEPARTMENT’S PROJECT MANAGER 

As designee of the Secretary, the Department’s Project Manager has immediate charge of the Project.  

The Department’s Project Manager is responsible for the administration and satisfactory completion of 

the Project.  The Department’s Project Manager will be delegated authority commensurate with that 

responsibility, including the authority to reject defective Material and construction and disapprove and 

reject design documents that do not comply with Contract requirements. 

The Design-Builder is required to submit all issues related to the Project through the Department’s Project 

Manager.  The Department’s Project Manager will decide all questions that may arise, including, but not 

limited to, the following topics: 

A) Acceptability of design documents; 

B) The quality and acceptability of Material furnished; 

C) Work performed; 

D) The rate of progress of the Work; 

E) Interpretation of the Contract; 

F) Acceptable performance of the Contract requirements; and 

G) Administration of monthly progress payments. 

The decision of the Department’s Project Manager of the aforementioned will be in writing and will be 

delivered to the Design-Builder’s Project Manager as quickly as possible. 

In addition to the authority to administer the Contract, modify the Contract by Change Order, and oversee 

and terminate the Contract as expressly provided in other Sections of the Contract, the Department’s 

Project Manager will have the authority to suspend the Work, wholly or in part, or withhold progress 

payments due to the following:  

1) Conditions such that unsatisfactory Work might result, regardless of 

responsibility;  

2) Improper Material or procedures being used;  

3) Unsafe conditions for the workers or the general public as a  result of the failure 

of the Design-Builder to correct those conditions; 

4) The Design-Builder’s failure to carry out provisions of the Contract;  

5) The Design-Builder’s failure to carry out directions of the Department’s Project 

Manager;  

6) The Design-Builder’s failure to comply with state or federal law or regulation;  

7) The Design-Builder’s non-conformance with the Maintenance of Traffic 

provisions of the Contract, causing serious disruptions to traffic operations; or 

8) The Department’s Project Manager’s determination that suspension is necessary 
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because of unsuitable weather. 

The Design-Builder or the Department’s Project Manager may suspend Work if conditions exist that are 

potentially injurious to the Project, including Work being performed in the absence of the Design-

Builder's plans and specifications that have been accepted by Department’s Project Manager and/or Work 

being performed in the absence of the Design-Builder’s qualified Inspectors and/or sampling and testing 

personnel.  No additional compensation will be paid to the Design-Builder because of such suspension.  

The Design-Builder shall not suspend Work without written authority from the Department’s Project 

Manager.  See DB Section 104-7.2 for more information on the Department’s Project Manager’s authority 

to suspend Work. 

The Department’s Project Manager may also suspend the Work wholly or in part for other conditions or 

reasons beyond the control of the Design-Builder or not connected with the construction of the Project 

when deemed necessary in the public interest.  Additional Work caused by such suspensions will be paid 

for by the Department pursuant to DB Section 104-7.2. 

Any adjustment of Contract Time for suspension of Work will be made as provided in DB Section 108-6. 

DB 105-2 CONFORMITY WITH THE CONTRACT DOCUMENTS 

All Work performed and all Material furnished must conform to the requirements of the Contract 

Documents.   

When the Department’s Project Manager finds the Materials furnished, Work performed, or the finished 

product not within reasonably close conformity with the Contract Documents, but that reasonably 

acceptable Work has been produced, the Department’s Project Manager will determine to what extent the 

Work will be accepted and remain in place.  If accepted, the Department’s Project Manager will 

document the basis of determination by a Supplemental Agreement or Change Order which will provide 

for an appropriate adjustment in the Lump Sum Contract Price for such Work or Material as he deems 

necessary to conform to his determination based on engineering judgment. 

In the event the Department’s Project Manager finds the Materials, the Work performed, or finished 

product have resulted in an inferior or unsatisfactory product, the Work or Materials must be removed and 

replaced or otherwise corrected by and at the expense of the Design-Builder. 

DB 105-3 COOPERATION WITH FEDERAL HIGHWAY ADMINISTRATION 

If this Project is a federal-aid DB project, the Design-Builder acknowledges and agrees that Federal 

Highway Administration (FHWA) will have certain approval rights with respect to the Project (including 

rights to approve the Project design), as well as the right to provide certain oversight and technical 

services with respect to the Project.  The Design-Builder shall cooperate with FHWA in the reasonable 

exercise of FHWA’s duties and responsibilities in connection with the Project.  

DB 105-4 COOPERATION WITH UTILITIES 

The Design-Builder shall consider the potential impact of utilities on the construction during design.  The 

Indicative Plans, if any, provided in Appendix B – Indicative Plans of Part 4 – Request for Proposals 

(RFP) Plans identify some utilities in the Project corridor (primarily along the intersecting highways).  
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The Design-Builder may choose to adjust the design and construction as needed to avoid any utility 

conflicts and/or the need for relocation of any utilities.  However, the Design-Builder will be responsible 

for resolving the relocation of any utility conflicts in accordance with LA DOTD policies and procedures 

so that there is no loss of service during the Contract period.  The Design-Builder shall adjust the design 

and construction as needed to avoid any utility conflicts and/or the need for relocation of any utilities. 

It is agreed that the Design-Builder has considered in its Proposal all permanent and temporary utility 

appurtenances in their present or proposed relocated positions and that no additional compensation will be 

allowed for delays, inconvenience, or damage sustained due to interference from the said utility 

appurtenances or the operation of moving them.  Further information is provided in the Performance 

Specifications (see Part 3 – Design Criteria and Performance Specifications, Appendix A – Performance 

Specifications, Utility Performance Specification). 

When the Design-Builder’s Work involves excavating or underground demolition activity, the Design-

Builder is required to reach Louisiana One Call prior to starting any Work, by calling (225) 275-3700 or 

toll-free (800) 272-3020 or by facsimile (225) 272-1967 in order to comply with the Louisiana 

Underground Utilities and Facilities Damage Prevention Law. 

DB 105-5 COOPERATION BETWEEN THE DESIGN-BUILDER AND OTHER 

LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

CONTRACTORS 

The LA DOTD reserves the right to contract for and perform additional work on or near the Site covered 

by this Contract. 

When separate contracts are let within, adjoining, or adjacent to the limits of this Project, the Design-

Builder and each other contractor must conduct its work not to hinder the progress of work by other 

contractors and must cooperate with each other as directed. 

The Design-Builder shall arrange the Work and shall place and dispose of Materials not to interfere with 

the operation of other LA DOTD contractors within, adjoining, or adjacent to the limits of the Project.  

The Design-Builder shall acceptably join the Work with that of other LA DOTD contractors and shall 

perform the Work in proper sequence to that of the others and without causing disruption or delay to the 

schedule of Project completion. 

The Design-Builder shall assume all liability, financial or otherwise, in connection with the Contract and 

shall hold the LA DOTD harmless and indemnify the LA DOTD from all damages or claims that may 

arise because of inconvenience, delay, or loss experienced by the Design-Builder or caused to other LA 

DOTD contractors due to the presence and operations of other contractors working within, adjoining, or 

adjacent to the limits of the Project. 

DB 105-6 LOAD RESTRICTIONS 

The Design-Builder, Subcontractors, or suppliers must observe legal load restrictions when hauling 

Equipment or Materials on public Roads beyond Project limits.  A special permit does not decrease the 

Design-Builder’s liability for damage. 

Except for specified Equipment, the Design-Builder shall obtain the Department’s Project Manager's 

written permission to exceed legal load limits within the Project limits.  Operating Equipment or hauling 
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loads that may damage Structures, Roadway, utilities, and or any construction is prohibited unless 

protective measures are taken by the Design-Builder.  See also Part 3 – Design Criteria and Performance 

Specifications, Appendix A – Performance Specifications, Utility Performance Specification. 

DB 105-7 MAINTENANCE DURING CONSTRUCTION 

The Design-Builder shall satisfactorily maintain the entire area within the ROW limits of the Project, 

from the effective date of the Notice to Proceed (NTP) until the date of Final Acceptance.  Adjacent and 

parallel Roadways within the Project limits not affected by construction activities or diversion of traffic 

will not be the maintenance responsibility of the Design-Builder.  This maintenance responsibility 

includes, but is not necessarily limited to, maintaining drainage (sediment from construction must be 

removed so as not to block drainage outside of the ROW), periodic mowing of roadside vegetation, and 

removing of debris to the satisfaction of the Department’s Project Manager, as well as such striping, 

patching, and shoulder maintenance which will provide safe and convenient conditions at all times for the 

public.  The Design-Builder shall continuously and effectively satisfy its maintenance responsibilities 

with such Equipment and forces as may be necessary to maintain a safe and satisfactory condition for the 

duration of the Project.  Further information is provided in Part 3 – Design Requirements and 

Performance Specifications, Appendix A – Performance Specifications, Maintenance during Construction 

Performance Specification. 

DB 105-8 FAILURE TO MAINTAIN ROADWAY OR STRUCTURE 

If the Design-Builder fails to comply with DB Section 105-7, the Department’s Project Manager will 

immediately notify the Design-Builder in writing of such noncompliance.  If the Design-Builder fails to 

remedy the condition within 24 hours after receipt of the written notice, the Department’s Project 

Manager may immediately remedy the condition, and the cost thereof will be deducted from payments for 

the Work. 

When the condition requires more immediate remedy due to hazard to life, health, and property, the 

Department’s Project Manager may immediately remedy the condition and the costs thereof will be 

deducted from payments for the Work. 

DB 105-9 DESIGN-BUILDER’S RESPONSIBILITY FOR WORK 

The Design-Builder is responsible for carrying out the provisions of the Contract at all times, regardless 

of whether an authorized LA DOTD designated representative is present or not. Any Work or item that is, 

at any time, found to be not in compliance with the Contract will remain the responsibility of the Design-

Builder and will be subject to such corrective measures that are approved in writing by the Design-

Builder’s Designer and accepted in writing by the Department’s Project Manager. 

DB 105-10 LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

CONSULTATION AND WRITTEN COMMENT, APPROVALS, AND NON-CONFORMANCE 

REPORTS 

Except for items specifically designated for “Approval” or “approval” in the Contract Documents, the LA 

DOTD’s Consultation and Written Comment regarding reviews, observations, and/or inspections 

regarding design documents, Working Drawings, other required submittals, and construction means and 



Louisiana Department of Transportation and Development 
 

 
DB Manual 5 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 105 

methods must be considered and addressed by the Design-Builder.  While the Design-Builder is not 

required to revise its Work in response to such comments, the Design-Builder must provide a timely 

written response to the Department’s Project Manager regarding its disposition of the LA DOTD’s 

comments, as well as a mutually acceptable solution to any issues raised by the LA DOTD's Consultation 

and Written Comment.  Any issues raised during Consultation and Written Comment by the LA DOTD, 

if not properly addressed by the Design-Builder, could affect the LA DOTD’s Final Acceptance of the 

Project. 

Deficiencies, non-compliance, errors, and/or omissions will be documented by the LA DOTD in written 

Non-Conformance Reports (NCRs).  The Design-Builder shall respond to and address issues covered by 

NCRs and shall bring the Work into compliance with Contract requirements, at the sole determination of 

the LA DOTD. 

Approvals will only be given by the LA DOTD for those submittals or Work specifically identified in the 

Contract Documents as for “Approval” or “approval.” 

Consultation and Written Comments or Approval by the LA DOTD of design documents, Working Plans, 

other required submittals, activities/actions, construction means and methods, and/or the Design-Builder’s 

construction detail does not relieve the Design-Builder of the full responsibility for providing adequate 

Quality Control (QC) measures and does not relieve the Design-Builder of providing proper and sufficient 

Material, Equipment, and labor to complete the Work in accordance with the Contract and the Design-

Builder's plans and specifications. 

DB 105-11 MEETINGS 

The Design-Builder shall participate in meetings as indicated in this Section 105-11.  The party leading 

the meeting must record minutes of all meetings and distribute them within five Working Days of the 

meeting.  Meeting minutes must clearly identify the following: 

A) Action items and issues; 

B) The party responsible for the action item; 

C) The status of issues; and 

D) Due dates for identified action items. 

Action items and issues must be retained on the minutes until the required action is completed and/or the 

issue is resolved. 

DB 105-11.1 Pre-Work Conference 

The Design-Builder’s Project Manager will consult with the Department’s Project Manager and arrange 

and lead a pre-work conference within five Calendar Days after NTP. 

The Design-Builder shall be represented by all appointed key personnel.  See DB Section 108-3 regarding 

the Design-Builder’s key personnel. 

The meeting will take place at a location determined by the Design-Builder’s Project Manager in the 

Project vicinity, in the sole determination of the Department's Project Manager. 

The agenda of the meeting must include the following items: 
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A) Planned activity for the first 60 Calendar Days after Notice to Proceed;  

B) Submission of the list of intended Subcontractors; 

C) Submission of the Plans required under the Contract; and 

D) Submission of the Price Center (PC) forms for all PCs above PC5.  

The Department’s Project Manager or the Design-Builder may add other items to this agenda. 

DB 105-11.2 Proposal Concepts Evaluation Meetings 

The Department’s Project Manager may consult with the Design-Builder and arrange and lead a Proposal 

concept evaluation meeting within 30 Calendar Days of NTP to discuss the concepts and ideas contained 

in other Proposals that may be incorporated into the Contract. 

If requested by the Department’s Project Manager, the Design-Builder shall prepare an estimate of effects 

(time and cost) to incorporate concepts included in other Proposals into the Contract. 

Attendance at the meetings and the preparation of the estimate of effects must be at no increase in the 

Lump Sum Contract Price to the LA DOTD. 

DB 105-11.3 Design Mobilization Meeting 

The Design-Builder’s Project Manager will consult with the Department’s Project Manager and will 

arrange and lead a design mobilization meeting at the Designer-Builder’s Project office prior to the 

Design-Builder’s initiating design Work. 

The agenda must be developed in consultation between the Department’s Project Manager and the 

Design-Builder and prepared by the Design-Builder and must include the following: 

A) The organization for design; 

B) A review of qualifications of design Quality Control staff; 

C) A design workshop agenda (see DB Section 111-16); 

D) The location of design personnel; 

E) The design schedule and time allocations for Design Reviews; and 

F) Design Quality Control. 

DB 105-11.4 Site Mobilization Meeting 

The Design-Builder’s Project Manager will consult with the Department’s Project Manager and arrange 

and lead a meeting at the Design-Builder’s Project office prior to the Design-Builder’s occupying any part 

of the site.  The Design-Builder’s key personnel who will be responsible for activities on the agenda must 

attend the meeting.  See DB Section 108-3 for more information on the Design-Builder’s key personnel. 

The agenda must be developed in consultation between the Department’s Project Manager and the 

Design-Builder and prepared by the Design-Builder and must include, but not be limited to, the following 

items: 

A) The use of premises by the Louisiana Department of Transportation and Development 

and the Design-Builder; 
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B) Louisiana Department of Transportation and Development requirements; 

C) Temporary utilities and facilities; 

D) Security and “housekeeping"; 

E) A Right-of-Way and construction survey; 

F) A schedule for establishing Work areas, temporary facilities, and facilities and 

Equipment for LA DOTD staff; 

G) Temporary works; and 

H) Plans for early construction, if any. 

DB 105-11.5 Progress Meetings 

Progress meetings must be held at least weekly throughout the progress of the Project.  The Design-

Builder shall prepare the agenda in consultation with the Department’s Project Manager and distribute 

copies together with draft minutes of the previous meeting to all planned participants at least five 

Calendar Days prior to the meeting.  The Design-Builder shall lead the meetings. 

The Design-Builder’s key personnel must attend the progress meetings.  See DB Section 108-3 for more 

information on the Design-Builder’s key personnel. 

A typical agenda must include the following items: 

A) A confirmation of minutes of the previous meeting and matters arising at the previous 

meeting; 

B) A review of Work progress; 

C) Design problems and decisions; 

D) Field observations, problems, and decisions; 

E) Identification of issues affecting planned progress; 

F) Planned activities (design and construction) for the coming two week period; 

G) Maintenance of quality and Work standards; 

H) Safety; 

I) Environmental issues; 

J) Schedule updates (monthly); 

K) Maintenance of Traffic; and 

L) The status of Change Orders, if any. 

DB 105-11.6 Special Meetings 

The Department’s Project Manager may require special meetings at any time and that all or specified 

Design-Builder key personnel must attend.  See DB Section 108-3 for more information on Design-

Builder’s key personnel. 
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DB SECTION 106 

CONTROL OF MATERIAL 

DB 106-1 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS 

All Material used in the Work must meet the quality requirements described in the Contract, unless the 

same are altered by the Design-Builder’s Proposal (see Part 6 – Design-Builder's Proposal). The Design-

Builder shall, within 30 Calendar Days of Notice to Proceed (NTP), document, in writing, in the Quality 

Control (QC) documentation file, with a copy to the LA DOTD’s designated representative, the sources 

of supply, types of all items, and kinds of Material that will be used in the Work. The documented sources 

of supply must be updated as the Design-Builder updates its sources of supply, and a copy of the updated 

documentation must be provided to the LA DOTD’s designated representative. 

All costs of exploring and developing sources must be borne by the Design-Builder.  When the Design-

Builder elects to develop new, noncommercial Material sources, the requirements for environmental 

acceptability apply, and the Design-Builder shall conduct, document in the QC documentation file, and 

submit to the LA DOTD’s designated representative, all environmental resource studies and cultural 

resource studies.  If the Design-Builder purchases Material, the requirements for environmental 

acceptability will not apply.  However, if the Design-Builder negotiates with an owner of a commercial 

source to establish a Material source within the boundaries of an existing commercial source, and if the 

Design-Builder obtains the Material from the source with the Design-Builder’s employees, then the 

environmental acceptability requirements identified for a noncommercial source apply.  In addition, the 

LA DOTD may determine that certain commercial sources or specific areas within commercial sources 

known to have sensitive environmental, social, or cultural concerns may not, as a matter of public interest, 

be approved for use.  This information, if available to the LA DOTD, will be stated in the Contract.  If 

this information is not available until after the Proposal due date and the LA DOTD does not approve a 

commercial source or use of a specific area within a commercial source that was used by the Design-

Builder to prepare its Proposal then the requirements of DB Section 104 apply.  If the Design-Builder 

purchases Material from a Material source established for another project by another contractor working 

under contract to the LA DOTD, and if the Material source must be expanded beyond the area where 

environmental and cultural resource approvals have previously been obtained, then the requirements for 

environmental acceptability apply to the additional area. 

The Design-Builder shall document in the QC documentation file that all sources meet Contract 

requirements regarding the following: 

A) Location; 

B) All lease agreements, purchase orders, or pit agreements made between parties involved 

with the pit owner or Supplier and the Design-Builder; 

C) Environmental acceptability.  Environmental acceptability includes completing the 

environmental and cultural resource requirements of DB Section 107-12 and 107-26.  

The LA DOTD’s designated representative will notify the Design-Builder when the 

requirements under DB Section 107-12 and/or 107-26 have been met.  It may take up to 

30 Calendar Days from the date copies of documentation are delivered to the LA 

DOTD’s designated representative to obtain such notice.  The requirements of DB 

Section 104-8.4 apply if the time needed to obtain regulatory approval exceeds statutory 
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requirements; 

D) Plans for restoration after use of acceptable standards of contouring and revegetation; and  

E) Laboratory testing. 

DB 106-2 SAMPLES AND TESTS 

All Material and products proposed to be used in construction must be inspected, sampled, and tested by 

the Design-Builder, as described in DB Section 112 and Appendices 112A and 112B and as indicated 

elsewhere in the Contract Documents.  Whenever the Contract provides for “certification” or “approved 

list” as a basis of Final Acceptance, the LA DOTD reserves the right to conduct Quality Assurance (QA) 

sampling and/or testing of Material in any shipment prior to incorporation in the Work. 

Test specimens must be removed from sampled items, prepared for testing, and shipped to the Design-

Builder’s laboratory in accordance with the Design-Builder’s Quality Plan.  The cost of all samples, and 

any other expenses incurred in making Material or products ready for inspection, sampling, and/or testing 

must be included in the Lump Sum Contract Price.  Where testing methods are not described in the 

Contract, details of test methods may be obtained from the LA DOTD. 

The expense of all Design-Builder performed reviews, inspections, sampling, and testing must be borne 

by the Design-Builder. 

The expense of all LA DOTD QA reviews, inspection, sampling, and testing, including the shipment of 

samples by the most economical means, will be paid for by the LA DOTD unless specifically excluded 

elsewhere in the Contract Documents. 

Material and products designated in the Design-Builder’s Quality Plan to require QC inspection, 

sampling, and/or testing at the site of manufacture, production, and/or fabrication will be subject to 

qualification of the plant and manufacturer or fabricator prior to the required QC inspection, sampling, 

and/or testing during manufacture, production, and/or fabrication.  The Design-Builder shall be 

responsible for activities, including inspection and documentation, necessary for qualification.  The 

Design-Builder shall allow sufficient time and notification to the LA DOTD in advance of beginning the 

Work in any mill, plant, shop, or other manufacturing location to allow time for scheduling the Design-

Builder's QC and LA DOTD's QA activities of qualification inspection and subsequent inspection, 

sampling, and/or testing during the Work. 

Material and products manufactured, produced, and/or fabricated outside of Louisiana must be made 

available within Louisiana in specifically defined lot quantities for the Design-Builder's QC and LA 

DOTD's QA, as required; inspection; sampling; and testing subsequent to manufacture, production, and/or 

fabrication.  Such presentation within Louisiana will only be for Material and products whose 

conformance with the requirements of the Contract Documents may be determined, in the judgment of the 

Design-Builder, with concurrence of the LA DOTD’s designated representative, by visual inspection and 

tests of specimens.  

Such Material or products must be inspected not less than 30 Calendar Days prior to their intended 

shipment to the Project.  All communications with the Design-Builder and the LA DOTD, written or 

verbal, must be in English.  The instructions for the use of all Material and products, as well as all 

identifying information required by the Contract (i.e., labels, tags, and certifications) must be in English.  

Mechanical property measurements, dimensions, and all other numerical data must be in English units of 
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feet, pounds, and seconds.  All references to costs, charges, and prices must be in United States (US) 

dollars.  No Material will be used until the Design-Builder has provided documentation to the QC 

documentation file that the Material meets Contract requirements and the LA DOTD's designated 

representative has conducted QA activities and such Material will be used only so long as the quality 

continues to meet Contract requirements.  The LA DOTD's designated representative's initial QA findings 

regarding Material will in no way preclude further examination and testing of that Material at any time 

the LA DOTD’s designated representative suspects that the Material is no longer properly represented by 

the initial sample.  Quality Assurance activities by the LA DOTD's designated representative at any time 

regarding any Materials will not bar its future rejection if it is subsequently found to be defective in 

quality or uniformity. 

The Design-Builder shall furnish the names of companies from which it purchases Material which is 

inspected at manufacturing plants with the item number, the contract number, and the destination for each 

shipment of Material so ordered.  If any part of the Contract is sublet, the Subcontractor must also 

conform to the foregoing requirements. 

Plant inspection methods and procedures for QC sampling, inspecting, and reporting must conform to that 

established by the LA DOTD in DB Section 112 and its Appendices 112A and 112B. 

DB 106-3 CERTIFICATES 

Certificates include Certificates of Analysis, Certificates of Compliance, and Certificates of Delivery.  

These certificates must be submitted to the QC file prior to use of Materials for which the certificates are 

required.  The certificates must be signed by the Materials manufacturer, the manufacturer of assembled 

Materials, or the Materials supplier. 

Materials used on the basis of these certificates may be sampled and tested at any time.  The fact that 

Material is used on the basis of a certificate will not relieve the Design-Builder of the responsibility for 

incorporating Materials in the Work which conforms to the Contract requirements. 

Distribution of certificates and requirements for further sampling and testing of certified materials must 

be as outlined in DB Section 112. 

The LA DOTD reserves the right to refuse to permit the use of Materials on the basis of a certificate, or 

lack thereof. 

DB 106-4 SUPPLIER PLANT INSPECTION 

Under QC, the Design-Builder is responsible for inspection of Material at the source, which is included in 

the Design-Builder’s Quality Plan.  As part of the LA DOTD’s QA responsibilities, the LA DOTD’s 

designated representative will likewise undertake QA activities at the source.  Quality Assurance 

activities that are undertaken by the LA DOTD at the source will meet the following conditions: 

A) The LA DOTD’s designated representative must have the cooperation and assistance of 

the Design-Builder’s QA/QC Manager and the producer with which the Design-Builder 

has contracted for Material; 

B) The LA DOTD’s designated representative must have full entry at all reasonable times to 

such parts of the plant as may concern the manufacture or production of the Material 
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being furnished; 

C) When required by the LA DOTD’s designated representative, the Design-Builder shall 

arrange for such facilities as are necessary to adequately inspect the production or 

fabrication of the Material; and 

D) Adequate safety measures must be provided and maintained. 

As part of its QA responsibilities, the LA DOTD reserves the right to retest any Material before or during 

incorporation into the Work which had been tested and accepted by the Design-Builder at the source of 

supply, after the same has been delivered, and to provide Consultation and Written Comments and/or 

Non-Conformance Reports (NCR) on any Material that, when retested, does not meet the requirements of 

this Contract. 

DB 106-5 FIELD LABORATORY 

The Design-Builder shall furnish field laboratories and field offices in accordance with the Design-

Builder’s Quality Plan as approved by the LA DOTD. 

DB 106-6 MATERIAL STORAGE AND PLANT SITE 

Materials must be stored to assure preservation of their quality and fitness for the Work.  Stored 

Materials, even though inspected prior to storage, may again be inspected prior to their use in the Work.  

Stored Materials must be located to facilitate their prompt inspection.  Portions of the Right-of-Way 

(ROW) may be used for storage and for placing the Design-Builder’s plant and Equipment.  Additional 

space required must be provided at the Design-Builder’s expense. 

DB 106-7 HANDLING MATERIALS 

Materials must be handled to preserve their quality and fitness for the Work.  Materials must be 

transported from the storage site to the Work in tight vehicles constructed to prevent loss or segregation 

of Materials after loading. 

DB 106-8 REJECTION 

Material, which has either been rejected on the results of Design-Builder tests or as the result of an LA 

DOTD’s QA, will not be re-sampled or retested unless otherwise agreed to by the LA DOTD.  Rejected 

Material must be removed immediately from the site of the Work by the Design-Builder at its expense 

unless otherwise agreed to by the LA DOTD’s designated representative.  No rejected Material, the 

defects of which have been subsequently corrected, will be used until agreement to do so in writing by the 

LA DOTD has been received by the Design-Builder. 
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DB 106-9 LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

FURNISHED MATERIAL 

The Design-Builder shall furnish all Materials required to complete the Work, except those specified to be 

furnished by the LA DOTD. 

Material furnished by the LA DOTD will be delivered or made available to the Design-Builder at the 

points specified. 

The cost of handling and placing Materials after they are delivered to the Design-Builder will be 

considered as included in the Lump Sum Contract Price for the item in connection with which they are 

used. 

The Design-Builder will be held responsible for Material delivered.  Deductions will be made from 

payments for the Work to make good on any shortages and deficiencies, for any damage which occurs 

after such delivery, and for any demurrage charges. 
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DB SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

DB 107-1 LAWS TO BE OBSERVED 

The Design-Builder shall keep informed of and comply with all federal, state, and local laws, ordinances, 

and regulations and all orders and decrees of bodies or tribunals having any jurisdiction or authority 

which affect those employed on the Work or which affect the conduct of the Work.  The Design-Builder 

shall indemnify the state and its representatives against any claim or liability arising from violation of any 

such law, bylaw, ordinance, code, regulation, order, or decree, whether by the Design-Builder or the 

Design-Builder's employees, Subcontractors of any tier, or employees of Subcontractors of any tier. 

Soil and soil moving Equipment operating in regulated areas will be subject to plant quarantine 

regulations.  These regulations provide for cleaning soil from Equipment before it is moved from 

regulated areas to prevent spread of harmful agricultural pests from areas quarantined by the state or 

United States Department of Agriculture (USDA).  Complete information may be obtained from the 

appropriate district office of the USDA Plant Protection Division. 

When the Louisiana Department of Transportation and Development (LA DOTD) is the contracting 

agency, any litigation arising under or related to the Contract or the award thereof must be instituted in 

the 19th Judicial District Court in and for the Parish of East Baton Rouge, State of Louisiana. 

DB 107-2 PERMITS AND LICENSES, TAXES, AND INSURANCE 

DB 107-2.1 Permits and Licenses 

The Design-Builder shall procure temporary permits and licenses for the Work; pay charges, fees, and 

taxes; and give notices necessary to due and lawful prosecution of the work. 

DB 107-2.2 Insurance 

The Design-Builder shall maintain, at a minimum, the following insurance coverages: 

A) Professional liability coverage with combined single limits of $3 million per claim and $6 

million aggregate during the period starting on the date of Notice to Proceed (NTP) and 

ending on the Final Acceptance date.  The policy must have a retroactive date no later 

than the date on which the Request for Proposals (RFP) was issued and must have a five 

year extended reporting period with respect to events which occurred but were not 

reported during the term of the policy.  The policy must protect against any negligent act, 

error, or omission arising out of the professional services that includes coverage for acts 

by others for whom the Design-Builder is legally responsible.  The policy must apply to 

the activities of all design, engineering, and construction management professionals 

assigned to the Project.  The LA DOTD and the State of Louisiana must not be named 

insureds under the policy, but the policy must include an endorsement to provide them 

and their respective officers, directors, agents, and employees with vicarious liability 

coverage; 
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B) Workers’ compensation insurance in compliance with state law, with the exception that 

the Design-Builder’s employer liability is to be at least $1 million when Work is to be 

over water and involves maritime exposures.  For the coverage provided in this DB 

Section 107-2.2 the Design-Builder’s insurer will have no right of recovery or 

subrogation against the State of Louisiana or the LA DOTD; 

C) Commercial General Liability (CGL) insurance with a combined single limit per 

occurrence for bodily injury and property damage.  The aggregate loss limit must be on a 

per project basis.  This insurance must include coverage for bodily injury fire legal 

liability, premises-operation; broad form contractual liability; products and completed 

operation; use of contractors and subcontractors; personal injury; broad form property 

damage; and explosion, collapse, and underground (XCU) coverage.  The required limits 

must be not less than $2 million per occurrence, with annual aggregates of $4 million.  

The policy must include products and completed operations extended coverage for a 

minimum of five years following Final Acceptance.  If the Design-Builder’s CGL 

insurance or other form with a general aggregate limit and products and completed 

operations aggregate limit is used, then the annual aggregate limits must apply separately 

to the Project, or the Design-Builder may obtain separate insurance to provide the 

required limit which must not be subject to depletion because of claims arising out of any 

other project or activity of the Design-Builder.  Any such excess insurance must be at 

least as broad as the Design-Builder’s primary insurance.  The Design-Builder shall be 

the named insured and the LA DOTD, the State of Louisiana, and their respective 

officers, directors, agents, and employees must be additional insureds with respect to 

liability arising out of the acts or omissions of the Design-Builder, its Subcontractors, and 

any Persons for whom the Design-Builder is legally or contractually responsible, whether 

occurring on or off the Site;  

D) Umbrella excess coverage for its excess coverage for CGL, with a required combined 

single limit amount of insurance of $10 million.  This limit of liability must apply 

“collectively” and not “separately” for the Design-Builder and Subcontractors on the 

Project; 

E) A separate Owner’s Protective Liability (OPL) policy must be supplied by the Design-

Builder naming the LA DOTD and the State of Louisiana as named insureds.  The 

required combined single OPL limit amount must be $10 million;  

F) Environmental liability insurance during the period starting on the date of issuance of the 

NTP to design the improvements and ending on the date of Final Acceptance, with a five 

year extended reporting period with respect to events which occurred but were not 

reported during the term of the policy.  The policy must cover professional errors and 

omissions related to environmental remediation Work performed by, and environmental 

losses resulting from, the Design-Builder or its Subcontractors and any Persons for whom 

the Design-Builder is legally or contractually responsible.  The required combined single 

environmental liability limit amount must be $2 million.  The Design-Builder shall be the 

named insured and the LA DOTD, the State of Louisiana, and their respective officers, 

directors, agents, and employees must be additional insureds with respect to liability 

arising out of the acts or omissions of the Design-Builder, its Subcontractors, and any 

Persons for whom the Design-Builder is legally or contractually responsible, whether 

occurring on or off the Site; 

G) Business automobile liability insurance with a combined single limit per occurrence for 

bodily injury and property damage.  This insurance must include bodily injury and 
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property damage coverage arising from the ownership, maintenance, or use of all 

owned/leased automobiles, hired automobiles, and non-owned automobiles used in the 

performance of the of the Work, including loading and unloading.  The required 

combined single limit amount of insurance must be $1 million.  The Design-Builder shall 

be the named insured and the LA DOTD, the State of Louisiana, and their respective 

officers, directors, agents, and employees must be additional insureds with respect to 

liability arising out of the acts or omissions of the Design-Builder, its Subcontractors, and 

any Persons for whom the Design-Builder is legally or contractually responsible, whether 

occurring on or off of the Site; and 

H) If this Project includes work within a railway ROW, Railroad Protective Liability 

Insurance must be purchased on behalf of the railway by the Design-Builder.  The 

standards for Railroad Protective Liability Insurance must be in accordance with 

provisions of the Federal Aid Policy Guide (FAPG) Part 646 as amended.  The limits of 

liability must be as follows:  Combined Single Limit for Bodily Injury Liability, Property 

Damage Liability, and Physical Damage to Property: $2 million per occurrence with an 

aggregate of $6 million for the term of the policy.  The Design-Builder shall furnish to 

the railway the Railroad Protective Liability Insurance Policy and certificates evidencing 

the CGL coverage required above.  The Railroad Protective Liability Insurance Policy 

and insurance certificates must be approved by the railway before any Work may be 

started on the railway's property by the Design-Builder or its Subcontractors.  In addition, 

the Design-Builder shall furnish evidence of commitment by the insurance company to 

notify the railway and the Department’s Project Manager in writing of any material 

change, expiration, or cancellation of the policy not less than 30 Calendar Days before 

such change, expiration, or cancellation is effective.  The insurance specified must be 

kept in force until Final Acceptance of the Contract. 

The following must be included as provisions in each policy: 

1) The insurance company(ies) issuing the policy(ies) must have no recourse against 

the State of Louisiana and the LA DOTD for payment of any premiums or for 

assessments under any form of the policy; and 

2) Any and all deductibles and self-insured retentions in the above described 

insurance policy(ies) must be assumed by and be at the sole risk of the Design-

Builder.  

Insurance is to be placed with insurance companies authorized in the State of Louisiana with an A. M. 

Best’s rating of A-: VI or higher.  This rating requirement may be waived for Workers’ Compensation 

coverage only.  

Should any policies be canceled, the Design-Builder shall immediately notify the Louisiana Department 

of Transportation and Development.  

Upon failure of the Design-Builder to furnish, deliver, and maintain such insurance as required or provide 

proof of insurance on a yearly basis or as requested by the LA DOTD, this Contract, at the election of the 

LA DOTD, may be immediately declared suspended, discontinued, or terminated or payment on Price 

Center (PC) 1 may be suspended until the Design-Builder provides evidence of compliance.  Failure of 

the Design-Builder to maintain any required insurance will not relieve the Design-Builder from any 

liability under the Contract, nor will the insurance requirements be construed to conflict with the 

obligations of the Design-Builder concerning indemnification under this DB Section 107-2.2. 
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The Design-Builder is responsible for requiring and verifying that all Subcontractors working on the 

Project maintain appropriate types and levels of insurance coverage. 

DB 107-2.2.1 Verification of Coverage 

A) Policies 

Concurrently with the Design-Builder’s execution hereof, the Design-Builder shall 

deliver to the LA DOTD the following items: 

1) A certificate of insurance with respect to each policy required to be provided by 

the Design-Builder under this DB Section 107-2.2; and 

2) Copies of all endorsements to the policies that set forth the required additional 

insureds and other amendments to the policy forms. 

The LA DOTD will have no duty to pay or perform under this Contract until such 

certificate(s) and endorsements, in compliance with all requirements of this DB Section 

107-2.2, have been provided.  Upon the LA DOTD’s request, certified, true, and exact 

copies of each of the insurance policies (including renewal policies) required under this 

DB Section 107-2.2 must be provided to the LA DOTD. 

B) Renewal Policies 

The Design-Builder shall promptly deliver to the LA DOTD a certificate of insurance and 

copies of all endorsements with respect to each renewal policy, as necessary to 

demonstrate the maintenance of the required insurance coverages for the terms specified 

herein.  Such certificate must be delivered not less than 45 Calendar Days prior to the 

expiration date of any policy and must bear a notation evidencing payment of the 

premium therefor.  If requested by the LA DOTD from time to time, certified duplicate 

copies of the renewal policy must also be provided. 

DB 107-2.2.2 Endorsements and Waivers 

All insurance policies required to be provided by the Design-Builder hereunder must contain or be 

endorsed to comply with the following provisions, provided that, for the Workers’ Compensation policy, 

only the following clauses (D) and (F) are applicable: 

A) For claims covered by the insurance specified herein, said insurance coverage must be 

primary insurance with respect to the insureds, additional insureds, and their respective 

members, directors, officers, employees, agents, and consultants and must specify that 

coverage continues notwithstanding the fact that the Design-Builder has left the Site.  

Any insurance or self-insurance beyond that specified in this Contract that is maintained 

by an insured or additional insured must be in excess of such insurance and will not 

contribute with it; 

B) Any failure on the part of a named insured to comply with reporting provisions or other 

conditions of the policies, any breach of warranty, any action or inaction of a named 

insured or others, any foreclosure relating to the Project, or any change in ownership of 

all or any portion of the Project must not affect coverage provided to the other insureds or 

additional insureds (and their respective members, directors, officers, employees, agents, 

and consultants); 
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C) The insurance must apply separately to each insured and additional insured against whom 

a claim is made or suit is brought, except with respect to the aggregate limits of the 

insurer’s liability; 

D) Each policy must be endorsed to state that coverage will not be suspended, voided, 

canceled, modified, or reduced in coverage or in limits except after 30 Calendar Days’ 

prior written notice by certified mail, return receipt requested, has been given to the LA 

DOTD.  Such endorsement must not include any limitation of liability of the insurer for 

failure to provide such notice; 

E) All endorsements adding additional insureds to required policies must be on a form 

providing additional insureds with coverage for “completed operations”; 

F) Each policy must provide coverage on an “occurrence” basis and not a “claims made” 

basis (with the exception of professional liability policies); 

G) The CGL insurance policy must be endorsed to state that coverage for Subcontractor 

employees will not be excluded; and 

H) The automobile liability insurance policy must be endorsed to include Motor Carrier Act 

Endorsement-Hazardous materials clean up (MCS-90). 

DB 107-2.2.3 Waivers of Subrogation 

The LA DOTD and Design-Builder waive all rights against each other and their respective members, 

directors, officers, employees, agents, and consultants for any claims, but only to the extent covered by 

insurance obtained pursuant to this DB Section 107-2.2, except such rights as they may have to the 

proceeds of such insurance and provided further that the Design-Builder shall not be entitled to additional 

compensation or time extension under this Contract to the extent compensated by any insurance specified 

herein.  The Design-Builder shall require all Subcontractors to provide similar waivers in writing each in 

favor of all other parties enumerated above.  Each policy, including Workers’ Compensation, must 

include a waiver of any right of subrogation against the additional insureds (and their respective members, 

directors, officers, employees, agents, and consultants). 

DB 107-2.2.4 Commercial Unavailability of Required Coverages 

If, through no fault of the Design-Builder, any of the coverages required in this DB Section 107-2.2 (or 

any of the required terms of such coverages, including policy limits) become unavailable or are available 

only with commercially unreasonable premiums, the LA DOTD will work with the Design-Builder to 

find commercially reasonable alternatives to the required coverages that are acceptable to the LA DOTD.  

The Design-Builder shall not be entitled to any increase in the Lump Sum Contract Price for increased 

costs resulting from the unavailability of coverage and the requirement to provide acceptable alternatives.  

The LA DOTD will be entitled to a reduction in the Lump Sum Contract Price if it agrees to accept 

alternative policies providing less than equivalent coverage, based on other evidence of insurance 

premiums as of the Proposal due date.  The LA DOTD’s right to a reduction in the Lump Sum Contract 

Price as set forth in the preceding sentence will be without regard to the insurance costs expended by the 

Design-Builder for the less than equivalent coverage or on other insurance required under this DB Section 

107-2.2. 
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DB 107-2.2.5 Prosecution of Claims 

Unless otherwise directed by the LA DOTD in writing, the Design-Builder shall be responsible for 

reporting and processing all potential claims by the LA DOTD or Design-Builder against the insurance 

required to be provided under this DB Section 107-2.2.  The Design-Builder agrees to report timely to the 

insurer(s) any and all matters which may give rise to an insurance claim and to promptly and diligently 

pursue any and all insurance claims on behalf of the LA DOTD, whether for defense or indemnity or 

both.  The LA DOTD agrees to promptly notify the Design-Builder of the LA DOTD’s incidents, 

potential claims, and matters which may give rise to an insurance claim by the LA DOTD, to tender its 

defense or the claim to the Design-Builder, and to cooperate with the Design-Builder as necessary for the 

Design-Builder to fulfill its duties hereunder. 

DB 107-2.2.6 Louisiana Department of Transportation and Development’s Right to Remedy 

Breach by the Design-Builder 

If the Design-Builder or any Subcontractor fails to provide insurance as required herein, the LA DOTD 

will have the right, but not the obligation, to purchase such insurance or to suspend the Design-Builder’s 

right to proceed until proper evidence of insurance is provided.  Any amounts paid by the LA DOTD will, 

at the LA DOTD’s sole option, be deducted from amounts payable to the Design-Builder or reimbursed 

by the Design-Builder upon demand, with interest thereon from the date of payment by the LA DOTD to 

the reimbursement date, at the maximum rate allowable under applicable law.  Nothing herein will 

preclude the LA DOTD from exercising its rights and remedies under DB Section 108-8 as a result of the 

failure of the Design-Builder or any Subcontractor to satisfy the obligations of this DB Section 107-2.2. 

DB 107-2.2.7 Disclaimer 

The Design-Builder and each Subcontractor has the responsibility to make sure that their insurance 

programs fit their particular needs, and it is their responsibility to arrange for and secure any insurance 

coverage which they deem advisable, whether or not specified herein. 

DB 107-3 PATENTED DEVICES, MATERIALS, AND PROCESSES 

If the Design-Builder uses any design, device, Material, or process covered by patent or copyright, the 

Design-Builder shall be responsible for such use.   The Design-Builder and Surety must indemnify the 

state and any affected third party or political subdivision from claims for infringement due to the use of 

any such patented design, device, Material, or process or any trademark or copyright and must indemnify 

the state for any costs, expenses, and damages due to any infringement during prosecution or after 

completion of the Work. 

If the Design-Builder submits proposed plans, specifications, manufacturer's data, or any other 

information or documents to the LA DOTD for any purpose which may be protected by copyright or trade 

secret protection, the Design-Builder shall first obtain permission or license from the licensor or any other 

party having a proprietary interest in such documents or information and shall hold harmless, indemnify, 

and defend the LA DOTD at the Design-Builder's sole cost from any damages, expenses, or actions 

arising out of or related to use by the LA DOTD of information or documents supplied by the Design-

Builder to the LA DOTD. 
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DB 107-4 RESTORATION OF SURFACES OPENED BY PERMIT 

The right to construct or reconstruct any utility services in the Highway or to grant permits for same, at 

any time, is reserved by the LA DOTD for proper authorities of the municipality in which the Work is 

done and the Design-Builder shall not be entitled to damages either for digging up of the Highway or 

delays occasioned thereby. 

When an individual, corporation, or any other legal entity is authorized through an executed permit from 

the LA DOTD, the Design-Builder shall allow parties bearing such permits to make openings in the 

Highway.  The Design-Builder shall, when ordered, make all necessary repairs due to such openings.  

Payment for such work will be made as Extra Work or as provided in this Contract and will be subject to 

the same conditions as original Work performed. 

DB 107-5 SANITARY CODE AND SAFETY PLAN 

The Design-Builder shall not require any worker to Work under conditions which are unsanitary, 

hazardous, or dangerous to health or safety.  The Design-Builder shall maintain the Work in a sanitary, 

safe, and non-hazardous condition. 

The Design-Builder shall provide and maintain in a neat, sanitary condition, restrooms and other such 

accommodations for use of employees and LA DOTD personnel.  Such facilities must comply with 

requirements of the state and local Boards of Health or other bodies or tribunals having jurisdiction. 

DB 107-5.1 Design-Builder’s Safety Obligations 

The Design-Builder shall perform all actions necessary for safety and be solely and completely 

responsible for conditions on the site, including safety of all persons and property on the site during the 

Contract.  This requirement applies continuously for the duration of the Contract and will not be limited 

to normal business hours or other time constraints or be reduced or diminished in any way because the 

Design-Builder is not given sole possession of the site.  The Design-Builder is fully responsible for the 

safety of workers engaged upon the Project and all other persons working at or visiting the site and the 

protection of the public in the vicinity. 

DB 107-5.2 Design-Builder’s Safety Plan 

The Design-Builder shall submit a written Project-specific Safety Plan which documents the Design-

Builder's safety policy and which identifies and addresses specific health and safety concerns to be 

encountered on the Project to the LA DOTD for review and Approval.  Before the Work begins, and 

periodically throughout the Project, the Design-Builder's Project supervision staff must meet with the 

Department’s Project Manager to review and discuss the status of safety issues on the Project.  An 

appropriate notice must be posted at the job site that the Project’s Safety Plan is available for examination 

by any worker employed on the Project. 

The Design-Builder shall implement, review, and update the Safety Plan and introduce a program for 

assuring that the Safety Plan is followed at all times.  The Design-Builder shall coordinate with all 

authorities and relevant entities as necessary to ensure compliance with the Safety Plan. 

The Department’s Project Manager or designated representative will monitor and audit the Design-

Builder’s safety performance. 
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The Design-Builder’s Safety Plan must provide for the following: 

A) Planning, management, and design to avoid hazards; 

B) Detection of potential hazards; 

C) Timely correction of hazards; 

D) Dedication to the protection of the public and the workers; 

E) Active participation of all persons involved with the Contract; 

F) Dedicated safety staff; 

G) Liaison with the Louisiana Department of Transportation and Development’s safety 

monitoring staff; and 

H) Safety training and safety meetings. 

The Design-Builder shall ensure that all its employees and those of the Subcontractors of any tier 

(including labor-only) are under an obligation at all times to fully conform to the provisions of the Safety 

Plan.  In the event that the Design-Builder’s employees or its Subcontractors fail to conform to the 

provisions of the Safety Plan, the Design-Builder shall take appropriate disciplinary measures.  Such 

measures will include suspension, removal of offending employees from the site, and dismissal.  The 

obligations and requirements of this DB Section 107-5.2 must be included in the terms and conditions of 

employment of all employees of the Design-Builder and all Subcontractors of any tier, including labor-

only Subcontractors. 

DB 107-5.3 Content of the Safety Plan 

The Safety Plan must be comprehensive and include all required actions, activities, rules, and mitigation 

relative to the safety of the Work.  It must include the following items:  

A) A policy statement indicating the Design-Builder’s commitment to safety, goals stated as 

maximum lost hours, and no loss of life goals; 

B) Identification of LA DOTD and Design-Builder safety officers, including responsibility 

definitions, an organization chart, reporting procedures, safety inspection procedures, and 

audit programs; 

C) References to all applicable governmental rules; 

D) An education and training plan for required training for all workers, including a separate 

program and Hazardous Materials communications plan for workers involved with 

hazardous and contaminated substances remediation, required toolbox meetings, and 

required posting of information; 

E) Procedures to address Project health and safety concerns, including housekeeping, 

Material handling and storage, personal protective equipment, wall and floor openings, 

scaffolds, ladders, welding, flame cutting, electrical Equipment, lock-out or tag-out, 

motor vehicles, heavy Equipment, small tools, concrete forms, steel erection, cranes and 

hoisting, Work platforms, fire prevention and protection, sanitation, confined space entry, 

blasting and explosives, and other items; 

F) Industrial hygiene, including respiratory protection, noise, Hazardous Materials, and lists 

of hazardous chemicals present; 
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G) Fire protection and prevention; 

H) Emergency and rescue procedures, including detailed procedures for all types of 

emergencies, such as, medical, fire, chemical spill, property damage, bomb threat, severe 

weather, flooding, explosion, and earthquakes; 

I) Incident investigation, reporting, and record keeping; 

J) Policy for substance abuse; 

K) Security provisions; 

L) Safety requirements and procedures for surveyors and engineering personnel conducting 

site investigations and verification sampling and testing; and 

M) Procedures for compelling worker compliance with health and safety requirements. 

The Safety Plan must contain a list of the detailed safety procedures to be followed.  Safety procedures 

must be prepared separately for individual activities and these detailed procedures must be appendices to 

the Safety Plan. 

Certain of these items may be submitted in the format of the Design-Builder’s health and safety program, 

with the Project’s Safety Plan limited to Project-specific issues. 

The Design-Builder shall be responsible for ensuring that each Subcontractor employed on the Project 

complies with this requirement.  The Design-Builder shall provide to the LA DOTD a Project Safety Plan 

covering all Work to be done by a specific Subcontractor prior to that Subcontractor starting Work.  As an 

alternative, the Design-Builder may provide a certification that all activities performed by, and workers 

employed by, Subcontractors will be subject to the Design-Builder's Project Safety Plan.  Submission of 

the required Project Safety Plan by the Design-Builder and its acceptance by the LA DOTD will not be 

construed to imply approval of any particular method or sequence for addressing health and safety 

concerns or to relieve the Design-Builder from the responsibility to adequately protect the health and 

safety of all workers involved in the Project as well as any members of the public who are affected by the 

Project. 

DB 107-5.4 Submittal of the Safety Plan 

Prior to the start of any field Work or construction, the Design-Builder shall submit its Safety Plan to the 

Department’s Project Manager for written Approval.  Upon receipt of Approval, the Design-Builder shall 

issue the complete Safety Plan, which will be based on the Design-Builder’s Safety Plan along with the 

incorporated comments of the Department’s Project Manager and any other required updating.  The 

Safety Plan will be a controlled document to be issued by the Design-Builder to, at least, the following 

persons: 

A) The Department’s Project Manager; 

B) The Louisiana Department of Transportation and Development’s designated 

representative(s); 

C) The Louisiana Department of Transportation and Development’s safety monitoring 

coordinator; 

D) The Design-Builder’s Project Manager; 

E) The Design-Builder’s safety manager; and 
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F) Subcontractors of any tier, including labor-only Subcontractors. 

Other controlled copies will be distributed as determined by the Design-Builder and the Department’s 

Project Manager.  Uncontrolled copies will be issued as considered necessary by the Design-Builder. 

The Design-Builder shall maintain a traceable record of the issuance of the controlled copies including 

numbering and acknowledgement of receipt.  Revisions of the Safety Plan must be issued to all recipients 

of the controlled copies and managed in the same way as the controlled copies. 

DB 107-5.5 Revisions to the Safety Plan and Procedures 

The Department’s Project Manager may require a revision to the Safety Plan or any safety procedure in 

order to ensure compliance with the Contract.  The Design-Builder shall, following discussion with the 

Department’s Project Manager, issue such revision within 30 Calendar Days of receipt of the instruction.  

A revision must include additions, omissions, or revisions, as applicable. 

The Design-Builder shall review the Safety Plan and any safety procedure in order to revise it in 

accordance with activities and experiences on the site.  Such revision, from time to time, will enhance the 

standards of safety being implemented on the site.  At the very least, procedures must be reviewed and 

new procedures issued whenever the character or extent of any activity is changed or a new activity of a 

different nature is introduced which necessitates such revision. 

In addition to such revision, the Design-Builder shall make a formal review of the Safety Plan once every 

12 months on or near the anniversary of NTP.  Such formal review must consider all matters pertaining to 

safety planning and implementation, including, accident reports, inspections, audits, suggestions from 

meetings, and other sources, such as, the Department’s Project Manager and hazard analysis reviews.  

Within seven Calendar Days of finishing this review, the Design-Builder shall issue a review report to the 

Department’s Project Manager, giving the conclusions of the review and identifying the revisions to be 

made to the Safety Plan. 

Within 30 Calendar Days of the issue of the review report, the Design-Builder shall issue a revised Safety 

Plan for review and written Approval by the Department’s Project Manager. 

DB 107-5.6 The Design-Builder’s Safety Organization 

The Design-Builder shall designate a member of its board of directors, if it is a corporation or a Joint 

Venture (JV), or a principal of its organization who will be responsible and directly accountable to the LA 

DOTD in all matters concerning safety.  The Design-Builder shall also require the Design-Builder’s 

Project Manager to be responsible and directly accountable to this designated safety board member or 

principal in all matters concerning construction safety.  

The Design-Builder shall appoint, within 30 Calendar Days of NTP, a safety manager whose Project 

duties will be solely connected with the safety aspects of the Project and who will report directly to the 

designated safety board member or principal.  Such an appointment will be subject to written acceptance 

by the Department’s Project Manager.  The safety manager must be suitably qualified and experienced.  

The safety manager will implement, maintain, and monitor compliance with the Safety Plan and all safety 

procedures, and be based full-time at the site. 

The Design-Builder shall provide and maintain an organizational structure that will ensure the effective 

control of the Project’s safety assurance tasks by the Design-Builder’s safety staff.  Such staff must be 
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engaged solely in safety assurance.  Responsibilities and task subdivision must be clearly identified in the 

Safety Plan, and must show direct lines of communication and reporting between the Design-Builder’s 

safety manager and the designated safety board member or principal and between the Design-Builder’s 

safety manager and the Design-Builder’s Project Manager. 

The Design-Builder shall not remove the appointed safety manager without the prior written consent of 

the Department’s Project Manager.  The Design-Builder shall nominate any replacement at the same time 

consent is sought. 

If the safety manager is removed, a suitably qualified and immediately available replacement must be 

proposed to the Department’s Project Manager for Approval within 14 Calendar Days of receipt of the 

notice requiring the removal. 

The Design-Builder shall provide adequate numbers of supporting staff for the safety manager, in the sole 

determination of the LA DOTD, including a deputy to act in his/her absence. 

The Design-Builder shall not commence any Work on the site until the safety manager has been 

appointed and accepted by the Department’s Project Manager and has commenced duties on the site. 

The Design-Builder shall ensure that all Subcontractors of any tier whatsoever, including labor-only 

Subcontractors, will provide adequate safety staff, as solely determined by the LA DOTD. 

Each Subcontractor of every tier, including labor-only Subcontractors, must have a safety supervisor who 

has appropriate experience and training, as determined by the LA DOTD.  Each Subcontractor safety 

supervisor must be responsible for implementing and maintaining its respective safety plan.  

Subcontractor safety supervisors must devote a substantial amount of their time to such duties.  All 

Subcontractor safety plans must at all times conform to the Design-Builder’s Safety Plan. 

Breaches of the Design-Builder’s Safety Plan or other conduct prejudicial to safety may be cause for the 

Department’s Project Manager to require the removal of any employee, including the Design-Builder’s 

Project Manager or safety manager, from the site. 

The Design-Builder shall give authority to the safety manager and safety staff to issue stop orders that 

instruct employees of the Design-Builder and its Subcontractors of any tier, including labor-only 

Subcontractors, to cease operations and take urgent and appropriate action to make the site safe and 

prevent unsafe working practices or other infringements of the Safety Plan or breach of any governmental 

rules. 

The Design-Builder shall require its safety manager to verify by inspection that the requirements of this 

DB Section 107-5 and the Design-Builder’s Safety Plan and safety procedures are being strictly complied 

with.  In the event of any non-compliance, the safety manager will forthwith issue an instruction to stop 

Work until the non-compliance is rectified.  If the Design-Builder considers the non-compliance to be of a 

minor nature implementation may be delayed 24 hours, with the LA DOTD’s consent.  If the 

Department’s Project Manager states that such delay is acceptable, the Design-Builder may suspend 

implementing the instruction for 24 hours and resume working.  During the 24-hour period, the Design-

Builder must rectify the non-compliance. 

No Work will be performed on site unless the Design-Builder’s safety manager or designated deputy is on 

site.  Work must not be performed at the site unless the specified safety supervisors are on the site. 
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The Design-Builder shall make provisions for local emergency service to respond to any emergencies or 

problems at the Project site and shall provide adequate emergency medical care to personnel working on 

the site.  The Design-Builder shall also have personnel trained in First Aid and CPR at the Project site at 

all times that Work is on-going. 

DB 107-5.7 Safety Considerations in Design 

The Design-Builder shall identify and analyze the hazards and risks associated with the Work, including 

during construction and its ultimate use, and shall design the Work so as to eliminate, mitigate, or control 

such hazards. 

DB 107-6  SITE SECURITY 

DB 107-6.1 Requirements 

The Design-Builder shall be responsible for the security of the site and the Work, including the facilities 

provided by the Design-Builder for the LA DOTD, from the date the Project is released to the Design-

Builder until Final Acceptance.  This includes the protection of offices, workshops, Equipment, Material, 

and the Work from damage by vandalism, flood, storm, fire, and theft. 

The site must be adequately protected at all times to prevent unauthorized access onto the site, 

particularly to areas of high safety risk.  This protection must include security fencing at areas of high 

safety risk to the public as well as areas with high risk of vandalism and other areas where necessary for 

the Design-Builder to fulfill obligations under the Contract.  All necessary access for the public through 

the site must be adequately protected. 

The Design-Builder shall provide adequate lighting and guarding at main security areas, such as, offices, 

facilities for the LA DOTD provided by the Design-Builder, Work areas, and storage yards. 

The Design-Builder shall establish and maintain a system and people to control and guide visitors to and 

around the site. 

DB 107-6.2 Site Security Plan 

The Design-Builder shall prepare and submit to the Department’s Project Manager, for written Approval, 

a Site Security Plan within 60 Calendar Days of NTP, describing the Design-Builder’s procedures for 

securing the site.  The Site Security Plan must include the security requirements described in DB Section 

107-6.1.  If the Department’s Project Manager objects to the Site Security Plan, it must be amended so as 

to resolve all objections.  The Design-Builder shall review and update the Site Security Plan on a regular 

basis, and provide copies of any changes to the Department’s Project Manager. 

DB 107-6.3 Reports 

The Design-Builder shall submit a security report, reporting any security-related incident, with the 

monthly progress report. 
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DB 107-7 PUBLIC CONVENIENCE AND SAFETY 

The Design-Builder shall conduct the Work to assure the least possible obstruction to traffic.  The Project 

site and haul routes must be kept reasonably free from dust and in such condition that the public can 

travel in safety. 

When the Highway under construction is to be kept open for traffic, the subgrade and surfacing will be 

kept reasonably free from dust and in such condition that the public can travel in safety.  Safety and 

convenience of the general public and the residents along the Work, and protection of persons and 

property, must be a primary responsibility of the Design-Builder. 

When the Design-Builder works at night, adequate artificial lighting, signs, flaggers, or other traffic 

controls must be provided to protect workers, the Work, and the traveling public.  If the Department’s 

Project Manager finds that the night work is so hazardous as to preclude the beginning or require the 

discontinuing of such Work, the Design-Builder shall immediately cease all such operations.  

DB 107-8 NAVIGABLE WATERS AND WETLANDS 

All Work in, over, or adjacent to navigable waters or wetlands must be conducted in accordance with 

rules and regulations of the United States (US) Army Corps of Engineers and US Coast Guard. 

Navigable clearances on waterways must not be infringed upon, and existing navigable depths must not 

be impaired except as allowed by permits issued by the responsible agency. 

The LA DOTD will obtain a permit from the US Coast Guard and US Army Corps of Engineers relative 

to approval of construction plans for bridges, causeways, embankments, dredging, and spoil disposal for 

Work in navigable waters or wetlands.  The Design-Builder will be furnished a copy of the permit and 

must comply with all provisions and conditions of the permit.  When required by permit, upon completion 

and before Final Acceptance of the Project, the Design-Builder shall furnish the Department’s Project 

Manager 8 by 10 inch color photographs of any Bridges from abutment to abutment, two photographs 

looking upstream and two looking downstream.  The prints must be glossy finish, mounted on linen.  

These photographs will be furnished at no direct pay. 

The Design-Builder shall prepare reproducible drawings complying with the standards of the US Coast 

Guard and the US Army Corps of Engineers showing falsework construction, test piles or other 

temporary pile driving operations, erection sequence, temporary navigational lighting, location of 

Equipment and barges in the navigable limits, and other drawings required by the permit agencies.  

Drawing sizes must be 8 by 10 1/2 inches with a one inch border on the top or short side.  The drawings 

must be submitted to the Department’s Project Manager for transmittal to the appropriate agency.  

Construction of falsework, test pile operations and erection, or operation of construction Equipment 

within the navigable limits must not commence until drawings are approved. 

The Design-Builder shall display lights on Equipment operating, berthed, or moored in navigable streams, 

and provide temporary navigational lighting on temporary and permanent construction in the navigable 

limits as required by the US Coast Guard. 

Should the Design-Builder sink, lose, or throw overboard any Material, machinery, or Equipment which 

may be dangerous to navigation, the Material, machinery, or Equipment must be immediately removed or 
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recovered.  The Design-Builder shall give immediate notice of such obstruction to proper authorities and, 

if required, shall mark or buoy such obstruction until it is removed. 

The Design-Builder shall not deposit excavated material into the water way or wetland without a permit 

from the appropriate agency. 

All operations in connection with the Work must be in accordance with permits, rules, and regulations of 

the US Army Corps of Engineers and the US Coast Guard.  Deviations therefrom will be only by special 

permission or special permit which will be the responsibility of the Design-Builder.  Failure of the 

Design-Builder to become familiar with the terms, conditions, and provisions of the permits, rules, and 

regulations applicable to the Work will not relieve the Design-Builder of responsibility under this 

Contract. 

The Design-Builder shall conduct operations to cause minimum interference with marine operations.  If 

such interference is necessary, the Design-Builder shall notify the Department’s Project Manager, in 

writing, sufficiently in advance so that the LA DOTD may obtain approval from the US Coast Guard at 

least three weeks prior to said interference. 

Copies of Louisiana Department of Transportation and Development-obtained permits are available from 

the Department’s Project Manager. 

Copies of any special permits obtained by the Design-Builder must be submitted immediately to the 

Department’s Project Manager. 

DB 107-9 BARRICADES AND WARNING SIGNS 

The Design-Builder shall provide, erect, and maintain necessary barricades, suitable lights, danger 

signals, signs, and other traffic control devices, including flaggers, and shall take all necessary 

precautions for protection of the Work and safety of the public.  Highways closed to traffic must be 

protected by effective barricades.  Suitable warning signs must be provided to direct traffic. 

The Design-Builder shall erect and maintain warning signs in advance of any place on the Project where 

operations may interfere with traffic and at intermediate points where new Work crosses or coincides with 

an existing Road. 

Barricades, warning signs, lights, temporary signals, and other protective devices must conform to the 

details shown on the plans and the Manual of Uniform Traffic Control Devices (MUTCD). 

DB 107-10 USE OF EXPLOSIVES 

Explosives must not be used without written approval.  When explosives are used, the Design-Builder 

shall not endanger life or property.  The use of explosives must be in compliance with all laws and 

ordinances.  The Design-Builder shall be responsible for all damage resulting from the use of explosives. 

Explosives must be securely stored, in compliance with all laws and ordinances.  Such storage places 

must be clearly marked.  When no local laws or ordinances apply, satisfactory storage must be provided 

no closer than 1,000 feet (304.8 meters) from any Road, building, or place of human occupancy. 
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The Design-Builder shall notify, in writing, each utility company, railroad, and affected property owner 

having facilities in proximity to the site of Work of the intention to use explosives.  Such notices must be 

given sufficiently in advance to enable them to protect their property from damage. 

DB 107-11 PRESERVATION OF PUBLIC AND PRIVATE PROPERTY 

The Design-Builder shall be responsible for preservation of public and private property and shall protect 

from disturbance and damage all land monuments, property line markers, or horizontal and vertical 

control monuments, such as, those established by the US Coast and Geodetic Survey, National Geodetic 

Survey, Louisiana Geodetic Survey, LA DOTD, US Army Corps of Engineers, or US Geological Survey. 

Before removing and/or resetting any survey monuments, the Design-Builder shall give sufficient written 

advance notice to the Department’s Project Manager for coordination with the appropriate agency.  The 

Design-Builder shall not disturb or move any such monument without written approval.  The Design-

Builder shall give immediate written notice to the Department’s Project Manager of damage to survey 

monuments.  The Department’s Project Manager will designate the location and manner in which 

monuments are to be reset in accordance with current LA DOTD procedures. 

The Design-Builder shall be responsible for damage to property during the Work due to any negligent act, 

omission, or misconduct in executing the Work, or due to defective Work or Materials.  This 

responsibility will not end until Final Acceptance.  However, Final Acceptance does not relieve the 

Design-Builder's obligations regarding damage to property pursuant to any guaranty or warranty under 

the terms of the Contract. 

When damage is done to public or private property by the Design-Builder due to any negligent act, 

omission, or misconduct in execution of the Work, or in consequence of non-execution thereof by the 

Design-Builder, such property must be restored at the Design-Builder's expense to a condition similar or 

equal to that existing before such damage was done by repairing, rebuilding, or otherwise acceptably 

restoring as directed or making good such damage in an acceptable manner. 

DB 107-12 ENVIRONMENTAL PROTECTION 

The Design-Builder shall comply with federal, state, and local laws and regulations controlling pollution 

of the environment, including, air, water, and noise.  The Design-Builder shall take precautions to prevent 

pollution of waters and wetlands with fuels, oils, asphalts, chemicals, or other harmful materials and to 

prevent pollution of the atmosphere from particulate and gaseous matter. 

Construction operations in rivers, streams, lakes, tidal waters, reservoirs, canals, and other impoundments 

will be restricted to areas where it is necessary to perform filling or excavation to accomplish the Work 

and areas which must be entered to construct temporary or permanent Structures.  As soon as conditions 

permit, streams and impoundments must be cleared of obstructions placed therein or caused by 

construction operations. 

Frequent fording of streams with construction Equipment will not be permitted. 

No residue from dust collectors or washers will be dumped into a stream. 
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Attention is further directed to the federal, state, and local air pollution control programs and their rules 

and regulations regarding air pollution, especially open burning, fugitive dust, and asphaltic concrete 

plant restrictions. 

The Design-Builder shall maintain and operate Equipment to minimize noise and vibration.  Engines must 

be equipped with properly functioning mufflers.  The Design-Builder shall assure the activities near noise 

and vibration sensitive areas, such as, churches, hospitals, and schools, are not unduly disruptive. 

DB 107-13 SOIL EROSION 

The Design-Builder shall schedule and conduct its Work to minimize soil erosion and to minimize silting 

and muddying of streams, rivers, irrigation systems, impoundments (lakes and reservoirs), and lands 

adjacent to or affected by the Work.  Construction of drainage facilities and performance of other Work 

which will contribute to the control of erosion and sedimentation must be carried out in conjunction with 

earthwork operations or as soon thereafter as practicable.  The area of bare soil exposed at any one time 

by construction operations must be kept to a minimum.  Prior to the start of the applicable construction, 

the Design-Builder shall submit to the Department’s Project Manager for acceptance schedules for 

accomplishment of temporary and permanent erosion control Work as are applicable for clearing and 

grubbing, grading, Bridges, and other Structures at watercourses, construction, and paving.  In addition, 

the Design-Builder shall also submit for acceptance at the same time its proposed method of erosion 

control on haul roads and borrow pits and its plan for disposal of surplus excavated Material.  No Work 

will be started until the erosion control schedules and methods of operation have been accepted by the 

Department’s Project Manager.  If conditions change during construction, the Design-Builder may be 

required to submit a revised schedule for acceptance as directed by the Department’s Project Manager.  

Whenever the Design-Builder’s operations, carried out in accordance with the accepted erosion control 

schedule, result in a situation where appropriate temporary erosion control measures are not shown on the 

Design Plans the Design-Builder shall conduct the Work in accordance with Section 204 of the LA 

DOTD Standard Specifications.  In carrying out the control measures under this Section 107-13, the 

Design-Builder shall be guided by, but not limited to, the following controls:  

A) When borrow Material is obtained from other than commercially operated sources, 

erosion of the borrow site must be so controlled both during and after completion of the 

Work that erosion will be minimized and minimal sediment will enter waterways, 

impoundments, or adjacent properties.  Waste or spoil areas and construction roads must 

be located, constructed, and maintained in a manner that will minimize sediment entering 

waterways and impoundments.  The Design-Builder shall submit grading plans for all 

borrow pits or areas or spoil or waste areas to the Department’s Project Manager for 

acceptance prior to the start of Work on, or the use of, such areas.  The grading plans 

must indicate the sequence of operations, temporary slopes, and other factors which may 

have an influence on erosion control;  

B) When Work areas or gravel pits are located in or adjacent to live waterways and 

impoundments, such areas must be separated from the rest of the waterway or 

impoundment by a dike or other barrier to minimize sediment entering a flowing 

waterway or impoundment.  Care must be taken during the construction and removal of 

such barriers to minimize the muddying of a waterway or impoundment; and 

C) Water from aggregate washing or other operations containing sediment must be treated 

by filtration, settling basin, or other means sufficient to reduce the turbidity so as not to 

cause a substantial visible contrast to natural conditions.  
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No payment will be made for any labor, Material, or Equipment needed for soil erosion abatement as 

described above. 

When it becomes necessary, the Department’s Project Manager will inform the Design-Builder of 

unsatisfactory construction procedures and operations insofar as erosion control is concerned.  If the 

unsatisfactory construction procedures and operations are not corrected promptly, the Department’s 

Project Manager may suspend the performance of any or all of other construction until the unsatisfactory 

condition has been corrected, with all costs of such action(s) to be borne by the Design-Builder. 

DB 107-14 AIR NAVIGATION 

The Design-Builder shall obtain a permit (or a determination of no hazard to air navigation) from the 

Federal Aviation Administration (FAA) for all permanent Structures and temporary Structures (such as, 

equipment, falsework, or construction cranes). 

The Design-Builder shall complete a separate FAA Notice of Proposed Construction or Alteration for 

both the permanent Structure and any temporary Structures.  The Design-Builder shall receive any 

appropriate approvals or clearances from the FAA pursuant to the Notice of Proposed Construction or 

Alteration prior to commencing with any construction on the Project in accordance with the notice.  The 

FAA Notice of Proposed Construction or Alteration may be applied for electronically at the FAA’s Web 

site, http://oeaaa.faa.gov, and using the E-filing area. 

The Notice of Proposed Construction or Alteration must be submitted for review and approval to the 

FAA, with a copy to the Department’s Project Manager.  Construction and operations in connection with 

the Work for protection of aerial navigation must be in accordance with the approved permit or Notice of 

Proposed Construction or Alteration and applicable federal regulations.  Failure of the Design-Builder to 

be familiar with applicable rules and regulations of the FAA will not relieve the Design-Builder of 

responsibility under this Contract.  

DB 107-15 DAMAGE CLAIMS 

The Design-Builder shall indemnify the LA DOTD and its officers and employees from all suits, actions, 

or claims brought because of injuries or damage sustained by any person or property due to operations of 

the Design-Builder or its Subcontractors, vendors, or suppliers; due to negligence in safeguarding the 

Work; due to use of unacceptable Materials in constructing the Work; due to any negligent act, omission, 

or misconduct of the Design-Builder or its Subcontractors, vendors, or suppliers; or because of claims or 

amounts recovered from infringements of patent, trademark, or copyright by the Design-Builder or its 

Subcontractors, vendors, or suppliers or from claims or amounts arising or recovered under the Workers’ 

Compensation Act or other law, ordinance, order, or decree.  Any  money due the Design-Builder as 

considered necessary by the LA DOTD for such purpose may be retained for use of the state or, in case 

no money is due, the Surety bond may be held until such suits, actions, or claims for injuries or damages 

have been settled and suitable evidence to that effect furnished to the LA DOTD, except that money due 

the Design-Builder will not be withheld when the Design-Builder produces satisfactory evidence that 

adequate Workers’ Compensation, Public Liability, and Property Damage Insurance are  in effect. 
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DB 107-16 OPENING SECTIONS TO TRAFFIC 

Opening of sections of the Work to traffic prior to completion of the entire Contract may be desirable 

from a traffic service standpoint, or may be necessary due to conditions inherent in the Work or by 

changes in the Design-Builder's Work schedule, or may be required due to conditions or events 

unforeseen at the time of the Contract.  Such openings must be made when directed and will not 

constitute acceptance of the Work nor a part thereof or a waiver of any provisions of the Contract. 

The Contract will specify, insofar as possible, which sections will be opened prior to completion of the 

Contract.  On any section opened by order of the Department’s Project Manager, when not specified, the 

Design-Builder shall not assume any expense entailed in maintaining the Road for traffic.  Such expense 

will be borne by the LA DOTD or compensated in accordance with DB Section 109-8.  On portions of the 

Project which are ordered to be opened for traffic, in the case of unforeseen necessity not the fault of the 

Design-Builder, compensation for additional expense to the Design-Builder and allowance of additional 

time for completion of other Work on the opened portions of the Project will be as set forth in a Change 

Order mutually agreed on by the Department’s Project Manager and the Design-Builder. 

When the Design-Builder's progress is undesirably slow in completing shoulders, drainage Structures, or 

other features of the Work, the Department’s Project Manager may notify the Design-Builder in writing 

and establish therein a reasonable period of time in which the Work is to be completed.  If the Design-

Builder fails to make a reasonable effort toward completion in this time period, the Department’s Project 

Manager may order all or a Section of the Project opened to traffic.  On such Sections ordered to be 

opened, the Design-Builder shall conduct the remainder of construction operations to cause the least 

obstruction to traffic and shall not receive any added compensation due to the added cost of the Work by 

reason of opening such Section to traffic. 

On any Section opened to traffic under the foregoing conditions, whether specified in the Contract or 

opened by necessity of the Design-Builder's operations or unforeseen necessity, any damage to the 

Highway not attributable to traffic which occurs on such Section (except slides) will be repaired by the 

Design-Builder at no direct pay.  Removal of slides must be done by the Design-Builder on a basis agreed 

to prior to removal of such slide. 

DB 107-17 HAZARDOUS MATERIAL REPORTING AND CLEAN-UP OF SPILLS 

The Design-Builder shall be responsible for reporting and cleaning up spills associated with construction 

of the Project, and shall report and respond to spills of Hazardous Materials such as gasoline, diesel fuel, 

motor oils, solvents, chemicals, toxic and corrosive substances, and other Material that are a threat to 

public health or the environment.  The Design-Builder shall be responsible for reporting past spills 

encountered during construction and current spills not associated with construction.  Reports must be 

made immediately to the Department’s Project Manager if on state ROW or to the property owner if 

outside of state ROW.  Unreported spills identified after construction and associated with construction of 

the Project will be cleaned up by the Design-Builder.  Failure to report or respond to a spill will result in 

the Design-Builder bearing the full cost of remediation of clean-up of such unreported spills. 

The LA DOTD will be responsible for any delay costs and expenses due to it or the Design-Builder 

making a new discovery of Hazardous Materials that are not identified in the Contract Documents.  The 

Design-Builder is responsible for all costs and expenses, including delay costs and expenses, for all 

Hazardous Material spills that are identified in the Contract Documents or that are caused by the Design-

Builder or any of its Subcontractors or the Design-Builder's or Subcontractor's employees or agents. 
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DB 107-18 DESIGN-BUILDER’S RESPONSIBILITY FOR THE WORK 

Until Final Acceptance, the Design-Builder shall have the charge and care of the Work and shall take 

every precaution against damage to any part thereof by action of the elements, vandalism, or theft or from 

other cause, whether arising from execution or non execution of the Work.  The Design-Builder shall 

rebuild, repair, restore, or pay for damages, including theft and vandalism, to the Work before Final 

Acceptance and shall bear the expense thereof, except for guard rail and permanent impact attenuators 

must be repaired as soon as possible after damage.  If the Department’s Project Manager determines that 

the Design-Builder's operation did not contribute to the damages, the LA DOTD will reimburse the 

Design-Builder for such repairs by force account in accordance with DB Section 109-8.1.2. 

In case of suspension of Work, the Design-Builder shall be responsible for the Project.  The Design-

Builder shall take such precautions as necessary to prevent damage to the Project, maintain traffic, 

provide for normal drainage, and erect any necessary temporary Structures, signs, or other facilities at no 

direct pay.  During such period of suspension, the Design-Builder shall acceptably maintain all living 

Material in newly established plantings, seedings, and soddings furnished under the Contract and shall 

take adequate precautions to protect new tree growth and other important vegetative growth against 

damage.  Should suspension of the Work not be attributed to any actions of the Design-Builder, the 

Design-Builder shall be reimbursed for additional Work in accordance with DB Section 109-8. 

DB 107-19 UTILITY PROPERTY AND SERVICES 

The Design-Builder's operations adjacent to properties of railway and utility companies or adjacent to 

other property, damage to which might result in considerable expense, loss, or inconvenience, must not 

commence until after all arrangements necessary for the protection thereof have been made. 

In the event of interruption of utility services due to accidental breakage or being exposed or unsupported, 

the Design-Builder shall promptly notify the proper authority and shall cooperate with such authority in 

restoration of service.  If utility service is interrupted, continuous cooperation will be required until 

service is restored.  No Work will be undertaken around fire hydrants until provisions for continued 

service have been approved by the local fire authority. 

DB 107-20 ACQUISITION AND CONVEYANCE OF REAL PROPERTY 

The LA DOTD has identified property to be used for the Project, the boundaries of which are depicted in 

the Contract Documents. 

Any additional ROW required due to design changes originated by the Design-Builder and deemed 

necessary by the LA DOTD will be acquired by the LA DOTD.  Additional ROW acquisitions may cause 

Project delays.  The LA DOTD will only be responsible for time and cost impacts associated with 

acquisition of additional ROW in the case of a Necessary Basic Project Configuration Change (see DB 

Section 104-8.2.2).  If additional ROW is required for the Design-Builder’s convenience or if additional 

ROW is needed for a reason other than a Necessary Basic Project Configuration Change, the LA DOTD 

will conduct the acquisition of the ROW, but the Design-Builder will be responsible for all costs and 

delays associated with the additional ROW and its acquisition. 

The Design-Builder shall cooperate with the LA DOTD in the completion of Project design and 

identification of final ROW requirements and construction impacts.  It is expected that the Design-Builder 
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will identify any additional ROW needs no later than the Definitive Design Review for any affected 

Project component. 

The Design-Builder shall coordinate with the LA DOTD regarding any design features that may impact 

properties, even though no property acquisition is contemplated.  The intent is to avoid damages to 

properties not previously identified and addressed. 

DB 107-20.1 Coordination 

The Design-Builder shall not enter onto parcels until the Louisiana Department of Transportation and 

Development has obtained the legal right to do so. 

DB 107-20.2 Change in Project Design 

If the Design-Builder identifies additional parcels to be acquired and/or modifications to the ROW limits 

(fee takings, easements, or other property rights), the Design-Builder shall prepare and submit to the LA 

DOTD new or revised surveys, legal descriptions, ROW maps, and justification of the need for additional 

ROW.  The LA DOTD will review the request, determine whether the proposed acquisition is appropriate 

and necessary, and notify the Design-Builder regarding the minimum time required to complete the 

acquisition.  If the Design-Builder and LA DOTD agree to the additional acquisition, the Design-Builder 

shall prepare any additional documents necessary for the LA DOTD to proceed with the acquisition. 

If the LA DOTD determines that the acquisition is appropriate and required for the Project, the LA DOTD 

will acquire the ROW in accordance with LA DOTD procedures and The Uniform Relocation Assistance 

and Real Property Acquisition Policies Act of 1970, subject to the conditions specified in this DB Section 

107-20.2 regarding allocation of time and cost responsibilities. 

DB 107-20.3 Temporary Construction Easements 

The Design-Builder shall be responsible to identify, prepare, and submit to the LA DOTD new or revised 

surveys, legal descriptions, ROW maps, and justification of the need for the acquisition of all temporary 

construction easements not previously obtained by the LA DOTD at no change in Contract Time or Lump 

Sum Contract Price.  The LA DOTD will acquire the temporary construction easements on behalf of the 

Design-Builder. 

DB 107-21 PERSONAL LIABILITY OF PUBLIC OFFICIALS 

In carrying out the provisions of this Contract or in exercising any authority granted to them by the 

Contract, there will be no liability upon the Secretary, Chief Engineer, Department’s Project Manager, or 

their authorized representatives, either personally or as officials of the state, it being understood that in 

such matters they act solely as representatives of the state. 

DB 107-22 NO WAIVER OF LEGAL RIGHTS 

Upon completion of the Work, the LA DOTD will make final inspection and then notify the Design-

Builder of Final Acceptance within 30 Calendar Days.  Such Final Acceptance will not prevent the LA 

DOTD from correcting any measurement, estimate, or certificate made before or after completion of the 

Work, nor will the LA DOTD be prevented from recovering from the Design-Builder, its Surety, or both 
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such overpayment as it may sustain by failure of the Design-Builder to fulfill obligations under the 

Contract.  A waiver by the LA DOTD of any breach of any part of the Contract will not be a waiver of 

any other breach. 

The Design-Builder, without prejudice to the terms of the Contract, shall be liable to the LA DOTD for 

latent defects, fraud, or such mistakes as may amount to fraud, or as regards the LA DOTD’s rights under 

any warranty or guaranty.   

DB 107-23 THIRD PARTY LIABILITY 

It is agreed between the parties executing the Contract that it is not intended by any provisions of the 

Contract to create the public nor any member thereof as a third-party beneficiary hereunder, nor to 

authorize anyone not a party to this Contract to maintain a suit for personal injuries or property damage 

pursuant to the Contract.   

DB 107-24 ANTI-TRUST VIOLATIONS 

By execution of the Contract, the Design-Builder conveys to the LA DOTD all rights, title, and interest in 

and to all causes of action it may acquire under federal and state anti-trust laws relating to the goods or 

services purchased by the LA DOTD pursuant to the Contract. 

DB 107-25 THE DESIGN-BUILDER’S RESPONSIBILITY FOR THE TRAVELING PUBLIC 

The Design-Builder shall conduct Work within the construction zone so that there will be minimal hazard 

to anyone transiting the Work Site on the open lanes of travel.  To keep hazards to a minimum, the 

Design-Builder shall, as far as practical, keep Equipment, Material, and workers from intruding into the 

travel lanes; remove any hazardous construction debris deposited on those lanes on a continuous and 

regular basis; inspect and repair the travel lanes; and remove obstacles deposited by the public as they 

transit the Work site. 

Notification that a hazard to the public exists may be received through the Design-Builder’s inspections, 

from the LA DOTD’s employees, or the public.  In any case, corrective action must be taken to remedy 

the hazard within a reasonable time after notification is received.  The Design-Builder shall have a contact 

number answerable on a 24 hour basis so that action can be initiated quickly when hazards are identified. 

All claims from the public for losses that are alleged to have occurred within the construction zone will be 

handled by the Design-Builder, even though a Subcontractor may have introduced the hazard that caused 

the damage.  The Design-Builder shall designate, before the Work commences, the individuals who will 

be responsible for response to third party claims.  The individuals will provide claimants with a written 

outline of the Design-Builder’s claims procedure, along with a written copy of the Design-Builder’s 

name, address, and telephone number and the name and title of the Design-Builder’s individual assigned 

to damage claim response.  The Design-Builder shall maintain a status report of all claims filed and the 

status of such claims.  This report must contain, at a minimum, the name, address, and telephone number 

of the claimant; the nature of the claim; pertinent findings regarding the claim; and a statement regarding 

the resolution of the claim.  This report must be available to the Department’s Project Manager upon 

request. 
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The Design-Builder shall establish a local contact number for the purpose of filing claims and post that 

telephone number conspicuously so that claimants can contact the right person quickly.  In addition, the 

Design-Builder’s name, address, and telephone number must be posted at each approach to the 

construction zone.  All construction vehicles (whether Design-Builder, Subcontractor, or privately owned) 

working at the construction zone must have clean and unobstructed license plates and be marked legibly 

with the appropriate company name. 

DB 107-26 ARCHEOLOGICAL AND HISTORICAL FINDINGS 

If the Design-Builder encounters cultural artifacts or archaeological or historical sites, operations must be 

discontinued.  The Department’s Project Manager will contact the proper authorities in order that an 

appropriate assessment may be made to determine the disposition thereof and necessary actions relative to 

the site.  When directed, the Design-Builder shall excavate the site to preserve the artifacts encountered.  

Such excavation will be paid for as Extra Work, including an appropriate adjustment in Contract Time.  

Borrow and muck disposal areas furnished by the Design-Builder will be subject to such assessment prior 

to use. 

DB 107-27 RAILWAY PROVISIONS 

All Work to be performed by the Design-Builder in construction on railway ROW shall be in accordance 

with the provisions of this DB Section 107-27. 

The Design-Builder shall indemnify the railway and its officers and employees from all suits, actions, or 

claims brought because of injuries or damages sustained by any person or property due to operations of 

the Design-Builder; due to negligence in safeguarding the Work; due to use of unacceptable Materials in 

constructing the Work; due to any negligent act, omission, or misconduct of the Design-Builder; or due to 

claims or amounts recovered from infringements of patent, trademark, or copyright. 

Upon completion of the work, the Design-Builder shall, within ten Calendar Days, remove from within 

the limits of the railway's ROW all machinery, Equipment, surplus Materials, falsework, rubbish, or 

temporary buildings of the Design-Builder, and restore the railway's premises substantially to their former 

condition satisfactory to the railway's representative.  Should the Design-Builder fail to make such 

removal and restoration within ten Calendar Days, the railway shall have the right to make such removal 

or restoration.  The expense incurred will be chargeable to the Project on the railway's force account 

statement and the LA DOTD will reimburse the railway for such work.  The amount will be deducted 

from payments due the Design-Builder.   

All costs incurred under this DB Section 107-27 and any other provisions of the Contract Documents 

must be included in the Lump Sum Contract Price.   

Prior to Final Acceptance of the Project, the Design-Builder shall secure a Certificate of Release from the 

railroad company and furnish same to the LA DOTD stating that the Design-Builder has satisfactorily 

restored the railway's premises and has completed payments for all railway services performed for the 

Design-Builder's account, and that the railway waives all claims for damages due to the Design-Builder's 

operations within railway ROW under the Contract.  If the Design-Builder is unable to secure a 

Certificate of Release from the railway, the Design-Builder shall submit an executed Contractor's 

Affidavit to the Department’s Project Manager. 
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DB 107-28 DISPUTES RESOLUTION 

DB 107-28.1 Scope of the Procedure 

 

The following dispute resolution procedure covers all disputes between the LA DOTD and the Design-

Builder arising from this Contract.  This procedure is non-binding.  Compliance with this procedure is a 

condition precedent to any litigation in East Baton Rouge Parish and Louisiana.  All communications, 

testimony, and documents prepared for use in this procedure by either party from the time of filing the 

claim until the conclusion of the procedure shall be deemed to be settlement negotiations and not 

admissible in any subsequent litigation. The result of the dispute resolution process shall not be 

admissible in any subsequent litigation, except to enforce the terms of settlement. 

DB 107-28.2 Continuation of Performance 

 

At all times during the pendency of a dispute under this procedure, the Design-Builder shall continue 

Work pursuant to the terms of this Contract and the LA DOTD shall continue to pay the Design-Builder.  

After resolution, the Design-Builder shall pay any amounts due after conclusion of the dispute resolution 

procedure. 

DB 107-28.3 Informal Mediation by the Louisiana Department of Transportation and 

Development Chief Engineer 

 

If a dispute arises between the LA DOTD and Design-Builder regarding this Contract, the party seeking 

to invoke this dispute resolution procedure shall submit an outline statement of its position regarding the 

dispute to the LA DOTD’s Chief Engineer and the other party.  Within 15 Working Days after the 

submission of the dispute to the LA DOTD’s Chief Engineer, the parties shall meet with the LA DOTD’s 

Chief Engineer to attempt to resolve the dispute through the informal mediation process.   If within 20 

Working Days after the submission to the LA DOTD’s Chief Engineer the parties cannot resolve the 

dispute, the dispute shall be submitted to the process established in DB Section 107-28.4 and the dispute 

shall be resolved in accordance with that process. 

 

[On a project-by-project bases, determine whether a Dispute Resolution Board or a formal 

mediation will be the dispute process utilized.  Then, include the appropriate DB Section 107-28.4 

for the dispute process chosen.  Always include DB Section 107-28.5.] 

DB 107-28.4 Dispute Resolution Board 

 

A) Members and Term of  Service 

 

A Dispute Resolution Board shall be established to hear disputes between the LA DOTD and the 

Design-Builder.  The Dispute Resolution Board shall be established within 90 Calendar Days of 

the effective date of this Contract by the appointment by the Design-Builder and LA DOTD of 

their respective designated members.  The Dispute Resolution Board shall consist of one member 

selected by the LA DOTD, one member selected by the Design-Builder, and a third member 

selected by the first two members.  The third member shall be the Chairperson of the Dispute 

Resolution Board.  The qualifications for the members of the Dispute Resolution Board are as 

follows: 

1) All Dispute Resolution Board members shall have substantial experience in 

highway or bridge design and construction.  The experience may be technical, 
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administrative, or legal.  The goal is to have a Dispute Resolution Board with the 

technical and administrative skills and experience that will promote confidence in 

its decisions; and 

2) The Chairperson of the Dispute Resolution Board shall not be employed 

currently and shall not have been employed within the last three years with the 

LA DOTD, the Design-Builder, or any member of the Design-Builder’s team. 

 

If the two members selected by the LA DOTD and the Design-Builder cannot agree on a third 

member within 30 Calendar Days of their selection, then both members shall withdraw from the 

Dispute Resolution Board and new members shall be appointed. 

 

The Dispute Resolution Board shall serve for the duration of performance under this Contract.  

Each party may elect to replace its board member at any time with a showing of reasonable 

justification.  The Chairperson of the Dispute Resolution Board may be replaced at any time with 

the consent of both parties.  If any Dispute Resolution Board member resigns or is replaced, the 

new member shall be selected in the same manner in which the original appointment had been 

made. 

 

B) Hearing Procedure 

 

The party seeking to invoke this dispute resolution procedure shall forward to each member of the 

Dispute Resolution Board a copy of its claim and all of its supporting documents and shall 

provide three copies of these materials to the other party.  Appropriate notification of Professional 

Liability Insurance providers will be made at this time. The responding party shall provide its 

response and all supporting documentation within 20 Working Days of the receipt of the claim.  

The claimant shall then reply within five Working Days to the response. 

 

The Dispute Resolution Board shall set a hearing on the matter within 30 Calendar Days of the 

claimant’s reply to the response.  The Dispute Resolution Board Chairperson shall direct all 

meetings and hearings.  Presentation of evidence shall be in a manner as directed or permitted by 

the Dispute Resolution Board in it discretion.  The Dispute Resolution Board shall not be bound 

by judicial rules of evidence.  Documents and testimony shall be presented in the order, manner, 

and degree of detail that the Dispute Resolution Board deems most efficient and probative.  Each 

party shall be allowed to make a brief initial presentation and to rebut any factual assertion by the 

other party; however, the Dispute Resolution Board shall determine when enough evidence has 

been presented and it may limit the presentation of any documentation or testimony that it deems 

not relevant or redundant.  At the Dispute Resolution Board’s option, testimony may be required 

to be given under oath and the oath shall be administered by the Chairperson. 

 

Either party may have legal counsel and insurer representation present at the hearing.  Legal 

counsel may not examine or cross-examine witnesses, object to questions or statements during 

meetings, or make legal motions or arguments during meetings or hearings. 

  

The Dispute Resolution Board shall have full authority to establish guidelines and procedures for 

the investigation of a claim.  The entire process is intended to be flexible and the Dispute 

Resolution Board is encouraged to adapt the process to individual circumstances presented by 

particular disputes. 

 



Louisiana Department of Transportation and Development 
 

 
DB Manual 25 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 107 

After the conclusion of the hearing, the Dispute Resolution Board shall issue its written decision 

within 30 Calendar Days.  The written decision shall set forth the reasons for the Dispute 

Resolution Board’s decision. 

 

C) Confidentiality 

 

The LA DOTD and Design-Builder recognize that Dispute Resolution Board proceedings are 

settlement negotiations, and that all offers, promises, conduct, and statements, whether written or 

verbal, made in the course of the proceedings, are inadmissible in any arbitration or court 

proceeding, to the extent allowed by Louisiana state law.  The LA DOTD and Design-Builder 

agree to not subpoena or otherwise require the Dispute Resolution Board members to testify or 

produce records, notes, or work product in any future proceedings, and no recording or 

stenographic record will be made of the Dispute Resolution Board session.  Evidence that is 

otherwise admissible or discoverable shall not be rendered inadmissible or non-discoverable as a 

result of its use in the Dispute Resolution Board session.  In the event the parties do reach a 

settlement agreement, the terms of that settlement will be admissible in any court or arbitration 

proceeding required to enforce it, unless the parties agree otherwise.   Information disclosed to 

the Dispute Resolution Board members in a private caucus shall remain confidential unless the 

party authorizes disclosure. 

 

D) Costs 

 

Dispute Resolution Board members shall be paid a reasonable hourly rate for their services 

subject to civil service regulations, if applicable.  Each party shall negotiate the fee arrangements 

with the member it selects, however, the other party must agree on the rate.  Both parties shall 

agree on the fee arrangement for the Chairperson.   

 

Dispute Resolution Board members shall be reimbursed for out-of-pocket expenses including, but 

not limited to, travel, copying, telephone, clerical services, and mailings.  The Dispute Resolution 

Board members shall be allowed a reasonable per diem for meals and actual lodging costs 

provided they stay in hotels.  Dispute Resolution Board members must provide documentation for 

all expenses. 

 

The parties shall share all Dispute Resolution Board members’ fees and expenses equally. 

 

DB 107-28.4 Formal Mediation 
 

The LA DOTD and Design-Builder agree that if the informal mediation process described in DB Section 

107-28.3 fails, then the parties will submit to at least four hours of formal mediation, as described below, 

conducted by United States Arbitration & Mediation (USA&M) or its affiliated offices. 

 

A) Mediator 

 

The mediator will be a USA&M mediator located in an office to be agreed upon by the LA 

DOTD and the Design-Builder.  The LA DOTD and Design-Builder recognize that at the formal 

mediation and at every other point in the proceedings, neither USA&M nor the mediator will be 

acting as a legal advisor representative for any or all parties. 
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B) Formal Mediation Procedure 

 

The formal mediation will involve the LA DOTD and Design-Builder meeting with a mediator in 

an attempt to reach a voluntary settlement for any dispute that rises to the level of formal 

mediation.  Formal mediation involves no court procedures or rules of evidence, and the mediator 

will not render a binding decision or force an agreement on the LA DOTD and Design-Builder.  

The LA DOTD and Design-Builder shall consult with legal counsel before signing documents 

which result from the formal mediation. 

 

C) Confidentiality 

 

The LA DOTD and Design-Builder recognize that formal mediation proceedings are settlement 

negotiations, and that all offers, promises, conduct, and statements, whether written or verbal, 

made in the course of the proceedings, are inadmissible in any arbitration or court proceeding, to 

the extent allowed by Louisiana state law.  The LA DOTD and Design-Builder agree to not 

subpoena or otherwise require the mediator or USA&M employees to testify or produce records, 

notes, or work product in any future proceedings, and no recording or stenographic record will be 

made of the formal mediation session.  Evidence that is otherwise admissible or discoverable 

shall not be rendered inadmissible or non-discoverable as a result of its use in the formal 

mediation session.  In the event the parties do reach a settlement agreement, the terms of that 

settlement will be admissible in any court or arbitration proceeding required to enforce it, unless 

the parties agree otherwise.   Information disclosed to the mediator in a private caucus shall 

remain confidential unless the party authorizes disclosure. 

 

D) Costs 

 

The LA DOTD and Design-Builder will share equally in the costs of the formal mediation. 

DB 107-28.5 Judicial Authority 

The process contained in this DB Section 107-28 must be exhausted prior to an appeal to any judicial 

authority. 
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DB SECTION 108 

PROSECUTION AND PROGRESS 

DB 108-1 SUBCONTRACTING OR ASSIGNING THE CONTRACT 

At the pre-work conference, the Design-Builder shall submit a list of intended Subcontractors and 

Material suppliers for Approval.  In addition, the Design-Builder shall update the list of Subcontractors 

and Material suppliers as the Work progresses so that the LA DOTD will have, at all times, a current and 

accurate list of Subcontractors along with the Work that they perform and Material suppliers along with 

the Material that they supply.  The required forms for the submission of Subcontractor information will be 

supplied by the LA DOTD. 

All subcontracts must be in writing and must contain all applicable provisions of the Contract Documents 

and all federal and state laws and regulations.  All Subcontractors performing Work on the Project must 

be appropriately licensed with the Louisiana State Licensing Board for Contractors and/or the Louisiana 

Professional Engineering and Land Surveying Board (LAPELS), as appropriate. 

The Design-Builder shall allow the LA DOTD access to all subcontracts at all tiers and records regarding 

the subcontracts and shall provide copies of said subcontracts to the LA DOTD within ten Working Days 

of the LA DOTD’s request for a subcontract.  No Subcontractor will Work on this Project while on the 

LA DOTD’s disqualified contractors’ list. 

The intent of this DB Section 108-1 will not be circumvented by the Design-Builder by placing a 

Subcontractor’s employees directly on the Design-Builder’s payroll.  If a person or group of people 

generally operated as an independent contractor, the LA DOTD will treat them as independent contractors 

for purposes of this DB Section 108-1. 

The Design-Builder’s and its Surety’s liability under this Contract and the bonds will not be waived or in 

any way diminished by subcontracting or other assignment of interest under the Contract.  

DB 108-2 START AND PROGRESS OF WORK 

DB 108-2.1 Baseline Progress Schedule 

The Design-Builder shall prepare and submit to the Department’s Project Manager for Approval a 

Baseline Progress Schedule as per Appendix 108B – Baseline Progress Schedule.  The Baseline Progress 

Schedule must show the order in which the Design-Builder proposes to carry on the Work, the date on 

which it will start the major items of Work (including, but not limited to, excavation, drainage, paving, 

structures, mobilization, soil erosion, and sediment control) and the critical features (including, 

procurement of Materials, plant, and Equipment) and the contemplated dates for completing the same.  

The schedule must be in a suitable scale to indicate graphically the total percentage of Work scheduled to 

be completed at any time.  The LA DOTD requires that the Baseline Progress Schedule, at a minimum, 

include the following items:  

A) Major work items and activities to be performed; 

B) Seasonal weather limitations; 
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C) A time and money curve; and 

D) Phase duration or Progress Check Point events, if applicable. 

The Baseline Progress Schedule and all subsequent monthly updates must be certified by the Design-

Builder’s Quality Control (QC) Manager and signed and sealed by a Louisiana-licensed Professional 

Engineer.   The certification must state the following: 

“The Baseline Progress Schedule hereby submitted correctly represents the Design-Builder’s planned and 

actual progress as of the date of the schedule and contains none of the following: 

1) Excessive leads or lags; 

2) Assigned constraints, except those specified in the Contract Documents; 

3) Multiple calendars; or 

4) Retained logic.” 

The purpose of this scheduling requirement is to ensure adequate planning and execution of the Work and 

to evaluate the progress of the Work.  Approval by the LA DOTD regarding the Baseline Progress 

Schedule will not be construed to imply approval of any particular method or sequence of construction or 

to relieve the Design-Builder of providing sufficient Material, Equipment, and labor to guarantee 

completion of the Project in accordance with the Contract Documents.  The updated Baseline Progress 

Schedule may be utilized to facilitate the LA DOTD's Quality Assurance (QA) activities.  Approval 

regarding the Baseline Progress Schedule will not be construed to modify or amend the Contract or the 

date of completion therein. 

At the end of each payment estimate period, or at such additional intervals as directed by the 

Department’s Project Manager, the Design-Builder shall do the following: 

a) Adjust the schedule to reflect any changes in the Contract Work, Contract Time, 

or both; 

b) Enter on the time-price curve the cumulative total percentage of Work actually in 

place; and 

c) Submit three copies of the adjusted schedule to the Department’s Project 

Manager for Approval. 

If, in the opinion of the Department’s Project Manager, the specified Work falls behind the Baseline 

Progress Schedule, the Design-Builder shall take such actions as are necessary to improve its progress.  If 

the Design-Builder is behind schedule any month, it must indicate what measures it will take in the next 

30 Calendar Days to put the Work back on schedule so as to meet the Contract’s completion date.  The 

Design-Builder shall not be entitled to any additional compensation unless provided for in other 

provisions of the Contract on account of the requirement to put the Work back on schedule.  In preparing 

the revised Baseline Progress Schedule, the Design-Builder shall consider increasing its Work force, 

construction plant and Equipment, or number of Work shifts.  If the Department’s Project Manager does 

not Approve the proposed Baseline Progress Schedule revision, he will require the Design-Builder to 

submit a new revision.  

The Baseline Progress Schedule and updates must be submitted by the Design-Builder as a part of the 

weekly progress meetings and will be reviewed by the LA DOTD for Approval at least monthly. 
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The Design-Builder shall employ and supply a sufficient force of workers, Materials, and Equipment and 

shall prosecute the Work with such diligence so as to maintain the rate of progress indicated on the 

Baseline Progress Schedule to prevent Work stoppage and ensure completion of the Project within the 

Contract Time.  Any additional or unanticipated costs or expense required to maintain the schedule will 

be solely the Design-Builder's obligation and must not be charged to the LA DOTD unless provided for in 

other provisions of the Contract.  

The Design-Builder shall also furnish weekly Work schedules indicating the number of personnel, kind of 

Equipment, and location and nature of the Work to be performed.  

DB 108-2.2 Failure to Submit Baseline Progress Schedule or Update 

If the Design-Builder fails to submit a Baseline Progress Schedule or any revision or update when 

required, the Department’s Project Manager will suspend payment for Price Center 1 (PC1) per DB 

Section 109-4.2. 

DB 108-2.3 Monthly Progress Reports 

The Design-Builder shall submit a monthly progress report with each payment request, consisting of the 

following: 

A) A progress narrative; 

B) Quality certifications; 

C) A safety report, using Form SAF (DB Section 107-5 and Appendix 108A); 

D) A security report (DB Section 107-6.3); 

E) A monthly Baseline Progress Schedule update for Approval by the Department's Project 

Manager (DB Section 108-2.1 and Appendix 108B); 

F) A Change Order status report; 

G) A monthly subcontract report; 

H) Quantity calculations (DB Sections 109-2.6 and 109-5.2); 

I) An updated Contract Submittals List (CSL);  

J) A summary of hazardous and contaminated substance activities; 

K) Project photographs; and 

L) A statement of Materials and labor used. 

DB 108-2.3.1 Progress Narrative 

The Design-Builder shall prepare and submit a monthly progress narrative.  The progress narrative must 

summarize the following information: 

A) Activity and progress for the Contract, including design and construction and 

identification of the start and completion dates of Work on any Price Centers (PC); 

B) Achievement of any Progress Check Points; 

C) Quality Control efforts, including results of any Design Reviews and/or quality audits; 
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D) Problems/issues that arose during the period and remaining problems/issues to be 

resolved; 

E) Resolution of problems/issues raised in previous progress reports or resolved during the 

period; 

F) Critical schedule issues and proposed resolutions, proposal of actions planned to correct 

any negative float or other schedule slippage, and explanation of potential delays and/or 

problems and their estimated impact on performance and the completion of the Work; 

and 

G) Issues which may need the Department’s Project Manager’s attention or action for the 

next month, including Design Reviews. 

DB 108-2.3.2 Quality Certifications 

The Design-Builder shall submit monthly a certificate signed by the Design QC Manager and the 

Construction QC Manager certifying the following for the previous month: 

A) That all Work, including that of the Designer and all other designers, Subcontractors at 

all tiers, suppliers, and fabricators has been checked and/or inspected by the Design-

Builder’s QC staff and that all Work, except as specifically noted in the certification, 

conforms to the requirements of the Contract; and 

B) That the Design-Builder’s Quality Plan and all measures and procedures provided therein 

are functioning properly and are being followed, except as specifically noted in the 

certification. 

DB 108-2.3.3 Change Order Status Report 

The Design-Builder shall provide a report of outstanding Change Order requests containing the following: 

A) The Design-Builder’s and Louisiana Department of Transportation and Development’s 

Change Order identification numbers and/or coding; 

B) The issue title; 

C) A brief description of the change; 

D) Any outstanding issues to be resolved; 

E) The estimated cost and time implications; and 

F) The projected resolution date. 

DB 108-2.3.4 Subcontract Report 

As part of the monthly progress report, the Design-Builder shall submit a subcontract report providing the 

LA DOTD with an updated list of Subcontractors (design and construction, at all tiers, including labor 

only).  The location where the Subcontractors worked must be shown. 

The Design-Builder shall also report the results of all procurements completed in the previous month, 

including those procured competitively and by other means.  The Design-Builder shall indicate the type of 

Work or product procured and size of the procurement (in dollars), the names of firms competing for the 

subcontract, and the name of the successful Subcontractor. 
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The report must indicate the total number of Subcontractors and the total dollar value of all subcontracts 

awarded to date. 

The report must indicate, for each subcontract, the following: 

A) The original subcontract amount; 

B) The value of any modifications to date; and 

C) Payments made to date. 

DB 108-2.3.5 Contract Submittals List 

Within 30 Calendar Days of Notice to Proceed (NTP), the Design-Builder shall prepare and submit to the 

Department’s Project Manager a Contract Submittals List (CSL) covering all submittals required during 

the first six months of the Contract.  Thereafter, the Design-Builder shall submit monthly updates to the 

CSL with the Monthly Progress Report (DB Section 108-2.3(I)).  The updated CSL must show the record 

of submittals made to date and show the submittals due over the next three month period. 

DB 108-3 KEY PERSONNEL 

The Design-Builder’s key personnel are as follows: 

A) Principal-in-Charge; 

B) Project Manager; 

C) Design Manager; 

D) Construction Manager; and 

E) All positions listed in Appendix 108C – Key Personnel Qualifications and Requirements.  

The Design-Builder shall provide personnel that meet the minimum requirements 

specified in Appendix 108C – Key Personnel Qualifications and Requirements, for the 

positions listed therein. 

The Design-Builder’s Project Manager must be the Design-Builder’s representative and single point of 

contact. 

The Department’s Project Manager may designate other positions as key personnel, however, the key 

personnel specifically identified in this DB Section 108-3 and in Appendix 108C – Key Personnel 

Qualifications and Requirements must continue for the duration of the Project, unless specifically agreed 

to by the Department's Project Manager. 

Key personnel must be located in the Project vicinity for the duration of the Contract, unless specifically 

agreed to by the Department's Project Manager.  What constitutes the "Project vicinity" will be in the sole 

determination of the Department's Project Manager. 

DB 108-3.1 Directory 

Within 15 Working Days after NTP, the Design-Builder shall submit to the Department’s Project 

Manager a directory and organizational chart showing all of its key personnel.  The directory must be 

updated throughout the Contract as changes occur.  The directory must include the names, titles, areas of 
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responsibility, office address and location, office telephone and facsimile numbers, E-mail address, and 

cellular and/or pager numbers of key personnel and the Design-Builder's construction superintendents.  

The Design-Builder shall provide information sufficient for the LA DOTD to contact any of the key 

personnel on a 24 hour basis for the duration of the Contract. 

The Department’s Project Manager will provide a directory of the LA DOTD’s Project staff to the 

Design-Builder. 

DB 108-3.2 Temporary Absence of Key Personnel 

If any of the key personnel plans to be absent from the site for more than 48 hours, the Design-Builder 

shall inform the Department’s Project Manager in writing seven Calendar Days in advance of an “acting” 

to represent the absent key personnel. 

DB 108-3.3 Changes in Key Personnel 

The Design-Builder shall assign the key personnel identified in the Design-Builder’s Proposal to this 

Project.  The Design-Builder shall submit the names and qualifications of proposed replacement key 

personnel to the Department’s Project Manager 30 Calendar Days in advance of any replacement of any 

key personnel.  The Department's Project Manager will have the authority to either reject or approve any 

proposed replacement key personnel in his sole discretion. 

The Design-Builder shall change key personnel only upon receipt of a written consent from the 

Department’s Project Manager.  The Department’s Project Manager may require written justification 

from the Design-Builder explaining the replacement of any key personnel. 

DB 108-4 LIMITATION OF OPERATIONS 

The Design-Builder shall conduct the Work in such manner and sequence to assure the least interference 

with traffic.  The Design-Builder shall have due regard to the location of detours, lane closure restrictions 

and provisions for handling traffic.  The Design-Builder shall not begin new Work to the prejudice of 

Work already started.  The Department’s Project Manager may require the Design-Builder to finish a 

section on which Work is in progress before starting on additional sections if the finishing of such Section 

is essential to public convenience and safety. 

DB 108-5 LABOR, METHODS, AND EQUIPMENT 

The Design-Builder shall employ sufficient labor and Equipment to prosecute the Work to completion in 

accordance with the Contract. 

Workers must have sufficient skill and experience to properly perform the Work. 

Any representative of the Design-Builder who, in the sole opinion of the Department’s Project Manager, 

does not perform in a skillful manner or is disorderly must be, upon request of the Department's Project 

Manager, immediately removed by the Design-Builder.  A person removed must not return to the Work.  

If the Design-Builder fails to remove such a person or fails to furnish suitable and sufficient personnel to 

properly prosecute the Work, the Department’s Project Manager has the authority to suspend any or all of 

the Work by written notice without incurring any cost to the LA DOTD. 
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Equipment proposed for use in the Work must be of sufficient size and in such mechanical condition as to 

meet requirements of the Work and produce a satisfactory quality of Work.  No damage to the Roadway, 

adjacent property, or other Highways will result from the use of Equipment. 

When methods and Equipment are not specified, the Design-Builder may use any methods or Equipment 

that will accomplish the Work in conformity with the Contract. 

The Design-Builder may request permission to use a method or type of Equipment other than specified in 

the Contract.  The request must be in writing and must include a description of the methods and 

Equipment proposed and the reasons for requesting the change.  If Approval is given, it will be on the 

condition that the Design-Builder will be responsible for producing Work in conformity with Contract 

requirements.  If, after trial use of the substituted methods or Equipment, the Department’s Project 

Manager determines that the Work produced does not meet Contract requirements, the Design-Builder 

shall discontinue use of the substituted method or Equipment and shall complete the Work with the 

specified methods and Equipment.  The Design-Builder shall remove the deficient Work and replace it 

with Work of specified quality or take other corrective action as directed.  No change will be made in 

payment or in contract time as a result of authorizing a change in methods or Equipment.  The 

Department's Project Manager's right to determine that the Work produced does not meet Contract 

requirements may be given at any time and will not be prejudiced by the fact that the Design-Builder has 

conducted any measure of Work using the substituted methods or Equipment. 

DB 108-6 EXTENSION OF TIME 

If a Project has been under partial or full suspension, upon lifting of the suspension, the Department’s 

Project Manager will furnish the Design-Builder a statement showing the number of Calendar Days 

charged during the partial or full suspension period and will identify the Calendar Days remaining in the 

Contract.  The Design-Builder will be allowed one week after receipt of the statement in which to file a 

written protest identifying in what respect the statement is incorrect, otherwise the statement will be 

deemed to have been accepted by the Design-Builder as correct.  Only by mutual written agreement will 

the Final Acceptance deadline be extended or amended except when the LA DOTD orders Extra Work. 

If the Design-Builder finds it impossible for reasons beyond its control to complete the Work within the 

Contract Time as specified or as extended in accordance with the provisions of this DB Section 108-6, the 

Design-Builder may, at any time prior to the expiration of the Contract Time as extended, make a written 

request to the Department’s Project Manager for an extension of time setting forth therein the reasons 

which the Design-Builder believes will justify the granting of the request.  The Design-Builder’s plea that 

insufficient time was specified is not a valid reason for an extension of time.  If the Department’s Project 

Manager finds that the Work was delayed because of conditions beyond the control and without the fault 

of the Design-Builder or its Subcontractors or suppliers, at the sole discretion of the Department’s Project 

Manager, the Department’s Project Manager may extend the Contract Time in such amount as the 

conditions justify. 

An extension will be granted for the time required to restore the Work to its original state where damage 

to the Work occurred from causes beyond the control of the Design-Builder or its Subcontractors or 

suppliers.  The extended Contract Time will then be in full force and effect the same as though it were the 

original Contract Time. 

If the Department’s Project Manager determines that the Extra Work does not impact the Critical Path of 

the Project, the additional time will be addressed in accordance with this DB Section 108-6.  In all cases 
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where Extra Work necessitates the extension of time, the extension must be negotiated and addressed in 

the Change Order for the Extra Work. 

DB 108-7 OPEN TO TRAFFIC 

Whenever all of the Project is in suitable condition for travel, it may be designated as "Open to Traffic" 

prior to completion of the Work, and shall be opened to traffic upon the approval of the Department's 

Project Manager.  Prior to being designated "Open to Traffic," at a minimum the Project's surfacing 

material and shoulders, guardrails, signs, and other appurtenances must be completed.  Designation of the 

Project as "Open to Traffic" shall not constitute Final Acceptance of the Project or any part of it, or a 

waiver of any of the provisions of the Contract. 

Whenever the Project is designated as "Open to Traffic," the Design-Builder shall conduct the remainder 

of Work under the Contract so as to cause the least obstruction to traffic and in a timely manner.  

Provision for the safety of traffic shall be made as required under the Contract. 

DB 108-8 FAILURE TO COMPLETE ON TIME 

 

Time is of the essence for this Contract. 

 

For each Calendar Day that the Work remains uncompleted after the Final Acceptance date, as set forth in 

Article 4.0 of the Contract Documents, Part 1 - Design-Build Agreement, the sum specified in this 

Section 108-8 will be deducted from payments for the Work, not as penalty but as stipulated damages. 

The Design-Builder will automatically be subject to stipulated damages by the Final Acceptance date on 

the Project and the Design-Builder hereby waives any requirement of written notice of default for failure 

to attain Final Acceptance of Project by the Final Acceptance date.  The amount of stipulated damages 

will be deducted from payments for the Work under the Contract.  The Design-Builder and the Surety will 

be liable for stipulated damages in excess of amounts due the Design-Builder under the Contract.  Any 

stipulated damages may be collected by the LA DOTD under the retainage or performance bond held by 

the Surety for this Project or through any other remedy available to the LA DOTD by law.  Failure on the 

part of the LA DOTD to deduct stipulated damages from payment for the Work under the Contract will 

not be a waiver of the rights of the LA DOTD to collect stipulated damages. 

DB 108-8.1 Design-Builder's Stipulated Damages 

 

Stipulated damages for failure to open to traffic and the failure to achieve Final Acceptance will not be 

assessed simultaneously. 

 

Unless the entire Project is open to traffic, the charge of $____[Fill in an appropriate amount of 

stipulated damages, based on the estimated cost incurred by the LA DOTD due to the Design-

Builder's late performance, including, but not limited to, road-user fee or alternatively cost of full-

time employees required to oversee late Work and the cost affect of a late Project on any adjacent 

or related projects, among other items]____ will be made for each Calendar Day that the Work remains 

uncompleted after the Final Acceptance date. 

 

When the entire Project is open to traffic, the charge of $____[ Fill in an appropriate amount of 

stipulated damages, based on the estimated cost incurred by the LA DOTD due to the Design-

Builder's late performance, including, but not limited to, road-user fee or alternatively cost of full-



Louisiana Department of Transportation and Development 
 

 

DB Manual 9 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 108 

time employees required to oversee late Work and the cost affect of a late Project on any adjacent 

or related projects, among other items]____ will be made for each Calendar Day that the Work remains 

uncompleted after the Final Acceptance date. 

DB 108-8.2 Department's Stipulated Damages 

 

[Determine whether stipulated damages will be assessed against the Department on this Project.  If 

not, delete this Section.] 

 

For each Calendar Day that the LA DOTD fails to deliver appropriate the United State (US) Army Corps 

of Engineers (COE) permit beyond 45 Calendar Days from NTP, the Design-Builder may make a claim 

for sum specified in this Section 108-8, which may be paid by the LA DOTD not as a penalty but as 

stipulated damages. 

 

Based on the amount of the original Contract, the charge of $5000 will be made for each Calendar Day 

after the date identified by the LA DOTD, above, as the date by which the US Army COE permit will be 

obtained, as relevant.  The amount of the stipulated damages for failure of the LA DOTD to obtain the US 

Army COE permit as specified in this DB Section 108-8 will serve as full satisfaction for any damages 

claimed by the Design-Builder for such failure on the part of the LA DOTD, and will not be subject to 

additional claims or damages by the Design-Builder for any delays related to such failure by the LA 

DOTD. 

DB 108-9 DEFAULT AND TERMINATION OF CONTRACT 

The Design-Builder will be in default if any of the following occur: 

A) Failure to complete the Project by the Final Acceptance date; 

B) The Design-Builder becomes insolvent or a petition is filed in the Bankruptcy Courts of 

the US under Chapters 7 or 13 of the Bankruptcy Code naming the Design-Builder as 

debtor or conversion of a proceeding or petition from Chapter 11 to Chapter 7 or 13 of 

the Bankruptcy Code or seeks a forced respite under the laws of this state or similar 

debtor protection by courts of other states; 

C) Allowance of any final judgment to stand unsatisfied for a period of 14 Calendar Days; 

D) Assignment or arrangement for performance by others of all or part of the performance of 

the Contract, other than by subcontracting pursuant to DB Section 108-1, without written 

approval and consent in advance of the LA DOTD and the Surety in the case of an 

assignment of the entire Contract, and an assignment of Contract proceeds for the benefit 

of one or more creditors other than pursuant to a security interest in accordance with 

Louisiana Revised Statutes 10:9-101, et seq., without prior written approval and consent 

of the LA DOTD.  Any such purported assignment will not be honored without evidence 

of compliance with this DB Section 108-8(D); 

E) Discontinuation of the prosecution of the Work; 

F) Failure to perform with sufficient workers, Equipment, or Materials to assure prompt 

completion of the Work; 

G) Performance of the Work unsuitably or neglect or refusal to remove Materials or replace 
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or repair rejected Work; 

H) Failure to resume discontinued Work within ten Calendar Days after notice to do so; 

I) Failure to perform the Work in an acceptable manner, violation of any provision in the 

Contract, or failure to follow any federal, state, or local laws pertaining to performance; 

J) Failure to follow federal, state, or local laws, rules, and regulations concerning 

construction safety and health standards or permits or conditions upon the site of the 

Work which are unsanitary, hazardous, or dangerous to the health or safety of the Design-

Builder's workmen or the public; or 

K) Fraud. 

The LA DOTD will give written notice to the Design-Builder, with a copy to the Design-Builder's Surety, 

of the LA DOTD's determination that the Design-Builder is in default for any cause specified in this DB 

Section 108-8.  The LA DOTD may give notice to the Design-Builder of its intent to put the Design-

Builder in default under this DB Section 108-8 and specify a period of time in which the Design-Builder 

shall cure the deficiency or a notice of default will be issued.  Upon notice of default, the LA DOTD will 

have authority, without violating the Contract, to take prosecution of the Work out of the hands of the 

Design-Builder. 

Within 30 Calendar Days of receipt of a notification of the Design-Builder's default, the Surety must 

present to the LA DOTD either a plan to assume performance of the Contract and procure completion of 

the Project or provide the LA DOTD in writing with a reasonable response for the Design-Builder's 

default.  If no plan is presented by the Surety within 30 Calendar Days, or at any time if immediate action 

must be taken to protect the public interest or the safety of the public or workers, the LA DOTD will take 

prosecution of the Work out of the hands of the Design-Builder or Surety and may appropriate or use the 

Materials and/or Equipment on the Project or may enter into an agreement for completion of the Contract 

or use other methods as required for completion of the Contract in an acceptable manner. The Surety will 

then be responsible for payment to the LA DOTD of the cost of completion of the Project and stipulated 

damages assessed by the public entity up to the total amount of the bond. If the Surety has not timely 

completed the Project and a court of competent jurisdiction has determined that the Surety has in bad faith 

refused to take over the Project, the Surety will be responsible for the payment of any stipulated damages 

for any delay in completion of the Project as specified in the original Contract and any reasonable 

attorney's fees and court costs incurred by the LA DOTD in collection of payments required by this DB 

Section 108-8. 

Nothing herein will be construed to require or obligate the LA DOTD to suspend Contract Time or to 

release the obligation of the Design-Builder and Surety for stipulated damages in accordance with DB 

Section 108-8. 

The costs incurred by the LA DOTD due to the Design-Builder's default, including attorney's fees, or for 

completing the Work under Contract, will be deducted from any monies due or which may become due 

the Design-Builder.  When this expense exceeds the sum which would have been payable under the 

Contract, the Design-Builder and Surety will be liable and will pay the LA DOTD the amount of such 

excess. 
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DB 108-10 TERMINATION OF DESIGN-BUILDER’S RESPONSIBILITY 

The Contract will be considered complete when all Work has been satisfactorily completed, the final 

inspection made, and the Work accepted by the LA DOTD.  The Design-Builder will then be released 

from further obligation except as set forth in the Design-Builder's Payment/Performance/Retainage Bond 

and DB Section 107. 

Final Acceptance does not relieve the Design-Builder's obligations pursuant to any guaranty or warranty 

under the terms of the Contract.  Upon expiration of any warranty or guaranty period, the LA DOTD will 

release any security tendered and issue a letter of release to the Design-Builder. 

DB 108-11 TERMINATION OF CONTRACT 

The LA DOTD may, by written notice, terminate the Contract or any portion thereof when, for reasons 

beyond either the LA DOTD’s or Design-Builder's control, the Design-Builder is prevented from 

proceeding or completing the Work as originally contracted or when termination would be in the public 

interest.  Such reasons for termination may include, but will not be limited to, executive orders of the 

President of the US relating to prosecution of war or national defense, national emergency which creates a 

serious shortage of Materials, orders from duly constituted authorities relating to energy conservation, and 

restraining orders or injunctions obtained by third party citizen action resulting from national or local 

environmental protection laws or where the issuance of such order or injunction is primarily caused by 

acts or omissions of persons or agencies other than the Design-Builder. 

When a Contract, or a portion thereof, is terminated before completion of the Work, payment will be 

made for the Work completed.  No claim for loss of anticipated profits will be considered. 

Reimbursement for organization of the Work, other overhead expenses (when not otherwise included in 

the Contract), and moving Equipment and Materials to and from the Project will be considered. 

Acceptable Materials obtained or ordered by the Design-Builder for the Work that are not incorporated in 

the Work will, at the option of the Design-Builder, be purchased by the LA DOTD at actual cost as shown 

by receipted bills and actual cost records at such points of delivery as designated. 

Termination of a Contract or a portion thereof will not relieve the Design-Builder of responsibility for the 

completed Work nor will it relieve the Surety of obligation for any just claim arising from the Work 

performed. 



 

STATE OF LOUISIANA 

____[Insert the name of the project]____ 

DESIGN-BUILD PROJECT 

 
 

____[Insert the name of the parish]____ PARISH 

STATE PROJECT NO. ____[Insert the state project number]____  

FEDERAL AID PROJECT NO. [IF A FEDERAL PROJECT ONLY] 

 

REQUEST FOR PROPOSALS 

CONTRACT DOCUMENTS 

 

APPENDIX 108A 

FORMS 
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FORM SAF 

Monthly Safety Report Format 

 

Design-Builder:             

Period Covered (Month and Year):          

Name of Design-Builder’s Safety Manager:          

 

Item 
Contract Total 

This Period 

Contract 

Cumulative Total 

Number of Man-Hours Worked (construction)   

Number of Lost Workday Cases (entire shift lost)   

Number of Restricted Workday Cases  

       (partial shift lost or reassigned to “light” duty) 

  

Number of Cases Requiring Medical Attention   

Number of Fatalities   

Number of On-Site Safety Meetings   

Number of On-Site Equipment Accidents   

Number of Vehicle Accidents, including off-site   

       accidents by vehicles working on the Contract 

  

Number of New Workers on the Site During Period   

Number of New Worker Safety Orientations   

Number of Supervisor/Foreman Safety Sessions   

Number of Site Safety Inspections   

 

1.  Describe circumstances surrounding each lost workday and each fatality case. 

 

2.  Describe actions taken and/or planned to prevent reoccurrence. 

 

Signed for the Design-Builder: 

 

 ______________________________________   ______________________________________  

(Signature) Design-Builder’s Project Manager 

 

 ______________________________________   ______________________________________  

(Printed or typed name) Board Director (Date) 

 

 ______________________________________  

(Date)
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PROGRESS NARRATIVE FORMAT 

 

Design-Builder:                         

 

Progress Report Number:    Period Covered: __________________________ 
                 (Enter inclusive dates) 

1. Summary of design activity and progress: 

 

 

 

2. Summary of construction activity and progress: 

 

 

 

3. Price Centers started and/or completed during period: 

 

Price Center 

Code 
Price Center Title 

Started This 

Period 

(Enter date) 

Completed 

This Period 

(Enter date) 

    

    

    

    

    

    

    

 

4. Progress Check Points achieved this period: 

 

Price 

Center 

Code 

Progress 

Check 

Point 

Number 

Description 

Planned or 

Specified 

Date of 

Completion 

Actual Date 

of 

Completion 
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5. Summary of Quality Control efforts: 

 

 a) Design (include results of any Design Reviews conducted during period): 

 

 

b) Construction: 

 

  

 

6. Summary of problems/issues that arose during the period and remaining issues to be 

resolved: 

 

 

 

7. Summary of resolution of problems/issues raised in previous progress report or resolved during 

the period: 

 

 

 

8. List of accident(s) during period (indicate type, frequency, and severity) and description of 

corrective actions taken: 

 

 

 

9. Summary of critical issues and proposed resolution.  Discuss actions planned to correct any 

negative float.  Explain potential delays and/or problems and their estimated impact on 

performance and the overall completion date: 

 

 

 

10. Actions requested and/or required of the Louisiana Department of Transportation and 

Development, including Design Reviews and visits:  

 

 

 

11. Other items: 

 

 

 

12. Photographs. 

 

 

 

For the Design-Builder:    _____      
     Design-Builder’s Project Manager   (Date) 



STATE OF LOUISIANA 

____[Insert the name of the project]____ 

DESIGN-BUILD PROJECT 

 
 

____[Insert the name of the parish]____ PARISH 

STATE PROJECT NO. ____[Insert the state project number]____ 

FEDERAL AID PROJECT NO. [IF A FEDERAL PROJECT ONLY] 

 

REQUEST FOR PROPOSALS 

CONTRACT DOCUMENTS 

 

APPENDIX 108B 
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APPENDIX 108B 

BASELINE PROGRESS SCHEDULE 

(Critical Path Method Schedule) 

1.0 DESCRIPTION 

The schedule submitted in accordance with DB Section 108 shall be prepared using the Critical Path 

Method (CPM). 

1.1 GENERAL 

The Project shall be planned and documented using the Baseline Progress Schedule, a conventional CPM 

schedule in the form of an activity on node diagram based on the principles defined by the 2004 issue of 

the Construction Planning & Scheduling Manual published by the Associated General Contractors of 

America (AGC).  The schedule shall be used for coordination and monitoring of all Work under the 

Contract, including, all activities of Subcontractors, design, and construction; shall compare the Work 

performed to the Contract Time and phasing requirements; and shall assign necessary resources for 

inspection and administration of the Contract. 

Acceptance of the schedule by the Department’s Project Manager shall not be construed to imply 

approval of any particular method or sequence of construction or to relieve the Design-Builder of 

providing sufficient Materials, Equipment, and labor to guarantee completion of the Project in accordance 

with the Contract.  Acceptance shall not be construed to modify or amend the Contract or the date of 

completion therein. 

Failure by the Design-Builder to include in the Baseline Progress Schedule any element of Work required 

for the performance of the Contract shall not excuse the Design-Builder from completing all Work 

required within the completion date(s) specified in the Contract notwithstanding acceptance of the 

schedule by the Department’s Project Manager. 

Float contained in the Baseline Progress Schedule is not for the exclusive use and benefit of either the 

Louisiana Department of Transportation and Development (LA DOTD) or the Design-Builder. 

If the Design-Builder fails to comply with the provisions of this Appendix 108B – Baseline Progress 

Schedule, the Department’s Project Manager may suspend payment for Price Center 1 (PC1), as per Part 

2 – DB Section 100, DB Section 109. 

1.2 SCHEDULE SUBMITTALS 

A) Ninety Day Schedule 

Within 15 Calendar Days following the Contract Award, the Design-Builder shall submit 

to the Department’s Project Manager, a detailed schedule for the first 90 days of Work 

and a generalized schedule for the balance of the Work.  The detailed portion of this 

schedule shall meet the requirements of Section 1.2(B).  The 90-day schedule must be 

consistent with the Proposed Baseline Progress Schedule submitted with the Proposal 

unless otherwise agreed by the LA DOTD. 
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The 90-day schedule will be reviewed by the Department’s Project Manager and revised 

by the Design-Builder to incorporate the Department’s Project Manager’s comments and 

to correct deficiencies.  Upon acceptance by the Department’s Project Manager, the 90-

day schedule shall be used for all Project scheduling activities and updated monthly until 

the issuance of the accepted Baseline Progress Schedule. 

B) Baseline Progress Schedule 

Within 45 Calendar Days following the Contract Award, the Design-Builder shall prepare 

and submit a Baseline Progress Schedule for the entire Project to the Department’s 

Project Manager for review and Approval.  The Baseline Progress Schedule must be 

consistent with the proposed Baseline Progress Schedule submitted with the Proposal 

unless otherwise agreed by the LA DOTD. 

The Design-Builder will incorporate into this schedule all Project activities, activities for 

the placement of orders and anticipated delivery dates of Materials and Equipment, 

activities assigned to Subcontractors, activities assigned to the LA DOTD or the 

Department’s Project Manager and other outside agencies (such as, Design Reviews and 

permit reviews), and all utility Work or work by other contractors within or near the 

Contract limits. 

C) Schedule Updates 

See Section 3.3. 

2.0 MATERIALS 

The Design-Builder shall furnish, maintain, and operate a Primavera P3 or P6 system that can produce a 

CPM network diagram using the precedence diagramming method and other reports and graphics as 

described within this Appendix 108B – Baseline Progress Schedule.  In addition, the Design-Builder shall 

provide a microcomputer with Primavera P3 or P6 and necessary peripheral hardware for use by the 

Department’s Project Manager in monitoring the scheduling system meeting this specification. 

3.0 SCHEDULE REQUIREMENTS 

3.1 GENERAL 

The Design-Builder’s Baseline Progress Schedule shall meet the following requirements: 

A) Baseline Progress Schedule Format 

The Design-Builder shall use the precedence diagramming methods.  The Work 

Breakdown Schedule (WBS) of the Baseline Progress Schedule shall be formatted in a 

manner consistent with the pricing and payment method contained in the Contract. 

B) Project Calendars 

Holidays and non-Work days shall be established in coordination with the Department’s 

Project Manager. 

C) Activities Data 

1) Activity Identification Number 
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Each activity shall have a unique identification number. 

2) Activity Description  

Each activity shall be clearly described.  Use of descriptions referring to percent 

of a multi-element item (i.e., construct deck 50%) will not be acceptable.  

Separate activities shall represent different elements of multi-element activities 

(i.e., construct forms, install rebar, and pour concrete).  Multiple activities with 

the same Work description shall include a location description.  

3) Activity Duration 

The Design-Builder shall subdivide the Work into individual activities having 

durations of no longer than 30 Working Days each.  Exceptions to this rule will 

be reviewed by the Department’s Project Manager on an activity by activity 

basis.  If multiple shifts and/or overtime are anticipated during the development 

of activity durations, a list of affected activities and the shift/overtime 

assumptions shall be provided to the Department’s Project Manager.  If requested 

by the Department’s Project Manager, the Design-Builder shall furnish 

production rates or other information needed to justify the reasonableness of 

activity time durations. 

4) Expected seasonal weather conditions, such as precipitation and temperature, 

shall be included by the Design-Builder in the planning and scheduling of 

activities. 

5) Start and Finish Dates 

The earliest start date, earliest finish date, latest start date, and latest finish date 

shall be shown for each activity. 

6) Total float shall be shown for each activity.  Total float is the full amount of time 

by which the start on an activity may be delayed without causing the Project to 

last longer. 

7) The Baseline Progress Schedule shall contain none of the following: 

a) Excessive leads or lags, as determined solely by the Louisiana 

Department of Transportation and Development; 

b) Assigned constraints, except as specified in the Contract Documents or 

as specifically allowed by the Department’s Project Manager; 

c) Multiple calendars, except as allowed by the Contract Documents; or 

d) Retained logic. 

8) Activity Codes 

Activities shall be coded to allow for the following summaries: 

a) Responsible party for the accomplishment of each activity (i.e., Design-

Builder, Subcontractor, LA DOTD, and utility owner).  The name of 
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each Subcontractor shall be included as soon as they are approved by the 

LA DOTD.  Only one party can be responsible for an activity; 

b) Phase/stage during which activity is planned to be accomplished, 

including design; and 

c) Area/location (i.e., Bridges, ramps, and mainline station). 

9) Activity Constraints 

The Design-Builder shall not constrain the start or completion of any activity 

unless specifically required by the Contract or specifically allowed by the 

Department’s Project Manager. 

10) Activity Resources 

The required labor and Equipment shall be shown for each activity as follows: 

a) Labor may be shown by trade, however, at a minimum the Department’s 

Project Manager will accept total Person Working Days per activity or 

crew Working Days per activity.  If crew Working Days are used, the 

crew size shall be indicated in the coding (i.e., a crew designated as 

PAVE4 equals a four Person paving crew); and 

b) Major Equipment, such as, pile drivers, large cranes, asphalt paving 

Equipment, and concrete finishing machines shall be shown for each 

activity. 

11) Material Quantities 

Material quantities for each activity shall be indicated in the resource fields or the 

LA DOTD bid item number, whichever the Design-Builder prefers to utilize, 

when they become available.  Material descriptions, such as, concrete, asphalt, 

guide railing, and signs shall be used.  Material quantities will be used to verify 

the reasonableness of the activity durations and to ensure that all Work required 

by the Design-Builder is accounted for within the schedule. 

12) Price Center Designations 

Price Center designations for labor, Material, and Equipment shall be included in 

the cost account fields for each activity resource. 

13) Activity Price 

The total price per activity shall be included.  The total of the price-loaded 

schedule shall equal the Lump Sum Contract Price.  A labor, Material, and 

Equipment cost breakdown is not required, but may be provided at the Design-

Builder’s option. 

D) Sequence of Operations 

The logic diagram or PERT chart shall show the sequence and interdependence of 

activities required for complete performance. 
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E) Review of the Baseline Progress Schedule 

The Design-Builder shall submit to the Department’s Project Manager three copies of the 

logic diagram (PERT chart) and three copies of the following activities listings: 

1) Activity Number Sort  

Activities listed in ascending order of their numbers. 

2) Total Float/Early Start Sort  

Activities listed in ascending order based on amount of their float with 

consideration of activity early start dates. 

An electronic back-up copy of the computerized Baseline Progress Schedule also shall be provided. 

The Department’s Project Manager will review the Baseline Progress Schedule and then hold a discussion 

meeting with the Design-Builder.  Within two weeks from this meeting the Design-Builder shall make 

adjustment to the Baseline Progress Schedule to eliminate conflicts, objections, and ambiguities found by 

the Department’s Project Manager.  The Design-Builder shall submit for review three copies of the 

revised schedule materials as described above. 

Upon completion of the final review by the Department’s Project Manager, the Design-Builder shall 

incorporate the final revisions and submit two copies of the schedule, including the computerized 

Baseline Progress Schedule and three copies of each of the revised logic diagram (PERT chart) and 

computer printouts.  The logic diagram (PERT chart) shall be on 279 mm by 425 mm size sheets and not 

a continuous diagram.  This final submission shall be submitted for approval within one week of the 

Design-Builder’s receipt of the revisions. 

3.2 LIST OF SUBMITTALS 

Within 60 Calendar Days of NTP, the Design-Builder shall provide a list of submittals required under the 

Contract (i.e., Design Plans, Project Specifications, shop drawings, required permits, and 

erection/demolition plans).  The list shall show a schedule submission date for each submittal and identify 

the earliest activity affected by each of these submittals.  This list shall be revised and updated monthly 

with each schedule submission. 

3.3 SCHEDULE UPDATING 

A) Monthly Progress Reports and Projections 

The Design-Builder shall update the schedule monthly along with the monthly progress 

report.  Each update shall show actual dates of activities started and completed; the 

percent of Work completed to date on each activity started, but not yet completed; and 

the status of procurement of critical Materials.  The updated schedule data shall be 

submitted to the Department’s Project Manager electronically.  The Design-Builder also 

shall provide updated activity number and total float/early start sorts, a 60 Working Day 

look-ahead bar chart by early start, and a narrative report.  The narrative report shall 

include a description of problem areas, current and anticipated delaying factors and their 

estimated impact on performance of other activities and mandated contract dates, and the 
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explanation of corrective action taken or proposed.  See DB Sections 108-2.1 and 108-

2.2. 

The Department’s Project Manager shall conduct a monthly review of the updated 

schedule.  The review shall occur after receipt of the Design-Builder’s updated 

information and shall serve as a forum to discuss slippages, remedies, revisions, and other 

relevant issues.  The Design-Builder’s appropriate design, construction, and scheduling 

personnel shall attend these working sessions.  These reviews may result in the need for 

submission of revised schedules. 

B) Logic Diagram (PERT Chart) Updates 

The logic diagram (PERT chart) shall be updated by the Design-Builder every four 

months. 

3.4 CHANGES TO THE ACCEPTED BASELINE PROGRESS SCHEDULES 

The Baseline Progress Schedule shall accurately reflect the manner in which the Design-Builder intends 

to proceed with the Project and shall incorporate the impact of delays and Change Orders when these 

factors can be accurately determined.  All changes made to the schedule (i.e., the addition of activities, 

changes in logic, or changes in activity durations) shall be submitted in writing and are subject to written 

acceptance by the Department’s Project Manager before inclusion in the Baseline Progress Schedule. 

To initiate changes to the approved schedules, the Design-Builder shall meet with the Department’s 

Project Manager and provide the information necessary to prepare a revised (updated) logic diagram 

(PERT chart) and computer-generated schedule listing. 

3.5 COMPLIANCE WITH THE SCHEDULE 

The Design-Builder shall employ and supply a sufficient force of workers, Materials, and Equipment and 

shall prosecute the Work with such diligence so as to maintain the rate of progress indicated on the 

approved schedule to prevent Work stoppage and ensure completion of the Project within the Contract 

Time.  Any additional or unanticipated costs or expense required to maintain the schedule, shall be solely 

the Design-Builder’s obligation and shall not be charged to the LA DOTD unless provided for in other 

provisions of the Contract. 

In the event a notice is received of a change to the Contract which is likely to cause or is causing delays, 

the Design-Builder shall notify the Department’s Project Manager in writing within ten Calendar Days, of 

the effect, if any, of such change, Extra Work, suspension, or other conditions upon the Baseline Progress 

Schedule and shall state in what respects, if any, the approved Baseline Progress Schedule should be 

revised with the reasons therefore.  The reasons for these revisions must be succinct, comprehensive, and 

factual to merit consideration. 

4.0 PROGRESS CHECK POINTS AND PAYMENT 

Specified schedule submittals and schedule updates shall be considered Progress Check Points. 

The cost of preparing and updating the CPM schedule and meeting all other requirements of this 

specification shall be included in PC 1. 

Payment will be made under Price Center 1 as per Part 2 – DB Section 100, Section 109. 
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APPENDIX 108C 

KEY PERSONNEL QUALIFICATIONS AND REQUIREMENTS 

[The minimum qualifications for each of the Key Personnel should be filled in as appropriate for 

the specific project.  Additionally, the list of Key Personnel should be added to or deleted from as 

appropriate to accommodate the complexity of a specific project.  Minimum qualifications may 

include such items as, for example, past work experience on past projects of a similar scope, nature, 

and complexity as the current project; minimum licensure or certification requirements; or 

minimum educational requirements.] 

 

In the qualifications specified below, the word “must” indicates a required minimum qualification. 

A) Principal-in-Charge: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

B) Design-Builder's Project Manager: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

C) Design-Builder’s Deputy Project Manager: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

D) Construction Manager: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

E) Design Manager: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

F) Design Liaison: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

G) Quality Assurance/Quality Control Manager: 

________________________________________________________________________

________________________________________________________________________
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________________________________________________________________________

_______________________________________________________________________. 

H) Design Quality Control Manager: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

I) Construction Quality Control Manager: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

J) Safety Manager:  

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

K) Lead Geotechnical Engineer:  

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

L) Traffic Control Supervisor: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

M) Roadway Design Engineer: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

N) Environmental Compliance Manager: 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 

O) Bridge Design Engineer:  

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

_______________________________________________________________________. 
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DB SECTION 109 

LUMP SUM PRICE, PROGRESS, AND PAYMENT 

This Design-Build (DB) Section 109 describes and specifies the lump sum pricing concepts, specifies the 

means of determining the Work progress, and establishes the procedures for requesting and making 

payment.  

DB 109-1 LUMP SUM PRICING CONCEPT 

The Price Center (PC) concept will be used for all pricing.  The price for each PC will be reflected as a 

Price Center Value (PCV) on Form SP.  The sum of all of the PCVs will be the Lump Sum Contract 

Price. 

The pricing concepts are summarized as follows: 

A) The Project is divided into Sections (see Form PCD and Form SP); 

B) Price Centers are identified and defined for Project-wide activities and construction 

activities within the Sections; 

C) Price Center Values (lump sum prices or the sum of unit priced items) are assigned to 

each PC and to designated activities within each PC by the Design-Builder, with the 

Approval of the Department's Project Manager, in his sole discretion; 

D) A Contract Periodic Payment Schedule (PPS-C) is prepared by distributing the PCVs 

over the period of performance of the Work within each PC on a cumulative amount 

earned basis (a time-price curve).  The time-price curve for the Project as a whole is 

determined by summing the cumulative amounts earned for the PC; 

E) Progress Check Points (PCP) designated by the Louisiana Department of Transportation 

and Development (LA DOTD) and Design-Builder are identified and defined for each of 

the PCs, with the Approval of the Department's Project Manager; 

F) The date when achievement of the PCPs is planned is identified and shown on a Schedule 

of PCPs, to be Approved by the Department's Project Manager; and 

G) The sum total of all the Price Centers must equal the Lump Sum Contract Price. 

Details of the process are described in this Design-Build Section 109. 

DB 109-1.1 Price Centers 

DB 109-1.1.1 General Requirements for Defining Sections and Price Centers 

Form PCD shows the titles and limits of Sections and PCs as agreed to by the Design-Builder and LA 

DOTD.  The Design-Builder may only adjust the PC titles, contents, and limits subject to the 

requirements noted below, but must designate Sections and PCs of a similar magnitude and nature to 

those shown on Form PCD.  Any adjustments to the PC titles, contents, and limits are subject to Approval 

by the Department's Project Manager, in his sole discretion. 
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The Design-Builder shall divide the Project into PCs each representing one or more groups of inter-

related Work forming part of the Project.  The Design-Builder shall use the following indicators to create 

the Sections and PCs: 

A) Use Section “A” for non-construction Price Centers, including the following, as 

applicable: 

1) Price Center 1 for preliminaries and general requirements, including activities 

shown in Form PC1 and Table 109-2; 

2) Price Center 2 for Project-wide engineering and design activities, including 

activities shown in Form PC2; 

3) Price Center 3 for Maintenance of Traffic activities, including those shown on 

Form PC3; 

4) Price Center 4 for Project-wide environmental compliance and mitigation 

activities shown on Form PC4; and 

5) Price Center 5 for Hazardous Materials and contaminated substance remediation 

activities, including activities shown on Form PC5.  

Price Centers 1 through 5 are reserved for Section “A” for the activities described above; 

B) Use Sections “B,” “C,” and so on for construction Sections and construction PCs.  Price 

Center numbering for Sections subsequent to Section “A” must always begin with PC 6.  

For example, Section “B” will begin with PC 6, as will Sections “C” and beyond.  Thus, 

there will be only one each of PCs 1 through 5 for the Project.  However, there may be 

multiple PCs 6 and above for the Project.  For clarity, each PC 6 and above must be 

identified by Section and PC number (i.e., Price Center B-6 for Section “B,” PC 6, and so 

on); 

C) Each construction PC must represent a series of Work activities comprising a complete 

Project component when constructed.  See Form SP; and 

D) Each Price Center must have two or more Progress Check Points. 

For all PCs except PCs 1, 2, 3, 4, and 5 (Forms PC1, PC2, PC3, PC4, and PC5), the Design-Builder shall 

provide a description identifying the scope of Work for each PC in bulleted or narrative form on Form 

PCD.  The Design-Builder shall include a list of the key components shown on Form SP in each PC 

description.  The Design-Builder shall describe all the Work encompassed within each PC and clearly 

cross reference items of a similar nature that are included in other PCs. 

DB 109-1.1.2 Mobilization 

Mobilization must be an activity in PC 1.  Mobilization must not exceed six percent of the Lump Sum 

Contract Price. 

DB 109-1.1.3 Material Delivered To The Site 

If the Design-Builder plans to request payment for Material delivered to the site, it must show delivery of 

the Material as an activity of the associated Price Center(s).  See also DB Section 109-5.3. 
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DB 109-1.1.4 Specific Rules For Price Centers 

The following rules apply for Price Centers.  

A) Price Centers 1 through 5  

The Design-Builder may add Project-wide activities to Forms PC1 through PC5, but must 

not delete any of the activities shown on Forms PC1 through PC5. 

B) Other Price Centers 

1) Unless agreed to by the LA DOTD, Price Centers must not contain more than 

one Critical Path; and 

2) The Design-Builder may find it beneficial to place significant portions of the 

Project that will be completed by a separate Subcontractor and/or represent 

significant differences in crafts and/or trades, such as utility relocations, in 

separate PCs. 

DB 109-1.2 Contract Periodic Payment Schedule 

The PPS-C shows the planned amount payable to the Design-Builder for each month of Work carried out 

in the PCs, subject to conditions stated in the Contract.  The PPS-C will be the basis for the amounts of 

periodic payments.  However, accelerated payments may be made in accordance with DB Section 109-

5.7. 

The Design-Builder shall develop and submit the PPS-C, based on its Proposal Periodic Payment 

Schedule, to the Department’s Project Manger within 45 Working Days of NTP for review and Approval.  

The Design-Builder shall develop the PPS-C in accordance with this DB Section 109-1.2.  The PPS-C, 

upon written Approval of the Department’s Project Manager, as updated by the Design-Builder and 

Approved by the Department's Project Manager, is incorporated by reference to this Contract. 

DB 109-1.2.1 General Requirements for the Contract Periodic Payment Schedule 

The Design-Builder shall develop and submit the PPS-C broken down to each Section and PC.  The 

Sections and PCs in the PPS-C must match those shown on Form PCD.  The Design-Builder shall make 

no changes in PCVs except as authorized by Change Orders. 

The PPS-C must cover the entire period of the Contract in monthly increments, through Final Acceptance, 

using months and years on the Gregorian calendar, starting at the date of NTP. 

The Design-Builder shall make the cumulative payment percentages shown on the PPS-C compatible 

with the progress of the Work indicated in its Baseline Progress Schedule.   

All Price Centers, regardless of measurement and payment method, must be shown on the Contract 

Periodic Payment Schedule. 

DB 109-1.2.2 Developing the Contract Periodic Payment Schedule 

The Design-Builder shall distribute the PCV of each PC over the period of the Contract within the 

limitations described in this DB Section 109-1.2.2 to indicate the Design-Builder’s desired payment 

schedule. 
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There will be no advance payment and there will be no separate PC for mobilization.  Mobilization costs 

must be included in PC 1. 

The sum of the Price Center Values must equal the Lump Sum Contract Price. 

The Design-Builder shall determine the monthly cumulative payment distribution of the PCV over the 

duration of the Contract for each PC.  The resulting curve must be the PPS-C for each PC. 

The time-price curve for each PC must be developed in such a manner that the amount planned to be 

earned for any month preceding the date of a PCP must not be less than ten percent of the PCV. 

The Design-Builder shall do the following to determine the Contract Periodic Payment Schedule for the 

Contract: 

A) For each Price Center list each monthly cumulative payment for each month for that Price 

Center; and 

B) For each month, sum the planned cumulative payments for the PCs to determine the 

planned maximum cumulative Contract payment for each month of the Contract. 

DB 109-1.2.3 Review of the Contract Periodic Payment Schedule 

In addition to the procedure for revision of the PPS-C pursuant to DB Section 109-1.4.4, the 

Department’s Project Manager will carry out a detailed examination and review of the PPS-C, the PCPs, 

and the dates stipulated for their achievement and an assessment of the extent to which the Work has been 

carried out up to the date of such review, in the following events: 

A) The Department’s Project Manager Approves a revised Baseline Progress Schedule; or 

B) The Department’s Project Manager grants an extension of time in accordance with DB 

Sections 104-7, 104-8 and 108-6; or 

C) The Department’s Project Manager orders a suspension of the Work or any part thereof; 

or 

D) The Department’s Project Manager instructs a change under DB Sections 104-7 or 104-8; 

or 

E) Following the suspension of payment pursuant to DB Section 109-6.1, the relevant PCP 

has not been achieved within three months of the date stipulated in the Schedule of PCPs; 

or 

F) There is a significant change in a PCV by reason of a determination of the Department’s 

Project Manager in accordance with the Contract. 

DB 109-1.2.4 Cooperation 

The Design-Builder shall cooperate with and, to the best of the Design-Builder’s ability, assist the 

Department’s Project Manager in making any such detailed examination pursuant to DB Section 109-

1.2.3.  The Design-Builder shall provide all such information as may be reasonably required in connection 

therewith at no increase in Lump Sum Contract Price or extension in time.  If, as a result of this detailed 

examination, the Department’s Project Manager is of the opinion that, in relation to any PC, the 

relationship between periodic payments and progress of the Work and the degree of control over periodic 

payments has not been or will not be maintained, then the Department’s Project Manager may give 30 
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Calendar Days written notice to the Design-Builder to prepare a revised PPS-C and/or a revised Schedule 

of PCPs that will, in the Department’s Project Manager’s opinion, restore, so far as reasonably 

practicable, said relationship and degree of control.  On the expiration of the said notice and after 

considering any representations the Design-Builder may have made in the meantime, the Department’s 

Project Manager will, if still of the opinion that revisions ought to be made, revise the PPS-C and/or the 

Schedule of PCPs in any manner that the Department’s Project Manager sees fit, based on the rate of 

progress of the Work which the Department’s Project Manager anticipates and with the objective of 

restoring, so far as is reasonably practicable, said relationship and degree of control. 

DB 109-1.3 Progress Check Point Descriptions and Schedule of Progress Check Points 

The Design-Builder shall establish and describe PCPs that define significant events and/or reflect certain 

or significant accomplishments towards the completion of Work within each PC that can be readily 

identified without resorting to measurement of quantities.  A PCP is a defined step towards the 

completion of Work within a PC identified in the Schedule of Progress Check Points.  Progress Check 

Points were defined by the Design-Builder in its Proposal and were approved by the LA DOTD with 

acceptance of that Design-Builder's Proposal.  Any changes to the PCPs after submission of the Design-

Builder's Proposal are subject to the Approval of the Department's Project Manager, in his sole discretion.  

The Design-Builder shall not alter PCPs or the Schedule of PCPs without the Approval of the 

Department's Project Manager. 

For each PC, the Design-Builder shall identify and list the PCPs that are reflective of the Baseline 

Progress Schedule.  For each PCP identified, the Design-Builder shall provide a detailed description of 

the Work to be accomplished using Form PCP.   

The Design-Builder shall show its designated Progress Check Points and LA DOTD-designated Progress 

Check Points, if any, on Form PCP. 

The Design-Builder shall develop a numbering system for PCPs that readily ties each PCP to its specific 

PC.  The Design-Builder shall number PCPs within the same PC sequentially over time. 

If the Design-Builder plans to request payment for Material, products, or components delivered to the 

Site, it must provide for each PC a specific description of the Material, products, or components, 

including estimated quantities of each.  Material, products, or components of a similar type, such as 

different sizes of Culvert, may be combined in a single PCP for a given PC.  The Design-Builder shall list 

similar Material within separate PCs separately for each PC. 

The Design-Builder shall complete the Schedule of PCPs by selecting events which represent the 

completion of significant activities, including delivery of Material, products, or components to the Site, to 

be undertaken by the Design-Builder and that are in accordance with the proposed methods and sequence 

of design and construction.    

The Design-Builder shall not describe Progress Check Points in terms of “percent complete.”  

The Design-Builder shall enter the scheduled month of completion for each PCP in each PC in the 

column provided.  The Design-Builder shall express the months in terms of months after NTP. 

Individual Progress Check Points must meet the following requirements: 

A) There must be Progress Check Points at the start and completion of Work in a Price 
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Center; 

B) If the duration of the Work on a PC exceeds six months, the Design-Builder shall identify 

and describe additional interim PCPs so that PCPs are not more than three months apart;  

C) Progress Check Points must signify the completion of elements of the Work that can be 

readily identified as being completed without resorting to conventional measurement of 

quantities; 

D) The Design-Builder shall relate Progress Check Points to activities on the Critical Path, 

where practicable; 

E) There must be no further periodic payments for a Price Center after achieving the last 

PCP in a Price Center;  

F) For PC1, PCPs for each activity in this DB Section 109-1.3(F)(1) through (5) must be 

shown in accordance with due dates established by the LA DOTD when such dates are 

specified in the Contract.  Otherwise, the PCP dates must be as designated by the Design-

Builder on Form PCP for each of the following: 

1) Mobilization must be paid such that 100% of the mobilization costs, not to 

exceed six percent of the Lump Sum Contract Price, must be paid out by the time 

that 50% of the Lump Sum Contract Price has been paid on the Project; 

2) Submittal (or resubmittal) of and issuance of the Department’s Project Manager’s 

written Approval (if specified) for the following items: 

a) Safety Plan; 

b) Quality Plan; 

c) Baseline Progress Schedule; and 

d) Other plans to be submitted; 

3) Provision of the following: 

a) Facilities and Equipment for the Louisiana Department of Transportation 

and Development; and 

b) The Design-Builder’s temporary facilities; 

4) Removal of temporary and Design-Builder provided facilities and site cleanup, 

landscaping, and restoration; and 

5) Periodic audits and updates of the Quality Plan and Safety Plan. 

For PC 1, PCPs must be at three month intervals covering all activities not covered in this 

DB Section 109-1.3(F)(1) through (5); 

G) For preconstruction engineering and design (Price Center 2), the following particular 

rules apply: 

1) There must be PCPs at the start of design and at the receipt of the Department’s 

Project Manager’s written acknowledgement after the 100% Design Review as 

per DB Sections 111-9.4 and 111-12.5 for each Design Unit identified by the 
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Design-Builder; 

2) The Design-Builder must include additional intermediate Progress Check Points; 

and 

3) The final Progress Check Point must be the submission and Approval of As-Built 

Plans; 

H) The Design-Builder shall show the month each Progress Check Point is to be completed 

on Form PCP; 

I) For PCPs relating to payment for Material delivered to the site, the Design-Builder shall 

indicate the planned month of delivery of the Materials as described on Form PCP; 

J) The Design-Builder shall include any Louisiana Department of Transportation and 

Development-designated PCPs on Form PCP; 

K) For PC 3, the submittal of the Maintenance of Traffic Plan and its updates must be PCPs.  

The Design-Builder shall show major traffic shifts and detour changes as PCPs; 

L) For PC 4, environmental compliance and mitigation, the submittal of specified plans must 

be PCPs.  The Design-Builder shall set PCPs for on-going activities at no greater than 

three month intervals; and 

M) For PC 5, Hazardous Materials remediation, submittal of plan(s) and report(s) and PCPs 

as may be required if harmful and/or Hazardous Materials are encountered. 

DB 109-1.4 Revisions During the Contract 

DB 109-1.4.1 Revisions to Price Centers 

In the event that revisions to the PCs are required during the Contract, the following procedures must 

apply: 

A) Where new PCs are required, the Design-Builder shall revise and submit the following to 

the Department’s Project Manager for written Approval: 

1) Form SP; 

2) Form PCD; and 

3) Form PCP. 

B) Where revisions to existing PCs are required, the Design-Builder shall revise and submit 

the following to the Department’s Project Manager for written Approval: 

1) The appropriate revised Price Center description on Form PCD; 

2) Any change to Form SP; and 

3) Revisions to Form PCP to reflect new Progress Check Points or changes in 

Progress Check Points.  

DB 109-1.4.2 Revisions to Schedule of Prices 

The Design-Builder shall revise the affected PCVs and Form SP to incorporate any change to the Lump 

Sum Contract Price.  The Design-Builder shall update Forms SP and PCD and Forms PC1, PC2, PC3, 
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PC4, PC5 and beyond, as appropriate, and submit them to the Department’s Project Manager for written 

Approval. 

DB 109-1.4.3 Adjustments to Schedule of Progress Check Points (Form PCP) 

In the event that revisions to the Schedule of PCPs (Form PCP) are required during the Contract, which 

revisions are subject to the Approval of the Department's Project Manager, in his sole discretion, the 

following procedures must apply: 

A) In the event that a PCP is not achieved, the Department’s Project Manager will order the 

Design-Builder to revise and submit the Baseline Progress Schedule and the Schedule of 

PCPs (Form PCP) to update the following: 

1) The date by which the non-achieved, changed, or added PCP(s) will be achieved; 

and 

2) The schedule for any affected subsequent PCP which may not be achieved by the 

originally designated date; 

B) The Design-Builder shall revise the Schedule of PCPs (Form PCP), subject to the 

Approval of the Department's Project Manager, to show changes to affected PCPs; 

C) In the event of a revision of the Baseline Progress Schedule, the Design-Builder shall 

revise dates of the affected PCPs, subject to the Approval of the Department's Project 

Manager; 

D) In the event of changes to Work, the Design-Builder shall make such changes, additions, 

or deletions to only those affected PCPs so identified in the ordered change, subject to the 

Approval of the Department's Project Manager; 

E) In the event that a PCP is changed as result of a time extension in accordance with DB 

Sections 104-7.1 and 104-8, the Design-Builder shall change those dates affected by the 

time extension, subject to the Approval of the Department's Project Manager; 

F) In the event that a PCP is changed as a result of a suspension of Work order in 

accordance with DB Section 104-7.2, the Design-Builder shall change those dates 

affected by the suspended Work, subject to the Approval of the Department's Project 

Manager; and 

G) In the event that the Design-Builder’s progress exceeds that shown on the Schedule of 

PCPs, and payment is made at an accelerated rate in accordance with DB Section 109-

5.7, the Design-Builder shall revise the Schedule of PCPs (Form PCP), as necessary, to 

reflect any planned changes to the Schedule of PCPs, subject to the Approval of the 

Department's Project Manager. 

DB 109-1.4.4 Revisions to the Contract Periodic Payment Schedule 

If the Design-Builder’s progress is such that PCP(s) are completed prior to the date(s) shown on the 

Schedule of PCPs (Form PCP) and payment is made at an accelerated rate in accordance with DB Section 

109-5.7, the Design-Builder shall adjust the PPS-C for the affected PC(s) and submit the revised PPS-C to 

the Department’s Project Manager for written Approval.   

The Design-Builder shall submit any requests to allow any change to its PPS-C for a PC to reflect 

changes in timing of the Work within a given PC to the Department's Project Manager for Approval.  No 
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change in PCVs will be permitted except to reflect changes in Lump Sum Contract Price made through 

Change Orders.  The Design-Builder shall accompany any such requests to allow any changes to the PPS-

C with the following: 

A) Proposed revisions to the Baseline Progress Schedule to reflect the change in schedule; 

and 

B) Proposed revisions to the PCP descriptions and/or Schedule of PCPs (Form PCP) 

consistent with the requested change in the PPS-C. 

The LA DOTD, in its sole discretion, may Approve the requested change to the PPS-C and/or proposed 

revisions to the Baseline Progress Schedule, PCP descriptions, and/or Schedule of PCPs (Form PCP), but 

will be under no obligation to do so. 

Documentation of any changes in the Contract Periodic Payment Schedule will be made as a no-cost 

Change Order. 

When revisions are made to the PPS-C in accordance with the Contract, the Department’s Project 

Manager will reduce or extend the period over which periodic payments may be made, if necessary. 

DB 109-2 MEASUREMENT/DETERMINING PROGRESS 

Unless specified otherwise in the Contract Documents, there will be no measurement of quantities to 

determine payment due, except for any unit price items. 

The Design-Builder shall measure unit price items as specified in DB Sections 109-2.6 and 109-5.2, or 

per the Project specifications developed by the Design-Builder and accepted by the LA DOTD for items 

that have unit prices. 

For PCs and/or Change Orders paid on a force account basis, the Design-Builder shall substantiate 

progress with submittal of statements specified in DB Section 109-8.1.2. 

For PCs and/or Change Orders paid on a unit price basis, the Design-Builder shall substantiate progress 

with submittal of invoice documents specified in DB Section 109-5.2. 

For all Work paid on a lump sum basis, the achievement of Progress Check Points must be determined as 

set forth in DB Sections 109-2.1 through 109-2.5. 

DB 109-2.1 Price Center 1 

Where a PCP requires the submittal of insurance certificates (in addition to the initial submission of the 

insurance certificates at the time of Contract execution) or similar documents, the PCP is met when the 

document has been delivered to the Department’s Project Manager and content of the document is shown 

to meet the Contract requirements and the Department’s Project Manager notifies the Design-Builder in 

writing of that determination. 

Where a PCP requires the submittal of a specified plan or similar document, the PCP is met when the plan 

has been submitted to the Department’s Project Manager for Approval and/or Consultation and Written 

Comment, as appropriate, and the Department’s Project Manager issues the Approval and/or written 

comment(s), as appropriate, relative to the plan or document. 
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If Design Plans or documents are returned to the Design-Builder without the Department’s Project 

Manager’s written acknowledgement, the Design-Builder shall not have met the PCP. 

Mobilization must be invoiced at the end of the period following submittal of a Baseline Progress 

Schedule and the PPS-C that the Department’s Project Manager acknowledges in writing meets the 

Contract requirements. 

For continuing activities listed in Table 109-2, the PCPs, which must be at three month intervals, are met 

when the specified standards and/or requirements, such as those listed in Table 109-2, are met. 

TABLE 109-2 

PRICE CENTER 1 CONTINUING ACTIVITIES STANDARDS 

ACTIVITY REQUIREMENT/STANDARD 

Project Management and 

Construction Management 
 Monthly progress reports prepared and submitted in 

accordance with DB Section 108-2.3; 

 Key personnel are on site and meet the requirements of DB 

Section 108-3 and Appendix 108C; 

 Meetings conducted and attended, and minutes prepared in 

accordance with, DB Section 105-11; 

 Baseline Progress Schedule submitted and maintained in 

accordance with DB Sections 108-2.1 and 108-2.2 and 

Appendix 108B; 

 Required notices given to the Department’s Project 

Manager in timely manner; and 

 Contract Submittal List submitted and updated in 

accordance with DB Section 108-2.3.5 and Appendix 

108B. 

Quality Control of 

Management and 

Construction 

 Quality Plan and updates submitted and received 

Department’s Project Manager’s written acknowledgement 

in accordance with DB Section 113-1. 

 Management and construction activities conducted in 

accordance with the Quality Plan; 

 Sampling and testing conducted in accordance with DB 

Section 112-2.2; and 

 Documentation prepared and maintained in accordance 

with DB Section 112. 

Security  Site Security Plan and updates submitted and Department’s 

Project Manager’s written acknowledgement of Site 

Security Plan received in accordance with DB Section 107-

6.2; and 

 Security facilities maintained and security services 

provided in accordance with the Site Security Plan. 

Facilities and Equipment 

provided for Louisiana 

Department of Transportation 

and Development 

 Facilities and Equipment provided, maintained, and 

cleaned, and utilities provided and paid for. 
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ACTIVITY REQUIREMENT/STANDARD 

Safety  Safety Plan and updates submitted and received 

Department’s Project Manager’s written acknowledgement 

in accordance with DB Section 107-5; and 

 Construction Work conducted in accordance with DB 

Section 107 and the Safety Plan, including submittal of 

required reports. 

Communications  Courier service provided. 

Design-Builder’s Temporary 

Facilities and Site Maintenance 
 Site and facilities maintained in accordance with DB 

Sections 107 and 105-7. 

Insurance  Specified levels of insurance maintained in accordance 

with DB Section 107. 

Public Information  Public Information activities provided, as requested by the 

LA DOTD. 

Warranty or Guarantee  Cost of the warranty or guarantee, as required by the 

Contract. 

DB 109-2.2 Price Centers Associated with Engineering and Design 

The PCPs are met when the requirements for preconstruction engineering; design and design 

management; and design QC, including Design Reviews, have been achieved for the applicable Design 

Unit including the specified reports, the documentation and QC records, the certifications of the Designer 

and the Design QC Manager, and the Department’s Project Manager’s written acknowledgement.  In the 

case of design studies and/or reports, the PCP is met when the Department’s Project Manager issues a 

written acknowledgement regarding the study or report. 

Progress will be determined on a cumulative percent complete basis consistent with the percent complete 

shown on Form DUS (see DB Section 111-3) as agreed between the Design-Builder and the Department’s 

Project Manager. 

DB 109-2.3 Price Centers 3 through 4 

The PCPs are met when specified plans, reports, and/or updates are submitted and the Department’s 

Project Manager issues a written acknowledgement that they meet Contract requirements. 

Progress Check Points for Maintenance of Traffic are met when Maintenance of Traffic measures meeting 

Contract requirements are implemented and when planned traffic switches are made. 

DB 109-2.4 Price Center 5, Hazardous Materials Remediation 

There will typically be no PCPs for PC 5, Hazardous Materials Remediation, except for any specified 

investigations, reports, and plans. 

DB 109-2.5 Price Centers Associated with Construction 

Whether the PCP is identified by the Design-Builder in its Schedule of PCPs (Form PCP) as requiring the 

completion of an entire PC or partial completion of Work associated with a PC, the PCP is met only when 

all components within the PCP are constructed in accordance with Contract requirements. 
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The Design-Builder must comply with the Quality Control requirements before the Progress Check Point 

is met. 

The Progress Check Point will not be considered met until temporary erosion control measures are in 

place. 

Progress Check Points will not be considered met until applicable environmental requirements have been 

met. 

DB 109-2.6 Unit Priced Work 

In computing amounts in estimates or Work done under unit prices, all estimates, including the final, will 

be made for actual quantities of Work performed and Material placed in accordance with the requirements 

contained in the Design-Builder's Project specifications, Design Plans, and standard sheets (except as 

provided under DB Section 109-6.3) as determined as per DB Section 109-5.2, and the resulting 

quantities involved in the Contract must be accepted as final, conclusive, and binding upon the Design-

Builder. 

DB 109-3 CHANGES TO LUMP SUM CONTRACT PRICE 

The Lump Sum Contract Price must be increased or decreased only by a Change Order issued in 

accordance with DB Sections 104-7, 104-8, and/or 109-8, and 109-9. 

The Design-Builder shall revise the PCVs in accordance with the terms of a Change Order and submit the 

revisions to the Department’s Project Manager for written Approval. 

The Department’s Project Manager may decide the applicable PC for the purpose of any revision in 

accordance with this DB Section 109-3 if and insofar as the same is not identified in the pricing 

documents, and shall notify the Design-Builder in writing upon making any such decision. 

Notwithstanding this DB Section 109-3, the Department’s Project Manager may decide not to include a 

sum payable to the Design-Builder pursuant to the Contract in a PCV, in which case the Department’s 

Project Manager will notify the Design-Builder of the decision and the Design-Builder may apply for 

payment of the sum in accordance with DB Section 109-5. 

DB 109-4 CONTRACT PAYMENTS 

Payments to the Design-Builder for Work satisfactorily performed will be made monthly. 

DB 109-4.1 Scope of Payment 

The Design-Builder shall receive and accept compensation provided for in the Contract as full payment 

for furnishing all Material and for performing all Work under the Contract in a complete and acceptable 

manner and for all risk, loss, damage, or expense of whatever character arising out of the nature of the 

Work or the prosecution thereof. 
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DB 109-4.2 Payment Concept 

Payment will be calculated using the PPS-C except for Work performed under other specified means, 

such as unit prices and/or force account (see DB Sections 109-5.2 and 109-8.1.2). 

The Design-Builder will be paid monthly based on the percentages and amounts shown on the PPS-C for 

each PC developed in the manner described in DB Section 109-1.2.2 except as provided in DB Section 

109-6.1. 

If Work defined for a PCP in a PC is not completed by the date shown on the Schedule of PCPs (Form 

PCP), payment will be suspended at the previous month’s level for the affected PC(s).  Payments will be 

resumed in the affected PC upon meeting of the designated PCP. 

Payment will be based on the PPS-C.  No payment will be made until the PPS-C is Approved by the 

Department's Project Manager and incorporated by reference into the Contract. 

Requirements relating to requests for payment for the Work are set forth in DB Section 109-5.   

Except for PCs paid on a force account or unit price basis, the PPS-C sets out the maximum accumulative 

percentage of each PCV (or part thereof) in relation to each month for which the Design-Builder may 

apply for payment in accordance with this DB Section 109-4.2, subject to the achievement of relevant 

PCPs.  Payment for PCs paid on a force account or unit price basis must be determined per DB Section 

109-8.1.2 and DB Section 109-5.2, respectively. 

DB 109-4.3 Progress Payments  

No payment will be made for Work until its completion in accordance with the Contract. 

DB 109-4.4 No Payment on Design-Builder’s Non-Compliance 

No payment will be completed so long as any lawful or proper direction to the Design-Builder by the 

Department’s Project Manager or his/her designee concerning the Work or Material has not been 

complied with.  See also DB Section 109-6.1. 

DB 109-4.5 Claims 

In accordance with Louisiana Revised Statutes 48:256.5(D), the LA DOTD will withhold from progress 

payments and the final payment 125% of any amounts claimed after receipt by the Undersecretary of the 

LA DOTD of a sworn statement of amount due from the Design-Builder, to the extent of payments due 

and owed the Design-Builder after receipt of said claim. 

DB 109-5 REQUESTS FOR PERIODIC PAYMENT 

The Design-Builder shall submit all requests for periodic payment to the Department’s Project Manager 

with the monthly progress report (see DB Section 108-2.3) signed by the Design-Builder’s Project 

Manager, except that the request for final payment must be signed by the Design-Builder’s Principal-in-

Charge.  The Design-Builder shall submit the request by the fifth day of each month (if a holiday, the next 

Working Day) or other mutually agreed date. 
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The Design-Builder’s Project Manager, QA/QC Manager, and Design Manager must execute the 

certifications on Form RPP. 

Mobilization will be paid per DB Section 109-2.1. 

The Design-Builder shall submit the Request for Periodic Payment using the format illustrated in Form 

RPP (see Appendix 109A).  The Design-Builder shall complete the Request for Periodic Payment in 

accordance with the instructions shown on Form RPP.  The maximum cumulative payments at any point 

in time must not exceed the sum of planned cumulative payment for each PC as shown on the PPS-C, 

except when the Design-Builder meets PCPs in advance of the dates shown on the Schedule of PCPs 

(Form PCP).  In such case, the Design-Builder shall adjust the maximum payment to incorporate the 

cumulative payment shown on the PPS-C for PCP(s) achieved in advance of the date(s) shown on the 

Schedule of PCPs (Form PCP).  See also DB Section 109-5.7. 

The Design-Builder shall complete and submit, as part of its Request for Periodic Payment, the certificate 

of achievement of PCPs on Form RPP, listing the PCPs the Design-Builder considers to have been 

achieved in the previous month.  The Design-Builder’s Project Manager and the Design-Builder’s QA/QC 

Manager must sign the draft certificate of achievement of PCPs.  The Request for Periodic Payment will 

have no effect until countersigned by the Department’s Project Manager pursuant to DB Section 109-6. 

DB 109-5.1 Payment Requests with the Monthly Progress Report 

Each application for periodic payment must contain the following: 

A) The amount claimed to be payable using Form RPP, setting out the percentage and 

amount of each PCV claimed according to the PPS-C, including amounts due under force 

account PCs and/or Change Orders; 

B) Any other amount claimed to be payable or deducted pursuant to a determination of the 

Department’s Project Manager, identifying the relevant determination; and 

C) A PCP certificate included on Form RPP indicating the PCPs the Design-Builder 

considers to have been achieved during the preceding month and certifying compliance 

with Contract requirements.   The certification must be signed by the Design-Builder’s 

Project Manager, QA/QC Manager, and Design Manager. 

The Design-Builder shall make payment application for any Work where PCPs have been met in advance 

of the time or date shown on the Schedule of PCPs (Form PCP), subject to meeting all preceding PCPs in 

the applicable PC, in accordance with DB Section 109-5.7.   

DB 109-5.2 Unit Price Work 

For any unit price Work, the Design-Builder shall submit a summary table of quantities with the Request 

for Periodic Payment indicating location, item number and description, quantity, unit price, and total 

amount due for the period covered by the Request for Periodic Payment.  The Design-Builder will attach 

copies of quantity measurement notes or field book entries stamped and signed by a Louisiana-licensed 

Professional Engineer or surveyor assigned to the Design-Builder’s construction QC organization.  The 

Design-Builder’s Project Manager and the Construction QC Manager must sign and date the summary 

table. 

The Design-Builder shall measure quantities for any unit price Work as per DB Section 109-2.6. 
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DB 109-5.3 Payment for Stockpiled or Stored Material 

DB 109-5.3.1 General 

Payment for stockpiled or stored Material will be considered only for Materials anticipated to be stored 

for periods in excess of 90 Calendar Days.  When approved, advance payments may be made for 

fabricated or natural Materials that are to be incorporated in the Project when stockpiled Materials are 

stored on the Project or in a dedicated stockpile at an approved site outside the limits of the Project within 

the State of Louisiana.  Payments will be limited to durable Materials described herein and will represent 

a significant portion of the project cost.  Perishable articles and small warehouse items are not included.  

These Materials must meet the requirements of the Contract.  Payment for stockpiled or stored Materials 

will not constitute acceptance.  The Design-Builder shall protect the Material from damage while in 

storage. 

Payment for Materials stored outside the State of Louisiana will be considered, subject to approval of the 

Department's Project Manager.  This will generally be limited to adjacent states, except in cases where it 

will be in the best interest of the LA DOTD to pay for these Materials. 

Payment may be made for the invoice price for the Materials, which must not exceed 85% of the PC 

which includes the Materials.  For fabricated Materials purchased from commercial sources and delivered 

to approved storage, partial payment may be the invoice price plus freight and taxes.  The Design-Builder 

shall allocate costs for Materials as part of the activities with which the Material is associated. 

Partial payment for stockpiled materials must be requested by the Design-Builder in writing and the 

following documents must be furnished: 

A) A copy of the invoices from the supplier or manufacturer verifying the cost and quantity 

of the Material; and 

B) If storage is on private property, a copy of the lease or agreement granting the LA DOTD 

right of entry to property. 

Within 30 Calendar Days after payment by the LA DOTD, the Design-Builder shall submit a certified 

copy of invoices from the suppliers for each item for which payment has been made.  All such invoices 

submitted must state the amount received by the supplier as payment in full for the Materials.  If this 

certification of payment is not presented within the 30 Calendar Day period, the advanced payment will 

be deducted from future periodic payments. 

Title and ownership of Materials for which advancements have been made by the LA DOTD must not 

vest in the LA DOTD until such Materials are incorporated in the Work and the Work accepted by the LA 

DOTD.  The making of advancements by the LA DOTD will not release the Design-Builder from the 

responsibility for any portion thereof. 

DB 109-5.3.2 Fabricated or Manufactured Materials 

Fabricated or manufactured Materials may include, but are not limited to, the following: 

A) Structural steel; 

B) Fabricated structural steel items; 

C) Steel piling; 
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D) Reinforcing steel; 

E) Electrical Equipment; 

F) Mechanical Equipment; 

G) Precast concrete items; 

H) Structural timber; 

I) Timber piling; 

J) Fencing and guard rail Materials; 

K) Fabricated sign structures; and 

L) Sign panels. 

DB 109-5.3.3 Other Material 

These Materials will normally be large quantities of natural or manufactured aggregate.  The Design-

Builder's request for payment of stockpiled natural Material must give a detailed description of the 

Material, its intended use, and location of the site. 

DB 109-5.4 Equipment Used to Construct the Project 

The LA DOTD will not pay for direct costs of Equipment used to construct the Project.  The Design-

Builder shall allocate costs for Equipment, whether new, used, or rented, as part of the activities with 

which the Equipment is associated. 

DB 109-5.5 Bond Premiums 

The amount payable to the Design-Builder for bond premiums must be a dollar-for-dollar pass through of 

the Design-Builder’s costs (not to exceed the amount shown on Form PC1 for such premiums). 

DB 109-5.6 Permits 

The amount payable to the Design-Builder for permits must be a dollar-for-dollar pass-through of the 

Design-Builder’s costs (not to exceed amount shown on Form PC1 for permits).  The Design-Builder 

shall provide backup documentation supporting each cost in this category to the LA DOTD prior to any 

payment. 

DB 109-5.7 Accelerated Payment 

The Design-Builder will be entitled to payment at a rate in excess of that shown on the PPS-C if a PCP is 

completed prior to the date shown on the Schedule of PCPs (Form PCP), provided all PCPs preceding the 

aforementioned PCP on the Schedule of PCPs (Form PCP) for that PC have also been completed.  

Periodic payment will be based on the percentages shown on the PPS-C for the date when the completed 

PCP was planned to be met.   

See also DB Sections 109-1.4.3 and 109-1.4.4 for resulting adjustments to the Schedule of PCPs (Form 

PCP) and PPS-C. 
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DB 109-6 REVIEW AND PROCESSING OF REQUESTS FOR PERIODIC PAYMENT 

Upon receipt of a Request for Periodic Payment, the Department’s Project Manager will proceed in 

accordance with this DB Section 109-6.  At the same time, the Department’s Project Manager will 

countersign the certificate of PCPs achieved (Form RPP) for PCPs met. 

Any adjustments by the Department’s Project Manager to a Request for Periodic Payment will be 

reasonable and in accordance with the Contract Documents. 

Upon resolution of any problems with any draft certificate of PCPs that resulted in an adjustment in the 

amount of a prior Request for Periodic Payment, or upon satisfaction of any conditions that were the basis 

for such an adjustment, the Design-Builder may include the amount of the adjustment in the next Request 

for Periodic Payment. 

DB 109-6.1 Payment Limitations and Partial Suspension of Payments 

There will be no advance payments or payments for mobilization except as specified in DB Section 109-

1.1.2 and 109-1.3(F)(1). 

The LA DOTD will not pay for construction Work, including Work being paid on a force account basis, 

unless the following conditions are met: 

A) The Design-Builder's Design Plans and Project specifications that have been released for 

construction as per DB Section 111-12.5 are on site for the Work being constructed; 

B) The Design-Builder's Design Plans and Project specifications have been checked and 

reviewed in accordance with DB Section 111-12 and design documentation maintained in 

accordance with DB Section 111-18; 

C) Construction Work has been inspected and sampling and testing conducted in accordance 

with DB Section 112-2; 

D) Items covered by Non-Conformance Reports (NCR) issued by the LA DOTD, the Design 

QC Manager, or Construction QC Manager are corrected and/or resolved to the 

satisfaction of the LA DOTD; and 

E) Construction documentation is completed and records and reports submitted and/or 

retained in accordance with DB Section 112-9. 

If the Design-Builder does not meet the PCP by the date indicated on the Schedule of PCPs (Form PCP), 

all payment on that PC in which the PCP appears will be suspended at the level of the previous month’s 

payment until the date the PCP is met, at which time the payment will be brought up to the appropriate 

level through the next Request for Periodic Payment. 

As a condition precedent to consideration by the Department’s Project Manager of any periodic payment 

for Work described in PC 1 for the preceding month, the monthly progress report completed in 

accordance with DB Section 108-2.3 must accompany each such application. 

As a condition precedent to consideration by the Department’s Project Manager of any periodic payment 

for Work described in PC 1 for the preceding month, all certified payrolls of the Design-Builder and all 

Construction Subcontractors must be up to date and submitted to the LA DOTD. 
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The LA DOTD may suspend payment for PC 1, 3, and/or 4 Work for any period if the Design-Builder’s 

performance of PC 1, 3, and/or 4 continuing activities during the period resulted in any of the following: 

1) Serious disruptions to necessary Maintenance of Traffic and access through the 

site; 

2) Serious disruptions to the LA DOTD’s access to the site or use of facilities 

provided for the LA DOTD’s use; 

3) Unacceptable safety performance as evidenced by the Design-Builder’s accident 

record; 

4) Non-compliance with environmental requirements that leads to citations, fines, 

and/or other penalties by environmental authorities; 

5) Serious disruptions to procedures and documentation required by the Quality 

Plan and/or specified in the Contract; 

6) Continued reports of blocked vehicular and/or pedestrian access to properties; or 

7) Continued report of failure to comply with the requirements of Part 3 – Design 

Requirements and Performance Specifications, Traffic Control Plan Performance 

Specification. 

The Department’s Project Manager may determine that the three month PCPs for PC 1, 3, and/or 4 

continuing activities have not been met and may suspend payment for PC 1, 3, and/or 4 Work at the end 

of the three month period covered by the PCP if there is a continuing history of non-compliance and 

failure to correct deficiencies noted in the Department’s Project Manager’s monthly assessment of the 

Design-Builder’s performance for PC 1, 3, and/or 4 continuing activities listed in DB Sections 109-2. 

No payment will be made under PCs or Change Orders being paid on a force account basis for design or 

construction Work necessitated to correct deficiencies noted on an NCR.  The Design-Builder shall 

clearly delineate in its records and on the force account report (see DB Section 109-8.1.3) personnel and 

Equipment used on any corrective force account Work on such deficiencies. 

If the Design-Builder fails to actively prosecute Work within a PC, the Department’s Project Manager 

may suspend payment in that PC at the previous month’s level or, as agreed between the Design-Builder 

and the Department’s Project Manager, adjust the payment to a level commensurate with actual progress 

made. 

DB 109-6.2 Certification for Periodic Payment 

Within seven Calendar Days of receipt of a request in accordance with DB Section 109-5, the 

Department’s Project Manager will issue to the LA DOTD, with a copy to the Design-Builder, a periodic 

payment certificate showing the amount of any periodic payment the Department’s Project Manager 

considers payable by the LA DOTD to the Design-Builder.  Such periodic payment certificate must be the 

sum of the following: 

A) The amounts shown to be due by reference to the Contract Periodic Payment Schedule; 

and 

B) The amounts determined by the Department’s Project Manager to be due in respect of the 

following: 

1) Additional cost incurred and payable in accordance with the Contract; 
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2) Work executed pursuant to a force account Change Order; and 

3) Any other amount or allowance to which the Design-Builder is entitled under the 

Contract, unless account has been or will be taken of such amount or allowance 

by way of a revision of a PCV under DB Section 109-1.4.2; 

less: 

a) Any retention monies as provided for in DB Section 109-7; 

b) Any amounts certified for payment on certificates previously issued; and 

c) Any amounts recoverable from the Design-Builder in accordance with 

the Contract, including any amount withheld for PC 1 because the 

Design-Builder failed to provide the monthly progress report in the form 

and detail required in the Contract or failed to provide a revised Baseline 

Progress Schedule that the Department’s Project Manager has Approved.  

At the same time, the Department’s Project Manager will countersign Form RPP to be based on the draft 

submitted by the Design-Builder pursuant to DB Section 109-5, amended as necessary, certifying the 

PCPs the Department’s Project Manager considers the Design-Builder to have met.  The Department’s 

Project Manager will have power to omit from any such certificate the value of any Work with which the 

Department’s Project Manager may, for the time being, be dissatisfied.  The Department’s Project 

Manager may by any certificate delete, correct, or modify any sum or statement of fact previously 

certified by him or her. 

DB 109-6.3 Cap on Periodic Payment 

If there is a need, periodic payments may be limited by a cumulative cap set forth on the PPS-C.  If a cap 

on payment is in place on the Project, at no time will the Design-Builder’s cumulative total progress 

payments exceed the cumulative total expenditure shown on the PPS-C except for the Design-Builder’s 

accelerated performance as defined and provided in DB Section 109-5.7.  The initial PPS-C set forth in 

DB Section 109-1.2 hereto is subject to revision from time to time as appropriate to account for any 

changes in the Lump Sum Contract Price as evidenced by Change Orders. 

DB 109-6.4 Payment by the Louisiana Department of Transportation and Development 

Within 30 Calendar Days after receipt by the LA DOTD of an acceptable request for periodic payment 

(such acceptability as determined by the LA DOTD), the LA DOTD will pay the Design-Builder the 

amount of the request approved for payment by the Department’s Project Manager, less any applicable 

retention and less any amounts that the LA DOTD is otherwise entitled to withhold.  If a cap on payment 

is in place on the Project, in no event will the LA DOTD have any obligation to pay the Design-Builder 

any amount which would result in payment for any activity in excess of the value of the activity shown on 

the PPS-C, except as provided in DB Section 109-5.7. 

DB 109-6.5 Adjustment for Cost of Materials or Fuels 

There will be no cost adjustment for any Materials or fuels under this Contract. 
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DB 109-7 RETAINAGE 

If an election has been made to have retainage withheld from periodic payments due the Design-Builder, 

the LA DOTD will deduct from the periodic payment an amount equal to five percent of the requested 

periodic payment. 

DB 109-8 EXTRA WORK, FORCE ACCOUNT WORK, AND RECORD KEEPING 

DB 109-8.1 New Work 

DB 109-8.1.1 Agreed Prices  

Agreed prices for new Work or Material may be incorporated in the Change Order as the Department's 

Project Manager may deem them to be just and fair and beneficial to the state.  These prices must be 

supported by a complete price analysis in the Change Order, or if approved by the Department’s Project 

Manager, by reference to the weighted average bid or proposal prices for similar types and quantity of 

Work from other recent contracts.  The price analysis will be based on an estimated breakdown of charges 

listed in DB Section 109-8.1.2 unless some other basis is approved by the Secretary.   Agreed prices may 

be lump sum or unit price Work. 

DB 109-8.1.2 Force Account Charges 

Where there are no applicable unit prices for Extra Work ordered and agreed prices cannot be readily 

established or substantiated, the Design-Builder shall be paid on a force account basis.  When force 

account is the method of payment, the Design-Builder will be paid the direct cost of the Work as 

determined and documented in DB Section 109-8.1.2(A) through (F).  Jobsite and home office overhead 

indirect expenses, and profit for all parties will be considered fully compensated by a 15% mark-up on 

allowable direct cost items described in DB Section 109-8.1.2(A) through (D), and the mark-up on direct 

cost for any Subcontractors and the Design-Builder described in DB Section 109-8.1.2(E): 

A) Labor 

For labor and working foremen in direct charge of operations, the Design-Builder shall 

receive the wage rates agreed on in writing before beginning Work for each hour that said 

labor and foremen are engaged in such Work.  Jobsite and home office supervisory 

personnel must not be included as direct labor. 

The Design-Builder shall receive the actual costs paid to, or on behalf of, workers for 

subsistence and travel allowances, health and welfare benefits, pension fund benefits, or 

other benefits when such amounts are required by collective bargaining agreement or 

other employment contract applicable to the classes of labor employed on the Work, but 

limited to a maximum daily rate for subsistence and travel allowances.  This maximum 

must be agreed upon prior to the Design-Builder incurring such charges. 

B) Bond, Insurance, and Tax 

For property damage, liability, and Workers’ Compensation insurance premiums; 

unemployment insurance contributions; social security taxes; and additional bond costs 

on force account Work, the Design-Builder shall receive the actual cost thereof.  The 
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Design-Builder shall furnish satisfactory evidence of the rates paid for such additional 

bond, insurance, and tax. 

C) Materials 

For Materials used, the Design-Builder shall receive the actual cost of such Materials 

delivered to the Work including transportation charges and sales tax, if applicable. 

D) Equipment 

For machinery or special Equipment, the Design-Builder shall receive the rental rates 

agreed on in writing before such Work is begun.  For Equipment rented from independent 

outside sources, the Design-Builder shall be reimbursed the reasonable actual cost as 

shown on paid rental invoices.  For company-owned Equipment, the Design-Builder shall 

be reimbursed its internal cost recovery Equipment charge rate.  The LA DOTD's 

Engineering Directives and Standards Manual, EDSM III.1.1.27, entitled Equipment 

Rental Rates, provides additional guidance concerning allowable Equipment rental rates 

and their application.  If the Design-Builder chooses to use a rental rate guide book 

instead of its internal cost recovery rates to establish rental rates for company-owned 

Equipment, adjustments to the allowable type of Equipment and hours per day must be 

made as described in the EDSM III.1.1.27.  In addition, no 15% mark-up on Equipment 

direct cost for jobsite and home office overhead expenses and profit will be allowed if the 

Design-Builder chooses to use rental rate guide book prices instead of its internal cost 

recovery rates. 

E) Subcontracting 

When the Work is to be performed by a Subcontractor, the Design-Builder will be paid 

the actual and reasonable cost of such subcontracted Work computed as outlined above, 

plus an additional allowance of ten percent of the first $50,000.00 and five percent of all 

costs over $50,000.00.  Reimbursement for bond costs will be in accordance with DB 

Section 109-8.1.2(B). 

F) Non-Allowable Costs 

No additional Design-Builder cost reimbursement will be made for general 

superintendence, small tools or craft-specific tool allowances, or other direct or indirect 

costs not specifically included in DB Section 109-8.1.2(A) through (E). 

DB 109-8.1.3 Statements 

No payment will be made for force account Work until the Design-Builder has furnished the 

Department’s Project Manager with duplicate itemized statements of the cost of such Work detailed as 

follows: 

A) Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman; 

B) Designations, dates, daily hours, total hours, rental rate, and extension for each unit of 

machinery and Equipment; 

C) Quantities of Materials, prices, and extensions; 

D) Transportation of Materials; and 
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E) Cost of property damage, liability, and workers’ compensation insurance premiums, 

unemployment insurance contributions, and social security tax. 

The Design-Builder's Project Manager and the Department’s Project Manager will compare records of the 

cost of Work done as ordered on a force account basis.  Such comparison must be made daily.  Statements 

must be accompanied by invoices for Materials used and transportation charges.  If Materials used on 

force account Work are not purchased for such Work, but are taken from the Design-Builder's stock, in 

lieu of invoices, the Design-Builder shall furnish an itemized list of such Materials showing that the 

quantity claimed was actually used and that the price and transportation costs claimed represent the actual 

cost to the Design-Builder.  Invoices must be accompanied by the Design-Builder's notarized statement 

that payment in full has been made for the Materials. 

DB 109-9 ELIMINATED ITEMS 

Should any Work contained in the Contract be found unnecessary, the Department’s Project Manager 

may, upon written order to the Design-Builder, eliminate such Work from the Contract.  Such action will 

not invalidate the Contract. 

When Work is eliminated, the Design-Builder will be reimbursed for activities done toward completion of 

the Work to be eliminated.  No allowance, except as provided herein, will be made for any increased 

expense, loss of expected reimbursement, or loss of anticipated profits claimed by the Design-Builder 

resulting directly from such elimination. 

The Change Order authorizing reimbursements will show how the reimbursements were derived.  Except 

when otherwise authorized by the Department's Project Manager, such derivation will show breakdowns 

of costs as detailed in DB Section 109-8.1.2. 

DB 109-10 FINAL ACCEPTANCE 

Upon receipt of written notice from the Design-Builder of the projected completion date of all of the 

requirements for the Project, the Department’s Project Manager will inspect or review all portions of the 

Project to verify that all Work, including surveys, As-Built Plans, and Design Acceptance, have been 

satisfactorily completed.  Prior to receiving notification for Final Acceptance for the entire Project, the 

Design-Builder must complete any specified training for LA DOTD personnel. 

The Design-Builder shall prepare and submit As-Built Plans of the following types in electronic format 

and one reproducible hard copy set: 

A) Plan and profile sheets; 

B) Signing and striping; 

C) Pavement typical sections; 

D) All Bridge Plans; 

E) Retaining Structure Plans; 

F) Utility relocation Plans; 

G) Drainage Structure Plans; 
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H) Cross sections in areas with retaining structures and/or cuts and/or fills in excess of ten 

feet high; and 

I) Plans of consolidated access points. 

Upon verification that all items have been completed, the final inspection by the Department’s Project 

Manager will be scheduled and conducted within 14 Calendar Days.  If the inspection discloses Work, in 

whole or in part, as being unsatisfactory, the Department’s Project Manager will give the Design-Builder 

the necessary written instructions within the time limit set by the Department’s Project Manager.  Upon 

correction of the Work, the Department’s Project Manager will make an additional inspection and notify 

the Design-Builder accordingly as soon as reasonably possible thereafter. 

If there are no outstanding items to be completed or corrected before Final Acceptance of the Project, the 

Design-Builder shall, following inspection: 

A) Submit to the Department’s Project Manager special guarantees, warranties, maintenance 

agreements, final certifications, and similar documents required under the Contract; 

B) Deliver tools, spare parts, instructions, and similar items required to operate and maintain 

the Work; and 

C) Make changeover of locks to all Equipment and facilities and deliver keys and/or 

combinations to the Department’s Project Manager. 

When in the opinion of the Department’s Project Manager the Design-Builder has fully performed the 

Work under this Contract, the Department’s Project Manager will recommend to the appropriate LA 

DOTD officials the Final Acceptance of the Work so completed.  If the appropriate LA DOTD officials 

accept the recommendation of the Department’s Project Manager, he will thereupon by letter notify the 

Design-Builder of such Final Acceptance, and copies of such Final Acceptance will be sent to other 

interested parties. 

Upon Final Acceptance of the Work, the LA DOTD will execute a certificate that the Work provided for 

in the Contract has been completed and accepted under the terms of the Contract.  The Certificate of 

Acceptance will be recorded in the office of the Recorder of Mortgages of any parish in which the Work 

has been done. 

Final Acceptance will be final and conclusive except for defects not readily ascertainable by the LA 

DOTD; actual or constructive fraud; gross mistakes amounting to fraud; or other errors which the Design-

Builder knew or should have known about as well as the LA DOTD’s rights under any warranty or 

guarantee.  Final Acceptance may be revoked by the LA DOTD at any time prior to the issuance of the 

final payment upon the LA DOTD’s discovery of such defects, mistakes, fraud, or errors in the Work. 

Damage, theft, or vandalism to the items by the public after Final Acceptance will be repaired or replaced 

by the LA DOTD or by the Design-Builder.  When the damage to an item is such that only partial repair 

or replacement is required and the Work is to be done by the Design-Builder, payment will be made as 

provided in DB Section 109-8.1.  Items damaged due to negligence of the Design-Builder will be repaired 

or replaced at no cost to the state. 

Final Acceptance does not relieve the Design-Builder's obligations pursuant to any guaranty or warranty 

under the terms of the Contract. 
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DB 109-11 FINAL PAYMENT 

The entire balance due to the Design-Builder, including any amounts withheld as retainage, will be paid; 

however, before the final payment, the Design-Builder shall submit to the LA DOTD a certificate from 

the Recorder of Mortgages of the parish in which the Work has been done to the effect that there are no 

claims or liens recorded against the Contract, in accordance with La. C. C. P. 5059 and Louisiana Revised 

Statutes 1:55.  The date of the certificate must not be prior to the expiration of 45 Calendar Days, but 

must be prior to the expiration of 90 Calendar Days, after the Certificate of Acceptance was recorded in 

the Recorder of Mortgage's Office. 

Prior to final payment, all releases or waivers on buildings, wells, utilities, and railroads must be 

furnished as well as any maintenance bonds, certificates from the Health Department, tracings, brochures, 

or other items required by the Contract. 

Final payment will not release the Design-Builder or Sureties from liability for any fraud in construction; 

in obtaining periodic payments; in payment for Materials, labor, or other supplies or services for the 

Work; or for any claims for damages, loss, or injury sustained by any person through the fault, negligence 

or conduct of the Design-Builder or any employees, agents, Subcontractors, suppliers, or representatives. 
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FORM 109-06 
 

CERTIFICATION OF TITLE 

TO MATERIALS STORED, OR TO BE STORED, 

FOR INCORPORATION INTO LOUISIANA DEPARTMENT OF 

TRANSPORTATION AND DEVELOPMENT PROJECT 
 

 

WHEREAS,      hereafter referred to as the "Design-Builder,” is engaged in the 

performance of the Contract with the Louisiana Department of Transportation and Development, 

hereafter referred to as the "LA DOTD,” and 

 

WHEREAS, in accord with the Design Plans and Project specifications, the Design-Builder has 

purchased certain Materials for incorporation into the Contract Work from __________________, 

hereafter referred to as the "Vendor,” and 

 

WHEREAS, these Materials referred to are as follows: 

 

 

 

and, 

 

WHEREAS, to comply with the provisions of the Contract Documents regarding payment of stockpiled 

Materials requiring certification of the Design-Builder’s absolute legal title to the Materials described 

above and warrant of title to the same Materials to the LA DOTD, the Design-Builder, and the Vendor 

have entered into the following agreement. 

 

NOW, THEREFORE, and in consideration of the forgoing premises, the Design-Builder and the Vendor 

agree, with the intention of being bound hereby, as follows: 

 

1. The Vendor has executed this document for the purpose of acknowledging that:  the Vendor has 

made an outright sale and transfer of title for the above Materials to the Design-Builder free of all 

restrictions, filings, or liens; the Vendor is the lawful owner of the above Materials and has the 

right make such transfer of title; and the Vendor will not in the future make any claims 

whatsoever to such title. 

 

2. The Design-Builder certifies and represents that it is the lawful holder of the absolute legal title to 

the above Materials and has full legal right, power, and authority to sell and transfer such title 

without restrictions, filings, or liens of any kind on the part of the Vendor and/or any 

Subcontractor. 

 

3. The Design-Builder, Vendor, and/or any Subcontractor and their successors and assigns, will and 

do by these presents warrant title to the above described Materials to the LA DOTD. 
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4. In the event that the Vendor has sold the above described Materials to a Subcontractor of the 

Design-Builder, this Certification of Title is hereby amended at all applicable points to reflect this 

fact.  By the execution of this certification, any such Subcontractor is acknowledging that:  such 

Subcontractor has made an outright sale and transfer of title for the above Materials to the 

Design-Builder free of all restrictions, filings, or liens; such Subcontractor is the lawful owner of 

the above Materials and has the right to make such transfer of title; and such Subcontractor will 

not in the future make any claims whatsoever to such title. 

 

 

IN WITNESS WHEREOF, the parties hereto have caused this Certification of Title to be executed this            

day of                     , 20__. 

 

 

 

ATTEST:  DESIGN-BUILDER 

 

                                                 

By                                         

Title                                         

 

 

 

ATTEST:  SUBCONTRACTOR 

 

                                                 

By                                         

Title     

 

 

 

ATTEST:  VENDOR 

 

                                                 

By                                         

Title                                         
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FORM RPP 

Request for Periodic Payment and Periodic Certifications 

Summary Sheet 
 

(1) Payment Request No.  ________________________________  (4) Date Request Received By Dept’s Proj. Mgr.    ___________________  

(2) Period of:  _________________________________________  (5) Contract Price  

(3) Date Request Submitted:  _____________________________   

 

(6) (7) (8) (9) (10) (11) 

Price 
Center Code 

Price Center 
Value 

Cumulative 
Amount  

Earned at End  
of Last Period 

Planned Cumulative 
 Payment per PPS-C Not Used  

Actual Cumulative 
Amount Earned 

End of This Period 

Section A Total           

Section B Total           

Section C Total           

Section D Total           

Section E Total           

Section F Total           

            

            

            

(12) Total Amount Earned to Date           

(14) Total Amount Earned as of Last Period           

(15) Amount Earned This Period           

(16) Less Retention (5%)           

(17) Net Due This Period           

      
Progress and Quality Certification:      
      
We hereby certify that all Work performed meets Contract requirements, that the indicated Progress Check Points have been met and that the  
 cumulative amount earned at end of the period covered by this request and certificate are correct to the best of our knowledge. 
      
For the Design-Builder:      
      

Signed:         

      
Printed or Typed Name:         

   Design-Builder's Project Manager or Deputy  QA/QC Manager 
      

Date:        

      

Designer's Certification:      
I hereby certify that responsible design staff have examined the site and the Work under construction and have, based on their professional judgment, determined that the site 
conditions appear to be consistent with those represented by the design documents and that the Work is progressing in  accordance with the Design Plans and Project 
specifications. 

      
Signed:        

      
Printed or Typed name:        

   Design Manager   
Date:        

            

      

Department Endorsement:      

      

I hereby confirm the achievement of the cumulative amount earned to date indicated herein and concur with this request and certificate except as noted below or attached. 
      

For Department:          

 (Signature)    (Date) 
      
      
          

 Project Engineer    (Date) 
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FORM RPP 

Request for Periodic Payment and Periodic Completion Certification 

Section A 

 

(1) Payment Request No.   

(2) Period of:  

(3) Date Request Submitted: 

(6) (7) (8) (9) (10) (11) 

  Price 
Center Code 

Price Center 
Value 

Cumulative 
Amount  

Earned at End  
of Last Period 

Planned 
Cumulative 

 Payment per 
PPS-C 

All Scheduled 
PCPs Met 
Yes or No 

Actual Cumulative 
Amount Earned 

End of This 
Period 

PC1, Preliminary & General 
Requirements           

PC2, Engineering & Design 
          

PC3, Maintenance & 
Protection of Traffic           

PC4, Environmental 
Monitoring & Mitigation           

PC5, Hazardous & 
Contaminated Materials 

Remediation           

(12) Total         0 

      

Project Check Points Met this Period  Section A (enter PCP Code)(13) 
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FORM RPP 

Request for Periodic Payment and Periodic Completion Certificate 

Section B 

 

(1) Payment Request No.  

(2) Period of: 

(3) Date Request Submitted: 

(6) (7) (8) (9) (10) (11) 

Price 
Center Code 

Price 
Center 
Value 

Cumulative 
Amount  

Earned at 
End  

of Last 
Period 

Planned 
Cumulative 

 Payment per 
PPS-C 

All 
Scheduled 
PCPs Met 
Yes or No 

Actual Cumulative 
Amount Earned 

End of This Period 

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

(12) Total         0 

      
      

Progress Check Points Met this Period  Section B (enter PCP Code)(13) 
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FORM RPP 

Request for Periodic Payment and Periodic Completion Certificate 

Section C 

 

(1) Payment Request No.  

(2) Period of: 

(3) Date Request Submitted: 

(6) (7) (8) (9) (10) (11) 

Price 
Center Code 

Price 
Center 
Value 

Cumulative 
Amount  

Earned at 
End  

of Last 
Period 

Planned 
Cumulative 

 Payment per 
PPS-C 

All 
Scheduled 
PCPs Met 
Yes or No 

Actual Cumulative 
Amount Earned 

End of This Period 

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

(12) Total         0 

      
      

Progress Check Points Met this Period  Section C (enter PCP Code)(13) 
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FORM RPP 

Request for Periodic Payment and Periodic Completion Certificate 

Section D 

 

(1) Payment Request No.  

(2) Period of: 

(3) Date Request Submitted: 

(6) (7) (8) (9) (10) (11) 

Price 
Center Code 

Price 
Center 
Value 

Cumulative 
Amount  

Earned at 
End  

of Last 
Period 

Planned 
Cumulative 

 Payment per 
PPS-C 

All 
Scheduled 
PCPs Met 
Yes or No 

Actual Cumulative 
Amount Earned 

End of This Period 

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

(12) Total         0 

      
      

Progress Check Points Met this Period  Section D (enter PCP Code)(13) 
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Form RPP 

FORM RPP 

 

Instructions 

A. All amounts shall be in US$. 

B. Request for Periodic Payment Sheet 

1. Enter Payment Request Number (numbered sequentially starting with "1") 

2. Enter month and year covered by this payment request 

3. Enter date this payment request was submitted to Department’s Project Manager 

4. Enter date received by Department’s Project Manager 

5. Enter Lump Sum Contract Price 

6. Enter Price Center Code from PPS-C for each Price Center in the Section 

7. Enter Price Center Value from PPS-C for each Price Center 

8. Enter Amount Earned at End of Previous Period 

9. Enter Planned Cumulative Amount Earned from PPS-C for each Price Center. Enter “N/A” 

for any Price Center being paid on a unit price or force account basis 

10. If “Yes” in Column (10), enter amount shown in Column (9); if “No” in Column (10), enter 

amount shown in Column (8) 

11. Total the amounts shown in (11) and enter in (12) 

12. Enter total of Column (11) 

13. Enter the PCP code of each PCP achieved (met) during the period 

14. Enter total of Column (8) 

15. Subtract (14) from (12) 

16. Multiply (15) by 0.05 

17. Subtract (16) from (15) 

C. Periodic Certifications 

The Design-Builder's Project Manager, QA/QC Manager, and Design Manager shall sign and 

date the Certifications.  

D. Department’s Endorsement 

The Department’s Project Manager will sign and date the LA DOTD endorsement for the 

Periodic Completion Certificate 

E. See DB Section 109 for documentation required for Unit Priced and Force Account Work.  

F. Add additional worksheets for additional Project sections as required. 



  

STATE OF LOUISIANA 

____[Insert the name of the project]____ 

DESIGN-BUILD PROJECT 

 
 

____[Insert the name of the parish]____ PARISH 

STATE PROJECT NO. ____[Insert the state project number]____  

FEDERAL AID PROJECT NO. [IF A FEDERAL PROJECT ONLY] 

 

REQUEST FOR PROPOSALS 

CONTRACT DOCUMENTS 

 

DB SECTION 111 

DESIGN MANAGEMENT AND 

DESIGN QUALITY CONTROL 
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DB SECTION 111 

DESIGN MANAGEMENT AND DESIGN QUALITY CONTROL 

DB 111-1 GENERAL DESIGN-BUILDER RESPONSIBILITIES 

The Work must be performed in accordance with the details as shown on the Design Plans, Project 

specifications, and Working Plans prepared by the Design-Builder, subject to the Louisiana Department 

of Transportation and Development’s (LA DOTD) Consultation and Written Comment and/or Approval 

and Federal Highway Administration's (FHWA) approval, as appropriate. 

It is the Design-Builder’s sole responsibility to provide Design Plans, Project specifications, and Working 

Plans of such a nature to develop a finished product in accordance with the Contract requirements.  The 

Design-Builder shall verify pertinent dimensions in the field prior to the review of Design Plans, Project 

specifications, and Working Plans.  Review of the Design-Builder’s Design Plans, Project specifications, 

and/or Working Plans by the LA DOTD or FHWA does not relieve the Design-Builder of the 

responsibility for the satisfactory completion of the Work. 

Design Plans, Project specifications, and Working Plans are subject to the LA DOTD’s Consultation and 

Written Comments as per DB Section 111-12 before beginning construction Work covered by the Plans 

and the design intent must not be thereafter amended or altered without the prior approval of the Design-

Builder’s Designer and subsequent Consultation and Written Comment by the LA DOTD. 

The Lump Sum Contract Price includes the cost of furnishing all Design Plans and Working Plans. 

The Design-Builder shall perform the following: 

A) Manage the design and design Quality Control;  

B) Coordinate with and obtain necessary approvals from authorities having jurisdiction for 

temporary road diversions and detours, shutdowns, temporary diversions, utility 

relocations, temporary sidewalk closures, and pedestrian detours; and  

C) Ensure that the Designer properly checks the designs of the Project and that the Design 

Quality Control (QC) Manager certifies QC procedures in accordance with the Contract.    

The procedures for the checking of design of permanent components also apply to design of major 

temporary components and construction sequences that affect the permanent components of the Project. 

Please refer to Part 2 – Design-Build Section 101, Section 101-3, for the definitions of QC and Quality 

Assurance (QA). 

DB 111-2 DESIGN-BUILDER’S DESIGN ORGANIZATION AND OBLIGATIONS 

DB 111-2.1 Designer 

The Design-Builder shall appoint a suitably qualified and experienced Designer, which may be a 

consultant or an in-house design team, to undertake the design of the permanent components and the 

major temporary components of the Project.  The Design-Builder shall require the Designer to be located 

in the Project office and maintain all necessary representation throughout the duration of the Contract to 
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ensure the Designer can meet all its obligations under the Contract and to ensure that the design intent is 

met by construction. 

DB 111-2.2 Location of Design-Builder’s Designer 

The Designer may perform production design Work in the Project vicinity or elsewhere.  However, the 

key design personnel must be in the Project vicinity for the duration of the design.  What constitutes the 

"Project vicinity" will be determined in the sole discretion of the Department's Project Manager. 

DB 111-2.3 Completeness of Design 

The Designer must determine the following: 

A) Effects of all loading requirements; 

B) Dimensions of all elements; 

C) Structural redundancies, where they exist; 

D) Sub-soil interaction to support the loads from above; 

E) Effects of seismicity; 

F) Effects of fatigue; 

G) Durability and maintainability requirements, including a maintenance manual; 

H) Details of required Quality Control procedures, monitoring, and controls; and 

I) Effects of hydrology, design flows, and scour depths. 

Working Drawings will be reviewed by the LA DOTD for conformance to Contract requirements.  

However, design will be considered complete upon the LA DOTD’s Design Approval following 

submittal and review of the As-Built Plans.  

DB 111-2.4 Design Manager 

The Design-Builder shall designate and assign a Design Manager to manage all Work performed by the 

Design-Builder’s Designer.  The Design Manager must be in the Project vicinity as required for the 

design Work and must be in the Project vicinity as required thereafter to manage design support during 

construction, design changes, and completion of As-Built Plans.  What constitutes the "Project vicinity" 

will be determined in the sole discretion of the Department's Project Manager. 

The Design Manager and/or staff working under the direct supervision of the Design Manager must 

conduct an assessment and evaluation of design such that the Design Manager can certify to the Design-

Builder and to the LA DOTD that the design satisfies the Contract requirements, including the following 

requirements: 

A) Accuracy; 

B) Adequacy; 

C) Conformance to standards of practice; 

D) Compliance with codes, standards, and permits; 

E) Cost effectiveness; 

F) Quality; and 
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G) Fitness for purpose and/or function as specified and/or implied in the Contract. 

The Design Manager must include such written certification for all Work being subjected to a Design 

Review as per DB Section 111-12. 

The Design Manager’s activities must include, at a minimum, assessment and evaluation of the following: 

1) Design reports; 

2) Design Reviews; 

3) Review of shop drawings; 

4) Evaluation and mitigation of Non-Conformance Reports; 

5) Analytical approach; 

6) Drawing details for conformity to Contract requirements; 

7) Project specifications for conformity to Contract requirements; 

8) Design Plans and Working Drawings; 

9) Major temporary components’ effect on permanent components; 

10) Field design changes; 

11) Design approvals for Materials and procedures; and 

12) As-Built Plans for conformity with final design and Contract requirements. 

DB 111-2.5 Responsible Engineer 

The Designer must designate and assign a Responsible Engineer for each Design-Builder-designated 

Design Unit.  The Responsible Engineer(s) must sign and seal design reports, Design Plans, Working 

Drawings, and Project specifications for the assigned Design Unit(s).  Responsible Engineers must be 

Louisiana-licensed Professional Engineers. 

Responsible Engineers must be in the Project vicinity as necessary to coordinate the Work on assigned 

Design Units.  The Responsible Engineer must be physically located in the Project vicinity for, and must 

attend all Design Reviews for, assigned Design Unit(s).  What constitutes the "Project vicinity" will be 

determined in the sole discretion of the Department's Project Manager. 

DB 111-2.6 Design Quality Control Manager 

The Design-Builder shall assign a Design QC Manager, which is one of the Design-Builder's key 

personnel.  The Design-Builder’s Design QC Manager must report to the Design-Builder’s QA/QC 

Manager and must be a person who is independent from the production of the design. 

The Design-Builder’s Design QC Manager must be responsible for the QC of all Work conducted by the 

Designer.  The Design-Builder’s Design QC Manager must be in the Project vicinity as required 

throughout the design process and must be physically present in the Project vicinity to manage design QC 

related to design support during construction, design changes, and completion of As-Built Plans.    What 

constitutes the "Project vicinity" will be determined in the sole discretion of the Department's Project 

Manager. 
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The Design-Builder’s Design QC Manager must assess and evaluate the Design-Builder’s design QC 

activities in order to be able to certify to the Design-Builder and to the LA DOTD that the design QC 

activities comply with the Contract requirements, including the Design-Builder's Quality Plan. 

The Design-Builder shall ensure that its Design QC Manager carries out all duties expressed and implied 

in the Contract. 

The Design-Builder’s Design Quality Control Manager must have QC responsibilities related to the 

following: 

A) Design of permanent and major temporary components;  

B) Changes in design of permanent components; and 

C) As-Built Plans. 

The Design-Builder’s Design Quality Control Manager must also perform the following activities: 

1) Identify and report non-conformities/non-compliance; 

2) Track, monitor, and report on status of outstanding design-related Non-

Conformance Reports; 

3) Supply monthly reports (see DB Section 111-18.3.1); and 

4) Submit specified certificates (permanent components and major temporary 

components). 

These responsibilities are further specified in DB Section 111-12. 

DB 111-2.7 Check by the Designer 

The requirement that the Design-Builder engage and use a Design QC Manager does not relieve the 

Designer from carrying out all the checks and reviews that a professional and prudent designer would 

normally carry out on the type of Work that is actually being designed. 

DB 111-3 DESIGN UNITS 

The Design-Builder shall package all design and drawings for the Work into separate Design Units.  Each 

Design Unit must comprise similar and coherent significant parts of the Project that can be checked and 

reviewed as a self contained package with due consideration for accommodating interfaces with other 

Project components. 

Within 30 Calendar Days of Notice to Proceed (NTP), the Design-Builder shall provide a written report 

updating and identifying each Design Unit.  The written report must include the following: 

A) Design Unit descriptions, including the scope of design Work within each Design Unit, 

limits, and interface points; 

B) Planned review stages and dates, including specific information to be reviewed, planned 

review dates (measured from the NTP date), and percent complete represented by each 

review.  See Appendix 111A - Forms, Form DUS; 

C) The identity of the Responsible Engineer; and 

D) Locations where design Work will be performed. 
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The Design-Builder shall submit any revisions to the information provided in response to this DB Section 

111-3 in writing to the LA DOTD concurrent with the monthly progress report.   

DB 111-4 RELATIONSHIP OF EARLY CONSTRUCTION STARTS TO DESIGN   

DEVELOPMENT AND REVIEW  

It is the intent of the LA DOTD to allow construction to begin on a Design Unit prior to completion of 

final design.  Construction on any Design Unit may begin at any time after the applicable readiness for 

construction Design Review.  Construction may progress in increments determined by the Design-

Builder, at the Design-Builder’s risk, provided each increment of construction is covered by plans and 

specifications that have been reviewed and meet the requirements for readiness for construction noted in 

DB Section 111-12.5. 

DB 111-5 SCHEDULE FOR DESIGN CHECKS, REVIEWS, AND SUBMISSION OF 

CHECKED DESIGN 

The Design-Builder, through its Design QC Manager, is responsible for scheduling and conducting 

Design Reviews to meet design and/or construction needs of the Baseline Progress Schedule.  It is 

recognized and anticipated that the Design Review process and frequency, duration, and intensity of 

Design Reviews may vary with the complexity of the individual Design Units and the associated 

construction activities.  The duration of Design Reviews must be discussed and mutually agreed between 

the LA DOTD and Design-Builder during the Design Workshop (see DB Section 111-16) and verified 

and modified, as needed, by mutual agreement during the course of the Project.  The Design-Builder shall 

give written notice of scheduled Design-Reviews to the Department's Project Manager at least one week 

prior to any review. 

The Design-Builder shall include the agreed Design Review schedule for all Design Units (including their 

components and elements) as part of the Baseline Progress Schedule.  The Design Review schedule must 

be reviewed monthly until design Work is complete.  The Design-Builder shall not schedule more than 

two concurrent Design Reviews without the LA DOTD’s written concurrence. 

Except for As-Built Plans, “submissions” must be in the form of sufficient copies to accommodate 

participants in the Design Review(s) of Design Plans and Project specifications and supporting data and 

reports assembled for review in the Designer’s office.  For final Design Reviews, “submissions” must be 

in the form of two hard copies and one electronic copy of Design Plans and Project specifications and 

supporting data. 

The Design-Builder shall make specified submissions of checked designs in accordance with DB Section 

111-12.  Submissions must be completed for each Design Unit, but may be combined for multiple Design 

Units at any one time upon the LA DOTD’s written concurrence.  The Design-Builder shall submit each 

Design Unit for Consultation and Written Comment (see DB Section 105-10) in accordance with the 

Baseline Progress Schedule.   

For each Design Unit designated by the Design-Builder, the Design-Builder shall include design checks 

and Design Reviews as indicated in Table 111-12 and such additional reviews as may arise as indicated in 

DB Section 111-12.4.4.  The Design-Builder shall allow the time for the LA DOTD’s participation and 

input to any Design Review conducted by the Design-Builder’s Design QC Manager as agreed as per this 

DB Section 111-5.  The Design-Builder shall incorporate this schedule into the Design-Builder’s Baseline 

Progress Schedule and report progress and updates in the monthly updates.  The Design-Builder shall 
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keep the LA DOTD up-to-date on exact timing of reviews and readiness for construction Design Reviews 

through the weekly progress meetings.   

DB 111-6 REVISIONS TO DESIGN 

The Design-Builder shall deal with any changes to design initiated by the Design-Builder and already 

checked by the Designer and certified by the Design QC Manager as an entirely new design.  The Design-

Builder shall not be entitled to any increase in the Lump Sum Contract Price or extension of time 

pursuant to DB Section 108-6 in such circumstances. 

DB 111-7 DESIGN REVIEW PLAN 

The Design-Builder shall prepare and submit a written Design Review Plan within 30 Calendar Days of 

NTP for Consultation and Written Comment by the LA DOTD.  The Design Review Plan must describe 

the level of design that the Designer will accomplish for each of the planned stages of design 

development and provide a description and/or checklist for each Design Unit clearly identifying the 

design product that will be reviewed.  The Design Review Plan must include proposed review times for 

each Design Review, including the review times for the LA DOTD and Project Stakeholders. 

DB 111-8 STAGES OF DESIGN DEVELOPMENT 

The Design-Builder shall make a single comprehensive design check and Design Review for each Design 

Unit at the stages of design development specified herein.   

The following are the six stages of design development:  

A) Definitive Design; 

B) Readiness for construction; 

C) Interim design; 

D) Final design; 

E) Working Drawings; and 

F) As-Built Plans. 

The intent of each stage of design development and Design Review is the following: 

1) Verify that the design complies with the Contract requirements;  

2) Allow components of Design Units to be released for construction; and/or 

3) In the case of reviews of Working Drawings, to allow construction to continue. 

Design Reviews or design checks must be completed as specified in DB Section 111-12 for each Design 

Unit (and for each component or element within a Design Unit) at each stage of design development. 

The Design-Builder shall time the Design Review and submissions (where specified) to be consistent 

with the Baseline Progress Schedule. 
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DB 111-9 DESIGN REVIEWS 

The Design-Builder shall invite the LA DOTD and FHWA to participate in Definitive, readiness for 

construction, interim, and final Design Reviews.  The LA DOTD may invite other Project Stakeholders to 

participate.  The Design-Builder shall resolve the LA DOTD’s and FHWA’s comments to the satisfaction 

of the LA DOTD prior to the Design Review process being considered complete.  Any FHWA or other 

Stakeholder comments will be forwarded to the Design-Builder by the LA DOTD and must be addressed 

and/or resolved by the Design-Builder. 

DB 111-9.1 Definitive Design Review 

The Design Review of Definitive Design must be the first Design Review after Award and is intended to 

verify that the design concepts proposed by the Design-Builder meet Contract requirements.  The 

Definitive Design Review may also serve as a readiness for construction review (DB Section 111-9.2 and 

DB Section 111-12.5).    The Definitive Design Review must verify the following: 

A) The design concepts governing future design development are defined consistently with 

Contract requirements; 

B) The final Basic Project Configuration; 

C) The design concepts are substantiated and justified by adequate Site investigation and 

analysis; 

D) Final Right-of-Way requirements; 

E) The specific standards applicable to the proposed concepts are identified and appropriate; 

F) The proposed design concepts are constructible; 

G) The availability of required Materials/Equipment; and 

H) The design meets Project quality requirements and required design QC procedures have 

been followed. 

If the Definitive Design is amended subsequent to the Definitive Design Review, the Design-Builder shall 

re-check and re-certify the design at an additional Definitive Design Review.  The Design-Builder shall 

not be entitled to an increase in the Lump Sum Contract Price or a time extension for the re-check and re-

certification except when the amended design results from a change order requested by the LA DOTD. 

See also DB Section 111-13 regarding design deviations and exceptions. 

DB 111-9.2 Readiness for Construction Review 

The Design-Builder and the LA DOTD will use the Design Review(s) of readiness for construction 

design to verify that the concepts and parameters established and represented by Definitive Design are 

being followed and that Contract requirements continue to be met.  The Design-Builder shall specifically 

highlight, check, and bring to the attention of the LA DOTD any changes to information presented at 

Definitive Design.  The Design-Builder shall present the information for readiness for construction review 

to the LA DOTD for Consultation and Written Comment by the LA DOTD. 

The Design-Builder shall not construct any permanent components or major temporary components until 

the design checks, Design Reviews, and Design QC Manager’s certifications have been completed for the 

relevant Design Unit and the LA DOTD’s provided Consultation and Written Comment (see DB Section 

105-10) and Stakeholder comments (if any) of the readiness for construction design have been resolved to 
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the satisfaction of the LA DOTD.  The Design-Builder shall not commence any construction until any 

design-related NCRs have been addressed and resolved to the satisfaction of the LA DOTD. 

If the readiness for construction design includes design information for Work that can be released for 

continuation of construction, the results of the readiness for construction Design Review, upon 

satisfaction of the LA DOTD’s Consultation and Written Comment, may be used to satisfy a portion of 

the requirements of DB Section 111-12.5. 

DB 111-9.3 Interim Design Reviews 

If the Design-Builder does not initiate construction on a designated Design Unit prior to 100% completion 

of the design, thereby accomplishing a readiness for construction Design Review, the Design-Builder 

shall plan and conduct at least one interim Design Review between the Definitive Design Review and 

completion of design for that Design Unit.  The Design-Builder shall schedule such interim reviews at a 

time when design is at the 60% to 80% stage of completion. 

The Design-Builder and the LA DOTD will use the interim Design Review(s) to verify that the concepts 

and parameters established and represented by Definitive Design are being followed and that Contract 

requirements continue to be met.  The Design-Builder shall specifically highlight, check, and bring to the 

attention of the LA DOTD any changes to information presented at Definitive Design.  The Design-

Builder shall submit the interim design for Consultation and Written Comment by the LA DOTD.  The 

Design-Builder shall not move to the final Design Review until it has resolved the LA DOTD's 

Consultation and Written Comment on the interim design to the satisfaction of the LA DOTD. 

DB 111-9.4 Final Design Review 

The Design-Builder shall schedule and conduct a final design review when the Design Plans and Project 

specifications for a Design Unit are 100% complete.  The Design-Builder shall specifically highlight, 

check, and bring to the attention of the LA DOTD any changes to information presented at previous 

Design Reviews.  The Design-Builder shall submit final design for Consultation and Written Comment by 

the LA DOTD and Stakeholder comment.  The Design-Builder shall not move to construction until it has 

resolved the LA DOTD's Consultation and Written Comment and Stakeholder comments (if any) on the 

final design to the satisfaction of the LA DOTD. 

The final Design Review, upon satisfaction of the LA DOTD’s Consultation and Written Comment, may 

be used to satisfy a portion of the requirements of DB Section 111-12.5. 

DB 111-10 WORKING PLANS 

Working Plans comprise the development and production of Working Drawings.  The Design-Builder 

shall check, review, and certify Working Drawings in accordance with DB Section 111-12.1 through 111-

12.3 and DB Section 111-14 prior to their being issued for construction. 

The Design-Builder shall invite the LA DOTD and FHWA to participate in the review of Working Plans.  

The LA DOTD may invite other Stakeholders to participate in reviews of Working Plans. 

Working Plans includes, but is not limited to, the following: 

A) Working Drawings; 

B) Material and product data from Manufacturers; and 



Louisiana Department of Transportation and Development 
 

 

DB Manual 9 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 111 

C) Calculations. 

DB 111-11 AS-BUILT DESIGN 

The Design-Builder shall submit the As-Built Plans for each Design Unit in accordance with DB Sections 

109-10 and 111-12. 

See DB Section 111-12.4.2 for additional requirements relating to As-Built Plans and information. 

DB 111-12 DESIGN CHECKS, CERTIFICATIONS, AND REVIEWS 

The Designer’s organization must check all design documents (drawings, plans, specifications, 

calculations, and reports) produced by the Design-Builder’s organization.  The Design-Builder’s Design 

QC Manager must certify that these documents have been checked as per Contract requirements and the 

Design-Builder’s Quality Plan.  The Design-Builder’s Design QC Manager’s written certification must 

provide the certification specified in DB Section 111-12.5(B). 

The Design-Builder and the LA DOTD will follow the process shown in Figure 111-12A for Design 

Reviews conducted by the Design-Builder’s Design QC Manager (applies to all Design Reviews except 

As-Built Plan Design Reviews). 

 



Louisiana Department of Transportation and Development 
 

 

DB Manual 10 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 111 

FIGURE 111-12A 

DESIGN REVIEW FLOW CHART 

(DESIGN-BUILDER’S DESIGN QUALITY CONTROL MANAGER 
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The Design-Builder and the LA DOTD will follow the process shown in Figure 111-12B for As-Built 

Plan Design Reviews. 

 

FIGURE 111-12B 
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The Design-Builder shall conduct and complete the design checks, certifications, and reviews for each 

Design Unit by the entity specified in Table 111-12.  The LA DOTD will provide Consultation and 

Written Comment and Stakeholder comments (if any) of the design prior to the Design-Builder releasing 

designs for construction, which comments must be resolved to the satisfaction of the LA DOTD.  The LA 

DOTD may also issue design NCRs which must be addressed and resolved to the satisfaction of the LA 

DOTD prior to releasing the design(s) for construction. 

The Design-Builder shall conduct its Design Review or submit its design for review in accordance with 

Table 111-12, supported by a written certification issued by the Design-Builder’s Design QC Manager, at 

the stages of design development shown in Table 111-12 for each Design Unit in accordance with the 

Design Review schedule in the Baseline Progress Schedule.   

 

TABLE 111-12 

DESIGN CHECKS, CERTIFICATIONS, AND REVIEWS 

FOR PERMANENT AND TEMPORARY COMPONENTS 

 

STAGE OF DESIGN 

DEVELOPMENT 

DESIGN CHECK AND 

CERTIFICATION TO 

DESIGN-BUILDER 

 

DESIGN REVIEW 

Definitive design Designer and Design Quality 

Control Manager 

Design Quality Control 

Manager 

Interim design Designer and Design Quality 

Control Manager 

Design Quality Control 

Manager 

Readiness for construction 

design 

Designer and Design Quality 

Control Manager 

Design Quality Control 

Manager 

Final design Designer and Design Quality 

Control Manager 

Design Quality Control 

Manager 

Working Plans and related 

documents 

Designer and Design Quality 

Control Manager 

Design Quality Control 

Manager 

As-Built Plans Designer and Design Quality 

Control Manager 
LA DOTD 

Major temporary 

components 

Designer and Design Quality 

Control Manager 

Design Quality Control 

Manager 

Temporary components Designer and Design Quality 

Control Manager 
Not applicable 

DB 111-12.1 Design-Builder’s Independent Checks 

The Design-Builder shall carry out independent checks of permanent components, major temporary 

components, and effects of temporary components on the permanent components by senior engineers not 

involved in the production of the design being reviewed who have equal or greater qualifications and 

experience as the Responsible Engineer for the design being checked.   

Independent design checks must comprise design assessment and analytical checks as specified in DB 

Sections 111-12.2 and 111-12.3. 



Louisiana Department of Transportation and Development 
 

 

DB Manual 12 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 111 

DB 111-12.2 Design Assessment 

Design assessment must be the review of general compliance with the requirements of the Contract, 

taking into consideration the proposed method of construction, and must cover the following areas: 

A) Loads; 

B) Codes and standards; 

C) Methods of analysis; 

D) Computer software and its validation; 

E) Interface requirements; 

F) Maintenance requirements; 

G) Materials and Material properties; 

H) Durability requirements; 

I) Fatigue performance; 

J) Hydrology; and 

K) Design flows. 

DB 111-12.3 Analytical Check 

The independent design check must include an independent analytical check using separate calculations 

(and without reference to the Designer’s calculations) to establish the structural adequacy and integrity of 

critical structural members.  This analytical check must include, but is not limited to, the following: 

A) The structural geometry and modeling; 

B) Material properties; 

C) Member properties; 

D) Loading intensities; and 

E) Structural boundary conditions. 

DB 111-12.4 Design Reviews 

The Design-Builder’s time and cost impacts of revisions arising from LA DOTD’s and Stakeholders’ 

participation in Design Reviews and/or caused by Design-Builder’s non-compliance with Contract 

requirements, including the LA DOTD’s and Stakeholders’ time for reviewing revisions, must be borne 

by the Design-Builder. 

DB 111-12.4.1 Design Reviews Conducted by the Design-Builder’s Design Quality Control 

Manager 

The Design-Builder shall notify and invite the LA DOTD and FHWA to participate in all Design Reviews 

conducted by the Design-Builder’s Design QC Manager.  The LA DOTD may also invite other Project 

Stakeholders and affected utility owners to participate.  The LA DOTD will provide Consultation and 

Written Comment (based on the LA DOTD and Stakeholder participation) regarding these Design 

Reviews. 
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For Design Reviews conducted by the Design-Builder’s Design QC Manager (see Table 111-12), the 

Design-Builder’s Design QC Manager must provide a Design Review report for each Design Unit at the 

conclusion of each Design Review.  The Design Review reports will identify any actions arising from the 

review.  The Design Review report must note items requiring corrective action on the design NCR, Form 

NCR-D (Appendix 111A - Forms).  The Design-Builder’s Design QC Manager must send the design 

NCR to the Designer and a copy to the LA DOTD. 

The Design-Builder shall conduct Design Reviews in the offices of the Designer and/or Design-Builder in 

the Project vicinity.  What constitutes the "Project vicinity" will be determined by the Department's 

Project Manager, in his sole discretion. 

The Responsible Engineer and any specialists with significant input to the design or review must be 

present.  The Design-Builder shall provide to the LA DOTD all drawings, copies of calculations, reports, 

or other items pertinent to the Design Review. 

DB 111-12.4.2 As-Built Review 

As-Built Plans and Project specifications must incorporate complete information that defines the Work as 

constructed to meet the Contract requirements. 

The Design-Builder shall submit As-Built Plans complete for each Design Unit to the LA DOTD for 

review and Design Approval in accordance with DB Section 111-11.  The LA DOTD review will be one 

of the processes to verify if the Project has been designed and constructed in accordance with Contract 

requirements and to see if As-Built Plans comply with Contract requirements. 

The Design-Builder shall make all corrections noted in the review of As-Built Plans and resubmit the 

corrected As-Built Plans to the LA DOTD for review and Design Approval. 

Design Approval by the LA DOTD will not occur until the As-Built Plans are submitted, reviewed, and 

corrected to the satisfaction of the LA DOTD. 

DB 111-12.4.3 Design Review of Major Temporary Components 

The Design-Builder’s Design QC Manager must conduct a Design Review of major temporary 

components that represent complex structures and that potentially can affect the safety, quality, and 

durability of the permanent components.  The review must include the effect of the major temporary 

components on the permanent components. 

DB 111-12.4.4 Additional Reviews 

The LA DOTD (with FHWA and other Stakeholder participation) may conduct additional “over-the 

shoulder” reviews as considered necessary, in the sole determination of the LA DOTD, to ensure a 

continued and uniform consistency in the quality and effective incorporation of revisions to designs.  The 

Design-Builder may also conduct reviews necessary to facilitate early release of designs for construction. 

DB 111-12.5 Readiness for Construction 

The Design-Builder may start construction of any element of the permanent components only after all the 

following items have occurred: 

A) The Designer has conducted its design QC checks throughout the design process in 

compliance with the Quality Plan and certifies in writing that the design is complete to 
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the appropriate level or stage of review, checked, and ready to be released for 

construction; 

B) The Design-Builder’s Design QC Manager has signed the title sheet for the drawings, 

certifying to the following (the title sheet can be formatted to include the items of 

certification): 

1) Design checks have been completed; 

2) Work conforms to Contract requirements;  

3) Any deviations or design exceptions have been approved in writing by the 

LA DOTD (DB Section 111-13); 

4) Design Quality Control activities are following the Design-Builder’s Quality 

Plan; and 

5) All outstanding issues or comments from Design Reviews have been resolved to 

the satisfaction of the LA DOTD; 

C) The Responsible Engineer has signed all drawings prepared under his/her direction.  For 

those drawings and documents included in the submittal that are prepared by a 

Manufacturer or Supplier or other Persons not under the Responsible Engineer’s direct 

supervision, the Responsible Engineer will affix a stamp that indicates the design shown 

on the sheet or document conforms to the overall design and Contract requirements; 

D) The Design Manager has signed the title sheet to the drawings certifying to the items 

contained in DB 111-2.4(A) through (G).  (The title sheet can be formatted to include the 

items of certification);  

E) The Design-Builder has verified the following: 

1) Working Plans, Project specifications, and related documents for the portion of 

the Project to be constructed are complete and checked in accordance with this 

DB Section 111-12; 

2) The design and drawings for Maintenance of Traffic (MOT) and temporary 

erosion control and environmental measures applicable to the Work are 

complete; and 

3) Adequate stakes, lines, and/or monuments necessary to control the Work have 

been established on the Site; and 

F) The LA DOTD will provide Consultation and Written Comment regarding the design and 

applicable MOT, temporary erosion control measures, and environmental requirements. 

The LA DOTD’s Consultation and Written Comment will not constitute Approval or Design Acceptance 

of the design or subsequent construction.  All Consultation and Written Comment and Stakeholder 

comments (if any) must be resolved by the Design-Builder to the satisfaction of the LA DOTD. 

Any design NCRs issued by the Design-Builder’s Design QC Manager or the LA DOTD must be 

addressed and resolved by the Design-Builder to the satisfaction of the LA DOTD prior to any design 

being released for construction. 

The Design-Builder may proceed with construction on the Project at the Design-Builder’s risk to the 

extent Work is covered by relevant design documents that have been processed as shown in Figure 111-

12A.  Prior to construction proceeding further, the Design-Builder shall complete the next stage of design 

and Design Review and/or submission. 
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DB 111-12.6 Comment Resolution 

The LA DOTD’s and Stakeholders’ comments from Design Reviews will be recorded on Form DR 

(Appendix 111A) and transmitted to the Design-Builder.  The Design-Builder shall record its proposed 

disposition and response to each comment and meet with the LA DOTD to resolve outstanding comments 

and dispositions to the LA DOTD's satisfaction.  Final disposition and resolution will be documented on 

Form DR. 

If the Design Review reveals non-conformance with Contract requirements, the LA DOTD will prepare 

Form NCR-D (Appendix 111A) and submit it to the Design-Builder for action.  The Design-Builder shall 

complete Form NCR-D when the non-conformance is corrected and return Form NCR-D to the LA 

DOTD. 

All Design Reviews must include a comment and NCR resolution process where unresolved comments 

and NCRs are discussed and a written action plan and schedule for resolution of unresolved comments 

and NCRs is developed.  The Design-Builder’s Design QC Manager will lead the process. 

DB 111-13 DESIGN EXCEPTIONS 

All deviations (design exceptions) from the Contract requirements are subject to FHWA approval.  The 

LA DOTD will coordinate review of any design exceptions with FHWA.  All deviations from the 

Contract requirements must be submitted to the LA DOTD for review and Approval.  All requests for 

deviations and exceptions must be submitted with a justification report detailing the reasons to retain a 

non-standard or substandard feature or for providing an improvement that does not bring the feature up to 

standard.  Requests for design deviations and exceptions must be submitted not later than the Definitive 

Design Review and Approved by the LA DOTD in writing before the affected Design Units will be 

released for construction (DB Section 111-12.5).  If the LA DOTD does not Approve a design exception, 

it is the Design-Builder’s sole responsibility to provide design in accordance with this Contract.  The LA 

DOTD will not consider providing the Design-Builder additional time or compensation under this 

Contract due to the rejection of a design exception request. 

DB 111-14 DESIGN CHANGES BEFORE CONSTRUCTION 

Design changes may occur prior to construction or may occur after final design and may be initiated by 

the Design-Builder, through its Designer, or the LA DOTD. 

For all design changes requiring calculations, the Designer and the Design-Builder’s Design QC Manager 

must conduct a documented check of all calculations.  All design changes requiring alteration of design 

documents released for construction must undergo all review procedures included for original design 

documents in the Design-Builder’s Quality Plan and DB Section 111-12. 

DB 111-15 DESIGN SUPPORT DURING CONSTRUCTION 

The Designer and Design-Builder’s Design QC Manager must verify during construction that the 

conditions actually encountered are consistent with the design and related Design Plans, Working Plans, 

and Project Specifications.  The Designer must prepare necessary adjustments in the Design Plans, 

Working Plans, and Project Specifications and the Design-Builder shall obtain required LA DOTD 

Consultation and Written Comment.  The Design-Builder shall be responsible for obtaining Stakeholder 
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permits or approvals.  The Designer and Design-Builder’s Design QC Manager must check any such 

changes in accordance with the Design-Builder's Quality Plan.  The Design-Builder’s Design QC 

Manager must certify the change in writing as meeting the Contract requirements.  The Design-Builder 

shall incorporate the adjustments in the As-Built Plans.  The Design-Builder shall retain copies of its 

Design QC Manager’s written certifications and submit the certifications to the LA DOTD. 

DB 111-16 DESIGN WORKSHOP 

Within 45 Working Days of NTP, the Design-Builder shall arrange a design workshop to familiarize the 

Designer’s personnel and the LA DOTD's and FHWA’s (and other Stakeholders', if invited by the LA 

DOTD) review personnel with the design concepts, issues, status, and review procedures.  The agenda 

must include developing agreements regarding time allowed for design reviews (see DB Section 111-5).  

The LA DOTD and Design-Builder will jointly develop the agenda of the workshop and how it will be 

organized (i.e., by Design Unit and engineering discipline).  The intent of the workshop is to make the 

subsequent Design Reviews more effective and efficient for all parties.   

All agreements, schedules, and understandings reached during the design workshop must be documented 

in writing and signed off by the Design-Builder’s and Department's Project Managers. 

DB 111-17 QUANTITY ESTIMATES 

To facilitate determining sampling and testing requirements, the Design-Builder shall provide quantity 

estimates for the Work on its Plans.  The quantity estimates must be in units that facilitate sampling and 

testing (i.e., the units must be consistent with the units used to determine frequency of sampling and 

testing).  For example, if “X” numbers of compaction tests are specified to be taken for every “Y” cubic 

yards of embankment, the quantity estimate would need to be in cubic yards of embankment. 

See also DB Section 111-19.4. 

DB 111-18 DESIGN DOCUMENTATION 

DB 111-18.1 Progress Tracking 

The Design-Builder shall include engineering and design progress and changes in its Baseline Progress 

Schedule (including Work on any design change) in the monthly updates. 

DB 111-18.2 Design Quality Records 

The Design-Builder’s Design QC Manager must prepare and submit monitoring reports to the LA DOTD 

of all design issues and review comments resulting from the scheduled and additional checks and reviews, 

including “over-the-shoulder” reviews. 

The Design-Builder shall also maintain an auditable record of all of its Quality Plan procedures.  An 

independent auditor must be able to determine by reviewing documentation if all procedures included in 

the Design-Builder's Quality Plan have been followed. 

The Design-Builder shall submit reports of checks and reviews within seven Calendar Days of the 

completion of the review. 
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The Design-Builder shall develop, implement, and maintain a log of design NCRs and/or notices 

indicating dates issued, reasons, status, or resolution and date of resolution. 

The Design-Builder shall prepare and maintain daily records of design activities on forms acceptable to 

the LA DOTD. 

DB 111-18.3 The Design-Builder’s Design Quality Control Manager Reports 

DB 111-18.3.1 Monthly Report to the Louisiana Department of Transportation and Development 

The Design-Builder’s Design QC Manager must submit a monthly report directly to the LA DOTD by the 

third Working Day of the following month that includes the following: 

A) A summary of reviews conducted; 

B) Identification of nonconforming Work and current status and/or disposition (based on 

design non-conformance log, DB Section 111-18.2); and 

C) A listing of submission(s) from the Design-Builder and status. 

DB 111-18.3.2 Final Design Report 

Upon completion of the final design for each Design Unit, including all its components and elements, the 

Design-Builder’s Design QC Manager must notify the Design-Builder, with a copy to the LA DOTD, of 

any outstanding monitoring report issues or unresolved review comments. 

DB 111-19 DESIGN PLANS, WORKING PLANS, AND PROJECT SPECIFICATIONS 

The Lump Sum Contract Price will include the cost of furnishing all Design Plans, Project Specifications, 

Working Plans, and As-Built Plans. 

The Contract Documents establish the minimum standards of quality and define requirements that the 

design and construction must satisfy.   

During the design process, the Design-Builder shall develop Project Specifications and Design Plans 

based on the Contract Documents that are applicable to the specific Materials, products, Equipment, 

procedures, and methods that the Design-Builder intends to use.  

During the Design Reviews, the Design Plans and Project Specifications will be evaluated by the LA 

DOTD to determine if they meet the Contract requirements. 

DB 111-19.1 Plans 

The Work must be performed in accordance with the details as shown on the Design Plans prepared by 

the Designer and those Working Plans prepared by the Design-Builder.  The Design-Builder shall provide 

Working Plans of such a nature as to develop a finished product in accordance with Design Plans, Project 

Specifications, and Contract requirements.  The Design-Builder shall verify pertinent dimensions in the 

field prior to conducting a Working Plan review.  Participation in the review of the Design-Builder’s 

Design Plans and/or Working Plans by the LA DOTD and FHWA (or other Stakeholders, if invited by the 

LA DOTD) will not relieve the Design-Builder of the responsibility for the satisfactory completion of the 

Work. 
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Working Plans must be reviewed and approved in writing by the Designer before beginning the 

construction Work and will not thereafter be amended or altered without prior written approval of the 

Designer and the LA DOTD’s Consultation and Written Comment.  Prior to moving forward with any 

construction, the LA DOTD's Consultation and Written Comment and Stakeholder comments (if any) 

must be resolved to the satisfaction of the LA DOTD. 

All readiness for construction design, final design, and As-Built Plans must be signed and stamped/sealed 

by the appropriate Responsible Engineer and must include on the title sheet for the plans certification 

signatures of the Design Manager and the Design-Builder’s Design QC Manager (the title sheet can be 

formatted to cite the appropriate certification requirements of DB 111-2.4 and 111-12.5). 

DB 111-19.2 Design and As-Built Plans Format and Organization 

The Design-Builder shall organize and format Design and As-Built Plans in a logical and orderly fashion, 

and in accordance with generally accepted practices in the State of Louisiana.  The As-Built Plans must 

be submitted in hard copy for signature by the Chief Engineer as per Louisiana Revised Statutes Section 

36:508 and 48:92. 

DB 111-19.3 CADD Standards 

CADD formatting for Design and As-Built Plans must be consistent and logical for all plans created by 

the Design-Builder and must comply with the most recent version of the LA DOTD's "Electronic 

Standards for Plans" found at 

http://www.dotd.la.gov/highways/project_devel/design/electronic_standards_disclaimer.asp.  The Design-

Builder shall install updates to appropriate software as instructed by the Department's Project Manager. 

As-Built Plans must be delivered on CD-ROM or DVD media, and labeled with media-compatible 

indelible ink on separate lines as follows: 

State Project No. 454-02-0071 

Federal Aid Project No. ARR-3209(505) 

As-Built Plan Submittal 

Electronic Deliverables 

[Design-Builder's name] 

The Department's Project Manager may require delivery of the As-Built Plans by other methods, 

including, but not limited to, upload to the LA DOTD's ProjectWise repository. 

DB 111-19.4 Project Specifications 

The Design-Builder shall prepare Project Specifications based on Contract requirements.  The Design-

Builder may perform the following activities: 

A) Use the Louisiana Department of Transportation and Development’s Standard 

Specifications for Roads and Bridges 2006 Edition, supplemented as needed by the 

Design-Builder; and/or 

B) Prepare new specifications to cover the Work. 

Project Specifications, including the LA DOTD’s Standard Specifications for Roads and Bridges 2006 

Edition, if used, will be reviewed by the Design-Builder and the LA DOTD during Design Reviews to 
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verify that the Project Specifications provide a level of quality that meets or exceeds the Contract 

requirements and are suitable and appropriate to control the Work.  The Design-Builder shall be 

responsible for demonstrating that the Project Specifications meet or exceed the standard of quality 

established by the LA DOTD’s Standard Specifications for Roads and Bridges 2006 Edition.  Any 

deviation that results in a lesser standard of quality will require LA DOTD Approval and may require the 

execution of a Change Order.  The LA DOTD will determine, at its sole discretion, if the Project 

Specifications meet the Contract requirements. 

Project Specifications must define the type and frequency of QC sampling and testing to be conducted for 

the Work covered by a Project Specification.  The Design-Builder shall use DB Section 112 to determine 

the type and frequency of QC sampling and testing. 
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Form DR Design Review Comments 

Form DUS Design Unit Schedule 

Form NCR-D Design Non-Conformance Report 
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FORM DR 

DESIGN REVIEW COMMENTS 

 

Design Unit: Discipline:    

Type of Review (Check One)  Definitive    Release for Construction     Final   Other 

Document Being Checked/Submittal: 

Revision Number / Date: 

Reviewer / Checker: Date: 

No Ref Comment Initial  

Disposition 

Response Final  

Disposition 

Verifi-

cation 

       

       

       

       

        

       

       

       

       

       

Dispositions: A = Will incorporate; B = Will evaluate; C = Delete comment; D = Will incorporate in next submittal       

Project QA File:    
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FORM DUS 

DESIGN UNIT SCHEDULE 
 

Design Unit 

Designation/

Code 

Design Unit Description Planned 

Review 

Stages 
1
  

Information/Components to be 

Reviewed 
Planned 

Review 

Dates 

(Month 

After NTP) 

Percent 

Complete 

Represented 

by Review 

  Definitive    

      

      

      

  Final   100% 

      

  Definitive    

      

      

      

  Final   100% 

      

  Definitive    

      

      

      

  Final   100% 

      

 

                                                      
1
   Provide information as necessary to reflect additional interim and/or readiness for construction reviews planned between Definitive Design and Final 

Design Reviews.    
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FORM NCR-D 
 

DESIGN NON-CONFORMANCE REPORT 
 

From:    Date:   
            (Name and initials of Design QC Manager or Department’s Project Manager or Designee) 

To:        
             (Names of Design-Builder and Responsible Engineer) 

Project name/Number:  ____[Insert the name of the project and the state project number]____ 

Design Unit ID: ________________ 

Copy:   Department’s Project Manager 

Transmittal/File No. _______________  Applicable Contract Requirement:   
                  (Part and Section Number) 
 

The design Work on the referenced Design Unit is not in conformance with the noted Contract 

requirement for the reasons stated below (Attach additional sheets as necessary): 

 

 

 

 

 

RESOLUTION:  Date:      

 

From: _______________________________________________________________________________ 
          (Names and initials of Design-Builder’s Project Manager and Responsible Engineer) 

To:       Department’s Design Compliance Engineer and Project Manager 

The above noted design non-conformance has been corrected and/or resolved as indicated below (attach 

additional sheets as necessary): 

 

 

 

Acknowledgement of Receipt:      Date:    
                                                  (Name and initials of Department's Project Manager or Designee) 

Send copy of completed, acknowledged form to the Design-Builder’s and Department’s Project 

Managers' files. 



  

STATE OF LOUISIANA 

____[Insert the name of the project]____ 

DESIGN-BUILD PROJECT 

 
  

 

____[Insert the name of the parish]____ PARISH 

STATE PROJECT NO. ____[Insert the state project number]____  

FEDERAL AID PROJECT NO. [IF A FEDERAL PROJECT ONLY] 
 

 

REQUEST FOR PROPOSALS 

CONTRACT DOCUMENTS 

 

DB SECTION 112 

CONSTRUCTION QUALITY CONTROL 
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DB SECTION 112 

CONSTRUCTION QUALITY CONTROL 

DB 112-1 GENERAL  

As per Design-Build (DB) Section 113, and prior to the commencement of any design or construction 

activities, the Design-Builder shall develop and implement a quality program for all phases of the Project, 

including design, construction, maintenance, and environmental compliance.  The Design-Builder, 

through its Design-Builder Quality Plan, shall have the primary responsibility for the quality of the Work, 

including all Work and products of Subcontractors, fabricators, Suppliers, and vendors both on-site and 

off-site.  The Louisiana Department of Transportation and Development (LA DOTD), in its role of 

Quality Assurance (QA), reserves the right to and will conduct verification oversight inspections, audits, 

sampling and testing, and Independent Assurance (IA).   

The quality program must ensure that procurement, shipping, handling, fabrication, installation, cleaning, 

Inspection, construction, testing, storage, examination, repair, maintenance, and required modifications of 

all Materials, Equipment, and elements of the Work will comply with the requirements of the Contract 

Documents and that all Materials incorporated in the Work and all Equipment and all elements of the 

Work will perform satisfactorily for the purpose intended. 

DB 112-1.1 Definitions  

 

See Design-Build Section 101-3 for definitions, including definitions of Quality Control and Quality 

Assurance. 

DB 112-1.2 Construction Quality Control Inspection 

 

All construction processes, procedures, and workmanship must be inspected by the Design-Builder’s 

Construction Quality Control (QC) Inspectors.  The Construction QC inspections must include the 

observations, measurements, and documentation specified in Appendix 112A – Construction QC 

Inspection to this DB Section 112 and the Design-Builder’s Quality Plan.  Inspection observations, 

measurements, results, non-conformances, and corrective actions must be documented on the forms in 

Appendix 112B - Forms to this DB Section 112 or on the Design-Builder’s forms acceptable to the LA 

DOTD.  Inspection observation and documentation must include a description of construction activity and 

location.  See also DB Section 112-10. 

DB 112-2 INSPECTION AND TESTING OF MATERIALS 

DB 112-2.1 General 

All Materials are subject to Inspection, sampling, and testing at any time before Final Acceptance of the 

Work. 

References in the Contract to a Louisiana test method or test designation of the American Association of 

State Highway and Transportation Officials (AASHTO), the American Society for Testing and Materials 
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(ASTM), or any other recognized national organization means the latest revision of that test method or 

specification for the Work in effect on the Proposal due date. 

Materials will be sampled and tested by the construction QC testers and samplers.  Copies of all test 

results will be furnished to the Design-Builder’s Project Manager, the QA/QC Manager, the Department’s 

Project Manager, and other LA DOTD designated representatives.  When a test is done for the Design-

Builder as process control assuring that its process and Materials source is producing an acceptable 

product, test results are not furnished to the above stated individuals but are Design-Builder internal 

documents.  These process control tests usually occur when an operation is begun and when changes 

occur in the source of Materials or method of production.  

The LA DOTD’s designated representative may observe any sampling testing performed by the QC 

testers and samplers.  If the LA DOTD’s designated representative observes a deviation from the 

specified sampling or testing procedures, the LA DOTD’s designated representative will verbally describe 

the observed deviation to the Design-Builder’s Construction QC Manager, followed by a written Non-

Conformance Report (NCR) covering the deviation to the Design-Builder’s Construction QC Manager 

and Project Manager within 24 hours.  See also DB Section 109-4.4. 

DB 112-2.2 Construction Quality Control Testing and Sampling 

The Design-Builder’s construction QC testers and samplers must perform sampling and testing for 

process control and for acceptance of Materials to be used on the Project.  Construction QC testers and 

samplers must be certified, including, among other prudent and necessary certifications, LA DOTD 

certifications, for the level appropriate for the Work being sampled/tested.  The Design-Builder shall 

maintain a list of construction QC testers and samplers that indicates what test certifications each person 

currently holds.  Testers and samplers will be allowed 90 Working Days from execution of the Contract to 

obtain the certifications.  

The construction QC testers and samplers will test and sample only those Materials for which they are 

certified to sample and test.  Reports of each test must be recorded on the form prescribed for that test.  

All tests that do not pass specified requirements will be added to a log of failed tests.  This log of failed 

tests will be used to assure that the Work is reconciled by a passing test.     

The minimum frequency of QC sampling and testing must be consistent with the Design-Builder's 

Quality Plan as approved by the Department's Project Manager and the individual Project Specifications 

accepted by the Department’s Project Manager. 

 

The Design-Builder shall utilize an electronic Microsoft Access database to document and track Material 

and field test results.  Entry of Material and field test results into the electronic Access database must be 

completed in a timely manner by the Design-Builder.  The format of the electronic Access database and 

generation of exception flags or reports must be determined to be acceptable by the LA DOTD.  The 

minimum information the electronic system must be that required in order for the LA DOTD to populate 

the SiteManager Materials Management™ system. 

 

The Design-Builder shall be solely responsible for the accuracy of the data and the data entry, as well as 

the security of the data and the electronic Access database.  The acceptability of the accuracy of the data 

and data entry and the security of the data and electronic Access database will be in the sole discretion of 

the LA DOTD.  The Design-Builder shall provide the LA DOTD "real time read-only" access to the 

electronic Access database. 
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If, in the creation of the electronic Access database, the Design-Builder uses any software, process, or 

information covered by patent or copyright, the Design-Builder shall be responsible for such use.  The 

Design-Builder and its surety shall indemnify the State of Louisiana, the LA DOTD, and any affected 

third-party or political subdivision of the state from any claims for infringement due to the use of any 

such patented software, process, or information or any trademark or copyright and shall indemnify the 

State of Louisiana and the LA DOTD for any costs, expenses, and damages due to any infringement 

during prosecution or after completion of the Work.  If the Design-Builder utilizes any software, process, 

or information protected by trade secret or copyright protection, the Design-Builder shall first obtain 

permission or license from the licensor or any other party having a proprietary interest in such software, 

process, or information and shall hold harmless, indemnify, and defend the LA DOTD at the Design-

Builder's sole cost from any damages, expenses, or actions arising out of the use of or related to the use 

by the LA DOTD of information or documents supplied by the Design-Builder to the LA DOTD. 

 

The electronic Access database will be solely owned by the LA DOTD and any benefits created as a 

result of the electronic Access database will accrue solely to the LA DOTD.  Any use by the Design-

Builder, other than use specifically related to this Contract, requires a license from the LA DOTD, which 

may be granted in the LA DOTD's sole discretion. 

DB 112-3 QUALITY ASSURANCE INSPECTION 

Quality Assurance (QA) Inspection will be performed by the LA DOTD’s designated representative 

assigned to the Project.  

The LA DOTD’s designated representative will periodically audit sampling and testing results.  The 

review, audit, and subsequent feedback to the Design-Builder’s Construction QC Manager are intended to 

assess the adequacy of the construction QC.   

The Design-Builder’s Project Manager will provide information to the LA DOTD’s designated 

representative regarding verification that Progress Check Points (PCP) are met as per the Design-

Builder’s Schedule of PCPs and quantities of any unit price Work items.  A monthly audit of PCPs and 

quantities of any unit price Work items will be performed and any required correction will be made to the 

subsequent progress payment.  The LA DOTD's designated representative's review and audit will assure 

that the PCP achievement and correct quantities are shown.  Documents for payment of Change Orders 

must also contain sufficient information to satisfy an audit.  Documents for the closure of each Change 

Order will be reviewed and included in the final payment.  Additionally, in accordance with DB Sections 

105 and 109, the Department’s Project Manager will have the authority to suspend the Work if at any 

time he determines that the Design-Builder is not in conformance with Contract requirements. 

See Design-Build Section 109 regarding payment processing. 

Verification Sampling and Testing will be performed by the LA DOTD or its designated representative 

assigned to this Project. 

DB 112-4 INDEPENDENT REFEREE LABORATORY 

The LA DOTD will retain the services of an independent AASHTO accredited laboratory on an “on-call” 

basis to act as a “referee” laboratory for resolution of disputes regarding sampling and testing results 
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reported by the LA DOTD’s verification samplers and testers and the Design-Builder’s construction QC 

testers and samplers.  The “referee” laboratory may be the LA DOTD’s materials laboratory.  The 

services of the “referee” laboratory may be requested by the LA DOTD or by the Design-Builder.  The 

sampling and testing results determined by the “referee” laboratory will be final and binding on both 

parties and not subject to disputes resolution under DB Section 107-28.  The party whose sampling and 

testing results are not confirmed and/or supported by the “referee” laboratory (i.e., the unsuccessful party) 

will be responsible for payment for the “referee” services.  If the LA DOTD is the unsuccessful party, it 

will make payment directly to the “referee” laboratory.  If the Design-Builder is the unsuccessful party, 

the cost of the “referee” laboratory services will be deducted from payment(s) otherwise due and the LA 

DOTD will make payment to the “referee” laboratory on behalf of the Design-Builder. 

The “referee” laboratory will not be associated with the Project in any capacity or be affiliated with any 

party to the Contract or with any Principal Participant and/or the Design-Builder.  The “referee” 

laboratory will not be a department, agency, or office of any Stakeholder. 

DB 112-5 COMPETENCE 

If a concern arises as to the competence of any certified individual, this concern must be documented in 

writing to the Design-Builder’s Project Manager and the Department’s Project Manager.  The concern 

will be investigated as deemed necessary by the Department’s Project Manager.  If this investigation 

substantiates the concern, corrective action, or decertification will be implemented in accordance with 

procedures established by the LA DOTD.   See also DB Section 108. 

DB 112-6 DESIGN-BUILDER QUALITY CONTROL 

The Design-Builder shall provide process control measures adequate to produce a constructed product of 

acceptable quality that conforms to the Contract Documents.  The Design-Builder shall perform process 

control sampling, testing, and Inspection during all phases of the Work at a rate sufficient to assure that 

the Work conforms to the Contract requirements. 

The Design-Builder shall provide personnel and Equipment capable of providing a product that conforms 

to specified requirements and shall provide personnel and Equipment capable of verifying and 

documenting this conformance.  Continual production of non-conforming Work will not be allowed. 

DB 112-7 DESIGN-BUILDER’S CONSTRUCTION QUALITY CONTROL 

ORGANIZATION 

The Design-Builder's Quality Plan must provide the information regarding the construction Quality 

Control organization. 

DB 112-7.1 Independent Construction Quality Control Firm (Quality Control Engineering 

Firm) 

 

The Design-Builder shall retain the services of an independent engineering consultant organization (the 

QC Engineering Firm) to oversee, manage, certify, and perform construction QC activities as specified in 

this DB Section 112, other Contract Documents, and the Design-Builder’s Quality Plan.  The QC 

Engineering Firm (and any firm acting as a subconsultant to the QC Engineering Firm) must not be 



Louisiana Department of Transportation and Development 
 

 

 
DB Manual 5 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 
DB Section 112 

owned by or be an Affiliate of the Design-Builder (see DB Section 101), any Principal Participant (see 

DB Section 101) or Construction Subcontractor.  The QC Engineering Firm will be responsible for 

management and scheduling all QC Inspection and QC sampling and testing of all items of construction 

Work for this Contract.  Subject to the limitations stated above, the Designer may serve as the QC 

Engineering Firm. 

 

The Design-Builder’s Construction QC Manager, Construction QC Inspectors and construction QC 

testers and samplers and their support staff must be employees of the QC Engineering Firm or employees 

of firm(s) acting as subconsultants to the QC Engineering Firm.  The QC Engineering Firm must work 

directly for the Design-Builder’s QA/QC Manager and must not report to the Design-Builder’s Project 

Manager. 

DB 112-7.2 Construction Quality Control Manager 

The Design-Builder shall assign an on-site Construction QC Manager.  This individual will be considered 

one of the Project’s key personnel.   

The Design-Builder’s Construction QC Manager will be responsible for overall management and 

supervision of the Design-Builder’s construction QC programs.  The Design-Builder’s Construction QC 

Manager must be a Louisiana-licensed Professional Engineer.  The Design-Builder’s Construction QC 

Manager must report directly to the Design-Builder’s QA/QC Manager. 

The Design-Builder’s Construction QC Manager, or his/her designees, must be delegated the authority to 

make needed improvements to the quality of Work, including the suspension of the Work if required. 

The Design-Builder’s Construction QC Manager must be responsible for coordinating the schedules of 

the Design-Builder’s construction QC Inspectors and construction QC testers and samplers with the 

Design-Builder’s construction activities so as not to delay the Design-Builder’s operations due to 

Construction QC Inspection, sampling, and testing activities. 

DB 112-7.3 Staffing Levels 

The actual size of the field/Site staff will reflect the complexity, needs, shifts, and composition of QC 

activities consistent with Work in progress. 

The Design-Builder’s Quality Plan (see DB Section 113) must identify administrative and clerical support 

for the maintenance and management of records and documents pertinent to QC activities. 

The QC staffing schedule must be updated as necessary throughout the Contract duration to reflect 

accurate forecasting of QC staffing requirements.  

DB 112-7.4 Laboratories 

Laboratory QC testing must be conducted by testing laboratories retained by the QC Engineering Firm 

under subcontracts that comply with the requirements for LA DOTD certification for applicable tests.  

Laboratories must be accredited by the AASHTO Material Reference Laboratory (AMRL), the Concrete 

Cement Reference Laboratory (CCRL), the National Precast Concrete Association (NPCA) for precasters, 

or the Prestressed Concrete Institute (PCI), as appropriate, for the Work to be constructed.  Louisiana 

Department of Transportation and Development certification must be obtained for all AASHTO and 
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ASTM test methods to be performed by the testing laboratory.  Certification must also be obtained for 

AASHTO and ASTM test methods that are modified or referenced by Louisiana test methods.   

Satellites (field laboratories) of these laboratories may be used where appropriate for the tests being 

conducted.  The Equipment in the satellite laboratories must be certified at the start of Work and annually 

thereafter.  Certification must be by an independent party.   

The laboratory must have written policies and procedures to assure portable and satellite laboratories 

performing testing activities on the Project are capable of providing testing services in compliance with 

applicable test methods.  The policy and procedures must address Inspection and calibration of testing 

Equipment as well as a correlation testing program between the accredited laboratory and portable or 

satellite facilities. 

The LA DOTD reserves the right to check testing Equipment for compliance with specified standards and 

to check testing procedures and techniques. 

The LA DOTD also reserves the right to access the testing facilities of the testing laboratories with no 

additional cost to the LA DOTD to witness the testing and verify compliance of the testing procedures, 

testing techniques, and test results. 

The LA DOTD’s rights to check Equipment, procedures, and techniques and to access testing facilities 

will also apply to Project Stakeholders when the Design-Builder is performing Work on their facilities. 

DB 112-8 DESIGN-BUILDER SCHEDULING AND NOTICE TO THE LOUISIANA 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

The Design-Builder shall notify the LA DOTD in writing by Friday noon of each week of planned 

construction activities, including fabrication, for the following two weeks to allow the LA DOTD to 

schedule its resources.  The Design-Builder shall deliver this information at the weekly progress meeting 

where related discussion will occur.  For activities (such as fabrication) occurring out of the immediate 

Project area (beyond 100 miles of the Project), the Design-Builder shall give the LA DOTD at least 21 

Calendar Days of notice of planned Work. 

DB 112-9 DOCUMENTATION 

The Design-Builder shall collect and preserve each of the following types of data in a computer-generated 

form concurrently during Design-Builder’s performance of the Work, all of which must be in a format 

acceptable to the LA DOTD: 

A) Daily Inspection Reports; 

B) As-Built Plans; 

C) Secure databases, such as, spreadsheets, standard database software, and computation 

books; 

D) Materials acceptance records;  

E) Photographs; and 

F) Field change sheets. 
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Daily manpower and Equipment reports for the Design-Builder and each Subcontractor for construction-

related activities must be prepared and maintained by the Design-Builder, using the forms in Appendix 

112B – Forms to this DB Section 112 or other forms with a format acceptable to the Department’s Project 

Manager. 

A daily log for construction-related activities must be maintained by the Design-Builder’s Project 

Manager or his/her designee(s), using a form acceptable to the Department’s Project Manager, in which 

all significant occurrences on the Project must be recorded daily in a narrative form, including, unusual 

weather, asserted occurrences, events and conditions causing or threatening to cause any significant delay 

or disruption or interference with the progress of any of the Work, significant injuries to person or 

property, and a listing of each activity depicted on the current monthly plan update which is being 

actively prosecuted.  Also, traffic accidents in the Project area will be noted as well as lane closures in 

effect at the time of the accident.  

For utility-related Work such data must be maintained separately for each utility facility. 

For harmful/Hazardous Material remediation Work, such data must be maintained separately for each 

site. 

Records must document all QC operations, Inspections, activities, and tests performed, including the 

Work of Subcontractors.  The Design-Builder may use the forms provided by the LA DOTD or its own 

forms providing equivalent information.  Such records must include any delays encountered and Work 

noted that does not conform to the requirements of the Contract and design together with the corrective 

actions taken regarding such Work.  

The Design-Builder shall complete and submit appropriate documentation at the following times and 

frequencies: 

A) Monthly: 

See Design-Build Section 108;  

B) Weekly: 

The Design-Builder shall maintain and submit records that include factual evidence that 

required activities or tests have been performed, including the following: 

1) Type, number, and results of QC and control activities, including, reviews, 

Inspections, tests, audits, monitoring of Work performance, and Materials 

analysis; 

2) Closely-related data, such as, qualifications of personnel, procedures, and 

Equipment used; 

3) The identity of the Design-Builder’s QC Inspector or data recorder, the type of 

test or observation employed, the results, and the acceptability of the Work, and 

action taken in connection with any deficiencies noted; 

4) Nature of non-conforming Work and causes for rejection; 

5) Proposed corrective action; 

6) Corrective actions taken; and 

7) Results of corrective actions. 
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DB 112-10 MATERIAL CERTIFICATIONS 

WHEN THE DESIGN-BUILDER PURCHASES MATERIALS FROM PROVIDERS/SUPPLIERS 

SHOWN ON THE LA DOTD’S APPROVED MATERIALS OR SOURCE LIST, THE DESIGN-

BUILDER SHALL OBTAIN AND RETAIN A MATERIALS CERTIFICATION (CERTIFICATE OF 

DELIVERY, CERTIFICATE OF ANALYSIS, OR CERTIFICATE OF COMPLIANCE, AS 

REQUIRED) FROM THE PROVIDER/SUPPLIER COVERING THE MATERIAL AND/OR THE 

SOURCE. 

Documentary evidence that Material and Equipment conform to the procurement requirements must be 

available at the job Site no less than 24 hours prior to installation or use of such Material and Equipment.  

This documentary evidence must be retained at the job Site and must be sufficient to identify the specific 

requirements, such as, Contract Documents, codes, standards, or specifications, met by the purchased 

Material and Equipment.  Additionally, a copy of all documentary evidence that Material and Equipment 

conform to the procurement requirements must be provided to the LA DOTD, or its designated 

representative, at the same time the Design-Builder receives such documentary evidence.  The 

effectiveness of the QC by the Design-Builder’s own forces and Subcontractors must be assessed by the 

Design-Builder and the Quality Control Engineering Firm at intervals consistent with the importance, 

complexity, and quantity of the product or services.  

The Louisiana Department of Transportation and Development reserves the right to inspect and review 

these documents at any time. 

At the completion of the Project, the Design-Builder shall submit with the final invoice a certificate of 

compliance signed by the Design-Builder’s Project Manager and Construction QC Manager indicating 

that all materials incorporated in the Project conform to the Contract requirements. 

DB 112-11 FINAL ACCEPTANCE 

The Louisiana Department of Transportation and Development has the responsibility and authority for 

Final Acceptance of all Work.  

The Design-Builder shall complete all Work and provide all documents, certifications, and other 

information in accordance with the Contract Documents.  Final Acceptance will be based on QC testing 

verified by verification testing and the final Inspection.  Any deviations from the sampling and testing 

methods and frequencies indicated the Design-Builder's Quality Plan or the Design-Builder's Project 

Specifications will require LA DOTD’s Approval prior to the start of construction on any affected Work.  

If there is a discrepancy between the Design-Builder's Project Specifications and the Department-

approved Quality Plan, the more stringent requirements will apply unless otherwise agreed in writing by 

the LA DOTD.  

Final Acceptance will be based on certificates of compliance and/or Manufacturer’s test results where 

specified in the Design-Builder's Project Specifications or the Design-Builder's Quality Plan. 

Deficient Materials and products must be brought into compliance with Contract requirements or 

replaced.  The method of reconciliation will be noted in the log of failed tests. 
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APPENDIX 112A 

CONSTRUCTION QUALITY CONTROL INSPECTION 

ACTIVITY INSPECTION REQUIREMENT DOCUMENTATION FORMS(S) 

All  Location and type of work 

 Personnel and Equipment 

 Weather and Site conditions 

 Checks for compliance with Design Plans and Project 

Specifications     

 Extent of Work 

 Problems encountered 

DOTD Form 03-40-3093, Project Diary 

 

 

 

 

 

 

Signs and Barricades   

 
 Location, stationing, and distance from edge of road 

 Visibility, height above road, condition of signs 

 Daily to ensure condition 

 Night inspections initial and periodic for reflectivity 

 

Clearing and Grubbing 

   

 

 Clearing and grubbing limits 

 Disposal 

 Protection of surroundings from damage 

 Removal of large roots and stumps  

 Blading the site to ensure drainage 

 Temporary erosion control 

~ Mulch 

~ Seeding 

~ Slope drains 

~ Silt fencing 

~ Hay bales 

 

Removals  Ensure that only designated structures, facilities, or obstructions 

are removed or relocated  

 Obtain certificates of release    

 Proper notifications given for removal of Underground Storage 

Tanks (UST) and other hazardous materials  

 Disposal of materials 

DOTD Form 03-42-0671, Certificate 

of Release 

 

202 Sample Form 
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ACTIVITY INSPECTION REQUIREMENT DOCUMENTATION FORMS(S) 

Utility Relocation  Located clear of construction 

 Backfills adequately compacted 

 

Culverts and Storm Drains  Adequate structure 

 Backfill material, bedding material, and fabrics sampled and 

approved 

 Damage in transit 

 Certificate of Delivery 

 Excavation  

 Laying pipe 

 Bedding and backfill 

 Joints closed and wrapped 

 Compaction and compactive effort 

DOTD Form 03-22-0750, Density and 

Moisture Content Worksheet 

 

Certificate of Delivery – Culverts 

701 Sample Form 

Earthwork  Area preparation 

 Soils sampled and approved 

 Lift thickness 

 Compaction and compactive effort 

 Slope and grade 

DOTD Form 03-22-0750, Density and 

Moisture Content Worksheet 

 

203 Sample Form 

Trench, Culvert, and 

Structural Excavation 
 Safety 

 Support and protective system 

 Disposal of excavated material 

 

Geotextile  Brand name and type 

 Protection of material 

 Material acceptance 
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Cement Stabilized Base and 

Sub-base Course 
 Subgrade approved 

 Select soils sampled and approved 

 Cement approved 

 Pulverization and moisture content 

 Compaction and compactive effort 

 Spread rate 

 Shaping and finishing 

 Time limitations 

 Curing 

DOTD Form 03-22-0750, Density and 

Moisture Content Worksheet 

 

Certificate of Delivery – Cement 

301 Sample Form 

Lime Treatment  Area preparation 

 Lime approved 

 Equipment used 

 Compaction and compactive effort 

 Spread rate 

 Shaping and finishing 

 Curing 

DOTD Form 03-22-0750, Density and 

Moisture Content Worksheet 

 

Certificate of Delivery – Lime 

304 Sample Form 

Stone Base  Area preparation 

 Material sampled and approved 

 Compaction and compactive effort 

 Curing membrane 

DOTD Form 03-22-0750, Density and 

Moisture Content Worksheet 

 

301 Sample Form 
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ACTIVITY INSPECTION REQUIREMENT DOCUMENTATION FORMS(S) 

Asphaltic Concrete  Surface prepared 

 Materials sampled and approved 

 Plant and Equipment calibrated and approved 

 Temporary traffic tape 

 Signing and flagging 

 Certified technicians 

 Weather conditions 

 Mix design submitted and approved 

 Plant operation 

 Temperature of mix 

 Spreading and finishing 

 Compaction/pavement density 

 Joints 

 Surface tolerances 

DOTD Form 03-22-3080, Asphaltic 

Concrete Pavement Report 

 

501 Sample Form 

 

Certificate of Delivery – Asphaltic 

Materials 

 

Asphaltic Concrete Plant Report 

Portland Cement Concrete 

Paving 
 Surface prepared 

 Materials sampled and approved 

 Plant and Equipment calibrated and approved 

 Forms 

 Dowels and load transfer devices 

 Mix design submitted and approved 

 Placing and spreading concrete 

 Finishing and texturing 

 Joints 

 Surface tolerance 

 Slump and air 

 Curing 

 Removing forms (fixed form paving) 

 Protection of pavement 

 Sealing joints 

DOTD Form 03-22-4028, Batch 

Certification 

 

DOTD Form 03-22-4035, Portland Cement 

Concrete Pavement Report 

Aggregate Surface Course  Surface prepared 

 Materials sampled and approved 

 Equipment approved 

 Compaction and compactive effort 

401 Sample Form 
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ACTIVITY INSPECTION REQUIREMENT DOCUMENTATION FORMS(S) 

Incidental Concrete Work – 

Sidewalks and Drives 
 Surface prepared 

 Forms 

 Mix design submitted and approved 

 Depth  

 Cylinders 

 Curing 

706 Sample Form 

Driven Piles  Type, size, and length of pile 

 Test piles driven and loaded 

 Pile lengths approved 

 Installation plan and equipment approved 

 Location of piles 

 Storing, handling, and damage to piles before and during driving 

 Adequate bearing capacity achieved 

804-01 Sample Form 

Drilled Shafts  Installation plan 

 Safety 

 Excavation methods 

 Casings – temporary and/or permanent 

 Slurry 

 Location, size, and alignment 

 Reinforcing steel 

 Concrete placement and finishing 

 Verification of integrity of shafts 
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ACTIVITY INSPECTION REQUIREMENT DOCUMENTATION FORMS(S) 

Structural Concrete  Forms, re-steel, and equipment 

 Weather 

 Ambient temperature 

 Slump and air tests 

 Placement and vibrating 

 Cylinders 

 Surface finish 

 Curing 

805-01 Sample Form 

Reinforcing Steel  Storage and handling 

 Sampled and approved 

 Placement and fastening 

 Splices 

805-01 and 805-03 Sample Forms 

Prestressed Concrete Units  Fabrication 

~ Equipment approval 

~ Concrete mix design 

~ Concrete placement and vibration 

~ Approved forms 

~ Curing 

~ Tensioning 

~ Storage and transportation 

 When receiving units 

~ Inspector’s stamp of approval 

~ Certificate of delivery 

~ Damage during shipment 

~ Dimensional tolerance and camber 

~ Visual defects 

 Erection 

 Repair of defects 
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Structural Steel  Fabrication 

~ Shop drawings 

~ Mill test reports 

~ Storage of materials and fabricated items 

~ Shop assembly 

~ Certified test reports for bolts and nuts 

~ Coating 

 Field Erection 

~ Sequence 

~ Falsework 

~ Site storage and handling 

~ Connections 

 

Bridge Bearings  Materials 

 Fabrication 

 Protective coatings 

 Bearing surface preparation 

 Anchor bolts 

 Pad installation 

 

Bridge Joint Systems  Materials 

 Fabrication 

 Cleaning 

 Assembly 

 Installation 

~ Preparation 

~ Handling and storage 

 

Structural Steel Paint System  Materials 

~ Abrasive 

~ Paint 

~ Paint Inspection Equipment 

 Cleaning 

 Paint application methods 

 Shop painting 

 Field painting  
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Superstructure Slabs and  

Approach Slabs 
 Forming 

~ Forms 

~ Support systems 

~ Haunch depths 

~ Joints 

~ Drainage 

 Placing and fastening reinforcing steel 

 Concrete operations 

~ Prior to placing 

~ Placing sequence 

~ Adequacy of personnel and equipment 

~ Concrete supply 

~ Curing materials 

~ Admixtures 

o Weather and temperature 

o Placing 

o Finishing 

o Curing 

805-03 and 806-01 Sample Forms  

Permanent Erosion Control  Final dressing of area 

 Area determinations 

 Spread rate for seed and fertilizer 

 Watering 

714-01 thru 720-01 Sample Forms 

Maintenance and Protection 

of Traffic 
 Materials 

 Surface condition 

 Intersecting traffic 

 Dust control and spillages 

 Flaggers 

 Delineation and guiding devices 

 Construction signs, temporary barriers, barricades, and lighting 

 Pavement markings 

 Pavement drop-off protection         

 

Signs  Materials 

 Fabrication 

 Sign face construction 

 Work sequence 
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 Location 

 Erection 

 Transporting, handling, and storage 

 Foundations 

 Sign posts 

 Breakaway bases 

Traffic Signals  Materials 

 Underground facilities 

 Schedule 

 Excavation 

 Pole excavation and concrete foundations 

 Poles 

 Grounding 

 Conduit and direct burial cable 

 Pull boxes 

 Signal control cable and shielded communications cable 

 Cable splices 

 Span wire assemblies 

 Messenger assemblies 

 Buy assemblies 

 Signal heads 

 Wiring color code 

 Concrete base for controller assembly 

 Power meter base 

 Overhead traffic signs 

 

Pavement Markings  Atmospheric conditions 

 General requirements 

 Materials 

 Surface cleaning and  preparation 

 Equipment 

 Application of markings 
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1 

FORM NCR-C 
 

CONSTRUCTION NON-CONFORMANCE REPORT 

From:    Date:   
            (Name and initials of Construction QC Manager or Department’s Project Manager or Designee) 

To:        
             (Names of Design-Builder) 

____[Insert the name of the project]____ Design-Build Project 

State Project No. ____[Insert the state project number]____ and Federal Aid Project No. ____[Insert 

the federal-aid project number, for federal projects only]____ 

 

Transmittal/File No. _______________   

 

Price Center Code:  ________________  Applicable Contract Requirement:   
                   (Part and Section Number) 
 

The Work on the referenced Price Center is not in conformance with the noted Contract 

requirement for the reasons stated below (Attach additional sheets as necessary): 

 

 

 

 

RESOLUTION:  Date:      

 

From: _______________________________________________________________________________ 
           (Names and Design-Builder’s Project Manager and Construction Quality Control Manager) 

To:       ______________________________________________________________________________  
           (Name of Department’s Project Manager) 

The above noted construction non-conformance has been corrected and/or resolved as indicated below 

(attach additional sheets as necessary): 

 

 

 

Acknowledgement of Receipt:      Date:    
                                                  (Name and initials of Department's Project Manager or Designee) 

Comments by Department’s Project Manager, if any:  [See attached sheets(s)] 

Send copy of completed, acknowledged form to the Design-Builder’s and Department’s Project 

Manager’s files. 
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DB SECTION 113 

DESIGN-BUILDER'S QUALITY PLAN 

DB 113-1 GENERAL REQUIREMENTS 

Prior to commencement of any design or construction activities, the Design-Builder shall submit a 

Quality Plan, updated as necessary, to the Louisiana Department of Transportation and Development (LA 

DOTD) for Approval. 

The Quality Plan must address the topics contained in this DB Section 113 in the order listed therein and 

must meet the specified requirements of this DB Section 113.   

The Quality Plan must set up a “quality system team” which will be distinct and separate from the design 

and construction production organization.  The quality system team shall report directly to the Design-

Builder’s management through the Design-Builder’s Quality Control (QC) Manager.  The Quality Plan 

shall describe the quality system to be implemented at all levels of the Design-Builder’s organization, to 

include Subcontractors (design and construction) at all levels, including labor only. 

Please refer to Part 2 – Design-Build Section 101, Section 101-3, for the definitions of QC and Quality 

Assurance (QA). 

DB 113-1.1 Quality Plan Submittal 

The Design-Builder shall submit its Quality Plan within 30 Calendar Days of Notice to Proceed. 

DB 113-1.2 Quality Plan Reviews and Updates 

The Design-Builder shall conduct management reviews of its quality system as specified in this DB 

Section 113. 

As Work progresses, the Design-Builder shall update the Quality Plan to reflect current conditions.  The 

Design-Builder and/or the Department’s Project Manager may identify the need for revisions to the 

Quality Plan.  The Design-Builder shall submit any revisions or updates to the Quality Plan to the 

Department’s Project Manager for approval within 30 calendar days of the identification of the need for a 

revision. 

In addition, the Design-Builder shall submit its Quality Plan for review by the Department’s Project 

Manager annually within 12 months of Notice to Proceed (NTP) or receipt of the last Approval from the 

Department’s Project Manager even if no revisions have occurred during that 12-month period.  The 

Design-Builder shall submit a conformed copy of the updated Quality Plan with revisions highlighted. 

DB 113-1.3 Environmental Mitigation 

In developing its Quality Plan, the Design-Builder shall establish appropriate controls in its management, 

design, construction/installation, and documentation procedures to ensure that environmental mitigation 

requirements are met and documented. 
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DB 113-1.4 Organizational Requirements 

The Design-Builder shall designate a QA/QC Manager who shall be classified as one of the Key 

Personnel and be responsible for overseeing the overall quality program and the preparation, 

implementation, and update of the Quality Plan for the Design-Builder, including management, design, 

and construction.  The Design-Builder’s QA/QC Manager shall not report to the Design-Builder’s Project 

Manager, but shall be directly responsible to and report to the Joint Venture (JV) board, senior 

management, or similar level of the Design-Builder’s organization not directly responsible for design or 

construction.   

The Design-Builder’s QA/QC Manager shall be present and available for consultation with the LA 

DOTD’s Project Manager and other LA DOTD staff on an on-call basis throughout the duration of the 

Project.  The Design-Builder’s QA/QC Manager shall attend the weekly progress meetings at a minimum 

and such other meetings as the Department’s Project Manager may request, including individual meetings 

between the Design-Builder’s QA/QC Manager and LA DOTD staff.   

The Design-Builder’s QA/QC Manager shall be the primary point of contact to the LA DOTD for all 

issues relating to the Design-Builder’s Quality Plan (preparation, review, implementation, and updates). 

The Design-Builder’s Design QC Manager and Construction QC Manager and their respective staffs shall 

report directly to the Design-Builder’s QA/QC Manager. 

See DB Section 112 for responsibilities and qualification requirements of construction QC staff.  See DB 

Section 111 for responsibilities and qualification requirements of design QC staff. 

DB 113-1.5 Abbreviations 

C/A Corrective Action 

HSPPD Handling/Storage/Packaging/Preservation/Delivery 

P/A Preventive Action 

DB 113-2 QUALITY SYSTEM REQUIREMENTS 

DB 113-2.1 Management Responsibility 

DB 113-2.1.1 Quality Policy 

The Design-Builder's executive management shall define and document its policy for quality, including 

objectives for quality and its commitment to quality.  (In the context of this DB Section 113, “executive 

management” shall mean those persons to whom the Design-Builder’s Project Manager reports and who 

have overall responsibility for the Design-Builder’s performance.)  The quality policy shall be relevant to 

the Design-Builder’s organizational goals and the expectations and needs of the LA DOTD.  The Design-

Builder shall ensure that this policy is understood, implemented, and maintained at all levels of the 

organization.  

The Design-Builder shall have a published statement of its commitment to quality and the organization's 

quality objectives signed by its responsible executive(s).  It shall explain the commitment in terms of the 

services provided to the LA DOTD and the responsibilities assumed by the Design-Builder to discharge 

its contracted accountabilities, relative to the LA DOTD’s overall responsibility to Stakeholders and the 
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public-at-large for assuring quality in the constructed facility.  The statement shall be made known to and 

understood by all staff and be included in the Quality Plan.  

Executive management's commitment to quality could be demonstrated by the quality policy being signed 

by the responsible executive(s) and management's direct involvement in verifying the implementation and 

understanding of the quality policy.  

All employees shall be made aware of the Design-Builder's quality policy.  The indoctrination on quality 

policy may be formal and can be accomplished by various means depending on the size of the Project, the 

structure of the Design-Builder's management staff, and the number of employees. 

DB 113-2.1.2 Organization 

A) Responsibility and Authority 

Executive management shall have the responsibility to plan and determine the overall 

direction of the Design-Builder and its relationship to the quality efforts.  Executive 

management shall ensure the quality policy is documented and understood by all 

employees and management shall further ensure the implementation of the quality policy 

by everyone in the organization. 

The quality system shall be an integral part of the overall management system and as 

such shall be supported and implemented from the top down.  On a Design-Build (DB) 

project, most employees are involved in managing, performing, or verifying work that 

affects quality.  It shall not be the sole domain of the design checkers, QC inspectors, or 

QC personnel.  All workers, including design and construction production personnel 

(including those of Subcontractors), shall be aware of the quality system requirements 

that govern their respective Work.  

A description of the organizational arrangements (such as a chart) shall be available and 

maintained.  All key roles and persons and lines of communication and authority between 

the Design-Builder and the LA DOTD and their representative(s) and with other 

organizations involved shall be identified. 

The responsibility, authority, and interrelation of personnel who manage, perform, and 

verify work affecting quality shall be defined and documented, particularly for personnel 

who need the organizational freedom and authority to do any of the following:  

1) Initiate action to prevent the occurrence of any nonconformities relating to the 

product, process, and quality system;  

2) Identify and record any problems relating to the product, process, and quality 

system; 

3) Initiate, recommend, or provide solutions through designated channels. It shall be 

everyone's responsibility to report any and all quality and safety problems; 

4) Verify the implementation of solutions.  Verifying the implementation of the 

solutions to quality problems shall be performed in a timely manner.  The 

verification shall also investigate if the solution to the identified problem created 

another quality problem; and 

5) Control further processing, delivery, or installation of nonconforming product 
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until the deficiency or unsatisfactory condition has been corrected.  Controls shall 

be established, including stopping work, if necessary, once a significant quality 

problem is identified until the cause of the problem can be identified and the 

required corrective action can be implemented.  

B) Resources 

The Design-Builder shall identify resource requirements and provide adequate resources, 

including the assignment of trained personnel for management, performance of Work, 

verification activities, and internal quality audits.  

The Design-Builder shall have a system for assuring that projects are adequately staffed 

and that resources are provided adequate training to perform such activities as design 

reviews (DB Section 113-2.4), verification activities, receiving, in-process and final 

inspections (DB Section 113-2.10), and internal quality audits (DB Section 113-2.17).  

The Quality Plan shall identify the source of staffing (management, professional, 

technical, and labor) and shall deal with the integration of resources into the specific 

Contract requirements. 

Other resources shall also be addressed, such as, computers, craft tools, equipment, and 

facilities. 

C) Design-Builder’s Quality Assurance/Quality Control Manager 

The Design-Builder's executive management shall appoint a Quality Assurance/Quality 

Control (QA/QC) Manager who, irrespective of other responsibilities, shall have a 

defined authority for the following activities: 

1) Ensuring that a quality system is established, implemented, and maintained; and 

2) Reporting on the performance of the quality system to the Design-Builder's 

management for review and as a basis for improvement of the quality system. 

The Design-Builder’s QA/QC Manager shall have direct access to executive management 

to report on the performance of the quality system and shall not work under the Design-

Builder’s Project Manager or anyone else responsible for design or construction 

production. 

DB 113-2.1.3 Management Review 

The Design-Builder's executive management shall review the quality system at defined intervals 

sufficient to ensure its continuing suitability and effectiveness in satisfying the requirements of this 

standard and the Design-Builder's stated quality policy and objectives (see DB Section 113-2.1.1).  

Management reviews shall be held at least at three-month intervals. 

Records of such reviews shall be maintained (see DB Section 113-2.16).  Minutes shall be taken of the 

review meetings and these minutes shall be maintained as quality records.  Copies of minutes shall be 

provided to the Department’s Project Manager on request. 
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DB 113-2.2 Quality System 

DB 113-2.2.1 General 

The Design-Builder shall establish, document, and maintain a quality system as a means of ensuring that 

product conforms to specified requirements.  The Design-Builder shall prepare a Quality Plan covering 

the requirements of this DB Section 113.  The Quality Plan shall include or make reference to the quality 

system procedures and outline the structure of the documentation used in the quality system. 

The Quality Plan shall cover temporary and permanent components; the Design-Builder; all Principal 

Participants; and all Subcontractors, suppliers, and vendors (design, construction, and materials) at all 

tiers. 

The Quality Plan shall either contain or reference the procedures and documentation structure outline 

critical to quality. 

The Quality Plan shall also establish or reference the procedures that make up the quality system.  Should 

the Quality Plan only reference the procedures, it shall also detail the levels of the documented system, its 

contents, and the interrelationship of the document types. 

There shall be a "road map" within the Quality Plan that is lined up to the applicable element that 

describes the quality system.  This roadmap may be a cross-reference, narrative, chart, index, or some 

similar method.   

The Quality Plan shall detail the role of the Design-Builder, each Principal Participant, the Designer, the 

Design-Builder’s Design and Construction QC Managers, and other team members having a significant 

quality role. 

The Quality Plan shall define policies, goals, and objectives of the organization and organizational 

interfaces. 

DB 113-2.2.2 Quality-System Procedures 

A) The Design-Builder shall prepare documented procedures consistent with the 

requirements of this DB Section 113 and the Design-Builder’s stated quality policy. 

B) The Design-Builder shall document standard Work methods in procedures (see DB 

Section 113-2.2.2) and enforce the implementation of these "Best Practices.”  However, it 

is inevitable that situations will arise which require a departure from the norm.  These 

conditions shall be anticipated in the procedures and shall allow for control of these 

activities. 

C) The Quality Plan shall define the liaison and interface between the quality organization 

and the design and construction arms of the Design-Builder. 

D) The quality procedures shall, as a primary objective, be written with the intent of gaining 

employee understanding of the system.   

E) It is the Design-Builder's responsibility to describe to the LA DOTD the rationale for the 

procedures selected and, if the procedures do not address every provision of this DB 

Section 113, to explain why the standard is not applicable in a particular situation.  The 

following common pitfalls should be avoided: 
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1) Too much emphasis placed on creating multiple tiered documents when a simple 

Quality Plan will suffice; 

2) Procedures which are too restrictive; 

3) Procedures which are inconsistent; 

4) Inordinate emphasis on documentation requirements; and 

5) Over commitment to procedures which provide little or no information to assist 

employees. 

F) The following list of procedures (1 through 22) shall serve as the starting point for 

defining the Design-Builder's quality management system.   

1) A procedure for preparation, control, and distribution of Project Quality Plan; 

2) Scope; 

3) Key personnel; 

4) Organizational/technical interfaces; 

5) Design input requirements; 

6) Design output requirements  (deliverables); 

7) Design reviews; 

8) Louisiana Department of Transportation and Development participation; 

9) Levels of responsibility and authority for the following personnel: 

a) On-site staff; 

b) Other local office staff; 

c) Executive management; and 

d) The Design-Builder’s Quality Assurance/Quality Control Manager; 

10) A procedure to control, verify, and validate the design; 

11) A procedure to control, verify, and validate that construction is performed in 

accordance with the Contract requirements; the Design-Builder's Project 

Specifications; and the Design-Builder's plans, including design assumptions and 

intent;  

12) A procedure for document issue, approval, and revision; 

13) A procedure for verification, storage, and maintenance of LA DOTD-supplied 

Materials or Equipment; 

14) A procedure for the identification of (and, where required by Contract, the 

traceability of) deliverable items, such as, Design Plans, Project Specifications, 

Working Plans, and As-Built Plans;   

15) A procedure for verification and control of computer programs used in design; 

16) Procedures for inspecting, testing, and calibrating Equipment; 
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17) Procedures for handling nonconformances; 

18) Procedures for corrective/preventive actions; 

19) Procedures for handling, storing, packaging, and delivering Contract 

deliverables; 

20) Training processes; 

21) Procedures for internal quality audits; and 

22) A procedure for management review. 

a) The Design-Builder shall identify its standard procedures applicable to 

the Project.  The Design-Builder shall develop Project-specific 

procedures for all elements of the Project that are important to quality for 

the Project, but are not addressed adequately by its standard procedures.  

Both types of procedures shall be included in the Project’s Quality Plan.  

b) The Design-Builder shall effectively implement the quality system and 

its documented procedures.  Implementation shall be demonstrated by 

internal quality audit reports, trending of nonconformances, records of 

root cause analysis, records of corrective and preventive actions, and/or 

records of how the LA DOTD’s complaints were handled. 

c) For the purposes of this DB Section 113, the range and detail of the 

procedures that form part of the quality system depend on the complexity 

of the Work, the methods used, and the skills and training needed by 

personnel involved in carrying out the activity.  The procedures shall 

accurately reflect the Work that is to be accomplished and shall benefit 

the organization/Project.  

d) Documented procedures may make reference to specifications that define 

how an activity is performed.  Procedures shall describe the process steps 

of "what" needs to be done and Work instructions shall prescribe "how" 

it is to be done.   

DB 113-2.2.3 Quality Planning 

A specific Project Quality Plan is required.  There shall be evidence of quality planning that ensures 

specific Contract/Project requirements have been identified and incorporated into the documented quality 

system.  The LA DOTD’s requirements represent the minimum requirements.  The Design-Builder shall 

develop a fully comprehensive plan. 

The Design-Builder shall define and document how the requirements for quality will be met.  Quality 

planning shall be consistent with all other requirements of a Design-Builder's quality system and shall be 

documented in a format to suit the Design-Builder's methods of operation.  The Design-Builder shall give 

consideration to the following activities, as appropriate, in meeting the specified requirements for the 

Project: 

A) Preparing the Quality Plan; 

B) If the Design-Builder already has a quality management system, blending the unique 
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Project requirements into the quality system by completing the following for this Project: 

1) Stating the Project objectives to be obtained; 

2) Identifying responsibilities, authorities, and interfaces (both internal and 

external); 

3) Identifying specific procedures, methods, and instructions to be used (standard 

and Project specific); 

4) Identifying inspections, tests, audits, and surveillances to be used; 

5) Controlling modifications and change; and 

6) Incorporating Project requirements into the standard documents; 

C) Identifying and acquiring any controls, processes, Equipment (including inspection and 

test Equipment), fixtures, resources, and skills that may be needed to achieve the required 

quality;  

D) Ensuring the compatibility of the design, production process, installation, service, 

inspection and test procedures, and applicable documentation.  The Design-Builder shall 

have significant interface obligations and shall describe in its Quality Plan how these 

obligations shall be met; 

E) Updating, as necessary, QC, inspection, and testing techniques, including the 

development of new instrumentation; 

F) Identifying suitable verification at appropriate stages; 

G) Clarifying standards of acceptability for all features and requirements, including those 

which contain a subjective element; and 

H) Identifying and preparing quality records.  Quality records are comprised of such 

documents as audit inspection reports, approved designs, Specifications, Plans, 

calculations, purchase orders, Design Review records, vendor evaluation reports, 

cumulative progress reports, and audit reports. 

DB 113-2.3 Change Order and Amendment Review 

DB 113-2.3.1 General 

The Design-Builder shall establish and maintain documented procedures for Change Order and 

Amendment review and for the coordination of these activities. 

The methodology of the review shall be adequately defined and documented in procedure(s).  The 

objective is to ensure that all Contract commitments are reviewed and agreed prior to issue or 

"execution.”   

This DB Section 113-2.3 applies to the Contract between the Design-Builder and the LA DOTD. 

DB 113-2.3.2 Review 

The change review is a process which should begin with the request for change and continues during the 

Change Order or Amendment preparation.  The review process could be "graded" (i.e., different for 
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Change Orders versus Contract Amendments) and could also be different based on the dollar value and 

legal framework (i.e., specific to the perceived risk of not doing so). 

Change review shall take place for each request for Change Order or Contract Amendment. 

Before submission of a proposal or the acceptance of a Change Order or Contract Amendment, the 

proposal shall be reviewed by the Design-Builder to ensure the following:  

A) The requirements are adequately defined and documented.  Where no written statement 

of requirement is available for an order received by verbal means, the Design-Builder 

shall ensure that the order requirements are agreed before their acceptance.  The 

identification and documentation of the LA DOTD’s requirements is required;   

B) The standard also acknowledges that a written statement of requirements may not always 

be received from the LA DOTD.  Where verbal orders are received from an authorized 

representative of the LA DOTD, the Design-Builder shall ensure requirements are 

defined, reviewed, and confirmed in writing.  In any case, the Design-Builder shall be 

responsible to ensure the change requirements are understood and have been agreed to by 

both parties before acceptance;  

C) Any differences between the Contract or accepted order requirements and those in the 

proposal are resolved.  Differences between a proposal and the requested change shall be 

reconciled and reviewed for impact and action, clearly and mutually agreed; and 

D) The Design-Builder has the capability to meet the Contract or accepted order 

requirements.  The Design-Builder shall have the capability to fulfill the Project Contract 

requirements before acceptance of the change order or Amendment.  This capability can 

reside in-house, with Subcontractors, or with subconsultants.   

DB 113-2.3.3 Amendment to a Contract 

The Design-Builder shall identify how an amendment to a Contract is made and correctly transferred to 

the functions concerned within the Design-Builder's organization. 

The Contract review procedure shall include processing all Amendments to the Contract.  Amendments 

and change order requests should be subject to an appropriate level of review as the initial Contract.  The 

review shall include impact on Work already performed, schedule, and costs.  

DB 113-2.3.4 Records 

Change order and Amendment reviews correspondence, meeting minutes, signed documents, and records 

of negotiation shall be maintained as Project records.  Records of negotiations shall also be attached to a 

Change Order. 

Channels for communication and interfaces with the LA DOTD's organization in these Contract matters 

shall be established and maintained. 
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DB 113-2.4 Design Control 

DB 113-2.4.1 General 

The Design-Builder shall establish and maintain documented procedures to control and verify the design 

of the product in order to ensure that the specified requirements are met.  

Design control must be applied to computer programs, spreadsheets, design tables, and other products that 

provide analytical results which are used to develop or check designs.  

The Quality Plan shall detail the roles of the following Design-Builder personnel: 

A) Designer; 

B) Design Manager; 

C) Design Quality Control Manager; and 

D) Responsible Engineer(s). 

DB 113-2.4.2 Design and Development Planning  

The Design-Builder shall prepare plans for each design and development activity.  The plans shall 

describe or reference these activities and define responsibility for their implementation.  The design and 

development activities shall be assigned to qualified personnel equipped with adequate resources.  The 

plans shall be updated as the design evolves. 

The Project design control procedures shall define the technical interfaces among the different groups 

which provide input to the design process or receive output.  The necessary information shall be 

documented, transmitted, and regularly reviewed.  If not defined in these procedures, a separate 

description shall be required. 

DB 113-2.4.3 Design Input 

Design-input requirements relating to the product, including applicable statutory and regulatory 

requirements, shall be identified, documented, and reviewed by the Design-Builder for adequacy.  

Incomplete, ambiguous, or conflicting requirements shall be resolved with those responsible for imposing 

these requirements. 

The essence of this sub-element is that the Design-Builder determines what information is needed and the 

available sources for information, reviews all pertinent available data, assures itself that there is sufficient 

information to carry out its assignment, and resolves with the LA DOTD and other appropriate authorities 

any actual or apparent conflicts or inconsistencies in the information so gathered.  The information, 

sources, and decisions shall be documented and treated as a quality record (DB Section 113-2.16).   

DB 113-2.4.4 Design Output 

The Design-Builder shall document design output and express output in terms that can be verified against 

design-input requirements and validated (see DB Section 113-2.4.7). 

Design outputs are usually captured in documents such as Plans, reports, and Specifications.  The control 

of these outputs is an integral part of the Design-Builder's document control process. 
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Output documentation shall be reviewed for compliance with design requirements.   

Design output shall comply with the following: 

A) Meet the design-input requirements; 

B) Contain or make reference to acceptance criteria; and 

C) Identify those characteristics of the design that are crucial to the safe and proper 

functioning of the product (e.g., requirements for operating, storing, handling, 

maintaining, and disposing). 

Design-output documents shall be reviewed before release.  

DB 113-2.4.5 Design Review 

At appropriate stages of design, documented reviews of the design results shall be planned and conducted.  

Participants at each Design Review shall include representatives of all functions concerned with the 

design stage being reviewed, as well as other specialist personnel as required.  Records of such reviews 

shall be maintained (see DB Section 113-2.16). 

This element reinforces the principle of qualified staff to perform verification functions.  The purpose 

here is to ensure an unbiased look at the Work output being produced, to verify with a "fresh set of eyes" 

that the LA DOTD’s contractual requirements and needs are being met fully.  Reviews shall include 

consideration of the Project's usability, reliability, maintainability, availability, and operability along with 

safety, cost, and aesthetics.  In reviews it is prudent to address environmental impacts, community 

impacts, and similar concerns.  Note that Design Reviews shall be recorded and retained as quality 

records.  Any computer software used to perform alternative calculations or verify clearances through use 

of scale models or CADD techniques shall be validated before use for the application made and the 

validation documented in accordance with DB Section 113-2.16. 

In addition to conducting Design Reviews, design verification may include the following activities: 

A) Performing alternative calculations; 

B) Comparing the new design with a similar proven design, if available; 

C) Undertaking tests and demonstrations; and 

D) Reviewing the design-stage documents before release. 

DB 113-2.4.6 Design Verification 

Design verification is the process of ensuring specified requirements have been met. 

At each stage of design development the Design-Builder shall verify that the design stage output meets 

the design stage input requirements.  The design verification measures shall be recorded (see DB Section 

113-2.16). 

The Design-Builder shall establish and the Quality Plan shall include procedures for verifying and 

documenting that the design output meets the design input requirements.  Verification shall include 

independent checks, tests, and/or reviews. 
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Verification shall be performed under the direction of the Design-Builder’s Design Quality Control 

Manager. 

Designs provided by subconsultants shall be independently verified and documented under the direction 

of the Design-Builder’s Design QC Manager prior to their acceptance and incorporation into the Work of 

others. 

DB 113-2.4.7 Design Validation 

The Design-Builder shall perform design validation to ensure that the Project conforms to defined user 

needs and/or requirements.  

Design validation is the process of ensuring "requirements for a specific intended use are fulfilled.”  In 

other words, design validation is conformity with the user’s needs rather than only specified requirements.  

In most cases, the Design-Builder cannot determine if the LA DOTD's "needs" have been fulfilled until 

the Project is complete and operational.  

Design validation seeks to ensure that the final product conforms to the LA DOTD's needs.  Design 

validation follows successful design verification.  Validation may only be applicable for electronic, 

electrical, and/or mechanical components of a Project.  Validation is normally performed under defined 

operating conditions.  Validation is normally performed on the final product, but may be necessary in 

earlier stages prior to Project completion. 

Multiple validations may be performed if there are different intended uses. 

DB 113-2.4.8 Design Changes 

After a design is complete and the Work is ready to be executed, is being executed, or is complete all 

subsequent design changes and modifications shall be identified, documented, reviewed, and approved by 

authorized personnel before their implementation. 

The Design-Builder shall establish and include in the Quality Plan procedures how design changes are 

initiated, reviewed, approved, implemented, and recorded in order to maintain configuration control.  

Changes may originate at the request of the LA DOTD, internal and external design organizations, and 

site or field personnel. 

The persons authorized to approve design changes shall be identified in the procedures.  The mechanism 

for changes in the design can be detailed as part of the procedure for the original Work or addressed in a 

specific design change procedure(s).  It is important that any proposed changes should be reviewed and 

approved by the Responsible Engineer that produced the original Work.  The degree and nature of control 

on design changes shall be at least equivalent to that under which the original Work was accomplished.  

Changes shall be responsive to the design input and shall be verified and approved.  An administrative 

system shall be in place to ensure that approved changes are documented and provided to holders of the 

original material in a timely manner.  Also, there shall be a documented process that ensures that 

superseded information is removed from use when the updated document or record is received. 

A master list of currently effective documents shall be maintained to reflect design changes approved.  A 

listing of the design changes shall be communicated to the construction site on a timely basis consistent 

with the progress of construction activities.  Under no circumstances shall Work be performed without 

current knowledge of the approved design changes to be incorporated into the Work product. 
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DB 113-2.5 Document and Data Control 

DB 113-2.5.1 General 

The Design-Builder shall establish and maintain documented procedures to control all documents and 

data that relate to the requirements of this DB Section 113-2.5 including, to the extent applicable, 

documents of external origin such as standards and the LA DOTD’s plans.  

The Design-Builder shall be responsible for the establishment and implementation of documented 

procedures for ensuring all documents essential to the quality of the delivered product or service are 

properly controlled.  This shall include, but is not limited to, contracts, Plans, Specifications, master 

drawing lists or equivalent documents, critical procedures and Work instructions, quality system manuals, 

Project quality plans, and data (e.g., computer data bases and computer files). 

Procedures should recognize that there is a finite life to electronic storage media.  Consideration should 

be made for those "documents" which only exist in the electronic media. 

DB 113-2.5.2 Document and Data Approval and Issue 

The Design-Builder shall be responsible to see that the documents and data are reviewed and approved for 

adequacy by authorized personnel prior to issue.  A master list or equivalent document control procedure 

identifying the current revision status of documents shall be established and be readily available to 

preclude the use of invalid and/or obsolete documents. 

The Design-Builder shall be responsible for establishing, documenting, maintaining, and implementing a 

procedure which clearly defines the process for document review, resolution of comments, and approval 

authority.  

Quality management system documentation shall also be controlled to ensure its proper authorization and 

distribution.  

No construction Work activities shall be accomplished using unreleased, unauthorized, or outdated design 

documents. 

This control shall ensure the following: 

A) The pertinent issues of appropriate documents are available at all locations where 

operations essential to the effective functioning of the quality system are performed; and 

B) Invalid and/or obsolete documents are promptly removed from all points of issue or use 

or otherwise assured against unintended use in the following ways:  

1) Superseded, revised, and voided documents shall be removed from all Work 

areas and the employees whose Work is governed by those documents shall be 

informed of the changes to ensure compliance to the new or revised 

requirements; 

2) A master document list or equivalent shall be maintained to identify the status 

and current revision of all controlled documents.  The master list or equivalent 

shall be controlled and be available to all holders of controlled documents; and 

3) Any obsolete documents retained for legal and/or knowledge-preservation 
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purposes are suitably identified.  Superseded, revised, and voided documents can 

be maintained for legal and/or historic information.  However, the documented 

procedure must describe the method of identifying and storing these documents 

in a manner that ensures they are not inadvertently used by an unknowing 

individual.  There shall also be a record retention plan for the Design-Builder. 

DB 113-2.5.3 Document and Data Changes 

The Design-Builder shall identify and include in the Quality Plan the process for the initiation, review, 

and approval of all document changes prior to issuance of those changes. 

Changes to documents and data shall be reviewed and approved by the same functions/organizations that 

performed the original review and approval unless specifically designated otherwise.  If this is not 

possible then the designated approval authority shall have adequate background and experience upon 

which to base the decision.  The designated functions/organizations shall have access to pertinent 

background information upon which to base their review and approval.  

Where practical, the nature of the change shall be identified in the document or the appropriate 

attachments.  

DB 113-2.6 Procurement and Purchasing 

DB 113-2.6.1 General 

The Design-Builder shall establish and maintain documented procedures to ensure that purchased services 

and products conform to specified requirements.  

The Design-Builder shall be responsible for establishing, documenting, and maintaining procedures for 

the evaluation and selection of suppliers, vendors, and subcontractors.  The procedures shall detail the 

requirements for all important activities, such as, preparation of purchase orders; contracts for services; 

bid lists; and vendor quality requirements, including, pre-award audits, in-process inspections, and 

product acceptance. 

DB 113-2.6.2 Evaluation of Subcontractors, Suppliers, and Vendors 

The Design-Builder shall perform the following functions: 

A) Evaluate and select Subcontractors on the basis of their ability to meet subcontract 

requirements, including the quality system and any specific QC requirements; 

B) Control the evaluation and selection of suppliers, vendors, and Subcontractors.  

Procedures, rather than just a statement of policy in the Quality Plan, shall be used; 

C) Describe the evaluation and selection process for suppliers, vendors, and Subcontractors 

of all tiers and describe the priority of quality in the evaluation and selection criteria in 

the Quality Plan; 

D) Define the type and extent of control exercised by the Design-Builder over 

Subcontractors.  This shall be dependent upon the type of services or products; the impact 

of subcontracted Work on the quality of final product; and, where applicable, on the 

quality audit reports and/or quality records of the previously demonstrated capability and 

performance of Subcontractors; and  
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E) Establish and maintain quality records of acceptable Subcontractors (see DB Section 113-

2.16).  Records shall be maintained to document the selection, control exercised over, 

performance, delivery, and quality of all Subcontractors. 

The methods the Design-Builder elects to use to control the delivery of the subcontracted service or 

product may include, but are not limited to the following: 

1) Design Reviews; 

2) Shop inspections; 

3) Receiving inspections; 

4) Witnessed inspection hold points; 

5) Issuance of a certificate of compliance or analysis;  

6) Testing and approval of a prototype or sample; 

7) Provision and approval of a Quality Plan prior to contract award; and 

8) Quality system audits. 

The procedures shall detail how Subcontractors (including consultants) will be reported to the LA DOTD 

(DB Section 108-2.3.4). 

DB 113-2.6.3 Procurement and Purchasing Data 

Procurement and purchasing documents shall contain data clearly describing the service or product 

ordered, including where applicable: 

A) The type, class, grade, or other precise identification;  

B) The title or other positive identification and applicable issues of Specifications; Plans; 

process requirements; inspection instructions; and other relevant technical data, 

including, requirements for approval or qualification of product, procedures, process 

Equipment, and personnel; and 

C) The title, number, and issue of the quality system standard to be applied.  

The Design-Builder shall review and approve procurement/purchasing documents for adequacy of the 

specified requirements prior to release.  

The documented procedure shall identify how and by whom procurement and purchasing documents are 

reviewed, how comments are resolved, and who in the organization has the authorization for final 

approval of the document.  

DB 113-2.6.4 Verification of Purchased Service or Product 

A) Design-Builder Verification at Subcontractor's Premises 

Where the Design-Builder proposes to verify a purchased product or service at the 

Subcontractor’s premises, the Design-Builder shall specify verification arrangements and 

the method of product release in the procurement/purchasing documents.  
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The procurement/purchasing document shall include any requirement for the organization 

performing verification at its Subcontractor’s facilities.  The method of verification and 

release of the product or service shall be specified in advance.  This may also mean the 

purchase order or Specifications carry specific instructions on how the process 

verification will be performed to assure the final product will meet all of the 

procurement/purchasing requirements. 

B) The Louisiana Department of Transportation and Development Verification of 

Subcontracted Product or Service 

Where specified in the Contract, the Design-Builder or the LA DOTD's representative 

shall be afforded the right to verify at the Subcontractor's premises and the Design-

Builder’s premises that subcontracted product or service conforms to specified 

requirements.  Such verification shall not be used by the Design-Builder as evidence of 

effective control of quality by the Subcontractor.  

When specified in the Contract Documents, the LA DOTD shall have the right of access 

to the Design-Builder and/or Subcontractor facility to inspect, audit, or otherwise verify 

the specified procurement/purchasing requirements are being fulfilled.  The right of 

access may be extended to authorized personnel and contracted third parties.  The 

Design-Builder is obligated to perform verification actions regardless of what the LA 

DOTD does.  The LA DOTD’s verification may not be substituted for the Design-

Builder's actions. 

 

Verification by the LA DOTD shall not absolve the Design-Builder of the responsibility 

to provide acceptable product or service nor shall it preclude subsequent rejection by the 

LA DOTD. 

The Subcontractors shall be responsible for fulfilling all of the specified procurement 

requirements regardless if the LA DOTD, Design-Builder, or agent thereof performed 

any tests or inspections.  The Design-Builder shall provide the LA DOTD an acceptable 

product or service regardless of the extent of the LA DOTD's verification.  Even if the 

LA DOTD has performed verification actions at the Design-Builder’s facilities, the 

product may still be rejected if it is not acceptable. 

DB 113-2.7 Control of Louisiana Department of Transportation and 

Development-Supplied Items 

The Design-Builder shall establish and maintain documented procedures for the control of verification, 

storage, and maintenance of any LA DOTD-supplied items provided for incorporation into the supplies or 

for related activities.  Any such item that is lost, damaged, or is otherwise unsuitable for use shall be 

recorded and reported to the LA DOTD (see DB Section 113-2.16).  

One of the most significant products provided to the Design-Builder by the LA DOTD is design 

information in the form of Plans and Specifications as well as proprietary information, and these items 

shall be protected with the same vigilance as any hardware items supplied.  Any apparent deficiency or 

ambiguity shall be identified to the LA DOTD for its necessary action. 
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The technical characterizations of the site, such as, the boring log or soil report data supplied by the LA 

DOTD for consideration in designing the structural system for the product are examples of the LA 

DOTD-supplied products for the structural consultant. 

When such items are encountered documented procedures shall exist which detail the receipt/acceptance, 

storage, and maintenance (preservation) of these items. 

When items are considered inadequate for the task required documented procedures shall detail the 

process used to report such deficiencies to the LA DOTD. 

DB 113-2.8 Product Identification and Traceability 

Where appropriate, the Design-Builder shall establish and maintain documented procedures for 

identifying the product by suitable means from receipt and during all stages of production, delivery, and 

installation. 

This means that the Design-Builder shall establish and maintain documented procedures whereby items of 

Work for which records are to be kept shall be identifiable.  Examples of this on a construction site 

include the numbering of concrete pours in a structure or the establishment of a grid matrix for identifying 

columns. 

The Design-Builder shall include the document title, the unique number, the LA DOTD's name, the 

Design-Builder's name, the preparer's name, and the date and revision number on all Project deliverables. 

The filing and retrieval of operating manuals, certificates of compliance and/or analysis, heat numbers, 

inspection status, and nonconforming product shall be traceable to the items.  Records shall be kept that 

identify the installed location of the Equipment.  

Where and to the extent that traceability is a specified requirement, the Design-Builder shall establish and 

maintain documented procedures for unique identification of individual product or batches.  This 

identification shall be recorded (see DB Section 113-2.5). 

The intent of this DB Section 113-2.8 is to ensure the Design-Builder can effectively identify the root 

cause of a problem and implement effective corrective and preventive actions to resolve and prevent 

future occurrences of the problem. 

DB 113-2.9 Process Control 

The Design-Builder shall plan and control the Work and, when necessary, prepare a documented process 

plan defining how Work is to be carried out.  Documentation may be in the form of a narrative, flow 

chart, or control points. 

The Design-Builder shall identify and plan the production, installation, and servicing processes which 

directly affect quality and shall ensure that these processes are carried out under controlled conditions.  

Controlled conditions shall include the following: 

A) Documentation of procedures defining the manner of production, installation, and 

servicing where the absence of such procedures could adversely affect quality.  This 

requirement deals with the planning and control of all Work processes other than design 

control processes that are critical to the adequacy of the delivered Project; 
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B) Establishment and documentation of the method(s) for scheduling, monitoring, and 

reporting on the status of each significant aspect of the design or other Project tasks.  The 

methods shall be consistent with the size and complexity of the effort.  Such schedules 

shall identify required inputs from others and submittals to the LA DOTD and to relevant 

government authorities; 

C) An assessment by the Design-Builder of this requirement.  The key phrase of this 

requirement is "where the absence of such procedures could adversely affect quality";  

D) Use of suitable production, installation, and servicing Equipment and a suitable working 

environment; 

E) Compliance with reference standards/codes, quality plans, and/or documented 

procedures.  Referenced standards shall be available to the people at the location where 

the Work is to be performed to ensure compliance to the specified requirements; 

F) Monitoring and control of suitable process parameters and product characteristics; 

G) The approval of processes and Equipment, as appropriate.  Procedures shall identify who 

has the responsibility, authority, and expertise for the approval of various processes to 

ensure their adequacy; 

H) Criteria for workmanship which shall be stipulated in the clearest practical manner (e.g., 

written standards, representatives samples, or illustrations); and 

I) Suitable maintenance of Equipment to ensure continuing process capability.  

DB 113-2.10 Inspection and Testing 

DB 113-2.10.1 General 

The Design-Builder shall establish and maintain documented procedures for inspection and testing 

activities in order to verify that the specified requirements for the Project are met.  The required 

inspection and testing and the records to be established shall be detailed in the Quality Plan or 

documented procedures.  

This section shall address inspection/testing methodology, methods of control, documentation, 

acceptance, and distribution of results. 

Written procedures are required.  In general, QC inspections shall be performed to written criteria with 

specified levels of acceptability based on clearly defined accept/reject criteria.  Reports shall be signed 

and dated by QC inspection personnel and results clearly indicated. 

The Design-Builder shall establish, document, and maintain procedures for inspection and testing 

activities. 

Quality Control inspection and testing shall be performed in accordance with written procedures 

developed by the Design-Builder or the proper issue of test procedures issued by industry, government, 

and/or code bodies available to test personnel. 

Verification of compliance with Specifications and/or requirements by means of inspection and testing is 

required at the following times:  

A) On receipt of Materials;  
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B) At intermediate stages; and  

C) When Work is completed.  

The criteria for compliance are defined in the Contract, as are appropriate sampling and testing 

requirements. 

Checkpoints and hold points (Work that must be inspected and approved by the assigned QC inspector 

before Work can proceed) shall be clearly established and identified on the Project execution schedule or 

other suitable means.  Quality Control inspection procedures, logistics, and reporting of results shall be 

clearly defined, developed, and implemented. 

DB 113-2.10.2 Incoming Product Inspection and Testing  

The Design-Builder shall ensure that incoming product is not used or processed (except in the 

circumstances described in DB Section 113-2.10.3) until it has been inspected or otherwise verified as 

conforming to specified requirements.  Verification of the specified requirements shall be in accordance 

with the Quality Plan and/or documented procedures. 

The Quality Plan shall include incoming product inspection that shall include, but not be limited to, the 

following: 

A) Documentation review;  

B) Physical inspection of Materials and/or Equipment; 

C) Identification of items as per the purchase order and shipping list, tag number, or 

marking; 

D) Verification of quantity and size; 

E) Dimensional checks, when applicable; 

F) Verification of protective coatings, if applicable; and 

G) Examination of item(s) for condition and shipping damage.   

The Design-Builder shall maintain an adequate checking and approving procedure to ensure that all its 

Work, including, the monitoring, testing, and approving of such Work at the head office and on-site, 

meets the LA DOTD's requirements and the Contract.  

In determining the amount and nature of receiving inspection, the Design-Builder shall consider the 

amount of control exercised at the Subcontractor's premises and the recorded evidence of conformance 

provided. 

DB 113-2.10.3 In-Process Inspection and Testing 

The Design-Builder shall provide the following functions: 

A) Inspect and test the product as required by the Quality Plan and/or documented 

procedures; and  

B) Hold product until the required inspection and tests have been completed or necessary 

reports have been received and verified. 
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DB 113-2.10.4 Final Inspection and Testing 

The Design-Builder shall jointly conduct all final inspection and testing with the LA DOTD in 

accordance with the Contract requirements and the Quality Plan and/or documented procedures to 

complete the evidence of conformance of the finished Project to the specified requirements.  

The Design-Builder shall have documented procedures to ensure that the final observation and testing 

where applicable have been completed. 

Records of final inspection and tests are required to verify compliance to specified requirements has been 

achieved (see DB Section 113-2.16). 

The Quality Plan and/or documented procedures for final inspection and testing shall require that all 

specified inspections and tests, including those specified either on receipt of product or in-process, have 

been carried out and that the results meet specified requirements. 

DB 113-2.10.5 Inspection and Test Records 

The Design-Builder shall establish and maintain records which provide evidence that the product has been 

inspected and/or tested.  These records shall show clearly whether the product has passed or failed the 

inspections and/or tests according to defined acceptance criteria.  Where the product fails to pass any 

inspection and/or test, the procedures for control of nonconforming product shall apply (see DB Section 

113-2.13). 

Inspection and test records for inspections and tests performed by the Design-Builder, the LA DOTD, 

and/or a third party shall show whether the product has passed or failed according to defined acceptance 

criteria.  Product that fails inspection becomes nonconforming product.  Also, the records shall identify 

the inspection authority responsible. 

DB 113-2.11 Control of Inspection, Measuring, and Test Equipment 

DB 113-2.11.1 General 

The Design-Builder shall establish and maintain documented procedures consistent with the LA DOTD 

Material Sampling Manual and Testing Procedures Manual (Volumes 1 and 2) to control, calibrate, and 

maintain inspection, measuring, and test Equipment (including test software) used by the Design-Builder 

to demonstrate the conformance of product to the specified requirements.  Inspection, measuring, and test 

Equipment shall be used in a manner which ensures that the measurement uncertainty is known and is 

consistent with the required measurement capability. 

Where test software or comparative references, such as test hardware, are used as suitable forms of 

inspection they shall be checked to prove that they are capable of verifying the acceptability of product 

prior to release for use during production, installation, or servicing and shall be rechecked at prescribed 

intervals.  The Design-Builder shall establish the extent and frequency of such checks and shall maintain 

records as evidence of control (see DB Section 113-2.16). 

Where the availability of technical data pertaining to the measuring Equipment is a specified requirement 

such data shall be made available when required by the LA DOTD for verification that the measuring 

Equipment is functionally adequate. 
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Effective test procedures shall contain comprehensive listings of required Equipment, tools, and apparatus 

to successfully and conclusively perform the test.  Matters of "repeatability" and "reproduceability" shall 

also be addressed, together with precision of measured results and calibration thresholds of measuring 

devices.  

Comprehensive operations, maintenance, setup, and dimensional arrangements for the measuring, testing 

devices, and Equipment shall also be included in order to allow for their practical layout and installation 

at the measuring location.  The Design-Builder shall establish, document, and maintain procedures for the 

control of inspection, measuring, and test equipment.  It shall be the Design-Builder's responsibility 

through its QA/QC Manager to assess the Subcontractor (see DB Section 113-2.6.2) to ensure the 

required procedures exist and are implemented. 

The Design-Builder shall be responsible for ensuring applicable requirements of this DB Section 113 are 

addressed. 

This DB Section 113-2.11 applies to inspection or testing and surveying Equipment.  The Quality Plan 

shall address the following: 

A) Definition of the responsibility and authority for the inspection, measuring, and test 

Equipment; 

B) Procedures for selecting measurements, determining accuracy and precision required, and 

obtaining Equipment which meets those requirements; 

C) Disposition of nonconforming Equipment; 

D) Procedures for identification, maintenance, and storage of measuring Equipment;  

E) Record keeping; 

F) Calibration frequency; 

G) Calibration status including indicators; 

H) Disposition of items checked with Equipment found to be out of calibration; and  

I) Traceability of primary and secondary calibration standards. 

DB 113-2.11.2 Control Procedure 

The Design-Builder shall provide the following function: 

A) Determine the measurements to be made and the accuracy required, and select the 

appropriate inspection, measuring, and test Equipment that is capable of the necessary 

accuracy and precision;  

B) Identify all inspection, measuring, and test Equipment that can affect product quality and 

calibrate and adjust them at prescribed intervals or prior to use against certified 

Equipment having a known valid relationship to internationally or nationally recognized 

standards.  Where no such standards exist, the Design-Builder shall document the basis 

used for calibration; 

C) Develop a master calibration listing indicating the inspection and test Equipment that is 

used.  The log shall include at a minimum the identification number, item description, 

and required frequency of calibration and accuracy requirements. It is not intended that 

calibration is required for non precision tools and instruments, such as, measuring tapes, 
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concrete slump cones, rulers, and weld radius gauges; 

D) Define the process employed for the calibration of inspection, measuring, and test 

Equipment, including, details of equipment type, unique identification, location, 

frequency of checks, check method, acceptance criteria, and the action to be taken when 

results are unsatisfactory; 

E) Identify inspection, measuring, and test Equipment with a suitable indicator or approved 

identification record to show the calibration status; 

F) Maintain calibration records for inspection, measuring, and test Equipment (see DB 

Section 113-2.16);  

G) Assess and document the validity of previous inspection and test results when inspection, 

measuring, or test Equipment is found to be out of calibration;  

H) Ensure that the environmental conditions are suitable for the calibrations, inspections, 

measurements, and tests being carried out; 

I) Ensure that the handling, preservation, and storage of inspection, measuring, and test 

Equipment is such that the accuracy and fitness for use are maintained; and 

J) Safeguard inspection, measuring, and test facilities, including both test hardware and test 

software, from adjustments which would invalidate the calibration setting. 

DB 113-2.12 Inspection and Test Status 

The inspection and test status of product shall be identified by suitable means which indicate the 

conformance or nonconformance of product with regard to the inspection and test performed.  The 

identification of inspection and test status shall be maintained as defined in the Quality Plan and/or 

documented procedures throughout production, installation, and servicing of the product to ensure that 

only product that has passed the required inspections and tests is dispatched, used, or installed. 

The Design-Builder shall establish, document, implement, and maintain an effective system for 

identifying and implementing the inspection and test status of Project products and services.  The system 

shall utilize a method to identify conforming, nonconforming, indeterminate, downgraded, scrap, and 

rejected Material. 

Lack of nonconformance identification shall not be an indication of acceptance. 

DB 113-2.13 Control of Nonconforming Product 

DB 113-2.13.1 General 

The Design-Builder shall establish and maintain documented procedures to ensure that product that does 

not conform to specified requirements is prevented from unintended use or installation.  This control shall 

provide for identification, documentation, evaluation, segregation (when practical), and disposition of 

nonconforming product and for notification to the functions concerned.  

There shall be documented procedures to assess nonconformance in the Design-Builder's Work and in the 

work provided by other contractors, including the LA DOTD.  The procedures shall safeguard against use 

of inaccurate or otherwise inappropriate information or data. 
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The procedures shall identify the individual(s) responsible for verifying the nonconformance, 

documenting it, processing the documentation in accordance with the procedures, and determining the 

effective corrective action/preventive action (see DB Section 113-2.14) to resolve the nonconformance. 

Procedures shall also cover nonconformances which arise during construction.  The procedures shall 

address the situation where it is discovered that Work does not conform to the requirements after the 

Work item has previously been subjected to the established checking and approval process.  The 

procedures shall also address Work that is discovered or suspected to contain errors or omissions after 

delivery to the LA DOTD. 

Work shall be immediately brought under control to limit the impact it could have on associated Work 

where it may have been used as input.  Procedures shall include methods to inform those to whom the 

nonconforming Material had been provided as valid information and to retrieve and isolate from use 

known copies of the Material until a determination can be made about how to proceed.  Nonconformances 

might be manifested as incorrect plans, errors in calculation (numerical or procedural), survey data that 

might be based on an incorrect benchmark or route, or even a correct design based on superseded 

Specifications. 

DB 113-2.13.2 Review and Disposition of Nonconforming Product 

The Design-Builder shall define the responsibility for review and authority for the disposition of 

nonconforming product. 

A nonconformance shall be defined as any condition in Equipment, Materials, or processes which does 

not comply with required Plans, Specifications, codes, standards, documentation, records, procedures, or 

Contract requirements which cause the acceptability of Equipment, Materials, or processes to be 

unacceptable or indeterminate. 

Nonconforming product shall be reviewed in accordance with documented procedures.  The review may 

result in the following: 

A) Rework to meet the specified requirements; 

B) Acceptance with or without repair by consent of the Louisiana Department of 

Transportation and Development; 

C) Regard for alternative applications; or 

D) Rejection or scrapping. 

The procedures shall also address the disposition of nonconforming items and the steps necessary to 

verify that the nonconformances have been adequately addressed and that the item then be characterized 

as conforming. 

Where required by the Contract, the proposed use or repair of product which does not conform to 

specified requirements shall be reported for consent by the LA DOTD.  The description of the 

nonconformity that has been accepted and repairs shall be recorded to denote the actual condition (see DB 

Section 113-2.16). 

The Design-Builder shall keep and maintain records of nonconforming findings (see DB Section 113-

2.16).  Also, each nonconformance record shall contain all deliberations, retesting, resolution activities, 

findings, and decisions. 
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Repaired and/or reworked product shall be re-inspected in accordance with the Quality Plan and/or 

documented procedures.  

Repair shall require the involvement of the LA DOTD, the Designer, and/or an authorized third party to 

review the condition and determine that although it does not meet the specified requirements, the overall 

impact is such that the resulting condition is acceptable. 

DB 113-2.14 Corrective and Preventive Action 

DB 113-2.14.1 General 

The Design-Builder shall establish and maintain documented procedures for implementing corrective and 

preventive action. 

This DB Section 113-2.14 encompasses two aspects of dealing with nonconformities.  The first is 

implementation and effectiveness of previously implemented corrective actions.  

The second is preventive action, which plays a major role in this requirement.  Most procedures 

addressing corrective action need to include preventive action.  The investigation of nonconformances 

needs to look into three possible causes.  They are the product, the process, and the quality system.   

These nonconformances may be identified by either internal or external audits or during regular 

inspections or Design Reviews.  The appropriate authority to implement, verify, and review the 

effectiveness of both preventive and corrective actions shall be identified.  Written procedures shall be 

prepared and implemented to determine the root causes of nonconformances and to revise existing 

procedures and Work instructions or to establish new ones to prevent the identified situations that cause 

or allow nonconformances to develop. 

Any corrective or preventive action taken to eliminate the causes of actual or potential nonconformities 

shall be to a degree appropriate to the magnitude of problems and commensurate with the risks 

encountered. 

The Design-Builder shall implement and record any changes to the documented procedures resulting from 

corrective and preventive action. 

DB 113-2.14.2 Corrective Action 

The Design-Builder shall maintain and document a procedure for dealing with complaints ensuring the 

recording, investigating, and determining of the appropriate corrective action, if any, that shall be taken. 

The procedures for corrective action shall include the following: 

A) The effective handling of complaints and reports of product nonconformities; 

B) Investigation of the cause of nonconformities relating to the product, process, and quality 

system and recording the results of the investigation (see DB Section 113-2.16); 

C) Determination of the corrective action needed to eliminate the cause of nonconformities; 

D) Application of controls to ensure that corrective action is taken and that it is effective; 

and 
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E) The tracking of complaints and identified nonconformance and the actions taken to 

resolve them as an indicator of the effectiveness of the quality system. 

Determination and implementation of an effective corrective action requires knowing the root cause of the 

problem and planning the most effective method of resolving the problem. 

Follow-up action shall investigate to see if the corrective action resolved the identified problem and also 

to ensure the corrective action did not have an undesirable effect on another element of the quality 

system. 

DB 113-2.14.3 Preventive Action 

The Design-Builder shall establish, document, and maintain procedures for implementing preventive 

actions. 

The procedures for preventive action shall include the following: 

A) The use of appropriate sources of information, such as processes and Work operations, 

which affect product quality, concessions, audit results, quality records, service reports, 

and the complaints to detect, analyze, and eliminate potential causes of nonconformities; 

B) Determination of the steps needed to deal with any problems requiring preventive action; 

C) Initiation of preventive action and application of controls to ensure that it is effective; and 

D) Confirmation that relevant information on actions taken is submitted for management 

review (see DB Section 113-2.1.3).  

DB 113-2.15 Handling, Storage, Packaging, Preservation, and Delivery 

DB 113-2.15.1 General 

The Design-Builder shall establish and maintain documented procedures for handling, storage, packaging, 

preservation, and delivery of product.  

The procedures which shall be developed apply to all parties involved on a Project beginning with the 

Design-Builder writing the Specifications all the way through to the personnel responsible for the start up 

and turnover of the facility to the LA DOTD.  The specific application of the requirements is determined 

by the function performed: Design-Builder, manufacturer, distributor, vendor, warehousing, Equipment 

operator, and installer. 

The engineer writing the Specifications shall be responsible for identifying any special handling, storage, 

packaging, preservation, and delivery requirements and assuring the requirements are identified in the 

appropriate Project documents.  Procurement shall be responsible for assuring the vendor, distributor, 

and/or Subcontractors are aware of the requirements and are also aware of their responsibilities to identify 

all requirements to their Subcontractors. 

Procedures shall be developed and implemented for designating which items require special handling, 

storage, or maintenance.  Development of the handling, storage, packaging, preservation, and delivery 

procedures and Work instructions are affected by the other elements of this DB Section 113 and therefore 

should be reviewed for applicability and requirement inclusion. 
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DB 113-2.15.2 Handling 

The Design-Builder shall provide methods of handling products that prevent damage or deterioration. 

Handling is any physical or electronic movement.  Project Materials are usually handled numerous times 

from producer to installation and start up.  Procedures appropriate to the circumstances shall be developed 

and implemented to assure handling is done in a manner that prevents damage or deterioration of the 

material/equipment.  There shall be assurances that handling requirements are documented and 

understood.   

The procedures shall cover special handling by people and/or machines. 

Special handling clothing and precautions shall be identified for all hazardous materials with assurances 

that only qualified and trained personnel handle the hazardous material.  The handling procedures shall 

include instructions to follow for decontamination and notification of authorities and responsible parties 

in the event of an accident. 

DB 113-2.15.3 Storage 

The Design-Builder shall use designated storage areas or stock rooms to prevent damage or deterioration 

of product pending use or delivery.  Appropriate methods for authorizing receipt to and dispatch from 

such areas shall be stipulated.  

In order to detect deterioration the condition of product in stock shall be assessed at appropriate intervals. 

Items requiring protection shall be identified and protected as necessary to prevent loss, damage, 

deterioration, or loss of identification.  

Special storage requirements shall be clearly defined for Materials and Equipment which are received on 

the Project, including, plans, records and operating manuals.  A master list shall be maintained indicating 

applicable purchase orders, including, quantity, product identification, documentation and records 

required, receiving inspection requirements, and items requiring special storage or maintenance. 

Materials shall be segregated to prevent cross contamination or environmental contamination. 

Material with limited shelf life shall be identified and procedures developed and implemented to identify 

means of assuring usage of Material prior to its expiration date.  The procedures shall also identify the 

disposal of Materials that may be toxic or hazardous or might otherwise have an adverse effect on the 

environment or on unsuspecting humans. 

DB 113-2.15.4 Packaging 

The Design-Builder shall control packing, packaging, and marking processes (including materials used) to 

the extent necessary to ensure conformance to specified requirements. 

Engineering or procurement documents shall specify applicable packaging requirements to ensure no 

damage, contamination, or deterioration occurs in the course of packaging and transporting the Material 

and Equipment.  Procedures/Work instructions shall clearly define all special packing and packaging and 

marking process requirements (i.e., export crating, moisture barrier, regulatory requirements, climate 

control, identification, and all Contract requirements).  
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Labeling of hazardous materials, special handling instructions, and notification of authorities and the 

Design-Builder shall be clearly and plainly identified on the packaging. 

DB 113-2.15.5 Preservation 

The Design-Builder shall apply appropriate methods for preservation and segregation of product when the 

product is under the Design-Builder's control.  

Procedures shall include special unpacking instructions, controlled conditions necessary to prevent or 

deter deterioration of Material or Equipment, prevention of corrosion and/or contamination, and required 

servicing. 

DB 113-2.15.6 Delivery 

The Design-Builder shall arrange for the protection of the quality of product after final inspection and 

testing.  Where contractually specified, this protection shall be extended to include delivery to the 

destination. 

When delivery of Equipment and/or Materials to the job site is the responsibility of the Design-Builder, it 

shall develop procedures or reference appropriate standards to protect the items during delivery. 

DB 113-2.16 Control of Quality Records 

The Design-Builder shall establish and maintain documented procedures for identification, collection, 

indexing, access, filing, storage, maintenance, and disposition of quality records. 

Quality records shall be maintained to demonstrate conformance to specified requirements and the 

effective operation of the quality system.  Pertinent quality records from the Subcontractor shall be an 

element of these data.  

Records shall be kept of documents which serve as evidence that quality is achieved in Work on the 

Project.  Records shall be adequately identified, filed, and stored.  Retention periods and the storage 

medium of such records shall be established in accordance with Contract requirements. 

All quality records shall be legible and shall be stored and retained in such a way that they are readily 

retrievable in facilities that provide a suitable environment to prevent damage or deterioration and to 

prevent loss.  Quality records shall be made available for evaluation by the LA DOTD as per Contract 

requirements. 

The Design-Builder shall develop and implement procedures to store, retrieve, and dispose of the 

documents required by the quality management system, including, but not limited to, correspondence, 

certifications, design calculations, Plans, reports of Design Reviews, and audit reports.  In storage, 

whether active Project files or long term archives, documents that are designated as records shall be 

originals or reproducible copies and shall be legible, accurate, identified, and indexed so they can be 

associated with specific Projects.  Documents shall be retrievable in a timely manner.  Storage criteria 

shall be set to specify allowable storage media and ensure physical protection from damage or loss, which 

could involve duplicate storage facilities for some types of records. 
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Management shall identify records necessary to provide objective evidence of Contract review, procedure 

compliance, Design Review (when applicable), training, and completion and acceptance of inspection and 

testing or to provide traceability of Equipment or items to documentation. 

A list of Project-required records shall be developed, retained, and/or turned over to the LA DOTD prior 

to completing the Work. 

DB 113-2.17 Internal Quality Audits 

The Design-Builder shall establish and maintain documented procedures for planning and implementing 

internal quality audits to verify whether quality activities and related results comply with planned 

arrangements and to determine the effectiveness of the quality system. 

Internal quality audits shall be conducted in accordance with sound auditing principles.  The frequency of 

the audits shall be appropriate to the importance and complexity of a Project or corporate operation but 

shall at least be on a quarterly basis.  Audits shall be initiated early enough in the life of a Project to 

assure effective QC during all phases.  The audits shall include Project management as well as technical 

Work activities. 

Internal quality audits shall be carried out by personnel independent of those having direct responsibility 

for the activity being audited. 

The internal quality audit program shall provide verification that the quality system is operating and being 

implemented as planned.  Audits should be conducted on a planned and scheduled basis consistent with 

the importance of the activities being performed. 

The results of the audits shall be recorded (see DB Section 113-2.16) and brought to the attention of the 

personnel having responsibility in the area audited.  The management personnel responsible for the area 

shall take timely corrective action on deficiencies found during the audit. 

Follow-up audit activities shall verify and record the implementation and effectiveness of the corrective 

action taken (see DB Section 113-2.16). 

The results of internal quality audits shall be reviewed in management review meetings.  In 

accomplishing management review the results of internal audits and their attendant corrective action 

status shall be reviewed for adequacy and effectiveness. 

Auditor qualifications shall be established and documented by the Design-Builder.  Staff assigned 

auditing tasks shall be qualified accordingly with qualification records maintained as quality records.  

Auditing need not be a full time assignment but staff assigned auditing tasks shall have no direct 

responsibilities for the function or Work they audit. 

Audits shall be carefully planned and executed to avoid or minimize disruption of the audited activity.  

Results shall be provided promptly to personnel responsible for the audited activity and their 

management.  Corrective action shall be developed to identify the root causes and to institute measures to 

prevent the types of deficiencies identified in the audit.  Corrective actions shall be monitored through 

review of documents, surveillance, or follow-up audits.  These actions should be conducted in a timely 

manner to determine the effectiveness of corrective action that is implemented.  Records of corrective 

actions should be kept together with the respective audit records. 
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Records of internal audits shall be maintained by the Design-Builder.   

DB 113-2.18 Training 

The Design-Builder shall establish and maintain documented procedures for identifying training needs 

and provide for the training of all personnel performing activities affecting quality.  Personnel performing 

specific assigned tasks shall be qualified on the basis of appropriate education, training, and/or 

experience, as required.  Appropriate records of training shall be maintained (see DB Section 113-2.16).  

The Design-Builder shall establish documented procedures and records to ensure that the skills and 

professional judgment of its personnel are developed appropriately for their intended roles through 

training and/or the recorded accumulation of experience, with systematic reviews of their competence at 

determined levels, and before any deployment of new roles. 

Training shall focus on improving competency and skill for those performing activities that materially 

impact quality.   

Procedures established shall include the following: 

A) Position descriptions defining the requirements of the various positions required in 

conducting activities affecting quality; 

B) Personnel records documenting each person's experience and current education and 

training accomplished, both formal and informal, relative to current or projected position 

assignments; 

C) Documented evaluation of that experience and training, including a determination of 

what training is required to become fully qualified for the activities to which the person is 

intended to be assigned; 

D) A documented plan to accomplish the training deficiency; 

E) Records documenting accomplishment of that training; and  

F) Education, experience, and licensure used as a basis for qualifications of individuals, 

which should be verified. 

All qualification and training records are quality records and shall be maintained accordingly (DB Section 

113-2.16). 

Project personnel shall be trained in all the special Project procedures applicable to their Work. 

Craft journeymen with special skills need not be trained but their competency shall be verified and a 

record maintained of the verification. 

DB 113-2.19 Servicing 

Where servicing is a specified requirement, the Design-Builder shall establish and maintain documented 

procedures for performing, verifying, and reporting that the servicing meets the specified requirements. 

The requirement of this DB Section 113-2.19 is applicable only where it is specified in a Contract. 
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Should such a requirement exist the Design-Builder shall document procedures which detail the 

methodologies to be used while performing the service, how compliance to these operations and the LA 

DOTD's requirements are verified, and the agreed upon method of reporting compliance of service 

operations to Contract requirements. 

With respect to the design perspective this requirement deals with the service rendered to the LA DOTD 

during the defects liability period, if any. 

DB 113-2.20 Statistical Techniques 

DB 113-2.20.1 Identification of Need 

The Design-Builder shall identify the need for statistical techniques required for establishing, controlling, 

and verifying process capability and product characteristics.  

The Design-Builder shall review its operations for activities which may benefit from the use of statistical 

techniques as a means of establishing a level of control, the maintenance of an existing level of 

performance, and the verification of performance.  The needs assessment could include determining an 

activity impact on cost, time management/utilization, and quality of deliverables.  It could also identify 

areas where the application of statistics would provide an indication of variation, activities efficiencies, 

and deviation control. 

DB 113-2.20.2 Procedures 

The Design-Builder shall establish and maintain documented procedures to implement and control the 

application of the statistical techniques identified pursuant to DB Section 113-2.20.1. 

Should the need for statistical programs be established the Design-Builder shall document procedures 

detailing the methods to be applied. 
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DB SECTION 114 

FEDERAL REQUIREMENTS 

DB 114-1 REQUIREMENTS FOR FEDERAL AID PARTICIPATION PROJECTS 

The Design-Builder shall comply and require its Subcontractors to comply with all federal requirements 

applicable to transportation projects that receive federal credit or funds, including those set forth in DB 

Appendix 114A – Federal Requirements Appendix.  In the event of any conflict between any applicable 

federal requirements and the other requirements of the Contract Documents, the federal requirements 

shall prevail, take precedence, and be in force over and against any such conflicting provisions. 

DB 114-2 DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION IN FEDERAL-

AID CONSTRUCTION CONTRACTS 

This project is a  Disadvantaged Business Enterprise (DBE) goal project. In accordance with the Required 

Contract Provisions for DBE Participation in Federal Aid Design-Build Contracts contained in Appendix 

114A, the DBE goal for approved subcontracting work on this Project is [Fill in the DBE goal (in 

numerical format) on a project-by-project basis.]% of the total Lump Sum Contract Price.  The 

Design-Builder shall submit LA DOTD Form OMF-1A (DB) (Request to Sublet) and have it approved by 

the LA DOTD before any subcontract work is done on the Project.  Only those businesses certified by the 

LA DOTD as DBEs may be utilized in fulfillment of the DBE goal requirement.  Such businesses are 

those certified by the Louisiana Unified Certification Program on the basis of ownership and control by 

persons found to be socially and economically disadvantaged in accordance with Section 8(a) of the 

Small Business Act, as amended, and Title 49, Code of Federal Regulations, Part 26 (49 CFR 26). 

DB 114-3 NON-DISCRIMINATION; EQUAL OPPORTUNITY 

The Design-Builder shall not, and shall cause the Subcontractors to not, discriminate on the basis of race, 

color, national origin, or sex in the performance of the Work under the Contract Documents.  The Design-

Builder shall carry out, and shall cause the Subcontractors to carry out, applicable requirements of 49 

CFR Part 26.  Failure by the Design-Builder to carry out these requirements is a material breach of this 

Contract, which may result in the termination of this Contract or such other remedy as LA DOTD deems 

appropriate (subject to the Design-Builder’s rights to notice and opportunity to cure set forth in this 

Contract). 

The Design-Builder shall include this DB Section 114-3 in every subcontract (including purchase orders 

and in every subcontract of any Affiliate for the Work), and shall require that they be included in all 

subcontracts at lower tiers, so that such provisions will be binding upon each Subcontractor. 

The Design-Builder confirms for itself and all Subcontractors that Design-Builder and each Subcontractor 

has an equal employment opportunity policy ensuring Equal Employment Opportunity (EEO) without 

regard to race, color, national origin, sex, age, religion, or handicap, and that Design-Builder and each 

Subcontractor maintains no employee facilities segregated on the basis of race, color, religion, or national 

origin.  The Design-Builder shall comply with all applicable laws relating to EEO and nondiscrimination 

and shall require its Subcontractors to comply with such provisions, including those set forth in the 
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Required Contract Provisions for Federal-Aid Construction Contracts and the LA DOTD’s Supplemental 

Specifications for Female and Minority Participation in construction which are both included in Appendix 

114A. 

DB 114-4 PREVAILING WAGES 

The Design-Builder shall pay or cause to be paid to all applicable workers employed by it or its 

Subcontractors to perform the Work not less than the prevailing rates of wages, as provided in the statutes 

and regulations applicable to public work contracts, including the Davis-Bacon Act, and as provided in 

Appendix 114A.  The Design-Builder shall comply and cause its Subcontractors to comply with all laws 

pertaining to prevailing wages.   

It is the Design-Builder’s sole responsibility to determine the wage rates required to be paid.  In the event 

rates of wages and benefits change while this Contract is in effect, the Design-Builder shall bear the cost 

of such changes and shall have no claim against the LA DOTD on account of such changes.  Without 

limiting the foregoing, no claim will be allowed which is based upon the Design-Builder’s lack of 

knowledge or a misunderstanding of any such requirements or the Design-Builder’s failure to include in 

the Lump Sum Contract Price adequate increases in such wages over the duration of this Contract. 

The Design-Builder shall comply and cause its Subcontractors to comply with all laws regarding notice 

and posting of intent to pay prevailing wages, of prevailing wage requirements, and of prevailing wage 

rates. 

DB 114-5 BUY AMERICA PROVISIONS 

Pursuant to the "Buy America Provisions" of the Surface Transportation Assistance Act (STAA) of 1982 

as promulgated by current FHWA regulation 23 CFR 635.410 and the Intermodal Surface Transportation 

Efficiency Act of 1991 (ISTEA) amendment to (STAA), all steel and iron materials permanently installed 

on this project shall be manufactured, including application of a coating, in the United States, unless a 

waiver of these provisions is granted.  Coating includes all processes which protect or enhance the value 

of the material to which the coating is applied.  The request for waiver must be presented in writing to the 

LA DOTD by the Design-Builder.  Such waiver may be granted if it is determined that: 

A) The application of Buy America Provisions would be inconsistent with the public 

interest or 

B) Such materials are not produced in the United States in sufficient and reasonably 

available quantities and of a satisfactory quality. 

Minimal use of foreign steel and iron materials will be allowed without waiver provided the cost of these 

materials does not exceed 0.l percent of the Lump Sum Contract Price or $2,500, whichever is greater; 

however, the Design-Builder shall make written request to the LA DOTD’s Construction Engineering 

Administrator for permission to use such foreign materials and shall furnish a listing of the materials, 

their monetary value, and their origin and place of production. 

The burden of proof for the origin and place of production and any request for waiver is the responsibility 

of the Design-Builder. 
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Prior to the use of steel and iron materials in the project, the Design-Builder shall furnish Mill Test 

Reports to the LA DOTD's Project Manager for such steel and iron materials, accompanied by a 

certification stating that the Mill Test Reports represent the steel and iron materials to be furnished and 

that such materials were produced and fabricated in the United States. 

Pig iron and processed, pelletized, and reduced iron ore are exempt from the Buy America Provisions. 

DB 114-6 PARTICIPATION IN JOB TRAINING 

If the Design-Builder desires to participate in job training, as provided by the LA DOTD’s Supplemental 

Specifications for On-the-Job Training which is included in Appendix 114A, the Design-Builder shall 

submit a written request to the Department’s Project Manager with a copy to the Compliance Program 

Section.   

According to the design formula, the number of potential trainees has been established as one.  For the 

purposes of reimbursement, this number of trainees has been translated into an estimated one thousand 

trainee hours.  The pay item for Trainee Reimbursement will be established in the Contract in accordance 

with the Supplemental Specifications for On-The-Job Training in Appendix 114A and the above hours. 

Should the design formula not indicate that the Contract could support training, the Design-Builder may 

still train upon the approval of the LA DOTD. 

DB 114-7 FEDERAL-AID PARTICIPATION  

When the United States government participates in the cost of the Work covered by the Contract, the 

Work shall be under the supervision of the State through the LA DOTD, but subject to inspection and 

approval of the proper official of the United States government, in accordance with applicable federal 

statutes, and rules and regulations pursuant thereto. Such inspection shall not make the federal 

government a party to the Contract and will not interfere with the rights of either party thereunder.  
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DB SECTION 114 
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ATTACHMENT A 

 

LOUISIANA  

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
 

REQUIRED PROVISIONS FOR FEDERAL-AID CONSTRUCTION PROJECTS 

GENERAL. — The Work herein proposed will be financed in whole or in part with federal funds, 

and therefore all of the statutes, rules, and regulations promulgated by the federal government and 

applicable to work financed in whole or in part with federal funds will apply to such Work.  The 

"Required Contract Provisions, Federal-Aid Construction Contracts, Form FHWA 1273,” are included in 

this Attachment A – Louisiana Department of Transportation and Development Required Provisions for 

Federal-Aid Construction Projects."  When utilized in the "Required Contract Provisions, Federal-Aid 

Construction Contracts, Form FHWA 1273," the following terms will have the following meanings: 

A) "SHA contracting officer," "SHA resident engineer," or "authorized representative of 

the SHA" shall be construed to mean LA DOTD or its authorized representative, 

including the Department's Project Manager; 

B) "Contractor," “prime contractor," “bidder,” or “prospective primary participant” shall 

be construed to mean the Design-Builder or its authorized representative, including 

any of its Key Personnel; 

C) "Contract” or “prime contract” shall be construed to mean the Design-Build (DB) 

Agreement between Design-Builder and LA DOTD for the Project, including all of 

the Contract Documents referenced therein; 

D) "Subcontractor," “supplier," “vendor," “prospective lower tier participant,” or “lower 

tier subcontractor” shall be construed to mean any Subcontractor or Supplier; and 

E) "Department," “agency,” or “department or agency entering into this transaction” 

shall be construed to mean the LA DOTD, except where a different department or 

agency is specified. 

NON-COLLUSION PROVISION. — The provisions in this section are applicable to all contracts 

except contracts for Federal Aid Secondary Projects.  Title 23, United States Code, Section 112, requires 

as a condition precedent to approval by the Federal Highway Administrator of the Contract for this Work 

that each Proposer file a sworn statement executed by, or on behalf of, the person, firm, association, or 

corporation to whom such Contract is to be awarded, certifying that such person, firm, association, or 

corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, 

or otherwise taken any action in restraint of free competitive bidding in connection with the submitted 

Proposal.  A form to make the non-collusion affidavit statement required by 23 U.S.C. 112 is included in 

the Request for Proposals (RFP). (See Instructions to Proposers, Appendix C – Proposal Forms, Form of 

Proposal.) 

CONVICT PRODUCED MATERIALS 

A) Federal Highway Administration federal-aid projects are subject to 23 Code of 

Federal Regulations (CFR) 635.417, entitled "Convict produced materials." 



Louisiana Department of Transportation and Development 
 

 

 

DB Manual 2 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 

Appendix 114A - Federal Requirements Appendix 

B) Materials produced after July 1, 1991, by convict labor may only be incorporated in a 

federal-aid highway construction project if such materials have been:  (i) produced by 

convicts who are on parole, supervised release, or probation from a prison; or (ii) 

produced in a prison project in which convicts, during the 12 month period ending 

July 1, 1987, produced materials for use in federal-aid highway construction projects, 

and the cumulative annual production amount of such materials for use in federal-aid 

highway construction does not exceed the amount of such materials produced in such 

project for use in federal-aid highway construction during the 12 month period 

ending July 1, 1987. 

REQUIRED CONTRACT PROVISIONS FOR FEDERAL-AID CONSTRUCTION 

CONTRACTS – Rev. 05/94 (FHWA FORM 1273) SECTIONS VI., VII.1, AND VII.2 INAPPLICABLE  

A) Pursuant to FHWA memorandum dated May 22, 2007, the collection of the 

information requested on Form FHWA-47 has been discontinued.  Accordingly, the 

requirements to the information requested on Form FHWA-47 contained in Section 

VI. of FHWA Form 1273  (included in this Attachment A) are inapplicable to this 

Contract. 

B) Pursuant to 23 CFR 635.116(d), the requirements of Sections VII.1 and VII.2 of 

FHWA Form 1273 (included in this Attachment A) are inapplicable to this Contract. 

ACCESS TO RECORDS 

A) As required by 49 CFR 18.36(i)(10), the Design-Builder and its Subcontractors shall 

allow FHWA and the Comptroller General of the United States, or their duly 

authorized representatives, access to all books, documents, papers, and records of the 

Design-Builder and Subcontractors which are directly pertinent to any grantee or 

subgrantee contract, for the purpose of making audit, examination, excerpts, and 

transcriptions thereof. 

B) The Design-Builder agrees to include this section in each subcontract at each tier, 

without modification except as appropriate to identify the Subcontractor that will be 

subject to its provisions. 
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REQUIRED CONTRACT PROVISIONS 

FEDERAL-AID CONSTRUCTION CONTRACTS 

 

I.  General   

II.  Nondiscrimination 

III. Nonsegregated Facilities 

IV. Davis-Bacon and Related Act Provisions 

V. Contract Work Hours and Safety Standards Act 

Provisions 

VI.  Subletting or Assigning the Contract 

VII. Safety: Accident Prevention 

VIII.  False Statements Concerning Highway 

Projects 

IX. Implementation of Clean Air Act and Federal 

Water Pollution Control Act 

X.  Compliance with Governmentwide Suspension 

and Debarment Requirements 

XI.  Certification Regarding Use of Contract Funds 

for Lobbying 

 

ATTACHMENTS 

 

A. Employment and Materials Preference for 

Appalachian Development Highway System or 

Appalachian Local Access Road Contracts (included 

in Appalachian contracts only) 

 

I.  GENERAL 

 

1.  Form FHWA-1273 must be physically 

incorporated in each construction contract funded 

under Title 23 (excluding emergency contracts solely 

intended for debris removal).  The contractor (or 

subcontractor) must insert this form in each 

subcontract and further require its inclusion in all 

lower tier subcontracts (excluding purchase orders, 

rental agreements and other agreements for supplies 

or services).   

 

The applicable requirements of Form FHWA-1273 

are incorporated by reference for work done under 

any purchase order, rental agreement or agreement 

for other services.  The prime contractor shall be 

responsible for compliance by any subcontractor, 

lower-tier subcontractor or service provider.   

 

Form FHWA-1273 must be included in all Federal-

aid design-build contracts, in all subcontracts and in 

lower tier subcontracts (excluding subcontracts for 

design services, purchase orders, rental agreements 

and other agreements for supplies or services).  The 

design-builder shall be responsible for compliance by 

any subcontractor, lower-tier subcontractor or service 

provider. 

  

Contracting agencies may reference Form FHWA-

1273 in bid proposal or request for proposal 

documents, however, the Form FHWA-1273 must be 

physically incorporated (not referenced) in all 

contracts, subcontracts and lower-tier subcontracts 

(excluding purchase orders, rental agreements and 

other agreements for supplies or services related to a 

construction contract). 

 

2.  Subject to the applicability criteria noted in the 

following sections, these contract provisions shall 

apply to all work performed on the contract by the 

contractor's own organization and with the assistance 

of workers under the contractor's immediate 

superintendence and to all work performed on the 

contract by piecework, station work, or by 

subcontract. 

  

3.   A breach of any of the stipulations contained in 

these Required Contract Provisions may be sufficient 

grounds for withholding of progress payments, 

withholding of final payment, termination of the 

contract, suspension / debarment or any other action 

determined to be appropriate by the contracting 

agency and FHWA. 

 

4.  Selection of Labor: During the performance of 

this contract, the contractor shall not use convict 

labor for any purpose within the limits of a 

construction project on a Federal-aid highway unless 

it is labor performed by convicts who are on parole, 

supervised release, or probation.  The term Federal-

aid highway does not include roadways functionally 

classified as local roads or rural minor collectors. 

 

II.  NONDISCRIMINATION 

 

The provisions of this section related to 23 CFR Part 

230 are applicable to all Federal-aid construction 

contracts and to all related construction subcontracts 

of $10,000 or more.  The provisions of 23 CFR Part 

230 are not applicable to material supply, 

engineering, or architectural service contracts.   

 

In addition, the contractor and all subcontractors 

must comply with the following policies: Executive 
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Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 

23 USC Section 140, the Rehabilitation Act of 1973, 

as amended (29 USC 794), Title VI of the Civil 

Rights Act of 1964, as amended, and related 

regulations including 49 CFR Parts 21, 26 and 27; 

and 23 CFR Parts 200, 230, and 633. 

 

The contractor and all subcontractors must comply 

with:  the requirements of the Equal Opportunity 

Clause in 41 CFR 60-1.4(b) and, for all construction 

contracts exceeding $10,000, the Standard Federal 

Equal Employment Opportunity Construction 

Contract Specifications in 41 CFR 60-4.3. 

 

Note: The U.S. Department of Labor has exclusive 

authority to determine compliance with Executive 

Order 11246 and the policies of the Secretary of 

Labor including 41 CFR 60, and 29 CFR 1625-1627.  

The contracting agency and the FHWA have the 

authority and the responsibility to ensure compliance 

with Title 23 USC Section 140, the Rehabilitation 

Act of 1973, as amended (29 USC 794), and Title VI 

of the Civil Rights Act of 1964, as amended, and 

related regulations including 49 CFR Parts 21, 26 and 

27; and 23 CFR Parts 200, 230, and 633. 

 

The following provision is adopted from 23 CFR 

230, Appendix A, with appropriate revisions to 

conform to the U.S. Department of Labor (US DOL) 

and FHWA requirements.   

 

1. Equal Employment Opportunity: Equal 

employment opportunity (EEO) requirements not to 

discriminate and to take affirmative action to assure 

equal opportunity as set forth under laws, executive 

orders, rules, regulations (28 CFR 35, 29 CFR 1630, 

29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and 

orders of the Secretary of Labor as modified by the 

provisions prescribed herein, and imposed pursuant 

to 23 U.S.C. 140 shall constitute the EEO and 

specific affirmative action standards for the 

contractor's project activities under this contract. The 

provisions of the Americans with Disabilities Act of 

1990 (42 U.S.C. 12101 et seq.) set forth under 28 

CFR 35 and 29 CFR 1630 are incorporated by 

reference in this contract. In the execution of this 

contract, the contractor agrees to comply with the 

following minimum specific requirement activities of 

EEO: 

 

a. The contractor will work with the contracting 

agency and the Federal Government to ensure that it 

has made every good faith effort to provide equal 

opportunity with respect to all of its terms and 

conditions of employment and in their review of 

activities under the contract. 

 

    b. The contractor will accept as its operating policy 

the following statement: 

 

"It is the policy of this Company to assure that 

applicants are employed, and that employees are 

treated during employment, without regard to their 

race, religion, sex, color, national origin, age or 

disability.  Such action shall include: employment, 

upgrading, demotion, or transfer; recruitment or 

recruitment advertising; layoff or termination; rates 

of pay or other forms of compensation; and 

selection for training, including apprenticeship, pre-

apprenticeship, and/or on-the-job training." 

 

2.  EEO Officer: The contractor will designate and 

make known to the contracting officers an EEO 

Officer who will have the responsibility for and must 

be capable of effectively administering and 

promoting an active EEO program and who must be 

assigned adequate authority and responsibility to do 

so. 

 

3.  Dissemination of Policy: All members of the 

contractor's staff who are authorized to hire, 

supervise, promote, and discharge employees, or who 

recommend such action, or who are substantially 

involved in such action, will be made fully cognizant 

of, and will implement, the contractor's EEO policy 

and contractual responsibilities to provide EEO in 

each grade and classification of employment.  To 

ensure that the above agreement will be met, the 

following actions will be taken as a minimum: 

 

a.  Periodic meetings of supervisory and personnel 

office employees will be conducted before the start of 

work and then not less often than once every six 

months, at which time the contractor's EEO policy 

and its implementation will be reviewed and 

explained.  The meetings will be conducted by the 

EEO Officer. 

  

b.  All new supervisory or personnel office 

employees will be given a thorough indoctrination by 

the EEO Officer, covering all major aspects of the 

contractor's EEO obligations within thirty days 

following their reporting for duty with the contractor. 

 

c.  All personnel who are engaged in direct 

recruitment for the project will be instructed by the 

EEO Officer in the contractor's procedures for 

locating and hiring minorities and women. 
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d.  Notices and posters setting forth the contractor's 

EEO policy will be placed in areas readily accessible 

to employees, applicants for employment and 

potential employees. 

 

e.  The contractor's EEO policy and the procedures 

to implement such policy will be brought to the 

attention of employees by means of meetings, 

employee handbooks, or other appropriate means. 

 

4. Recruitment: When advertising for employees, 

the contractor will include in all advertisements for 

employees the notation: "An Equal Opportunity 

Employer."  All such advertisements will be placed in 

publications having a large circulation among 

minorities and women in the area from which the 

project work force would normally be derived. 

 

a.  The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 

recruitment through public and private employee 

referral sources likely to yield qualified minorities 

and women.  To meet this requirement, the contractor 

will identify sources of potential minority group 

employees, and establish with such identified sources 

procedures whereby minority and women applicants 

may be referred to the contractor for employment 

consideration. 

 

b.  In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall 

referrals, the contractor is expected to observe the 

provisions of that agreement to the extent that the 

system meets the contractor's compliance with EEO 

contract provisions.  Where implementation of such 

an agreement has the effect of discriminating against 

minorities or women, or obligates the contractor to do 

the same, such implementation violates Federal 

nondiscrimination provisions. 

 

c.  The contractor will encourage its present 

employees to refer minorities and women as 

applicants for employment.  Information and 

procedures with regard to referring such applicants 

will be discussed with employees. 

 

5. Personnel Actions: Wages, working conditions, 

and employee benefits shall be established and 

administered, and personnel actions of every type, 

including hiring, upgrading, promotion, transfer, 

demotion, layoff, and termination, shall be taken 

without regard to race, color, religion, sex, national 

origin, age or disability.  The following procedures 

shall be followed: 

 

a.  The contractor will conduct periodic inspections 

of project sites to insure that working conditions and 

employee facilities do not indicate discriminatory 

treatment of project site personnel. 

 

b.  The contractor will periodically evaluate the 

spread of wages paid within each classification to 

determine any evidence of discriminatory wage 

practices. 

 

c.  The contractor will periodically review selected 

personnel actions in depth to determine whether there 

is evidence of discrimination.  Where evidence is 

found, the contractor will promptly take corrective 

action.  If the review indicates that the discrimination 

may extend beyond the actions reviewed, such 

corrective action shall include all affected persons. 

 

d.  The contractor will promptly investigate all 

complaints of alleged discrimination made to the 

contractor in connection with its obligations under 

this contract, will attempt to resolve such complaints, 

and will take appropriate corrective action within a 

reasonable time.  If the investigation indicates that 

the discrimination may affect persons other than the 

complainant, such corrective action shall include 

such other persons.  Upon completion of each 

investigation, the contractor will inform every 

complainant of all of their avenues of appeal. 

 

6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, 

and increasing the skills of minorities and women 

who are applicants for employment or current 

employees.  Such efforts should be aimed at 

developing full journey level status employees in the 

type of trade or job classification involved.  

 

b.  Consistent with the contractor's work force 

requirements and as permissible under Federal and 

State regulations, the contractor shall make full use of 

training programs, i.e., apprenticeship, and on-the-job 

training programs for the geographical area of 

contract performance.  In the event a special 

provision for training is provided under this contract, 

this subparagraph will be superseded as indicated in 

the special provision.  The contracting agency may 

reserve training positions for persons who receive 

welfare assistance in accordance with 23 U.S.C. 

140(a). 

 

c.  The contractor will advise employees and 

applicants for employment of available training 

programs and entrance requirements for each. 
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d.  The contractor will periodically review the 

training and promotion potential of employees who 

are minorities and women and will encourage eligible 

employees to apply for such training and promotion. 

 

7. Unions: If the contractor relies in whole or in part 

upon unions as a source of employees, the contractor 

will use good faith efforts to obtain the cooperation 

of such unions to increase opportunities for 

minorities and women.  Actions by the contractor, 

either directly or through a contractor's association 

acting as agent, will include the procedures set forth 

below: 

 

a.  The contractor will use good faith efforts to 

develop, in cooperation with the unions, joint training 

programs aimed toward qualifying more minorities 

and women for membership in the unions and 

increasing the skills of minorities and women so that 

they may qualify for higher paying employment. 

 

b.  The contractor will use good faith efforts to 

incorporate an EEO clause into each union agreement 

to the end that such union will be contractually bound 

to refer applicants without regard to their race, color, 

religion, sex, national origin, age or disability. 

 

c.  The contractor is to obtain information as to the 

referral practices and policies of the labor union 

except that to the extent such information is within 

the exclusive possession of the labor union and such 

labor union refuses to furnish such information to the 

contractor, the contractor shall so certify to the 

contracting agency and shall set forth what efforts 

have been made to obtain such information. 

 

d.  In the event the union is unable to provide the 

contractor with a reasonable flow of referrals within 

the time limit set forth in the collective bargaining 

agreement, the contractor will, through independent 

recruitment efforts, fill the employment vacancies 

without regard to race, color, religion, sex, national 

origin, age or disability; making full efforts to obtain 

qualified and/or qualifiable minorities and women.  

The failure of a union to provide sufficient referrals 

(even though it is obligated to provide exclusive 

referrals under the terms of a collective bargaining 

agreement) does not relieve the contractor from the 

requirements of this paragraph.   In the event the 

union referral practice prevents the contractor from 

meeting the obligations pursuant to Executive Order 

11246, as amended, and these special provisions, 

such contractor shall immediately notify the 

contracting agency. 

 

8.  Reasonable Accommodation for Applicants / 

Employees with Disabilities:  The contractor must 

be familiar with the requirements for and comply 

with the Americans with Disabilities Act and all rules 

and regulations established there under.  Employers 

must provide reasonable accommodation in all 

employment activities unless to do so would cause an 

undue hardship. 

 

9. Selection of Subcontractors, Procurement of 

Materials and Leasing of Equipment: The 

contractor shall not discriminate on the grounds of 

race, color, religion, sex, national origin, age or 

disability in the selection and retention of 

subcontractors, including procurement of materials 

and leases of equipment.  The contractor shall take all 

necessary and reasonable steps to ensure 

nondiscrimination in the administration of this 

contract. 

 

a.  The contractor shall notify all potential 

subcontractors and suppliers and lessors of their EEO 

obligations under this contract. 

 

b.  The contractor will use good faith efforts to 

ensure subcontractor compliance with their EEO 

obligations. 

 

10. Assurance Required by 49 CFR 26.13(b): 

 

a.  The requirements of 49 CFR Part 26 and the 

State DOT’s U.S. DOT-approved DBE program are 

incorporated by reference. 

 

b.  The contractor or subcontractor 

shall not discriminate on the basis of race, color, 

national origin, or sex in the performance of this 

contract.  The contractor shall carry out applicable 

requirements of 49 CFR Part 26 in the award and 

administration of DOT-assisted contracts.  Failure by 

the contractor to carry out these requirements is a 

material breach of this contract, which may result in 

the termination of this contract or such other remedy 

as the contracting agency deems appropriate. 

 

11. Records and Reports: The contractor shall keep 

such records as necessary to document compliance 

with the EEO requirements.  Such records shall be 

retained for a period of three years following the date 

of the final payment to the contractor for all contract 

work and shall be available at reasonable times and 

places for inspection by authorized representatives of 

the contracting agency and the FHWA. 
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a.  The records kept by the contractor shall 

document the following: 

 

    (1) The number and work hours of 

minority and non-minority group members and 

women employed in each work classification on the 

project; 

 

(2) The progress and efforts being made in 

cooperation with unions, when applicable, to 

increase employment opportunities for minorities 

and women; and 

 

(3) The progress and efforts being made in 

locating, hiring, training, qualifying, and upgrading 

minorities and women;  

 

b.  The contractors and subcontractors will submit 

an annual report to the contracting agency each July 

for the duration of the project, indicating the number 

of minority, women, and non-minority group 

employees currently engaged in each work 

classification required by the contract work.  This 

information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work 

force on board in all or any part of the last payroll 

period preceding the end of July.  If on-the-job 

training is being required by special provision, the 

contractor will be required to collect and report 

training data.  The employment data should reflect 

the work force on board during all or any part of the 

last payroll period preceding the end of July. 

 

III. NONSEGREGATED FACILITIES 

 

This provision is applicable to all Federal-aid 

construction contracts and to all related construction 

subcontracts of $10,000 or more. 

 

The contractor must ensure that facilities provided for 

employees are provided in such a manner that 

segregation on the basis of race, color, religion, sex, 

or national origin cannot result.  The contractor may 

neither require such segregated use by written or oral 

policies nor tolerate such use by employee custom.  

The contractor's obligation extends further to ensure 

that its employees are not assigned to perform their 

services at any location, under the contractor's 

control, where the facilities are segregated.  The term 

"facilities" includes waiting rooms, work areas, 

restaurants and other eating areas, time clocks, 

restrooms, washrooms, locker rooms, and other 

storage or dressing areas, parking lots, drinking 

fountains, recreation or entertainment areas, 

transportation, and housing provided for employees.  

The contractor shall provide separate or single-user 

restrooms and necessary dressing or sleeping areas to 

assure privacy between sexes. 

 

IV.  DAVIS-BACON AND RELATED ACT 

PROVISIONS 

This section is applicable to all Federal-aid 

construction projects exceeding $2,000 and to all 

related subcontracts and lower-tier subcontracts 

(regardless of subcontract size).  The requirements 

apply to all projects located within the right-of-way 

of a roadway that is functionally classified as 

Federal-aid highway.  This excludes roadways 

functionally classified as local roads or rural minor 

collectors, which are exempt.  Contracting agencies 

may elect to apply these requirements to other 

projects. 

The following provisions are from the U.S. 

Department of Labor regulations in 29 CFR 5.5 

“Contract provisions and related matters” with minor 

revisions to conform to the FHWA-1273 format and 

FHWA program requirements. 

 

1.  Minimum wages 

 

a.  All laborers and mechanics employed or 

working upon the site of the work, will be paid 

unconditionally and not less often than once a week, 

and without subsequent deduction or rebate on any 

account (except such payroll deductions as are 

permitted by regulations issued by the Secretary of 

Labor under the Copeland Act (29 CFR part 3)), the 

full amount of wages and bona fide fringe benefits 

(or cash equivalents thereof) due at time of payment 

computed at rates not less than those contained in the 

wage determination of the Secretary of Labor which 

is attached hereto and made a part hereof, regardless 

of any contractual relationship which may be alleged 

to exist between the contractor and such laborers and 

mechanics. 

 

Contributions made or costs reasonably anticipated 

for bona fide fringe benefits under section 1(b)(2) of 

the Davis-Bacon Act on behalf of laborers or 

mechanics are considered wages paid to such laborers 

or mechanics, subject to the provisions of paragraph 

1.d. of this section; also, regular contributions made 

or costs incurred for more than a weekly period (but 

not less often than quarterly) under plans, funds, or 

programs which cover the particular weekly period, 

are deemed to be constructively made or incurred 

during such weekly period. Such laborers and 

mechanics shall be paid the appropriate wage rate 

and fringe benefits on the wage determination for the 

classification of work actually performed, without 

http://www.fhwa.dot.gov/eforms/
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regard to skill, except as provided in 29 CFR 

5.5(a)(4). Laborers or mechanics performing work in 

more than one classification may be compensated at 

the rate specified for each classification for the time 

actually worked therein: Provided, That the 

employer's payroll records accurately set forth the 

time spent in each classification in which work is 

performed. The wage determination (including any 

additional classification and wage rates conformed 

under paragraph 1.b. of this section) and the Davis-

Bacon poster (WH–1321) shall be posted at all times 

by the contractor and its subcontractors at the site of 

the work in a prominent and accessible place where it 

can be easily seen by the workers. 

 

b. (1) The contracting officer shall require that 

any class of laborers or mechanics, including helpers, 

which is not listed in the wage determination and 

which is to be employed under the contract shall be 

classified in conformance with the wage 

determination. The contracting officer shall approve 

an additional classification and wage rate and fringe 

benefits therefore only when the following criteria 

have been met: 

 

(i) The work to be performed by the 

classification requested is not performed by a 

classification in the wage determination; and 

(ii) The classification is utilized in the area by 

the construction industry; and 

(iii) The proposed wage rate, including any 

bona fide fringe benefits, bears a reasonable 

relationship to the wage rates contained in the 

wage determination. 

 

(2) If the contractor and the laborers and 

mechanics to be employed in the classification (if 

known), or their representatives, and the 

contracting officer agree on the classification and 

wage rate (including the amount designated for 

fringe benefits where appropriate), a report of the 

action taken shall be sent by the contracting officer 

to the Administrator of the Wage and Hour 

Division, Employment Standards Administration, 

U.S. Department of Labor, Washington, DC 20210. 

The Administrator, or an authorized representative, 

will approve, modify, or disapprove every 

additional classification action within 30 days of 

receipt and so advise the contracting officer or will 

notify the contracting officer within the 30-day 

period that additional time is necessary. 

 

(3) In the event the contractor, the laborers or 

mechanics to be employed in the classification or 

their representatives, and the contracting officer do 

not agree on the proposed classification and wage 

rate (including the amount designated for fringe 

benefits, where appropriate), the contracting officer 

shall refer the questions, including the views of all 

interested parties and the recommendation of the 

contracting officer, to the Wage and Hour 

Administrator for determination. The Wage and 

Hour Administrator, or an authorized 

representative, will issue a determination within 30 

days of receipt and so advise the contracting officer 

or will notify the contracting officer within the 30-

day period that additional time is necessary. 

 

(4) The wage rate (including fringe benefits 

where appropriate) determined pursuant to 

paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 

paid to all workers performing work in the 

classification under this contract from the first day 

on which work is performed in the classification. 

 

c. Whenever the minimum wage rate prescribed in 

the contract for a class of laborers or mechanics 

includes a fringe benefit which is not expressed as an 

hourly rate, the contractor shall either pay the benefit 

as stated in the wage determination or shall pay 

another bona fide fringe benefit or an hourly cash 

equivalent thereof. 

 

d. If the contractor does not make payments to a 

trustee or other third person, the contractor may 

consider as part of the wages of any laborer or 

mechanic the amount of any costs reasonably 

anticipated in providing bona fide fringe benefits 

under a plan or program, Provided, That the 

Secretary of Labor has found, upon the written 

request of the contractor, that the applicable 

standards of the Davis-Bacon Act have been met. The 

Secretary of Labor may require the contractor to set 

aside in a separate account assets for the meeting of 

obligations under the plan or program. 

 

2.  Withholding  

 

The contracting agency shall upon its own action or 

upon written request of an authorized representative 

of the Department of Labor, withhold or cause to be 

withheld from the contractor under this contract, or 

any other Federal contract with the same prime 

contractor, or any other federally-assisted contract 

subject to Davis-Bacon prevailing wage 

requirements, which is held by the same prime 

contractor, so much of the accrued payments or 

advances as may be considered necessary to pay 

laborers and mechanics, including apprentices, 

trainees, and helpers, employed by the contractor or 
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any subcontractor the full amount of wages required 

by the contract.  In the event of failure to pay any 

laborer or mechanic, including any apprentice, 

trainee, or helper, employed or working on the site of 

the work, all or part of the wages required by the 

contract, the contracting agency may, after written 

notice to the contractor, take such action as may be 

necessary to cause the suspension of any further 

payment, advance, or guarantee of funds until such 

violations have ceased. 

 

3.  Payrolls and basic records  

 

a.  Payrolls and basic records relating thereto shall 

be maintained by the contractor during the course of 

the work and preserved for a period of three years 

thereafter for all laborers and mechanics working at 

the site of the work. Such records shall contain the 

name, address, and social security number of each 

such worker, his or her correct classification, hourly 

rates of wages paid (including rates of contributions 

or costs anticipated for bona fide fringe benefits or 

cash equivalents thereof of the types described in 

section 1(b)(2)(B) of the Davis-Bacon Act), daily and 

weekly number of hours worked, deductions made 

and actual wages paid. Whenever the Secretary of 

Labor has found under 29 CFR 5.5(a)(1)(iv) that the 

wages of any laborer or mechanic include the amount 

of any costs reasonably anticipated in providing 

benefits under a plan or program described in section 

1(b)(2)(B) of the Davis-Bacon Act, the contractor 

shall maintain records which show that the 

commitment to provide such benefits is enforceable, 

that the plan or program is financially responsible, 

and that the plan or program has been communicated 

in writing to the laborers or mechanics affected, and 

records which show the costs anticipated or the actual 

cost incurred in providing such benefits. Contractors 

employing apprentices or trainees under approved 

programs shall maintain written evidence of the 

registration of apprenticeship programs and 

certification of trainee programs, the registration of 

the apprentices and trainees, and the ratios and wage 

rates prescribed in the applicable programs. 

 

b. (1) The contractor shall submit weekly for 

each week in which any contract work is performed a 

copy of all payrolls to the contracting agency.   The 

payrolls submitted shall set out accurately and 

completely all of the information required to be 

maintained under 29 CFR 5.5(a)(3)(i), except that full 

social security numbers and home addresses shall not 

be included on weekly transmittals. Instead the 

payrolls shall only need to include an individually 

identifying number for each employee ( e.g. , the last 

four digits of the employee's social security number). 

The required weekly payroll information may be 

submitted in any form desired. Optional Form WH–

347 is available for this purpose from the Wage and 

Hour Division Web site at 

http://www.dol.gov/esa/whd/forms/wh347instr.htm 

or its successor site. The prime contractor is 

responsible for the submission of copies of payrolls 

by all subcontractors. Contractors and subcontractors 

shall maintain the full social security number and 

current address of each covered worker, and shall 

provide them upon request to the contracting agency 

for transmission to the State DOT, the FHWA or the 

Wage and Hour Division of the Department of Labor 

for purposes of an investigation or audit of 

compliance with prevailing wage requirements. It is 

not a violation of this section for a prime contractor 

to require a subcontractor to provide addresses and 

social security numbers to the prime contractor for its 

own records, without weekly submission to the 

contracting agency. 

 

(2) Each payroll submitted shall be accompanied by a 

“Statement of Compliance,” signed by the contractor 

or subcontractor or his or her agent who pays or 

supervises the payment of the persons employed 

under the contract and shall certify the following: 

 

(i) That the payroll for the payroll period 

contains the information required to be provided 

under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 

5, the appropriate information is being maintained 

under §5.5 (a)(3)(i) of Regulations, 29 CFR part 

5, and that such information is correct and 

complete; 

(ii) That each laborer or mechanic (including 

each helper, apprentice, and trainee) employed on 

the contract during the payroll period has been 

paid the full weekly wages earned, without rebate, 

either directly or indirectly, and that no 

deductions have been made either directly or 

indirectly from the full wages earned, other than 

permissible deductions as set forth in Regulations, 

29 CFR part 3; 

(iii) That each laborer or mechanic has been 

paid not less than the applicable wage rates and 

fringe benefits or cash equivalents for the 

classification of work performed, as specified in 

the applicable wage determination incorporated 

into the contract. 

 

(3) The weekly submission of a properly executed 

certification set forth on the reverse side of 

Optional Form WH–347 shall satisfy the 

requirement for submission of the “Statement of 
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Compliance” required by paragraph 3.b.(2) of this 

section. 

 

(4) The falsification of any of the above 

certifications may subject the contractor or 

subcontractor to civil or criminal prosecution under 

section 1001 of title 18 and section 231 of title 31 

of the United States Code. 

 

c. The contractor or subcontractor shall make the 

records required under paragraph 3.a. of this section 

available for inspection, copying, or transcription by 

authorized representatives of the contracting agency, 

the State DOT, the FHWA,  or the Department of 

Labor, and shall permit such representatives to 

interview employees during working hours on the 

job. If the contractor or subcontractor fails to submit 

the required records or to make them available, the 

FHWA may, after written notice to the contractor, the 

contracting agency or the State DOT, take such 

action as may be necessary to cause the suspension of 

any further payment, advance, or guarantee of funds. 

Furthermore, failure to submit the required records 

upon request or to make such records available may 

be grounds for debarment action pursuant to 29 CFR 

5.12. 

 

4.  Apprentices and trainees  

 

a. Apprentices (programs of the USDOL).  

 

Apprentices will be permitted to work at less than the 

predetermined rate for the work they performed when 

they are employed pursuant to and individually 

registered in a bona fide apprenticeship program 

registered with the U.S. Department of Labor, 

Employment and Training Administration, Office of 

Apprenticeship Training, Employer and Labor 

Services, or with a State Apprenticeship Agency 

recognized by the Office, or if a person is employed 

in his or her first 90 days of probationary 

employment as an apprentice in such an 

apprenticeship program, who is not individually 

registered in the program, but who has been certified 

by the Office of Apprenticeship Training, Employer 

and Labor Services or a State Apprenticeship Agency 

(where appropriate) to be eligible for probationary 

employment as an apprentice.  

 

 The allowable ratio of apprentices to journeymen on 

the job site in any craft classification shall not be 

greater than the ratio permitted to the contractor as to 

the entire work force under the registered program. 

Any worker listed on a payroll at an apprentice wage 

rate, who is not registered or otherwise employed as 

stated above, shall be paid not less than the 

applicable wage rate on the wage determination for 

the classification of work actually performed. In 

addition, any apprentice performing work on the job 

site in excess of the ratio permitted under the 

registered program shall be paid not less than the 

applicable wage rate on the wage determination for 

the work actually performed. Where a contractor is 

performing construction on a project in a locality 

other than that in which its program is registered, the 

ratios and wage rates (expressed in percentages of the 

journeyman's hourly rate) specified in the contractor's 

or subcontractor's registered program shall be 

observed.  

 

 Every apprentice must be paid at not less than the 

rate specified in the registered program for the 

apprentice's level of progress, expressed as a 

percentage of the journeymen hourly rate specified in 

the applicable wage determination. Apprentices shall 

be paid fringe benefits in accordance with the 

provisions of the apprenticeship program. If the 

apprenticeship program does not specify fringe 

benefits, apprentices must be paid the full amount of 

fringe benefits listed on the wage determination for 

the applicable classification. If the Administrator 

determines that a different practice prevails for the 

applicable apprentice classification, fringes shall be 

paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, 

Employer and Labor Services, or a State 

Apprenticeship Agency recognized by the Office, 

withdraws approval of an apprenticeship program, 

the contractor will no longer be permitted to utilize 

apprentices at less than the applicable predetermined 

rate for the work performed until an acceptable 

program is approved. 

 

b. Trainees (programs of the USDOL).  

 

Except as provided in 29 CFR 5.16, trainees will not 

be permitted to work at less than the predetermined 

rate for the work performed unless they are employed 

pursuant to and individually registered in a program 

which has received prior approval, evidenced by 

formal certification by the U.S. Department of Labor, 

Employment and Training Administration.  

The ratio of trainees to journeymen on the job site 

shall not be greater than permitted under the plan 

approved by the Employment and Training 

Administration.  

 

Every trainee must be paid at not less than the rate 

specified in the approved program for the trainee's 

level of progress, expressed as a percentage of the 
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journeyman hourly rate specified in the applicable 

wage determination. Trainees shall be paid fringe 

benefits in accordance with the provisions of the 

trainee program. If the trainee program does not 

mention fringe benefits, trainees shall be paid the full 

amount of fringe benefits listed on the wage 

determination unless the Administrator of the Wage 

and Hour Division determines that there is an 

apprenticeship program associated with the 

corresponding journeyman wage rate on the wage 

determination which provides for less than full fringe 

benefits for apprentices. Any employee listed on the 

payroll at a trainee rate who is not registered and 

participating in a training plan approved by the 

Employment and Training Administration shall be 

paid not less than the applicable wage rate on the 

wage determination for the classification of work 

actually performed. In addition, any trainee 

performing work on the job site in excess of the ratio 

permitted under the registered program shall be paid 

not less than the applicable wage rate on the wage 

determination for the work actually performed.  

 

In the event the Employment and Training 

Administration withdraws approval of a training 

program, the contractor will no longer be permitted to 

utilize trainees at less than the applicable 

predetermined rate for the work performed until an 

acceptable program is approved. 

 

c. Equal employment opportunity. The utilization 

of apprentices, trainees and journeymen under this 

part shall be in conformity with the equal 

employment opportunity requirements of Executive 

Order 11246, as amended, and 29 CFR part 30. 

 

d.  Apprentices and Trainees (programs of the U.S. 

DOT). 

 

Apprentices and trainees working under 

apprenticeship and skill training programs which 

have been certified by the Secretary of Transportation 

as promoting EEO in connection with Federal-aid 

highway construction programs are not subject to the 

requirements of paragraph 4 of this Section IV. The 

straight time hourly wage rates for apprentices and 

trainees under such programs will be established by 

the particular programs. The ratio of apprentices and 

trainees to journeymen shall not be greater than 

permitted by the terms of the particular program. 

 

5. Compliance with Copeland Act requirements.   
The contractor shall comply with the requirements of 

29 CFR part 3, which are incorporated by reference 

in this contract. 

 

6. Subcontracts.   The contractor or subcontractor 

shall insert Form FHWA-1273 in any subcontracts 

and also require the subcontractors to include Form 

FHWA-1273 in any lower tier subcontracts. The 

prime contractor shall be responsible for the 

compliance by any subcontractor or lower tier 

subcontractor with all the contract clauses in 29 CFR 

5.5. 

 

7. Contract termination: debarment.   A breach of 

the contract clauses in 29 CFR 5.5 may be grounds 

for termination of the contract, and for debarment as 

a contractor and a subcontractor as provided in 29 

CFR 5.12. 

 

8. Compliance with Davis-Bacon and Related Act 

requirements.  All rulings and interpretations of the 

Davis-Bacon and Related Acts contained in 29 CFR 

parts 1, 3, and 5 are herein incorporated by reference 

in this contract. 

 

9. Disputes concerning labor standards. Disputes 

arising out of the labor standards provisions of this 

contract shall not be subject to the general disputes 

clause of this contract. Such disputes shall be 

resolved in accordance with the procedures of the 

Department of Labor set forth in 29 CFR parts 5, 6, 

and 7. Disputes within the meaning of this clause 

include disputes between the contractor (or any of its 

subcontractors) and the contracting agency, the U.S. 

Department of Labor, or the employees or their 

representatives. 

 

10. Certification of eligibility. 

 

a. By entering into this contract, the contractor 

certifies that neither it (nor he or she) nor any person 

or firm who has an interest in the contractor's firm is 

a person or firm ineligible to be awarded Government 

contracts by virtue of section 3(a) of the Davis-Bacon 

Act or 29 CFR 5.12(a)(1). 

 

b. No part of this contract shall be subcontracted to 

any person or firm ineligible for award of a 

Government contract by virtue of section 3(a) of the 

Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 

c. The penalty for making false statements is 

prescribed in the U.S. Criminal Code, 18 U.S.C. 

1001. 

 

V.   CONTRACT WORK HOURS AND SAFETY 

STANDARDS ACT  
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The following clauses apply to any Federal-aid 

construction contract in an amount in excess of 

$100,000 and subject to the overtime provisions of 

the Contract Work Hours and Safety Standards Act. 

These clauses shall be inserted in addition to the 

clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 

used in this paragraph, the terms laborers and 

mechanics include watchmen and guards. 

 

1. Overtime requirements.   No contractor or 

subcontractor contracting for any part of the contract 

work which may require or involve the employment 

of laborers or mechanics shall require or permit any 

such laborer or mechanic in any workweek in which 

he or she is employed on such work to work in excess 

of forty hours in such workweek unless such laborer 

or mechanic receives compensation at a rate not less 

than one and one-half times the basic rate of pay for 

all hours worked in excess of forty hours in such 

workweek. 

 

2. Violation; liability for unpaid wages; liquidated 

damages.  In the event of any violation of the clause 

set forth in paragraph (1.) of this section, the 

contractor and any subcontractor responsible therefor 

shall be liable for the unpaid wages. In addition, such 

contractor and subcontractor shall be liable to the 

United States (in the case of work done under 

contract for the District of Columbia or a territory, to 

such District or to such territory), for liquidated 

damages. Such liquidated damages shall be computed 

with respect to each individual laborer or mechanic, 

including watchmen and guards, employed in 

violation of the clause set forth in paragraph (1.) of 

this section, in the sum of $10 for each calendar day 

on which such individual was required or permitted 

to work in excess of the standard workweek of forty 

hours without payment of the overtime wages 

required by the clause set forth in paragraph (1.) of 

this section. 

 

3. Withholding for unpaid wages and liquidated 

damages. The FHWA or the contacting agency shall 

upon its own action or upon written request of an 

authorized representative of the Department of Labor 

withhold or cause to be withheld, from any moneys 

payable on account of work performed by the 

contractor or subcontractor under any such contract 

or any other Federal contract with the same prime 

contractor, or any other federally-assisted contract 

subject to the Contract Work Hours and Safety 

Standards Act, which is held by the same prime 

contractor, such sums as may be determined to be 

necessary to satisfy any liabilities of such contractor 

or subcontractor for unpaid wages and liquidated 

damages as provided in the clause set forth in 

paragraph (2.) of this section. 

 

4. Subcontracts.  The contractor or subcontractor 

shall insert in any subcontracts the clauses set forth in 

paragraph (1.) through (4.) of this section and also a 

clause requiring the subcontractors to include these 

clauses in any lower tier subcontracts. The prime 

contractor shall be responsible for compliance by any 

subcontractor or lower tier subcontractor with the 

clauses set forth in paragraphs (1.) through (4.) of this 

section. 

 

VI. SUBLETTING OR ASSIGNING THE 

CONTRACT 

 

This provision is applicable to all Federal-aid 

construction contracts on the National Highway 

System. 

 

1. The contractor shall perform with its own 

organization contract work amounting to not less than 

30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original 

contract price, excluding any specialty items 

designated by the contracting agency.  Specialty 

items may be performed by subcontract and the 

amount of any such specialty items performed may 

be deducted from the total original contract price 

before computing the amount of work required to be 

performed by the contractor's own organization (23 

CFR 635.116). 

 

a.  The term “perform work with its own 

organization” refers to workers employed or leased 

by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without 

operators.  Such term does not include employees or 

equipment of a subcontractor or lower tier 

subcontractor, agents of the prime contractor, or any 

other assignees.  The term may include payments for 

the costs of hiring leased employees from an 

employee leasing firm meeting all relevant Federal 

and State regulatory requirements.  Leased 

employees may only be included in this term if the 

prime contractor meets all of the following 

conditions: 

 

(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 

employees; 

 

(2) the prime contractor remains responsible for the 

quality of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 

exclude individual employees from work on the 

project; and 

 

(4) the prime contractor remains ultimately 

responsible for the payment of predetermined 

minimum wages, the submission of payrolls, 

statements of compliance and all other Federal 

regulatory requirements. 

 

b. "Specialty Items" shall be construed to be limited 

to work that requires highly specialized knowledge, 

abilities, or equipment not ordinarily available in the 

type of contracting organizations qualified and 

expected to bid or propose on the contract as a whole 

and in general are to be limited to minor components 

of the overall contract. 

 

  2. The contract amount upon which the 

requirements set forth in paragraph (1) of Section VI 

is computed includes the cost of material and 

manufactured products which are to be purchased or 

produced by the contractor under the contract 

provisions. 

 

3. The contractor shall furnish (a) a competent 

superintendent or supervisor who is employed by the 

firm, has full authority to direct performance of the 

work in accordance with the contract requirements, 

and is in charge of all construction operations 

(regardless of who performs the work) and (b) such 

other of its own organizational resources 

(supervision, management, and engineering services) 

as the contracting officer determines is necessary to 

assure the performance of the contract. 

 

4. No portion of the contract shall be sublet, assigned 

or otherwise disposed of except with the written 

consent of the contracting officer, or authorized 

representative, and such consent when given shall not 

be construed to relieve the contractor of any 

responsibility for the fulfillment of the contract.  

Written consent will be given only after the 

contracting agency has assured that each subcontract 

is evidenced in writing and that it contains all 

pertinent provisions and requirements of the prime 

contract. 

 

5. The 30% self-performance requirement of 

paragraph (1) is not applicable to design-build 

contracts; however, contracting agencies may 

establish their own self-performance requirements. 

 

VII. SAFETY: ACCIDENT PREVENTION 

 

This provision is applicable to all Federal-aid 

construction contracts and to all related subcontracts. 

 

1.  In the performance of this contract the contractor 

shall comply with all applicable Federal, State, and 

local laws governing safety, health, and sanitation (23 

CFR 635). The contractor shall provide all 

safeguards, safety devices and protective equipment 

and take any other needed actions as it determines, or 

as the contracting officer may determine, to be 

reasonably necessary to protect the life and health of 

employees on the job and the safety of the public and 

to protect property in connection with the 

performance of the work covered by the contract. 

 

2.  It is a condition of this contract, and shall be made 

a condition of each subcontract, which the contractor 

enters into pursuant to this contract, that the 

contractor and any subcontractor shall not permit any 

employee, in performance of the contract, to work in 

surroundings or under conditions which are 

unsanitary, hazardous or dangerous to his/her health 

or safety, as determined under construction safety 

and health standards (29 CFR 1926) promulgated by 

the Secretary of Labor, in accordance with Section 

107 of the Contract Work Hours and Safety 

Standards Act (40 U.S.C. 3704). 

 

3. Pursuant to 29 CFR 1926.3, it is a condition of this 

contract that the Secretary of Labor or authorized 

representative thereof, shall have right of entry to any 

site of contract performance to inspect or investigate 

the matter of compliance with the construction safety 

and health standards and to carry out the duties of the 

Secretary under Section 107 of the Contract Work 

Hours and Safety Standards Act (40 U.S.C.3704). 

 

VIII. FALSE STATEMENTS CONCERNING 

HIGHWAY PROJECTS 

 

This provision is applicable to all Federal-aid 

construction contracts and to all related subcontracts. 

 

  In order to assure high quality and durable 

construction in conformity with approved plans and 

specifications and a high degree of reliability on 

statements and representations made by engineers, 

contractors, suppliers, and workers on Federal-aid 

highway projects, it is essential that all persons 

concerned with the project perform their functions as 

carefully, thoroughly, and honestly as possible.  

Willful falsification, distortion, or misrepresentation 

with respect to any facts related to the project is a 
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violation of Federal law.  To prevent any 

misunderstanding regarding the seriousness of these 

and similar acts, Form FHWA-1022 shall be posted 

on each Federal-aid highway project (23 CFR 635) in 

one or more places where it is readily available to all 

persons concerned with the project: 

 

18 U.S.C. 1020 reads as follows: 

 

  "Whoever, being an officer, agent, or employee of 

the United States, or of any State or Territory, or 

whoever, whether a person, association, firm, or 

corporation, knowingly makes any false statement, 

false representation, or false report as to the 

character, quality, quantity, or cost of the material 

used or to be used, or the quantity or quality of the 

work performed or to be performed, or the cost 

thereof in connection with the submission of plans, 

maps, specifications, contracts, or costs of 

construction on any highway or related project 

submitted for approval to the Secretary of 

Transportation; or 

 

  Whoever knowingly makes any false statement, 

false representation, false report or false claim with 

respect to the character, quality, quantity, or cost of 

any work performed or to be performed, or materials 

furnished or to be furnished, in connection with the 

construction of any highway or related project 

approved by the Secretary of Transportation; or 

 

  Whoever knowingly makes any false statement or 

false representation as to material fact in any 

statement, certificate, or report submitted pursuant to 

provisions of the Federal-aid Roads Act approved 

July 1, 1916, (39 Stat. 355), as amended and 

supplemented; 

 

  Shall be fined under this title or imprisoned not 

more than 5 years or both." 

 

IX. IMPLEMENTATION OF CLEAN AIR ACT 

AND FEDERAL WATER POLLUTION CONTROL 

ACT 

 

This provision is applicable to all Federal-aid 

construction contracts and to all related subcontracts. 

 

By submission of this bid/proposal or the execution 

of this contract, or subcontract, as appropriate, the 

bidder, proposer, Federal-aid construction contractor, 

or subcontractor, as appropriate, will be deemed to 

have stipulated as follows: 

 

  1. That any person who is or will be utilized in the 

performance of this contract is not prohibited from 

receiving an award due to a violation of Section 508 

of the Clean Water Act or Section 306 of the Clean 

Air Act.   

 

  2. That the contractor agrees to include or cause to 

be included the requirements of paragraph (1) of this 

Section X in every subcontract, and further agrees to 

take such action as the contracting agency may direct 

as a means of enforcing such requirements. 

 

X. CERTIFICATION REGARDING 

DEBARMENT, SUSPENSION, INELIGIBILITY 

AND VOLUNTARY EXCLUSION 

 

This provision is applicable to all Federal-aid 

construction contracts, design-build contracts, 

subcontracts, lower-tier subcontracts, purchase 

orders, lease agreements, consultant contracts or any 

other covered transaction requiring FHWA approval 

or that is estimated to cost $25,000 or more –  as 

defined in 2 CFR Parts 180 and 1200. 

 

  1. Instructions for Certification – First Tier 

Participants:  
  

    a. By signing and submitting this proposal, the 

prospective first tier participant is providing the 

certification set out below. 

 

    b. The inability of a person to provide the 

certification set out below will not necessarily result 

in denial of participation in this covered transaction. 

The prospective first tier participant shall submit an 

explanation of why it cannot provide the certification 

set out below. The certification or explanation will be 

considered in connection with the department or 

agency's determination whether to enter into this 

transaction. However, failure of the prospective first 

tier participant to furnish a certification or an 

explanation shall disqualify such a person from 

participation in this transaction. 

 

    c. The certification in this clause is a material 

representation of fact upon which reliance was placed 

when the contracting agency determined to enter into 

this transaction. If it is later determined that the 

prospective participant knowingly rendered an 

erroneous certification, in addition to other remedies 

available to the Federal Government, the contracting 

agency may terminate this transaction for cause of 

default. 
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    d. The prospective first tier participant shall 

provide immediate written notice to the contracting 

agency to whom this proposal is submitted if any 

time the prospective first tier participant learns that 

its certification was erroneous when submitted or has 

become erroneous by reason of changed 

circumstances. 

 

    e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person,"  

"principal," and "voluntarily excluded," as used in 

this clause, are defined in 2 CFR Parts 180 and 1200.  

“First Tier Covered Transactions” refers to any 

covered transaction between a grantee or subgrantee 

of Federal funds and a participant (such as the prime 

or general contract).  “Lower Tier Covered 

Transactions” refers to any covered transaction under 

a First Tier Covered Transaction (such as 

subcontracts).  “First Tier Participant” refers to the 

participant who has entered into a covered transaction 

with a grantee or subgrantee of Federal funds (such 

as the prime or general contractor).  “Lower Tier 

Participant” refers any participant who has entered 

into a covered transaction with a First Tier 

Participant or other Lower Tier Participants (such as 

subcontractors and suppliers).  

 

    f. The prospective first tier participant agrees by 

submitting this proposal that, should the proposed 

covered transaction be entered into, it shall not 

knowingly enter into any lower tier covered 

transaction with a person who is debarred, suspended, 

declared ineligible, or voluntarily excluded from 

participation in this covered transaction, unless 

authorized by the department or agency entering into 

this transaction. 

 

    g. The prospective first tier participant further 

agrees by submitting this proposal that it will include 

the clause titled "Certification Regarding Debarment, 

Suspension, Ineligibility and Voluntary Exclusion-

Lower Tier Covered Transactions," provided by the 

department or contracting agency, entering into this 

covered transaction, without modification, in all 

lower tier covered transactions and in all solicitations 

for lower tier covered transactions exceeding the 

$25,000 threshold. 

 

    h. A participant in a covered transaction may rely 

upon a certification of a prospective participant in a 

lower tier covered transaction that is not debarred, 

suspended, ineligible, or voluntarily excluded from 

the covered transaction, unless it knows that the 

certification is erroneous.  A participant is 

responsible for ensuring that its principals are not 

suspended, debarred, or otherwise ineligible to 

participate in covered transactions.  To verify the 

eligibility of its principals, as well as the eligibility of 

any lower tier prospective participants, each 

participant may, but is not required to, check the 

Excluded Parties List System website 

(https://www.epls.gov/), which is compiled by the 

General Services Administration. 

 

    i.  Nothing contained in the foregoing shall be 

construed to require the establishment of a system of 

records in order to render in good faith the 

certification required by this clause. The knowledge 

and information of the prospective participant is not 

required to exceed that which is normally possessed 

by a prudent person in the ordinary course of 

business dealings. 

 

    j. Except for transactions authorized under 

paragraph (f) of these instructions, if a participant in 

a covered transaction knowingly enters into a lower 

tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily 

excluded from participation in this transaction, in 

addition to other remedies available to the Federal 

Government, the department or agency may 

terminate this transaction for cause or default. 

 

* * * * * 

 

2.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion – First Tier 

Participants: 

 

a.  The prospective first tier participant certifies to the 

best of its knowledge and belief, that it and its 

principals: 

 

    (1)   Are not presently debarred, suspended, 

proposed for debarment, declared ineligible, or 

voluntarily excluded from participating in covered 

transactions by any Federal department or agency; 

 

    (2)   Have not within a three-year period preceding 

this proposal been convicted of or had a civil 

judgment rendered against them for commission of 

fraud or a criminal offense in connection with 

obtaining, attempting to obtain, or performing a 

public (Federal, State or local) transaction or contract 

under a public transaction; violation of Federal or 

State antitrust statutes or commission of 

embezzlement, theft, forgery, bribery, falsification or 

destruction of records, making false statements, or 

receiving stolen property; 

https://www.epls.gov/
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    (3)   Are not presently indicted for or otherwise 

criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of 

any of the offenses enumerated in paragraph (a)(2) of 

this certification; and 

 

    (4)   Have not within a three-year period preceding 

this application/proposal had one or more public 

transactions (Federal, State or local) terminated for 

cause or default. 

 

  b.   Where the prospective participant is unable to 

certify to any of the statements in this certification, 

such prospective participant shall attach an 

explanation to this proposal. 

 

  2. Instructions for Certification - Lower Tier 

Participants: 
 

(Applicable to all subcontracts, purchase orders and 

other lower tier transactions requiring prior FHWA 

approval or estimated to cost $25,000 or more - 2 

CFR Parts 180 and 1200) 

 

    a. By signing and submitting this proposal, the 

prospective lower tier is providing the certification 

set out below. 

 

    b. The certification in this clause is a material 

representation of fact upon which reliance was placed 

when this transaction was entered into. If it is later 

determined that the prospective lower tier participant 

knowingly rendered an erroneous certification, in 

addition to other remedies available to the Federal 

Government, the department, or agency with which 

this transaction originated may pursue available 

remedies, including suspension and/or debarment. 

 

    c. The prospective lower tier participant shall 

provide immediate written notice to the person to 

which this proposal is submitted if at any time the 

prospective lower tier participant learns that its 

certification was erroneous by reason of changed 

circumstances. 

 

    d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," 

"principal," and "voluntarily excluded," as used in 

this clause, are defined in 2 CFR Parts 180 and 1200.  

You may contact the person to which this proposal is 

submitted for assistance in obtaining a copy of those 

regulations.  “First Tier Covered Transactions” refers 

to any covered transaction between a grantee or 

subgrantee of Federal funds and a participant (such as 

the prime or general contract).  “Lower Tier Covered 

Transactions” refers to any covered transaction under 

a First Tier Covered Transaction (such as 

subcontracts).  “First Tier Participant” refers to the 

participant who has entered into a covered transaction 

with a grantee or subgrantee of Federal funds (such 

as the prime or general contractor).  “Lower Tier 

Participant” refers any participant who has entered 

into a covered transaction with a First Tier 

Participant or other Lower Tier Participants (such as 

subcontractors and suppliers). 

 

    e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed 

covered transaction be entered into, it shall not 

knowingly enter into any lower tier covered 

transaction with a person who is debarred, suspended, 

declared ineligible, or voluntarily excluded from 

participation in this covered transaction, unless 

authorized by the department or agency with which 

this transaction originated. 

 

    f. The prospective lower tier participant further 

agrees by submitting this proposal that it will include 

this clause titled "Certification Regarding Debarment, 

Suspension, Ineligibility and Voluntary Exclusion-

Lower Tier Covered Transaction," without 

modification, in all lower tier covered transactions 

and in all solicitations for lower tier covered 

transactions exceeding the $25,000 threshold. 

 

    g. A participant in a covered transaction may rely 

upon a certification of a prospective participant in a 

lower tier covered transaction that is not debarred, 

suspended, ineligible, or voluntarily excluded from 

the covered transaction, unless it knows that the 

certification is erroneous. A participant is responsible 

for ensuring that its principals are not suspended, 

debarred, or otherwise ineligible to participate in 

covered transactions.  To verify the eligibility of its 

principals, as well as the eligibility of any lower tier 

prospective participants, each participant may, but is 

not required to, check the Excluded Parties List 

System website (https://www.epls.gov/), which is 

compiled by the General Services Administration.   

 

    h. Nothing contained in the foregoing shall be 

construed to require establishment of a system of 

records in order to render in good faith the 

certification required by this clause. The knowledge 

and information of participant is not required to 

exceed that which is normally possessed by a prudent 

person in the ordinary course of business dealings. 
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    i. Except for transactions authorized under 

paragraph e of these instructions, if a participant in a 

covered transaction knowingly enters into a lower tier 

covered transaction with a person who is suspended, 

debarred, ineligible, or voluntarily excluded from 

participation in this transaction, in addition to other 

remedies available to the Federal Government, the 

department or agency with which this transaction 

originated may pursue available remedies, including 

suspension and/or debarment. 

 

* * * * * 

 

Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion--Lower Tier 

Participants: 

 

  1. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its 

principals is presently debarred, suspended, proposed 

for debarment, declared ineligible, or voluntarily 

excluded from participating in covered transactions 

by any Federal department or agency. 

 

  2. Where the prospective lower tier participant is 

unable to certify to any of the statements in this 

certification, such prospective participant shall attach 

an explanation to this proposal. 

 

* * * * * 

 

XI. CERTIFICATION REGARDING USE OF 

CONTRACT FUNDS FOR LOBBYING 

 

This provision is applicable to all Federal-aid 

construction contracts and to all related subcontracts 

which exceed $100,000 (49 CFR 20). 

 

  1. The prospective participant certifies, by signing 

and submitting this bid or proposal, to the best of his 

or her knowledge and belief, that: 

 

    a. No Federal appropriated funds have been paid or 

will be paid, by or on behalf of the undersigned, to 

any person for influencing or attempting to influence 

an officer or employee of any Federal agency, a 

Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress 

in connection with the awarding of any Federal 

contract, the making of any Federal grant, the making 

of any Federal loan, the entering into of any 

cooperative agreement, and the extension, 

continuation, renewal, amendment, or modification 

of any Federal contract, grant, loan, or cooperative 

agreement. 

 

    b. If any funds other than Federal appropriated 

funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an 

employee of a Member of Congress in connection 

with this Federal contract, grant, loan, or cooperative 

agreement, the undersigned shall complete and 

submit Standard Form-LLL, "Disclosure Form to 

Report Lobbying," in accordance with its 

instructions. 

 

  2. This certification is a material representation of 

fact upon which reliance was placed when this 

transaction was made or entered into.  Submission of 

this certification is a prerequisite for making or 

entering into this transaction imposed by 31 U.S.C. 

1352.  Any person who fails to file the required 

certification shall be subject to a civil penalty of not 

less than $10,000 and not more than $100,000 for 

each such failure. 

 

  3. The prospective participant also agrees by 

submitting its bid or proposal that the participant 

shall require that the language of this certification be 

included in all lower tier subcontracts, which exceed 

$100,000 and that all such recipients shall certify and 

disclose accordingly. 

 

ATTACHMENT A - EMPLOYMENT AND 

MATERIALS PREFERENCE FOR 

APPALACHIAN DEVELOPMENT HIGHWAY 

SYSTEM OR APPALACHIAN LOCAL ACCESS 

ROAD CONTRACTS 

This provision is applicable to all Federal-aid projects 

funded under the Appalachian Regional Development 

Act of 1965. 

 

  1. During the performance of this contract, the 

contractor undertaking to do work which is, or 

reasonably may be, done as on-site work, shall give 

preference to qualified persons who regularly reside 

in the labor area as designated by the DOL wherein 

the contract work is situated, or the subregion, or the 

Appalachian counties of the State wherein the 

contract work is situated, except: 

 

    a. To the extent that qualified persons regularly 

residing in the area are not available. 
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    b. For the reasonable needs of the contractor to 

employ supervisory or specially experienced 

personnel necessary to assure an efficient execution 

of the contract work. 

 

    c. For the obligation of the contractor to offer 

employment to present or former employees as the 

result of a lawful collective bargaining contract, 

provided that the number of nonresident persons 

employed under this subparagraph (1c) shall not 

exceed 20 percent of the total number of employees 

employed by the contractor on the contract work, 

except as provided in subparagraph (4) below. 

 

  2. The contractor shall place a job order with the 

State Employment Service indicating (a) the 

classifications of the laborers, mechanics and other 

employees required to perform the contract work, (b) 

the number of employees required in each 

classification, (c) the date on which the participant 

estimates such employees will be required, and (d) 

any other pertinent information required by the State 

Employment Service to complete the job order form.  

The job order may be placed with the State 

Employment Service in writing or by telephone.  If 

during the course of the contract work, the 

information submitted by the contractor in the 

original job order is substantially modified, the 

participant shall promptly notify the State 

Employment Service. 

 

  3. The contractor shall give full consideration to all 

qualified job applicants referred to him by the State 

Employment Service.  The contractor is not required 

to grant employment to any job applicants who, in his 

opinion, are not qualified to perform the 

classification of work required. 

 

  4. If, within one week following the placing of a job 

order by the contractor with the State Employment 

Service, the State Employment Service is unable to 

refer any qualified job applicants to the contractor, or 

less than the number requested, the State 

Employment Service will forward a certificate to the 

contractor indicating the unavailability of applicants.  

Such certificate shall be made a part of the 

contractor's permanent project records.  Upon receipt 

of this certificate, the contractor may employ persons 

who do not normally reside in the labor area to fill 

positions covered by the certificate, notwithstanding 

the provisions of subparagraph (1c) above. 

 

    5. The provisions of 23 CFR 633.207(e) allow 

the contracting agency to provide a contractual 

preference for the use of mineral resource materials 

native to the Appalachian region.   

 
  6. The contractor shall include the provisions of 

Sections 1 through 4 of this Attachment A in every 
subcontract for work which is, or reasonably may be, 
done as on-site work. 
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ATTACHMENT B 

 

LOUISIANA 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

 

REQUIRED CONTRACT PROVISIONS FOR 

DBE PARTICIPATION IN FEDERAL AID DESIGN-BUILD CONTRACTS 

(DBE GOAL PROJECT) 

 

A. AUTHORITY AND DIRECTIVE: The Code of Federal Regulations, Title 49, Part 26 (49 CFR Part 26) 

as amended and the Louisiana Department of Transportation and Development's (DOTD) Disadvantaged 

Business Enterprise (DBE) Program are hereby made a part of and incorporated by this reference into this 

contract. Copies of these documents are available, upon request, from DOTD Compliance Programs Office, 

P.O. Box 94245, Baton Rouge, LA 70804-9245. 

B. POLICY: It is the policy of the DOTD that it shall not discriminate on the basis of race, color, national 

origin, or sex in the award of any United States Department of Transportation (US DOT) financially assisted 

contracts or in the administration of its DBE program or the requirements of 49 CFR Part 26. The DOTD shall 

take all necessary and reasonable steps under 49 CFR Part 26 to ensure nondiscrimination in the award and 

administration of US DOT assisted contracts. The DBE program, as required by 49 CFR Part 26 and as 

approved by US DOT, is incorporated by reference in this agreement. Implementation of this program is a 

legal obligation and failure to carry out its terms shall be treated as a violation of this agreement. Upon 

notification of failure to carry out the approved DBE program, the US DOT may impose sanctions as provided 

for under 49 CFR Part 26 and may in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 

and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S.C.3801 et seq.). 

C. DBE OBLIGATION: The design-builder, subrecipient or subcontractor shall not discriminate on the 

basis of race, color, national origin, or sex in the performance of this contract. The design-builder shall carry 

out applicable requirements of 49 CFR Part 26 in the award and administration of US DOT assisted contracts. 

Failure by the design-builder to carry out these requirements is a material breach of this contract, which may 

result in the termination of this contract or such other remedy as the DOTD deems appropriate. 

The preceding policy and DBE obligation shall apply to this design-build contract and shall be included in the 

requirements of any subcontract. Failure to carry out the requirements set forth therein shall constitute a breach 

of contract and, after notification by DOTD, may result in termination of the contract, a deduction from the 

contract funds due or to become due the design-builder or other such remedy as DOTD deems appropriate. The 

design-builder is encouraged to use the services offered by banks in the community which are owned and 

controlled by minorities or women when feasible and beneficial. The term DBE is inclusive of women 

business enterprises (WBE) and all obligations applicable to DBE shall apply to firms certified and listed as 

WBE. 

D. FAILURE TO COMPLY WITH DBE REQUIREMENTS:   The design-builder that is awarded this 

contract and all subcontractors are hereby advised that failure to carry out the requirements set forth above and 

in Section G shall constitute a breach of contract and, after notification by DOTD may result in rejection of the 

proposal; termination of the contract; a deduction from the contract funds due or to become due the design-

builder; or other such remedy as DOTD deems appropriate. Failure to comply with the DBE requirements shall 

include but not be limited to failure to meet the established goal and/or failure to submit documentation of 

good faith efforts; failure to exert a reasonable good faith effort (as determined by DOTD) to meet established 

goals; and failure to realize the DBE participation set forth on approved Form CS-6AAA (DB) and 

attachments. Failure to submit Form CS-6AAA (DB) and attachments and/or reasonable good faith efforts' 
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documentation within the specified time requirements will result in the Department taking the actions specified 

in Heading G(6) below.  The utilization of DBE is in addition to all other equal opportunity requirements of 

the contract.  The design-builder shall include the provisions in Sections B, C and D of these provisions in 

subcontracts so that such provisions will be binding upon each subcontractor, regular dealer, manufacturer, 

consultant, or service agency. 

E. ELIGIBILITY OF DBE:  The DOTD maintains a current list containing the names of firms that have 

been certified as eligible to participate as DBE on US DOT assisted contracts. This list is not an endorsement 

of the quality of performance of the firm but is simply an acknowledgment of the firm's eligibility as a DBE. 

Only DBE listed on this list may be utilized to meet the established DBE goal for these projects. 

F. COUNTING DBE PARTICIPATION TOWARD DBE GOALS: DBE participation toward 

attainment of the goal will be credited on the basis of total subcontract prices agreed to between the 

design-builder and subcontractors for the work or portions of work being sublet as reflected on Form CS-

6AAA (DB) and attachments, in accordance with the DOTD DBE Program, and the following criteria. 

(1) Credit will only be given for use of DBE that are certified by the Louisiana Unified 

Certification Program. Certification of DBE by other agencies is not recognized. 

(2)  The total value of subcontracts awarded for construction and services to an eligible DBE is 

counted toward the DBE goal provided the DBE performs a commercially useful function. The 

design-builder is responsible for ensuring that the goal is met using DBE that perform a commercially 

useful function. 

The design-builder shall operate in a manner consistent with the guidelines set forth in the DOTD 

DBE Program. A commercially useful function is performed when a DBE is responsible for the 

execution of a distinct element of work by actually managing, supervising, and performing the work in 

accordance with standard industry practices except when such practices are inconsistent with 49 CFR 

Part 26 as amended, and the DOTD DBE Program, and when the DBE receives due compensation as 

agreed upon for the work performed. To determine whether a DBE is performing a commercially 

useful function, the DOTD shall evaluate the work subcontracted in accordance with the DOTD DBE 

Program, industry practices and other relevant factors. When an arrangement between the design-

builder and the DBE represents standard industry practice, if such arrangement erodes the ownership, 

control or independence of the DBE, or fails to meet the commercially useful function requirement, 

the design-builder will not receive credit toward the goal. 

(3)  A DBE design builder may count only the contract amount toward DBE participation for work 

he/she actually performs and for which he/she is paid. Any subcontract amounts awarded to certified 

DBE by a DBE prime will also be credited toward DBE participation provided the DBE 

subcontractor performs a commercially useful function. 

(4)  A design-builder may count toward the DBE goal 100 percent of verified delivery fees paid to 

a DBE trucker. The DBE trucker must manage and supervise the trucking operations with its own 

employees and use equipment owned by the DBE trucker. No credit will be counted for the purchase 

or sale of material hauled unless the DBE trucker is also a DOTD certified DBE supplier. No credit 

will be counted unless the DBE trucker is an approved subcontractor. 

(5)  A design-builder may count toward the DBE goal that portion of the dollar value with a joint 

venture equal to the percentage of the ownership and control of the DBE partner in the joint venture. 

Such crediting is subject to a favorable DOTD review of the joint venture agreement to be furnished 
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by the apparent low bidder before award of the contract. The joint venture agreement shall include a 

detailed breakdown of the following: 

a. Contract responsibility of the DBE for specific items of work. 

b. Capital participation by the DBE. 

c. Specific equipment to be provided to the joint venture by the DBE. 

d. Specific responsibilities of the DBE in the control of the joint venture. 

e. Specific manpower and skills to be provided to the joint venture by the DBE. 

f. Percentage distribution to the DBE of the projected profit or loss incurred by the joint 

venture. 

(6)  A design-builder may count toward the DBE goal only expenditures for materials and supplies 

obtained from DBE suppliers and manufacturers in accordance with the following: 

a. The DBE supplier assumes actual and contractual responsibility for the provision of 

materials and supplies. 

b. The design-builder may count 100 percent of expenditures made to a DBE manufacturer 

provided the DBE manufacturer operates or maintains a factory or establishment that 

produces on the premises the materials or supplies obtained by the design-builder. 

c. The design-builder may count 60 percent of the expenditures to DBE suppliers who are 

regular dealers but not manufacturers, provided the DBE supplier performs a commercially 

useful function in the supply process including buying the materials or supplies, maintaining 

an inventory, and selling materials regularly to the public. Dealers in bulk items such as 

steel, cement, aggregates and petroleum products are not required to maintain items in stock, 

but they must own or operate distribution equipment. The DBE supplier shall be certified as 

such by DOTD. 

d. A DBE may not assign or lease portions of its supply, manufactured product, or service 

agreement without the written approval of the DOTD. 

(7) A design-builder may count toward the DBE goal reasonable expenditures to DBE firms 

including fees and commissions charged for providing a bona fide service; fees charged for hauling 

materials unless the delivery service is provided by the manufacturer or regular dealer as defined 

above; and fees and commissions for providing any bonds or insurance specifically required for the 

performance of the contract. 

(8) The design-builder will not receive credit if the design-builder makes direct payment to the 

material supplier. However, it may be permissible for a material supplier to invoice the design-

builder and DBE jointly and be paid by the design-builder making remittance to the DBE firm and 

material supplier jointly. Prior approval by DOTD is required. 

(9) The design-builder will not receive credit toward the DBE goal for any subcontracting 

arrangement contrived to artificially inflate the DBE participation. 

G. DOCUMENTATION AND PROCEDURE: This project has specific DBE goal requirements set 

forth in the design-build contract. The proposer, by submitting a proposal, hereby certifies that should this 
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design-build contract be awarded to the proposer: 

(1) The goal for DBE participation prescribed in the design-build contract shall be met or 

exceeded and arrangements will be made with certified DBE or good faith efforts made to meet the 

goal will be demonstrated. 

(2) Affirmative actions have been taken to seek out and consider DBE as potential subcontractors. 

Bidders shall contact DBE to solicit their interest, capability, and prices in sufficient time to allow 

them to respond effectively, and shall retain, on file, proper documentation to substantiate their good 

faith efforts. 

(3) For each DBE performing work under the contract, Form CS-6AAA (DB) and "Attachment 

to Form CS-6AAA (DB)" shall be submitted by the selected design-builder at least 30 days prior to 

the work being performed by the DBE except that all Forms CS-6AAA (DB) and “Attachments to 

Form CS-6AAA (DB)” meeting or exceeding the stated goal shall be submitted prior to the date when 

one-third of the total contract time, as proposed, elapses.  Submittals shall be made the DOTD 

Compliance Programs Office. .All attachments to Form CS-6AAA (DB) shall include: 

a. The names of DBE subcontractors that will actually participate in meeting the contract 

goal; and 

b. A complete description of the work to be performed by the DBE; and 

c. The total dollar value of work that can be credited toward the contract goal; and 

d. Any assistance to be provided to the DBE; and 

e. The original signature of each DBE and the design-builder attesting that negotiations are 

in progress and that it is the intention of the parties to enter into a subcontract within 30 

calendar days. 

It shall be the design-builder's responsibility to ascertain the certification status of designated DBEs. 

An extension of time for submittal of Form CS-6AAA (DB) and Attachments will not be granted 

beyond the stated time. Questionable technical points will be cleared with the DOTD Compliance 

Programs Office within the time period allowed. If the documentation required is not provided in the 

time and manner specified, DOTD will take the actions specified in Heading (6) below. 

(4) If the design-builder is not able to meet the DBE goal, the DBE firms that can meet a portion 

of the goal shall be listed on the form CS-6AAA (DB). Form CS-6AAA (DB) and attachments shall 

be completed and submitted in accordance with Heading (3) above. Form CS-6AAA (DB) shall 

indicate the DBE participation which has been secured along with documentation of good faith 

efforts. The design-builder shall document and submit justification stating why the goal could not be 

met and demonstrate the good faith efforts as shown in Section J. 

For consideration, good faith efforts shall include the requirements listed in these provisions as well 

as other data the contractor feels is relevant. 

(5) Form CS-6AAA (DB) and attachments, and documentation of good faith efforts, when 

appropriate, will be reviewed by DOTD. The information provided shall be accurate and complete.  

(6) A design-builder’s failure, neglect, or refusal to submit Form CS-6AAA (DB) and attachments 

committing to meet or exceed the DBE goal and/or documentation of good faith efforts, shall 
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constitute a breach of contract unless the design-builder can show, as determined by the DOTD, that 

the reason for not meeting the requirements given in these DBE Provisions was beyond the design-

builder’s control. The DOTD DBE Oversight Committee will review the design-builder’s reasons for 

not meeting these DBE Provisions and make a determination. 

(7) The design-builder has the right to appeal the DOTD's findings and rulings to the DOTD Chief 

Engineer. The design-builder may present information to clarify the previously submitted 

documentation. The decision rendered by the DOTD Chief Engineer will be administratively final. 

There shall be no appeal to the US DOT.  

(8) Agreements between the design-builder and the DBE, whereby the DBE agrees not to provide 

subcontracting quotations to other bidders, are prohibited. 

H. POST AWARD COMPLIANCE 

(1) If the contract is awarded on less than full DBE goal participation, such award will not relieve 

the design-builder of the responsibility to continue exerting good faith efforts. The design-builder 

shall submit documentation of good faith efforts with requests to sublet prior to approval of 

subcontracting work being performed on the project. 

(2) The design-builder shall establish a program which will effectively promote increased 

participation by DBE in the performance of contracts and subcontracts. The design-builder shall also 

designate and make known to the DOTD a liaison officer who will be responsible for the 

administration of the design-builder's DBE program. 

(3) The design-builder shall enter into subcontracts or written agreements with the DBE identified 

on Form CS-6AAA (DB) and attachments for the kind and amount of work specified. The 

subcontracting requirements of the contract will apply. The design-builder shall submit copies of 

subcontracts or agreements with DBE to DOTD upon request. 

(4) The design-builder shall keep each DBE informed of the construction progress schedule and 

allow each DBE adequate time to schedule work, stockpile materials, and otherwise prepare for the 

subcontract work. 

(5) At any point during the project when it appears that the scheduled amount of DBE 

participation may not be achieved, the design-builder shall provide evidence demonstrating how the 

goal will be met. 

(6) If the design-builder is unable to demonstrate to the DOTD's satisfaction that it failed to 

achieve the scheduled DBE participation due to reasons other than quantitative underruns or 

elimination of items contracted to DBE and that good faith efforts have been used to obtain the 

scheduled contract participation, the DOTD may withhold an amount equal to the difference between 

the DBE goal and the actual DBE participation achieved as damages. 

(7) When the DOTD has reason to believe the design-builder, subcontractor, or DBE may not be 

operating in compliance with the terms of these DBE provisions, to include, but not be limited to the 

encouragement of fronting, brokering, or not providing a commercially useful function, the DOTD 

will conduct an investigation of such activities with the cooperation of the parties involved. If the 
DOTD finds that any person or entity is not in compliance, the DOTD will notify such person or 

entity in writing as to the specific instances or matters found to be in noncompliance. 
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At the option of the DOTD, the person or entity may be allowed a specified time to correct the 

deficiencies noted and to achieve compliance. In the event that the person or entity cannot achieve 

compliance, or fails or refuses to do so, the DOTD reserves the right to initiate administrative action 

against the design-builder which may include but not be limited to terminating the contract; 

withholding a percentage of the design-builder's next partial payment equal to the shortfall amount 

until corrective action is taken; or other action the DOTD deems appropriate. The design-builder has 

the right to appeal the DOTD's finding and rulings to the DOTD Chief Engineer. 

The design-builder may present additional information to clarify that previously submitted. Any new 

information not included in the original submittal will not be used in the final determination. The 

decision rendered by the DOTD Chief Engineer will be administratively final. 

(8) To ensure that the obligations under subcontracts awarded to subcontractors are met, the 

DOTD will review the design-builder's efforts to promptly pay subcontractors for work performed in 

accordance with the executed subcontracts. The design-builder shall promptly pay subcontractors and 

suppliers, including DBE, their respective subcontract amount within 14 calendar days after the 

design-builder receives payment from DOTD for the items satisfactorily performed by the 

subcontractors in accordance with Louisiana Revised Statute 9:2784. The design-builder shall 

provide the DBE with a full accounting to include quantities paid and deductions made from the 

DBE's partial payment at the time the check is delivered. Retainage may not be held by the design-

builder. Delay or postponement of payment to the subcontractor may be imposed by the design-

builder only when there is evidence that the subcontractor has failed to pay its labor force and 

suppliers for materials received and used on the project. Delay or postponement of payment must 

have written approval by the Project Engineer. Failure to promptly pay subcontractors or to release 

subcontractors' retainage shall constitute a breach of contract and after notification by the DOTD may 

result in (1) a deduction from the contract funds due or to become due the design-builder, (2) 

disqualification of a design-builder as non-responsive, or (3) any other such remedy under the 

contract as DOTD deems appropriate. All subcontracting agreements made by the design-builder 

shall include the current payment to subcontractors' provisions as incorporated in the contract. All 

disputes between design-builders and subcontractors relating to payment of completed work or 

retainage shall be referred to the DBE Oversight Committee. Members of the DBE Oversight 

Committee are: the Deputy Chief Engineer; the DOTD Compliance Programs Director; and an 

FHWA Division Representative. 

(9) The design-builder shall submit DOTD Forms OMF-1A (DB), Request to Sublet and OMF-2A 

(DB), Subcontractor's EEO Certification. These forms shall be approved by DOTD before any 

subcontract work is performed. 

(10) DOTD reserves the right to withhold any partial payment from the design-builder when it is 

determined that a DBE is not performing a commercially useful function or that achievement of the 

goal is in jeopardy. Payment may be withheld in the amount of the DBE goal that is in jeopardy until 

either the design-builder submits to DOTD a revised plan for achieving the contract goal and the plan 

is approved, or the DBE goal amount in question has been met. 

(11) The DOTD will monitor the design-builder's DBE involvement during the contract, the level of 

effort by the design-builder in meeting or exceeding the goal requirements in the contract, the design-

builder's attempts to do so, and the efforts in soliciting such involvement. If, at the completion of the 

project, the design-builder has failed to meet the DBE goal and has not demonstrated good faith 

efforts or obtained a waiver or reduction of the goal, DOTD will withhold an amount equal to the 

difference between the DBE goal and the actual DBE participation achieved as damages. 
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I. SUBSTITUTIONS OF DBE FIRMS 

(1) The design-builder shall conform to the scheduled amount of DBE participation. 

(2) Contract items designated to be performed by the DBE on Form CS-6AAA (DB) and 

attachments shall be performed by the designated DBE or DOTD approved substitute. Substitutions 

of named DBE shall be approved in writing by the DOTD Compliance Programs Section. Substituted 

DBE shall not commence work until the design-builder is able to demonstrate that the listed DBE is 

unable to perform because of default, overextension on other jobs, or other acceptable justification. It 

is not intended that a design-builder's ability to negotiate a more advantageous contract with another 

subcontractor be considered a valid basis for change. Substitution of DBE will be allowed only when 

the DBE is unable to perform due to default, overextension on other jobs, or other similar 

justification. Evidence of good faith efforts exerted by the design-builder shall be submitted to DOTD 

for approval. Work eliminated from the project will not diminish the design-builder’s DBE 

participation. 

(3) Under no circumstances will a design-builder perform work originally designated to be 

performed by a DBE without prior written approval from the DOTD Compliance Programs Section. 

(4) When a listed DBE is unwilling or unable to perform the items of work specified in the Form 

CS-6AAA (DB) and attachments, the design-builder shall immediately notify the DOTD Compliance 

Programs Section. 

When a design-builder's request to be relieved of the obligation to use the named DBE results in a 

DBE Goal shortfall, the design-builder shall immediately take steps to obtain another certified DBE to 

perform an equal amount of allowable credit work or make documented good faith efforts to do so. 

The new DBE's name and designated work shall be submitted to the DOTD for approval using Form 

OMF-1A, Request to Sublet, prior to proceeding with the work. 

If the design-builder is unable to replace a defaulting DBE with another DBE for the applicable item, 

a good faith effort shall be made to subcontract other items to DBE for the purpose of meeting the 

goal. The DOTD Compliance Programs Section will determine if the design-builder made an 

acceptable good faith effort in awarding work to DBE firms. Any disputes concerning good faith 

efforts will be referred to the DBE Oversight Committee. The DOTD Compliance Programs Section 

may allow a waiver or adjustment of the goal as may be appropriate, depending on individual project 

circumstances. 

J. GOOD FAITH EFFORTS: Good faith efforts are required by the design-builder when the DBE 

goals established for a contract are not met, or at any time during the contract when achievement of the 

DBE goal is in jeopardy. It is the design-builder's responsibility to provide sufficient evidence for DOTD 

to ascertain the efforts made. The design-builder shall demonstrate good faith efforts to maximize 

participation by DBE prior to award and during the life of the contract. Good faith efforts include 

personal contacts, follow-ups and earnest negotiations with DBE. DOTD will consider, at a minimum, the 

following efforts as relevant, although this listing is not exclusive or exhaustive and other factors and 

types of efforts may be relevant: 

(1) Efforts made to select portions of the work to be performed by DBE in order to increase the 

likelihood of achieving the stated goal. It is the design-builder's responsibility to make a sufficient 

portion of the work available to subcontractors and suppliers and to select those portions of work or 

materials consistent with the availability of DBE subcontractors and suppliers to assure meeting the 
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goal for DBE participation. Selection of portions of work are required to at least equal the DBE goal 

in the contract. 

(2) Written notification at least 14 calendar days prior to the opening of the price proposal which 

solicits a reasonable number of DBE interested in participation in the contract as a subcontractor, 

regular dealer, manufacturer, or consultant for specific items of work. The design-builder shall 

provide notice to a reasonable number of DBE that their interest in the contract is being solicited, 

with sufficient time to allow the DBE to participate effectively. The design-builder shall seek DBE in 

the same geographic area from which it generally seeks subcontractors for a given project. If the 

design-builder cannot meet the goal using DBE from the normal area, the design-builder shall expand 

its search to a wider geographic area. 

(3) Demonstrated efforts made to negotiate in good faith with interested DBE for specific items of 

work include: 

a. The names, addresses and telephone numbers of DBE contacted. The dates of initial 

contact and whether initial solicitations of interest were followed-up personally, by mail, or 

by phone to determine the DBE interest. 

b. A description of the information provided to DBE regarding the nature of the work, the 

plans and specifications and estimated quantities for portions of the work to be performed. 

c. A statement of why additional agreements with DBE were not reached. 

d. Documentation of each DBE contacted but rejected and the reasons for rejection. All bids 

and quotations received from DBE subcontractors whether verbal or written, and the design-

builder's efforts to negotiate a reasonable price shall be submitted. Rejecting a DBE's bid 

because it was not the lowest quotation received will not be a satisfactory reason without an 

acceptable explanation of how it was determined to be unreasonable. A statement that the 

DBE's quotation was more than the design-builder's price proposal for an item or items will 

not be acceptable. 

e. Copies of all bids and quotations received from DBE subcontractors and an explanation of 

why they were not used. 

f. Scheduling meetings to discuss proposed work or to walk the job-site with DBE. 

g. Informing DBE of any pre-bid conferences scheduled by the DOTD. 

h. Assisting DBE in obtaining bonding, insurance, or lines of credit required by the design-

builder. 

i. Evidence of DBE contacted but rejected as unqualified, accompanied by a reason for 

rejection based on a thorough investigation of the DBEs capabilities. 

j. Any additional information not included above which would aid the DOTD in evaluation 

of the design-builder's good faith efforts. 

(4) The following are examples of actions that will not be accepted as justification by the design-

builder for failure to meet DBE contract goals: 

a. Failure to contract with a DBE solely because the DBE was unable to provide 

performance and/or payment bonds. 

b. Rejection of a DBE bid or quotation based on price alone. 
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c. Failure to contract with a DBE because the DBE will not agree to perform items of work 

at the unit price bid. 

d. Failure to contract with a DBE because the design-builder normally would perform all or 

most of the work in the contract. 

e. Rejection of a DBE as unqualified without sound reasons based on a thorough 

investigation of their capabilities. 

f. Failure to make more than mail solicitations. 

K. RECORD KEEPING REQUIREMENTS: The design-builder shall keep such records as are 

necessary for the DOTD to determine compliance with the DBE contract obligations. These records shall 

include the names of subcontractors, including DBE; copies of subcontracts; the type of work being 

performed; documentation such as canceled checks and paid invoices verifying payment for work, 

services, and procurement; and documentation of correspondence, verbal contacts, telephone calls, and 

other efforts to obtain services of DBE. When requested, the design-builder shall submit all subcontracts 

and other financial transactions executed with DBE in such form, manner and content as prescribed by 

DOTD. The DOTD reserves the right to investigate, monitor and/or review actions, statements, and 

documents submitted by any design-builder, subcontractor, or DBE. 

L. REPORTING REQUIREMENTS: The design-builder shall submit monthly reports on DBE 

involvement. At the conclusion of each estimate period the design-builder shall submit the Form CP-1A 

(DB), DESIGN-BUILDER'S MONTHLY DBE PARTICIPATION, to the project manager or the project 

manager’s designated representative to verify actual payments to DBE for the previous month's reporting 

period. These reports will be required until all DBE subcontracting activity is complete or the DBE Goal 

has been achieved. Reports are required regardless of whether or not DBE activity has occurred in the 

monthly reporting period. 

Upon completion of all DBE participation, the design-builder shall submit the Form CP-2A (DB), DBE 

FINAL REPORT, to the DOTD Compliance Programs Section with a copy to the project engineer detailing all 

DBE subcontract payments. When the actual amount paid to DBE is less than the subcontract amount, a 

complete explanation of the difference is required. If the DBE goal is not met, documentation supporting good 

faith efforts shall be submitted. Failure to submit the required reports will result in the withholding of partial 

payments to the design-builder until the reports are submitted. All payments due subcontractors which affect 

DBE goal attainment, including retainage, shall be paid by the design-builder before the DOTD releases the 

payment/performance/retainage bond. 

The DOTD reserves the right to conduct an audit of DBE participation prior to processing the final estimate 

and at any time during the work. 

M. APPLICABILITY OF PROVISIONS TO DBE DESIGN-BUILDERS: These provisions are 

applicable to all design-builders including each design-builder that is a DBE (DBE design-builder). The 

DBE design-builder is required to perform at least 50 percent of the work of the contract with its own 

work force in accordance with the terms of the contract, normal industry practices, and the DOTD DBE 

Program. If the DBE design-builder sublets any portion of the contract, the DBE design-builder shall 

comply with provisions regarding design-builder and subcontractor relationships. A DBE design-builder 

may count only the contract amount toward DBE participation for work that he/she actually performs and 

any amounts awarded to other certified DBE subcontractors that perform a commercially useful function.
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FORM CS-6AAA (DB) 

DESIGN-BUILDER'S ASSURANCE OF DBE PARTICIPATION 
 

S.P.# [Insert the state project number] Contract Amount:   $ 

F.A.P.# [Insert the federal-aid project number] DBE Goal Percentage 

Award Date: DBE Goal Dollar Value:   $ 

By its signature affixed hereto, the design-builder assures the DOTD that one of the following situations exists 
(check only one box): 

  The project goal will be met or exceeded. 

 A portion of the project goal can be met, as indicated below.  Good faith effort documentation is 
attached.  DBE Goal Participation Amount                 %     $____________________________________. 

The design-builder certifies that each firm listed is currently on the DBE list as maintained by DOTD and is 

certified for the items of work shown on the attachment(s).  The design-builder having assured that the goal 

for DBE participation prescribed in the design-build contract will be met or exceeded, or that the portion of 

the DBE goal will be met or exceeded, attests that negotiations are in progress or complete and that a 

subcontract(s) will be executed with the firm(s) listed below within 30 calendar days. 
 

 
NAME OF DBE FIRM(S) 

INTENDED 

SUBCONTRACT 

PRICE
1 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

1For suppliers list only the value of the subcontract that can be credited toward the DBE goal.  This amount shall be equal 

to the amount shown for the supplier on the Attachment to Form CS-6AAA (DB).  Details are listed on the attachment(s) to 

Form CS-6AAA (DB). 

The design-builder assessed the capability and availability of named firm(s) and sees no impediment to prevent award of 

subcontract(s) as described on the attachments. 

The design-builder shall evaluate the subcontract work or services actually performed by the DBE to ensure that a 

commercially useful function is being served in accordance with the Required Contract Provisions for DBE 

Participation in Federal Aid Construction Contracts.  The design-builder understands that no credit toward the DBE 

goal will be allowed for DBE that do not perform a commercially useful function.  The design-builder has a current 

copy of the DOTD DBE Program Implementation Guide which details the methods of operation that are acceptable 

on projects containing DBE goals.  Copies of this guide may be obtained by calling the DOTD Compliance 

Programs Section at (225) 379-1382. 
 

NAME OF DESIGN-BUILDER 

AUTHORIZED SIGNATURE 

TYPED OR PRINTED NAME 

TITLE 

DESIGN-BUILDER’S DBE LIAISON OFFICER (typed or printed name) 

PHONE NUMBER 

DATE TAX ID# 

07/09
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ATTACHMENT TO FORM CS-6AAA (DB) 
Design-Builder shall submit a separate attachment for each DBE listed on Form CS-6AAA (DB). 
 

S.P.# [Insert the state project number] F.A.P.# [Insert the federal-aid project number]  

NAME OF DBE 

PHONE # CONTACT PERSON: 

Fully describe the work to be performed (furnish materials and install, labor only, supply only, manufacture, 

hauling, etc.), quantity, unit price, and dollar value for each item to be subcontracted to the DBE listed below. 
 

 
 

 
QUANTITY/UNIT PRICE/DESCRIPTION OF WORK TO BE PERFORMED 

 
$ VALUE 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Describe the types of assistance, if any, the design-builder will provide to any DBE on this project. 
 
 
 
 
 
 
 
The design-builder and DBE subcontractor attest that a subcontract will be executed for the items of work 
listed above.  The design-builder acknowledges that it will only receive credit toward the DBE goal if the 
subcontractor performs a commercially useful function.  The DBE understands that it is responsible for 
performing a commercially useful function. 
 

DBE  SUBCONTRACTOR'S SIGNATURE                       

TYPED OR PRINTED NAME 

TITLE 

DATE TAX ID# 

DESIGN-BUILDER’S SIGNATURE                      

TYPED OR PRINTED NAME 

TITLE 

DATE 

07/09 
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FORM CP-1A (DB) 
LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

DESIGN-BUILDER'S MONTHLY DBE PARTICIPATION 
 

STATE PROJECT NO. [Insert the state project number] DESIGN-BUILDER: 

FEDERAL AID PROJECT NO. [Insert the federal-aid project number] 

ESTIMATE NO. REPORT PERIOD:                                                         TO  ________________________ 

 

 
DOTD CERTIFIED DBE 

SUBCONTRACTOR OR SUPPLIER 

 
WORK PERFORMED AND PAID 

THIS ESTIMATE PERIOD 

 
AMOUNT PAID 

THIS MONTH1 

 

 
TOTAL PAID 

TO DATE1 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

1
For suppliers, list total amount paid and the 60 percent value counted toward the goal. 

This report covers the previous estimate period and shall be submitted to the Project Manager or the Project Manager’s designated representative with the current 

month's pay estimate.  Estimates will be withheld until the required form is submitted.  Questions should be directed to the DOTD Compliance Programs Section 

at (225) 379-1382. 

The Design-Builder certifies that the above amounts were paid to the listed DBEs and that documentation of these payments is available for inspection. 

Project Manager or Project Manager’s designated representative has reviewed this form.   

(Signature of Project Manager or Project Manager’s designated representative). 
 

Authorized Signature  

Typed or Printed Name  

Title  

Phone No.  

Date  

07/09 
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FORM CP-2A (DB) 

LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

DBE FINAL REPORT 
 

STATE PROJECT NO. [Insert the state project number] DBE GOAL AMOUNT:   $ DESIGN-BUILDER: 

FEDERAL PROJECT NO. [Insert the federal-aid project number]  CONTRACT AMOUNT:   $ 

PARISH(ES) [Insert the parish] AWARD DATE: 

 
 

 
DOTD CERTIFIED DBE 

SUBCONTRACTOR OR SUPPLIER 

 

 
 

WORK PERFORMED AND PAID 

 
TOTAL DOLLAR AMOUNT 

PAID TO SUB OR SUPPLIER (60%) 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

This is to certify that $                                                   has been paid to Disadvantaged Business Enterprise Subcontractors/Suppliers listed above. 

 

Authorized Signature  

Typed or Printed Name  

Title  

Date  

Parish or County                                                                                          State of  _______________________________________________________________________    ______________________ 

Subscribed and sworn to, before me, this                                                         day of                                                                       , A.D. 20_____________________________________               _______ 

 Notary Public _________________________________________________ 

My commission expires:  ________________________________ 

 

07/09 
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DBE GOOD FAITH EFFORT DOCUMENTATION 

The intent of this form is to document the good faith effort attempts made by the apparent low bidder in soliciting DBE firms to meet the DBE project goal.   

Please note that the project goal will not be waived and the contractor must make efforts to achieve the goal throughout the life of the contract.  

 

Every work type where there is a certified DBE, the apparent low bidder must submit the form as follows: 

 1 available DBE – must contact 1 DBE 

 2-5 available DBEs – must contact 3 DBEs minimum 

 6-7 available DBEs – must contact 4 DBEs minimum 

 8-9 available DBEs – must contact 5 DBEs minimum 

 10 or more available DBEs – must contact 6 DBEs minimum 

All information submitted on this form is subject to audit by the DBE Goal Committee 

 

Date Submitted: _____________________ 

 

State Project Number: ___________________________Parish: _________________ 

 

Contractor Name: ______________________________________________ 

 

Address: __________________________________________________________________ 

 

City: ______________________________ State: ___________________ Zip Code: _________ 

 

Contact Person: ___________________________ Telephone Number: ____________________ 

 

Email Address: ________________________________________________________________ 

 

Project Goal Percentage: ________________ 

Commitment Percentage: ________________ 

Unattained Percentage: __________________ 

 

I certify that the information contained in this good faith effort documentation form is true and correct to the best of my knowledge. I further understand that any 

willful falsification, fraudulent statement or misrepresentation will result in appropriate sanctions which may involve debarment and/or prosecution under 

applicable State and Federal laws.  

  

 Bidder/Authorized Representative Signature:  ________________________________________ 

 Title: _________________________________ Date: __________________________________ 
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DBE GOOD FAITH EFFORT DOCUMENTATION 

 

Work Type Number Description of Work, Service or Material DBE Firm Name 

   

Contact Name (First and Last) Contact Date Contact Method Contact Results Bid Amount 

1.      

2.     

3.     

Comments:   
 

 

Work Type Number Description of Work, Service or Material DBE Firm Name 

   

Contact Name (First and Last) Contact Date Contact Method Contact Results Bid Amount 

1.      

2.     

3.     

Comments:   
 

 

Work Type Number Description of Work, Service or Material DBE Firm Name 

   

Contact Name (First and Last) Contact Date Contact Method Contact Results Bid Amount 

1.      

2.     

3.     

Comments:   
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EXAMPLES OF GOOD FAITH EFFORT DOCUMENTATION 

 

The following is a list of types of actions a bidder should take when documenting good faith efforts.  This list is not intended to be exclusive or exhaustive, nor 

are all the actions mandatory.  Other factors or types of efforts may be relevant in appropriate cases.   

 

SOLICITATION /ADVERTISEMENT EFFORTS - should include your efforts to solicit quotes, through all reasonable and available means, the interest of 

all certified firms who have the capability to perform the work of the contract. The bidder should ensure that the requests are made within sufficient time to allow 

DBE firms to respond.  The contractor should take the initiative to contact firms which have indicated an interest in participating as a subcontractor/supplier.   

 

NEGOTIATION EFFORTS - should include your efforts to make a portion of the project work available consistent with the availability and capabilities of our 

DBE firms in order to facilitate DBE participation.  You are encouraged to break out contract work items into smaller economically feasible subcontracts to 

ensure DBE participation. As a part of your negotiation you should make plans/specifications available to the DBE firms which have shown an interest in 

participating.  When negotiating with DBE firms a contractor should use good business judgment by considering price and capability,  as well as, project goals.  

A contractor is not expected to accept a price that is not reasonable and is excessive.  Comparison figures should accompany your good faith effort submittal 

which supports the price differential.   

 

ASSISTANCE EFFORTS - should include your efforts to assist DBE firms in obtaining bonding, lines of credit, insurance, equipment, materials, supplies or 

other project related assistance.  Contractors are encouraged to assist firms with independently securing/obtaining these resources.  A contractor may not provide 

these resources to the DBE firm, expect in certain instances were joint checks are permissible with DOTD’s prior approval.  The level of assistance should be 

limited to referral sources, introductions, and making initial contacts with industry representatives on the DBE firm’s behalf.   

 

ADDITIONAL EFFORTS - could include any additional efforts to utilize the services of minority/women organizations, groups; local, state and federal 

business offices which provides assistance in the recruitment and placement of DBE firms.  Utilizing the services offered by the department’s DBE supportive 

services consultant for assistance with advertisement and recruitment efforts.   Contractors are encouraged to undertake and document any other efforts taken in 

their attempt to fulfill the project goal.
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Form OMF-1A (DB) 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

REQUEST TO SUBLET AND EXTRACT OF SUBCONTRACT  

FOR FEDERAL-AID DESIGN-BUILD CONTRACTS 
DATE:  ______________________________  

STATE PROJECT NO. [Insert the state project number] 

FEDERAL AID PROJECT NO. [Insert the federal-aid project number] 

NAME OF PROJECT [Insert the name of the project] 

Notes to design-builder:  

You may use the attachment if additional space is needed.  

As design-builder of the above project, I request you consent to sublet the following items of work to the undersigned Subcontractor 

Description of Work to be Performed Subcontractor Price 

  

  

  

  

  

  

I, as design-builder, understand and agree that the subcontract shall not relieve me of my liability under the contract and bonds, and that the subcontract 

work is a part of the work covered by a written agreement I have with the subcontractor which incorporates all requirements and pertinent 

provisions of the design-build contract, including, but not limited to, on federal-aid projects, the Required Contract Provisions for Federal Aid Contracts, as 

required by 23 CFR 635.116(b), and the Required Contract Provisions for DBE Participation as required by 49 CFR 26.13(b). The terms of this request 

shall be deemed and shall constitute a part of the written subcontract for the work listed hereinabove. 

DESIGN-BUILDER __________________________________________________PHONE NO. ________________ FAX NO. _______________  

NAME OF OWNER (use only if company is a Sole Proprietorship)   _______________________________________________________________  

ADDRESS _____________________________________________________________________ LICENSE NO.  __________________________  

 FEDERAL TAX I.D. ______________________  

BY: __________________________________________________________________________ TITLE _________________________________  

(Signature) 
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I, as subcontractor, understand and agree that no part of the above listed subcontract work shall be further sublet without written consent. I certify that 

the subcontracted work is covered by a written agreement with the design-builder which states the work shall be performed in accordance with the 

DOTD construction contract with the design-builder for this project, and that the written subcontract agreement incorporates all requirements and 

pertinent provisions of the prime contract, including, but not limited to, on federal-aid projects, the Required Contract Provisions for Federal Aid 

Contracts, as required by 23 CFR 635.116(b), and the Required Contract Provisions for DBE Participation as required by 49 CFR 26.13(b) and that the 

minimum wages stated in said prime contract shall be applied to the subcontracted work, and the terms of this request shall be deemed and shall 

constitute a part of the written subcontract for the work listed hereinabove. 

SUBCONTRACTOR _________________________________________________PHONE NO. _________________ FAX NO. _______________  

NAME OF OWNER (use only if company is a Sole Proprietorship)  ________________________________________________________________  

ADDRESS _____________________________________________________________________ LICENSE NO.  __________________________  

FEDERAL TAX I.D. 

BY: ___________________________________________________________________ TITLE  _________________________________  

(Signature) 

REVIEWED BY: __________________________________________   APPROVED BY: _______________________________________________  

  (Signature)  DATE      Compliance Programs 

DATE: _______________________________________  

RETURN TO: 

DEPARTMENT OF TRANSPORTATION AND 

DEVELOPMENT ATTENTION: COMPLIANCE 

PROGRAMS SECTION 

P. O. BOX 94245 

BATON ROUGE, LA 70804-9245 DATE: _________________________ 
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REQUEST TO SUBLET AND EXTRACT OF SUBCONTRACT ATTACHMENT 

PROJECT NUMBER: [Insert the state and federal-aid project numbers] 

SUBCONTRACTOR: ___________________________________________________________  

 

 Description  of Work to be Performed Unit Price 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
 $ 
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LOUISIANA DEPARTMENT OF TRANSPORTATION AND 

DEVELOPMENT 

SUBCONTRACTOR’S EQUAL EMPLOYMENT OPPORTUNITY 

CERTIFICATION 

FEDERAL-AID DESIGN-BUILD CONTRACTS 

Certification with regard to the performance of previous contracts or subcontracts subject to the equal 

opportunity clause and the filing of required reports – federal-aid contracts. 

STATE PROJECT NO. [Insert the state project number] 

FEDERAL AID PROJECT NO. [Insert the federal-aid project number] 

PARISH [Insert the name of the parish] 

NAME OF DESIGN-BUILDER _________________________  

The proposed Subcontractor certifies that it has , has not , participated in a previous contract or 

subcontract subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or 

11246, and that it has , has not , filed with the Joint Reporting Committee, the Director of the 

Office of Federal Contract Compliance, a federal government contracting or administering agency, or 

the former President’s Committee on Equal Employment Opportunity, all reports due under the 

applicable filing requirements. 

  _______________________________  

                        COMPANY 

 By: ________________________________  

                         (Signature) 

DATE  __________________________   _______________________________  

                            TITLE 

The above certification is required by the Equal Employment Opportunity (EEO) regulations of the 

Secretary of Labor (41 CFR 60-1.7 (B)(1)), and must be submitted by Proposers and proposed 

Subcontractors in connection with contracts and subcontracts which are subject to the equal opportunity 

clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 

CFR 60-1.5. Generally only contracts or subcontracts of $10,000 or under are exempt. 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 

implementing regulations. 

Proposed Design-builders, their members, and Subcontractors that have participated in a previous contract or 

subcontract subject to the Executive Orders and have not filed the required reports shall submit a report 

covering the delinquent period or such other period specified by the Federal Highway Administration or 

the Director, Office of Federal Contract Compliance, U.S. Department of Labor. 

Form OMF-2A (DB)
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ATTACHMENT C 

LOUISIANA 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

SUPPLEMENTAL SPECIFICATIONS 

 

SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 

 

1.  General 

 

a. Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative 

action to assure equal employment opportunity as required by Executive Orders 11246 and 11375 are set 

forth in Required Contract Provisions (Form FHWA-1273) and these Supplemental Specifications which 

are imposed pursuant to Section 140 of Title 23, U.S.C., as established by Section 22 of the Federal Aid 

Highway Act of 1968.  The requirements set forth herein shall constitute the specific affirmative action 

requirements for project activities under this contract and supplement the EEO requirements set forth in 

the Required Contract Provisions. 

 

b. The contractor shall work with the Department and the Federal Government in carrying out 

EEO obligations and in their review of his activities under the contract. 

 

c. The contractor and all his subcontractors holding subcontracts (not including material 

suppliers) of $10,000 or more shall comply with the following minimum specific requirement activities of 

EEO. The EEO requirements of Executive Order 11246, as set forth in the Federal-Aid Policy Guide 23 

CFR 230A, are applicable to material suppliers as well as contractors and subcontractors.  The contractor 

shall include these requirements in every subcontract of $10,000 or more with such modification of 

language as necessary to make them binding on the subcontractor. 

 

2.  EEO Policy 

 

The contractor shall accept as his operating policy the following statement which is designed to 

further the provision of EEO to all persons without regard to their race, color, religion, sex or national 

origin, and to promote the full realization of EEO through a positive continuing program: 

 

It is the policy of this Company to assure that applicants are employed, and that employees are 

treated during employment, without regard to their race, religion, sex, color or national origin.  Such 

action shall include employment, upgrading, demotion or transfer; recruitment or recruitment advertising; 

layoff or termination; rates of pay or other forms of compensation; and selection for training, including 

apprenticeship, preapprenticeship and on-the-job training. 
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3.  EEO Officer 

 

The contractor shall designate and make known to the Department an EEO Officer who shall 

have the responsibility for and must be capable of effectively administering and promoting an active 

contractor EEO program and who must be assigned adequate authority and responsibility to do so. 

 

4.  Dissemination of Policy 

 

a. All members of the contractor's staff who are authorized to hire, supervise, promote and 

discharge employees, or who recommend such action, or who are substantially involved in such action, 

shall be made fully cognizant of and shall implement the contractor's EEO policy and contractual 

responsibilities to provide EEO in each grade and classification of employment.  To ensure that the above 

agreement will be met, the following actions shall be taken as a minimum: 

 

(1)  Periodic meetings of supervisory and personnel office employees shall be conducted 

before the start of work and then at least once every 6 months, at which time the contractor's EEO policy 

and its implementation shall be reviewed and explained.  The meetings shall be conducted by the EEO 

Officer or other knowledgeable company official. 

 

(2)  All new supervisory or personnel office employees shall be given a thorough 

indoctrination by the EEO Officer or other knowledgeable company official covering all major aspects of 

the contractor's EEO obligations within 30 days after their reporting for duty with the contractor. 

 

(3)  All personnel who are engaged in direct recruitment for the project shall be instructed 

by the EEO Officer or appropriate company official in the contractor's procedures for locating and hiring 

minority group employees. 

 

b. To make the contractor's EEO policy known to all employees, prospective employees and 

potential sources of employees, i.e., schools, employment agencies, labor unions (where appropriate), 

college placement officers, etc., the contractor shall take the following actions: 

 

(1)  Notices and posters setting forth the contractor's EEO policy shall be placed in areas 

readily accessible to employees, applicants for employment and potential employees. 

 

(2)  The contractor's EEO policy and the procedures to implement such policy shall be 

brought to the attention of employees by means of meetings, employee handbooks or other appropriate 

means. 
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5.  Recruitment 

 

a. When advertising for employees, the contractor shall include in all advertisements for 

employees the notation:  "An Equal Opportunity Employer." All such advertisements shall be published 

in newspapers or other publications having a large circulation among minority groups in the area from 

which the project work force would normally be derived. 

 

b. The contractor shall, unless precluded by a valid bargaining agreement, conduct systematic and 

direct recruitment through public and private employee referral sources likely to yield qualified minority 

group applicants, including, but not limited to, State employment agencies, schools, colleges and minority 

group organizations.  To meet this requirement, the contractor shall, through his EEO Officer, identify 

sources of potential minority group employees and establish with such identified sources procedures 

whereby minority group applicants may be referred to the contractor for employment consideration. 

 

If the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he 

is expected to observe the provisions of that agreement to the extent that the system permits the 

contractor's compliance with equal employment opportunity contract provisions.  (The U.S. Department 

of Labor has held that where implementation of such agreements has the effect of discriminating against 

minorities or women, or obligates the contractor to do the same, such implementation violates Executive 

Order 11246, as amended.) 

 

c. The contractor shall encourage his present employees to refer minority group applicants for 

employment by posting appropriate notices or bulletins in areas accessible to all such employees.  In 

addition, information and procedures with regard to referring minority group applicants shall be discussed 

with employees. 

 

6.  Personnel Actions 

 

Wages, working conditions and employee benefits shall be established and administered, and 

personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff and 

termination, shall be taken without regard to race, color, religion, sex or national origin.  The following 

procedures shall be followed. 

 

a. The contractor shall conduct periodic inspections of project sites to insure that working 

conditions and employee facilities do not indicate discriminatory treatment of project site personnel. 

 

b. The contractor shall periodically evaluate the spread of wages paid within each classification to 

determine any evidence of discriminatory wage practices. 
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c. The contractor shall periodically review selected personnel actions in depth to determine 

whether there is evidence of discrimination.  Where evidence is found, the contractor shall promptly take 

corrective action.  If the review indicates that the discrimination may extend beyond the actions reviewed, 

such corrective action shall include all affected persons. 

 

d. The contractor shall promptly investigate all complaints of alleged discrimination made to the 

contractor in connection with his obligations under this contract, shall attempt to resolve such complaints, 

and shall take appropriate corrective action within a reasonable time.  If the investigation indicates that 

the discrimination may affect persons other than the complainant, such corrective action shall include 

such other persons.  Upon completion of each investigation, the contractor shall inform every complainant 

of all of his avenues of appeal. 

 

7.  Training and Promotion 

 

a. The contractor shall assist in locating, qualifying, and increasing the skills of minority group 

and women employees, and applicants for employment. 

 

b. Consistent with the contractor's work force requirements and as permissible under Federal and 

State regulations, the contractor shall make full use of training programs, i.e., apprenticeship and job 

training programs for the geographical area of contract performance.  Where feasible, 25 percent of 

apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.  If the 

Supplemental Specifications for Job Training are provided under this contract, this subparagraph will be 

superseded as indicated in Attachment 2. 

 

c. The contractor shall advise employees and applicants for employment of available training 

programs and entrance requirements for each. 

 

d. The contractor shall periodically review the training and promotion potential of minority group 

and women employees and shall encourage eligible employees to apply for such training and promotion. 

 

8.  Unions 

 

If the contractor relies in whole or in part upon unions as a source of employees, the contractor 

shall use his best efforts to obtain the cooperation of such unions to increase opportunities for minority 

groups and women within the unions, and to effect referrals by such unions of minority and female 

employees.  Actions by the contractor either directly or through a contractor's association acting as agent 

shall include the procedures set forth below: 
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a. The contractor shall use best efforts to develop, in cooperation with the unions, joint training 

programs aimed toward qualifying more minority group members and women for membership in the 

unions and increasing the skills of minority group employees and women so that they may qualify for 

higher paying employment. 

 

b. The contractor shall use best efforts to incorporate an EEO clause into each union agreement to 

the end that such union will be contractually bound to refer applicants without regard to their race, color, 

religion, sex or national origin. 

 

c. The contractor shall obtain information as to the referral practices and policies of the labor 

union except that to the extent such information is within the exclusive possession of the labor union and 

such labor union refuses to furnish such information to the contractor, the contractor shall so certify to the 

Department and shall set forth what efforts have been made to obtain such information. 

 

d. If the union is unable to provide the contractor with a reasonable flow of minority and women 

referrals within the time limit set forth in the collective bargaining agreement, the contractor shall, 

through independent recruitment efforts, fill the employment vacancies without regard to race, color, 

religion, sex or national origin, making full efforts to obtain qualified and/or qualifiable minority group 

persons and women.  (The U.S. Department of Labor has held that it shall be no excuse that the union 

with which the contractor has a collective bargaining agreement providing for exclusive referral failed to 

refer minority employees.) If the union referral practice prevents the contractor from meeting the 

obligations pursuant to Executive Order 11246, as amended, and these specifications, such contractor 

shall immediately notify the Department. 

 

9.  Subcontracting 

 

a. The contractor shall use his best efforts to solicit bids from and utilize minority group 

subcontractors with meaningful minority group and female representation among their employees.  

Contractors shall obtain lists of minority-owned construction firms from the Department. 

 

b. The contractor shall use his best efforts to ensure subcontractor compliance with their EEO 

obligations. 

 

10.  Records and Reports 

 

a. The contractor shall keep such records as necessary to determine compliance with the 

contractor's EEO obligations.  The records kept by the contractor shall indicate: 
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(1)  the number of minority and nonminority group members and women employed in 

each work classification on the project, 

 

(2)  the progress and efforts being made in cooperation with unions to increase 

employment opportunities for minorities and women (applicable only to contractors who rely in whole or 

in part on unions as a source of their work force), 

 

(3)  the progress and efforts being made in locating, hiring, training, qualifying and 

upgrading minority and female employees, and 

 

(4)  the progress and efforts being made in securing the services of minority group 

subcontractors with meaningful minority and female representation among their employees. 

 

b. All such records must be retained for a period of 3 years following completion of the contract 

work and shall be available at reasonable times and places for inspection by authorized representatives of 

the Department and the Federal Highway Administration. 

 

c. The contractor shall submit an annual report to the Department each July for the duration of the 

project, indicating the number of minority, women and nonminority group employees currently engaged 

in each work classification required by the contract work.  This information shall be reported on Form 

PR-1391.  If job training is required, the contractor shall furnish Form DOTD 03-37-0014. 
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ATTACHMENT D 

LOUISIANA 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

SUPPLEMENTAL SPECIFICATIONS 

 

FEMALE AND MINORITY PARTICIPATION IN CONSTRUCTION 

The following notice shall be included in, and shall be a part of, all solicitations for offers and bids on all 

federal and federally assisted construction contracts or subcontracts in excess of $10,000 to be performed 

in geographical areas designated by the director of OFCCP.  Execution of the contract by the successful 

bidder and any subsequent subcontracts will be considered the contractor's and subcontractor's 

commitment to the EEO provisions contained in this notice. 

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 

TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 

1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard 

Federal Equal Employment Opportunity Construction Contract Specifications" set forth herein. 

2. The goals for minority and female participation, expressed in percentage terms for the contractor's 

aggregate workforce in each trade on all construction work in the covered area, are as follows: 
 
AREA 

 
PARISH OR COUNTY 

 
GOAL (%) 

 
FEMALE PARTICIPATION 

 
- 

 
All Covered Areas 

 
6.9 

 
MINORITY PARTICIPATION (UNDER NEW ORLEANS PLAN) 

 
- 

 
* See Note Below 

 
20 to 23 

 
MINORITY PARTICIPATION (NOT UNDER NEW ORLEANS PLAN) 

 
1 

 
Jefferson LA, Orleans LA, St. Bernard LA, St. Tammany LA 

 
31.0 

 
2 

 
Assumption LA, Lafourche LA, Plaquemines LA, St. Charles LA, St. James LA, St. John the Baptist LA, Tangipahoa LA, Terrebonne LA, 

Washington LA, Forrest MS, Lamar MS, Marion MS, Pearl River MS, Perry MS, Pike MS, Walthall MS 

 
 

27.7 
 

3 
 
Ascension LA, East Baton Rouge LA, Livingston LA, West Baton Rouge, LA 

 
26.1 

 
4 

 
Concordia LA, East Feliciana LA, Iberville, LA, Pointe Coupee LA, St. Helena LA, West Feliciana LA, Adams MS, Amite MS, Wilkinson, 

MS 

 
 

30.4 
 

5 
 
Lafayette LA 

 
20.6 

 
6 

 
Acadia LA, Evangeline LA, Iberia LA, St. Landry LA, St. Martin LA, St. Mary LA, Vermillion LA 

 
24.1 

 
7 

 
Calcasieu LA 

 
19.3 

 
8 

 
Allen LA, Beauregard LA, Cameron LA, Jefferson Davis LA, Vernon LA 

 
17.8 

 
9 

 
Grant LA, Rapides LA 

 
25.7 

 
10 

 
Avoyelles LA, Bienville LA, Bossier LA, Caddo LA, Claiborne LA, DeSoto LA, Natchitoches LA, Red River LA, Sabine LA, Webster LA, 

Winn LA 

 
 

29.3 
 

11 
 
Ouachita LA 

 
22.8 

 
12 

 
Caldwell LA, Catahoula LA, East Carroll LA, Franklin LA, Jackson LA, LaSalle LA, Lincoln LA, Madison LA, Morehouse LA, Richland 

LA, Tensas LA, Union LA, West Carroll LA,  

 
 

27.9 
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*These goals apply only to those contractors signatory to the New Orleans Plan and only with respect to 

those trades which have unions participating in said Plan.  The New Orleans Plan Covered Area is as 

follows: The parishes of Orleans, Jefferson, St. Bernard, St. Tammany, St. Charles, St. John the Baptist, 

Plaquemines, Washington, Terrebonne, Tangipahoa (that area east of the Illinois Central Railroad), 

Livingston (that area southeast of the line from a point off the Livingston and Tangipahoa Parish line 

adjacent from New Orleans and Baton Rouge), St. James (that area southeast of a line drawn from the 

Town of Gramercy to the point of intersection of St. James, Lafourche and Assumption Parishes), and 

Lafourche. 

 

These goals are applicable to all the contractor's construction work (whether or not it is federal or 

federally assisted) performed in the covered area.  If the contractor performs construction work in a 

geographical area located outside of the covered area, it shall apply the goals established for such 

geographical area where the work is actually performed.  With regard to this second area, the contractor is 

also subject to the goals for both its federally involved and non-federally involved construction. 

The contractor's compliance with the Executive Order and the regulations in 41 CFR 60-4 shall be based 

on its implementation of the Equal Opportunity Clause, specific affirmative action obligations required by 

the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the 

geographical area where the contract resulting from this solicitation is to be performed.  The hours of 

minority and female employment and training must be substantially uniform throughout the length of the 

contract, and in each trade, and the contractor shall make good faith effort to employ minorities and 

women evenly on each of its projects.  The transfer of minority or female employees or trainees from 

contractor to contractor, or from project to project, for the purpose of meeting the contractor's goals shall 

be a violation of the contract, the Executive Order and the regulations in 41 CFR 60-4.  Compliance with 

the goals will be measured against the total work hours performed. 

3.  The contractor shall provide written notification to the Regional Administrator of the Office of Federal 

Contract Compliance Programs (555 Griffin Square Building, Dallas, TX 75202) within 10 working days 

of award of any construction subcontract in excess of $10,000 at any tier for construction work under the 

contract.  The notification shall list the name, address and telephone number of the subcontractor; 

employer identification number; estimated dollar amount of the subcontract; estimated starting and 

completion dates of the subcontract; and geographical area in which the contract is to be performed. 

4.  As used in this Notice and in the contract, the "covered area" is that area shown in the foregoing table 

in which the project is located. 

 

The following Standard Federal Equal Employment Opportunity Construction Contract Specifications 

(Executive Order 11246) shall be included in, and shall be a part of, all solicitations for offers and bids on 

all federal and federally assisted construction contracts or subcontracts in excess of $10,000.  Execution 

of the contract by the successful bidder and any  
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subsequent subcontracts will be considered the contractor's and subcontractor's commitment to the EEO 

provisions contained in these Standard Federal Equal Employment Opportunity Construction Contract 

Specifications (Executive Order 11246). 

 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 

(EXECUTIVE ORDER 11246) 

 

1.  As used in these specifications: 

 a. "Covered area" means the geographical area described in the solicitation from which this 

contract resulted; 

b. "Director" means Director, Office of Federal Contract Compliance Programs, United States 

Department of Labor, or any person to whom the Director delegates authority; 

c. "Employer identification number" means the Federal Social Security number used on the 

Employer's Quarterly Federal Tax Return, U. S. Treasury Department Form 941. 

d. "Minority" includes: 

(i)  Black (all persons having origins in any of the Black African racial groups not of 

Hispanic origin); 

(ii)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American 

or other Spanish Culture or origin, regardless of race); 

(iii)  Asian and Pacific Islander (all persons having origins in any of the original peoples 

of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv)  American Indian or Alaskan Native (all persons having origins in any of the original 

peoples of North America and maintaining identifiable tribal affiliations through 

membership and participation or community identification). 

2.  If the contractor, or any subcontractor at any tier, subcontracts a portion of the work involving any 

construction trade, he shall include in each subcontract in excess of $10,000 the provisions of these 

specifications and the Notice which contains the applicable goals for minority and female participation. 

3.  If the contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the 

U.S. Department of Labor in the covered area either individually or through an association, its affirmative 

action obligations on all work in the Plan area (including goals and timetables) shall be in accordance 

with that Plan for those trades which have unions participating in the Plan.  Contractors must be able to 

demonstrate their participation in and compliance with the provisions of any such Hometown Plan.  Each 

contractor or subcontractor participating in an approved Plan is required to comply with his obligations 

under the EEO clause, and to make good faith effort to achieve each goal under the Plan in each trade in 

which it has employees.  The overall good faith performance by other contractor or subcontractors toward 

a goal in an  
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approved Plan does not excuse any covered contractor's or subcontractor's failure to take good faith 

efforts to achieve the Plan goals. 

 

4.  The contractor shall implement the specific affirmative action standards provided in paragraphs 7a 

through 7p of these specifications.  The goals set forth in the solicitation from which this contract resulted 

are expressed as percentages of the total hours of employment and training of minority and female 

utilization the contractor should reasonably be able to achieve in each construction trade in which it has 

employees in the covered area.  Covered construction contractors performing construction work in 

geographical areas where they do not have a federal or federally assisted construction contract shall apply 

the minority and female goals established for the geographical area where the work is being performed.  

Goals are published periodically in the Federal Register in notice form, and such notices may be obtained 

from any OFCCP office or from federal procurement contracting officers.  The contractor is expected to 

make substantially uniform progress in meeting its goals in each craft during the period specified. 

 

5.  Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom 

the contractor has a collective bargaining agreement, to refer either minorities or women, shall excuse the 

contractor's obligations under these specifications, Executive Order 11246, nor the regulations 

promulgated pursuant thereto. 

 

6.  In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 

goals, such apprentices and trainees must be employed by the contractor during the training period, and 

the contractor must have made a commitment to employ the apprentices and trainees at the completion of 

their training, subject to the availability of employment opportunities.  Trainees must be trained pursuant 

to training programs approved by the U. S. Department of Labor. 

 

7.  The contractor shall take specific affirmative actions to ensure equal employment opportunity.  The 

evaluation of the contractor's compliance with these specifications will be based on his effort to achieve 

maximum results from its actions.  The contractor shall document these efforts fully, and shall implement 

affirmative action steps at least as extensive as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation and coercion at all 

sites, and in all facilities at which the contractor's employees are assigned to work.  The 

contractor, where possible, will assign 2 or more women to each construction project.  The 

contractor shall ensure that all foremen, superintendents and other on-site supervisory personnel 

are aware of and carry out the contractor's obligation to maintain such a working environment 

with specific attention to minority or female individuals working at such sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, provide written 

notification to minority and female recruitment sources and to  
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community organizations when the contractor or its unions have employment opportunities 

available, and maintain a record of the organizations' responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and 

female off-the-street applicant and minority or female referral from a union, a recruitment source 

or community organization and of what action was taken with respect to each such individual.  If 

such individual was sent to the union hiring hall for referral and was not referred back to the 

contractor by the union or, if referred, not employed by the contractor, this shall be documented 

in the file with the reason therefor, along with whatever additional actions the contractor has 

taken. 

d. Provide immediate written notification to the Director when the union or unions with which the 

contractor has a collective bargaining agreement has not referred to the contractor a minority 

person or woman set by the contractor, or when the contractor has other information that the 

union referral process has impeded the contractor's efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training programs for the area 

which include minorities and women, including upgrading programs and apprenticeship and 

trainee programs relevant to the contractor's employment needs, especially those programs 

funded or approved by the Department of Labor.  The contractor shall provide notice of these 

programs to the sources compiled under 7b above. 

f. Disseminate the contractor's EEO policy by providing notice of the policy to unions and training 

programs and requesting their cooperation in assisting the contractor in meeting his EEO 

obligations; by including it in any policy manual and collective bargaining agreement; by 

publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 

all management personnel and with all minority and female employees at least once a year; and 

by posting the company EEO policy on bulletin boards accessible to all employees at each 

location where construction work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative action obligations under 

these specifications with all employees having any responsibility for hiring, assignment, layoff, 

termination or other employment decisions including specific review of these items with on-site 

supervisory personnel such as superintendent, general foremen, etc., prior to the initiation of 

construction work at any job site.  A written record shall be made and maintained identifying the 

time and place of these meetings, persons attending, subject matter discussed, and disposition of 

the subject matter.   

h.  Disseminate the contractor's EEO policy externally by including it in any advertising in the news 

media, including minority and female news media, and providing written notification to and 

discussing the contractor's EEO policy with other contractors and subcontractors with whom the 

contractor does or anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and community 

organizations, to schools with minority and female students and to minority and female 

recruitment and training organizations serving the contractor's recruitment area and employment 

needs.  Not later than 1 month prior to the date for the acceptance of  
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applications for apprenticeship or other training by any recruitment source, the contractor shall 

send written notification to organizations such as the above describing the openings, screening 

procedures and tests to be used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons and women, 

and where reasonable, provide after school, summer and vacation employment to minority and 

female youth both on the site and in other areas of a contractor's workforce. 

k. Validate all tests and other selection requirements where there is an obligation to do so under 41 

CFR 60-3. 

l. Conduct, at least annually, an inventory and evaluation of all minority and female personnel for 

promotional opportunities and encourage these employees to seek or to prepare for, through 

appropriate training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments and other personnel 

practices, do not have a discriminatory effect by continually monitoring all personnel and 

employment related activities to ensure that the EEO policy and the contractor's obligations under 

these specifications are being carried out. 

n. Ensure that all facilities and company activities are non-segregated except that separate or 

single-user toilet and necessary changing facilities shall be provided to assure privacy between 

the sexes. 

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and 

female construction contractors and suppliers, including circulation of solicitations to minority 

and female contractor associations and other business associations. 

p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the 

contractor's EEO policies and affirmative action obligations. 

 

8.  Contractors are encouraged to participate in voluntary associations which assist in fulfilling their 

affirmative action obligations (7a through p).  The efforts of a contractor association, joint 

contractor-union, contractor-community, or other similar group of which the contractor is a member and 

participant, may be asserted as fulfilling its obligations under 7a through 7p of these specifications 

provided that the contractor actively participates in the group, makes every effort to assure that the group 

has a positive impact on the employment of minorities and women in the industry, ensures that the 

concrete benefits of the program are reflected in the contractor's minority and female workforce 

participation, makes a good faith effort to meet his goals and timetables and can provide access to 

documentation which demonstrates the effectiveness of actions taken on behalf of the contractor.  The 

obligation to comply, however, is the contractor's and failure of such a group to fulfill an obligation shall 

not be a defense for the contractor's noncompliance. 

 

9.  A goal for minorities and a separate goal for women have been established.  The contractor, however, 

is required to provide equal employment opportunity and to take affirmative action for all minority 

groups, both male and female, and all women, both minority and non-minority.  Consequently, the 

contractor may be in violation of the Executive Order if a group is employed  
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in a substantially disparate manner (for example, even though the contractor has achieved its goals for 

women generally, the contractor may be in violation of the Executive Order if a minority group of women 

in underutilized). 

 

10.  The contractor shall not use the goals or affirmative action standards to discriminate against any 

person because of race, color, religion, sex or national origin. 

 

11.  The contractor shall not enter into a subcontract with any person or firm debarred from Government 

contracts pursuant to Executive Order 11246. 

 

12.  The contractor shall carry out such sanctions and penalties for violation of these specifications and of 

the Equal Opportunity Clause, including suspension, termination and cancellation of existing subcontracts 

as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing 

regulations, by the Office of Federal Contract Compliance Programs.  Any contractor who fails to carry 

out such sanctions and penalties shall be in violation of these specifications and Executive Order 11246, 

as amended. 

 

13.  The contractor, in fulfilling his obligations under these specifications, shall implement specific 

affirmative action steps, at least as extensive as the standards prescribed in paragraph 7 of these 

specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity.  

If the contractor fails to comply with the requirements of the Executive Order, the implementing 

regulations or these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

 

14.  The contractor shall designate a responsible official to monitor all employment related activity to 

ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 

hereof as may be required by the Government and to keep records.  Records shall at least include for each 

employee the name, address, telephone numbers, construction trade, union affiliation if any, employee 

identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, 

trainee helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of 

pay and locations at which the work was performed.  Records shall be maintained in an easily 

understandable and retrievable form; however, to the degree that existing records satisfy this requirement, 

contractors will not be required to maintain separate records. 

 

15.  Nothing herein shall be construed as a limitation on the application of other laws which establish 

different standards of compliance or on the application of requirements for hiring of local or other area 

residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development 

Block Grant Program). 

 

16.  In addition to the reporting requirements set forth elsewhere in this contract, the contractor and 

subcontractors holding subcontracts (not including material suppliers) in excess of $10,000  



Louisiana Department of Transportation and Development 
 

 

 

DB Manual 52 November 21, 2012 

Exhibit K - Example Part 2 DB Section 100 

Appendix 114A - Federal Requirements Appendix 

01/83 OFCCP 41 CFR 60-4 

(Required FHWA Provisions) 

Page 8 of 8 

 

shall submit for every month of July during which work is performed, employment data as contained 

under Form FHWA-1391 in accordance with instructions included thereon. 
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ATTACHMENT E 

WAGE DETERMINATION 
 

[Look up and insert the appropriate wage determination for the parish and type of construction for 

the specific project.] 
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ATTACHMENT F 

 

LOUISIANA 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

SUPPLEMENTAL SPECIFICATIONS 

ON-THE-JOB TRAINING 

The Louisiana Department of Transportation and Development (LADOTD) has partnered with the 

Louisiana Associated General Contractors (LAGC) to ensure that on-the-job training is provided on a 

voluntary basis by contractors performing work on LADOTD’s federally assisted construction projects. 

The LAGC has committed that its member contractors will enroll a minimum of 15 trainees statewide 

during the period July 1 through June 30 annually.  It is anticipated that this annual training goal will be 

increased in future years as participation in the program grows. 

The LADOTD on-the-job training program will be monitored by the Compliance Programs Section.  At 

all times it will be the responsibility of the contractor to comply with the Job Training Supplemental 

Specifications.  LAGC will provide support to their member contractors in the area of on-the-job training 

as they would in any contractual activity.  LAGC has committed to assisting contractors in areas such as 

recruitment, record keeping, graduation certificates, and ongoing encouragement of contractors to 

participate in the training program.  LAGC has expressed their willingness to work with LADOTD and 

FHWA in making the contracting industry as strong as possible in all areas, including on-the-job training. 

Non-LAGC members are encouraged to participate in the LADOTD on-the-job training program.  No 

aspect of the LADOTD/LAGC partnership is designed to eliminate the right of any non-LAGC member 

to participate in the training program described in these specifications.  If any non-LAGC member does 

not utilize a previously approved training program, he/she is directed to develop and submit a training 

program to LADOTD for approval by LADOTD and FHWA. 

Although training under this contract is not limited to minorities and females, contractors should be aware 

that one of the objectives of the training program is to increase the participation and skills of minorities 

and females in highway construction.  Contractors must exert good faith efforts to comply with the Equal 

Employment Opportunity contract requirements governing recruitment and upgrading when seeking to 

fill vacancies in the work force and select candidates for the training program.  Adequate documentation 

of good faith efforts should be maintained and submitted to the Compliance Programs Section Training 

Program Manager (TPM) when requested. 

These supplemental specifications are in implementation of 23 USC 140(a).  Training under this contract 

shall be optional to the successful bidder, provided the item for which training is requested is less than 70 

percent complete.  If the contractor elects to provide training under the  
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contract as established in these specifications, he may submit a written request to the project engineer 

with a copy to the Construction Section.  A plan change will be prepared to incorporate a pay item using 

the trainee hours stated in the Special Provisions elsewhere herein.  Training will only be reimbursed after 

the approval of this plan change. 

It is intended that training under these supplemental specifications be in crafts directly related to highway 

construction.  Therefore, training in classifications such as clerk-typist, secretary, bookkeeper, fireman, 

office engineer, estimator, timekeeper, and unskilled or common laborer will not be approved for 

participation under these supplemental specifications. 

No employee shall be employed as a trainee in any classification in which he/she has successfully 

completed a training course leading to journey person status or in which he/she has been employed as a 

journey person.  The contractor shall satisfy this requirement by completing the Contractor’s Trainee 

Enrollment & Interview Form for each potential trainee.  The completed form shall be electronically 

submitted to the TPM for review and approval. 

The contractor will be reimbursed $3.00 per hour of training provided in accordance with an approved 

training program.  Reimbursement will be made for training hours in excess of the number specified 

herein.  This reimbursement will be made even though the contractor receives additional training program 

funds from other sources, provided such other sources do not specifically prohibit the contractor from 

receiving other reimbursement.  The contractor will be reimbursed for the number of trainee hours 

actually trained on the project in accordance with these supplemental specifications. 

The contractor will be credited for each trainee employed on the project that is currently enrolled or 

becomes enrolled in an approved training program and will be reimbursed for such trainees as provided in 

these supplemental specifications. 

The minimum length and type of training for each classification selected by the contractor will be 

established in the training program approved by the Department, Federal Highway Administration 

(FHWA), and/or Office of Federal Contract Compliance Programs (OFCCP).  The Department, FHWA, 

and/or OFCCP will approve a program if it is reasonably calculated to meet the Equal Employment 

Opportunity obligations of the contractor and to qualify the average trainee for journey person status in 

the classification concerned by the end of the training period.  Apprenticeship programs registered with 

the U. S. Department of Labor, Bureau of Apprenticeship and Training or with a state apprenticeship 

agency recognized by the Bureau and training programs approved but not necessarily sponsored by the U. 

S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training will also be 

considered acceptable if it is being administered in a manner consistent with the equal employment 

obligations of federal-aid highway construction contracts. 
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It is normally expected that a trainee will begin training on the project as soon as feasible after start of 

work utilizing the skill involved and remain on the project as long as training opportunities exist in his/her 

work classification or until he/she has completed the training program. 

Enrollment of trainees in excess of the required number will be permitted, with approval, to allow the 

contractor to maintain the required continuous effort to complete the training of individual trainees. 

Trainees will be paid at least 60 percent of the appropriate minimum journey person’s rate specified in the 

contract for the first half of the training period, 75 percent for the third quarter of the training period, and 

90 percent of the last quarter of the training period, unless apprentices or trainees in an approved existing 

program are enrolled as trainees on this project.  In that case, the appropriate rates approved by the 

Departments of Labor or Transportation in connection with the existing program shall apply to all trainees 

being trained for the same classification who are covered by these supplemental specifications. 

The contractor, prior to the start of training, shall provide written notice to each person to be trained under 

these supplemental specifications of that person's designation as a trainee, the training program and 

classification under which training will be provided, the length of the training program, and the hourly 

wage rate to be paid to the trainee.  This requirement shall be fulfilled by use of the Contractor’s Trainee 

Enrollment & Interview Form. 

Upon graduation, the contractor shall issue the trainee a certification showing the type and length of 

training satisfactorily completed along with a permanent photo identification card designating the bearer 

as a graduate journey person of the appropriate training program. 

The contractor shall electronically submit the Contractor’s Trainee Enrollment & Interview Form for each 

employee on the project who is enrolled as a trainee in an approved training program or apprenticeship 

program.  The trainee enrollments shall be submitted to the TPM within the first payroll period in which 

each trainee or apprentice is assigned to the project. 

In order to collect the $3.00 per hour reimbursement for training, the contractor shall electronically 

submit to the project engineer’s office each week that training is conducted on the project the Contractor’s 

OJT Weekly Reporting Form along with the payroll.  For projects where weekly payroll submission is not 

required, the Contractor’s OJT Weekly Reporting Form shall be submitted to the project engineer’s 

office. 

At anytime during the life of the project, provided that the item for which training is requested is less than 

70 percent complete, a subcontractor may elect to train.  The subcontractor should follow the steps 

described above in order to participate in the on-the-job training program.  If the  
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subcontractor does not utilize a previously approved training program, he/she is directed to develop and 

submit a training program to the TPM for approval by LADOTD and FHWA. 

Contractors are to train according to their work force needs and as training opportunities exist on a 

project.  If a trainee graduates from a training classification, training opportunities no longer exist in the 

approved classification, or a contractor’s work force needs change, a trainee could be enrolled in a 

different classification.  The Contractor’s OJT Change Form is to be used when these circumstances 

necessitate enrolling a current trainee or a graduate in a new classification.  Multiple enrollments of an 

individual should not be used to diminish the objectives of these specifications, but to enhance the 

trainee’s career growth, benefit the contractor’s operations, and improve the contracting industry overall. 

All required forms can be found on the LADOTD website on the Compliance Programs page and the 

Construction Letting Information page under Doing Business with DOTD.  Instructions for completing 

any required form may be obtained from the TPM. 

It is the goal of the LADOTD/LAGC partnership to maintain a voluntary on-the-job training program, but 

revisions to the program may be deemed necessary should participation fall below acceptable levels. 

 


