
ID Task Name Start Finish Duration

1 1 Scoping / Purpose and Need 7/3/06 11/12/06 95 days

2 1.1 Project Identification / Project Development Activities 7/3/06 8/11/06 30 days

3 1.1.1 Define Study Area 7/3/06 7/7/06 5 days

4 1.1.2 Develop Coordination Plan & Public Involvement Plan 7/10/06 7/21/06 2 wks

5 1.1.3 Prepare SOV 7/10/06 7/21/06 10 days

6 1.1.4 Identify Stakeholders 7/10/06 7/28/06 15 days

7 1.1.4.1 Cooperating & Participating Agencies 7/10/06 7/28/06 15 days

8 1.1.5 Agency Scoping Meeting 8/11/06 8/11/06 0 days

9 1.1.6 Local Officials Scoping Meeting 8/11/06 8/11/06 0 days

10 1.1.7 Public Scoping Meeting (optional) 8/11/06 8/11/06 0 days

11 1.2 Develop Purpose and Need / Preliminary Environmental Issues 7/31/06 10/13/06 55 days

12 1.2.1 Develop Purpose and Need Statement 8/14/06 9/1/06 3 wks

13 1.2.2 Identify Preliminary Environmental Issues 7/31/06 8/11/06 2 wks

14 1.2.3 Refine Purpose and Need Statement 10/2/06 10/13/06 2 wks

15 1.3 Stakeholder Comment on Purpose and Need 11/12/06 11/12/06 0 days

16

17 2 Alternatives Study 7/3/06 12/24/06 125 days

18 2.1 Project Mapping / Environmental Inventory / Preliminary Alternatives
Development and Sreening

7/3/06 9/29/06 65 days

19 2.1.1 GIS Technology 7/3/06 7/7/06 1 wk

20 2.1.2 Project Mapping 7/10/06 8/18/06 6 wks

21 2.1.3 Environmental Inventory 8/7/06 9/1/06 4 wks

22 2.1.4 Preliminary Alternatives Development 8/21/06 9/15/06 4 wks

23 2.1.5 Preliminary Alternatives Analysis and Screening 9/18/06 9/29/06 2 wks

24 2.2 Stakeholder Comment on Alternatives Development and Screening 10/29/06 10/29/06 0 edays

25 2.3 Refine Alternatives - Identify Preferred Alternative 10/30/06 11/24/06 20 days

26 2.3.1 Refine Alternatives 10/30/06 11/10/06 2 wks

27 2.3.2 Identify Preferred Alternative 11/13/06 11/24/06 2 wks

28 2.4 Stakeholder Comment on Preferred Alternative 12/24/06 12/24/06 0 days

29

30 3 Documentation 9/18/06 6/29/07 205 days

31 3.1 Prepare Draft Environmental Document 9/18/06 4/2/07 141 days

32 3.1.1 Prepare Draft EA 10/30/06 1/19/07 12 wks

33 3.1.2 Draft EA Lead Agency Review / Revisions 1/19/07 2/18/07 30 edays

34 3.1.3 Distribute Draft EA 3/12/07 3/12/07 1 day

35 3.1.4 Draft EA Public Hearing (if requested) 4/2/07 4/2/07 0 days

36 3.1.5 Initiate Development of Technical Reports 9/18/06 1/5/07 16 wks

37 3.2 Address Comments - Identify Selected Alternative 4/12/07 5/9/07 20 days

38 3.2.1 Address Draft Document Comments 4/12/07 4/25/07 2 wks

39 3.2.2 Identify Selected Alternative 4/26/07 5/9/07 2 wks

40 3.3 Prepare Final Environmental Document 2/5/07 6/29/07 105 days

41 3.3.1 Prepare Final EA 5/10/07 5/30/07 3 wks

42 3.3.2 Final EA Lead Federal Agency Review / Revisions 5/30/07 6/29/07 30 edays

43 3.3.3 Submit Final Technical Reports 2/5/07 3/30/07 8 wks

44 3.3.4 Submit Final EA and FONSI Request 6/29/07 6/29/07 0 days

45 3.4 Lead Federal Agency Issues FONSI 6/29/07 6/29/07 0 days

46

47 4 Scope and Budget Memorandum 7/2/07 7/27/07 4 wks
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