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Local Officials Scoping Meeting

Start:  8/11/06 ID:   9

Finish: 8/11/06 Dur: 0 days

Project Mapping

Start:  7/10/06 ID:   20

Finish: 8/18/06 Dur: 6 wks

Initiate Development of Technical 
Reports
Start:  9/18/06 ID:   36

Finish: 1/5/07 Dur: 16 wks

Define Study Area

Start:  7/3/06 ID:   3

Finish: 7/7/06 Dur: 5 days

Agency Scoping Meeting

Start:  8/11/06 ID:   8

Finish: 8/11/06 Dur: 0 days

Develop Purpose and Need 
Statement
Start:  8/14/06 ID:   12

Finish: 9/1/06 Dur: 3 wks

Stakeholder Comment on Purpose 
and Need
Start:  11/12/06 ID:   15

Finish: 11/12/06 Dur: 0 days

Preliminary Alternatives Analysis 
and Screening
Start:  9/18/06 ID:   23

Finish: 9/29/06 Dur: 2 wks

Preliminary Alternatives 
Development
Start:  8/21/06 ID:   22

Finish: 9/15/06 Dur: 4 wks

Environmental Inventory

Start:  8/7/06 ID:   21

Finish: 9/1/06 Dur: 4 wks

Identify Preliminary Environmental 
Issues
Start:  7/31/06 ID:   13

Finish: 8/11/06 Dur: 2 wks

Public Scoping Meeting (optional)

Start:  8/11/06 ID:   10

Finish: 8/11/06 Dur: 0 days

Prepare SOV

Start:  7/10/06 ID:   5

Finish: 7/21/06 Dur: 10 days

GIS Technology

Start:  7/3/06 ID:   19

Finish: 7/7/06 Dur: 1 wk

Stakeholder Comment on 
Alternatives Development and Scre
Start:  10/29/06 ID:   24

Finish: 10/29/06 Dur: 0 edays

Submit Final Technical Reports

Start:  2/5/07 ID:   43

Finish: 3/30/07 Dur: 8 wks

Refine Purpose and Need 
Statement
Start:  10/2/06 ID:   14

Finish: 10/13/06 Dur: 2 wks

Cooperating & Participating 
Agencies
Start:  7/10/06 ID:   7

Finish: 7/28/06 Dur: 15 days

Develop Coordination Plan & 
Public Involvement Plan
Start:  7/10/06 ID:   4

Finish: 7/21/06 Dur: 2 wks
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Draft EA Public Hearing (if 
requested)
Start:  4/2/07 ID:   35

Finish: 4/2/07 Dur: 0 days

Distribute Draft EA

Start:  3/12/07 ID:   34

Finish: 3/12/07 Dur: 1 day

Draft EA Lead Agency Review / 
Revisions
Start:  1/19/07 ID:   33

Finish: 2/18/07 Dur: 30 edays

Prepare Draft EA

Start:  10/30/06 ID:   32

Finish: 1/19/07 Dur: 12 wks

Stakeholder Comment on 
Preferred Alternative
Start:  12/24/06 ID:   28

Finish: 12/24/06 Dur: 0 days

Identify Preferred Alternative

Start:  11/13/06 ID:   27

Finish: 11/24/06 Dur: 2 wks

Refine Alternatives

Start:  10/30/06 ID:   26

Finish: 11/10/06 Dur: 2 wks
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Lead Federal Agency Issues 
FONSI
Start:  6/29/07 ID:   45

Finish: 6/29/07 Dur: 0 days

Final EA Lead Federal Agency 
Review / Revisions
Start:  5/30/07 ID:   42

Finish: 6/29/07 Dur: 30 edays

Prepare Final EA

Start:  5/10/07 ID:   41

Finish: 5/30/07 Dur: 3 wks

Identify Selected Alternative

Start:  4/26/07 ID:   39

Finish: 5/9/07 Dur: 2 wks

Address Draft Document 
Comments
Start:  4/12/07 ID:   38

Finish: 4/25/07 Dur: 2 wks

Scope and Budget Memorandum

Start:  7/2/07 ID:   47

Finish: 7/27/07 Dur: 4 wks

Submit Final EA and FONSI 
Request
Start:  6/29/07 ID:   44

Finish: 6/29/07 Dur: 0 days
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