
ID Task Name Start Finish Duration

1 1 Scoping / Purpose and Need 7/3/06 12/17/06 120 days

2 1.1 Project Identification / Project Development Activities 7/3/06 8/18/06 35 days

3 1.1.1 Prepare Project Initiation & NOI (EIS/ROD Project Only) 7/3/06 7/14/06 10 days

4 1.1.2 Define Study Area 7/3/06 7/14/06 10 days

5 1.1.3 Develop Coordination Plan & Public Involvement Plan 7/17/06 8/11/06 4 wks

6 1.1.4 Prepare SOV 7/17/06 7/28/06 10 days

7 1.1.5 Identify Stakeholders 7/17/06 8/4/06 15 days

8 1.1.5.1 Cooperating & Participating Agencies 7/17/06 8/4/06 15 days

9 1.1.6 Agency Scoping Meeting 8/18/06 8/18/06 0 days

10 1.1.7 Local Officials Scoping Meeting 8/18/06 8/18/06 0 days

11 1.1.8 Public Scoping Meeting (optional) 8/18/06 8/18/06 0 days

12 1.2 Develop Purpose and Need / Preliminary Environmental Issues 7/24/06 11/17/06 85 days

13 1.2.1 Develop Purpose and Need Statement 8/21/06 9/29/06 6 wks

14 1.2.2 Identify Preliminary Environmental Issues 7/24/06 8/18/06 4 wks

15 1.2.3 Refine Purpose and Need Statement 10/30/06 11/17/06 3 wks

16 1.3 Stakeholder Comment on Purpose and Need 12/17/06 12/17/06 0 days

17

18 2 Alternatives Study 7/3/06 7/4/07 263 days

19 2.1 Project Mapping / Environmental Inventory / Preliminary Alternatives
Development and Screening

7/3/06 1/26/07 150 days

20 2.1.1 GIS Technology 7/3/06 7/7/06 1 wk

21 2.1.2 Project Mapping 7/17/06 10/20/06 14 wks

22 2.1.3 Environmental Inventory 8/21/06 11/10/06 12 wks

23 2.1.4 Preliminary Alternatives Development 10/2/06 12/29/06 13 wks

24 2.1.5 Preliminary Alternatives Analysis and Screening 1/1/07 1/26/07 4 wks

25 2.2 Stakeholder Comment on Alternatives Development and Screening 3/12/07 3/12/07 0 edays

26 2.3 Refine Alternatives - Identify Preferred Alternative 3/13/07 6/4/07 60 days

27 2.3.1 Refine Alternatives 3/13/07 5/7/07 8 wks

28 2.3.2 Identify Preferred Alternative 5/8/07 6/4/07 4 wks

29 2.4 Stakeholder Comment on Preferred Alternative 7/4/07 7/4/07 0 days

30

31 3 Documentation 10/5/06 7/10/08 461 days

32 3.1 Prepare Draft Environmental Document 10/5/06 1/4/08 327 days

33 3.1.1 Prepare Draft EIS 10/5/06 8/1/07 43 wks

34 3.1.2 Draft EIS Concurrent Review / Revisions 8/1/07 8/31/07 30 edays

35 3.1.3 Distribute Draft EIS 10/1/07 10/1/07 1 day

36 3.1.4 Draft EIS Public Hearing 10/22/07 10/22/07 0 days

37 3.1.5 Initiate Development of Technical Reports 1/1/07 1/4/08 53 wks

38 3.2 Address Comments - Identify Selected Alternative 11/16/07 1/10/08 40 days

39 3.2.1 Address Draft Document Comments 11/16/07 12/13/07 4 wks

40 3.2.2 Identify Selected Alternative 12/14/07 1/10/08 4 wks

41 3.3 Prepare Final Environmental Document 1/11/08 5/23/08 96 days

42 3.3.1 Prepare Final EIS 1/11/08 3/20/08 10 wks

43 3.3.2 Final EIS Concurrent Review / Revisions 3/20/08 4/19/08 30 edays

44 3.3.3 Distribute Final EIS 5/16/08 5/16/08 0 days

45 3.3.4 Submit Final Technical Reports 2/4/08 5/23/08 16 wks

46 3.4 Address Comments on FEIS 6/13/08 7/10/08 4 wks

47 3.5 Lead Federal Agency Issues ROD 7/10/08 7/10/08 0 days

48

49 4 Prepare Scope and Budget Memorandum 7/11/08 8/7/08 4 wks
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