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1.0 INTRODUCTION 

This Request for Qualifications (RFQ) is issued by the Louisiana Department of Transportation 
and Development (LA DOTD) to seek Statement of Qualifications (SOQ) for the Phase I of the 
I-10: LA 415 to Essen Lane on I-10 and I-12 Construction Management at Risk (CMAR) Project 
(the “Project”). 

SOQs will only be considered from those Proposers intending to provide pre-construction 
services and (if a Guaranteed Maximum Price (GMP), Baseline Progress Schedule, and 
Construction Services Scope of Work can be negotiated and agreed to between the Construction 
Management at Risk Contractor (the “CMAR Contractor”) and the LA DOTD) construction 
services under the Construction Management at Risk Contract (the “CMAR Contract”).  SOQs 
from Proposers not offering to provide both pre-construction and construction services under the 
CMAR Contract will not be considered. 

In the preparation of the SOQs, Proposers should address and/or consider the Project goals 
identified in Section 1.3. 

See also Appendix D - CMAR Contract, Part 1 – Sample Pre-Construction Services Agreement, 
Exhibit B – Pre-Construction Services Scope of Work, and Appendix E – CMAR Contract, Part 
2 – Sample Construction Services Contract, Exhibit A – Construction Services Scope of Work. 

1.1 PROJECT DESCRIPTION 

1.1.1 Overall I-10: LA 415 to Essen Lane on I-10 and I-12 Project 

The overall I-10: LA 415 to Essen Lane on I-10 and I-12 Project consists of widening and 
reconstruction of the I-10 east and west mainlines from four six to six eight lanes.  The major 
improvements include, but are not limited to, the following: 

A)  bBridge replacement and rehabilitation, as determined appropriate for each 
structure during Pre-Construction Services;

B) interchange Interchange and ramp modifications, ;

C) Sshoulder widening, ; and

D)  aAuxiliary lane(s).  

The overall Project is divided into two phases, as described below. 

1.1.2 Phase I 

The limits of Phase 1 (i.e., this Project) extend from the Mississippi River Bridge (MRB)west of 
Washington Street to Essen Lane on I-10. 

1.1.3 Phase II 

The limits of Phase 2 extend from LA 415 to the MRBwest of Washington Street. 
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1.1.4 Funding 

The LA DOTD is committed to funding of Construction Management at Risk Segment 1 (the 
“CMAR Segment 1”) of Phase I.  Additional funding will be identified during the Pre-
Construction Services Phase as the Segments are defined. 

1.2 PUBLIC INTEREST 

The LA DOTD has determined to use the CMAR project delivery method for this Project, as 
authorized pursuant to Louisiana R.S. 38:2225.2.4. It is the LA DOTD’s position that the use of 
CMAR for this Project is in the public interest and to the benefit of the LA DOTD. CMAR 
contracting provides a reduction in construction time by utilizing a concurrent execution of 
design and construction; aligns the LA DOTD’s, Design Professional’s, and CMAR Contractor’s 
mutual Project goals; and minimizes of the risk of construction and design disputes by using a 
collaborative process. Further, use of the CMAR project delivery method will allow more control 
over the ultimate costs of the Project and result in a more efficient use of both time and money. 

1.3 PROJECT GOALS 

The Louisiana Department of Transportation and Development’s goals for the Project are as 
follows: 

A) Successful collaboration, communication, and partnering between the CMAR 
Contractor, the Independent Cost Estimator (ICE), and the Design Professional 
throughout the Pre-Construction Services Phase;

B) Innovative cost savings measures and construction methods that may be utilized 
to fund additional items of work;

C) CMAR Contractor input during design review pertaining to constructability, 
means and methods, sequencing, temporary works, cost, and schedule to prepare 
for successful execution of the construction services of this Project;

D) Minimized inconvenience to the traveling public during construction;

E) Design and construction that minimize impacts to the surrounding property 
owners and business owners;

F) A Project that includes innovative means and methods of construction while 
remaining within the corridor established by the NEPA documents;

G) A Project that complies with the Permits, Mitigations and Commitments outlined 
in the Environmental Assessment (EA); and

H) A Project completed within the agreed budget and schedule. 
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1.4 THE STATEMENT OF QUALIFICATIONS 

1.4.1 Documents in the Request for Qualifications 

The documents issued as part of this RFQ consist of the following: 

A) This RFQ;

B) Addenda to this RFQ;

C) Appendix A – Project Limits;

D) Appendix B – Statement of Qualifications Instructions;

E) Appendix C - Statement of Qualifications Forms;

F) Appendices D and E, CMAR Contract Parts 1 through 2, inclusive of the 
following parts and any exhibits thereto: 

1) Part 1 – Sample Pre-Construction Services Agreement; and
2) Part 2 – Sample Construction Services Contract; and

G) Reference Documents. 

The components of the RFQ are intended to be complementary and to describe and provide for a 
fair and competitive procurement process.  Prior to execution of the CMAR Contract, the 
components of the RFQ complement one another in the descending order of precedence stated 
above.  After execution of the CMAR Contract, the order of precedence is governed by Part 1 – 
Pre-Construction Services Agreement, Article I, or Part 2 – Construction Services Contract, 
Section 1.0, as appropriate. 

1.4.2 Cover Letter 

The Proposer shall provide a one-page letter indicating its desire to be considered for the Project 
and stating the official names and roles of all Principal Participants and Subcontractors.  
Authorized representatives of the Proposer’s organization must sign the letter.  If the Proposer is 
not yet a legal entity or is a Joint Venture (JV), Limited Liability Company (LLC), or general 
partnership created specifically for this Project, authorized representatives of all proposed 
Principal Participants shall sign the letter.  “Authorized representatives” are those representatives 
that possess notarized Powers of Attorney as set forth in Appendix B – SOQ Instructions, 
Section B2.2(F) and (G)(4). 

The Proposer shall identify a single point of contact for the Proposer and the address, E-mail 
address, and telephone number where questions should be directed.  The single point of contact 
identified in the cover letter shall be the same person identified on Form L-1 (see Appendix B – 
SOQ Instructions, Section B2.2(B)).  All communication regarding the procurement process and 
Project shall be conducted with the Proposer’s single point of contact. 
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1.4.3 Executive Summary 

An Executive Summary, not to exceed two pages, highlighting the positive elements of the 
Proposer’s SOQ must be included with the SOQ.  The Executive Summary should emphasize the 
benefits to the LA DOTD contained in the SOQ.  The Executive Summary will not be considered 
confidential and, as such, should not contain any confidential proprietary or trade secret 
information.  After Award of the CMAR Contract, the Executive Summary of any or all 
Proposers may be made public, at the sole discretion of the LA DOTD. 

1.4.4 Statement of Qualifications 

The SOQ must be submitted as specified in Appendix B to this RFQ, which is entitled “SOQ 
Instructions.” 

1.4.5 Inclusion in Construction Management at Risk Contract 

The SOQ submitted by the successful Proposer will be included with and bound into the Pre-
Construction Services Agreement as Exhibit F – CMAR Contractor’s Statement of 
Qualifications at execution. 

1.4.6 Required Forms 

Failure to provide all the information and all completed forms (see Appendix C – SOQ Forms to 
this RFQ) in the format specified in Appendix B – SOQ Instructions of this RFQ may result in 
the LA DOTD’s rejection of the SOQ or giving it a lower score.  All blank spaces in the SOQ 
forms must be filled in as noted and no change will be made in the phraseology of the RFQ or in 
the items mentioned therein.  Any alterations, additions (other than expanding forms in 
order to properly include all required information), or deletions made to the format of the 
forms contained in Appendix C – SOQ Forms may render an SOQ non-responsive.

1.4.7 Language in Statement of Qualifications 

The verbiage used in each SOQ will be interpreted and evaluated based on the level of 
commitment provided by the Proposer.  Tentative commitments will be given no consideration.  
For example, phrases such as “we may” or “we are considering” will be given no consideration 
in the evaluation process since they do not indicate a firm commitment. 

1.4.8 Property of the Louisiana Department of Transportation and 
Development 

All documents submitted by the Proposer in response to this RFQ will become the property of 
the LA DOTD, except for any documents that have been properly identified as containing 
confidential proprietary or trade secret information in accordance with Section 2.5.  Documents 
will not be returned to the Proposer. 
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1.4.9 Errors 

If any mistake, error, or ambiguity is identified by the Proposer at any time during the SOQ 
process in any of the documents supplied by the LA DOTD, the Proposer shall notify the LA 
DOTD of the alleged mistake, error, or ambiguity and the recommended correction in writing in 
accordance with Section 2.2. Failure to do so will be deemed a waiver of any claim for additional 
compensation associated therewith. 

1.5 ABBREVIATIONS 

AASHTO American Association of State Highway and Transportation Officials 
C.F.R. Code of Federal Regulations 
CMAR Construction Management at Risk 
DBE Disadvantaged Business Enterprise 
EA Environmental Assessment 
FHWA Federal Highway Administration 
FONSI Finding of No Significant Impact 
GMP Guaranteed Maximum Price 
JV Joint Venture 
LaDEQ Louisiana Department of Environmental Quality 
LA DOTD Louisiana Department of Transportation and Development 
LLC Limited Liability Company 
LOI Letter of Interest 
NEPA National Environmental Policy Act 
NOI Notice of Intent 
NTP Notice to Proceed 
QA Quality Acceptance 
RFQ Request for Qualifications 
ROW Right of Way 
SOQ Statement of Qualifications 
UPS United Parcel Service 
US United States 
USACE United States Army Corps of Engineers 
USPS United States Postal Service 
WQC Water Quality Certification 

1.6 DEFINITIONS 

“Addenda/Addendum” means supplemental additions, deletions, and modifications to the 
provisions of the RFQ after the release date of the RFQ. 

“Advertisement” means the public announcement in the form of the Notice of Intent (NOI) 
inviting qualified Proposers to obtain the RFQ and submit a Letter of Interest (LOI). The 
Advertisement included a brief description of the Work proposed to be the subject of the 
procurement with an announcement of where the RFQ was to be obtained, the terms and 
conditions under which LOIs were received, and such other matters as the LA DOTD deemed 
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advisable to include therein.  The Advertisement for this Project was published on June 20 and 
July 20, 2020. 

“Affiliate” means any of the following: 

A) A Person which directly or indirectly, through one or more intermediaries, 
controls, is controlled by, or is under common control with the following: 

1) The Proposer; or
2) Any other Principal Participant. 

B) An Affiliate may also be any Person for which ten percent or more of the equity 
interest in such Person is held directly or indirectly, beneficially or of record, by 
the following: 

1) The Proposer;
2) Any Principal Participant; or
3) Any Affiliate of the Proposer under part (A) of this definition. 

For purposes of this definition, the term “control” means the possession, directly or indirectly, of 
the power to cause the direction of the management of a Person, whether through voting 
securities, by contract, by family relationship, or otherwise. 

“Clarifications” means a written exchange of information initiated by the LA DOTD that takes 
place between a Proposer and the LA DOTD after the receipt of all SOQs during the evaluation 
process.  The purpose of Clarifications is to address ambiguities, omissions, errors or mistakes, 
and clerical revisions in SOQs. 

“Construction Management at Risk or CMAR” means a delivery method by which the LA 
DOTD uses the Design Professional, that is engaged by the LA DOTD, for professional 
predesign or design services, or both, and the LA DOTD contracts separately with the CMAR 
Contractor to engage in the Pre-Construction Services Phase. The CMAR Contractor may also 
provide construction services to build the Project if the CMAR Contractor is awarded the 
Construction Services Contract and one or more Segment Guaranteed Maximum Price Proposals 
(the “Segment GMP Proposals”) are approved by the LA DOTD. 

“Construction Management at Risk Contract or CMAR Contract” means the Construction 
Management at Risk Contract (or, “CMAR Contract”), executed in the following two parts: 

A) The Pre-Construction Services Agreement; and 

B) If a Segment Guaranteed Maximum Price (the “Segment GMP”), Baseline 
Progress Schedule, and Segment Construction Services Scope of Work for at least 
one Segment are negotiated and agreed to between the LA DOTD and CMAR 
Contractor, the Construction Services Contract. 
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Depending on the context, the CMAR Contract could be referring to (1) the Pre-Construction 
Services Agreement, or (2) the Construction Services Contract, or (3) both, read as a single 
instrument. 

“Construction Management at Risk Contractor or CMAR Contractor” means the Person, 
sole proprietorship, partnership, corporation, or other legal entity, properly licensed, bonded, and 
insured, that does one or both of the following: 

A) Provides construction experience to the LA DOTD and its Design Professional 
during the Pre-Construction Services Phase regarding the constructability of one 
or more Segments of the Project; and 

B) Assumes the risk to construct one or more Segments of the Project for a GMP 
without re-procurement, if the Segment GMP, Baseline Progress Schedule, and 
Segment Construction Services Scope of Work for at least one Segment are 
negotiated and agreed to between the LA DOTD and CMAR Contractor. 

“Construction Management at Risk Segment 1” or “CMAR Segment 1” means the section 
of both directions of the I-10 mainline west of Washington Street to the on and off ramps at 
Perkins Road. 

“Construction Services Contract” means, if successfully negotiated during pre-construction 
services, the written agreement between the LA DOTD and the CMAR Contractor setting forth 
the obligations of the parties to construct one or more Segments of the Project, including the 
performance of the work, the furnishing of labor and materials, the basis of payment, the GMP, 
and the Baseline Progress Schedule.  The Construction Services Contract, if executed, is one part 
of the CMAR Contract. 

“Construction Services Phase” means the time period when the CMAR Contractor performs 
the construction of one or more Segments of the Project. The time begins after the Construction 
Services Contract Notice to Proceed (NTP) is issued. 

“Construction Services Scope of Work” means all duties and services to be furnished and 
provided by the CMAR Contractor as required by the Construction Services Contract, including, 
the administrative, quality control, quality assurance, procurement, legal, professional, 
manufacturing, supply, installation, supervision, management, testing, verification, labor, 
materials, equipment, documentation, and construction activities and all other efforts necessary 
or appropriate to complete the construction services, if the CMAR Contractor is awarded the 
Construction Services Contract.  The Construction Services Scope of Work is subdivided into 
Segment Construction Services Scopes of Work, and shall be updated as each applicable 
Segment Construction Services Scope of Work is negotiated and agreed to by the LA DOTD and 
CMAR Contractor. 

“Design Professional” means the engineer, architect, or landscape architect that has secured a 
professional license from a Louisiana registration board as required by state law and that is 
selected by the LA DOTD in accordance with state law. 
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“Disadvantaged Business Enterprise” means a for profit small business concern as defined in 
49 C.F.R. Part 26. 

“Guaranteed Maximum Price or GMP” means the negotiated price between the LA DOTD 
and CMAR Contractor for construction services for the overall Project.  The Guaranteed 
Maximum Price (GMP) is the total of the Segment Guaranteed Maximum Prices (the “Segment 
GMPs”). 

“Key Personnel” means the persons listed in Article XXXVII of Appendix D – CMAR Contract 
– Part 1 - Sample Pre-Construction Services Agreement or Special Provision 108 of Appendix E 
– CMAR Contract – Part 2 – Sample Construction Services Contract, Exhibit C – Special 
Provisions. 

“Lead Principal Participant” means the Principal Participant that is designated by the Proposer 
as having the lead responsibility for managing the Proposer’s organization. 

“Louisiana Department of Transportation and Development or LA DOTD” means the LA 
DOTD, through its offices and officers, responsible for developing and implementing programs 
to ensure adequate, safe, and efficient transportation and other public works facilities and 
services in the state in accordance with Chapter 11 of Louisiana R.S. Title 36, as amended. 

“Person” means any individual, corporation, company, LLC, JV, voluntary association, 
partnership, trust, unincorporated organization, or governmental person. 

“Pre-Construction Services Agreement” means the written agreement between the LA DOTD 
and the CMAR Contractor setting forth the obligations of the parties with respect to the 
performance of certain pre-construction services, including, but not limited to, scheduling, 
pricing, and segmenting to assist the LA DOTD to design a more constructible Project.  The Pre-
Construction Services Agreement is one part of the CMAR Contract. 

“Pre-Construction Services Phase” means the first phase of the Project when the CMAR 
Contractor performs the activities under the Pre-Construction Services Agreement. 

“Pre-Construction Services Scope of Work” means all duties and services to be furnished and 
provided by the CMAR Contractor as required by the Pre-Construction Services Agreement, 
including, the administrative, quality control, quality assurance, procurement, legal, professional, 
supervision, management, and documentation and all other efforts necessary or appropriate to 
complete the pre-construction services. 

“Principal Participant” means any of the following entities: 

A) The Proposer; 

B) If the Proposer is a JV, partnership, or LLC created specifically for purposes of 
proposing on this Project, any joint venturer, partner, or member of the Proposer; 
and/or 
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C) All Persons and legal entities holding (directly or indirectly) a 15% or greater 
interest in the Proposer. 

“Project” means the Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 CMAR Project.  
The Project will be divided into Segments during the Pre-Construction Services Phase, with the 
first Segment being CMAR Segment 1. 

“Proposer” means a Person submitting an SOQ for the Project in response to the RFQ.  For 
purposes of the CMAR Contract, the CMAR Contractor means a Proposer. 

“Reference Documents” means the documents provided with and so designated in the RFQ.  
The Reference Documents, including plans contained therein and/or so designated, are not a part 
of the CMAR Contract and are provided to the Proposers for informational purposes and for use 
in the Proposer’s SOQ preparation, at the Proposer’s discretion. 

“Request for Qualifications” means the LA DOTD’s RFQ issued on August 4, 2020. 

“Secretary” means the Secretary of the LA DOTD. 

“Segment” means the individual portions of the Project to be defined during the Pre-
Construction Services Phase, with the first Segment being CMAR Segment 1.  The intent is to 
negotiate individual Segment GMP Proposals for each Segment of the Project. 

“Segment Construction Services Scope of Work” means all duties and services to be furnished 
and provided by the CMAR Contractor as required by the Construction Services Contract, 
including, the administrative, quality control, quality assurance, procurement, legal, professional, 
manufacturing, supply, installation, supervision, management, testing, verification, labor, 
materials, equipment, documentation, and construction activities and all other efforts necessary 
or appropriate to complete the construction services for an individual Segment, if the CMAR 
Contractor is awarded the Construction Services Contract and the Segment GMP Proposal is 
approved by the LA DOTD. 

“Segment Guaranteed Maximum Price” or “Segment GMP” means the negotiated price 
between the LA DOTD and CMAR Contractor for construction services for an individual 
Segment of the Project.  The GMP is the total of the Segment GMPs. 

“Segment Guaranteed Maximum Price Proposal” or “Segment GMP Proposal” means the 
proposal submitted by the CMAR Contractor during the course of the Pre-Construction Services 
Agreement that sets forth the proposed Segment GMP, including Margin, bonds, and insurance; 
Baseline Progress Schedule; and Segment Construction Services Scope of Work for an 
individual Segment of the Project. 

“Stakeholder” means any party that has a vested interest in the Project or authority to approve 
or control specific aspects of the Project or elements that will impact the outcome of the Project.  
This includes, but is not limited to, the LA DOTD, the Federal Highway Administration 
(FHWA), local city and parish governments, permitting agencies, and utility companies and the 
associated staff members of these entities. 
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“Statement of Qualifications” means the submission made by a Proposer in response to the 
RFQ, including all Clarifications thereto submitted in response to requests by the LA DOTD. 

“Weakness” means a flaw in the SOQ that is determined by the LA DOTD to increase the risk 
of unsuccessful CMAR Contract performance.  A significant Weakness in the SOQ is a flaw that 
is determined by the LA DOTD to appreciably increase the risk of unsuccessful CMAR Contract 
performance. 

For definitions of other initially capitalized terms, see Appendices D and E, CMAR Contract, 
Part 1 – Sample Pre-Construction Services Agreement, Exhibit A – Acronyms and Definitions, 
and Part 2 – Sample Construction Services Contract, Exhibit C – Special Provisions, Special 
Provision 101, as appropriate. 

1.7 GOVERNING LAW 

The laws of the State of Louisiana will govern the RFQ and CMAR Contract. 

1.8 IMPROPER CONDUCT 

1.8.1 Prohibited Activities 

If the Proposer, or Person(s) representing the Proposer, offers or gives any advantage, gratuity, 
bonus, discount, bribe, or loan of any sort to the LA DOTD, including its agents or Person(s) 
representing the LA DOTD at any time during this procurement process, the LA DOTD will 
immediately disqualify the Proposer, the Proposer shall forfeit its Proposal Bond, the Proposer 
shall not be entitled to any payment, and the LA DOTD may sue the Proposer for damages. 

1.8.2 Non-Collusion Form 

The Proposer shall provide the Non-Collusion Form (Appendix C – SOQ Forms to this RFQ).  
See also Appendix B – SOQ Instructions to this RFQ. 

1.9 LANGUAGE REQUIREMENTS 

All correspondence regarding the RFQ, SOQ, and CMAR Contract must be in the English 
language.  If any original documents required for the SOQ are in any other language, the 
Proposer shall provide an English translation, which will take precedence in the event of conflict 
with the original language. 

1.10 PROPOSAL SCHEDULE 

1.10.1 Anticipated Schedule 

The following schedule is anticipated.  The LA DOTD reserves the right to alter these dates. 
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Schedule Event Date

Issue date of the RFQ August 11, 2020 

Date for one-on-one meetings regarding the procurement 
and CMAR Contract, if held (see Section 4.2) 

Week of September 14, 2020 

Final date for receipt of Proposer RFQ questions September 29, 2020 

Issue date for final Addendum and/or answers to Proposer 
RFQ questions 

October 13, 2020 

SOQ due date October 27, 2020 

Proposer oral presentations, if held Week of November 916, 2020 

Selection of the successful Proposer November 23, 2020 

Award December 28, 2020 

Pre-Construction Services Agreement executed and NTP January 12, 2021 

1.10.2 Statement of Qualifications Due Date 

The completed SOQ shall be delivered to the LA DOTD’s designated point of contact at I-
10BR.CMAR@la.gov, no later than 12:00 p.m. (Central Time), on the SOQ due date specified in 
Section 1.10.1.  Only electronic submission of SOQs will be permitted. 

1.11 CHANGES TO THE PROPOSER’S ORGANIZATION 

It is a requirement of the LA DOTD that the Proposer’s organization, including Principal 
Participants and Key Personnel, identified in the SOQ remain intact for the duration of the 
procurement process and the CMAR Contract.  A Proposer may propose substitutions for 
participants after the SOQ submittal.  However, such changes will require written approval by 
the LA DOTD, which approval may be granted or withheld in the LA DOTD’s sole discretion.  
Requests for changes in any of the Principal Participants or a subcontractor responsible for 
performing more than 20% of the construction services will be particularly scrutinized.  A 
rejection of the requested change by the LA DOTD, or the failure of the Proposer to request LA 
DOTD approval of the change, may result in the disqualification of the Proposer. 

If a request is made to add to the organization, other than the addition of subcontractors, the 
Proposer shall submit with its request that information specified for a Principal Participant in the 
RFQ, including legal and financial data as well as the information for qualitative evaluation.  If a 
Principal Participant is being deleted, the Proposer shall submit such information as may be 
required by the LA DOTD to demonstrate that the changed team meets the RFQ criteria.  The 
LA DOTD specifically reserves the right to accept or reject the requested change.  A rejection of 



Louisiana Department of Transportation and Development 

Phase I of the 12 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 

the requested change by the LA DOTD, or the failure of the Proposer to request LA DOTD 
approval of the change, may result in the disqualification of the Proposer. 

If the Proposer wishes to change any of the Key Personnel presented by the Proposer in its SOQ, 
the Proposer must submit a request to change its organization in writing.  If a request is made to 
change any Key Personnel, the Proposer shall submit with its request that information specified 
for that Key Personnel in the RFQ, including a resume.  The LA DOTD specifically reserves the 
right to accept or reject the requested change.  A rejection of the requested change by the LA 
DOTD, or the failure of the Proposer to request LA DOTD approval of the change, may result in 
the disqualification of the Proposer. 

The Proposer’s submission of an SOQ in response to this RFQ is an acknowledgment and 
certification that the Proposer is committed to assigning the resources identified in its SOQ, 
including Key Personnel and other staff identified by name, equipment, Material, supplies, and 
facilities to this Project if the Proposer is awarded the CMAR Contract, to the extent that 
assigning these resources remains within the control of the Proposer and its Principal 
Participants. 

1.12 INELIGIBLE FIRMS 

A potential organizational conflict of interest may occur where consultants and/or their 
subcontractors that assisted the LA DOTD in the preparation of the RFQ, including the firms 
listed in Section 1.12.1, participate as a Proposer or a member of a Proposer in response to that 
RFQ.  However, the LA DOTD may determine that there is not an organizational conflict of 
interest for a consultant or subcontractor under the following circumstances: 

A) Where the role of the consultant or subcontractor was limited to provision of 
preliminary design, reports, or similar “low level” documents that will be 
incorporated into the RFQ and did not include assistance in the development of 
the RFQ or evaluation criteria; and 

B) Where all documents and reports that were delivered to the LA DOTD by the 
consultant or subcontractor are made available to all the Proposers through the 
RFQ. 

The Proposer shall include a full disclosure of all potential organizational conflicts of interest in 
its SOQ.  The successful Proposer and its Principal Participants must disclose all relevant facts 
concerning any past, present, or currently planned interests that may present an organizational 
conflict of interest.  The successful Proposer and its Principal Participants must state how their 
interests, or those of their chief executives, directors, Key Personnel, or any proposed 
subcontractor may result in, or could be viewed as, an organizational conflict of interest. 

In addition, any firm that is rendered ineligible due to any state or federal action is ineligible to 
participate with any Proposer.  A Proposer must not submit an SOQ, nor will an SOQ be 
considered, if the Proposer or any Principal Participant is on the LA DOTD’s list of Disqualified 
Contractors or Consultants or is debarred by the LA DOTD, any other agency of the State of 
Louisiana, or the federal government on the date of submission of the SOQ or award.  If a 
subcontractor identified in a Proposer’s SOQ is placed on the LA DOTD’s list of Disqualified 
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Contractors or Consultants or is debarred by the LA DOTD, any other agency of the State of 
Louisiana, or the federal government on the date of the submission of the SOQ or award, the LA 
DOTD specifically reserves the right to require the affected Proposer to replace the disqualified 
or debarred subcontractor prior to that Proposer’s SOQ being considered or eligible for award 
under this procurement. 

1.12.1 List of Ineligible Firms 

The following firms are subject to the requirements set forth in this Section 1.12: 

A) Arcadis Us Inc.;

B) Barber Brothers Contracting Co., L.L.C.;

C)B) Earth Search, Inc.;

D)C) ELOS Environmental, L.L.C.;

E)D) Franklin Associates, Inc.;

F)E) GEC, Inc.;

G)F) Huval and Associates, Inc.;

H)G) Modjeski & Masters, Inc.;

I)H) Nossaman LLP;

I) Prairie Contractor, LLC 

J) Providence Engineering and Environmental Group, LLC;

K) Reich Landscape Architecture, L.L.C.;

L) Sigma Consulting Group;

M) SJB Group, L.L.C.; and

N) T. Baker Smith, LLC; and

N)O) Volkert, Inc. 

1.13 PROJECT SCOPE AND PRE-CONSTRUCTION SERVICES BUDGET 

Proposers shall refer to Section 1.1 for a description of the Project and to Appendices D and E 
CMAR Contract, Part 1 – Sample Pre-Construction Services Agreement, Exhibit B – Pre-
Construction Services Scope of Work, and Part 2 – Sample Construction Services Contract, 
Exhibit A – Construction Services Scope of Work for the Project’s scope. 
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The total compensation payable to the CMAR Contractor for performance of pre-construction 
services is estimated to not exceed $3 million, which will be allocated to each Segment prior to 
the CMAR Contractor received Notice to Proceed (NTP) for pre-construction services for the 
applicable Segment. This total pre-construction services compensation amount will be finalized 
in the awarded Pre-Construction Services Agreement. The Proposer’s SOQ shall confirm its 
ability to perform pre-construction services within the estimated total compensation. 

The LA DOTD’s estimated cost for construction services under the Construction Services 
Contract is anticipated to not exceed $685,000,000.00$716,000,000.00.  The Segment GMP for 
construction services for each individual Segments under the Construction Services Contract will 
be negotiated during the performance of the Pre-Construction Services Agreement.  Successful 
negotiation of the Segment GMP for CMAR Segment 1 is a condition precedent to award of the 
Construction Services Contract. 

1.14 DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS 

The LA DOTD has determined that Disadvantaged Business Enterprise (DBE) requirements 
apply to pre-construction and construction services for the Project, and has adopted a DBE 
Program to provide DBEs opportunities to participate in the business activities of the LA DOTD 
as service providers, vendors, contractors, subcontractors, advisors, and consultants.  The LA 
DOTD has adopted the definition of DBEs set forth in 49 C.F.R. § 26.5.  The Proposer’s DBE 
compliance obligations are governed by all applicable federal DBE regulations, including 49 
C.F.R. Part 26, as well as applicable requirements set forth in the CMAR Contract and the LA 
DOTD’s DBE Program document. 

The LA DOTD’s annual agency-wide DBE goal for Fiscal Years (FY) 2020 to 2022 is 15.0%.  It 
is the strong position of the LA DOTD that this Project affords opportunities for DBEs that will 
well exceed the annual goal.  Proposers should note that if the LA DOTD’s annual goal increases 
prior to finalization of a Segment GMP, then the annual goal as determined at the time of the 
development of the applicable Segment will be the applicable annual goal. 

The LA DOTD’s DBE requirements applicable to the CMAR Contract are set forth in 
Appendices D and E, CMAR Contract, Part 1 – Sample Pre-Construction Services Agreement, 
Exhibit E – DBE Participation in Federal Aid Construction Management at Risk Contracts, and 
Part 2 – Sample Construction Services Contract, Exhibit C – Special Provisions, Special 
Provision 110, Appendix 110A, and LA DOTD’s DBE Program adopted pursuant to 49 C.F.R. 
Part 26.  The DBE participation goal for the Pre-Construction Services Agreement is 7%.  

The DBE goal for the construction services for each Segment approved to be performed under 
the Construction Services Contract will be determined at or before 60% design for each Segment 
as that Segment advances through pre-construction services.  The CMAR Contractor will be 
required to submit updated DBE forms and information demonstrating that it has met the 
assigned goal, or has conducted good faith efforts (GFE) to do so, with the corresponding 
Segment Guaranteed Maximum Price Proposal (the “Segment GMP Proposal).   
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As set forth in Section B2.2(I) of Appendix B – SOQ Instructions, each Proposer shall submit 
Form DBEC, Appendix C – SOQ Forms, with its SOQ.  Failure to provide Form DBEC will be 
considered a breach of the SOQ requirements and will render an SOQ non-responsive. 

The selected Proposer shall provide DBE commitments in the form required by the LA DOTD as 
DBE subcontractors are identified, in accordance with Appendices D and E, CMAR Contract, 
Part 1 – Sample Pre-Construction Services Agreement, Exhibit E – DBE Participation in Federal 
Aid Construction Management at Risk Contracts, and Part 2 – Sample Construction Services 
Contract, Exhibit C – Special Provisions, Special Provision 110, Appendix 110A, and the LA 
DOTD’s DBE Program. 

1.15 ENVIRONMENTAL STATUS AND MITIGATIONS 

A Finding of No Significant Impact (FONSI) is anticipated to be completed for the Project by the 
fourth quarter of 2020.  Any work described herein is subject to adjustment due to any 
determinations as a result of the final environmental documentation, including a “No Build” 
determination, and any required permits. 

It will be the responsibility of the CMAR Contractor to comply with mitigation requirements and 
any other requirements or general conditions of any NEPA documents.  If the CMAR Contractor 
chooses to modify the data on which any NEPA documents are based or a permit itself, a 
modification in the mitigation requirements may ensue.  The CMAR Contractor will be 
responsible to construct or pay for, at its sole expense, any and all required NEPA document 
modifications/mitigation. 

1.16 PROHIBITION OF DISCRIMINATORY BOYCOTTS OF ISRAEL 

In preparing its SOQ, the Proposer has considered all proposals submitted from qualified, 
potential subcontractors and suppliers, and has not, in the solicitation, selection, or commercial 
treatment of any subcontractor or supplier, refused to transact or terminated business activities, 
or taken other actions intended to limit commercial relations, with a person or entity that is 
engaging in commercial transactions in Israel or Israeli-controlled territories, with the specific 
intent to accomplish a boycott or divestment of Israel. The Proposer also has not retaliated 
against any person or other entity for reporting such refusal, termination, or commercially 
limiting actions. The LA DOTD reserves the right to reject the SOQ of the Proposer if this 
certification is subsequently determined to be false, and to terminate any CMAR Contract 
awarded based on such a false response. 

2.0 PROCUREMENT PROCESS 

2.1 METHOD OF PROCUREMENT 

The CMAR Contract will be procured per Louisiana R.S. 38:2225.2.4.  The intent of the LA 
DOTD is to award the CMAR Contract to the most highly qualified Proposer. 

The CMAR Contractor will be selected based on both Pass/Fail Evaluation Factors and 
Qualitative Evaluation Factors. 
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2.2 RECEIPT OF THE REQUEST FOR QUALIFICATIONS AND OTHER 
INFORMATION 

The RFQ and other information may be obtained by Proposers that have submitted Letters of 
Interest (LOI) to the LA DOTD in response to the Advertisement. 

2.2.1 Louisiana Department of Transportation and Development Designated 
Point of Contact 

The LA DOTD’s designated point of contact for this Project is the LA DOTD’s Project Manager, 
Nicholas Olivier, P.E. 

The LA DOTD will only consider questions regarding the RFQ if submitted in writing by a 
Proposer that has submitted an LOI.  All such requests must be submitted in the Microsoft Word 
format shown on Form Q (see Appendix C – SOQ Forms to this RFQ) to the LA DOTD’s 
designated point of contact for this Project at I-10BR.CMAR@la.gov. 

All questions must be received by the LA DOTD at the Electronic-mail (E-mail) address 
specified in this Section 2.2.1 no later than the date specified in Section 1.10.1. Only written 
requests to the above addressee will be considered.  No requests for additional information or 
clarification to any other LA DOTD office, consultant, or employee will be considered.  All 
responses will be in writing and will be delivered without attribution to all Proposers. 

In general, the LA DOTD will not consider any correspondence delivered in any other way 
except as specified above, except the LA DOTD may convene informational and/or one-on-one 
meetings with Proposers, as it deems necessary. 

2.2.2 Rules of Contact 

The rules are designed to promote a fair, unbiased, legally defensible procurement process.  The 
LA DOTD is the single source of information regarding the CMAR Contract and procurement.  
The following rules of contact will apply during procurement for the Project, and commenced on 
the date of the Advertisement.  Contact includes face-to-face, telephone, facsimile, E-mail, or 
any other formal or informal written communications.  Any contact determined to be improper, 
at the sole discretion of the LA DOTD, may result in disqualification. 

A) A Proposer or any of its team members must not communicate with another 
Proposer or its team members with regard to the Project, this RFQ, or either 
Proposer’s SOQ, except that subcontractors that are shared between two or more 
Proposers may communicate with their respective Proposer team members so 
long as those Proposers establish a protocol to ensure that the subcontractor will 
not act as a conduit of information between Proposers.  Contact among Proposer 
organizations is allowed during LA DOTD sponsored informational meetings. 

B) The Proposers shall correspond with the LA DOTD regarding this RFQ only 
through the LA DOTD’s and Proposer’s designated representatives. 
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C) The Proposers shall not contact any LA DOTD employees, including, department 
heads; members of the evaluation teams or Selection Review Committee; and any 
official who will participate in the decision to award the CMAR Contract 
regarding the Project except through the process identified above.  Contact 
between Proposer organizations and LA DOTD employees is allowed during LA 
DOTD sponsored informational meetings and one-on-one meetings. 

D) Any communications determined to be improper, at the sole discretion of the LA 
DOTD, may result in disqualification, at the sole discretion of the LA DOTD. 

E) Any official information regarding the Project will be disseminated from the LA 
DOTD’s designated point of contact identified in Section 2.2.1.  Any official 
correspondence will be in writing and signed by the LA DOTD’s designated point 
of contact. 

F) The LA DOTD will not be responsible for any verbal exchange or any other 
information or exchange that occurs outside the official process specified herein. 

G) The Proposers shall not contact Stakeholder staff regarding the Project. 

2.3 ADDENDA AND RESPONSES TO QUESTIONS 

2.3.1 Addenda 

The LA DOTD reserves the right to issue Addenda relating to this RFQ at any time during the 
period of the procurement.  The LA DOTD is responsible for providing Addenda only to the 
Proposers that have submitted an LOI.  Persons or firms that obtain the RFQ from sources other 
than the LA DOTD bear the sole responsibility for obtaining any Addenda issued by the LA 
DOTD for the Project. 

2.3.2 Correspondence and Information 

The Proposer shall note that no correspondence or information from the LA DOTD or anyone 
representing the LA DOTD regarding the RFQ or the SOQ process in general will have any 
effect unless it is in compliance with Section 2.2.2. 

2.3.3 Responses to Questions 

Each Proposer is responsible for reviewing the RFQ prior to the dates specified for submission of 
questions relating to the RFQ in Section 1.10.1 and for requesting interpretation of any 
discrepancy, deficiency, ambiguity, error, or omission contained therein, or of any provision that 
the Proposer otherwise fails to understand. Any such question must be submitted in accordance 
with Section 2.2.1.  The LA DOTD will provide written responses to questions received from 
Proposers as specified in Section 2.2.1.  Summaries of the questions and responses will be sent to 
all Proposers that have submitted an LOI without attribution.  The responses will not be 
considered part of the CMAR Contract but may be relevant in interpreting the CMAR Contract. 
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2.3.4 Date for Issuance of Final Addendum and Responses to Questions 

The LA DOTD does not anticipate issuing any Addenda and/or responses to questions related to 
the RFQ later than the date specified in Section 1.10.1. 

2.4 COMPLIANT STATEMENT OF QUALIFICATIONS 

The Proposer shall submit an SOQ that provides all the information required by the RFQ.  The 
Proposer’s SOQ may be rejected if the SOQ, or any portion thereof, does not fully comply with 
the instructions and rules contained in the RFQ, including the appendices. 

Each SOQ must be submitted in the official format that is specified by the LA DOTD.  The 
Proposer shall sign each copy of the SOQ submitted to the LA DOTD. 

SOQs may be considered non-responsive and may be rejected for any of the following reasons: 

A) If the SOQ is submitted in a format other than that furnished or specified by the 
LA DOTD; if it is not properly signed; if the Form of SOQ (see Appendix C – 
SOQ Forms to this RFQ) is altered except as contemplated herein; if any form 
included in Appendix C – SOQ Forms is altered to either add, delete, or change 
the form in any way (other than expanding forms in order to properly include all 
required information); or if any part of the required format is deleted from the 
SOQ package; 

B) If the SOQ or any portion thereof is illegible or contains any omission, erasures, 
alterations, or items not called for in the RFQ or contains unauthorized additions, 
conditions, or alternates or other irregularities of any kind, and if the LA DOTD 
determines that such irregularities make the SOQ incomplete, indefinite, or 
ambiguous as to its meaning; 

C) If the Proposer adds any provisions reserving the right to accept or reject an award 
or to enter into a CMAR Contract following award; 

D) If the Proposer attempts to limit or modify the required form of any required 
surety bond, if the Proposal Bond (see Appendix C – SOQ Forms to this RFQ) is 
not provided, and/or if requested information deemed material by the LA DOTD 
is not provided; and 

E) If for any other reason the LA DOTD determines the SOQ to be non-responsive. 

2.5 NON-PUBLIC PROCESS 

The LA DOTD will maintain a process to ensure confidentiality for the duration of this 
procurement.  In accordance with Louisiana R.S. Section 48:255.1, the LA DOTD may require 
each Proposer to furnish sufficient information that will indicate the financial and other 
capacities of the Proposer to perform the proposed Work.  This information will be subject to 
audit and must be submitted by the Proposer in a format clearly marked “confidential,” and the 
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information contained therein will be treated as confidential and will be exempted from the 
provisions of Louisiana R.S. Sections 44:1 through 37. 

Further, if the Proposer submits information in its SOQ that it wishes to protect from disclosure, 
the Proposer must do the following: 

A) Clearly mark all proprietary or trade secret information as such in its SOQ at the 
time the SOQ is submitted and include a cover sheet stating “DOCUMENT 
CONTAINS CONFIDENTIAL PROPRIETARY OR TRADE SECRET 
INFORMATION” and identifying each section and page which has been so 
marked; 

B) Include a statement with its SOQ justifying the Proposer’s determination that 
certain records are proprietary or trade secret information for each record so 
defined; 

C) Submit one copy of the SOQ that has all the proprietary or trade secret 
information deleted from the SOQ and label such copy of the SOQ “Public Copy” 
or certify in its cover letter that the SOQ contains no proprietary or trade secret 
information; and 

D) Upon notice from the LA DOTD that a request for release of information has been 
received, immediately defend any action seeking release of the records it believes 
to be proprietary or trade secret information and indemnify, defend, and hold 
harmless the LA DOTD and the State of Louisiana and its agents and employees 
from any judgments awarded against the LA DOTD and its agents and employees 
in favor of the party requesting the records, including any and all costs connected 
with that defense. This indemnification survives the LA DOTD’s cancellation or 
termination of this procurement or award and subsequent execution of a CMAR 
Contract.  In submitting an SOQ, the Proposer agrees that this indemnification 
and duty to defend survives as long as the confidential business information is in 
the possession of the State. 

Proposers and the LA DOTD agree that any records pertaining to this procurement will remain 
confidential until CMAR Contract execution, unless such records are proprietary or trade secret 
information. Should the LA DOTD receive a request for the release of information not already 
protected prior to CMAR Contract execution, the Proposer, whose information is requested, will 
defend and hold harmless the LA DOTD as set forth in Section 2.5(D). 

2.6 SUBMISSION OF STATEMENTS OF QUALIFICATIONS 

2.6.1 Submission of a Statement of Qualifications 

The SOQ must be submitted in accordance with this RFQ and the following requirements: 

A) The subject line of the electronic submission must state “Statement of 
Qualifications – Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 
CMAR Project.”  (See Appendix B – SOQ Instructions.)  The SOQ must be 
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delivered to the designated point of contact at the address identified in Section 
1.10.2; 

B) The State Project Number H.004100/Federal Project No. H004100, the fact that 
this is an SOQ for the Project, and the name and address of the Proposer must be 
clearly stated in the cover E-mail; 

C) The SOQ must be received by the designated point of contact no later than the 
time specified in Section 1.10.2; and 

D) Where certified copies are required, the Proposer shall stamp the document or 
cover with the words “Certified True Copy” and have the stamp oversigned by the 
Proposer’s designated point of contact. 

2.6.2 Modifications to a Statement of Qualifications 

A Proposer may modify its SOQ in writing prior to the time and to the designated point of 
contact specified in Section 1.10.2 of the RFQ on the SOQ due date identified in Section 1.10.1.  
The modification must conform in all respects to the requirements for submission of an SOQ, 
including electronic submission.  Modifications must be clearly delineated as such on the face of 
the document to prevent confusion with the original SOQ and must specifically state that the 
modification supersedes the previous SOQ and all previous modifications, if any. If multiple 
modifications are submitted, they must be sequentially numbered so the LA DOTD can 
accurately identify the final SOQ.  The modification must contain complete SOQ sections, 
complete pages, or complete forms as described in Appendix B – SOQ Instructions of this RFQ.  
Line item changes will not be accepted.  

2.6.3 Withdrawal of a Statement of Qualifications 

A Proposer may withdraw its SOQ only by a written and signed request that is received by the 
LA DOTD prior to the SOQ due date identified in Section 1.10.1 and prior to the time and to the 
designated point of contact specified in Section 1.10.2. If a Proposer withdraws any portion of its 
SOQ then it will be deemed to have withdrawn its SOQ in its entirety. 

Following withdrawal of its SOQ, the Proposer may submit a new SOQ, provided that it is 
received prior to the time designated in Section 1.10.2 on the SOQ due date identified in Section 
1.10.1 and submitted in accordance with the requirements of this RFQ. The Proposer agrees that 
its SOQ will remain valid for 180 calendar days following the SOQ due date identified in Section 
1.10.1.  In the event a Proposer withdraws all or any part of its SOQ within 180 calendar days 
following the SOQ due date identified in Section 1.10.1 without written consent of the LA 
DOTD, the Proposer shall forfeit its Proposal Bond. 

2.6.4 Public Opening of Statements of Qualifications 

There will be no public opening of the SOQs. 
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2.6.5 Late Statements of Qualifications 

The LA DOTD will not consider any late SOQs. 

2.7 EXAMINATION OF THE REQUEST FOR QUALIFICATIONS AND WORK 
SITE 

The Proposer shall carefully examine the site of the proposed Work, including material pits and 
haul roads, and the complete RFQ, including Reference Documents, before submitting an SOQ. 

The submission of an SOQ will be considered prima facie evidence that the Proposer has made 
such examination and is satisfied as to the conditions to be encountered in performing the Work 
and as to the requirements of the CMAR Contract.  The Proposer must so certify on the Form of 
SOQ (see Appendix C – SOQ Forms) in order for the SOQ to be valid. 

3.0 PROPOSAL REQUIREMENTS 

3.1 LICENSING REQUIREMENTS 

Proposers shall be licensed as required by applicable federal and state laws, rules, and 
regulations.  Evidence of proper licensing shall be provided prior to award of the CMAR 
Contract to the apparently successful Proposer. 

3.2 PROPOSAL BOND 

3.2.1 Requirements 

A Proposal Bond (see Appendix C – SOQ Forms) must accompany the SOQ. 

3.2.2 Return of Proposal Bond 

Proposal Bonds will not be returned to the unsuccessful Proposers.  All Proposal Bonds will be 
destroyed after CMAR Contract execution. 

3.2.3 Surety Requirements 

Any Proposal Bond provided in accordance with this Section 3.2 must be issued by a surety that 
is qualified in accordance with Louisiana Revised Statutes 48:255(D). 

3.2.4 Rights Reserved 

Each Proposer understands and agrees, by submitting its SOQ, that the LA DOTD reserves the 
right to reject any and all SOQs, or part of any SOQ, and that the SOQ may not be withdrawn for 
a period of 180 calendar days subsequent to the SOQ due date identified in Section 1.10.1 
without written consent of the LA DOTD. 

Each Proposer further understands and agrees that if it should withdraw any part or all of its 
SOQ within 180 calendar days after the SOQ due date identified in Section 1.10.1 without the 
consent of the LA DOTD; should refuse or be unable to enter into the CMAR Contract; should 
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refuse or be unable to furnish an adequate and acceptable performance bond, if required; should 
refuse or be unable to furnish adequate and acceptable insurance, as provided herein; or should 
refuse or be unable to furnish the information requested in this RFQ, it must forfeit its Proposal 
Bond. 

The Proposer understands that any material alteration of documents specified in this Section 3.2 
or any of the material terms contained on the Proposal Bond (see Appendix C – SOQ Forms), 
other than that requested, will render the SOQ non-responsive and non-compliant. 

3.3 SIGNATURES REQUIRED 

The Form of SOQ (see Appendix C - SOQ Forms) must be signed by all parties or Person(s) 
constituting the Proposer (i.e., by authorized representatives of all JV or LLC members or 
general partners, if the Proposer is a JV, LLC, or partnership and if that JV, LLC, or partnership 
has been specifically created for the purposes of proposing on this Project).  If any signatures are 
provided pursuant to a power of attorney, the original or a certified copy of the power of attorney 
must be provided, together with evidence of authorization. 

3.4 NUMBERS OF DOCUMENTS 

3.4.1 Statement of Qualifications 

The electronic copy of the SOQ shall be certified as a true copy in accordance with Section 
2.6.1(D). 

3.4.2 Cost of Preparing Statement of Qualifications 

The cost of preparing the SOQ and any costs incurred at any time before or during the SOQ 
process, including costs incurred for any informational or one-on-one meetings or oral 
presentations, must be borne by the Proposer. 

3.4.3 Obligation to Award 

The LA DOTD is under no obligation to award the CMAR Contract to the most highly qualified 
Proposer, to award to the apparent successful Proposer, or to award the CMAR Contract at all. 

4.0 PRE-PROPOSAL MEETINGS AND SUBMITTALS 

The LA DOTD reserves the right to hold either joint informational meetings or individual one-
on-one meetings with all Proposers at any time prior to the SOQ due date identified in Section 
1.10.1. 

4.1 JOINT INFORMATIONAL MEETINGS 

Although the LA DOTD does not anticipate any joint informational meetings during this 
procurement, the LA DOTD may hold joint informational meetings with all Proposers at any 
time prior to the SOQ due date identified in Section 1.10.1.  If the LA DOTD determines that a 
joint informational meeting is in the best interest of this procurement, an invitation to the joint 
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informational meeting will be sent to each Proposer that has submitted an LOI identifying the 
specifics of the time, date, and location; attendees; anticipated agenda; and whether or not 
attendance at the joint informational meeting is mandatory. 

4.2 ONE-ON-ONE MEETINGS 

The LA DOTD may determine to conduct one-on-one meetings with firms that submitted an LOI 
and that may act as the Lead Principal Participant for a Proposer at any time prior to the SOQ 
due date specified in Section 1.10.1. 

If the LA DOTD determines that one-on-one meetings are in the best interest of this 
procurement, an invitation to a one-on-one meeting will be sent to each firm that has submitted 
an LOI and that may act as the Lead Principal Participant for a Proposer identifying the specifics 
of the time, date, and location; attendees; and whether or not attendance at the one-on-one 
meetings is mandatory. 

Any information and documents necessary for the preparation of SOQs that are disclosed by the 
LA DOTD during the course of a one-on-one meeting will be made available to all Proposers as 
soon as practicable, provided that the LA DOTD will not disclose such information if doing so 
would reveal a Proposer’s confidential business strategy.  All Proposers and the LA DOTD agree 
that any other communications exchanged during the course of a one-on-one meeting will remain 
confidential until CMAR Contract execution, unless records are exchanged that are proprietary 
or trade secret information. Should the LA DOTD receive a request for the release of 
information, not already protected, prior to CMAR Contract execution, the Proposer whose 
information is requested will defend and hold harmless the LA DOTD as set forth in Section 
2.5(D). 

5.0 STATEMENT OF QUALIFICATIONS EVALUATIONS 

The SOQ must be submitted in accordance with Appendix B – SOQ Instructions.  Other than the 
Executive Summary, the information contained in the SOQ will not be disclosed to the public or 
any Proposer until after CMAR Contract execution. 

The written SOQ will be evaluated by the Selection Review Committee on the Pass/Fail 
Evaluation Factors and Qualitative Evaluation Subfactors and Factors identified in this RFQ.  
The Selection Review Committee consists of the following members, or their designees: 

A) Nicholas Olivier, P.E., Project Manager; 

B) Andy Barber, Barber Brothers Contracting Co., L.L.C.; 

C)B) Jeffery Chatelain, P.E.; 

D)C) Chris Guidry, P.E.; and 

D) Kenny Smith, P. E., P.L.S., T. Baker Smith, LLC

E) Jay Winford, P.E., Prairie Contractors, LLC. 
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If any member of the Selection Review Committee listed in Section 5.0(A) through (E) needs to 
be replaced due to an unforeseeable circumstance, Proposers will be notified as expeditiously as 
possible. 

Each Selection Review Committee member will be required to review each SOQ in its entirety.  
After initial review of each SOQ is completed, the Selection Review Committee will meet to 
discuss each Proposer’s SOQ and each Selection Review Committee member will initially rate 
each SOQ.  The LA DOTD reserves the right to schedule Proposer Oral Presentations in 
accordance with Section 5.5.  Subsequent to the Proposer Oral Presentations, if held, and 
subsequent to the receipt of any clarification pursuant to 5.3, the Selection Review Committee 
will meet to discuss each eligible Proposer’s SOQ, responses to requests for clarifications, and 
Oral Presentation, if held. 

After initial evaluations; receipt of clarifications, if requested; and oral presentations, if held, 
each Selection Review Committee member will determine the pass/fail status of each Pass/Fail 
Evaluation Factor.  Each Selection Review Committee member will then determine the rating 
and assign the corresponding score for each Qualitative Evaluation Subfactor and Factor. 

After each Selection Review Committee member assigns a technical rating and corresponding 
score for each Qualitative Evaluation Subfactor and Factor, the Chair of the Selection Review 
Committee will conduct a mathematical calculation, taking into account each Selection Review 
Committee member’s Qualitative Evaluation Subfactor and Factor score and weighting to arrive 
at the total SOQ score for each Proposer’s SOQ for each member of the Selection Review 
Committee. 

The Selection Review Committee members’ total SOQ scores for each Proposer will be averaged 
to determine that Proposer’s overall total SOQ score. 

The LA DOTD reserves the right to award a CMAR Contract, to reject any or all SOQs, or to 
advertise for new SOQs, if in the judgment of the LA DOTD the best interests of the public will 
be promoted thereby. 

Proposers are encouraged to keep in mind and address the Project goals identified in Section 1.3 
in their SOQs. 

5.1 EVALUATION FACTORS AND CRITERIA 

Legal and Financial evaluation factors and elements will be evaluated on a pass/fail basis by 
each member of the Selection Review Committee. 

Project Understanding and Technical Approaches, Proposer Experience, Organization and Key 
Personnel, Disadvantaged Business Enterprise, Past Performance, and Public Outreach and 
Communication Qualitative Evaluation Factors, and any corresponding subfactors, will be rated 
on a qualitative basis by each member of the Selection Review Committee prior to conversion to 
a score in accordance with Table 5-2, “Rating/Scoring Conversion Table.” 

An SOQ must receive a pass on all Pass/Fail Evaluation Factors listed in Section 5.1.2 for the 
SOQ to be further evaluated and rated based on the Qualitative Evaluation Subfactors and 
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Factors identified in Section 5.1.3.  An SOQ must receive a pass on all Pass/Fail Evaluation 
Factors listed in Section 5.1.2 for the Proposer to be eligible for oral presentations, if held. 

After initial rating of SOQs, the LA DOTD may, at its sole discretion, invite the four most highly 
rated Proposers to an oral presentation, if held, and Key Personnel interviews, if utilized. 

In order to be eligible for award, a Proposer must have been invited to an oral presentation, if 
held, and Key Personnel interviews, if utilized, and an SOQ must receive a final rating of “pass” 
on each Pass/Fail Evaluation Factor and a minimum rating of “acceptable -” on each Qualitative 
Evaluation Subfactor and Factor. 

5.1.1 Statement of Qualifications Responsiveness 

An initial responsiveness review of the SOQ will be performed prior to any evaluation in order to 
determine that all information requested in this RFQ is provided and in the format specified in 
Appendix B – SOQ Instructions. 

5.1.2 Pass/Fail Evaluation Factors 

Each SOQ must achieve a rating of “pass” on any Pass/Fail Evaluation Factor listed in Sections 
5.1.2.1 through 5.1.2.2 to receive further consideration.  Failure to achieve a “pass” rating on any 
Pass/Fail Evaluation Factor after any Clarifications, if utilized, (see Section 5.2.3) will result in 
the Proposal being declared non-responsive and the Proposer being disqualified. 

5.1.2.1. Legal Pass/Fail Evaluation Factor 

The Legal Pass/Fail Evaluation Factor includes, but is not limited to, the following elements: 

A) A properly executed Form of SOQ, (Appendix C – SOQ Forms);

B) For any member of the Proposer team performing construction work, evidence of 
the license to perform such work within the State of Louisiana or a commitment 
to obtain the license prior to CMAR Contract award;

C) Completion and submittal of specified forms and documents;

D) A disclosure regarding any potential organizational conflicts of interest, as further 
explained at Section 1.12; and

E) Compliance with any other RFQ legal requirements. 

The specific information to be submitted is identified in Appendix B – SOQ Instructions, Section 
B2.2. 

5.1.2.2. Financial Pass/Fail Evaluation Factor 

Financial evidence must show evidence and affirmation of the Proposer’s capability to secure 
performance and payment bonds covering the specific terms of the Construction Services 
Contract.  (See Section B3.2 of Appendix B – SOQ Instructions and Appendix E - CMAR 
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Contract Part 2 – Sample Construction Services Contract, Exhibit C – Special Provisions, 
Special Provision 103.) 

5.1.3 Qualitative Evaluation Factors and Their Relative Importance 

The following are the Qualitative Evaluation Factors: 

A) Project Understanding and Technical Approaches Qualitative Evaluation Factor; 

B) Proposer Experience Qualitative Evaluation Factor; 

C) Organization and Key Personnel Qualitative Evaluation Factor; 

D) Disadvantaged Business Enterprise Qualitative Evaluation Factor; 

E) Past Performance Qualitative Evaluation Factor; and 

F) Public Outreach and Communication Qualitative Evaluation Factor. 

The Project Understanding and Technical Approaches Qualitative Evaluation Factor is assigned 
a weight of 45%.  The Proposer Experience Qualitative Evaluation Factor is assigned a weight of 
20%.  The Organization and Key Personnel Qualitative Evaluation Factor is assigned a weight of 
15%.  The Disadvantaged Business Enterprise Qualitative Evaluation Factor is assigned a weight 
of 10%.  The Past Performance and Public Outreach and Communications Qualitative Evaluation 
Factors are each assigned a weight of 5%.   

5.1.3.1. Project Understanding and Technical Approaches Qualitative 
Evaluation Factor 

The Project Understanding and Technical Approaches Qualitative Evaluation Factor is made up 
of the following subfactors: 

A) Pre-Construction Services Understanding and Approaches Qualitative Evaluation 
Subfactor; and

B) Construction Services Understanding and Approaches Qualitative Evaluation 
Subfactor. 

The subfactors listed in Section 5.1.3.1(A) and (B) are each assigned a weight of 50%. 

Specific information to be submitted is identified in Section B4.0 of Appendix B – SOQ 
Instructions to this RFQ. 

5.1.3.2. Organization and Key Personnel Qualitative Evaluation Factor 

The Organization and Key Personnel Qualitative Evaluation Factor is made up of the following 
subfactors: 

A) Proposer’s Organization Qualitative Evaluation Subfactor; and
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B) Proposer’s Key Personnel Qualitative Evaluation Subfactor. 

The subfactor listed in Section 5.1.3.2(A) is assigned a weight of 35%.  The subfactor listed in 
Section 5.1.3.2(B) is assigned a weight of 65%. 

Specific information to be submitted is identified in Section B5.0 of Appendix B – SOQ 
Instructions to this RFQ. 

5.2 EVALUATION GUIDELINES 

5.2.1 Qualitative Evaluation Subfactors and Factors 

The Qualitative Evaluation Subfactors and Factors identified in Section 5.1.3 will be evaluated in 
accordance with the guidelines provided in this Section 5.2.1 by each member of the Selection 
Review Committee. 

The Qualitative Evaluation Subfactors and Factors will be rated by each member of the Selection 
Review Committee using a qualitative/descriptive (adjectival) method.  The following 
qualitative/descriptive ratings will be used in the rating of each Qualitative Evaluation Subfactor 
and Factor. 

Qualitative Evaluation Subfactor and Factor ratings will then be converted into Qualitative 
Evaluation Subfactor or Factor scores for each Selection Review Committee member for each 
Proposer.  Each Selection Review Committee member’s Qualitative Evaluation Subfactor and 
Factor scores will be used to calculate the total SOQ score for each Selection Review Committee 
member for each Proposer. 

EXCEPTIONAL ~ The Proposer has demonstrated qualifications or an approach that is 
considered to significantly exceed stated criteria in a way that is beneficial to the LA DOTD.  
This rating indicates a consistently outstanding level of quality with very little or no risk that this 
Proposer would fail to meet the requirements of the solicitation.  There are essentially no 
Weaknesses. 

GOOD ~ The Proposer has demonstrated qualifications or an approach that is considered to 
exceed stated criteria.  This rating indicates a generally better than acceptable quality with little 
risk that this Proposer would fail to meet the requirements of the solicitation.  Weaknesses, if 
any, are very minor. 

ACCEPTABLE ~ The Proposer has demonstrated qualifications or an approach that is 
considered to meet the stated criteria. This rating indicates an acceptable level of quality.  The 
Qualitative Evaluation Subfactor or Factor demonstrates a reasonable probability of Proposer 
success.  Weaknesses are minor and can be readily corrected. 

UNACCEPTABLE ~ The Proposer has demonstrated qualifications or an approach that 
indicates significant Weaknesses and/or unacceptable quality.  The Qualitative Evaluation 
Subfactor or Factor fails to meet the stated criteria and/or lacks essential information and is 
conflicting and/or unproductive.  There is no reasonable likelihood of Proposer success. 
Weaknesses are so major and/or extensive that a major revision to the SOQ would be necessary. 
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In assigning ratings the LA DOTD may assign “+” or “-” (such as, “exceptional -,” “good +,” 
and “acceptable +”) to the ratings to better differentiate within a rating in order to more clearly 
differentiate between the Proposers. 

5.2.2 Rating/Scoring Conversion Table 

After each member of the Selection Review Committee assigns a rating for each Qualitative 
Evaluation Subfactor and Factor, each rating shall be converted to a score using Table 5-2, 
Rating/Scoring Conversion Table. 

Table 5-2 Rating/Scoring 
Conversion Table 

Qualitative 
Evaluation 

Subfactor/Factor 
Rating 

Qualitative 
Evaluation 

Subfactor/Factor  
Score 

Exceptional + 8,500 
Exceptional 7,500 
Exceptional - 6,500 
Good + 5,500 
Good 4,500 
Good - 3,500 
Acceptable + 2,500 
Acceptable 1,500 
Acceptable - 500 
Unacceptable 0 

5.3 CLARIFICATIONS 

The Proposer shall provide accurate and complete information to the LA DOTD.  If information 
is not complete, the LA DOTD will either declare the SOQ non-responsive or notify the Proposer 
that it will not be allowed to participate further in the procurement of this Project until all 
information requested is provided. Insufficient or omitted information may be brought to the 
attention of the Proposer by the LA DOTD, in its sole discretion, through a request for 
Clarifications, including submittal of corrected, additional, or missing documents.  If a response 
is not provided prior to the deadline for submission of the response, the SOQ may be declared 
non-responsive. 

All requests for Clarifications and responses must be in writing by E-mail and be limited to 
answering the specific information requested by the LA DOTD. 

5.4 ADDENDUM AFTER STATEMENT OF QUALIFICATIONS SUBMISSION 

In the event a material error is discovered in the RFQ during the SOQ evaluation process, the LA 
DOTD will issue an Addendum to all Proposers that have submitted SOQs requesting revised 
SOQs based upon the corrected RFQ. 
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5.5 ORAL PRESENTATIONS 

5.5.1 General 

The LA DOTD may, in its sole discretion, require Proposers to make formal oral presentations 
with regard to their SOQs.  The purpose of oral presentations is to afford each Proposer the 
following opportunities: 

A) Highlight the most significant aspects of its SOQ;

B) Communicate its understanding of the RFQ requirements and other documents 
included in the RFQ; and

C) Respond to LA DOTD questions. 

The LA DOTD will use the information gained from the oral presentation to assist in its 
evaluation of the SOQs. 

5.5.2 Eligibility for Presentations 

An SOQ must receive a pass on all Pass/Fail Evaluation Factors listed in Section 5.1.2 after 
initial rating for the Proposer to be eligible for oral presentations, if held.  After initial rating of 
SOQs, the LA DOTD may, at its sole discretion, invite the four most highly rated Proposers, 
after initial rating of SOQs, to an oral presentation, if held, and Key Personnel interviews, if 
utilized. 

5.5.3 Ground Rules 

If oral presentations are used, the LA DOTD will issue an invitation to eligible Proposers, setting 
forth the following ground rules for the oral presentation: 

A) Number of speakers;

B) Number of attendees;

C) Time limitations;

D) Visual aid requirements; and

E) Question-and-answer session requirements. 

Oral presentations must not be used to fill in missing or incomplete information that is required 
in the written SOQs.  Topics or issues not addressed in the written SOQ must not be discussed 
during the oral presentations. 

The LA DOTD may tape record, videotape, and/or transcribe all or any part of the oral 
presentations. 
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5.5.4 Order of Presentations 

If oral presentations are scheduled, the LA DOTD will establish the order of the oral 
presentations on a random basis.  Once formally established, the oral presentation date and time 
is not negotiable.  The LA DOTD will notify each Proposer by letter of the date, time, and place 
of the oral presentation.  Failure to appear within the specified block of time will result in a 
Proposer’s forfeiture of the opportunity to make an oral presentation.  If the Proposer arrives late 
within the specified block of time, the Proposer will be allowed to make a presentation, but the 
block of time will not be extended. 

5.5.5 Key Personnel Interviews 

If oral presentations are scheduled, the LA DOTD reserves its right to include interviews with 
one or more Key Personnel in addition to the oral presentations. 

5.6 SELECTION DETERMINATION 

The importance of quality in the completed Project requires that the maximum possible 
flexibility be afforded the CMAR Contractor to perform pre-construction services and (if  a 
GMP, Baseline Progress Schedule, and Construction Services Scope of Work can be can be 
negotiated and agreed upon between the CMAR Contractor and the LA DOTD) the construction 
services for the Project.  The LA DOTD’s procedures for the evaluation and selection of SOQs 
are structured to provide a comprehensive evaluation of quality that will result in the selection of 
the appropriate CMAR Contractor. 

The Selection Review Committee will rate the SOQs on Pass/Fail Evaluation Factors and 
Qualitative Evaluation Subfactors and Factors.  In determining the successful Proposer, each 
Selection Review Committee member will evaluate each Qualitative Evaluation Subfactor and 
Factor and assign a rating and score for each Proposer using the guidelines in Sections 5.2.1 and 
5.2.2.  The Chair of the Selection Review Committee will subsequently conduct mathematical 
calculations, taking into account each Qualitative Evaluation Subfactor and Factor score and 
weight, to determine each Selection Review Committee member’s total SOQ score for each 
Proposer.  The average of these total SOQ scores will result in the overall total SOQ score for 
each Proposer. 

The LA DOTD will not award the CMAR Contract to any Proposer that receives a “fail” rating 
on any Pass/Fail Evaluation Factor (Section 5.1.2) or receives a Qualitative Evaluation Subfactor 
or Factor rating of less than “acceptable -“ for any Qualitative Evaluation Subfactor or Factor 
(Section 5.1.3).  The LA DOTD will not award the CMAR Contract to any Proposer that the LA 
DOTD determines has submitted a non-responsive SOQ. 

Unless all Proposals are rejected or this procurement is cancelled, the CMAR Contract will be 
awarded to the responsive Proposer offering a fully compliant SOQ that, after evaluation of the 
Pass/Fail Evaluation Factors and Qualitative Evaluation Subfactors and Factors, results in the 
most highly qualified Proposer. 
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5.7 NEGOTIATIONS 

Upon identification of the selected Proposer, the LA DOTD will proceed with the selected 
Proposer to finalize the Pre-Construction Services Agreement.  The LA DOTD may agree to 
limited negotiations with the selected Proposer to clarify any issues regarding the Pre-
Construction Services Scope of Work, schedule, pre-construction services pricing and payment, 
or any other information provided by the successful Proposer. 

Any decision to commence or continue negotiations regarding the terms of the Pre-Construction 
Services Agreement is at the LA DOTD’s discretion.  By submitting its SOQ, each Proposer 
commits to entering into the sample Pre-Construction Services Agreement included in the RFQ 
at Appendix D, without negotiation or variation, and to fill in blanks and include information 
from the SOQ that the sample Pre-Construction Services Agreement indicates is required. 

If a Pre-Construction Services Agreement satisfactory to the LA DOTD cannot be negotiated 
with the selected Proposer, the LA DOTD will formally end negotiations with that Proposer and 
take one of the following actions: 

A) Require the selected Proposer to enter into the Pre-Construction Services 
Agreement in the form included in the RFQ at Appendix D, without variation 
except to fill in blanks and include information from the SOQ that the sample Pre-
Construction Services Agreement indicates is required.  If the selected Proposer 
chooses to not enter into the Pre-Construction Services Agreement in the form 
included in the RFQ, the selected Proposer will forfeit its Proposal Bond;

B) Reject all SOQs; or

C) Proceed to the next most highly qualified Proposer to finalize or attempt to 
negotiate the Pre-Construction Services Agreement with that Proposer. 

6.0 CONSTRUCTION MANAGEMENT AT RISK CONTRACT AWARD AND 
EXECUTION 

6.1 CONSTRUCTION MANAGEMENT AT RISK CONTRACT AWARD 

If negotiations are successful with the selected Proposer and within 15 working days after receipt 
of the Pre-Construction Services Agreement, the selected Proposer shall deliver to the LA 
DOTD, along with the appropriate number of executed originals of the Pre-Construction 
Services Agreement, one original and three certified copies of the following: 

A) Insurance certificates; and 

B) Evidence that the CMAR Contractor (including its Principal Participants, if 
relevant) and any subcontractors performing construction work are properly 
licensed, if not previously provided. 

Failure to comply with the above may result in cancellation of the notice of award and forfeiture 
of the Proposal Bond. 
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The Pre-Construction Services Agreement with the selected Proposer will not be effective until 
both the CMAR Contractor and the LA DOTD have signed it. 

Refer to Appendices D and E, CMAR Contract, Part 1 – Sample Pre-Construction Services 
Agreement and Part 2 – Sample Construction Services Contract for a sample of the CMAR 
Contract that the selected Proposer will be required to sign. The selected Proposer shall not make 
any additions to, deletions from, or changes in the required CMAR Contract. 

6.2 EXECUTION OF PRE-CONSTRUCTION SERVICES AGREEMENT 

The successful Proposer will be required to execute four originals of the Pre-Construction 
Services Agreement and to comply in all respects with the statutory provisions relating to the 
CMAR Contract within 15 working days of the date of the delivery of the Pre-Construction 
Services Agreement by the LA DOTD.  In case of failure or refusal on the part of the successful 
Proposer to deliver the duly executed Pre-Construction Services Agreement to the LA DOTD 
within the 15 working day period herein mentioned, the amount of the Proposal Bond may be 
forfeited and paid to the LA DOTD. 

The selected Proposer shall, with its executed Pre-Construction Services Agreement, provide the 
LA DOTD the Proposer’s Federal Internal Revenue Service Employer Identification Number, or, 
if the Proposer is an individual with no employer identification number, the Proposer’s Social 
Security Number. 

If the Pre-Construction Services Agreement is not executed by the LA DOTD within 20 working 
days following receipt from the successful Proposer of the signed Pre-Construction Services 
Agreement and all appropriate and satisfactory documents identified in Section 6.1(A) and (B), 
the Proposer shall have the right to withdraw the SOQ without penalty. 

If the LA DOTD and the successful Proposer fail to execute the Pre-Construction Services 
Agreement within the time periods identified above, award of the CMAR Contract may be made 
to the apparent “next” successful Proposer, or the work may be re-advertised and completed 
under a different contract or otherwise, as the LA DOTD may decide. 

The Pre-Construction Services Agreement will not be effective until it has been fully executed 
by all of the parties thereto. 

7.0 PROTESTS 

This Section 7.0 sets forth the exclusive protest remedies available with respect to the selection 
determination of the successful Proposer. Each Proposer, by submitting its SOQ, expressly 
recognizes the limitation on its rights to protest contained herein, expressly waives all other 
rights and remedies, and agrees that the decision on any protest, as provided herein, will be final 
and conclusive.  These provisions are included in this RFQ expressly in consideration for such 
waiver and agreement by the Proposers.  If a Proposer disregards, disputes, or does not follow 
the exclusive protest remedies set forth in this RFQ, it shall indemnify, defend, and hold the LA 
DOTD and its directors, officers, officials, employees, agents, representatives, and consultants 
harmless from and against all liabilities, expenses, costs (including attorneys’ fees and costs), 
fees, and damages incurred or suffered as a result of such Proposer’s actions.  The submission of 
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an SOQ by a Proposer will be deemed the Proposer’s irrevocable and unconditional agreement 
with such indemnification obligation. 

7.1 WRITTEN PROTESTS ONLY 

All protests must be in writing. Protests must be delivered to Sanettria Pleasant (Protest Official) 
at I-10BR.CMAR@la.gov. 

All protests must be submitted within five calendar days from the selection of the successful 
Proposer. Any protest not set forth in writing within the time limits specified in these procedures 
is null and void and will not be considered. 

7.2 PROTEST CONTENTS 

All Protests must include the following information: 

A) The name and address of the Proposer;

B) The State and Federal Project numbers;

C) A detailed statement of the nature of the protest and the grounds on which the 
protest is made; and

D) All factual and legal documentation in sufficient detail to establish the merits of 
the protest. Evidentiary statements must be provided under penalty of perjury. 

The protestor shall have the burden of proving its protest by clear and convincing evidence. No 
hearing will be held on the protest, but it will be decided on the basis of the written submissions 
by the Protest Official or her designee. 

7.3 PROTEST DECISION 

The Protest Official or her designee will issue a written decision regarding any protest within 
seven calendar days, at which time the LA DOTD will not proceed with the procurement until 
after the written decision is issued. The decision issued in writing by the Protest Official or her 
designee is the final decision of the LA DOTD. No further right of appeal is granted herein. 

8.0 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 
DEVELOPMENT’S RIGHTS AND DISCLAIMERS 

8.1 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 
DEVELOPMENT’S RIGHTS 

The LA DOTD may investigate the qualifications of any Proposer under consideration, may 
require confirmation of information furnished by a Proposer, and may require additional 
evidence of qualifications to perform the Work described in this RFQ.  The LA DOTD reserves 
the right, in its sole and absolute discretion, to do any of the following: 

A) Reject any or all SOQs;
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B) Issue a new RFQ;

C) Cancel, modify, or withdraw the entire RFQ;

D) Issue Addenda, supplements, and modifications to this RFQ;

E) Modify the RFQ process (with appropriate notice to Proposers);

F) Appoint a Selection Review Committee and, if necessary, evaluation teams and/or 
subcommittees to review SOQs and seek the assistance of outside technical 
experts in SOQ evaluation;

G) Approve or disapprove the use of subcontractors and/or substitutions and/or 
changes of Proposer team members or Key Personnel;

H) Revise and modify, at any time before the SOQ due date identified in Section 
1.10.1, the factors it will consider in evaluating SOQs and to otherwise revise or 
expand its evaluation methodology.  If such revisions or modifications are made, 
the LA DOTD will circulate an Addendum to all Proposers that have submitted an 
LOI setting forth the changes to the evaluation factors or methodology.  The LA 
DOTD may extend the SOQ due date identified in Section 1.10.1 if such changes 
are deemed by the LA DOTD, in its sole discretion, to be material and 
substantive;

I) Seek or obtain data from any source that has the potential to improve the 
understanding and evaluation of the SOQs;

J) Disqualify any Proposer that changes its organization without LA DOTD written 
approval;

K) Hold the SOQs under consideration for a maximum of 180 calendar days after the 
SOQ due date specified in Section 1.10.1; and/or

L) Refuse to issue an RFQ to a prospective Proposer and to refuse to consider an 
SOQ, once submitted, or reject an SOQ if such refusal or rejection is based upon, 
but not limited to, the following: 

1) Failure on the part of a Proposer or Principal Participant to pay, 
satisfactorily settle, or provide security for the payment of claims 
for labor, equipment, material, supplies, or services legally due on 
previous or ongoing contracts;

2) Default on the part of a Proposer or Principal Participant under 
previous contracts;

3) Unsatisfactory performance of previous work by the Proposer or a 
Principal Participant;

4) Issuance of a notice of debarment, suspension, or disqualification 
under LA DOTD or federal policies or regulations to the Proposer 
or a Principal Participant;
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5) Submittal by the Proposer of more than one SOQ for the same 
work under the Proposer’s own name or under a different name;

6) Evidence of collusion between a prospective Proposer (or any 
Principal Participant) and other Proposer(s) (or Principal 
Participants) in the preparation of an SOQ, proposal, or bid for any 
LA DOTD project; and/or

7) Uncompleted work or default on a contract in another jurisdiction 
for which the prospective Proposer or a Principal Participant is 
responsible, which in the judgment of the LA DOTD might 
reasonably be expected to hinder or prevent the prompt completion 
of additional work if awarded. 

This RFQ does not commit the LA DOTD to enter into a CMAR Contract, nor does it obligate 
the LA DOTD to pay for any costs incurred in preparation and submission of SOQs or in 
anticipation of a CMAR Contract. By submitting an SOQ, a Proposer disclaims any right to be 
paid for such costs. 

8.2 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 
DEVELOPMENT’S DISCLAIMER 

In issuing this RFQ and undertaking the procurement process contemplated herein, the LA 
DOTD specifically disclaims the following: 

A) Any liability or commitment to provide sales tax or other revenues to assist in 
carrying out any and all phases of the Project; and

B) Any obligation to reimburse a Proposer for any costs it incurs under this 
procurement. 

In submitting an SOQ in response to this RFQ, the Proposer is specifically acknowledging these 
disclaimers. 
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B1.0 GENERAL INSTRUCTIONS 

This Appendix B – Statement of Qualifications Instructions (or, “Appendix B – SOQ 
Instructions”) to the Request for Qualifications (RFQ) describes the specific instructions for 
preparing the Statements of Qualifications (SOQ).   

The Proposer shall submit the information required by this Appendix B – SOQ Instructions in 
the organization and format, and using the forms, specified herein.  Failure to provide the 
requested information on the forms and in the format specified may result in the Louisiana 
Department of Transportation and Development (LA DOTD) declaring the SOQ non-responsive. 
Failure to provide all the information requested in this Appendix B – SOQ Instructions may 
result in the LA DOTD declaring the SOQ nonresponsive.  

Upon Award, the SOQ of the selected Proposer will be incorporated into the Pre-Construction 
Services Agreement at Exhibit F.  

SOQs must be submitted in one volume, tabbed appropriately (see Table B-2 – Outline for 
Submission of the SOQ) containing the following information:  

A) Legal;

B) Financial;

C) Project Understanding and Technical Approaches;

D) Proposer Experience;

E) Organization and Key Personnel;

F) Disadvantaged Business Enterprise;

G) Past Performance; and

H) Public Outreach and Communication.   

All information submitted in the SOQ will be used for evaluating the SOQ.  

All forms named herein are found in Appendix C – SOQ Forms unless otherwise noted.  

Text must be in English in a standard font, a minimum of 12 points in height, single-spaced.  
Font sizes smaller than 12 points in height may be used in connection with graphics, tables or 
captions provided that readability is maintained.  Pages must be 8½ inch by 11 inch white paper, 
with simple lettered/numbered dividers for each section/subsection.  

Drawings, graphs, organization charts, or sketches must be submitted on 11 inch by 17 inch 
and/or 8 ½ inch by 11 inch white paper. 
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The Proposer shall number each page in each section consecutively (i.e., 1-1, 1-2; 2-1, 2-2). The 
Proposer shall include page numbers centered at the bottom of each page.  

The Proposer shall present information clearly and concisely.  Documentation that is illegible 
may be rejected and may lead to disqualification.  

The information must be easily reproducible by normal black and white photocopying machines. 

The SOQ is limited to a total of 125 pages, exclusive of tabs and divider pages, cover letters, the 
Executive Summary, calculations, specifications, drawings or sketches, required forms (found in 
Appendix C – SOQ Forms), organization charts, and resumes. 

B2.0 LEGAL PASS/FAIL EVALUATION FACTOR  

B2.1 OBJECTIVES 

The objective of the Legal Pass/Fail Evaluation Factor is to identify legally constituted Proposers 
able to submit SOQs, enter into the CMAR Contract, and complete the Work and that have 
obtained all required licenses or committed to do so prior to award of the CMAR Contract.  

B2.2 LEGAL INFORMATION FOR SECTION 1 OF THE STATEMENT OF 
QUALIFICATIONS  

The Proposer shall submit the following legal information:  

A) The Form of SOQ that constitutes a firm offer to the LA DOTD valid for 180 
calendar days after the SOQ due date.  The Form of SOQ must be executed by 
the Proposer or by its legally authorized representative or by each Joint 
Venture (JV) or Limited Liability Company (LLC) member or general partner 
(as applicable) by their respective legally authorized representatives, if that 
JV, LLC, or partnership has been specifically created for the purposes of 
proposing on this Project; 

B) Form L-1 (Appendix C – SOQ Forms), Proposer’s Organization Information, 
for the Proposer’s organization. The Proposer shall identify a single point of 
contact for the Proposer and the address, E-mail address, and telephone 
number where questions should be directed on Form L-1.  The single point of 
contact identified on Form L-1 shall be the same person identified in the cover 
letter (see RFQ, Section 1.4.2).  All communication regarding the procurement 
process and Project shall be conducted with the Proposer’s single point of 
contact;

C) Form L-2 (Appendix C – SOQ Forms), Principal Participant Certification, for 
each Principal Participant covering the last five years;

D) Evidence in the form of a Certificate of Authority issued by the Louisiana 
Secretary of State certifying that the Proposer is qualified and authorized to do 
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business in the State of Louisiana, or a commitment to become registered 
prior to award of the CMAR Contract; 

E) Evidence that one or more Principal Participants of the Proposer, or the 
Proposer itself, holds the appropriate licenses from the Louisiana State 
Licensing Board for Contractors or a commitment signed by authorized 
representatives of the Proposer and its Principal Participants, if relevant, to 
become licensed prior to award of the CMAR Contract; 

F) A notarized Power of Attorney naming the individual who signed the SOQ on 
the Proposer's behalf as its attorney-in-fact, with authority to execute and 
deliver the SOQ, any Clarifications, and the CMAR Contract on the 
Proposer's behalf and to act for and bind the Proposer in all matters relating to 
the SOQ.  If the individual who signed the SOQ on the Proposer's behalf is an 
officer of the Proposer, a Power of Attorney is not required;

G) The Non-Collusion Form certifying that the SOQ is not the result of, and has 
not been influenced by, collusion; 

H) Form CRCF (see Appendix C – SOQ Forms), certifying that no federal 
appropriated funds have been or will be paid for lobbying activities and no 
other funds have been paid or will be paid to influence governmental 
decisions regarding the Project;

I) Form CRBI (see Appendix C – SOQ Forms), certifying that the Proposer it is 
not engaging in a boycott of Israel, and shall, for the duration of the CMAR 
Contract, refrain from a boycott of Israel;

J) A disclosure of any potential organizational conflicts of interest, as further 
explained at Section 1.12 of the RFQ, including disclosure of all relevant facts 
concerning any past, present, or currently planned interests that may present 
an organizational conflict of interest.  The disclosure must state how the 
Proposer's interests, or those of its chief executives, directors, Key Personnel, 
or any proposed subcontractors may result in, or could be viewed as, an 
organizational conflict of interest.  If the LA DOTD determines that an actual 
or potential conflict of interest exists that cannot be avoided, neutralized, or 
mitigated, that Proposer will not be eligible for award of the CMAR Contract; 
and 

K) If the Proposer is a JV, LLC, or partnership that has been specifically created 
for the purposes of proposing on this Project, it shall also submit the 
following:  

1) Identity of the Lead Principal Participant of the entity, if any (on Form 
L-1, Appendix C – SOQ Forms);
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2) Percent equity share held by each member (in the Lead Principal 
Participant column of Form L-1, Appendix C – SOQ Forms).  Each 
member of a JV, LLC, or partnership that has been specifically created 
for the purposes of proposing on this Project must be an equity partner 
in the organization;

3) Evidence that each member of the JV, LLC, or partnership will be 
jointly and severally liable for any and all of the duties and obligations, 
including performance, of the Proposer assumed under the SOQ and 
under any CMAR Contract arising therefrom, should its SOQ be 
accepted by the LA DOTD; and 

4) A notarized Power(s) of Attorney executed by each JV member, LLC 
member, or general partner, if the JV, LLC, or partnership has been 
specifically created for the purposes of proposing on this Project, 
naming the individual who signed the SOQ and joint and several 
liability document on its behalf as its attorney-in-fact, with authority to 
execute the SOQ, joint and several liability document, and CMAR 
Contract, as appropriate, on its behalf and to act for and bind it in all 
matters relating to the SOQ. 

B3.0 FINANCIAL PASS/FAIL EVALUATION FACTOR 

B3.1 OBJECTIVES  

To identify Proposers with demonstrated capability to undertake the financial responsibilities 
associated with the Project, specifically bonding.  

B3.2 FINANCIAL INFORMATION FOR SECTION 2 OF THE STATEMENT OF 
QUALIFICATIONS  

The Proposer shall submit a letter from a surety(ies) indicating that the Proposer is capable of 
obtaining a Proposal bond and performance and payment bonds covering the Construction 
Services Contract.  The bonding/security capacity levels in Table B-1 represent minimum levels.  
The Proposer shall submit a letter from a qualified surety as provided by Louisiana Revised 
Statutes 48:255(D).  The letter must specifically state that the surety/insurance company has 
evaluated the Proposer’s and each Principal Participant’s backlog and work-in-progress in 
determining its bonding capacity.  If the letter is submitted by co-sureties or a joint venture of 
sureties, the letter must clearly state that the sureties making up the co-surety or the joint venture 
are bound in solido for the full amount of the bond.  Letters indicating “unlimited” 
bonding/security capability are not acceptable.
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TABLE B-1 
MINIMUM BONDING LEVELS

Proposal 
Bond/Security 

Payment 
Bond/Security 

Performance 
Bond/Security 

$150,000.00 Up to $394,000,000.00 Up to $394,000,000.00 

The Construction Services Contract is anticipated to not to exceed 
$685,000,000.00$716,000,000.00.  The Segment GMP for construction services for CMAR 
Segment 1 is anticipated to not exceed $394,000,000.00.  The Segment GMP for construction 
services for each individual subsequent Segment under the Construction Services Contract will 
be negotiated during the performance of the Pre-Construction Services Agreement. 

In addition, the Proposer shall submit the Proposal Bond with the SOQ.  See also RFQ Section 
3.2. 

B4.0 PROJECT UNDERSTANDING AND TECHNICAL APPROACHES 
QUALITATIVE EVALUATION FACTOR 

B4.1 OBJECTIVES  

The following are the objectives for the Project Understanding and Technical Approaches 
Qualitative Evaluation Factor: 

A) To demonstrate the Proposer’s overall understanding of the Project and how 
the Proposer’s concept will meet or exceed the requirements of the LA 
DOTD’s goals for the Project, as set forth in Section 1.3 of the RFQ; and 

B) To identify the Proposer with the best understanding of the CMAR delivery 
process and the potential risks associated with the Project. 

B4.2 PROJECT UNDERSTANDING AND TECHNICAL APPROACHES 
INFORMATION FOR SECTION 3 OF THE STATEMENT OF 
QUALIFICATIONS   

B4.2.1 Pre-Construction Services Understanding and Approaches Qualitative 
Evaluation Subfactor 

The Proposer shall submit the following information related to the pre-construction services:

A) A narrative description of the Proposer’s understanding of the Project and its 
goals and how the goals will be met through the CMAR process;

B) A discussion of the Proposer’s approach to performing the required Pre-
Construction Services Scope of Work while meeting the Project’s schedule 
and budget;
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C) A description of the Proposer’s roles and responsibilities within the 
collaborative delivery process;

D) A description of unique resources and capabilities that the Proposer will use to 
achieve the Project’s goals;

E) A description of the Proposer’s approach to phasing of work elements in order 
to maximize available funding;

F) A description of the Proposer’s approach to assisting the CMAR Project Team 
to develop and evaluate potential innovations; 

G) A description of the Proposer’s approach to design reviews, real-time 
constructability feedback, ongoing innovation, resources, segment limit 
identification, and maintenance of traffic;

H) A discussion of the Proposer’s approach to developing the Baseline Progress 
Schedule and means to reduce and/or improve the overall construction 
schedule;

I) A discussion of the Proposer’s approach to assisting the CMAR Project Team 
in managing risks, including an initial risk matrix identifying the significant 
and most relevant risk items, potential impacts and a mitigation strategy for 
each; and

J) A discussion of the Proposer’s approach to the development of the Segment 
Opinions of Probable Cost (the “Segment OPCs”) and what cost realism and 
cost control measures the Proposer will utilize in order to maintain the LA 
DOTD’s estimated budget for the Project. 

B4.2.2 Construction Services Understanding and Approaches Qualitative Evaluation 
Subfactor

The Proposer shall submit the following information related to the construction services: 

A) A narrative description of the Proposer’s overall approach to performing 
construction and construction management services to deliver the Project 
within the to be agreed upon Baseline Progress Schedule and GMP;

B) A description of potential innovations and how they will be implemented to 
satisfy the Project goals;

C) A discussion of impacts that innovation(s) may have on the schedule, costs, 
quality, and safety of the Project;

D) A description of the Proposer’s construction means and methods that may be 
utilized that could result in a reduction in Project schedule and costs;
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E) A description of the major Project features the Proposer could potential self- 
perform;

F) A description of the Proposer’s construction activities and any factors that 
could affect construction, including a schedule graphic outlining the major 
activities and their associated time frames;

G) A description of the Proposer’s approach to identify, avoid, and mitigate risks 
during construction; and

H) A description of the Proposer’s Quality Control ( Q C )  program, especially 
for the critical work items in this Project. 

B5.0 PROPOSER EXPERIENCE QUALITATIVE EVALUATION FACTOR 

B5.1 OBJECTIVES  

The following are the objectives for the Proposer Experience Qualitative Evaluation Factor:  

A) To identify the best construction firms available with demonstrated 
experience, expertise, and capacity in and record of producing quality work on 
projects similar in nature to the Project;

B) To identify the Proposer that exhibits the best experience with urban freeway 
reconstruction and rehabilitation using the CMAR process;

C) To identify Proposers which have the following attributes: 

1) A superior record of completing contracts on time and within budget;

2) A superior record of managing contracts to minimize delays, claims, 
dispute proceedings, litigation, and arbitration;

3) A superior record of managing construction that minimizes disruption 
to the traveling public; and

4) Good safety records; and

D) To identify Proposers that have the technical and management experience and 
expertise to plan, organize, and execute the pre-construction and construction 
services and assure the quality and safety of the Project.  

B5.2 PROPOSER EXPERIENCE INFORMATION FOR SECTION 4 OF THE 
STATEMENT OF QUALIFICATIONS 

Using Form E-1 (Appendix C – SOQ Forms), Past Project Description, the Proposer shall 
provide no more than ten and a minimum of two descriptions of past projects per each Principal 
Participant and identified Subcontractor highlighting experience in the last ten years relevant to 
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the Project.  The Proposer shall describe those projects having a scope comparable to that 
anticipated for the Project, any challenges presented during those projects, and how resolution 
was achieved to those challenges.

B6.0 ORGANIZATION AND KEY PERSONNEL QUALITATIVE EVALUATION 
FACTOR 

B6.1 OBJECTIVES  

The following are the objectives for the Organization and Key Personnel Qualitative Evaluation 
Factor:  

A) To identify those Proposers demonstrating an understanding of how the 
Construction Management at Risk (CMAR) process and the Proposer’s 
organization will contribute to the success of the Project and meet the LA 
DOTD’s Project goals, as set forth in Section 1.3 of the RFQ;

B) To identify Proposers that will effectively manage all aspects of the CMAR 
Contract in a quality, timely, and effective manner; 

C) To identify the best personnel for key positions with demonstrated experience 
and expertise in and record of producing quality work on projects of a similar 
nature to this Project. The Key Personnel positions for the purposes of this 
RFQ are identified in Appendices D and E, CMAR Contract, Part 1 – Sample 
Pre-Construction Services Agreement, Article XXXVII and Part 2 – Sample 
Construction Services Contract, Exhibit C – Special Provisions, Special 
Provision 108; and 

D) To avoid contracting with personnel with a history of legal and financial 
problems on other projects that could adversely impact this Project generally.  

B6.2 ORGANIZATION AND KEY PERSONNEL INFORMATION FOR 
SECTION 5 OF THE STATEMENT OF QUALIFICATIONS 

B6.2.1 Proposer’s Organization Qualitative Evaluation Subfactor 

The Proposer shall submit the following information related to its organization: 

A) A brief description of how the Proposer will use its organization and the 
CMAR process to ensure a successful Project considering the LA DOTD’s 
Project goals listed in Section 1.3 of the RFQ;

B) An organization chart showing the Key Personnel; and

C) An organization chart depicting the roles and responsibilities of the Principal 
Participants and identified subcontractors. 
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B6.2.2 Proposer’s Key Personnel Qualitative Evaluation Subfactor 

The Proposer shall submit Form KP, Key Personnel Information (see Appendix C – SOQ Forms) 
and resumes of each of the identified Key Personnel.  The Proposer should note that the CMAR 
Contractor's Project Manager may also serve as the Pre-Construction Manager, but must not be 
identified to fulfill any other Key Personnel roles.  The Construction Quality Manager must not 
fulfill multiple roles (for example, the same person cannot be assigned as the Construction 
Quality Manager and the Lead Estimator).  The Construction Safety Manager must not fulfill 
multiple roles (for example, the same person cannot be assigned as the Construction Safety 
Manager and the Lead Estimator). 

Identifying the person who is currently named as the CMAR Contractor's Project Manager in 
additional Key Personnel roles other than the Pre-Construction Manager and/or the Construction 
Quality Manager or Construction Safety Manager in additional Key Personnel roles may result in 
a rating of "unacceptable" for the Proposer’s Key Personnel Qualitative Evaluation Subfactor. 

In addition, the Proposer shall submit Form CR, Commitment to Assign Identified Resources to 
Project, committing that the Key Personnel resources shown in the Proposer's SOQ will be 
available to the extent within this Proposer’s control. 

B7.0 DISADVANTAGED BUSINESS ENTERPRISE QUALITATIVE EVALUATION 
FACTOR

B7.1 OBJECTIVE

The objective of the Disadvantaged Business Enterprise Qualitative Evaluation Factor is to 
ensure the Proposer implements a comprehensive and thorough DBE program that recognizes the 
importance of diversity on this Project, identifies opportunities for Disadvantaged Business 
Enterprises (DBE) on this Project, aligns with the Project schedule, meets DBE participation 
requirements, and conforms to the LA DOTD’s DBE Program Plan. 

B7.2 DISADVANTAGED BUSINESS ENTERPRISE INFORMATION FOR 
SECTION 6 OF THE STATEMENT OF QUALIFICATIONS

The Proposer shall submit the following DBE information: 

A) Pre-Construction Services 

The Proposer shall submit the following forms, demonstrating either meeting 
the pre-construction services DBE goal or good faith efforts (GFE) to do so, 
during pre-construction services: 

1) Form CS6AAA (CMAR), CMAR Contractor’s Assurance of DBE 
Participation (see Appendix C – SOQ Forms), including the Attachment 
to Form CS6AAA (CMAR);
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2) Form DBE-GFE, DBE Good Faith Effort Documentation (CMAR) (see
Appendix C – SOQ Forms), if the Proposer cannot demonstrate that it 
will meet the pre-construction services DBE goal on its Form CS6AAA 
(CMAR);

3) Form OMF-1A (CMAR), Request to Sublet and Extract of Subcontract 
for Federal-Aid Construction Management at Risk Contracts (see
Appendix C – SOQ Forms), including the Request to Sublet and 
Extract of Subcontract Attachment, for any Subcontractors identified at 
the time of submission of the SOQ; and

4) Form OMF-2A, Subcontractor’s Equal Employment Opportunity 
Certification Federal-Aid Construction Management at Risk Contracts 
(see Appendix C – SOQ Forms), for any Subcontractors identified at 
the time of submission of the SOQ;

B) Construction Services 

The Proposer shall submit the following information related to construction 
services: 

1) Form DBEC, Construction Services Disadvantaged Business Enterprise 
Certification (see Appendix C – SOQ Forms) concerning DBE 
requirements during construction services;

2) Preliminary Construction Services Disadvantaged Business Enterprise 
Outreach and Utilization Plan 

The Proposer shall prepare and submit a preliminary Construction 
Services Disadvantaged Business Enterprise Outreach and Utilization 
Plan (the “Construction Services DBE Outreach and Utilization Plan”) 
demonstrating how the Proposer will oversee and monitor DBE activity 
and achieve the construction services DBE goals as they are assigned by 
Segment, as well as describe the Proposer’s means to comply with 
federal DBE program requirements established in 49 C.F.R. Part 26 and 
the LA DOTD’s DBE Program. 

As a part of the preliminary Construction Services DBE Outreach and 
Utilization Plan, the Proposer shall submit initial descriptions of the 
following: 

a) A discussion of how the Proposer will compile and maintain 
a running tally of DBE participation to achieve the assigned 
construction services DBE participation goals by Segment; 

b) The Proposer’s planned outreach efforts to ensure that DBEs 
have sufficient information about subcontracting 
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opportunities on this Project.  The Proposer shall describe 
the outreach efforts to inform the community of business 
opportunities and DBE recruiting for the Project; 

c) Strategies and approach for arranging and packaging 
subcontract opportunities designed to encourage the 
participation of DBEs; and 

d) A planned approach for monitoring, mentoring, and 
supporting DBEs if awarded the CMAR Contract; and 

C) Disadvantaged Business Enterprise Past Performance of the Proposer 

The Proposer shall submit the following information related to its, and its 
Principal Participants’, performance and experience on past projects related to 
achieving DBE goals: 

1) The Proposer shall provide the DBE goal achievement information for 
projects completed within the last five years with a value of $50 million 
or more.  The Proposer shall provide the following information for each 
project: 

a) Project name;

b) Project location;

c) The name, telephone, and E-mail address of the owner’s 
representative for the project; and

d) If the DBE participation goal was not obtained (including 
GFE and/or partial waivers), the lessons learned and 
recommended preventive measures to be implemented to 
avoid similar results on the Project; and 

2) The Proposer shall explain past assistance each Principal Participant 
has provided on public projects to DBEs with industry expertise that 
were hindered from participating in the project by limited resources.  
Such assistance may include, but shall not be limited to, resource 
sharing (e.g., office space and equipment), bonding, mentoring, and 
other traditional or non-traditional efforts each Principal Participant has 
undertaken to enhance the opportunity for performance of those DBEs 
on previous public projects. 

The Proposer shall specifically note projects identified in response to this 
Section B7.2(C) on which the proposed Disadvantaged Business Enterprise 
Manager acted in a similar role. 
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B8.0 PAST PERFORMANCE QUALITATIVE EVALUATION FACTOR 

B8.1 OBJECTIVES  

The following are the objectives for the Past Performance Qualitative Evaluation Factor:  

A) To avoid Proposers with firms or personnel with a history of legal and 
financial problems that could adversely impact the Project generally; and

B) To obtain the commitment of the Proposer and Principal Participants 
regarding representations made in the SOQ.  

B8.2 PAST PERFORMANCE INFORMATION FOR SECTION 7 OF THE 
STATEMENT OF QUALIFICATIONS 

A) Past Performance 

Using Form PP (Appendix C – SOQ Forms), Past Performance, the Proposer 
shall provide the information requested in Section B7.2(A)(1) through (3).  If a 
Proposer has no record of relevant past performance or if the information 
relative to a category is not available the Proposer shall enter a declarative 
statement to that effect on Form PP.  The Proposer shall attach additional 
sheets to Form PP as necessary.  For each instance of litigation, arbitration, or 
termination for cause or default, the Proposer shall provide the owner’s name 
and the name of its current representative (and current telephone number and 
E-mail address) who can be contacted for additional information.  With respect 
to the information solicited in this Section B7.2(A), failure to provide this 
information, conditional or qualified submissions to requests or questions 
posed (i.e., “to our knowledge,” “to the extent of available information,” “such 
information is not readily available,” or “such information is not maintained in 
the manner requested”), incomplete or inaccurate submissions, or non-
responsive submissions may, in the sole discretion of the LA DOTD, lead to a 
lower evaluation rating for this Qualitative Evaluation Factor or may cause the 
LA DOTD to declare the SOQ non-responsive.

1) Litigation and Arbitration Proceedings 

The Proposer shall provide a list of all litigation and arbitration 
proceedings involving amounts in excess of $1 million and related to 
performance in which any Principal Participant or identified 
Subcontractor has been involved during the past five years.  The 
Proposer shall include all litigation and arbitration proceedings initiated 
by owners and federal, state, and local regulatory agencies against the 
Proposer and all litigation and arbitration proceedings initiated against 
owners and federal, state, and local regulatory agencies by the Proposer 
or by third parties and in which the Proposer was involved.  The 
Proposer shall indicate whether the litigation or arbitration proceeding 
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was resolved against the participant(s) or its insurers/sureties or 
resulted in reduction in compensation to the participant.  The Proposer 
shall indicate any unresolved, outstanding litigation and arbitration 
proceedings. 

2) Termination for Cause or Default 

The Proposer shall describe the conditions surrounding any contract (or 
portion thereof) entered into by the Proposer or by any Principal 
Participant or identified Subcontractor over the past five years that has 
been terminated for cause or default or which required completion by 
another party.  The Proposer shall describe the reasons for termination 
and the amounts involved. 

3) Disciplinary Action 

The Proposer shall indicate any disciplinary action taken against the 
Proposer or any Principal Participant or identified Subcontractor within 
the past five years by any governmental agency or licensing board, 
including suspension from the right to propose/bid or removal from any 
proposer/bid list. 

B) Safety 

Submit Form S (Appendix C – SOQ Forms), Safety Questionnaire, for each 
Principal Participant and Subcontractor. 

B9.0 PUBLIC OUTREACH AND COMMUNICATION QUALITATIVE 
EVALUATION FACTOR 

B9.1 OBJECTIVES 

The objective of the Public Outreach and Communication Qualitative Evaluation Factor is to 
identify Proposers with the best understanding of the CMAR Contractor’s role and 
responsibilities with outreach and communication to stakeholders along the corridor, including, 
residents, business owners, the traveling public, and others during the Pre-Construction Services 
Phase and Construction Services Phase. 
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B9.2 PUBLIC OUTREACH AND COMMUNICATION INFORMATION FOR 
SECTION 8 OF THE STATEMENT OF QUALIFICATIONS 

The Proposer shall submit the following public outreach and communication information: 

A) Pre-Construction Services: 

The Proposer shall submit the following related to the pre-construction 
services: 

1) A narrative description of the Proposer’s supporting role to the CMAR 
Project Team in developing and implementing an effective and 
engaging public outreach campaign for the Project;

2) A discussion of the Proposer’s participation in improving public 
awareness and understanding of the Project and promotion of Project 
support;

3) A discussion of the Proposer’s approach to assisting with regular and 
continuous communication services including community and 
stakeholder outreach as well as media support;

4) A description of the Proposer’s proposed interaction and engagement 
during public meetings, dissemination of information, and 
responsiveness to questions regarding Project construction;

5) A description of how the Proposer will interact with community 
connections and incorporate input from local entities into the aesthetic 
design of signature structures; and

6) A discussion of the Proposer’s planned coordination efforts to ensure a 
seamless transition of communication from pre-construction to 
construction services. 

B) Construction Services: 

The Proposer shall submit the following information related to the 
construction services: 

1) A preliminary Public Outreach and Communication Plan (POCP) for 
CMAR Segment 1, including a discussion of the Proposer’s initial 
approach to identifying affected stakeholders, communication of 
Project scope (including, but not limited to, start date, construction 
duration, limits of construction, and traffic phases), methods of alerting 
the public to potential impacts of the Project (including proposed 
means of avoiding such impacts), and addressing issues arising during 
construction through public outreach and communication;
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2) A description of any innovative methods for providing Project updates;

3) A discussion of the Proposer’s strategies for providing regular and 
timely updates to the Project’s schedule and advanced notice of 
construction activities;

4) A discussion of how the Proposer will strive to gain public trust and 
confidence and fulfill the outreach commitments made during the 
environmental evaluation process;

5) A discussion of the Proposer’s planned efforts to coordinate Project 
construction with adjacent construction activities and projects; and

6) A discussion of the Proposer’s approach to providing ongoing 
monitoring and evaluation of the POCP’s effectiveness throughout the 
life of the Project. 

B10.0 FORMAT AND ORGANIZATION OF THE STATEMENT OF 
QUALIFICATIONS 

The SOQ must be submitted in the following format and on the forms contained in Appendix C – 
SOQ Forms: 

TABLE B-2  
OUTLINE FOR SUBMISSION OF THE STATEMENT OF QUALIFICATIONS   

Section/Subsection 
Numbering 

Section Title and Required Information Reference 

SECTION 1  LEGAL PASS/FAIL EVALUATION FACTOR 
INFORMATION 

B2.2 

• Form of SOQ;  B2.2(A)  
• Form L-1; B2.2(B) 
• Form L-2;  B2.2(C) 
• Secretary of State Certificate of Authority;  B2.2(D) 
• Licensing information;  B2.2(E) 
• Power(s) of Attorney naming the individual who 

signed the SOQ on the Proposer's behalf as its 
attorney-in-fact, with authority to execute and 
deliver the SOQ, any Clarifications, and the CMAR 
Contract;  

B2.2(F) 

• Non-Collusion Form;  B2.2(G) 
• Form CRCF, Certification Regarding Use of 

Contract Funds for Lobbying (if a federal aid 
project); 

B2.2(H) 

• Form CRBI, Certification Regarding Prohibition of 
Discriminatory Boycotts of Israel; and 

B2.2(I) 
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Section/Subsection 
Numbering 

Section Title and Required Information Reference 

• Organizational conflict of interest disclosure (if 
required). 

B2.2(J) 

If the Proposer is a JV, LLC, or partnership that has 
been specifically created for the purposes of proposing 
on this Project: 
• Identity of the Lead Principal Participant on Form 

L-1; 
• Percent equity share held by each member on Form 

L-1; 
• Evidence that each member of the JV, LLC, or 

partnership (if that JV, LLC, or partnership has been 
specifically created for the purpose of proposing on 
this Project) will be jointly and severally liable for 
any and all of the duties and obligations; and 

• Power(s) of Attorney executed by each JV member, 
LLC member, or general partner (if that JV, LLC, or 
partnership has been specifically created for the 
purpose of proposing on this Project), naming the 
individual who signed the SOQ and joint and 
several liability document on its behalf as its 
attorney-in-fact. 

B2.2(K) 

SECTION 2 FINANCIAL PASS/FAIL EVALUATION 
FACTOR INFORMATION

B3.2 

• Surety letter of commitment; and
• Proposal Bond. 

SECTION 3 PROJECT UNDERSTANDING AND 
TECHNICAL APPROACHES QUALITATIVE 
EVALUATION FACTOR INFORMATION 

B4.2 

Subsection 3.1 Pre-Construction Services Understanding and 
Approaches Qualitative Evaluation Subfactor; and 

B4.2.1 

Subsection 3.2 Construction Services Understanding and Approaches 
Qualitative Evaluation Subfactor. 

B4.2.2 

SECTION 4  PROPOSER EXPERIENCE QUALITATIVE 
EVALUATION FACTOR INFORMATION

B5.2 

• Form E-1, Past Project Descriptions. 
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Section/Subsection 
Numbering 

Section Title and Required Information Reference 

SECTION 5 ORGANIZATION AND KEY PERSONNEL 
QUALITATIVE EVALUATION FACTOR 
INFORMATION 

B6.2 

Subsection 5.1 • Proposer’s Organization Qualitative Evaluation 
Subfactor; and 

B6.2.1 

Subsection 5.2 • Proposer’s Key Personnel Qualitative Evaluation 
Subfactor. 

B6.2.2 

SECTION 6 DISADVANTAGED BUSINESS ENTERPRISE 
QUALITATIVE EVALUATION FACTOR 
INFORMATION 

B7.2 

Section 6.1 • Pre-Construction Services, including: 
• Form CS6AAA(CMAR); 
• Form DBE-GFE(CMAR); 
• Form OMF-1A(CMAR); and 
• Form OMF-2A; 

B7.2(A) 

Section 6.2 • Construction Services, including: 
• Form DBEC; 
• Preliminary Construction Services 

Disadvantaged Business Enterprise Outreach and 
Utilization Plan; and 

B7.2(B) 

Section 6.3 • Disadvantaged Business Enterprise Past 
Performance of the Proposer. 

B7.2(C) 

SECTION 7 PAST PERFORMANCE QUALITATIVE 
EVALUATION FACTOR INFORMATION 

B8.2 

Form PP, Past Performance, including the following: 
• Litigation and Arbitration Proceedings; 
• Termination for Cause or Default; and 
• Disciplinary Action. 
Form S, Safety Questionnaire. 

SECTION 8 PUBLIC OUTREACH AND COMMUNICATION 
QUALITATIVE EVALUATION FACTOR 
INFORMATION 

B9.2 

Section 8.1 • Pre-Construction Services; and B9.2(A) 
Section 8.2 • Construction Services. B9.2(B) 



_____________________________________________________________________________________________ 

STATE OF LOUISIANA 

PHASE I OF THE 
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CONSTRUCTION MANAGEMENT AT RISK 
PROJECT 

EAST BATON ROUGE PARISH 

STATE PROJECT NO. H.004100 
FEDERAL PROJECT NO. H004100 

REQUEST FOR QUALIFICATIONS 

AUGUST 11, 2020CONFORMED COPY

APPENDIX C 
STATEMENT OF QUALIFICATIONS FORMS 
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INDEX OF FORMS  

Form Designator  Form Title 

Form of Statement of Qualifications 

Non-Collusion Form  

Proposal Bond  

CR  Commitment to Assign Identified Resources to Project  

CRBI Certification Regarding Prohibition of Discriminatory 
Boycotts of Israel 

CRCF Certification Regarding Use of Contract Funds for 
Lobbying 

CS6AAA CMAR Contractor’s Assurance of DBE Participation 

DBEC Construction Services Disadvantaged Business Enterprise 
Certification  

DBE-GFE DBE Good Faith Effort Documentation (CMAR) 

E-1 Past Project Description 

KP  Key Personnel Information  

L-1 Proposer Organization Information 

L-2 Principal Participant Certification 

O  One-on-One Meeting Confidentiality and Non-Disclosure 
Agreement  

OMF-1A Request to Sublet and Extract of Subcontract for Federal-
Aid Construction Management at Risk Contract 

OMF-2A Subcontractor’s Equal Employment Opportunity 
Certification Federal-Aid Construction Management at 
Risk Contract 

PP  Past Performance 

Q Request for Qualifications Question Form  

S Safety Questionnaire 
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FORM OF STATEMENT OF QUALIFICATIONS 

STATEMENT OF QUALIFICATIONS OF _____________ 

NAME ________________________________  TELEPHONE (____) _________________ 

ADDRESS ____________________________________________________________________ 

CONTRACTOR'S LICENSE No. ___________

TO THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 
DEVELOPMENT: 

The undersigned proposes to perform pre-construction services and, if at least one Segment 
Guaranteed Maximum Price (the “Segment GMP”), Baseline Progress Schedule, and Segment 
Construction Services Scope of Work can be negotiated and agreed between the Construction 
Management at Risk Contractor (the “CMAR Contractor”) and the Louisiana Department of 
Transportation and Development (LA DOTD), perform construction services for this Project in 
accordance with the Construction Management at Risk Contract (the “CMAR Contract”) and 
certifies to furnish and deliver all the materials and to do all work and labor required for the 
construction of State Project No. H.004100/Federal Project No. H004100 in East Baton Rouge 
Parish, Louisiana.  The undersigned also certifies that it has examined the site of the proposed 
Work and the Request for Qualifications (RFQ) before submitting the Statement of Qualifications 
(SOQ) and is satisfied as to the requirements therein.  As further consideration for the Award of 
the Pre-Construction Services Agreement, the undersigned agrees to the following terms, 
conditions, and acknowledgments: 

A) To execute the Pre-Construction Services Agreement within 15 working days after Award 
and, failing to do so, to forfeit the accompanying Proposal Bond to the LA DOTD as 
Liquidated Damages (LD), and the Secretary may proceed to award the CMAR Contract 
to others. 

B) To commence Work after receipt of Notice to Proceed (NTP), or such additional time as 
may be allowed in writing by the LA DOTD’s Project Manager and to reach final 
acceptance for each Segment by the date negotiated and agreed to between the CMAR 
Contractor and the LA DOTD and set forth in the Construction Services Contract. 

C) To furnish a performance, payment, and retainage (as provided by law) bond for each 
approved Segment in the penalty of full amount stated in the Construction Services 
Contract as surety conditioned for the full, complete, and faithful performance of the 
Construction Services Contract. 

D) In accordance with the Construction Services Contract to repair, maintain, and guarantee 
all work performed thereunder until accepted by the Chief Engineer. 
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The undersigned declares that it is the only entity or party interested in the SOQ as principal and 
that its officers, employees, subsidiaries, or parent corporations [check appropriate box below]: 

  have not in any way participated in any activities in restraint of trade or been 
debarred with relation to public contracts either in the State of Louisiana or any other state 
of the United States (US) during the five-year period immediately preceding this SOQ or 
either directly or indirectly entered into any agreement, participated in any collusion, or 
otherwise taken any action in restraint of free competitive bidding in connection with this 
SOQ or CMAR Contract. 

 have participated in activities in restraint of trade with relation to public contracts 
either in the State of Louisiana or any other state of the US during the five-year period 
immediately preceding this SOQ or entered into collusion or restraint of free competition 
in connection with this SOQ or this CMAR Contract and are of the opinion that they are a 
responsible Proposer entitled to the award of a contract involving public moneys and attach 
hereto an explanation of their activities in restraint of free trade, restraint of free 
competition, or collusion. 

The Proposer also hereby certifies that it and its Principal Participants: (i) have developed and have 
on file at each establishment affirmative action programs pursuant to 41 C.F.R. Part 60-2 
(Affirmative Action Programs) (__) or are not subject to the requirements to develop an affirmative 
action program under 41 C.F.R. Part 60-2 (Affirmative Action Programs) (__); (ii) have (  ) have 
not (  ) participated in a previous contract or subcontract subject to the equal opportunity clause, 
as required by Executive Orders 11246, 10925, and 11114, as amended; and (iii) have (  ) have not 
(  ) filed with the Joint Reporting Committee, the Deputy Assistant Secretary, or the Equal 
Employment Opportunity Commission (EEOC) all reports due under the applicable filing 
requirements. 

The Proposer acknowledges receipt of the following Addenda to the RFQ: 

Number  Date    Number  Date  
______________________________________________________________________________ 
______________________________________________________________________________ 

The undersigned agrees that any and all claims that the undersigned may have for overcharges 
resulting from antitrust violations as to goods, services, and materials purchased in connection 
with this SOQ are hereby assigned to the State of Louisiana but only to the extent that such 
overcharges are passed on to the state.  The undersigned further agrees to require its subcontractors 
to assign any and all such claims for overcharges to the State of Louisiana, but only to the extent 
such overcharges are passed on to the state, by executing an assignment on a form obtainable from 
the LA DOTD prior to the commencement of work by a subcontractor.  The undersigned retains 
all rights to any such antitrust claims to the extent of any overcharges not passed on to the State of 
Louisiana. 
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The undersigned tenders herewith a Proposal Bond in the amount of $150,000.00 drawn to the 
order of the LA DOTD. 

Organization: _______________________________________________________ 

By: _______________________________________________________________ 

Title: ______________________________________________________________ 

STATE OF _________________________) 
                                                                      )   ss 
PARISH OF ________________________) 

SUBSCRIBED AND SWORN TO ME ON THIS: 

 _______ DAY OF ____________________ 

____________________________________________ 

NOTARY PUBLIC 

My Commission Expires: _______________________________ 
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NON-COLLUSION FORM 

STATE PROJECT NO. H.004100 
FEDERAL PROJECT NO. H004100 
EAST BATON ROUGE PARISH 

AFFIDAVIT 

I hereby certify that I am (the) (a)    and duly authorized 

representative of the firm of   , whose address is   , and 

that neither I nor the above firm I here represent has participated in any of the following activities: 

A) Employed or retained for a commission, percentage, brokerage, contingent fee, or 
other consideration, any firm or person (other than a bona fide employee working 
solely for me or the above Proposer) to solicit or secure this Construction 
Management at Risk Contract (the “CMAR Contract”); and 

B) Agreed, as an express or implied condition for obtaining this CMAR Contract, to 
employ or retain the services of any firm or person in connection with carrying out 
the CMAR Contract; or 

C) Paid, or agreed to pay, to any firm, organization, or person (other than a bona fide 
employee working solely for me or the above Proposer) any fee, contribution, 
donation, or consideration of any kind for or in connection with procuring or 
carrying out this CMAR Contract. 

I acknowledge that this affidavit is furnished to the Louisiana Department of Transportation and 
Development (LA DOTD) in connection with this CMAR Contract in accordance with the 
provisions of Louisiana Revised Statutes 38:2224 and is subject to applicable state and federal 
laws, both criminal and civil. 

___________________________________ ______________________________________
(Signature)  (Date) 

SWORN TO AND SUBSCRIBED BEFORE ME AT  , 

THIS ________ DAY OF ___________________________. 

(SEAL) 
BY:   

(Notary Public) 
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PROPOSAL BOND 

 ______________________________________________________________________________ , as Principal and  

, as Surety, are bound unto the State of Louisiana, Department 
of Transportation and Development, (hereinafter called the LA DOTD) in the sum of $150,000.00, of which the 
Principal and surety bind themselves and their heirs, executors, administrators, successors, and assigns, as solidary 
obligors. 

Signed and sealed this ________ day of   

The condition of this obligation is such that, whereas the Principal has submitted a Statement of Qualifications (SOQ) 
to the LA DOTD on a Construction Management at Risk Contract (the “CMAR Contract”) for the pre-construction 
services and, if at least one Segment Guaranteed Maximum Price, Baseline Progress Schedule, and Segment 
Construction Services Scope of Work can be negotiated and agreed between the Construction Management at Risk 
Contractor and the LA DOTD, the construction services for State Project No. H.004100/Federal Project No. H004100, 
Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 Construction Management at Risk (CMAR) Project, 
located in East Baton Rouge Parish, if the SOQ is accepted and the Principal, within the specified time, enters into the 
CMAR Contract, Part 1 – Pre-Construction Services Agreement, in writing, this obligation will be void; otherwise to 
remain in effect. 

________________________________________  _________________________________________ 
Principal (or, if Proposer is a Joint             (If a Joint Venture, Principal Participant) 
Venture, Lead Principal Participant of the JV) 

By: ____________________________________                 By__________________________________________ 
            Authorized Officer-Owner-Partner  Authorized Officer-Owner Partner 

      ____________________________________ _________________________________________ 
                  Typed or Printed Name  Typed or Printed Name 

_____________________________________ 
Surety 

By: ____________________________________ 

______________________________________ 
Typed or Printed Name 

To receive a copy of the contract and subsequent correspondence/communication from LA DOTD, with 
respect to the Proposal Bond, the following information must be provided: 

 ________________________________________   ______________________________________  
           Bonding Agency or Company Name                                 Address 

 ________________________________________   ______________________________________  
                      Agent or Representative                 Telephone/Facsimile Number 
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FORM CR 

COMMITMENT TO ASSIGN IDENTIFIED RESOURCES TO PROJECT

Proposer’s Name:   

Understanding the Louisiana Department of Transportation and Development’s (LA DOTD) 
concern that the Key Personnel resources specifically represented and listed in this Statement of 
Qualifications (SOQ) actually be assigned to the Construction Management at Risk Contract (or, 
“CMAR Contract”) (if awarded to this Proposer) and not also be committed to other projects, 
________________________________ (Name of Proposer) commits that the Key Personnel 
resources shown in the SOQ will be available to the extent within this Proposer’s control.  If 
awarded the CMAR Contract, this Proposer will undertake all reasonable efforts to provide all the 
Key Personnel identified in its SOQ on a full time basis for the periods necessary to fulfill their 
responsibilities.  

Signed:             

Printed Name:  

Title:                 

Date:                 

(To be executed by the Proposer’s designated Principal-in-Charge.) 
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FORM CRBI 

CERTIFICATION REGARDING PROHIBITION OF DISCRIMINATORY BOYCOTTS 
OF ISRAEL 

STATE PROJECT NO. H.004100 
FEDERAL PROJECT NO. H004100 

By signing the Statement of Qualifications (SOQ), the Proposer 
certifies and agrees that the following information is correct:  

In preparing its SOQ, the Proposer has considered all proposals 
submitted from qualified, potential subcontractors and suppliers, 
and has not, in the solicitation, selection, or commercial treatment 
of any subcontractor or supplier, refused to transact or terminated 
business activities, or taken other actions intended to limit 
commercial relations, with a person or entity that is engaging in 
commercial transactions in Israel or Israeli-controlled territories, 
with the specific intent to accomplish a boycott or divestment of 
Israel. The Proposer also has not retaliated against any person or 
other entity for reporting such refusal, termination, or commercially 
limiting actions. LA DOTD reserves the right to reject the SOQ of 
the Proposer if this certification is subsequently determined to be 
false, and to terminate any contract awarded based on such a false 
response. 

Signed:             

Printed Name:  

Title:                 

Date:                 

STATE OF _________________________) 
                                                                      )   ss 
PARISH OF ________________________) 

SUBSCRIBED AND SWORN TO ME ON THIS: 

 _______ DAY OF   

NOTARY PUBLIC 

My Commission Expires: 
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FORM CRCF 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 

STATE PROJECT NO. H.004100 
FEDERAL PROJECT NO. H004100 

EAST BATON ROUGE PARISH 

The undersigned certifies, to the best of its knowledge and belief (after due inquiry and 
investigation), to the following: 

1. No federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of 
any federal agency, a member of Congress, an officer or employee of Congress, or an employee 
of a member of Congress in connection with the awarding of any federal contract, the making of 
any federal grant, the making of any federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any federal contract, 
grant, loan, or cooperative agreement; and 

2. If any funds other than federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any federal agency, 
a member of Congress, an officer or employee of Congress, or an employee of a member of 
Congress in connection with this federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report 
Lobbying,” in accordance with its instructions.  

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by 31 U.S.C. § 1352.  Any person who fails to file the 
required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

The undersigned shall require that the language of this certification be included in all lower tier 
subcontracts which exceed $100,000 and that all such recipients shall certify and disclose 
accordingly. 

Date:  __________  ____________________________ 
Signature 

____________________________ 
Title 

[The Proposer may duplicate or modify this form as necessary so that it accurately describes 
the entity submitting the Statement of Qualifications and so that it is signed on behalf of all 
partners, members, or joint venturers of the Proposer and all other Principal Participants.] 
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FORM CS-6AAA (CMAR) 

CMAR CONTRACTOR’S ASSURANCE OF DBE PARTICIPATION 

S.P.# H.004100/Federal Project No. H004100 DBE Pre-Construction Services Goal Percentage: 7%

Award Date:

By its signature affixed hereto, the CMAR Contractor assures the LA DOTD that one of the following situations exists (check only 
one box): 

  The pre-construction services goal will be met or exceeded. 

 A portion of the pre-construction services goal can be met, as indicated below.  Good faith effort documentation is 
attached.  DBE Goal Participation Amount                 %      

The CMAR Contractor certifies that each firm listed is currently on the DBE list as maintained by the LA DOTD and is 
certified for the items of work shown on the attachment(s).  The CMAR Contractor having assured that the goal for DBE 
participation prescribed in the Pre-Construction Services Agreement will be met or exceeded, or that the portion of the 
DBE goal will be met or exceeded, attests that negotiations are in progress or complete and that a subcontract(s) will be 
executed with the firm(s) listed below within 30 calendar days. 

NAME OF DBE FIRM(S)

1For suppliers list only the value of the subcontract that can be credited toward the DBE goal.  This amount 
shall be equal to the amount shown for the supplier on the Attachment to Form CS-6AAA (CMAR).  Details 
are listed on the attachment(s) to Form CS-6AAA (CMAR). 

The CMAR Contractor assessed the capability and availability of named firm(s) and sees no impediment to 
prevent award of subcontract(s) as described on the attachments. 

The CMAR Contractor shall evaluate the subcontract work or services actually performed by the DBE to ensure that a commercially 
useful function is being served in accordance with the provisions in DBE Participation in Federal Aid Construction Management 
at Risk Contracts.  The CMAR Contractor understands that no credit toward the DBE goal will be allowed for DBEs that do not 
perform a commercially useful function.  The CMAR Contractor has a current copy of the LA DOTD DBE Program 
Implementation Guide that details the methods of operation that are acceptable on projects containing DBE goals.  Copies of this 
guide may be obtained by calling the LA DOTD Compliance Programs Section at (225) 379-1382. 

NAME OF CMAR CONTRACTOR

AUTHORIZED SIGNATURE

TYPED OR PRINTED NAME

TITLE

CMAR CONTRACTOR’S DBE LIAISON OFFICER (typed or printed name)

PHONE NUMBER

DATE TAX ID#

07/09 
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ATTACHMENT TO FORM CS-6AAA (CMAR) 

CMAR Contractor shall submit a separate attachment for each DBE listed on Form CS-6AAA (CMAR). 

S.P.# H.004100/Federal Project No. H004100

NAME OF DBE

PHONE # CONTACT PERSON:

Fully describe the work to be performed (furnish materials and install, labor only, supply only, manufacture, hauling, 
etc.), quantity, unit price, and dollar value for each item to be subcontracted to the DBE listed below. 

QUANTITY/UNIT PRICE/DESCRIPTION OF WORK TO BE 
PERFORMED

Describe the types of assistance, if any, the CMAR Contractor will provide to any DBE on this Project. 

The CMAR Contractor and DBE Subcontractor attest that a subcontract will be executed for the items of work listed 
above.  The CMAR Contractor acknowledges that it will only receive credit toward the DBE goal if the 
Subcontractor performs a commercially useful function.  The DBE understands that it is responsible for performing 
a commercially useful function. 

DBE  SUBCONTRACTOR'S SIGNATURE  

TYPED OR PRINTED NAME 

TITLE 

DATE TAX ID# 

CMAR CONTRACTOR’S SIGNATURE  

TYPED OR PRINTED NAME 

TITLE 

DATE 

07/09 
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FORM DBEC 

CONSTRUCTION SERVICES 
DISADVANTAGED BUSINESS ENTERPRISE CERTIFICATION 

State Project:  H.004100 

Federal Project No. H004100 

Highways:  Interstates 10 and 12 

Parish:  East Baton Rouge 

Disadvantaged Business Enterprise Certification 

By signing the Statement of Qualifications, the Proposer 
certifies that (1) the DBE goal assigned to each Segment will 
be met by obtaining commitments equal to or exceeding the 
DBE percentage or that Proposer will provide a good faith 
effort to substantiate the attempt to meet the goal; and (2) if 
awarded the Construction Management at Risk Contract (the 
“CMAR Contract”), the Proposer will meet the requirements 
set forth in the Pre-Construction Services Agreement, 
Exhibit E, and Construction Services Contract, Exhibit C – 
Special Provisions, Special Provision 110. 

Signed:             

Printed Name:  

Title:                 

Date:                 
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FORM DBE-GFE 

DBE GOOD FAITH EFFORT DOCUMENTATION (CMAR)

The intent of this form is to document the good faith effort attempts made by the CMAR Contractor in soliciting DBE firms to meet the DBE pre-construction 
services goal.  Please note that the DBE goal will not be waived and the CMAR Contractor must make efforts to achieve the goal throughout the life of the 
Pre-Construction Services Agreement.  

Every work type where there is a certified DBE, the CMAR Contractor must submit the form as follows: 

 1 available DBE – must contact 1 DBE 
 2-5 available DBEs – must contact 3 DBEs minimum 
 6-7 available DBEs – must contact 4 DBEs minimum 
 8-9 available DBEs – must contact 5 DBEs minimum 
 10 or more available DBEs – must contact 6 DBEs minimum 

All information submitted on this form is subject to audit by the DBE Goal Committee 

Date Submitted:  

State Project Number:  Parish:   

CMAR Contractor Name:   

Address:   

City:   State:    Zip Code:  

Contact Person:   Telephone Number:  

Email Address:  

Pre-Construction Services Goal Percentage:  
Commitment Percentage:  
Unattained Percentage:   

I certify that the information contained in this good faith effort documentation form is true and correct to the best of my knowledge. I further understand that 
any willful falsification, fraudulent statement, or misrepresentation will result in appropriate sanctions that may involve debarment and/or prosecution under 
applicable state and federal laws.  

 Authorized Representative Signature:   
 Title:   Date:  
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Form DBE-GFE – DBE Good Faith Effort Documentation (CMAR) 

DBE GOOD FAITH EFFORT DOCUMENTATION 

Work Type 
Number 

Description of Work, Service, or 
Material 

DBE Firm Name 

Contact Name (First and Last) Contact 
Date 

Contact Method Contact Results Bid Amount 

1.

2. 

3. 

Comments:

Work Type 
Number 

Description of Work, Service, or 
Material 

DBE Firm Name 

Contact Name (First and Last) Contact 
Date 

Contact Method Contact Results Bid Amount 

1.

2. 

3. 

Comments:
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EXAMPLES OF GOOD FAITH EFFORT DOCUMENTATION 

The following is a list of types of actions a CMAR Contractor should take when documenting good faith efforts.  This list is not intended to be 
exclusive or exhaustive, nor are all the actions mandatory.  Other factors or types of efforts may be relevant in appropriate cases.   

SOLICITATION/ADVERTISEMENT EFFORTS - should include the CMAR Contractor’s efforts to solicit quotes, through all reasonable 
and available means, the interest of all certified firms that have the capability to perform the work of the Pre-Construction Services Agreement. 
The CMAR Contractor should ensure that the requests are made within sufficient time to allow DBE firms to respond.  The CMAR Contractor 
should take the initiative to contact firms which have indicated an interest in participating as a Subcontractor/supplier.   

NEGOTIATION EFFORTS - should include the CMAR Contractor’s efforts to make a portion of the pre-construction services work available 
consistent with the availability and capabilities of DBE firms in order to facilitate DBE participation.  The CMAR Contractor is encouraged to 
break out contract work into smaller economically feasible subcontracts to ensure DBE participation. As a part of the CMAR Contractor’s 
negotiation it should make plans/Specifications available to the DBE firms which have shown an interest in participating.  When negotiating 
with DBE firms a CMAR Contractor should use good business judgment by considering price and capability, as well as DBE goals.  A CMAR 
Contractor is not expected to accept a price that is not reasonable and is excessive.  Comparison figures should accompany the CMAR 
Contractor’s good faith effort submittal which supports the price differential.   

ASSISTANCE EFFORTS - should include the CMAR Contractor’s efforts to assist DBE firms in obtaining bonding, lines of credit, insurance, 
equipment, materials, supplies, or other Project-related assistance.  The CMAR Contractor is encouraged to assist firms with independently 
securing/obtaining these resources.  A CMAR Contractor may not provide these resources to the DBE firm, except in certain instances were 
joint checks are permissible with the LA DOTD’s prior approval.  The level of assistance should be limited to referral sources, introductions, 
and making initial contacts with industry representatives on the DBE firm’s behalf.   

ADDITIONAL EFFORTS - could include any additional efforts to utilize the services of minority/women organizations; groups; and local, 
state, and federal business offices which provide assistance in the recruitment and placement of DBE firms.  Utilizing the services offered by 
the LA DOTD’s DBE supportive services consultant for assistance with advertisement and recruitment efforts.  The CMAR Contractor is 
encouraged to undertake and document any other efforts taken in its attempt to fulfill the DBE goal. 
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FORM E-1 
PAST PROJECT DESCRIPTION 

Name of Proposer: _________________________________________________ 

Name of Firm: 

Project Role: __________________________________________ 
Principal Participant: ____ Other (Describe):  _____________________ 

Years of Experience: 
Roads/Streets: _______ Bridges/Structures: ________Utility Relocations: _________ 

Project Name, Location, Description (including type of project delivery), and Nature of 
Work for which the Firm was responsible: 

Describe Site Conditions: 

(Use additional sheets as necessary to describe project and site conditions) 

List any awards, citations, and/or commendations received for the project: 

Name of Client (Owner/Agency): __________________________________________ 

Address: ______________________________________________________________ 
               ______________________________________________________________ 
Contact Name: ____________________________ Telephone number: _____________
Owner’s Project or Contract No.: _____________ E-mail Address: ________________
Original Contract Value (US$): _____________ Final Value (US$): _______________
Percent of Total Work Performed by Firm: ___________________________________ 
Commencement Date: __________________ Planned Completion Date: ___________ 
Actual Completion Date: _________________________________________________ 
Amount of Claims: ______________________ Any Litigation?  Yes ____ No ______ 
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FORM KP 

KEY PERSONNEL INFORMATION 
Name of Proposer: ____________________________________________________ 

Position Name 
Years of 

Applicable 
Experience 

Education/ 
Registration 

Parent Firm Name 

Percent of 
Time 

Dedicated to 
Pre-

Construction 
Services 

Percent of 
Time 

Dedicated to 
Construction 

Services 

Principal-in-
Charge 

CMAR 
Contractor’s 
Project Manager 

Pre-Construction 
Manager 

Construction 
Manager 

Construction 
Quality Control 
Manager 

Construction 
Safety Manager 
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Position Name 
Years of 

Applicable 
Experience 

Education/ 
Registration 

Parent Firm Name 

Percent of 
Time 

Dedicated to 
Pre-

Construction 
Services 

Percent of 
Time 

Dedicated to 
Construction 

Services 

Disadvantaged 
Business 
Enterprise 
Manager 

Public 
Information 
Manager 

Lead Estimator 

Lead Scheduler 

Use additional sheets when needed. 
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FORM L-1 
PROPOSER’S ORGANIZATION INFORMATION 

PROPOSER: 

Name of Entity:
Address: 

Contact Name:                                                        Title: 
Telephone Number:                                                E-mail: 

NAME(S) OF PROPOSER ENTITY(IES) 

Company Name Address, E-mail Address, 
and Telephone Number 

State of 
Incorporation

Lead Participant 
(include percent) 
Yes              No 

Principal Participant(s) 

Other Firm(s) 
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FORM L-2 
PRINCIPAL PARTICIPANT CERTIFICATION 

Complete this Form L-2 for each Principal Participant.   

1.  Has the firm* ever failed to complete any work it agreed to perform or had a contract 
terminated because it was in default?  If yes, describe. 

2.  Has the firm* or any officer thereof been indicted or convicted of bid or other contract 
related crimes or violations or any felony or misdemeanor related to performance under a 
contract within the past five years?  If yes, describe. 

3.  Has the firm* ever sought protection under any provision of any bankruptcy act?   If yes, 
describe. 

4.  Has the firm* ever been debarred from performing work for the federal government or any 
state or local government?  If yes, describe. 

(Must be signed by an officer of the firm) 

Firm:  ___________________________________ 

By: _____________________________________ 

Title: ____________________________________ 

Name of Proposer: _________________________

* (Note:  “Firm” includes any Affiliate, including a parent company or subsidiary companies.) 
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FORM O 

ONE-ON-ONE MEETING CONFIDENTIALITY AND NON-DISCLOSURE 
AGREEMENT 

I, ________________, as the Attorney-in-Fact and designated representative of 
________________ (Proposer), hereby agree to the following: 

A) I agree, on behalf of the Proposer, that any and all Proposer representatives who participate 
in the one-on-one meeting process will maintain the confidentiality of all proprietary or 
trade secret information that the Proposer and its representatives gain access to as a result 
of their participation in one-on-one meetings.  Proprietary or trade secret information 
includes codes, patterns, formulae, designs, devices, methods, or processes; 

B) I agree, on behalf of the Proposer, that any communications and/or records exchanged 
during the one-on-one meetings will remain confidential until Pre-Construction Services 
Agreement execution, unless such records are proprietary or trade secret information; 

C) I agree to waive any right, on behalf of the Proposer, to challenge the procurement for 
Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 Construction Management at 
Risk (CMAR) Project (Project) based upon the Proposer's participation in the one-on-one 
meeting process.  Further, if invited to participate in the one-on-one meeting process, and 
the Proposer opts to not participate in the one-on-one meeting process, I agree to waive 
any right, on behalf of the Proposer, to challenge the procurement for the Project based 
upon the Proposer's lack of participation in the one-on-one meeting process; and 

D) I agree, on behalf of the Proposer, that upon notice from the LA DOTD that a request for 
release of information obtained or exchanged during the one-on-one meeting process has 
been received, the Proposer shall immediately defend any action seeking release of the 
records it believes to be proprietary or trade secret information and indemnify, defend, and 
hold harmless the LA DOTD and the State of Louisiana and its agents and employees from 
any judgments awarded against the LA DOTD and its agents and employees in favor of 
the party requesting the records, including any and all costs connected with that defense.  
This indemnification survives the LA DOTD’s cancellation or termination of this 
procurement or award and subsequent execution of a Pre-Construction Services 
Agreement.  In submitting a Statement of Qualifications, the Proposer agrees that this 
indemnification and duty to defend survives as long as the confidential business 
information is in possession of the State. 

This Confidentiality and Non-Disclosure Agreement is subject to the laws of the State of 
Louisiana and applicable rules and regulations. 

Signed: _______________________________ Date:     ________________ 
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FORM OMF-1A (CMAR) 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
REQUEST TO SUBLET AND EXTRACT OF SUBCONTRACT  

FOR FEDERAL-AID CONSTRUCTION MANAGEMENT AT RISK CONTRACTS 

DATE:  

STATE PROJECT NO. H.004100

FEDERAL PROJECT NO. H004100

NAME OF PROJECT Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 CMAR Project

Notes to CMAR Contractor:   
You may use the attachment if additional space is needed.   
As CMAR Contractor of the above project, I request you consent to sublet the following items of work to the undersigned 
Subcontractor 

Description of Work to be Performed 

I, as CMAR Contractor, understand and agree that the subcontract shall not relieve me of my liability under the Pre-Construction Services 
Agreement and bonds, and that the subcontract work is a part of the work covered by a written agreement I have with the 
Subcontractor which incorporates all requirements and pertinent provisions of the Pre-Construction Services Agreement, including, but not 
limited to, on federal-aid projects, the Required Contract Provisions for Federal Aid Contracts, as required by 23 C.F.R. § 635.116(b), and 
the Required Contract Provisions for DBE Participation as required by 49 C.F.R. § 26.13(b). The terms of this request shall be deemed 
and shall constitute a part of the written subcontract for the work listed hereinabove. 

CMAR CONTRACTOR ____________________________________________ TELEPHONE NO. ___________________________ 

FAX NO.  

NAME OF OWNER (use only if company is a Sole Proprietorship)  

ADDRESS  

LICENSE NO.  

FEDERAL TAX I.D.  

BY:  

TITLE  
(Signature) 
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I, as Subcontractor, understand and agree that no part of the above listed subcontract work shall be further sublet 
without written consent. I certify that the subcontracted work is covered by a written agreement with the CMAR 
Contractor which states the work shall be performed in accordance with the LA DOTD Pre-Construction Services 
Agreement with the CMAR Contractor for this Project, and that the written subcontract agreement incorporates 
all requirements and pertinent provisions of the prime contract, including, but not limited to, on federal-aid projects, 
the Required Contract Provisions for Federal Aid Contracts, as required by 23 C.F.R. § 635.116(b), and the Required 
Contract Provisions for DBE Participation as required by 49 C.F.R. § 26.13(b) and that the minimum wages stated 
in said prime contract shall be applied to the subcontracted work, and the terms of this request shall be deemed 
and shall constitute a part of the written subcontract for the work listed hereinabove. 

SUBCONTRACTOR _________________________________TELEPHONE NO.  

FAX NO.  

NAME OF OWNER (use only if company is a Sole Proprietorship)  ___________________________________ 

ADDRESS  

LICENSE NO.    FEDERAL TAX ID  

BY:  
(Signature) 

TITLE:  

REVIEWED BY:  __________________________   APPROVED BY:  ________________________________  
(Signature) 

DATE:    Compliance Programs 

DATE: ______________________________ 
RETURN TO: 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
ATTENTION: 
COMPLIANCE PROGRAMS SECTION 
P. O. BOX 94245 
BATON ROUGE, LA 70804-9245 DATE: ________________________ 
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REQUEST TO SUBLET AND EXTRACT OF SUBCONTRACT 
ATTACHMENT 

PROJECT NUMBER: SP# H.004100 

SUBCONTRACTOR:___________________________________________________________ 

Description  of Work to be Performed 



Louisiana Department of Transportation and Development 

Phase I of the  1 of 1 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix C – SOQ Forms 
Form of OMF-2A – Subcontractor’s EEO Certification 

FORM OMF-2A 

LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
SUBCONTRACTOR’S EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

FEDERAL-AID CONSTRUCTION MANAGEMENT AT RISK CONTRACTS 

Certification with regard to the performance of previous contracts or subcontracts subject to the equal 
opportunity clause and the filing of required reports – federal-aid contracts. 

STATE PROJECT NO. H.004100

FEDERAL PROJECT NO. H004100

PARISH East Baton Rouge

NAME OF PROPOSER ________________________________  

The proposed Subcontractor certifies that it has , has not , participated in a previous contract or 
subcontract subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or 
11246, and that it has , has not , filed with the Joint Reporting Committee, the Director of the 
Office of Federal Contract Compliance, a federal government contracting or administering agency, or 
the former President’s Committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements. 

COMPANY  

By:   

(Signature) 

DATE:  

TITLE:  

The above certification is required by the Equal Employment Opportunity (EEO) regulations of the 
Secretary of Labor (41 CFR 60-1.7 (B)(1)), and must be submitted by Proposers and proposed 
Subcontractors in connection with contracts and subcontracts which are subject to the equal opportunity 
clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 
CFR 60-1.5. Generally only contracts or subcontracts of $10,000 or under are exempt. 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 
implementing regulations. 

Proposed CMAR Contractors, their members, and Subcontractors that have participated in a previous 
contract or subcontract subject to the Executive Orders and have not filed the required reports shall submit 
a report covering the delinquent period or such other period specified by the Federal Highway 
Administration or the Director, Office of Federal Contract Compliance, U.S. Department of Labor. 

Form OMF-2A (CMAR)
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Form PP – Past Performance 

Name of Proposer:   

Firm Name:  

Litigation and Arbitration 

Project/Issue 
Owner/Agency 
Initiated Action 

Resolution/Outcome 

Indicate if 
Unresolved or 
Outstanding 

Action 

Current Owner 
Contact Name, 

Telephone 
Number, and E-

mail Address 

Termination for Cause or Default 

Project Describe Reason for Termination 
Dollar Amount 

Involved 

Current Owner 
Contact Name, 

Telephone 
Number, and E-

mail Address 



Louisiana Department of Transportation and Development 

FORM PP 
PAST PERFORMANCE 

Phase I of the 2 of 2 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix C – SOQ Forms 
Form PP – Past Performance 

Disciplinary Action 

Project Describe Action Taken 

Current Owner 
Contact Name, 

Telephone 
Number, and E-

mail Address 
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FORM Q 

Questions 

This form must be used for the submission of questions pertaining to the Request for Qualifications (RFQ) for Phase I of the I-10: LA 
415 to Essen Lane on I-10 and I-12 Construction Management at Risk (CMAR) Project.  This form must be submitted to the Project 
Manager, Louisiana Department of Transportation and Development (LA DOTD), at the E-mail address specified in Section 2.2.1 of 
the RFQ. 

Section Comment LA DOTD Response 
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Proposer’s Name: _________________________________________________ 

Firm Name: _____________________________________________ 

1. Provide the following information for the last three years: 

Item 2017 2018 2019 

Employee hours worked     
(Do not include non-work time, even though paid) 

Number of lost workday cases 
Number of restricted workday cases 
Number of cases with medical attention only 
Number of fatalities 
Experience modifier for workers' compensation 

2. Are internal accident reports and report summaries sent to management?  To what levels 
and how often? 

Position No Yes Monthly Quarterly Annually 

3. Do you hold site safety meetings for supervisors?      Yes _______         No ________ 

 How Often?  Weekly ____ Bi-Weekly _____ Monthly ____ Less often, as needed _____ 

4. Do you conduct independent project safety inspections?  Yes _______        No ________ 

 By whom? ________________________________________ 

 How Often?  Weekly _____ Bi-Weekly _______ Monthly ______  

5. Does the firm have a written safety program?      Yes _______       No ________ 

6. Does the firm have an orientation program for new hires?  Yes _______ No _________    

 If yes, what safety items are included?   
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7. Does the firm have a program for newly hired or promoted foremen?  Yes ___ No ____   

 If yes, does it include instruction of the following? 

Topic Yes No 
Safety Work Practices 
Safety Supervision 
On-site Meetings 
Emergency Procedures 
Accident Investigation 
Fire Protection and Prevention 
New Worker Orientation 

8. Does the firm hold safety meetings that extend to the laborer level?  Yes ____ No ____ 

How often?    Daily ____ Weekly ____ Bi-Weekly ____ Less often, as needed ____ 

9.  For the Proposer only, indicate the safety record on the last project to which the indicated 
Key Personnel were assigned: 

Key Personnel 

Total hours 
worked by 

all 
employees 

on the 
project 

Number 
of lost 

workday 
cases on 

the 
project 

Number of 
restricted 
workday 
cases on 

the project

Number of 
cases with 
medical 
attention 

only on  the 
project 

Number 
of 

fatalities 
on the 
project 

CMAR Project 
Manager 
Construction Manager 



______________________________________________________________________________ 

STATE OF LOUISIANA 

PHASE I OF THE 
I-10: LA 415 TO ESSEN LANE ON I-10 AND I-12 

CONSTRUCTION MANAGEMENT AT RISK 
PROJECT 

EAST BATON ROUGE PARISH 

STATE PROJECT NO. H.004100 

FEDERAL PROJECT NO. H004100 

REQUEST FOR QUALIFICATIONS 

August 11, 2020CONFORMED COPY

APPENDIX D 

CONSTRUCTION MANAGEMENT AT RISK 
CONTRACT 

PART 1 
SAMPLE PRE-CONSTRUCTION SERVICES 
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CONSTRUCTION MANAGEMENT AT RISK CONTRACT 
PART 1 - PRE-CONSTRUCTION SERVICES AGREEMENT 

THIS PRE-CONSTRUCTION SERVICES AGREEMENT (the “Agreement”) is made and 
entered into this ________ day of ________________, 2021, by and between the Louisiana 
Department of Transportation and Development, hereinafter referred to as “LA DOTD,” and 
[________________], hereinafter referred to as the “Construction Management at Risk 
Contractor” or “CMAR Contractor.” 

Pursuant to Louisiana R.S. 38:2225.2.4, the Louisiana Legislature has authorized the Department 
of Transportation and Development (LA DOTD) to engage in the Construction Management at 
Risk (CMAR) project delivery method for public works projects. 

ARTICLE I 
ENTIRE AGREEMENT 

The Construction Management at Risk Contract (the “CMAR Contract”) includes two parts: Part 
1, this Pre-Construction Services Agreement, and, if negotiations are successfully completed and 
the Segment Guaranteed Maximum Price Proposal (the “Segment GMP Proposal)” for CMAR 
Segment 1 accepted by the LA DOTD, Part 2, the Construction Services Contract, including all 
exhibits thereto and all provisions required by law to be inserted in the CMAR Contract whether 
actually inserted or not.  Whenever separate publications are referenced in the CMAR Contract, it 
is understood to mean the publications, as amended, which are current on the Statement of 
Qualifications (SOQ) due date, unless otherwise noted. 

This Pre-Construction Services Agreement, together with the Notice to Proceed (NTP) for each 
Segment; any supplemental agreement or extra work letters; and Exhibits A through F, which are 
specifically incorporated herein by reference, constitute the entire agreement between the parties 
with respect to the subject matter. However, in the event of conflict between the terms of this Pre-
Construction Services Agreement and the referenced documents, the conflict shall be resolved in 
accordance with the following order of precedence: 

A) Supplemental agreements and/or extra work letters to the Pre-Construction Services 
Agreement; 

B) The Pre-Construction Services Agreement (this instrument); 

C) Exhibit A – Acronyms and Definitions; 

D) Exhibit B – Pre-Construction Services Scope of Work; 

E) Exhibit C – Segment Guaranteed Maximum Price Proposal Cover Template; 
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F) Exhibit D – DBE Participation in Federal Aid Construction Management at Risk 
Contracts; 

G) Exhibit E – Unit Costs/Rates [to be included only if unit cost or hourly rate payment is 
negotiated]; 

H) Exhibit F - CMAR Contractor’s Statement of Qualifications; and 

I) The NTPs. 

Execution of this Pre-Construction Services Agreement is in no way an indication or commitment 
that the LA DOTD will approve any Segment or that the Construction Services Contract will be 
executed with the CMAR Contractor or any third party, and does not imply any obligation on the 
part of the LA DOTD to do so.  Any reliance by the CMAR Contractor on this Pre-Construction 
Services Agreement as indicative that a Construction Services Contract will be executed is at the 
CMAR Contractor’s own risk.  The LA DOTD will not be liable for such reliance or for any costs 
associated therewith. 

ARTICLE II 
CONTRACT IDENTIFICATION 

Contract No(s). [________________] and State Project No. H.004100/Federal Project No. 
H004100 have been assigned to this Pre-Construction Services Agreement to identify CMAR pre-
construction services costs. All invoices, progress reports, and correspondence required in 
connection with this Pre-Construction Services Agreement shall be identified with “Phase I of the 
I-10: LA 415 to Essen Lane on I-10 and I-12 CMAR Project” and the State and Federal Project 
Nos., Contract No(s)., and Purchase Order No(s). as assigned.  The CMAR Contractor’s authorized 
representative, who is responsible for the Project shall sign and date all Project documentation. 

ARTICLE III 
PROJECT DESCRIPTION 

The overall I-10: LA 415 to Essen Lane on I-10 and I-12 Project consists of widening and 
reconstruction of the I-10 east and west mainlines from four six to six eight lanes.  The major 
improvements include, but are not limited to, the following: 

A.  bBridge replacement and rehabilitation, as determined appropriate for each 
structure during pre-construction services; 

B. interchange Interchange and ramp modifications, ; 

C. Sshoulder widening, ; and 

D. auxiliary Auxiliary lane(s).  
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The overall Project is divided into two phases, as described below. 

1. Phase I1

The limits of Phase I 1 (i.e., this Project) extend from the Mississippi River 
Bridge (MRB)west of Washington Street to Essen Lane on I-10. 

2. Phase II2

The limits of Phase II 2 extend from LA 415 to the MRBwest of Washington 
Street. 

ARTICLE IV 
SCOPE OF SERVICES 

The CMAR Contractor’s pre-construction services consist of working with the LA DOTD and the 
Design Professional and Independent Cost Estimator (ICE) during the Pre-Construction Services 
Phase.  During the Pre-Construction Services Phase, the LA DOTD, CMAR Contractor, and 
Design Professional will assess the Project and determine Project segments for the design and 
construction of the Project, with the first segment being the Construction Management at Risk 
Segment 1 (the “CMAR Segment 1”). 

[If a lump sum amount is agreed to for the pricing and payment of pre-construction services, 
include the following language: 

Individual Notices to Proceed (NTP) will be issued for pre-construction services for each Segment, 
as each Segment is determined by the LA DOTD, CMAR Contractor, and Design Professional, 
and each Segment’s pre-construction services lump sum is agreed to between the LA DOTD and 
CMAR Contractor.]  

The CMAR Contractor shall assist in the completion of a comprehensive set of construction plans 
and Specifications (the “Construction Documents”) for each Segment by performing 
constructability reviews, suggesting construction sequencing, developing and updating Segment 
Opinions of Probable Cost (the “Segment OPC”) on an open-book basis, assessing appropriate 
construction means and methods, developing a Baseline Progress Schedule for maximum contract 
days for each Segment and for the overall Project, and providing input into the development of 
innovative time savings and cost savings ideas for each Segment’s design.  For each individual 
Segment, the CMAR Contractor shall provide Segment OPCs at designated milestones and a 
Segment GMP Proposal for negotiations as part of the Pre-Construction Services Phase.  After the 
initial determination of the Segments, the LA DOTD reserves the right to (A) concurrently advance 
more than one Segment; and (B) require the CMAR Contractor and Design Professional to work 
with the LA DOTD to review and revise Segment definition at any time prior to agreement by the 
LA DOTD to the Segment GMP Proposal for any individual Segment.
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If the LA DOTD and the CMAR Contractor are able to reach an agreement on a Segment GMP 
Proposal for any individual Segment, including constructability; construction sequencing; the 
Segment Construction Services Scope of Work; and the Baseline Progress Schedule, including the 
maximum number of contract days to complete each individual Segment as well as the entire 
Project, the LA DOTD may then enter into the Construction Services Contract with the CMAR 
Contractor.   

If a Segment GMP Proposal for any individual Segment is not successfully negotiated and agreed 
to, the remainder of the Project (i.e., all remaining Segments or potential Segments) will be put 
out to bid as one or more traditional design-bid-build contracts and the CMAR Contractor 
acknowledges that it will be precluded from bidding on the design-bid-build contract for any 
remaining Segments or potential Segments of the Project.

The full Pre-Construction Services Scope of Work for this Project is included in Exhibit B. 

ARTICLE V 
FURNISHED BY THE CMAR CONTRACTOR 

During the Pre-Construction Services Phase, the CMAR Contractor shall provide at a minimum 
the following on a Segment basis to assist in the development of the Project: 

A) A Cost Model, that will be used to develop OPCs individually for each Segment, 
including an estimate of the quantities of materials, labor, and equipment needed for 
construction of the Project; 

B) A logical Critical Path Method (CPM) Baseline Progress Schedule individually for each 
Segment, as well as the entire Project in accordance with Exhibit C – Special Provisions, 
Special Provision 108, of the Construction Services Contract, including maximum 
number of days; 

C) Advice as to the availability, cost, and capacities of materials, labor, and equipment; 

D) Risk identification, methods to mitigate identified risks, and innovative approaches; and 

E) Constructability reviews, construction sequencing reviews, and other input. 

The CMAR Contractor shall attend all meetings necessary to complete the Pre-Construction 
Services Scope of Work identified in Exhibit B. 
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ARTICLE VI 
DELIVERABLES 

The deliverables to be provided by the CMAR Contractor during the pre-construction services are 
included in the detailed scope of work in Exhibit B. 

ARTICLE VII 
SERVICES TO BE PERFORMED BY THE LA DOTD 

In addition to any services previously indicated to be performed by the LA DOTD, the following 
services and data shall also be provided by the LA DOTD during the Pre-Construction Services 
Phase: 

A) The Project Management Plan; 

B) Participation in the definition of, and ultimate approval of, the defined Segments for the 
Project; 

C) The Project design, including final plans and Specifications; 

D) Project management and CMAR Project Team coordination; and 

E) The risk register. 

ARTICLE VIII 
CONTRACT TIME AND NOTICE TO PROCEED 

This Pre-Construction Services Agreement shall be in effect and binding upon all parties until all 
work is completed and accepted and all conditions have been met unless terminated earlier as 
provided herein. 

The CMAR Contractor shall proceed with the services specified herein after the execution of this 
Pre-Construction Services Agreement and upon written NTP from the LA DOTD and shall be 
completed within [____] calendar days, which includes completion of GMP Proposal negotiations.  
The delivery schedule for all Project deliverables during the course of this Pre-Construction 
Services Agreement shall be established by the LA DOTD’s Project Manager. 

ARTICLE IX 
GENERAL REQUIREMENTS 

It is the intent of this Pre-Construction Services Agreement that, with the exception of the items 

specifically listed to be furnished by the LA DOTD, the CMAR Contractor shall, for the agreed 

compensation, obtain all data and furnish all services and materials required to fully develop and 
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complete the Pre-Construction Services Scope of Work included in Exhibit B.  All items 

required to accomplish these results, whether or not specifically mentioned in this Pre-

Construction Services Agreement are to be furnished at a cost not to exceed the maximum 

amount established by this Pre-Construction Service Agreement. 

ARTICLE X 
COMPENSATION [LUMP SUM] 

[The type of compensation (i.e., lump sum, unit rate, or hourly rate) will be negotiated with the 
successful Proposer prior to execution of the Pre-Construction Services Agreement.] 

The maximum compensation payable to the CMAR Contractor for all pre-construction services 
rendered in connection with this Pre-Construction Services Agreement, including direct expenses, 
shall not exceed $[________________], which will be paid as a lump sum for pre-construction 
services for each Segment, as follows: 

SEGMENT LUMP SUM AMOUNT 

CMAR Segment 1 $[________________]

TOTAL $[________________]

The compensation to be paid herein for each task shall not be combined with or transferred to other 
tasks, except by a fully executed supplemental agreement. 

ARTICLE X 
COMPENSATION [UNIT COST] 

[The type of compensation (i.e., lump sum, unit rate, or hourly rate) will be negotiated with the 
successful Proposer prior to execution of the Pre-Construction Services Agreement.] 

Compensation to the CMAR Contractor for the pre-construction services specifically set forth in 
Exhibit B shall be made on the basis of cost per unit of work, as provided herein below, with a 
maximum limitation of $[________________]. The maximum limitation for initial services is 
subdivided as follows: 

Task Not-to-Exceed Amount
CMAR Project Team Partnering Kickoff Work $[________________] 
Segment Definition Workshop $[________________] 
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Value Engineering (VE) Workshop(s) (inclusive of work for all 
Segments) 

$[________________] 

Initial Approach to Cost Workshop $[________________] 
Cost Model Development $[________________] 
OPC Development and Updates (inclusive of work for all 
Segments) 

$[________________] 

Baseline Progress Schedule Development and Updates (inclusive of 
work for all Segments) 

$[________________] 

On-Going OPC and Baseline Progress Schedule Workshops 
(inclusive of work for all Segments) 

$[________________] 

Design Reviews (inclusive of work for all Segments) $[________________] 
Risk, Opportunity, and Innovation Workshops (inclusive of work 
for all Segments) 

$[________________] 

Risk Identification and Management (inclusive of work for all 
Segments) 

$[________________] 

Innovation Evaluation (inclusive of work for all Segments) $[________________] 
Development of Subcontracting Plan (inclusive of work for all 
Segments) 

$[________________] 

Development of Disadvantaged Business Enterprise (DBE) 
Performance Plan (inclusive of work for all Segments) 

$[________________] 

Public Information and Communication (inclusive of work for all 
Segments) 

$[________________] 

GMP Proposal Development (inclusive of work for all Segments) $[________________] 
TOTAL: $[________________] 

ARTICLE X 
COMPENSATION [HOURLY RATES] 

[The type of compensation (i.e., lump sum, unit rate, or hourly rate) will be negotiated with the 
successful Proposer prior to execution of the Pre-Construction Services Agreement.] 

Compensation to the CMAR Contractor for the pre-construction services set forth in Exhibit B 
shall be based on actual work hours and specific rates of compensation, as established in Exhibit 
E, for the work performed and the direct expenses incurred by the CMAR Contractor, with a 
maximum limitation of $[________________] for services performed and an allocation for 
direct expenses not to exceed $[________________]. The maximum limitation for initial 
services is subdivided as follows: 

Task Not-to-Exceed Amount
CMAR Project Team Partnering Kickoff Work $[________________] 
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Task Not-to-Exceed Amount
Segment Definition Workshop $[________________] 
Value Engineering (VE) Workshop(s) (inclusive of work for all 
Segments) 

$[________________] 

Initial Approach to Cost Workshop $[________________] 
Cost Model Development $[________________] 
OPC Development and Updates (inclusive of work for all 
Segments) 

$[________________] 

Baseline Progress Schedule Development and Updates (inclusive of 
work for all Segments) 

$[________________] 

On-Going OPC and Baseline Progress Schedule Workshops 
(inclusive of work for all Segments) 

$[________________] 

Design Reviews (inclusive of work for all Segments) $[________________] 
Risk, Opportunity, and Innovation Workshops (inclusive of work 
for all Segments) 

$[________________] 

Risk Identification and Management (inclusive of work for all 
Segments) 

$[________________] 

Innovation Evaluation (inclusive of work for all Segments) $[________________] 
Development of Subcontracting Plan (inclusive of work for all 
Segments) 

$[________________] 

Development of Disadvantaged Business Enterprise (DBE) 
Performance Plan (inclusive of work for all Segments) 

$[________________] 

Public Information and Communication (inclusive of work for all 
Segments) 

$[________________] 

GMP Proposal Development (inclusive of work for all Segments) $[________________] 
TOTAL: $[________________] 

The compensation to be paid herein for each task shall not be combined with or transferred to 
other tasks, except by a fully executed supplemental agreement. 

ARTICLE XI 
DIRECT EXPENSES 

If it is provided herein that direct expenses are to be reimbursed, direct expense items must not be 
included in the calculation of the CMAR Contractor’s indirect cost rate, must be used exclusively 
for this Pre-Construction Services Agreement, and must be fully consumed during the life of this 
Pre-Construction Services Agreement.  Standard equipment or resources to be used in the 
provision of pre-construction services rendered for this Pre-Construction Services Agreement will 
not be considered for reimbursement as direct expenses.  Requests for reimbursement of direct 
expenses must be accompanied with adequate supporting documentation.  Failure to provide 
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adequate supporting documentation may, in the LA DOTD’s sole discretion, result in a 
determination that such expenses are not eligible for reimbursement. 

The CMAR Contractor shall provide a minimum of three rate quotes for any specialty vehicle or 
equipment that is billed as a direct expense.  Any and all specialty vehicles or equipment for which 
said quotes are not submitted shall be deemed as non-qualifying for payment as direct expenses. 

All travel related expenses will be compensated under direct expenses, and shall be in accordance 
with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana 
Administrative Code under the caption “PPM No. 49,” with the exception that compensation for 
vehicle usage will be based on actual miles traveled directly and exclusively related to Project 
needs. 

All direct expenses must comply with the requirements of 48 C.F.R. Part 31. 

ARTICLE XII 
PAYMENT BASED ON LUMP SUM 

[The type of payment will be updated to conform with the type of compensation (i.e., lump sum, 
unit rate, or hourly rate) negotiated with the successful Proposer prior to execution of the Pre-
Construction Services Agreement.] 

Payments of undisputed amounts for services rendered by the CMAR Contractor, including its 
subcontractors, shall be made monthly.  The payments shall be based on a standard certified 
correct invoice directly proportional to the percentage of completed work, as shown in the 
monthly progress schedule.  The monthly progress schedule shall comply with the following: 

A) Show in detail the status of the work; 

B) Be subdivided into appropriate stages with estimated percentages for each stage; 

C) State the percentage of work completed of the pre-construction services as of the date of 
the invoice; 

D) State the projected completion date for any/all deliverable(s) as of the date of the invoice; 
and 

E) Be of a form and with a division of items as approved by the LA DOTD.   

The invoice, reflecting the amount and value of work accomplished to the date of such 
submission, shall be submitted each month directly to the LA DOTD’s Project Manager.  The 
invoice shall also show the total of previous payments made pursuant to this Pre-Construction 
Services Agreement and the amount due and payable as of the date of the current invoice.   
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The CMAR Contractor’s Project Manager shall sign, date, and certify the invoice for correctness. 

Upon receipt of each invoice, the LA DOTD shall check the invoice for correctness and return 
the invoice if required.  Upon acceptance and approval of a standard certified correct invoice for 
services satisfactorily performed, the LA DOTD shall pay the amount shown to be due and 
payable within 30 calendar days. 

All costs must comply with the requirements of 48 C.F.R. Part 31. 

ARTICLE XII 
PAYMENT BASED ON COST PER UNIT OF WORK 

[The type of payment will be updated to conform with the type of compensation (i.e., lump sum, 
unit rate, or hourly rate) negotiated with the successful Proposer prior to execution of the Pre-
Construction Services Agreement.] 

Payments for unit costs relating to line item deliverables delivered or in progress by the CMAR 
Contractor or its subcontractors shall be made monthly on undisputed amounts based on a 
standard certified correct and itemized invoice showing units delivered, units in progress, line 
item unit cost, and amount owed. Percentage complete of the Project and of any units in progress 
shall be shown in the monthly progress schedule.  The monthly progress schedule shall comply 
with the following: 

A) Show in detail the status of the work; 

B) Be subdivided into appropriate stages with estimated percentages for each stage; 

C) State the percentage of work completed on the total Project as of the date of the invoice; 

D) State the projected completion date for any/all deliverable(s) as of the date of the invoice; 
and 

E) Be of a form and with a division of items as approved by the LA DOTD. 

An invoice shall be submitted each month directly to the LA DOTD’s Project Manager.  The 
invoice shall show the total amount earned to the date of submission and the amount due and 
payable as of the date of the invoice.   

The CMAR Contractor’s Project Manager shall sign, date, and certify the invoice for correctness.   
Upon receipt of each invoice, the LA DOTD shall check the invoice for correctness and return 
the invoice if required.  Upon acceptance and approval of a standard certified correct invoice for 
services satisfactorily performed, the LA DOTD shall pay the amount shown to be due and 
payable within 30 calendar days.  
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All costs must comply with the requirements of 48 C.F.R. Part 31. 

Payment for unit costs shall be based on the actual number of units delivered pursuant to this 
Pre-Construction Services Agreement.  Line item unit costs will be as indicated in Exhibit E.  

ARTICLE XII 
PAYMENT BASED ON SPECIFIC RATES OF COMPENSATION 

[The type of payment will be updated to conform with the type of compensation (i.e., lump sum, 
unit rate, or hourly rate) negotiated with the successful Proposer prior to execution of the Pre-
Construction Services Agreement.] 

Payments for services rendered by the CMAR Contractor or its subcontractors shall be made 
monthly on undisputed amounts based on a standard certified correct and itemized invoice 
subdivided for each task, as applicable.  Each invoice that includes labor charges shall detail the 
names of the employees, the time worked, their classification, and applicable rates billed for the 
work that gave rise to the invoice.  All documented designated personnel for various 
classifications shall be paid at the rates set forth in Exhibit E.  Each invoice must be 
accompanied by time sheets showing hours worked each day and a detailed description of tasks 
performed during those work hours.   

The invoice shall be submitted monthly and be directly related to the monthly progress schedule.  
The monthly progress schedule shall comply with the following: 

A) Show in detail the status of the work; 

B) Be subdivided into appropriate stages with estimated percentages for each stage; 

C) State the percentage of work completed on the total Project as of the date of the invoice; 

D) State the projected completion date for any/all deliverable(s) as of the date of the invoice; 
and 

E) Be of a form and with a division of items as approved by the LA DOTD. 

The LA DOTD shall not approve any invoice in which the proportional amount of the total 
contract compensation exceeds the percentage of project completion by more than five percent. 

Payments shall also be made monthly for direct expenses chargeable and identifiable to this 
specific Pre-Construction Services Agreement, provided such charges are substantiated by 
documentation that is subject to audit. Direct expenses shall be disallowed if subsequent audits 
reveal that adequate supporting documentation has not been maintained.  If any invoiced 
amounts are disallowed after payment as a result of a subsequent audit, the LA DOTD will 
invoice the CMAR Contractor for the amount of any overpayments and the CMAR Contractor 
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shall be required to repay such amount within 60 calendar days of receipt of the LA DOTD’s 
invoice.  If CMAR Contractor fails to make payment within 60 calendar days, the LA DOTD 
reserves the right to withhold the outstanding amounts from the next payment due the CMAR 
Contractor.  It is understood that the CMAR Contractor's books must segregate these items 
separately from the CMAR Contractor’s general indirect costs/cost rate. 

The invoice shall show the total amount earned to the date of submission, and the amount due 
and payable, including the direct expenses.   

The CMAR Contractor’s Project Manager shall sign, date, and certify the invoice for correctness. 
Each invoice shall be submitted to the LA DOTD’s Project Manager. 

Upon receipt of each invoice, the LA DOTD shall check the invoice for correctness and return 
the invoice if required.  Upon acceptance and approval of a standard certified correct invoice for 
services satisfactorily performed, the LA DOTD shall pay the amount shown to be due and 
payable within 30 calendar days. 

All costs must comply with the requirements of 48 C.F.R. Part 31. 

ARTICLE XIII 
RETAINAGE 

Retainage in the amount of five percent of invoiced amounts other than amounts to be reimbursed 
for direct expenses may be held, at the sole discretion of the LA DOTD. 

ARTICLE XIV 
ADDITIONAL WORK 

Minor revisions in the described work shall be made by the CMAR Contractor without additional 
compensation as the work progresses.  Considerations for minor revisions have been included in 
the compensation computations.  If the LA DOTD requires more substantial revisions or additional 
work which the CMAR Contractor believes warrant additional compensation, the CMAR 
Contractor shall notify the LA DOTD in writing within 30 calendar days of being instructed to 
perform such work.  The CMAR Contractor shall not commence any work for which the CMAR 
Contractor intends to seek additional compensation unless and until written authority to proceed 
has been given by the LA DOTD. 

If the LA DOTD disagrees that additional compensation is due for the required work, it shall be 
the CMAR Contractor’s responsibility to perform the work and adhere to the procedures as set 
forth in the Dispute Resolution provisions of this Pre-Construction Services Agreement. 
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ARTICLE XV 
EXTRA WORK LETTERS 

As an aid in managing this Pre-Construction Services Agreement, the LA DOTD’s Project 
Manager may issue extra work letters.  Any extra work letters must be issued in writing and must 
comply with the provisions of this Pre-Construction Services Agreement. 

An extra work letter may be issued by the LA DOTD’s Project Manager in cases when the 
additional compensation is small and the work does not constitute a change in scope.  The 
cumulative value of all extra work letters shall not exceed 10% of the cumulative value of all Pre-
Construction Services Agreement compensation exclusive of extra work letters (i.e., the Pre-
Construction Services Agreement compensation plus all supplemental agreements).  In all other 
cases wherein the LA DOTD agrees that required work is necessary and warrants additional 
compensation, the parties will execute a supplemental agreement. 

ARTICLE XVI 
OWNERSHIP OF DOCUMENTS 

All data collected by the CMAR Contractor and all documents, notes, drawings, tracings, and files 
collected or prepared in connection with this Pre-Construction Services Agreement, except the 
CMAR Contractor’s personnel and administrative files, shall become and be the property of the 
LA DOTD and copies thereof shall be delivered to the LA DOTD electronically at the conclusion 
of the Pre-Construction Services Agreement term and/or sooner upon request by the LA DOTD.  
The LA DOTD shall not be restricted in any way whatsoever in its use of such material, except as 
specifically provided in Louisiana R.S. 38:2317. 

No public news releases, technical papers, or presentations concerning this Project may be made 
by the CMAR Contractor without the prior written approval of the LA DOTD. 

ARTICLE XVII 
DELAYS AND EXTENSIONS 

Upon written request to the LA DOTD, the CMAR Contractor may be given an extension of time 
for delays occasioned by events or circumstances beyond the CMAR Contractor’s control. 

It may be cause for review of Pre-Construction Services Agreement compensation if the 
accumulated approved extensions of contract time caused by events or circumstances beyond the 
CMAR Contractor’s control equals or exceeds 12 months.  If, in the opinion of the LA DOTD’s 
Project Manager, circumstances indicate a need for additional compensation, the compensation 
shall be addressed by supplemental agreement.  If the CMAR Contractor believes delays warrant 
an adjustment in Pre-Construction Services Agreement compensation, then the CMAR Contractor 
shall notify the LA DOTD in writing of its request within 30 days of the date upon which the 
CMAR Contractor knows, or should have known, of the delay.
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If, in the opinion of the LA DOTD’s Project Manager, circumstances do not indicate a need for 
additional Pre-Construction Services Agreement compensation, it shall be the CMAR Contractor’s 
responsibility to perform the work and adhere to the procedures as set forth in the Dispute 
Resolution provisions of this Pre-Construction Services Agreement. 

ARTICLE XVIII 
PROSECUTION OF WORK 

Immediately upon receiving authorization to proceed with the work, the CMAR Contractor shall 
prepare and submit to the LA DOTD’s Project Manager a proposed progress schedule or bar chart, 
based on the schedule for design development, which shall show the appropriate items of work, 
times of beginning and completion by calendar periods, and other data pertinent to each schedule.  
In addition, this schedule or bar chart shall be arranged so the actual progress can be shown as the 
items of work are accomplished. It shall be revised monthly and submitted with other monthly data 
required. 

The CMAR Contractor shall provide sufficient resources to ensure completion of the Pre-
Construction Services Scope of Work included in Exhibit B and within the contract time limit.  If 
the completed work is behind the approved progress schedule, the CMAR Contractor shall take 
immediate steps to restore satisfactory progress. 

The progress of the work shall be determined monthly with the submission of an invoice and 
progress schedule to the LA DOTD.  For any work, the pre-construction services shall be 
considered on schedule if the percentage of the total work completed is equal to or greater than the 
percentage of contract time elapsed. 

The overall pre-construction services schedule includes the combined time allotted for all tasks 
within this Pre-Construction Services Agreement, subject to any overlaps of concurrent activities.  
For the purposes of evaluating work progress, the elapsed time for any task begins in accordance 
with the original pre-construction services schedule, even though work on a task may not 
commence on schedule.  Should any task fail to commence in accordance with the original pre-
construction services schedule because of delinquencies in a previous task, the elapsed time in the 
above ratio shall be measured from the time the task would have begun had the previous task been 
completed on schedule.  Should any delays in progress be necessitated by circumstances outside 
of the CMAR Contractor’s control, it shall be the responsibility of the CMAR Contractor to request 
an appropriate adjustment in contract time. 

ARTICLE XIX 
PROGRESS INSPECTIONS 

During the progress of the work, representatives of the LA DOTD and other interested parties, 
when so named herein, shall have the right to examine the work and may confer with the CMAR 
Contractor thereon.  In addition, the CMAR Contractor shall furnish, upon request, copies of any 
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specific item of its work for the LA DOTD’s inspection.  The CMAR Contractor shall confer with 
the LA DOTD and such other parties, and from time to time may submit preliminary work products 
for interim approval. 

ARTICLE XX 
TERMINATION OR SUSPENSION 

This Pre-Construction Services Agreement shall become effective from the date of execution (the 
date all parties have signed) and shall be binding upon the parties until all pre-construction services 
are completed by the CMAR Contractor in accordance with the terms of this Pre-Construction 
Services Agreement and accepted by the LA DOTD, and all payments and conditions have been 
met.  Further, this Pre-Construction Services Agreement shall remain in effect until the LA DOTD 
has issued final acceptance of the Project under a subsequent Construction Services Contract (if 
one or more Segment GMP Proposals is successfully negotiated with the CMAR Contractor) or
until the LA DOTD and CMAR Contractor have terminated any individual Segment GMP 
Proposal negotiations and the LA DOTD determines it will issue an Invitation for Bid (IFB) for 
all or any portion of the Project. 

This Pre-Construction Services Agreement may be terminated earlier under any or all of the 
following conditions: 

A) By mutual agreement and consent of the parties hereto; 

B) By the LA DOTD as a consequence of the failure of the CMAR Contractor to comply 
with the terms, progress, or quality of work in a satisfactory manner, proper allowance 
being made for circumstances beyond the control of the CMAR Contractor; 

C) By either party upon failure of the other party to fulfill its obligations as set forth in this 
Pre-Construction Services Agreement; 

D) By the LA DOTD due to the departure for whatever reason of any Key Personnel without 
the prior written approval of the LA DOTD; 

E) Upon failure of the CMAR Contractor to comply with disadvantaged, minority, and 
women-owned business enterprise requirements; 

F) Upon failure of the CMAR Contractor to comply with insurance requirements; or 

G) By the LA DOTD giving 30 calendar days’ notice to the CMAR Contractor, for any 
reason, in writing and paying compensation due for completed work and all direct 
expenses incurred in accordance with Article XI. 

Upon termination of this Pre-Construction Services Agreement, the CMAR Contractor shall 
deliver to the LA DOTD all records of the work compiled to the date of termination.  The LA 
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DOTD shall pay in full for all work accomplished up to the date of termination, including any 
retained percentage earned to date. 

If for any reason the LA DOTD wishes to suspend this Pre-Construction Services Agreement, it 
may do so by giving the CMAR Contractor written notice that the Pre-Construction Services 
Agreement is suspended as of the notice date.  The CMAR Contractor shall stop all work under 
the Pre-Construction Services Agreement until such time as the CMAR Contractor may receive 
written notification from the LA DOTD’s Project Manager to resume work. 

The CMAR Contractor shall not have the authority to suspend work under this Pre-Construction 
Services Agreement. 

ARTICLE XXI 
DISPUTE RESOLUTION 

A) Scope of the Procedure 

The following dispute resolution procedure covers all disputes between the LA DOTD and 
the CMAR Contractor arising from this Pre-Construction Services Agreement. This 
procedure is non-binding. Compliance with this procedure is a condition precedent to any 
litigation. All communications, testimony, and documents prepared for use in this 
procedure by either party from the time of filing the claim until the conclusion of the 
procedure shall be deemed to be settlement negotiations and not admissible in any 
subsequent litigation. The result of the dispute resolution process shall not be admissible 
in any subsequent litigation, except to enforce the terms of settlement. 

The parties agree to make a diligent, good-faith effort to attempt to amicably resolve all 
disputes arising under or relating to this Pre-Construction Services Agreement by 
conference and negotiations.  The LA DOTD’s Project Manager and CMAR Contractor’s 
Project Manager shall use their best efforts to settle any dispute within 15 Business Days 
of the dispute arising.   

B) Continuation of Performance 

At all times during the pendency of a dispute under this procedure, the CMAR Contractor 
shall continue the work pursuant to the terms of this Pre-Construction Services Agreement 
and the LA DOTD shall continue to pay the CMAR Contractor. After resolution, the 
CMAR Contractor shall pay any amounts due after conclusion of the dispute resolution 
procedure. 

C) Informal Mediation by the LA DOTD Chief Engineer 

If a dispute arises between the LA DOTD and CMAR Contractor regarding this Pre-
Construction Services Agreement, and the dispute is unable to be resolved in accordance 
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with paragraph (A), the party seeking to invoke this dispute resolution procedure shall 
submit an outline statement of its position regarding the dispute to the LA DOTD’s Chief 
Engineer and the other party. Within 15 Business Days after the submission of the dispute 
to the LA DOTD’s Chief Engineer, the parties shall meet with the LA DOTD’s Chief 
Engineer to attempt to resolve the dispute through the informal mediation process. If within 
20 Business Days after the submission to the LA DOTD’s Chief Engineer the parties 
cannot resolve the dispute, the dispute shall be submitted to the process established in 
paragraph (D) and the dispute shall be resolved in accordance with that process. 

D) Formal Mediation 

The LA DOTD and CMAR Contractor agree that if the informal mediation process 
described in paragraph (C) fails, then the parties will submit to at least four hours of formal 
mediation, as described below. 

1) Mediator 

The LA DOTD and CMAR Contractor shall each propose three possible 
mediators located in Louisiana. The parties shall then have ten Business 
Days to evaluate and agree on a mediator. If the parties are unable to agree 
on a mediator, the LA DOTD’s Chief Engineer shall select a mediator from 
those proposed by the parties. The LA DOTD and CMAR Contractor 
recognize that at the formal mediation and at every other point in the 
proceedings the mediator will not be acting as a legal advisor or 
representative for any party. 

2) Formal Mediation Procedure 

The formal mediation will involve the LA DOTD and CMAR Contractor 
meeting with a mediator in an attempt to reach a voluntary settlement for 
any dispute that rises to the level of formal mediation. Formal mediation 
involves no court procedures or rules of evidence, and the mediator will not 
render a binding decision or force an agreement on the LA DOTD and 
CMAR Contractor. The LA DOTD and CMAR Contractor shall consult 
with legal counsel before signing documents that result from the formal 
mediation. 

3) Confidentiality 

The LA DOTD and CMAR Contractor recognize that formal mediation 
proceedings are settlement negotiations, and that all offers, promises, 
conduct, and statements, whether written or verbal, made in the course of 
the proceedings, are inadmissible in any arbitration or court proceeding, to 
the extent allowed by Louisiana state law. The LA DOTD and CMAR 
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Contractor agree to not subpoena or otherwise require the mediator to testify 
or produce records, notes, or work product in any future proceedings, and 
no recording or stenographic record will be made of the formal mediation 
session. Evidence that is otherwise admissible or discoverable shall not be 
rendered inadmissible or non-discoverable as a result of its use in the formal 
mediation session. In the event the parties do reach a settlement agreement, 
the terms of that settlement will be admissible in any court or arbitration 
proceeding required to enforce it, unless the parties agree otherwise.  
Information disclosed to the mediator in a private caucus shall remain 
confidential unless the party authorizes disclosure. 

4) Costs 

The LA DOTD and CMAR Contractor will share equally in the costs of the 
formal mediation. 

E) Judicial Authority 

The process contained in this Article XXI must be exhausted prior to an appeal to any 
judicial authority. 

F) Venue 

Any legal proceedings relating to any dispute under this Pre-Construction Services 
Agreement will be filed in a State court of competent jurisdiction in East Baton Rouge 
Parish, Louisiana. 

ARTICLE XXII 
INSURANCE REQUIREMENTS 

The CMAR Contractor shall obtain and maintain the following insurance coverages during the 
performance of this Pre-Construction Services Agreement: 

A) Workers Compensation insurance with statutory workers’ compensation (Coverage A) 
limits and employer’s liability (Coverage B) limits of $1 million bodily injury by 
accident, each accident, and $1 million bodily injury by disease, each employee;

B) Commercial General Liability (CGL) insurance including coverage for premises and 
operations; independent contractors; personal injury; product and completed operations; 
explosion, collapse and underground; and broad form contractual liability of limits of at 
least $1 million per occurrence and $2 million annual aggregate applicable on a per 
project basis. The LA DOTD is to be named as an additional insured on a primary, non-
contributory basis; 
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C) Business automobile liability insurance with a limit of at least $1 million combined single 
limit for bodily injury and property damage covering all owned (if any), non-owned, 
hired, or borrowed vehicles on site or off.  The LA DOTD is to be named as an additional 
insured on a primary, non-contributory basis. 

The following must be included as provisions in each policy: 

1) The insurance company(ies) issuing the policy(ies) must have no recourse 
against the State of Louisiana and the LA DOTD for payment of any 
premiums or for assessments under any form of the policy; and 

2) Any and all deductibles and self-insured retentions in the above described 
insurance policy(ies) must be assumed by and be at the sole risk of the 
CMAR Contractor. 

Insurance is to be placed with insurance companies authorized in the State of Louisiana with an 
A. M. Best’s rating of A-:VI or higher.  This rating requirement may be waived for Workers’ 
Compensation coverage only.

Should any policies be canceled, the CMAR Contractor shall immediately notify the LA DOTD.

Upon failure of the CMAR Contractor to furnish, deliver, and maintain such insurance as required 
or provide proof of insurance on a yearly basis or as requested by the LA DOTD, the Pre-
Construction Services Agreement, at the election of the LA DOTD, may be immediately declared 
suspended, discontinued, or terminated until the CMAR Contractor provides evidence of 
compliance.  Failure of the CMAR Contractor to maintain any required insurance will not relieve 
the CMAR Contractor from any liability under the Pre-Construction Services Agreement, nor will 
the insurance requirements be construed to conflict with the obligations of the CMAR Contractor 
concerning indemnification under the Pre-Construction Services Agreement.

The CMAR Contractor is responsible for requiring and verifying that all subcontractors working 
under this Pre-Construction Services Agreement maintain appropriate types and levels of 
insurance coverage. 

ARTICLE XXIII 
INDEMNITY 

The CMAR Contractor agrees to indemnify and save harmless the LA DOTD and its agents, 
employees, and assigns against any and all claims, demands, suits, and judgments of sums of 
money (including, attorney’s compensation and cost for defense) to any party for loss of life or 
injury or damage to persons or properties to the extent arising out of, resulting from, or by reason 
of any act or omission by the CMAR Contractor or its agents, servants, or employees while 
engaged upon or in connection with the services required or performed by the CMAR Contractor 
hereunder. 
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ARTICLE XXIV 
QUALITY OF WORK 

It is understood that the provision of the Pre-Construction Services Scope of Work as outlined in 
Exhibit B, and all other work required of the CMAR Contractor under this Pre-Construction 
Services Agreement, shall meet the standard LA DOTD requirements as to general format and 
content, and shall be performed to the satisfaction and approval of the LA DOTD.  The LA 
DOTD’s review, approval, acceptance of, or payment for the pre-construction services required 
under this Pre-Construction Services Agreement shall not be construed to operate as a waiver of 
any of the LA DOTD’s rights or of any causes of action arising out of or in connection with the 
performance of this Pre-Construction Services Agreement. 

The CMAR Contractor shall be responsible for the professional quality and technical accuracy of 
all work products and other services furnished to the LA DOTD.  If errors or substandard work is 
revealed during normal work reviews, the work should be returned for correction and payments 
withheld until delivery of an acceptable product.  The CMAR Contractor shall, without additional 
compensation, correct or revise any deficiencies discovered subsequent to completion of the Pre-
Construction Services Scope of Work and final payment.  If the Project schedule requires that the 
LA DOTD staff make corrections due to the poor quality of the work produced by the CMAR 
Contractor, the CMAR Contractor shall be responsible for costs incurred by the LA DOTD to 
make the corrections.  The costs to be recovered shall include, but not be limited to, the costs 
associated with delays to the Project. 

ARTICLE XXV 
CLAIM FOR LIENS 

The CMAR Contractor shall hold the LA DOTD harmless from any and all claims for liens for 
labor, services, or material furnished to the CMAR Contractor in connection with the performance 
of its obligations under this Pre-Construction Services Agreement.

ARTICLE XXVI 
COMPLIANCE WITH LAWS 

The CMAR Contractor shall comply with all applicable federal, state, and local laws and 
ordinances, as shall all others employed by it in carrying out the provisions of this Pre-Construction 
Services Agreement. 

ARTICLE XXVII 
COMPLIANCE WITH CIVIL RIGHTS ACT 

The CMAR Contractor agrees to comply with the requirements of the following as applicable: 

A. Titles VI and VII of the Civil Rights Act of 1964, as amended; 
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B. The Equal Employment Opportunity Act of 1972, as amended; 

C. Federal Executive Order 11246, as amended; 

D. Section 504 of the Federal Rehabilitation Act of 1973, as amended; 

E. The Vietnam Era Veteran’s Readjustment Assistance Act of 1974; 

F. Title IX of the Education Amendments of 1972; 

G. The Age Discrimination Act of 1975; and 

H. The Americans with Disabilities Act of 1990, as amended. 

The CMAR Contractor agrees not to discriminate in its employment practices, and shall render 
services under this Pre-Construction Services Agreement without regard to race, color, age, 
religion, sex, national origin, veteran status, political affiliation, or disabilities. 

Any act of discrimination committed by the CMAR Contractor, or failure to comply with these 

statutory obligations, when applicable, shall be grounds for termination of this Pre-Construction 

Services Agreement. 

ARTICLE XXVIII 
ANTI-SOLICITATION AND ANTI-LOBBYING COVENANTS 

The CMAR Contractor warrants that it has not employed or retained any company or person, other 
than a bona fide employee working solely for the CMAR Contractor, to solicit or secure this Pre-
Construction Services Agreement, and that it has not paid or agreed to pay any company or person, 
other than a bona fide employee working solely for the CMAR Contractor, any fee, commission, 
percentage, brokerage fee, gifts, or any other consideration contingent upon or resulting from the 
award or making of this Pre-Construction Services Agreement. The CMAR Contractor further 
warrants that it has executed a certification and disclosure form as required under 49 C.F.R. Part 
20 on Form CRCF and that all information on the form is true and correct. For breach or violation 
of these warranties, the LA DOTD shall have the right to annul this Pre-Construction Services 
Agreement without liability, or, in its discretion, to deduct from the Pre-Construction Services 
Agreement compensation or otherwise recover the full amount of any fee, commission, percentage, 
brokerage fee, gift, or contingent fee paid in violation of the warranties made in this Article. 

No legislator or person who has been certified by the Secretary of the State as elected to the 
legislature or member of any board or commission; members of his or her families; or legal entities 
in which the legislator, person, or board or commission member has an interest may derive any 
benefit from this Pre-Construction Services Agreement or share in any part of the Pre-Construction 
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Services Agreement in violation of the Louisiana Code of Governmental Ethics (Louisiana R.S. 
42:1101, et seq.). 

ARTICLE XXIX 

CODE OF GOVERNMENTAL ETHICS 

The CMAR Contractor acknowledges that Chapter 15 of Title 42 of the Louisiana Revised Statutes 
(Louisiana R.S. 42:1101 et seq., “Code of Governmental Ethics”) applies to the CMAR Contractor 
in the performance of services called for in this Pre-Construction Services Agreement.  The CMAR 
Contractor agrees to immediately notify the State of Louisiana if potential violations of the Code 
of Governmental Ethics arise at any time during the term of this Pre-Construction Services 
Agreement. 

ARTICLE XXX 

DISADVANTAGED, MINORITY, AND WOMEN-OWNED  

BUSINESS ENTERPRISE REQUIREMENTS 

This project is a Disadvantaged Business Enterprise (DBE) goal project. In accordance with the 
Required Contract Provisions for DBE Participation in Federal Aid Construction Management at 
Risk Contracts contained in Exhibit D, the DBE goal for approved subcontracting work under this 
Pre-Construction Services Agreement is 7% of the Pre-Construction Services Price.  The CMAR 
Contractor shall submit LA DOTD Form OMF-1A (CMAR) (Request to Sublet) and have it 
approved by the LA DOTD before any subcontract work is done on the Project.  Only those 
businesses certified by the LA DOTD as DBEs may be utilized in fulfillment of the DBE goal 
requirement.  Such businesses are those certified by the Louisiana Unified Certification Program 
on the basis of ownership and control by persons found to be socially and economically 
disadvantaged in accordance with Section 8(a) of the Small Business Act, as amended, and Title 
49, Code of Federal Regulations, Part 26 (49 C.F.R. Part 26). 

ARTICLE XXXI 
SUBLETTING, ASSIGNMENT, OR TRANSFER 

This Pre-Construction Services Agreement shall be binding upon the successors and assignees of 
the respective parties hereto.

This Pre-Construction Services Agreement, or any portion thereof, shall not be transferred, 
assigned, or sublet without the prior written consent of the LA DOTD. 

ARTICLE XXXII 
RECORDS RETENTION 

The CMAR Contractor and its subcontractors shall maintain all books, documents, papers, 
accounting records, and other evidence pertaining to cost incurred relative to this Pre-Construction 
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Services Agreement.  Costs shall be in accordance with 48 C.F.R. Part 31. Records shall be 
retained until such time as an audit is made by the LA DOTD or the CMAR Contractor is released 
in writing by the LA DOTD’s Audit Director, at which time the CMAR Contractor may dispose 
of such records.  The CMAR Contractor shall, however, retain such records for a minimum of five 
years from the date of payment of the last invoice under this Pre-Construction Services Agreement 
or the release of all retainage for this Pre-Construction Services Agreement, whichever occurs 
later, for inspection by the LA DOTD, Louisiana Legislative Auditor, Federal Highway 
Administration (FHWA), or Government Accountability Office under state and federal regulations 
effective as of the date of this Pre-Construction Services Agreement.

ARTICLE XXXIII 
TAX RESPONSIBILITY 

The CMAR Contractor hereby agrees that the responsibility for payment of taxes on the payments 
received under this Pre-Construction Services Agreement shall be CMAR Contractor’s obligation.

ARTICLE XXXIV 
JOINT EFFORT 

This Pre-Construction Services Agreement shall be deemed for all purposes prepared by the joint 
efforts of the parties hereto and shall not be construed against one party or the other as a result of 
the preparation, drafting, submittal, or other event of negotiation, drafting, or execution of the Pre-
Construction Services Agreement. 

ARTICLE XXXV 
SEVERABILITY 

If any term, covenant, condition, or provision of this Pre-Construction Services Agreement, or the 
application thereof to any person or circumstance, shall at any time or to any extent be invalid or 
unenforceable, the remainder of this Pre-Construction Services Agreement or the application of 
such term, covenant, condition, or provision to persons or circumstances other than those as to 
which is held invalid or unenforceable, shall not be affected thereby, and each term, covenant, 
condition, and provision of this Pre-Construction Services Agreement shall be valid and enforced 
to the fullest extent permitted by law. 

ARTICLE XXXVI 

KEY PERSONNEL 

The CMAR Contractor shall assign Key Personnel to this CMAR Contract.  The Key Personnel 
shall take direction for work assignments under the direction of the LA DOTD’s Project Manager.  
The Key Personnel shall remain on the CMAR Contract until such time that the LA DOTD agrees 
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it does not need their expertise and/or services or until completion of the work under the CMAR 
Contract. 

The CMAR Contractor shall secure the services of the following Key Personnel to perform the 
work under the CMAR Contract, and agrees there shall not be in any change in the assignment of 
the Key Personnel without prior written approval by the LA DOTD or direction by the LA DOTD 
that a Key Personnel is to be replaced. 

CMAR CONTRACTOR’S KEY PERSONNEL 

Name Position 

[________________] Principal-in-Charge 

[________________] CMAR Contractor’s Project Manager 

[________________] Pre-Construction Manager 

[________________] Construction Manager 

[________________] Construction Quality Control Manager 

[________________] Construction Safety Manager 

[________________] Disadvantaged Business Enterprise Program 

Manager 

[________________] Public Information Manager 

[________________] Lead Estimator 

[________________] Lead Scheduler 

The CMAR Contractor shall assign such further professional and technical personnel as required 
to perform the work under this CMAR Contract, including subcontractor personnel. 

All of the CMAR Contractor’s Key Personnel and employees shall have the skill, experience, and 
any necessary licenses required under Louisiana law to perform the work assigned to them and 
shall meet the minimum qualification requirements identified in Exhibit C – Special Provisions, 
Special Provision 108, of the Construction Services Contract.  If the LA DOTD determines, in its 
sole discretion, that any person employed by the CMAR Contractor or by a subcontractor is not 
performing the work in a proper and skillful manner then at the written request of the LA DOTD 
the CMAR Contractor or such subcontractor must remove such person and such person shall not 
be re-employed under the CMAR Contract without the prior written consent of the LA DOTD.  If 
the CMAR Contractor or the subcontractor fails to remove such person or fails to furnish skilled 
and experienced personnel for the proper performance of the work, then the LA DOTD may 
suspend the affected portion of the work by delivery of written notice of such suspension to the 
CMAR Contractor.  Such suspension shall in no way relieve the CMAR Contractor of any 
obligation contained in the CMAR Contract or entitle the CMAR Contractor to an extra work letter 
or supplemental agreement.  Once compliance is achieved, the CMAR Contractor will be entitled 
to, and shall promptly, resume the work. 
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ARTICLE XXXVII 

NOTICES 

Any notice to be given by one party to the other will be given in writing by personal service, 
FedEx, United Parcel Services (UPS), the United States Postal Services (USPS), or any other 
similar form of courier or delivery services address to such part as follows. 

If to the LA DOTD: 

Nicholas Olivier, P.E. 
1201 Capitol Access Road, Section 34 
Baton Rouge, LA  70802 

If to the CMAR Contractor: 

[________________ 

________________ 

________________ 

________________]. 
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IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed by their 
respective officers thereunto duly authorized as of the day and year first written above. 

WITNESSES: [_________________________________] 

By:   
Witness 

Witness  Typed or Printed Name 

 TITLE 

 Federal Identification Number 

WITNESSES: STATE OF LOUISIANA 
DEPARTMENT OF TRANSPORTATION 

AND DEVELOPMENT 

By:   
Witness Secretary 

Witness 

 Recommended for approval: 

By:   
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Exhibit A 
Acronyms and Definitions 

A.1 Acronyms 

C.F.R. Code of Federal Regulations 

CMAR Construction Management at Risk 

DBE Disadvantaged Business Enterprise 

FHWA Federal Highway Administration 

GMP Guaranteed Maximum Price 

OSHA Occupational Safety & Health Administration 

WBS Work Breakdown Structure 

A.2 Definitions 

Allowance A not-to-exceed amount provided for the payment of all services, 
personnel, labor, materials, and equipment necessary to perform 
Allowance Work, as identified in the Cost Model, Segment OPCs, 
and, eventually, Segment GMP Proposals. 

Allowance Work The Work, including all services, personnel, labor, materials, and 
equipment, required under an Allowance. 

Baseline Progress 
Schedule 

The time-scaled, cost-loaded, and resource-loaded critical path 
network, updated in accordance with the CMAR Contract; the CMAR 
Contractor’s Work Breakdown Structure (WBS) for constructing and 
completing each individual Segment and the Project overall; the 
applicable Segment Guaranteed Maximum Price Proposal (the 
“Segment GMP Proposal”), distributed over the period of construction 
services for the applicable Segment; and the Guaranteed Maximum 
Price (GMP), distributed over the total period of the Construction 
Services Contract. 

Business Day A day on which the LA DOTD is officially open for business. 

Calendar Day Every day shown on the calendar, beginning at midnight and ending at 
midnight.

Change Order The standard form normally used to describe and detail changes to the 
CMAR Contract.  When approved and fully executed, the document 
becomes part of the CMAR Contract. 
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Claim A separate demand by the CMAR Contractor for either of the 
following: 

A) A time extension which is disputed by the LA DOTD; or 
B) Payment of money or damages arising from work done by or 

on behalf of the CMAR Contractor in connection with the 
CMAR Contract which is disputed by the LA DOTD. 

Constructability 
Review 

A process that integrates the CMAR Contractor’s perspective into the 
Pre-Construction Services Phase. By active involvement, the CMAR 
Contractor lends its expertise and experience to design development in 
order to identify potential risks, innovations, and constructability 
issues. 

Construction 
Documents

The plans, designs, Specifications, and other documents related to the 
construction of the overall Project. 

Construction 
Management at Risk 

A delivery method by which the LA DOTD uses the Design 
Professional, that is engaged by the LA DOTD, for professional 
predesign or design services, or both, and the LA DOTD contracts 
separately with the CMAR Contractor to engage in the Pre-
Construction Services Phase.  The CMAR Contractor may also 
provide construction services to build the Project if the CMAR 
Contractor is awarded the Construction Services Contract and one or 
more Segment Guarantee Maximum Price Proposals (the “Segment 
GMP Proposals”) are approved by the LA DOTD. 

Construction 
Management at Risk 
Contract 

The Construction Management at Risk Contract (or, “CMAR 
Contract”), executed in the following two parts: 

A) The Pre-Construction Services Agreement; and
B) If a Segment GMP, Baseline Progress Schedule, and Segment 

Construction Services Scope of Work for at least one Segment 
are negotiated and agreed to between the LA DOTD and 
CMAR Contractor, the Construction Services Contract.

Depending on the context, the CMAR Contract could be referring to 
(1) the Pre-construction Services Agreement, or (2) the Construction 
Services Contract, or (3) both, read as a single instrument.
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Construction 
Management at Risk 
Contractor 

The Person, sole proprietorship, partnership, corporation, or other 
legal entity, properly licensed, bonded, and insured, that does one or 
both of the following: 

A) Provides construction experience to the LA DOTD and its 
Design Professional during the Pre-Construction Services 
Phase regarding the constructability of one or more Segments 
of the Project; and 

B) Assumes the risk to construct one or more Segments of the 
Project for a GMP without re-procurement, if the Segment 
GMP, Baseline Progress Schedule, and Segment Construction 
Services Scope of Work for at least one Segment are 
negotiated and agreed to between the LA DOTD and CMAR 
Contractor. 

Construction 
Management at Risk 
Project Team 

The Construction Management at Risk Project Team (or, “CMAR 
Project Team”) consists of the following: 

A) The LA DOTD; 
B) The CMAR Contractor; 
C) The Design Professional; and 
D) The Independent Cost Estimator (ICE). 

Construction 
Management at Risk 
Segment 1 

The section of both directions of the I-10 mainline west of 
Washington Street to the on and off ramps at Perkins Road. 

Construction 
Services Contract 

If successfully negotiated during pre-construction services, the written 
agreement between the LA DOTD and the CMAR Contractor setting 
forth the obligations of the parties to construct one or more Segments 
of the Project, including the performance of the work, the furnishing 
of labor and materials, the basis of payment, the GMP, and the 
Baseline Progress Schedule.  The Construction Services Contract, if 
executed, is one part of the CMAR Contract. 

Construction 
Services Phase 

The time period when the CMAR Contractor performs the 
construction of one or more Segments of the Project. The time begins 
after the Construction Services Contract Notice to Proceed (NTP) is 
issued. 
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Construction 
Services Scope of 
Work 

All duties and services to be furnished and provided by the CMAR 
Contractor as required by the Construction Services Contract, 
including, the administrative, quality control, quality assurance, 
procurement, legal, professional, manufacturing, supply, installation, 
supervision, management, testing, verification, labor, materials, 
equipment, documentation, and construction activities and all other 
efforts necessary or appropriate to complete the construction services, 
if the CMAR Contractor is awarded the Construction Services 
Contract.  The Construction Services Scope of Work is subdivided 
into Segment Construction Services Scopes of Work, and shall be 
updated as each applicable Segment Construction Services Scope of 
Work is negotiated and agreed to by the LA DOTD and CMAR 
Contractor. 

Cost Model The electronic cost tabulation for the construction of the Project 
developed by the CMAR Contractor and reviewed and approved by 
the LA DOTD. The Cost Model is based on the LA DOTD’s list of 
standard pay items and is used to complete Segment Opinions of 
Probable Costs (the “Segment OPCs”) and Segment GMP Proposals, 
including a list of pay item numbers, descriptions, quantities, units of 
measurement, unit prices and extended amounts, and Allowances that 
make up the GMP (and are included in the Cost Model). 

Day References to “days” or “Days” shall mean Calendar Days unless 
otherwise specified, provided that if the date to perform any act or 
give any notice specified in the CMAR Contract (including the last 
date for performance or provision of notice “within” a specified time 
period) falls on a non-Business Day, such act or notice may be timely 
performed on the next succeeding day which is a Business Day. 

Design Professional The engineer, architect, or landscape architect that has secured a 
professional license from a Louisiana registration board as required by 
state law and that is selected by the LA DOTD in accordance with 
state law. 

Disadvantaged 
Business Enterprise 

A for profit small business concern as defined in 49 C.F.R. Part 26. 

Engineer’s Estimate The estimator prepared on behalf of the LA DOTD by the Design 
Professional. 

Guaranteed 
Maximum Price 

The negotiated price between the LA DOTD and CMAR Contractor 
for construction services for the overall Project.  The Guaranteed 
Maximum Price (GMP) is the total of the Segment Guaranteed 
Maximum Prices (the “Segment GMPs”).   

Holidays Those days designated as state holidays by the Louisiana Secretary of 
State or proclaimed by the Governor of the State. 
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Home Office 
Overhead 

Home Office Overhead consists of time-related costs that cannot be 
attributed to a particular project, and are costs at the CMAR 
Contractor’s home office. Examples could be, but are not limited to, 
home office clerical and executive staff, rent, taxes, supplies, 
insurance, and utilities.  Home Office Overhead will be negotiated and 
agreed upon between the LA DOTD and the CMAR Contractor prior 
to execution of the Construction Services Contract.  The Home Office 
Overhead rate will be included in the CMAR Contractor’s Margin. 

Independent Cost 
Estimator 

The third-party consultant that participates with the Design 
Professional and LA DOTD in development and/or review of CMAR 
Contractor-provided Cost Models, Segment OPCs, parametric cost 
estimates, and other cost aspects of the Project.  The Independent Cost 
Estimator (ICE) develops an independent cost estimate to be used to 
assist the LA DOTD in reviewing and reconciling the Segment OPCs 
and in reviewing, negotiating, and accepting or rejecting any Segment 
GMP Proposal. 

Jobsite Overhead Jobsite Overhead consists of time-related costs chargeable to the 
Project, but not chargeable to a particular item of Work. Examples 
could be, but are not limited to, Project office rent, salaried Project 
personnel, Project office equipment costs, and Project office utilities. 
The Jobsite Overhead will be negotiated and agreed upon between the 
LA DOTD and the CMAR Contractor prior to execution of the 
Construction Services Contract.  The Jobsite Overhead may be 
included in the CMAR Contractor’s Margin, as mutually agreed to by 
the parties during the Pre-Construction Services Phase.

Key Personnel The persons listed in Article XXXVII of the Pre-Construction 
Services Agreement. 

Louisiana 
Department of 
Transportation and 
Development 

The LA DOTD, through its offices and officers, responsible for 
developing and implementing programs to ensure adequate, safe, and 
efficient transportation and other public works facilities and services 
in the state in accordance with Chapter 11 of Louisiana R.S. Title 36, 
as amended. 

Louisiana 
Department of 
Transportation and 
Development’s 
Project Manager 

The representative of the LA DOTD responsible for oversight of 
design and pre-construction services, oversight of the ICE and GMP 
development, and oversight of construction services in coordination 
with the District.  The LA DOTD’s Project Manager is the LA 
DOTD’s main point of contact for the Design Professional, CMAR 
Contractor, and ICE. 

Margin The combination of CMAR Contractor Home Office Overhead 
(including all general and administrative expenses), Jobsite Overhead 
(as mutually agreed to by the parties during the Pre-Construction 
Services Phase), and profit. 
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Person Any individual, corporation, company, Limited Liability Company 
(LLC), Joint Venture (JV), voluntary association, partnership, trust, 
unincorporated organization, or governmental person. 

Pre-Construction 
Services Agreement 

The written agreement between the LA DOTD and the CMAR 
Contractor setting forth the obligations of the parties with respect to 
the performance of certain pre-construction services, including, but 
not limited to, scheduling, pricing, and segmenting to assist the LA 
DOTD to design a more constructible Project.  The Pre-Construction 
Services Agreement is one part of the CMAR Contract. 

Pre-Construction 
Services Phase 

The first phase of the Project when the CMAR Contractor performs 
the activities under the Pre-Construction Services Agreement. 

Pre-Construction 
Services Price 

The final, negotiated price between the LA DOTD and CMAR 
Contractor for pre-construction services for the Project. 

Pre-Construction 
Services Scope of 
Work 

All duties and services to be furnished and provided by the CMAR 
Contractor as required by the Pre-Construction Services Agreement, 
including, the administrative, quality control, quality assurance, 
procurement, legal, professional, supervision, management, and 
documentation and all other efforts necessary or appropriate to 
complete the pre-construction services. 

Project The Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 
CMAR Project.  The Project will be divided into Segments during the 
Pre-Construction Services Phase, with the first Segment being CMAR 
Segment 1. 

Scope of Work Generally, all duties and services to be furnished and provided by the 
CMAR Contractor as required by the CMAR Contract, as included in 
the Pre-Construction Services Scope of Work and, if the CMAR 
Contractor is awarded the Construction Services Contract, the 
Construction Services Scope of Work. 

Secretary The Secretary of the Louisiana Department of Transportation and 
Development. 

Segment Individual portions of the Project to be defined during the Pre-
Construction Services Phase, with the first Segment being CMAR 
Segment 1.  The intent is to negotiate individual Segment GMP 
Proposals for each Segment of the Project. 

Segment 
Construction 
Documents 

The plans, designs, Specifications, and other documents related to the 
construction of a single Segment of the Project. 
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Segment 
Construction 
Services Scope of 
Work 

All duties and services to be furnished and provided by the CMAR 
Contractor as required by the Construction Services Contract, 
including, the administrative, quality control, quality assurance, 
procurement, legal, professional, manufacturing, supply, installation, 
supervision, management, testing, verification, labor, materials, 
equipment, documentation, and construction activities and all other 
efforts necessary or appropriate to complete the construction services 
for an individual Segment, if the CMAR Contractor is awarded the 
Construction Services Contract and the Segment GMP Proposal is 
approved by the LA DOTD. 

Segment Guaranteed 
Maximum Price 

The negotiated price between the LA DOTD and CMAR Contractor 
for construction services for an individual Segment of the Project.  
The GMP is the total of the Segment GMPs.   

Segment Guaranteed 
Maximum Price 
Proposal 

The proposal submitted by the CMAR Contractor during the course of 
the Pre-Construction Services Agreement that sets forth the proposed 
Segment GMP, including Margin, bonds, and insurance; Baseline 
Progress Schedule; and Segment Construction Services Scope of 
Work for an individual Segment of the Project. 

Segment Opinion of 
Probable Cost 

An estimate prepared by the CMAR Contractor that reflects the 
estimator’s opinion as to the probable costs that a “prudent” contractor 
would include in its bid to construct the defined facilities for an 
individual Segment. Unless specifically stated, the Segment Opinion 
of Probable Cost (the “Segment OPC”) does not capture costs borne 
by the LA DOTD for pre-construction activities or for expenses 
related to the management and support of field construction activities. 
Segment OPC pricing is predicated on the CMAR Contractor’s 
compliance with all Specifications and design parameters during 
construction services for the applicable Segment. 

Special Provisions Requirements adopted by the LA DOTD for the Project that amend 
the Standard Specifications or any adopted Supplemental 
Specifications. 

Specifications The Louisiana Standard Specifications for Roads and Bridges, current 
edition, issued by the LA DOTD (the “Standard Specifications”), as 
may be modified by Supplemental Specifications and/or Special 
Provisions. 

Standard 
Specifications 

The Louisiana Standard Specifications for Roads and Bridges, current 
edition, issued by the LA DOTD. 

State The State of Louisiana acting through its elected officials and their 
authorized representative, or the State of Louisiana in the geographic 
sense, depending on the context. 
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Subcontract Any contract to perform any part of the work or provide any materials, 
equipment, or supplies for any part of the work between the CMAR 
Contractor and a Subcontractor, or between any Subcontractor and its 
lower tier Subcontractor, at any tier. 

Subcontractor Any Person with whom the CMAR Contractor has entered into any 
Subcontract and any other Person with whom any Subcontractor has 
further subcontracted any part of the work, at any tier. 

Supplemental 
Agreement 

A written agreement between the CMAR Contractor and the LA 
DOTD covering work not otherwise provided for; or revisions in or 
amendments to terms of the Construction Services Contract, in 
particular when incorporating individual Segment Construction 
Services Scopes of Work into the Construction Services Contract; or 
conditions specifically prescribed in the Specifications as requiring 
Supplemental Agreements.  Such Supplemental Agreement becomes 
part of the CMAR Contract when approved and properly executed. 

Supplemental 
Specifications 

Approved additions and revisions to the Standard Specifications, and 
included in all LA DOTD contracts. 

Work Breakdown 
Structure 

A deliverable-oriented grouping of Project components that organizes 
and defines the total scope of the Project. 
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Exhibit B – Pre-Construction Services Scope of Work 

I. Pre-Construction Services – General Responsibilities 

Any recommendations, advice, and/or suggestions regarding potential design alternatives, 
constructability reviews, value engineering (“VE”), or design modifications provided by 
the CMAR Contractor are made solely in its capacity as a general contractor, and not as a 
licensed design professional.  Evaluation of the suitability of all potential solutions, 
alternatives, and/or other suggestions will remain the sole responsibility of the Design 
Professional.  When providing VE suggestions, the CMAR Contractor will utilize best 
practices to ensure accurate pricing is provided. 

This Project will be delivered in Segments, starting with CMAR Segment 1 and as further 
defined in accordance with Section III.B.  During the Pre-Construction Services Phase, the 
CMAR Contractor shall not proceed with pre-construction services on any Segment after 
CMAR Segment 1 until the Segment is defined, the lump sum price for pre-construction 
services for that Segment is agreed to between the LA DOTD and CMAR Contractor, and 
the LA DOTD issues Notice to Proceed (NTP) for pre-construction services for that 
Segment.  During the Construction Services Phase, the CMAR Contractor shall not proceed 
with construction services on any Segment, including CMAR Segment 1, until the Segment 
Guaranteed Maximum Price Proposal (the “Segment GMP Proposal) for the Segment is 
approved by the LA DOTD and the LA DOTD issues NTP for construction services for 
that Segment. 

The following responsibilities are to be performed as part of the Pre-Construction Services 
Phase and under this Pre-Construction Services Agreement for each Segment: 

A. Preliminary Evaluation 

The CMAR Contractor shall provide a preliminary evaluation of the LA DOTD’s 
Project and construction budget requirements, including a review of all background 
data made available by the LA DOTD as to requirements, criteria, priorities, 
feasibility, and physical and financial limitations with regard to the Project. The 
CMAR Contractor shall become thoroughly familiar with the site and conditions 
surrounding the site and document the conditions observed on the site with photos 
or videos as required by the LA DOTD’s Project Manager. The CMAR Contractor 
shall review with the LA DOTD’s Project Manager and Design Professional site 
data such as access, location of services, security, surveys, soils information, and 
other relevant information. The CMAR Contractor may assist in 
locating/confirming the location of all utilities, services, and other underground 
facilities that may impact the Project, but does not assume liability for damage to 
facilities which are not properly identified by the LA DOTD or its agent. The 
CMAR Contractor shall participate in a kick-off meeting (and on-going meetings 
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and workshops) with the CMAR Project Team to establish rapport, participate in 
partnering, and develop a common appreciation of the goals of the Project. 

B. Design Review and Recommendations 

1. The CMAR Contractor, as part of the ongoing pre-construction services, 
shall follow the development of design through final Construction 
Documents, review the in-progress plans and Specifications, and familiarize 
itself thoroughly with the evolving plans and Specifications.  The CMAR 
Contractor shall analyze the design for constructability, including 
construction feasibility and practicality, construction sequencing 
suggestions, and alternative materials/means and methods. The CMAR 
Contractor shall assist and advise the CMAR Project Team in exploring 
alternative innovative cost and time saving approaches, materials, and 
systems to minimize total construction and operation costs. Upon request, 
the CMAR Contractor shall assist the LA DOTD and Design Professional 
in preparing comparative life-cycle studies of LA DOTD operating and 
maintenance costs for each schematic design alternative considering costs 
relating to efficiency, usable life, maintenance, energy, and operation. 

2. The CMAR Contractor shall continuously monitor the impact of proposed 
design on the Project schedule and recommend adjustments in the design 
documents including construction sequencing  to ensure completion of the 
Project in the most expeditious and cost-effective manner possible within 
the CMAR Contractor’s means and methods. 

3. The CMAR Contractor shall advise and assist the Design Professional and 
the LA DOTD, if requested, in dealing with utilities as necessary. 

C. Opinion of Probable Cost and Guaranteed Maximum Price 

1. Cost Model:  The CMAR Contractor shall prepare a Cost Model for 
estimating Project costs and provide a copy of such Cost Model to the LA 
DOTD’s Project Manager within 14 days after the Initial Approach to Cost 
Workshop.  The LA DOTD and the CMAR Contractor shall review and 
mutually agree upon the Cost Model in accordance with the requirements 
established herein.  When approved by the LA DOTD, the Cost Model shall 
serve as a basis for all Project construction cost estimates including the 
Segment Opinions of Probable Cost (the “Segment OPCs”) and Segment 
Guaranteed Maximum Price Proposals (the “Segment GMP Proposals”), 
each prepared individually for the defined Segments, starting with 
Construction Management at Risk Segment 1 (the “CMAR Segment 1”). 
All assumptions and clarifications shall be listed and submitted with each 
Segment OPC and Segment GMP Proposal. 
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2. 30% Segment OPC: The CMAR Contractor shall prepare an initial Segment 
OPC based on 30% design individually for defined Segment, starting with 
CMAR Segment 1.  The Segment OPC shall be submitted to the LA DOTD 
14 Calendar Days after receipt of Segment’s 30% design or the LA DOTD’s 
approval of the Cost Model, whichever is later. 

3. Segment OPC Updates: The CMAR Contractor shall prepare separate 
Segment OPCs for each defined Segment, starting with the CMAR Segment 
1.  For each Segment, the CMAR Contractor shall prepare several Segment 
OPCs appropriate to each stage of Segment design (at a minimum, 60% and 
90% design submittals).  Each Segment OPC update shall be submitted by 
the CMAR Contractor to the LA DOTD within 14 Calendar Days of receipt 
of the LA DOTD-approved Segment design package submittal.  The CMAR 
Contractor shall continue to refine Segment OPCs as each design stage 
progresses with input to/from the CMAR Project Team on clarifications 
needed to reduce risk and Allowances.  The CMAR Contractor shall 
continue to review and refine the Segment OPCs as Segment Construction 
Documents are prepared for this Project and shall advise the LA DOTD’s 
Project Manager and CMAR Project Team immediately if it appears that 
any Segment cannot be completed within the budget or schedule.  After 
review of the Design Professional’s documents at each Segment design 
milestone, the CMAR Contractor shall prepare a new Segment OPC and 
provide a detailed written report to the CMAR Project Team reflecting the 
impact to the Cost Model. Each Segment OPC shall be prepared using the 
approved Cost Model.  Segment OPCs shall not include Margin, bonds, or 
insurance, however, as the Segment OPCs are developed, and the Cost 
Model updated, the LA DOTD and CMAR Contractor shall negotiate 
Margin, bonds, and insurance for inclusion in the Segment GMP Proposals. 

4. Segment GMP Proposal:  The separate Segment OPCs shall be updated at 
or near final design completion for each Segment.  At this point, the 
Segment OPC, along with the Baseline Progress Schedule, Specifications, 
and Segment Construction Services Scope of Work, becomes the Segment 
GMP Proposal, including all construction costs, developed as pay items and 
Allowances (if any).  The CMAR Contractor shall guarantee the maximum 
price to the LA DOTD for the construction cost of the Project, which shall 
be the total of the Segment Guaranteed Maximum Prices (the “Segment 
GMPs”).  In addition, the Segment GMP Proposal includes the Baseline 
Progress Schedule setting forth the maximum number of days allowed for 
each individual Segment and for the overall Project, and agreement on all 
construction sequencing, and constructability approaches for each Segment 
and the Project.  When the Segment GMP Proposal is approved by the LA 
DOTD, however, under the terms of the Construction Services Contract the 
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LA DOTD shall pay the actual cost of the pay items and Allowances (if 
any).  See additional requirements for the Segment GMP Proposal in 
Section V(B) and (C).  The Segment GMP Proposal will not be disclosed, 
to the extent permitted by law, until the Segment GMP is successfully 
negotiated or the LA DOTD has received and opened competitive bids for 
the Project. 

5. With Segment OPC at the defined design phase (i.e., 30%, 60%, and 90% 
design) and the Segment GMP Proposal, the CMAR Contractor shall submit 
a report of line item variances from the previous design phase’s Segment 
OPC with information describing the basis for each variance. 

II. Pre-Construction Services – Work Planning and Progressive GMPs 

A. Long Lead Procurements 

At the LA DOTD’s discretion, the LA DOTD may require long lead items to be 
purchased early in the process. The CMAR Contractor shall assist in reviewing the 
design to identify long lead procurement items, if any, (equipment, materials, and 
supplies) for this Project. When each long lead procurement item is identified, the 
CMAR Contractor shall notify the LA DOTD’s Project Manager of the required 
procurement and schedule.  If the LA DOTD agrees with the early procurement, 
the CMAR Contractor shall arrange for procurement of such long lead procurement 
items. The CMAR Contractor shall keep the LA DOTD’s Project Manager 
informed of the progress of the work, including manufacturing or fabricating of 
such long lead procurement items, and advise the LA DOTD’s Project Manager of 
any problems or prospective delay of completion or delivery. The long lead 
procurement items will be paid for under the LA DOTD’s current advanced 
payment procedure as described in the Construction Services Contract or as a 
separate Segment GMP Proposal under the Construction Services Contract. 

B. Progressive GMP Proposals (Early Works) 

In addition to long lead procurements, at the LA DOTD’s discretion, the LA DOTD 
and CMAR Contractor may identify early works for the purpose of timely 
progression of an individual Segment or the overall Project and possible cost 
savings. The CMAR Contractor shall review the design documents for each 
Segment Construction Services Scope of Work for possible early works 
opportunities. The CMAR Project Team shall take such measures as are appropriate 
to provide that the early works and any associated Segment Construction Services 
Scopes of Work will be without duplication or overlap, and will be sequenced to 
maintain completion of all construction services on schedule.  Any identified early 
works package shall be advance as a separate Segment GMP Proposal under the 
Construction Services Contract.  Each Segment GMP Proposal, including each 
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Segment GMP Proposal for early works, must be of independent utility and not 
dependent upon the remainder of the Project to be functional.   

C. Warranties 

The CMAR Contractor shall review the final Contract Documents to ensure that 
warranty effective dates coincide with the LA DOTD’s requirements and are 
initiated beginning with the final acceptance of each Segment. 

D. Monitoring Market Conditions 

The CMAR Contractor shall monitor conditions in the construction market to 
identify factors that will or may affect costs and time for completing individual 
Segments and the Project overall.  For each Segment GMP Proposal, the CMAR 
Contractor shall review the specific market segment and provide a narrative 
summary to the LA DOTD’s Project Manager that demonstrates a competitive 
market for the individual Segment Construction Services Scopes of Work. 

III. Pre-Construction Services – Tasks and Deliverables 

The following is the general workflow of the pre-construction services tasks and 
deliverables: 

A. CMAR Project Team Partnering Kickoff Workshop 

The CMAR Contractor shall collaboratively work with the LA DOTD’s Project 
Manager to plan, attend, and actively participate as a member of the CMAR Project 
Team in the CMAR Project Team Partnering Kickoff Workshop.  The CMAR 
Project Team Partnering Kickoff Workshop may be led by the LA DOTD’s Project 
Manager or a third-party facilitator and will include the following: 

1. Introduction to the Project, CMAR project delivery method, partnering 
process, and Project stakeholders; 

2. Presentation of Project elements and the Pre-Construction Services Scope 
of Work, including the following: 

a. Project status, goals, and objectives; and 

b. Project information, including relevant plans, Specifications, 
studies, and reports; 
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3. Discussion of Project schedule and major milestones, including the 
following: 

a. CMAR Project Team schedule, including regular team meetings and 
workshops; and 

b. Major Project activities and key milestones; 

4. Identification and discussion of roles and responsibilities for the CMAR 
Project Team, including the following: 

a. LA DOTD’s Project manager and other personnel; 

b. Design Professional; 

c. CMAR Contractor; and 

d. ICE; 

5. Process for design input, including the following: 

a. Milestone review requirements, timing, and process; 

b. Innovation and risk workshops; and 

c. On-going/as needed input and LA DOTD’s Project Manager’s 
requests; 

6. Communications protocol and plan, including both internal and external 
communication; 

7. Identification of change management process, including the following: 

a. Issue identification; and 

b. Escalation and resolution; and 

8. Initial discussions related to the following: 

a. Cost Model/pricing development approach; 

b. Project risks identification; 

c. Project innovation identification; 

d. Project Segment definition. 
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Deliverable:  Participation in meeting by all Key Personnel.  Follow up action 
items and deliverables as assigned by the LA DOTD’s Project Manager. 

B. Project Segment Definition Workshop(s) 

The CMAR Contractor shall collaboratively work with the LA DOTD’s Project 
Manager and Design Professional to plan, attend, and actively participate as a 
member of the CMAR Project Team in one or more Project Segment Definition 
Workshop(s).  The Project Segment Definition Workshop(s) will be led by the LA 
DOTD’s Project Manager and will include the following: 

1. Review of segments identified in the Environmental Assessment (EA); 

2. Review of the anticipated financial plan for the Project; 

3. Cost, timing, and sequencing and maintenance of traffic (MOT) 
assumptions; 

4. The lump sum for pre-construction services for each Segment, as each 
Segment is defined, not to exceed the amount identified in Article X; and 

5. Any other agenda items as deemed necessary by the LA DOTD’s Project 
Manager. 

Deliverable:  Participation in meeting by Key Personnel as directed by the LA 
DOTD’s Project Manager.  Follow up action items and deliverables as assigned by 
the LA DOTD’s Project Manager. 

C. Value Engineering Workshop 

A Value Engineering (VE) Workshop is required if the Project has federal funding 
and meets the requirements of 23 C.F.R. § 627.5(B). Typically, the VE Workshop 
occurs during the 30% design development stage and is facilitated by a third-party 
consultant not directly involved in the design process. No monetary award will be 
made to the CMAR Contractor for VE ideas during pre-construction services. 
Constructability and plan reviews are part of the Pre-Construction Services Scope 
of Work. 

Deliverable:  Participation in meeting.  Follow up action items and deliverables as 
assigned by the LA DOTD’s Project Manager. 

D. Initial Approach to Cost Workshop 

The CMAR Contractor shall participate in a meeting with the CMAR Project Team 
to establish baseline production rate assumptions and other assumptions and 
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standards for formulation of the Segment OPCs and Segment GMP Proposal. The 
purpose of the Initial Approach to Cost Workshop will be to establish like 
assumptions for construction means and methods as well as to establish the plan to 
communicate changes in scope, quantity, and construction sequencing among the 
CMAR Project Team members in order to affirm a consistent foundation for 
estimation. See Section III(E) for a more detailed description, definition, and 
delineation of the information to include as a part of the open-book Cost Model 
required for this Project. 

The CMAR Contractor shall attend and actively participate in this meeting by 
performing the following: 

1. Introducing the LA DOTD, Design Professional, and the ICE to the CMAR 
Contractor’s proposed Cost Model; 

2. Directing an open discussion with the LA DOTD, Design Professional, and 
ICE regarding specific assumptions and clarifications in the Cost Model 
needing further discussion and agreement among the CMAR Project Team 
members.  These will be the assumptions and clarifications listed with each 
iteration of each Segment OPC and each Segment GMP Proposal; and 

3. Discussing the Cost Model development schedule and developing an update 
process that integrates LA DOTD, Design Professional, and ICE input, 
analysis, and evaluations. 

Deliverable:  Cost Model document that includes the description of assumptions 
and clarifications in the open-book Cost Model for the Project, including 
production rate assumptions. 

E. Cost Model Development 

The CMAR Contractor shall develop and provide an open-book, production-based 
Cost Model for the CMAR Project Team’s examination so that assumptions, 
design, and other Allowances, risk, and approach to the estimate are fully identified, 
delineated, and understood by the LA DOTD’s Project Manager and the CMAR 
Project Team. The LA DOTD will approve or request further modifications to the 
Cost Model.  The initial Cost Model should be submitted for review and ultimate 
approval within 14 Calendar Days of the Initial Approach to Cost Workshop 

The Cost Model should define the CMAR Contractor’s costs related to labor, 
materials, equipment, subcontractor and supplier quotes, means and methods, 
production rates, risk, and mobilization in an organized and easily read format.  The 
CMAR Contractor is responsible for determining quantities based on the plans and 
Specifications at each design milestone.  The Cost Model shall be the best 
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representation of the costs for the Construction Services Scope of Work. The Cost 
Model shall not include the CMAR Contractor’s pre-construction services fee, 
sums due to the Design Professional, and the cost of land, right-of-way, or other 
costs that are the responsibility of the LA DOTD.  The Cost Model shall not initially 
include Margin, bonds, or insurance, however, as the first Segment OPC is 
developed (presumably for the for the CMAR Segment 1), and the Cost Model 
updated, the LA DOTD and CMAR Contractor shall negotiate Margin, bonds, and 
insurance for inclusion in the first and all subsequent Segment GMP Proposals. 

Deliverable: An initial Cost Model for the LA DOTD’s review and approval within 
14 Calendar Days of the Initial Approach to Cost Workshop to be used for the 
duration of the CMAR Contract. Modification and adjustment to the initial Cost 
Model, as needed, for LA DOTD approval for use on the Project. 

F. Segment OPC Development and Updates 

OPCs will be developed on a Segment-by-Segment basis, based on the Segments 
identified during the Project Segment Definition Workshop. 

1. 30% Segment OPC 

The CMAR Contractor shall submit a Segment OPC at 30% design for each 
Segment to the CMAR Project Team based on the approved Cost Model, 
and provide a detailed written report to the CMAR Project Team regarding 
the impact to the Cost Model based on the CMAR Contractor’s review of 
the relevant Segment’s 30% design documents. The LA DOTD will 
compare the 30% Segment OPC with the estimates prepared by the Design 
Professional and the ICE. The LA DOTD’s Project Manager and the CMAR 
Contractor shall reconcile any disagreements among the 30% Segment OPC 
and the Design Professional and ICE estimates to arrive at an agreed upon 
initial estimate for the construction for the corresponding Segment 
Construction Services Scope of Work. If the LA DOTD requires revisions 
to the 30% Segment OPCs, the CMAR Contractor shall provide the 
requested information in a timely manner. 

2. Additional Segment OPCs 

After receipt of the LA DOTD’s most current documents from each design 
milestone after 30% design, the CMAR Contractor shall provide an initial 
Segment OPC for the design milestone and provide a detailed written report 
to the CMAR Project Team regarding the impact of and changes to the Cost 
Model based on the CMAR Contractor’s review of design documents made 
available at the design milestone. The LA DOTD will compare the initial 
Segment OPC with the estimates prepared by the Design Professional and 
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the ICE.  The LA DOTD’s Project Manager and the CMAR Contractor shall 
reconcile any disagreements among the initial Segment OPC and the Design 
Professional and ICE estimates to arrive at an agreed final Segment OPC 
for the construction costs based on the corresponding Segment Construction 
Services Scope of Work through that design milestone. If the LA DOTD 
requires updates of the Segment OPC, the CMAR Contractor shall provide 
the requested information in a timely manner. 

Each Segment OPC submittal after the 30% Segment OPC shall identify the 
appropriate Segment (i.e., CMAR Segment 1) and include the design 
milestone before “OPC” in the title.  For example, the second OPC 
submittal at 60% for CMAR Segment 1 shall be titled “CMAR Segment 1 
60% OPC.” Each revision of the Segment OPC at each milestone shall be 
sequentially numbered.  For example, the revision of the Segment OPC 
submittal at 60% for CMAR Segment 1 shall be titled “CMAR Segment 1 
60% OPC, Rev. 1.”  Once the Segment OPC for each milestone is approved 
by the LA DOTD, the Cost Model shall be updated and kept current as the 
design progresses throughout pre-construction services until the Segment 
GMP Proposal. Each approved Segment OPC shall ultimately be the best 
representation of what the complete functional Segment’s construction 
costs are estimated to be at that design milestone. 

The CMAR Contractor shall communicate to the CMAR Project Team any 
assumptions made in preparing each Segment OPC.  

If, at any point, a Segment OPC submitted to the LA DOTD potentially 
causes the GMP to exceed the specified Project budget for construction 
services, the CMAR Contractor shall make appropriate recommendations 
to the LA DOTD’s Project Manager on means/methods, materials, scope, 
and/or other design elements that it believes will reduce the estimated 
construction costs (without altering the LA DOTD’s overall concept). 

3. Segment OPC Contents 

Each Segment OPC shall include the following, at a minimum: 

a. Mobilization costs; 

b. Unit prices and quantity take-offs using the LA DOTD’s standard 
pay items; 

c. Details of all Allowances and unit price work shown and specified 
in the detailed design documents; and 
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d. Schedule to support estimated production. 

4. Backup Documentation 

Each Segment OPC shall be accompanied by backup documentation that 
shall include the following: 

a. Cost of the Work, including the following: 

Unit prices and quantity take-offs using the LA DOTD’s 
standard pay items; 

Details of all Allowances and unit price work; 

Material costs, equipment costs, labor costs, hourly labor 
rates, and total cost.  Labor costs shall include employee 
benefits, payroll taxes, and other payroll burdens; 

The total cost for any portion of the work to be performed by 
Subcontractors, including Subcontractor overhead and profit; 

Production rates, transportation, and other facilities and 
services necessary for the proper execution of the 
construction services, whether temporary or permanent, and 
whether or not incorporated or to be incorporated into the 
work; 

All fixed equipment, site improvements, and utilities; and 

Copies of quotations from Subcontractors and suppliers. 

b. Other Documents 

Memoranda, narratives, CMAR Contractor’s reports, and 
all other information used by the CMAR Contractor to 
arrive at the price shown in the Segment OPC; and 

A list of all assumptions and clarifications, and a 
breakdown of all Allowances. 

c. Schedule 

A Baseline Progress Schedule update that is based on the Segment 
OPC assumptions and production rates as well the current 
construction sequencing in the plans. 



Louisiana Department of Transportation and Development 

Phase I of the 46 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix D – Sample Pre-Construction Services Agreement 
Exhibit B – Pre-Construction Services Scope of Work 

5. Self-Performance 

The self-performance requirement for CMAR Segment 1 is 35%. 

For all subsequent Segments, the self-performance requirement shall be 
developed during pre-construction services and assigned by the LA DOTD 
for each Segment and shall be included in the Segment GMP Proposal.  In 
no event, however, shall the self-performance requirements for any 
Segment be less than 30%. 

In each Segment GMP Proposal, the CMAR Contractor shall clearly 
delineate any services to be self-performed in order to meet the assigned 
self-performance requirement and any services to be subcontracted for the 
applicable Segment. 

In no event on any Segment shall the percentage of the work of any 
individual Subcontractor exceed the percentage of the work of the CMAR 
Contractor without the explicit approval of the LA DOTD, in its sole 
discretion. 

6. Indirect Costs 

Indirect costs are to be scoped, quantified, and priced as a separate division 
of cost and are not to be allocated under direct costs, except as stated above 
for work performed by Subcontractors.  Indirect costs shall exclude costs 
accounted for in Home Office Overhead and Jobsite Overhead and bonds 
and insurance. 

7. Mobilization 

Mobilization/demobilization of temporary jobsite offices is to be a detailed 
item, and the CMAR Contractor shall include this under indirect costs.  
Mobilization/demobilization of construction equipment is to be an 
individually detailed item for each piece of equipment, all of which is to be 
included under indirect costs. 

8. Allowances 

After all direct costs and indirect costs have been estimated and individually 
quantified, Allowances shall be specifically identified and allocated 
depending on risks associated with each pay item. 
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9. Confidentiality 

The CMAR Contractor shall designate any information in the Segment OPC 
it considers to be confidential trade secrets or proprietary. The CMAR 
Contractor shall clearly mark each page of a Segment OPC that the CMAR 
Contractor considers confidential trade secrets or proprietary prior to 
submitting it to the LA DOTD. 

Deliverables:  The CMAR Contractor shall deliver Segment OPCs at a minimum 
at the 60% and 90% design milestones for each individual Segment.  Each Segment 
OPC shall be developed in accordance with the requirements for Segment OPCs 
listed above.  For earlier design stages some information may not be available.  If 
so, provide the assumptions and clarifications applied to the Segment OPC. 

G. Baseline Progress Schedule Development and Update 

The CMAR Contractor shall create and update the Baseline Progress Schedule that 
demonstrates the construction of each Segment and the Project overall.  The Project 
shall be planned using the Baseline Progress Schedule as described in the 
Construction Services Contract.  The Baseline Progress Schedule shall be used for 
the coordination of all work activities required to complete each individual Segment 
and the overall Project. 

The LA DOTD’s Project Manager and the CMAR Project Team shall review and 
provide input into the Baseline Progress Schedule.  The CMAR Contractor shall 
update the Baseline Progress Schedule with each Segment OPC and Segment GMP 
Proposal, which will be included as part of the Construction Services Contract (if 
awarded) and adhered to by the CMAR Contractor for the duration of the 
Construction Services Contract.  The maximum number of days agreed to by the 
CMAR Contractor and the LA DOTD for each Segment as well as the overall 
Project shall be established in the Baseline Progress Schedule as well as the 
construction sequencing that will establish contract time for the Construction 
Services Contract. 

Deliverable: The Baseline Progress Schedule, prepared (and updated at major 
milestones) for each Segment and for the Project overall in Primavera P3 or P6 that 
can produce a CPM network diagram using the precedence diagramming method 
and other reports and graphics in accordance with Exhibit C – Special Provisions, 
Special Provision 108, of the Construction Services Contract. 

H. Ongoing Segment OPC and Baseline Progress Schedule Workshops 

The Segment OPC and Baseline Progress Schedule Workshop(s) are an opportunity 
for the CMAR Project Team to collaborate on established assumptions, allowances, 
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risks, and approaches to the estimating and scheduling process. These meetings 
shall involve in-depth discussions on the Segment OPCs and the differences with 
the LA DOTD’s and the ICE’s cost estimates.  The basis for the review of the 
Segment OPCs and LA DOTD’s and ICE’s cost estimates shall be on an open-book 
basis, with the goal that the unit prices provided by all parties become aligned, 
ultimately becoming the basis for the Segment GMP. 

The LA DOTD’s Project Manager shall schedule the number of Segment OPC and 
Baseline Progress Schedule Workshops and determine the agenda and content of 
each workshop (e.g., a Segment OPC-only workshop, a Baseline Progress 
Schedule-only workshop, or a workshop that includes both elements). The Segment 
OPC and Baseline Progress Schedule Workshop(s) shall support cost and schedule 
discussion for the corresponding Segment Construction Services Scope of Work. 

The Segment OPC and Baseline Progress Schedule Workshop(s) is either 
scheduled to coincide with the Project’s design milestones (30% design, 60% 
design, and/or 90% final design) or may occur as needed to address cost and 
schedule questions that arise during final design. 

The LA DOTD will compare the Segment OPC to the LA DOTD’s and ICE’s 
estimates to identify items that are not within a satisfactory range as determined by 
the LA DOTD’s Project Manager.  Typically, the range is greater than 10% or less 
than 10% of the LA DOTD’s and ICE’s estimates. The LA DOTD will restrict 
access to the Segment OPC and ICE’s estimate. 

The CMAR Project Team shall attend Segment OPC and Baseline Progress 
Schedule Workshops in order to discuss assumptions, approach to the Segment 
OPCs, and allocations associated with unit prices not in agreement.  All CMAR 
Project Team members are responsible for verifying their own quantities and 
methods of measurement and payment for all Project work items. The objective of 
the Segment OPC and Baseline Progress Schedule Workshop(s), including the 
open-book basis of review, is to ensure that the assumptions, contingency, risk, 
Allowances, and approach to the Segment OPCs are fully identified, addressed, and 
understood, allowing for identified risks to be properly addressed in the Segment 
GMP Proposal. 

Upon completion of each Segment OPC and Baseline Progress Schedule 
Workshop, the CMAR Contractor shall resubmit each Segment OPC reflecting its 
revised pricing resulting from the workshop dialogue. The CMAR Contractor shall 
address in each Segment OPC update how identified risks are affecting the Segment 
OPC and any changes that may need to be incorporated as a result of innovative 
ideas, material, or other design changes. 
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Where design questions arise that require cost or schedule information that would 
be useful to assist in determining the best approach to design, the CMAR Project 
Team may hold informal cost or schedule meetings as needed. These meetings shall 
be focused on specific elements of the relevant Segment and design options rather 
than the total Segment cost. 

Deliverables:  A Segment OPC for each design milestone meeting, including the 
30%, 60%, and 90% design milestones, at a minimum. The Segment OPC shall 
reflect and be consistent with the agreed upon methods and measurements 
anticipated for each bid item.  The LA DOTD will approve the Segment OPC 
format prior to the first submittal of the first Segment OPC.  The Segment OPC 
shall include all updates as discussed and agreed in each of the Segment OPC and 
Baseline Progress Schedule Workshops. 

A narrative report documenting the summary of indirect costs, margin (home office 
overhead and profit), and Allowances shall also be provided. The narrative report 
shall document assumptions and clarifications and/or decisions of costing, 
including all identified risk that may impact the fluctuations in pricing and a 
description of Allowances and exclusions.  The narrative report shall also describe 
changes in prices and conditions associated with the changes in prices. A detailed 
description of all Allowances shall be tracked from each iteration of the Segment 
OPC to the next and finally to the Segment GMP Proposal. 

The Segment OPC update and narrative report shall be submitted to the LA DOTD 
within 14 Calendar Days of the Segment OPC and Baseline Progress Schedule 
Workshop. 

I. Design Review 

The design will be developed on a Segment-by-Segment basis, starting with CMAR 
Segment 1 and subsequently as the Segments are defined during the Project 
Segment Definition Workshop.  For each Segment, the CMAR Contractor shall 
advise, participate in meetings, assist, provide written documentation, and complete 
the tasks and work products as requested by the LA DOTD relative to the following: 

1. Design and Schedule Related Activities 

a. Coordinate Design Professional-CMAR Contractor Schedules 

During the design process, the CMAR Contractor shall assist the 
Design Professional and the LA DOTD to prioritize the 
development of key design components to help ensure that key 
design decisions affecting constructability, cost, and schedule are 
addressed in a timely manner. 
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b. Conduct Segment Design and Constructability Reviews 

During the design process for each Segment, the CMAR Contractor 
shall assist the Design Professional through constructability 
reviews. The CMAR Contractor shall suggest possible alternatives 
that could reduce costs, improve Segment and overall Project 
quality, reduce risk, and/or shorten the schedule. The CMAR 
Contractor shall advise on likely construction sequencing 
approaches as well. 

At specified milestones during 30% design and approximately 60% 
and 90% percent final design for each Segment, formalized 
constructability reviews will occur. The CMAR Project Team shall 
review and discuss potential issues and approaches and will make 
recommendations to the LA DOTD’s Project Manager for LA 
DOTD review and approval.  This process will lead to agreement by 
the LA DOTD and CMAR Contractor on the construction 
sequencing of the Segment. 

The CMAR Contractor shall assess the feasibility and practicality of 
any proposed means and methods; selected materials, equipment, 
construction sequencing suggestions, and labor; material 
availability; site improvements; earthwork and foundation 
considerations; coordination of the drawings and specifications; and 
verification of quantities for each Segment. The CMAR Contractor 
shall review the Segment Construction Documents, including the 
plans and Specifications, and offer redline comments to improve the 
plans for constructability, clarify ambiguities, and provide 
consistency with the CMAR Contractor’s proposed means and 
methods. 

Deliverables:  Follow up action items and deliverables as assigned 
by the LA DOTD’s Project Manager.  Segment design and 
constructability reviews and suggestions related to construction 
sequencing.  Design and constructability review deliverables should 
be in the form of redline drawing markups with a narrative as 
needed.  Attendance at design and constructability review meeting 
to discuss comments. 

c. Segment Final Design Review Meeting 

Near the end of each Segment’s final design, the CMAR Contractor 
shall review the Segment Construction Documents, including the 
plans and Specifications, to confirm that the plans and 
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Specifications incorporate/address previous comments and form the 
basis to develop the Segment GMP Proposal.  The CMAR 
Contractor shall offer final redline comments to improve the plans 
for constructability, clarify ambiguities, and provide consistency 
with the CMAR Contractor’s proposed means and methods.  Upon 
completion of this review and resolution of any final comments the 
resultant Segment Construction Documents become the basis for the 
Segment GMP Proposal. 

Deliverables:  Segment final design and constructability reviews 
and suggestions related to construction sequencing.  Design and 
constructability review deliverables shall be in the form of redline 
drawing markups with a narrative as needed.  Attendance at design 
and constructability review meetings to discuss comments. Final 
quantities, construction sequencing, and constructability shall be 
agreed upon at the Final Design Review Meeting for use in the 
Segment GMP Proposal and construction follow up action items and 
deliverables as discussed at the meeting. 

2. Segment Design and Constructability Review Response Period 

The CMAR Contractor shall conform to the following Segment design and 
constructability review periods, unless otherwise indicated by the LA 
DOTD’s Project Manager: 

a. Plan Sets: Not to exceed 14 Calendar Days. 

b. Documents ten pages or less: Not to exceed 48 hours. 

c. Documents in excess of ten pages: Not to exceed seven Calendar 
Days. 

d. Meeting minutes: Not to exceed 24 hours. 

J. Risk, Opportunity, and Innovation Workshop 

The Risk, Opportunity, and Innovation Workshop centers on identifying, defining, 
and documenting Project-specific and Segment-specific risk, opportunity, and/or 
innovation, as well as assessing the following: 

1. Probability of occurrence; 

2. Potential mitigation or implementation strategies; 

3. Magnitude of cost and quantity impacts; and 
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4. Schedule impacts. 

All CMAR Project Team members shall discuss and collaborate on the Project-
specific and Segment-specific risks, potential innovations, and mitigation strategies 
to determine the best approach for each Segment and the overall Project.  The 
number of workshops needed will be determined by the LA DOTD’s Project 
Manager in consultation with the CMAR Project Team members. 

Following the initial Risk, Opportunity, and Innovation Workshop, the LA 
DOTD’s Project Manager will prepare the Project risk register, categorized into 
overall Project risks as well as Segment-by-Segment risks. The risk register is a 
tool used to identify, assess, mitigate, and monitor Project and Segment risks.  The 
risk register includes a matrix that identifies each risk; its risk level, cost impact, 
schedule impact, and responsible party; approaches to minimize risk; and results of 
the risk mitigation. The risk register is continually reviewed by the CMAR Project 
Team and updated by the LA DOTD’s Project Manager throughout the Pre-
Construction Services Phase to assist with key decisions on design development, 
risk, and Segment and overall Project costs. 

Deliverable:  Participation in initial and follow up Risk, Opportunity, and 
Innovations Workshops. Risk information and ideas to mitigate the cost and time 
of each. Ongoing identification of Segment and overall Project risk and potential 
options for mitigation. Follow up action items and deliverables as assigned by the 
LA DOTD’s Project Manager. 

K. Risk Identification and Management 

The CMAR Contractor shall identify, quantify, document, and implement Segment 
and overall Project construction risks and risk avoidance, reduction, and mitigation 
strategies, as well as monitor and provide written input into the Segment and overall 
Project risk register. The risk register will be maintained by the LA DOTD’s Project 
Manager. The CMAR Contractor shall participate in the preparation, modifications, 
and maintenance of the Segment and overall Project risk register and the CMAR 
Contractor shall continuously communicate its assumptions regarding impacts to 
risk as the design progresses. 

Deliverable: Written documentation for the risk register specifying the associated 
value, savings, and cost of risk avoidance, reduction, and mitigation strategies 
during each Segment design milestone meeting, at a minimum.  A report that 
summarizes the decisions for risk elimination or reduction and associated value of 
each decision in terms of cost and savings in direct relationship to the appropriate 
Segment GMP Proposal. 
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L. Innovation Evaluation 

The CMAR Contractor shall propose Segment and overall Project innovations 
throughout the Pre-Construction Services Phase.  The CMAR Contractor shall 
develop criteria to evaluate innovation suggestions to demonstrate if the suggestion 
will offer the most value in terms of cost, schedule, and quality. The CMAR 
Contractor shall provide estimates of the value of the innovation (in terms of cost, 
savings, risk reduction/mitigation, and schedule impact), and prioritize the 
innovations for the LA DOTD’s Project Manager and the CMAR Project Team to 
consider for inclusion into the appropriate Segment’s final design and Segment 
Construction Documents.  The LA DOTD, at its sole discretion, will determine 
what innovations are incorporated into the Project. 

Deliverable: Written innovations and evaluation criteria and evaluation results for 
all suggested innovations to be discussed throughout design during each design 
milestone meeting. 

For each Segment, a report that summarizes both the innovations considered and 
the innovations implemented, to be submitted with the Segment GMP Proposal. 

M. Development of Segment Subcontracting Plan 

The CMAR Contractor shall develop a subcontracting plan for each Segment in 
accordance with all applicable LA DOTD requirements. 

The CMAR Contractor shall identify work that the CMAR Contractor proposes to 
self-perform (which must be no less than self-performance percentage of the 
construction services assigned by the LA DOTD for each Segment, measured on a 
dollar value basis) and shall identify any known Subcontractors.  The CMAR 
Contractor shall submit a narrative report that describes how the mix of self-
performed and subcontracted work ensures that the overall division of work and 
pricing will be most advantageous to the LA DOTD. 

The list of intended Subcontractors and material suppliers must be included as part 
of each Segment GMP Proposal. If the Construction Services Contract is awarded, 
the CMAR Contractor shall update the list of Subcontractors and material suppliers 
as the work progresses so that the LA DOTD will have, at all times, a current and 
accurate list of Subcontractors and material suppliers.  The information submitted 
shall include the items of work and cost.  The CMAR Contractor shall submit LA
DOTD Form OMF-1A (CMAR) (Request to Sublet) and have it approved by the 
LA DOTD before any subcontract work is done during this Pre-Construction 
Services Agreement.  
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The quotes supplied by potential Subcontractors for each Segment shall be included 
in the corresponding Segment GMP Proposal. The following highlights the 
subcontracting plan requirements for inclusion in each Segment GMP Proposal: 

1. All subcontracts, once finalized, must be in writing and must contain all 
applicable provisions of the Construction Services Contract and all federal 
and state laws and regulations. All Subcontractors performing work on the 
Project must be appropriately licensed with the Louisiana State Licensing 
Board for Contractors and/or the Louisiana Professional Engineering and 
Land Surveying Board (“LAPELS”), as appropriate. 

2. The CMAR Contractor shall allow the LA DOTD access to all subcontracts 
at all tiers and records regarding the subcontracts and shall provide copies 
of said subcontracts to the LA DOTD within 14 Calendar Days of the LA 
DOTD’s request for a subcontract. No Subcontractor shall work on this 
Project while on the LA DOTD’s disqualified contractors’ list or while 
debarred by the LA DOTD, State of Louisiana or any other state, or the 
federal government. 

3. The intent of the LA DOTD’s subcontracting requirements shall not be 
circumvented by the CMAR Contractor by placing a Subcontractor’s 
employees directly on the CMAR Contractor’s payroll. If a person or group 
of people generally operated as an independent contractor, the LA DOTD 
will treat them as Subcontractors for purposes of the subcontracting plan. 

4. The CMAR Contractor’s and its Surety’s liability under the Construction 
Services Contract and the bonds will not be waived or in any way 
diminished by subcontracting or other assignment of interest under the 
Construction Services Contract. 

Deliverable: A subcontracting plan for each Segment, and updates of the 
subcontracting plan, as of the Segment final design milestone and an approved final 
Segment subcontracting plan prior to submission of the Segment GMP Proposal, 
including all documentation necessary to support adherence to the LA DOTD’s 
requirements. Each Segment subcontracting plan shall be submitted with the 
corresponding Segment GMP Proposal. If the LA DOTD elects to utilize early 
works or long-lead packages, a subcontracting plan shall be submitted and 
approved prior to submittal of a GMP Proposal related thereto. 

N. Development of Disadvantaged Business Enterprise Performance Plans 

The LA DOTD’s Disadvantaged Business Enterprise (DBE) program encourages 
the formation and growth of DBEs by providing an equal opportunity for these 
firms to compete for and participate in the CMAR process. DBE goals are typically 
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incorporated into standard projects and may be required on projects that utilize 
federal funds. 

This Project is a DBE goal project. In accordance with the Required Contract 
Provisions for DBE Participation in Federal Aid Construction Management at Risk 
Contracts contained in Exhibit D, the DBE goal for approved subcontracting work 
for pre-construction services is 7% of the Pre-Construction Services Price.  The 
CMAR Contractor shall submit LA DOTD Form OMF-1A (CMAR) (Request to 
Sublet) and have it approved by the LA DOTD before any subcontract work is done 
during this Pre-Construction Services Agreement.  Only those businesses certified 
by the LA DOTD as DBEs may be utilized in fulfillment of the DBE goal 
requirement.  Such businesses are those certified by the Louisiana Unified 
Certification Program on the basis of ownership and control by persons found to be 
socially and economically disadvantaged in accordance with Section 8(a) of the 
Small Business Act, as amended, and 49 C.F.R. Part 26. 

As part of the Pre-Construction Services Phase, the CMAR Contractor shall prepare 
and implement a Construction Services Disadvantaged Business Enterprise 
Outreach and Utilization Plan (the “DBE Outreach and Utilization Plan”) that 
identifies actions it will undertake to accomplish the following: 

1. Compiling and maintaining documentation of DBE participation evidencing the 
CMAR Contractor’s achievement of the assigned construction services DBE 
participation goals by Segment; 

2. Expanding of the pool of DBEs eligible to participate in the Project (i.e., 
nationwide identification/recruitment of out-of-state DBEs, resource sharing, 
bonding, mentoring, coordination with small business development centers, and 
other traditional or non-traditional efforts); 

3. Packaging work into subcontracting opportunities designed to encourage the 
participation of DBEs; 

4. Outreach and recruiting to ensure that currently identified and newly registered 
DBEs have sufficient information about subcontracting opportunities on this 
Project, including, adequate, accurate, and timely communication of 
information regarding those subcontracting opportunities; and 

5. Monitoring, mentoring, and supporting DBEs during performance of their 
work. 

The LA DOTD’s annual agency-wide DBE goal for Fiscal Years (FY) 2020 to 2022 
is 15.0%.  It is the strong position of the LA DOTD, and the CMAR Contractor 
specifically acknowledges, that this Project affords opportunities for DBEs that 
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could well exceed the annual goal during construction services.  The CMAR 
Contractor should note that if the LA DOTD’s annual goal increases prior to 
finalization of a Segment GMP, then the annual goal as determined at the time of 
the development of the applicable Segment will be the applicable annual goal. 

The DBE goal for the construction services for each Segment approved to be 
performed under the Construction Services Contract will be determined at or before 
60% design for each Segment as that Segment advances through pre-construction 
services.  The CMAR Contractor will be required to submit updated DBE forms 
and information demonstrating that it has met the assigned goal, or has conducted 
good faith efforts (GFE) to do so, with the corresponding Segment GMP Proposal.    

For each Segment, the CMAR Contractor shall prepare a DBE performance plan 
that addresses the manner in which the CMAR Contractor shall seek to meet that 
Segment’s DBE goal, as well as address monitoring and reporting requirements. 
Each Segment’s DBE performance plan shall be subject to the approval of the LA 
DOTD, in its sole discretion. 

As part of each Segment GMP Proposal, the CMAR Contractor shall develop a 
Form CS6AAA indicating how it will meet the corresponding Segment’s DBE 
goal.  The CMAR Contractor shall submit the Form CS6AAA with the Segment 
GMP Proposal. 

Deliverables: A DBE Outreach and Utilization Plan within 14 Calendar Days of 
NTP for approval, with updates performed periodically during the life of the Pre-
Construction Services Agreement.  Implementation of the DBE Outreach and 
Utilization Plan. 

A Segment DBE performance plan no later than the 90% final design milestone for 
each Segment, and updates to the Segment DBE performance plan at the each 
Segment’s final design milestone.   Form CS6AAA at submittal of the Segment 
GMP Proposal. If the LA DOTD elects to utilize early works or long-lead packages, 
a DBE performance plan shall be submitted and approved prior to submittal of a 
GMP Proposal related thereto. 

O. Public Outreach and Communication 

For the duration of the Pre-Construction Services Phase, the CMAR Contractor 
shall participate in public outreach and communication related to the Project.  The 
Design Professional will lead the Project’s public outreach and communications, 
with assistance from the LA DOTD and CMAR Contractor.  The CMAR 
Contractor shall assist with development and implementation of a public outreach 
campaign, intended to improve public awareness and understanding of, as well as 
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stakeholder coordination on, the Project.  The CMAR Contractor’s assistance shall 
include, but not be limited to, the following: 

1. Participation in public meetings and/or open house meetings to facilitate 
discussions related to Project construction; 

2. Participation in meetings along with key elected officials, the general 
public, representatives of civic organizations, businesses, and special 
interest groups along the Project corridor (individually or in groups), for 
the purpose of building rapport with affected stakeholders; and 

3. Development of follow-up reports, responses, or comments after public 
meetings/open houses and stakeholder meetings. 

The CMAR Contractor, in consultation with the LA DOTD, shall develop and 
utilize a Public Outreach and Communications Plan (POCP) for each Segment 
(the “Segment POCP”) to inform, educate, and engage stakeholders throughout 
every stage of the Project. Each Segment POCP shall include, but will not be 
limited to, the following: 

a. A detailed work plan for the public outreach and communication 
related to the applicable Segment, including a general timeline 
listing public information activities for the S e gm e nt  a nd  f o r  
t h e  Project overall, indicating the level of involvement of the 
CMAR Contractor and the LA DOTD; 

b. Key issues anticipated to be addressed on the applicable Segment as 
well as through the life of the Project; 

c. Identified stakeholders and specific plans to respond to their 
concerns and needs in all respects to the applicable Segment and the 
Project overall; 

d. How the public will be notified of construction, traffic detours, and 
potential impacts; 

e. Specific outreach and engagement activities and the frequency of 
those activities; 

f. Communication tools and modes; 

g. Protocols and points of contact for traffic advisories, emergency 
events, open records requests, environmental-related 
communications and communications with elected officials and the 
media; 
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h. The process for measuring the effectiveness of the Segment POCP, 
and for revising the Segment POCP as necessary to address new 
communications issues as they arise; 

i . The process for documenting all communications; 

j . A mailing list, which shall be maintained and updated by the CMAR 
Contractor. The LA DOTD will provide initial contacts to the 
CMAR Contractor for development of the mailing list for each 
Segment; and 

k. An Emergency and Event Communications Plan that includes 
guidelines for communications protocol, roles and responsibilities, 
specific activities, and timelines for adherence in emergency 
situations and during events. 

The CMAR Contractor shall submit an initial draft of the Segment POCP at  
the 90% design phase,  and shall supplement the Segment POCP as 
di rected by the LA DOTD. 

Deliverables: Attendance and participation in public meetings and open houses 
and stakeholder meetings and assistance with development of follow-up reports, 
responses, or comments, as requested by the LA DOTD’s Project Manager.

A Segment POCP no later than the 90% final design milestone for each Segment, 
and submission of an updated Segment POCP with the Segment GMP Proposal. If 
the LA DOTD elects to utilize early works or long-lead packages, a POCP shall 
be submitted and approved prior to submittal of a GMP Proposal related thereto 

P. Segment GMP Proposal Development 

At the time that the LA DOTD determines that the design of a Segment has been 
finalized to a level sufficient to determine the provable cost of the Segment, and 
provided that the other conditions set forth in the Pre-Construction Services 
Agreement have been satisfied, as determined by the LA DOTD, the CMAR 
Contractor shall prepare and submit a Segment GMP Proposal.  The Segment GMP 
Proposal shall guarantee the prices submitted by the CMAR Contractor to complete 
all Segment work within the maximum days agreed to in the Baseline Progress 
Schedule for that Segment.  Whether these prices include some or all of lump sum 
items, unit-based items, quantity-based items, and/or Allowances, the individual 
prices are guaranteed in accordance with the requirements of the Segment 
Construction Documents and the Construction Services Contract. A Segment GMP 
includes all costs related to labor, equipment, material, Margin, bonds, and 
insurance.  
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Each Segment GMP Proposal shall be developed and evaluated in accordance with 
the following process: 

1. The LA DOTD will produce Segment Construction Documents with the 
input of the CMAR Contractor. 

2. The LA DOTD will evaluate the Segment Construction Documents for 
DBE participation opportunities. The CMAR Contractor shall submit 
commitments from DBEs sufficient to meet the DBE goal for the 
corresponding Segment or demonstrate good faith efforts to meet the DBE 
goal, each as required by this Pre-Construction Services Agreement and in 
form and substance satisfactory to the LA DOTD, in its sole discretion. The 
LA DOTD’s process must be followed to approve the DBEs prior to 
approval of the Segment GMP Proposal. 

3. The CMAR Contractor shall submit with its Segment GMP Proposal a 
subcontracting plan that has been approved by the LA DOTD.  Solicitations 
for Subcontractors and award of subcontracts shall be in accordance with 
all LA DOTD guidelines and procedures.  Concurrently with its Segment 
GMP Proposal, the CMAR Contractor shall provide a list of any known 
Subcontractors and suppliers with the applicable quotes and purchase orders 
that were used in the development of the Segment GMP. 

4. No Segment GMP Proposal will be approved by the LA DOTD until (a) the 
LA DOTD has approved the CMAR Contractor’s Segment subcontracting 
plan; and (b) the LA DOTD has approved the CMAR Contractor’s Segment 
DBE performance plan. 

5. The Construction Services Contract shall only be awarded to the CMAR 
Contractor upon approval by the LA DOTD of the Segment GMP Proposal 
for CMAR Segment 1.  The Segment GMP Proposal for CMAR Segment 
1, including all back-up documentation, shall be incorporated into the 
Construction Services Contract. 

6. If and when each additional Segment GMP Proposal is approved by the LA 
DOTD, that Segment GMP Proposal, including all back-up documentation, 
shall be incorporated into the Construction Services Contract. 

7. The LA DOTD and the CMAR Contractor shall agree upon the definition 
of the Project Segments, pursuant to the Project Segment Definition 
Workshop, and construction sequencing related to each Segment. 

8. The LA DOTD and the CMAR Contractor shall agree upon each Segment’s 
constructability. 
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9. The LA DOTD and the CMAR Contractor shall agree upon the Baseline 
Progress Schedule and maximum number of days until Final Acceptance of 
each Segment, as well as the total days until completion of the Project. 

10. The payment of each Segment GMP shall be in accordance with the LA 
DOTD’s pay items, as found in the Specifications, and which may include 
quantity-based items, unit-priced based items, lump sum items, and 
Allowances. 

11. The LA DOTD will have an independent cost estimate prepared. Upon 
receipt of each Segment GMP Proposal the LA DOTD will determine the 
acceptability of the Segment GMP, in its sole discretion. In assessing the 
Segment GMP, the LA DOTD may compare the Segment GMP to some or 
all of the following: 

a. The Design Professional’s corresponding estimate, and 

b. The ICE’s corresponding estimate. 

12. The LA DOTD is under no obligation to accept any Segment GMP 
Proposal, even if it compares favorably to the foregoing data, averages, and 
estimates. 

13. If the Segment GMP is not acceptable, the LA DOTD may enter into a 
negotiation process with the CMAR Contractor to discuss issues of risk 
assignment, the Segment Construction Services Scope of Work, unit prices, 
quantities, key assumptions, and/or any other issues to identify factors 
contributing to the cost differences. 

14. Following the successful resolution of the risk (and other) issues associated 
with differences among the Segment GMP Proposal and the corresponding 
Design Professional and ICE estimates, the LA DOTD, in its sole discretion, 
may ask the CMAR Contractor to submit an updated Segment GMP 
Proposal. In the case of the Segment GMP Proposal for CMAR Segment 1, 
if the updated Segment GMP Proposal is not acceptable to the LA DOTD, 
the LA DOTD reserves the right, in its sole discretion, to not award the 
Construction Services Contract to the CMAR Contractor.  If an updated 
Segment GMP Proposal for any Segments subsequent to CMAR Segment 
1 is not acceptable to the LA DOTD, the LA DOTD reserves the right, in 
its sole discretion, to not approve that Segment GMP Proposal and to put 
out the remainder of the Project (i.e., all remaining Segments or potential 
Segments) to bid as one or more traditional design-bid-build contracts.  The 
CMAR Contractor acknowledges that it will be precluded from bidding on 
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the design-bid-build contract(s) for any remaining Segments or potential 
Segments of the Project.. 

15. If the Construction Services Contract is not awarded to the CMAR 
Contractor, or if the LA DOTD does not approve any Segment GMP 
Proposal, the CMAR Contractor is not excused from completion of the 
services required under this Pre-Construction Services Agreement, if such 
services have not been fully performed. 

16. If the Segment GMP Proposal for CMAR Segment 1 is approved by the LA 
DOTD and proper bonding and insurances are provided for CMAR 
Segment 1, the LA DOTD may award the Construction Services Contract 
to the CMAR Contractor and incorporate CMAR Segment 1 into the 
Construction Services Contract. 

17. For each Segment subsequent to CMAR Segment 1, if a Segment GMP 
Proposal is approved by the LA DOTD and proper bonding and insurances 
are provided for that Segment, the LA DOTD may incorporate that Segment 
into the Construction Services Contract. 

18. The CMAR Contractor shall designate any information in the Segment 
GMP Proposal it considers to be confidential trade secrets or proprietary. 
The CMAR Contractor shall clearly mark each page of documentation that 
the CMAR Contractor considers confidential trade secrets or proprietary 
prior to submitting it to the LA DOTD. 

Deliverable:  Each Segment GMP Proposal (and, if necessary, updated Segment 
GMP Proposals) in accordance with the requirements delineated herein, and 
utilizing the Cost Model along with a narrative report documenting critical 
assumptions and/or decisions relevant to the pricing, including the same backup 
documentation listed for the Segment OPCs. 

IV. Segment OPC and Segment GMP Proposal Format 

Each Segment OPC submittal and each Segment GMP Proposal shall be bound on 8 ½ inch 
by 11 inch paper and appropriately entitled, depending on the submittal stage. In addition 
to the original bound copy, the CMAR Contractor shall include an electronic copy of each 
Segment OPC submittal and each Segment GMP Proposal on a USB drive.  Each Segment 
OPC submittal and each Segment GMP Proposal shall be formatted as follows: 

A. Submittal number, including revision number; 

B. Date of submittal; 
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C. Segment number; 

D. Project name; 

E. State Project No.; and 

F. Numbered pages within each tab. 

In addition, each Segment OPC submittal and each Segment GMP Proposal shall 
be organized in the order described below: 

1. TABLE OF CONTENTS; 

2. TITLE PAGE 

Segment number, name of the Project, State Project No., parish, date of 
submittal, and title of submittal. 

3. TAB 1 – Segment Guaranteed Maximum Price Proposal Package (to be 
included with the Segment GMP Proposal only) 

In the form provided in Exhibit C, the cost amounts shall be completed and 
the form signed, attested, and dated.  Each line item cost on Exhibit C must 
exactly match the corresponding cost summary shown on the TAB 6 Cost 
Breakdown. 

4. TAB 2 – Executive Summary 

The CMAR Contractor shall provide a brief Project summary overviewing 
the overall Project, as well as a brief Segment summary overviewing the 
Segment Construction Services Scope of Work, appropriate for the Segment 
OPC design stage or Segment GMP Proposal.  The CMAR Contractor shall 
include the description of the Segment and general approach to construction 
including any special equipment needs or materials.  The CMAR Contractor 
shall summarize any key interactions with existing facilities, unusual site 
conditions, utility issues, or conditions affected by third parties (i.e., ROW 
issues).  The CMAR Contractor shall state the anticipated Notice to Proceed 
date and final acceptance date for the Segment.  Any amended services or 
scope changes included in the Segment OPC or Segment GMP Proposal 
that differ from the review set of plans and Specifications for the 
corresponding design milestone shall be specifically highlighted. 
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5. TAB 3 – Segment Project Team 

The CMAR contractor shall list its personnel, including Key Personnel, in 
graphic and written form, for the Segment including names, titles, job 
responsibilities, and contact information and identify any known 
Subcontractors. 

6. TAB 4 – List of Documents 

Each Segment OPC submittal and Segment GMP Proposal shall include the 
following indices: 

a. Drawings Index:  Drawings shall be organized by listing each sheet 
number, sheet title, and current revision date. 

b. Specification Index:  A detailed listing of each Specification section 
required by the LA DOTD shall be provided.  Specifications shall 
be organized by the LA DOTD’s Plan Manual format listing each 
Specification section number, title, and current revision date.  Any 
additional Special Provisions and/or Supplemental Specifications 
needed for construction shall be identified on this list and called out 
separately. 

c. Segment Construction Documents (for the Segment GMP Proposal 
only):  Signed, sealed, and dated plans, Specifications, and other 
documents related to construction upon which the Segment GMP 
Proposal is based and acknowledgment on the face of each 
document that it is the document upon which the CMAR Contractor 
based its Segment GMP Proposal. 

7. TAB 5 – Assumptions, Exclusions, and Substitutions 

Each Segment OPC submittal and the Segment GMP Proposal shall include 
the following information: 

a. Assumptions:  A summary of all assumptions and clarifications 
organized by drawing sheet number or by Specification sections in 
accordance with TAB 4. 

b. Exclusions:  A summary of exclusions organized by drawing sheet 
number or by Specification sections in accordance with TAB 4. 

c. Substitutions:  A summary of substitutions to materials or systems 
described by drawing sheet number or by Specifications sections in 
accordance with TAB 4. 
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8. TAB 6 – Segment Cost Breakdown 

An estimated construction cost breakdown for the Segment using the 
approved Cost Model, including quantities and standard unit prices. The 
estimated construction cost breakdown shall include Allowances.  The 
CMAR Contractor shall provide a breakdown for all allowable indirect 
costs by unit cost and duration. 

9. TAB 7 - Innovative Cost and Time Savings Recommendations 

All Project-wide and Segment-specific innovative cost and time savings 
recommendations proposed to date shall be listed, along with indication 
whether the recommendation was accepted by the LA DOTD and included 
in the Segment OPC submittal or the Segment GMP Proposal and the date 
of acceptance. Each proposed innovative cost and time savings 
recommendation shall state the price and whether the price is valid for a 
limited time period. 

10. TAB 8 – Baseline Progress Schedule 

The Baseline Progress Schedule shall be formatted in accordance with 
Exhibit C – Special Provisions, Special Provision 108, of the Construction 
Services Contract.  The Baseline Progress Schedule must reflect the 
production rates, construction sequencing, and any logic used in the 
calculation of the Segment OPC or Segment GMP.  The Baseline Progress 
Schedule shall include both Segment-specific milestones, as well as overall 
Project milestones. 

11. TAB 9 – Subcontract and Material Quotes and Documentation 

The CMAR Contractor shall provide copies of written quotes from 
Subcontractors and suppliers or further documentation as backup for the 
prices submitted in each Segment OPC submittal and Segment GMP 
Proposal. 

12. TAB 10 – DBEs (to be included with the Segment GMP Proposal only) 

Approved Forms CS6AAA for the corresponding Segment shall be 
provided. 

13. TAB 11 – Responses to Review Comments (to be included with any 
Segment OPC or Segment GMP Proposal revisions only) 

If a Segment OPC or Segment GMP Proposal is revised and resubmitted, 
all review comments provided by the LA DOTD regarding the initial 
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Segment OPC submittal or Segment GMP Proposal shall be provided.  For 
each revision/resubmittal, the CMAR Contractor shall provide a written 
response below each comment. A revision/resubmittal submitted without 
responses to the review comments will be returned by the LA DOTD.  Any 
proposed deviations from the plans or Specifications shall be approved in 
writing by the LA DOTD. 

14. TAB 12 – Segment OPC/Segment GMP Proposal Reconciliation 

A summary spreadsheet that compares the amounts in the current Segment 
OPC submittal or the Segment GMP Proposal to the previous reconciled 
Segment OPC submittal shall be included.  This spreadsheet shall show all 
activities being competed with their individual and their aggregate 
comparison to the previous reconciled Segment OPC submittal. 

15. TAB 13 – Overall Project Cost Tabulation 

A summary spreadsheet that tabulates the Guaranteed Maximum Price 
(“GMP”), which shall be the sum total of each Segment GMP, as based on 
each Segment’s most current Segment OPC or, for Segments with approved 
Segment GMP Proposals, each Segment GMP. 
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Exhibit C – Segment Guaranteed Maximum Price Proposal Cover Template 

The CMAR Contractor hereby submits to the Louisiana Department of Transportation and 
Development (“LA DOTD”) this Segment Guaranteed Maximum Price Proposal (“GMP 
Proposal”) for the Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 Construction 
Management at Risk Project (the “Project”), State Project No. H.004100, in East Baton Rouge 
Parish based on the plans and Specifications developed for [insert appropriate Segment].  The 
Segment GMP included in this Segment GMP Proposal is $[________________], inclusive of all 
direct costs, indirect costs, Margin, and bonds and insurance. 

In addition, the Segment GMP includes the Margin for this Project: [________________]%. 

The Segment GMP, if agreed upon with the LA DOTD, shall be the GMP for the Segment, if 
approved by the LA DOTD, which the CMAR Contractor hereby guarantees to the LA DOTD 
with [___] maximum days to Segment final acceptance. 

The construction sequencing in the associated Segment Construction Documents dated 
[______________] is agreed upon as constructible at or below Segment GMP and at or before the 
maximum number of days represented in this Segment GMP Proposal. 

LOUISIANA DEPARTMENT OF 
TRANSPORTATION AND 
DEVELOPMENT 

CONSTRUCTION MANAGEMENT AT 
RISK CONTRACTOR 

Signature:  Signature:

Title  Title 

Date  Date 
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Exhibit D – DBE Participation in Federal Aid Construction Management at Risk Contracts 

LOUISIANA 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

REQUIRED CONTRACT PROVISIONS FOR 
DBE PARTICIPATION IN FEDERAL AID CONSTRUCTION MANAGEMENT AT RISK 

CONTRACTS 
(DBE GOAL PROJECT) 

A. AUTHORITY AND DIRECTIVE: The Code of Federal Regulations, Title 49, Part 26 (49 
C.F.R. Part 26) as amended and the Louisiana Department of Transportation and Development's 
(LA DOTD) Disadvantaged Business Enterprise (DBE) Program are hereby made a part of and 
incorporated by this reference into this Pre-Construction Services Agreement. Copies of these 
documents are available, upon request, from DOTD Compliance Programs Office, P.O. Box 
94245, Baton Rouge, LA 70804-9245. 

B. POLICY: It is the policy of the LA DOTD that it shall not discriminate on the basis of race, 
color, national origin, or sex in the award of any United States Department of Transportation (US 
DOT) financially assisted contracts or in the administration of its DBE program or the 
requirements of 49 C.F.R. Part 26. The LA DOTD shall take all necessary and reasonable steps 
under 49 C.F.R. Part 26 to ensure nondiscrimination in the award and administration of US DOT 
assisted contracts. The DBE Program, as required by 49 C.F.R. Part 26 and as approved by US 
DOT, is incorporated by reference in this Pre-Construction Services Agreement. Implementation 
of the DBE Program is a legal obligation and failure to carry out its terms shall be treated as a 
violation of this Pre-Construction Services Agreement. Upon notification of failure to carry out 
the approved DBE Program, the US DOT may impose sanctions as provided for under 49 C.F.R. 
Part 26 and may in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or 
the Program Fraud Civil Remedies Act of 1986 (31 U.S.C. § 3801 et seq.). 

C. DBE OBLIGATION: The CMAR Contractor or any subrecipient or Subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the performance of this Pre-
Construction Services Agreement. The CMAR Contractor shall carry out applicable requirements 
of 49 C.F.R. Part 26 in the award and administration of US DOT assisted contracts. Failure by the 
CMAR Contractor to carry out these requirements is a material breach of this Pre-Construction 
Services Agreement, which may result in the termination of this Pre-Construction Services 
Agreement or such other remedy as the LA DOTD deems appropriate. 

The preceding policy and DBE obligation shall apply to this Pre-Construction Services Agreement 
and shall be included in the requirements of any subcontract. Failure to carry out the requirements 
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set forth therein shall constitute a breach of contract and, after notification by the LA DOTD, may 
result in termination of the Pre-Construction Services Agreement, a deduction from the contract 
funds due or to become due the CMAR Contractor, or other such remedy as the LA DOTD deems 
appropriate. The CMAR Contractor is encouraged to use the services offered by banks in the 
community which are owned and controlled by minorities or women when feasible and beneficial. 
The term DBE is inclusive of women business enterprises (WBE) and all obligations applicable to 
DBE shall apply to firms certified and listed as WBE. 

D. FAILURE TO COMPLY WITH DBE REQUIREMENTS:  The CMAR Contractor and all 
subcontractors are hereby advised that failure to carry out the requirements set forth above and in 
Section G shall constitute a breach of contract and, after notification by the LA DOTD may result 
in action taken by the LA DOTD as specified in Heading G(6) below. Failure to comply with the 
DBE requirements shall include, but not be limited to, failure to meet the established goal and/or 
failure to submit documentation of good faith efforts; failure to exert a reasonable good faith effort 
(as determined by the LA DOTD) to meet established goals; and failure to realize the DBE 
participation set forth on approved Form CS-6AAA (CMAR) and attachments. The utilization of 
DBEs is in addition to all other equal opportunity requirements of the Pre-Construction Services 
Agreement.  The CMAR Contractor shall include the provisions in Sections B, C, and D of this 
Exhibit D in subcontracts so that such provisions will be binding upon each Subcontractor, regular 
dealer, manufacturer, consultant, or service agency. 

E. ELIGIBILITY OF DBE:  The LA DOTD maintains a current list containing the names of 
firms that have been certified as eligible to participate as DBEs on US DOT assisted contracts. 
This list is not an endorsement of the quality of performance of the firm but is simply an 
acknowledgment of the firm's eligibility as a DBE. Only DBEs listed on this list may be utilized 
to meet the established DBE goal for these projects. 

F. COUNTING DBE PARTICIPATION TOWARD DBE GOALS: DBE participation 
toward attainment of the goal will be credited on the basis of total subcontract prices agreed to 
between the CMAR Contractor and Subcontractors for the work or portions of work being sublet 
as reflected on Form CS-6AAA (CMAR) and attachments, in accordance with the LA DOTD DBE 
Program, and the following criteria. 

(1) Credit will only be given for use of DBEs that are certified by the Louisiana Unified 
Certification Program. Certification of DBEs by other agencies is not recognized. 

(2) The total value of subcontracts awarded for services to an eligible DBE is counted 
toward the DBE goal provided the DBE performs a commercially useful function. The 
CMAR Contractor is responsible for ensuring that the goal is met using DBEs that perform 
a commercially useful function. 
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The CMAR Contractor shall operate in a manner consistent with the guidelines set forth in 
the LA DOTD DBE Program. A commercially useful function is performed when a DBE 
is responsible for the execution of a distinct element of work by actually managing, 
supervising, and performing the work in accordance with standard industry practices 
except when such practices are inconsistent with 49 C.F.R. Part 26 as amended, and the 
LA DOTD DBE Program, and when the DBE receives due compensation as agreed upon 
for the work performed. To determine whether a DBE is performing a commercially useful 
function, the LA DOTD shall evaluate the work subcontracted in accordance with the LA 
DOTD DBE Program, industry practices, and other relevant factors. When an arrangement 
between the CMAR Contractor and the DBE represents standard industry practice, if such 
arrangement erodes the ownership, control, or independence of the DBE, or fails to meet 
the commercially useful function requirement, the CMAR Contractor will not receive 
credit toward the goal. 

(3) A DBE CMAR Contractor may count only the contract amount toward DBE 
participation for work it actually performs and for which it is paid. Any subcontract 
amounts awarded to a certified DBE by a DBE prime will also be credited toward DBE 
participation provided the DBE Subcontractor performs a commercially useful function. 

(4) A CMAR Contractor may count toward the DBE goal 100% of verified delivery fees 
paid to a DBE trucker. The DBE trucker must manage and supervise the trucking 
operations with its own employees and use equipment owned by the DBE trucker. No 
credit will be counted for the purchase or sale of material hauled unless the DBE trucker 
is also an LA DOTD certified DBE supplier. No credit will be counted unless the DBE 
trucker is an approved Subcontractor. 

(5) A CMAR Contractor may count toward the DBE goal that portion of the dollar value 
with a joint venture equal to the percentage of the ownership and control of the DBE 
partner in the joint venture. Such crediting is subject to a favorable LA DOTD review of 
the joint venture agreement. The joint venture agreement shall include a detailed 
breakdown of the following: 

a. Contract responsibility of the DBE for specific items of work. 

b. Capital participation by the DBE. 

c. Specific equipment to be provided to the joint venture by the DBE. 

d. Specific responsibilities of the DBE in the control of the joint venture. 

e. Specific manpower and skills to be provided to the joint venture by the DBE. 
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f. Percentage distribution to the DBE of the projected profit or loss incurred by the 
joint venture. 

(6) A CMAR Contractor may count toward the DBE goal only expenditures for 
materials and supplies obtained from DBE suppliers and manufacturers in accordance with 
the following: 

a. The DBE supplier assumes actual and contractual responsibility for the provision 
of materials and supplies. 

The CMAR Contractor may count 100% of expenditures made to a DBE 
manufacturer provided the DBE manufacturer operates or maintains a factory or 
establishment that produces on the premises the materials or supplies obtained by 
the CMAR Contractor. 

b. The CMAR Contractor may count 60% of the expenditures to DBE suppliers who 
are regular dealers but not manufacturers, provided the DBE supplier performs a 
commercially useful function in the supply process including buying the materials 
or supplies, maintaining an inventory, and selling materials regularly to the public. 
Dealers in bulk items such as steel, cement, aggregates, and petroleum products are 
not required to maintain items in stock, but they must own or operate distribution 
equipment. The DBE supplier shall be certified as such by the LA DOTD. 

c. A DBE may not assign or lease portions of its supply, manufactured product, or 
service agreement without the written approval of the LA DOTD. 

(7) A CMAR Contractor may count toward the DBE goal reasonable expenditures to 
DBE firms including fees and commissions charged for providing a bona fide service, fees 
charged for hauling materials unless the delivery service is provided by the manufacturer 
or regular dealer as defined above, and fees and commissions for providing any bonds or 
insurance specifically required for the performance of the Pre-Construction Services 
Agreement. 

(8) The CMAR Contractor will not receive credit if the CMAR Contractor makes direct 
payment to the material supplier. However, it may be permissible for a material supplier 
to invoice the CMAR Contractor and DBE jointly and be paid by the CMAR Contractor 
making remittance to the DBE firm and material supplier jointly. Prior approval by the 
LA DOTD is required. 

(9) The CMAR Contractor will not receive credit toward the DBE goal for any 
subcontracting arrangement contrived to artificially inflate the DBE participation. 
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G. DOCUMENTATION AND PROCEDURE: This Project has specific DBE goal 
requirements set forth in the Pre-Construction Services Agreement. The CMAR Contractor hereby 
certifies the following: 

(1) The goal for DBE participation prescribed in the Pre-Construction Services 
Agreement shall be met or exceeded and arrangements will be made with certified DBEs 
or good faith efforts made to meet the goal will be demonstrated. 

(2) Affirmative actions have been taken to seek out and consider DBEs as potential 
Subcontractors. The CMAR Contractor shall contact DBEs to solicit their interest, 
capability, and prices in sufficient time to allow them to respond effectively, and shall 
retain, on file, proper documentation to substantiate their good faith efforts 

(3) Form CS-6AAA (CMAR) and "Attachment to Form CS-6AAA (CMAR)" shall be 
submitted by the CMAR Contractor at least 45 days prior to the work being performed by 
each DBE performing work under the Pre-Construction Services Agreement. Submittals 
must be entered online at http://www.dotd.la.gov/administration/compliance/cs6aaa/ 
home.aspx within 45 days of the Subcontractor starting work.  If necessary, the Good Faith 
Efforts Documentation Form will also be filled out online at this time.  Once reviewed and 
after the Form CS-6AAA (CMAR) and attachments are approved, an E-mail will be sent 
back to the CMAR Contractor to obtain the required signatures.  After signatures are 
obtained, the original forms must then be received by the LA DOTD Compliance 
Programs Office within 30 days of the Subcontractor starting work. 

a. The names of DBE Subcontractors that will actually participate in meeting the 
contract goal; and 

b. A complete description of the work to be performed by the DBE; and 

c. The total dollar value of work that can be credited toward the contract goal; and 

d. Any assistance to be provided to the DBE; and 

e. The original signature of each DBE and the CMAR Contractor attesting that 
negotiations are in progress and that it is the intention of the parties to enter into a 
subcontract within 30 calendar days. 

It shall be the CMAR Contractor's responsibility to ascertain the certification status of 
designated DBEs. The certification status will be determined as of the date of submission 
of Form CS-6AAA (CMAR) and attachments.  An extension of time for submittal of Form 
CS-6AAA (CMAR) and attachments will not be granted. Questionable technical points 
will be cleared with the LA DOTD Compliance Programs Office within the time period 
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allowed. If the documentation required is not provided in the time and manner specified, 
the LA DOTD will take the actions specified in Heading (6) below. 

(4) If the CMAR Contractor is not able to meet the DBE goal, the DBE firms that can 
meet a portion of the goal shall be listed on the form CS-6AAA (CMAR). Form CS-6AAA 
(CMAR) and attachments shall be completed and submitted in accordance with Heading 
(3) above. Form CS-6AAA (CMAR) shall indicate the DBE participation which has been 
secured along with documentation of good faith efforts. The CMAR Contractor shall 
document and submit justification stating why the goal could not be met and demonstrate 
the good faith efforts as shown in Section J. 

For consideration, good faith efforts shall include the requirements listed in these 
provisions as well as other data the CMAR Contractor feels is relevant. 

(5) Form CS-6AAA (CMAR) and attachments, and documentation of good faith efforts, 
when appropriate, will be reviewed by the LA DOTD. The information provided shall be 
accurate and complete.  

(6) Unless good faith efforts is established, a CMAR Contractor’s failure, neglect, or 
refusal to submit Form CS-6AAA (CMAR) and attachments committing to meet or exceed 
the DBE goal within the specified time frame shall constitute a breach of contract and, 
after notification by the LA DOTD, may result in termination of the Pre-Construction 
Services Agreement, a deduction from the contract amount due or to become due the 
CMAR Contractor, or other such remedy as the LA DOTD deems appropriate. The LA 
DOTD DBE Oversight Committee will review the CMAR Contractor’s reasons for not 
meeting these DBE provisions and make a determination. 

(7) The CMAR Contractor has the right to appeal the LA DOTD's findings and rulings 
to the LA DOTD Chief Engineer. The CMAR Contractor may present information to 
clarify the previously submitted documentation. The decision rendered by the LA DOTD 
Chief Engineer will be administratively final. There shall be no appeal to the US DOT.  

H. POST AWARD COMPLIANCE 

(1) If the Pre-Construction Services Agreement is awarded and subsequently executed, 
such award and execution will not relieve the CMAR Contractor of the responsibility to 
continue exerting good faith efforts. The CMAR Contractor shall submit documentation 
of good faith efforts http://www.dotd.la.gov/administration/compliance/cs6aaa/ 
home.aspx with requests to sublet prior to approval of subcontracting work being 
performed on the Project. 
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(2) The CMAR Contractor shall establish a program which will effectively promote 
increased participation by DBEs in the performance of contracts and subcontracts. The 
CMAR Contractor shall also designate and make known to the LA DOTD a liaison officer 
who will be responsible for the administration of the CMAR Contractor's DBE program. 

(3) The CMAR Contractor shall enter into subcontracts or written agreements with the 
DBE identified on Form CS-6AAA (CMAR) and attachments for the kind and amount of 
work specified. The subcontracting requirements of the Pre-Construction Services 
Agreement will apply. The CMAR Contractor shall submit copies of subcontracts or 
agreements with DBE to the LA DOTD upon request. 

(4) The CMAR Contractor shall keep each DBE informed of the construction progress 
schedule and allow each DBE adequate time to schedule work, stockpile materials, and 
otherwise prepare for the subcontract work. 

(5) At any point during the Project when it appears that the scheduled amount of DBE 
participation may not be achieved, the CMAR Contractor shall provide evidence 
demonstrating how the goal will be met. 

(6) If the CMAR Contractor is unable to demonstrate to the LA DOTD's satisfaction 
that it failed to achieve the scheduled DBE participation and that good faith efforts have 
been used to obtain the scheduled contract participation, the LA DOTD may withhold an 
amount equal to the difference between the DBE goal and the actual DBE participation 
achieved as damages. 

(7) When the LA DOTD has reason to believe the CMAR Contractor, Subcontractor, or 
DBE may not be operating in compliance with the terms of these DBE provisions, to 
include, but not be limited to, the encouragement of fronting, brokering, or not providing 
a commercially useful function, the LA DOTD will conduct an investigation of such 
activities with the cooperation of the parties involved. If the LA DOTD finds that any 
person or entity is not in compliance, the LA DOTD will notify such person or entity in 
writing as to the specific instances or matters found to be in noncompliance. 

At the option of the LA DOTD, the person or entity may be allowed a specified time to 
correct the deficiencies noted and to achieve compliance. In the event that the person or 
entity cannot achieve compliance, or fails or refuses to do so, the LA DOTD reserves the 
right to initiate action against the CMAR Contractor which may include, but not be limited 
to, terminating the Pre-Construction Services Agreement, withholding payment equal to 
the shortfall amount until corrective action is taken, or other action the LA DOTD deems 
appropriate. The CMAR Contractor has the right to appeal the LA DOTD's finding and 
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rulings to the LA DOTD Chief Engineer. The decision rendered by the LA DOTD Chief 
Engineer will be administratively final. 

The CMAR Contractor may present additional information to clarify that previously 
submitted. Any new information not included in the original submittal will not be used in 
the final determination. The decision rendered by the LA DOTD Chief Engineer will be 
administratively final. 

(8) To ensure that the obligations under subcontracts awarded to Subcontractors are met, 
the LA DOTD will review the CMAR Contractor's efforts to promptly pay Subcontractors 
for work performed in accordance with the executed subcontracts. The CMAR Contractor 
shall promptly pay Subcontractors and suppliers, including DBEs, their respective 
subcontract amount within 14 calendar days after the CMAR Contractor receives payment 
from the LA DOTD for the work satisfactorily performed by the Subcontractors in 
accordance with Louisiana Revised Statute 9:2784. The CMAR Contractor shall provide 
the DBE with a full accounting of any deductions made from the DBE's payment at the 
time the check is delivered. Retainage may not be held by the CMAR Contractor. Delay 
or postponement of payment to the Subcontractor may be imposed by the CMAR 
Contractor only when there is evidence that the Subcontractor has failed to pay its labor 
force and suppliers for materials received and used on the Project. Delay or postponement 
of payment must have written approval by the LA DOTD’s Project Manager. Failure to 
promptly pay Subcontractors or to release Subcontractors' retainage shall constitute a 
breach of contract and after notification by the LA DOTD may result in (1) a deduction 
from the contract funds due or to become due the CMAR Contractor, (2) disqualification 
of a CMAR Contractor as a proposer or bidder on future projects, or (3) any other such 
remedy under the contract as LA DOTD deems appropriate. All subcontracting 
agreements made by the CMAR Contractor shall include the current payment to 
Subcontractors' provisions as incorporated in the Pre-Construction Services Agreement. 
All disputes between the CMAR Contractor and Subcontractors relating to payment of 
completed work or retainage shall be referred to the DBE Oversight Committee. Members 
of the DBE Oversight Committee are: a designee by the Chief Engineer; the LA DOTD 
Compliance Programs Director; and an FHWA Division Representative. 

(9) The CMAR Contractor shall submit LA DOTD Forms OMF-1A (CMAR), Request 
to Sublet and OMF-2A (CMAR), Subcontractor's EEO Certification. These forms shall be 
approved by the LA DOTD before any subcontract work is performed. 

(10) The LA DOTD reserves the right to withhold any payment from the CMAR 
Contractor when it is determined that a DBE is not performing a commercially useful 
function or that achievement of the goal is in jeopardy. Payment may be withheld in the 
amount of the DBE goal that is in jeopardy until either the CMAR Contractor submits to 
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the LA DOTD a revised plan for achieving the contract goal and the plan is approved, or 
the DBE goal amount in question has been met. 

(11) The LA DOTD will monitor the CMAR Contractor’s DBE involvement during the 
Pre-Construction Services Agreement, the level of effort by the CMAR Contractor in 
meeting or exceeding the goal requirements in the Pre-Construction Services Agreement, 
the CMAR Contractor’s attempts to do so, and the efforts in soliciting such involvement. 
If, at the completion of the Project, the CMAR Contractor has failed to meet the DBE goal 
and has not demonstrated good faith efforts or obtained a waiver or reduction of the goal, 
the LA DOTD will withhold an amount equal to the difference between the DBE goal and 
the actual DBE participation achieved as damages. 

I. SUBSTITUTIONS OF DBE FIRMS 

(1) The CMAR Contractor shall conform to the scheduled amount of DBE participation. 

(2) Contract work designated to be performed by the DBE on Form CS-6AAA (CMAR) 
and attachments shall be performed by the designated DBE or an LA DOTD approved 
substitute. Substitutions of named DBEs shall be approved in writing by the LA DOTD 
Compliance Programs Section. Substituted DBEs shall not commence work until the 
CMAR Contractor is able to demonstrate that the listed DBE is unable to perform because 
of default, overextension on other jobs, or other acceptable justification. It is not intended 
that a CMAR Contractor’s ability to negotiate a more advantageous contract with another 
Subcontractor be considered a valid basis for change. Substitution of DBEs will be 
allowed only when the DBE is unable to perform due to default, overextension on other 
jobs, or other similar justification. Evidence of good faith efforts exerted by the CMAR 
Contractor shall be submitted to the LA DOTD for approval. Work eliminated from the 
Project will not diminish the CMAR Contractor’s DBE participation. 

(3) Under no circumstances will a CMAR Contractor perform work originally 
designated to be performed by a DBE without prior written approval from the LA DOTD 
Compliance Programs Section. 

(4) When a listed DBE is unwilling or unable to perform the items of work specified in 
the Form CS-6AAA (CMAR) and attachments, the CMAR Contractor shall immediately 
notify the LA DOTD Compliance Programs Section. 

When a CMAR Contractor’s request to be relieved of the obligation to use the named DBE 
results in a DBE goal shortfall, the CMAR Contractor shall immediately take steps to 
obtain another certified DBE to perform an equal amount of allowable credit work or make 
documented good faith efforts to do so. The new DBE's name and designated work shall 
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be submitted to the LA DOTD for approval using Form OMF-1A, Request to Sublet, prior 
to proceeding with the work. 

If the CMAR Contractor is unable to replace a defaulting DBE with another DBE for the 
applicable work, a good faith effort shall be made to subcontract other work to DBEs for 
the purpose of meeting the goal. The LA DOTD Compliance Programs Section will 
determine if the CMAR Contractor made an acceptable good faith effort in awarding work 
to DBE firms. Any disputes concerning good faith efforts will be referred to the DBE 
Oversight Committee. The LA DOTD Compliance Programs Section may allow a waiver 
or adjustment of the goal as may be appropriate, depending on individual project 
circumstances. 

J. GOOD FAITH EFFORTS: Good faith efforts are required by the CMAR contractor when 
the DBE goals established for a Pre-Construction Services Agreement are not met, or at any time 
during the Pre-Construction Services Agreement when achievement of the DBE goal is in 
jeopardy. It is the CMAR Contractor's responsibility to provide sufficient evidence for the LA 
DOTD to ascertain the efforts made. The CMAR Contractor shall demonstrate good faith efforts 
to maximize participation by DBEs during the life of the Pre-Construction Services Agreement. 
Good faith efforts include personal contacts, follow-ups, and earnest negotiations with DBEs. The 
LA DOTD will consider, at a minimum, the following efforts as relevant, although this listing is 
not exclusive or exhaustive and other factors and types of efforts may be relevant: 

(1) Efforts made to select portions of the work to be performed by DBEs in order to 
increase the likelihood of achieving the stated goal. It is the CMAR Contractor's 
responsibility to make a sufficient portion of the work available to Subcontractors and 
suppliers and to select those portions of work or materials consistent with the availability 
of DBE Subcontractors and suppliers to assure meeting the goal for DBE participation. 
Selection of portions of work are required to at least equal the DBE goal in the Pre-
Construction Services Agreement. 

(2) Written notification at least 14 calendar days prior to the electronic submission of 
Form CS6-AAA (CMAR) and attachments, as required in Heading G(3), which solicits a 
reasonable number of DBEs interested in participation in the Pre-Construction Services 
Agreement as a Subcontractor, regular dealer, manufacturer, or consultant for specific 
items of work. The CMAR Contractor shall provide notice to a reasonable number of 
DBEs that their interest in the Pre-Construction Services Agreement is being solicited, 
with sufficient time to allow the DBE to participate effectively. The CMAR Contractor 
shall seek DBEs in the same geographic area from which it generally seeks Subcontractors 
for a given project. If the CMAR Contractor cannot meet the goal using DBEs from the 
normal area, the CMAR Contractor shall expand its search to a wider geographic area. 



Louisiana Department of Transportation and Development

FHWA Goal Project 
49 CFR Part 26

Phase I of the 77 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix D – Sample Pre-Construction Services Agreement 
Exhibit D – DBE Participation in Federal Aid CMAR Contracts 

(3) Demonstrated efforts made to negotiate in good faith with interested DBEs for 
specific items of work include: 

a. The names, addresses, and telephone numbers of DBEs contacted. The dates of 
initial contact and whether initial solicitations of interest were followed-up 
personally, by mail, or by telephone to determine the DBE’s interest. 

b. A description of the information provided to DBEs regarding the nature of the 
work, the plans and Specifications, and estimated quantities for portions of the work 
to be performed. 

c. A statement of why additional agreements with DBEs were not reached. 

d. Documentation of each DBE contacted but rejected and the reasons for rejection. 
All bids and quotations received from DBE Subcontractors whether verbal or 
written, and the CMAR Contractor's efforts to negotiate a reasonable price shall be 
submitted. Rejecting a DBE's bid because it was not the lowest quotation received 
will not be a satisfactory reason without an acceptable explanation of how it was 
determined to be unreasonable. A statement that the DBE's quotation was more 
than the CMAR Contractor’s price proposal for an item or items will not be 
acceptable. 

e. Copies of all bids and quotations received from DBE Subcontractors and an 
explanation of why they were not used. 

f. Scheduling meetings to discuss proposed work or to walk the job-site with DBEs. 

g. Informing DBEs of any pre-bid conferences scheduled by the LA DOTD. 

h. Assisting DBEs in obtaining bonding, insurance, or lines of credit required by the 
CMAR Contractor. 

i. Evidence of DBEs contacted but rejected as unqualified, accompanied by a reason 
for rejection based on a thorough investigation of the DBEs’ capabilities. 

j. Any additional information not included above which would aid the LA DOTD in 
evaluation of the CMAR Contractor's good faith efforts. 

(4) The following are examples of actions that will not be accepted as justification by 
the CMAR Contractor for failure to meet DBE contract goals: 

a. Failure to contract with a DBE solely because the DBE was unable to provide 
performance and/or payment bonds. 

b. Rejection of a DBE bid or quotation based on price alone. 
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c. Failure to contract with a DBE because the DBE will not agree to perform items of 
work at the unit price bid. 

d. Failure to contract with a DBE because the CMAR Contractor normally would 
perform all or most of the work in the Pre-Construction Services Agreement. 

e. Rejection of a DBE as unqualified without sound reasons based on a thorough 
investigation of their capabilities. 

f. Failure to make more than mail solicitations. 

K. RECORD KEEPING REQUIREMENTS: The CMAR Contractor shall keep such records 
as are necessary for the LA DOTD to determine compliance with the DBE contract obligations. 
These records shall include the names of Subcontractors, including DBEs; copies of subcontracts; 
the type of work being performed; documentation such as canceled checks and paid invoices 
verifying payment for work, services, and procurement; and documentation of correspondence, 
verbal contacts, telephone calls, and other efforts to obtain services of DBEs. When requested, the 
CMAR Contractor shall submit all subcontracts and other financial transactions executed with 
DBE in such form, manner, and content as prescribed by the LA DOTD. The LA DOTD reserves 
the right to investigate, monitor, and/or review actions, statements, and documents submitted by 
any CMAR Contractor, Subcontractor, or DBE. 

L. REPORTING REQUIREMENTS: The CMAR Contractor shall submit monthly reports on 
DBE involvement. At the conclusion of each month the CMAR Contractor shall submit the Form 
CP-1A (CMAR), CMAR CONTRACTOR'S MONTHLY DBE PARTICIPATION, to the LA 
DOTD’s Project Manager to verify actual payments to DBEs for the previous month's reporting 
period.  These reports will be required until all DBE subcontracting activity is complete or the 
DBE goal has been achieved. Reports are required regardless of whether or not DBE activity has 
occurred in the monthly reporting period. 

Upon completion of all DBE participation, the CMAR Contractor shall submit the Form CP-2A 
(CMAR), DBE FINAL REPORT, to the LA DOTD Compliance Programs Section with a copy to 
the LA DOTD’s Project Manager detailing all DBE subcontract payments. When the actual 
amount paid to DBEs is less than the subcontract amount, a complete explanation of the difference 
is required. If the DBE goal is not met, documentation supporting good faith efforts shall be 
submitted. Failure to submit the required reports will result in the withholding of payments to the 
CMAR Contractor until the reports are submitted. All payments due Subcontractors which affect 
DBE goal attainment, including retainage, shall be paid by the CMAR Contractor before the LA 
DOTD releases the final payment. 

The LA DOTD reserves the right to conduct an audit of DBE participation prior to processing the 
final payment and at any time during the work. 
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M. APPLICABILITY OF PROVISIONS TO DBE CMAR CONTRACTORS: These 
provisions are applicable to all CMAR Contractors, including each CMAR Contractor that is a 
DBE (DBE CMAR Contractor). If the DBE CMAR Contractor sublets any portion of the Pre-
Construction Services Agreement, the DBE CMAR Contractor shall comply with provisions 
regarding CMAR Contractor and Subcontractor relationships. A DBE CMAR Contractor may 
count only the contract amount toward DBE participation for work that it actually performs and 
any amounts awarded to other certified DBE Subcontractors that perform a commercially useful 
function. 
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FORM CS-6AAA (CMAR) 

CMAR CONTRACTOR’S ASSURANCE OF DBE PARTICIPATION 

S.P.# H.004100 Contract Amount:   $

DBE Pre-Construction Services Goal Percentage: 0%

Award Date: DBE Goal Dollar Value:   $

By its signature affixed hereto, the CMAR Contractor assures the LA DOTD that one of the following situations exists (check only 
one box): 

  The pre-construction services goal will be met or exceeded. 

 A portion of the pre-construction services goal can be met, as indicated below.  Good faith effort documentation is 
attached.  DBE Goal Participation Amount                 %     $____________________________________. 

The CMAR Contractor certifies that each firm listed is currently on the DBE list as maintained by the LA DOTD and is 
certified for the items of work shown on the attachment(s).  The CMAR Contractor having assured that the goal for DBE 
participation prescribed in the Pre-Construction Services Agreement will be met or exceeded, or that the portion of the 
DBE goal will be met or exceeded, attests that negotiations are in progress or complete and that a subcontract(s) will be 
executed with the firm(s) listed below within 30 calendar days. 

NAME OF DBE FIRM(S) INTENDED 
SUBCONTRACT 

PRICE1 

1For suppliers list only the value of the subcontract that can be credited toward the DBE goal.  This amount 
shall be equal to the amount shown for the supplier on the Attachment to Form CS-6AAA (CMAR).  Details 
are listed on the attachment(s) to Form CS-6AAA (CMAR). 

The CMAR Contractor assessed the capability and availability of named firm(s) and sees no impediment to 
prevent award of subcontract(s) as described on the attachments. 

The CMAR Contractor shall evaluate the subcontract work or services actually performed by the DBE to ensure that a commercially 
useful function is being served in accordance with the provisions in DBE Participation in Federal Aid Construction Management 
at Risk Contracts.  The CMAR Contractor understands that no credit toward the DBE goal will be allowed for DBEs that do not 
perform a commercially useful function.  The CMAR Contractor has a current copy of the LA DOTD DBE Program 
Implementation Guide that details the methods of operation that are acceptable on projects containing DBE goals.  Copies of this 
guide may be obtained by calling the LA DOTD Compliance Programs Section at (225) 379-1382. 

NAME OF CMAR CONTRACTOR

AUTHORIZED SIGNATURE

TYPED OR PRINTED NAME

TITLE

CMAR CONTRACTOR’S DBE LIAISON OFFICER (typed or printed name)

PHONE NUMBER

DATE TAX ID#

07/09 
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ATTACHMENT TO FORM CS-6AAA (CMAR) 

CMAR Contractor shall submit a separate attachment for each DBE listed on Form CS-6AAA (CMAR). 

S.P.# H.004100

NAME OF DBE

PHONE # CONTACT PERSON:

Fully describe the work to be performed (furnish materials and install, labor only, supply only, manufacture, hauling, 
etc.), quantity, unit price, and dollar value for each item to be subcontracted to the DBE listed below. 

QUANTITY/UNIT PRICE/DESCRIPTION OF WORK TO 
BE PERFORMED

$ VALUE

Describe the types of assistance, if any, the CMAR Contractor will provide to any DBE on this Project. 

The CMAR Contractor and DBE Subcontractor attest that a subcontract will be executed for the items of work listed 
above.  The CMAR Contractor acknowledges that it will only receive credit toward the DBE goal if the 
Subcontractor performs a commercially useful function.  The DBE understands that it is responsible for performing 
a commercially useful function. 

DBE  SUBCONTRACTOR'S SIGNATURE 

TYPED OR PRINTED NAME 

TITLE 

DATE TAX ID# 

CMAR CONTRACTOR’S SIGNATURE 

TYPED OR PRINTED NAME 

TITLE 

DATE 

07/09 
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FORM CP-1A (CMAR) 
LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

CMAR CONTRACTOR’S MONTHLY DBE PARTICIPATION

STATE PROJECT NO. H.004100 CMAR CONTRACTOR:

ESTIMATE NO. REPORT PERIOD: TO: 

LA DOTD CERTIFIED DBE
SUBCONTRACTOR OR SUPPLIER

WORK PERFORMED AND PAID
THIS ESTIMATE PERIOD

AMOUNT PAID 
THIS MONTH1

TOTAL PAID 
TO DATE1

1For suppliers, list total amount paid and the 60% value counted toward the goal. 

This report covers the previous estimate period and shall be submitted to the LA DOTD’s Project Manager or the LA DOTD’s Project Manager’s designated representative with the current month's pay 
estimate.  Estimates will be withheld until the required form is submitted.  Questions should be directed to the LA DOTD Compliance Programs Section at (225) 379-1382. 

The CMAR Contractor certifies that the above amounts were paid to the listed DBEs and that documentation of these payments is available for inspection. 
LA DOTD’s Project Manager or LA DOTD’s Project Manager’s designated representative has reviewed this form.   
(Signature of LA DOTD’s Project Manager or LA DOTD’s Project Manager’s designated representative). 

Authorized Signature

Typed or Printed Name

Title

Phone No.

Date

07/09 
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FORM CP-2A (CMAR) 
LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

DBE FINAL REPORT

STATE PROJECT NO. H.004100 DBE GOAL AMOUNT:   $ CMAR CONTRACTOR:

CONTRACT AMOUNT:   $

PARISH(ES) East Baton Rouge AWARD DATE:

LA DOTD CERTIFIED DBE 
SUBCONTRACTOR OR SUPPLIER WORK PERFORMED AND PAID

TOTAL DOLLAR AMOUNT 
PAID TO SUBCONTRACTOR 

OR SUPPLIER (60%)

This is to certify that $                                                   has been paid to Disadvantaged Business Enterprise Subcontractors/suppliers listed above. 

Authorized Signature

Typed or Printed Name

Title

Date

Parish or County   

State of    

Subscribed and sworn to, before me, this ____ day of  , A.D. 20____.   

Notary Public 
My commission expires:   07/09 



Louisiana Department of Transportation and Development

Phase I of the 84 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix D – Sample Pre-Construction Services Agreement 
Exhibit D – DBE Participation in Federal Aid CMAR Contracts

DBE GOOD FAITH EFFORT DOCUMENTATION (CMAR)

The intent of this form is to document the good faith effort attempts made by the CMAR Contractor in soliciting DBE firms to meet the DBE pre-construction services 
goal.  Please note that the DBE goal will not be waived and the CMAR Contractor must make efforts to achieve the goal throughout the life of the Pre-Construction Services 
Agreement.  

Every work type where there is a certified DBE, the CMAR Contractor must submit the form as follows: 

 1 available DBE – must contact 1 DBE 
 2-5 available DBEs – must contact 3 DBEs minimum 
 6-7 available DBEs – must contact 4 DBEs minimum 
 8-9 available DBEs – must contact 5 DBEs minimum 
 10 or more available DBEs – must contact 6 DBEs minimum 

All information submitted on this form is subject to audit by the DBE Goal Committee 

Date Submitted:  

State Project Number:   Parish:   

CMAR Contractor Name:  

Address:   

City:   State:    Zip Code:  

Contact Person:   Telephone Number:  

Email Address:  

Pre-Construction Services Goal Percentage:   
Commitment Percentage:   
Unattained Percentage:   

I certify that the information contained in this good faith effort documentation form is true and correct to the best of my knowledge. I further understand that any willful 
falsification, fraudulent statement, or misrepresentation will result in appropriate sanctions that may involve debarment and/or prosecution under applicable state and federal 
laws.  

Authorized Representative Signature:   
Title:   Date:  
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DBE GOOD FAITH EFFORT DOCUMENTATION 

Work Type Number Description of Work, Service, or Material DBE Firm Name 

Contact Name (First and Last) Contact Date Contact Method Contact Results Bid Amount 

1.

2. 

3. 

Comments:

Work Type Number Description of Work, Service, or Material DBE Firm Name 

Contact Name (First and Last) Contact Date Contact Method Contact Results Bid Amount 

1.

2. 

3. 

Comments:

Work Type Number Description of Work, Service, or Material DBE Firm Name 

Contact Name (First and Last) Contact Date Contact Method Contact Results Bid Amount 

1.

2. 

3. 

Comments:
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EXAMPLES OF GOOD FAITH EFFORT DOCUMENTATION 

The following is a list of types of actions a CMAR Contractor should take when documenting good faith efforts.  This list is not intended 
to be exclusive or exhaustive, nor are all the actions mandatory.  Other factors or types of efforts may be relevant in appropriate cases.   

SOLICITATION/ADVERTISEMENT EFFORTS - should include the CMAR Contractor’s efforts to solicit quotes, through all 
reasonable and available means, the interest of all certified firms that have the capability to perform the work of the Pre-Construction 
Services Agreement. The CMAR Contractor should ensure that the requests are made within sufficient time to allow DBE firms to 
respond.  The CMAR Contractor should take the initiative to contact firms which have indicated an interest in participating as a 
Subcontractor/supplier.   

NEGOTIATION EFFORTS - should include the CMAR Contractor’s efforts to make a portion of the pre-construction services work 
available consistent with the availability and capabilities of DBE firms in order to facilitate DBE participation.  The CMAR Contractor 
is encouraged to break out contract work into smaller economically feasible subcontracts to ensure DBE participation. As a part of the 
CMAR Contractor’s negotiation it should make plans/Specifications available to the DBE firms which have shown an interest in 
participating.  When negotiating with DBE firms a CMAR Contractor should use good business judgment by considering price and 
capability, as well as DBE goals.  A CMAR Contractor is not expected to accept a price that is not reasonable and is excessive.  
Comparison figures should accompany the CMAR Contractor’s good faith effort submittal which supports the price differential.   

ASSISTANCE EFFORTS - should include the CMAR Contractor’s efforts to assist DBE firms in obtaining bonding, lines of credit, 
insurance, equipment, materials, supplies, or other Project-related assistance.  The CMAR Contractor is encouraged to assist firms with 
independently securing/obtaining these resources.  A CMAR Contractor may not provide these resources to the DBE firm, except in 
certain instances were joint checks are permissible with the LA DOTD’s prior approval.  The level of assistance should be limited to 
referral sources, introductions, and making initial contacts with industry representatives on the DBE firm’s behalf.   

ADDITIONAL EFFORTS - could include any additional efforts to utilize the services of minority/women organizations; groups; and 
local, state, and federal business offices which provide assistance in the recruitment and placement of DBE firms.  Utilizing the services 
offered by the LA DOTD’s DBE supportive services consultant for assistance with advertisement and recruitment efforts.  The CMAR 
Contractor is encouraged to undertake and document any other efforts taken in its attempt to fulfill the DBE goal. 
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Form OMF-1A (CMAR) 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

REQUEST TO SUBLET AND EXTRACT OF SUBCONTRACT  
FOR FEDERAL-AID CONSTRUCTION MANAGEMENT AT RISK CONTRACTS 

DATE:  

STATE PROJECT NO. H.004100

FEDERAL PROJECT NO. H004100

NAME OF PROJECT Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 CMAR Project

Notes to CMAR Contractor:   
You may use the attachment if additional space is needed.   
As CMAR Contractor of the above project, I request you consent to sublet the following items of work to the undersigned 
Subcontractor 

Description of Work to be Performed Subcontractor Price 

I, as CMAR Contractor, understand and agree that the subcontract shall not relieve me of my liability under the Pre-Construction Services 
Agreement and bonds, and that the subcontract work is a part of the work covered by a written agreement I have with the 
Subcontractor which incorporates all requirements and pertinent provisions of the Pre-Construction Services Agreement, including, but not 
limited to, on federal-aid projects, the Required Contract Provisions for Federal Aid Contracts, as required by 23 C.F.R. § 635.116(b), and 
the Required Contract Provisions for DBE Participation as required by 49 C.F.R. § 26.13(b). The terms of this request shall be deemed 
and shall constitute a part of the written subcontract for the work listed hereinabove. 

CMAR CONTRACTOR ____________________________________________ TELEPHONE NO. ___________________________ 

FAX NO.  

NAME OF OWNER (use only if company is a Sole Proprietorship)  

ADDRESS  

LICENSE NO.  

FEDERAL TAX I.D. 

BY:  

TITLE  
(Signature) 
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I, as Subcontractor, understand and agree that no part of the above listed subcontract work shall be further sublet 
without written consent. I certify that the subcontracted work is covered by a written agreement with the CMAR 
Contractor which states the work shall be performed in accordance with the LA DOTD Pre-Construction Services 
Agreement with the CMAR Contractor for this Project, and that the written subcontract agreement incorporates 
all requirements and pertinent provisions of the prime contract, including, but not limited to, on federal-aid projects, 
the Required Contract Provisions for Federal Aid Contracts, as required by 23 C.F.R. § 635.116(b), and the Required 
Contract Provisions for DBE Participation as required by 49 C.F.R. § 26.13(b) and that the minimum wages stated 
in said prime contract shall be applied to the subcontracted work, and the terms of this request shall be deemed 
and shall constitute a part of the written subcontract for the work listed hereinabove. 

SUBCONTRACTOR _________________________________TELEPHONE NO.  

FAX NO.  

NAME OF OWNER (use only if company is a Sole Proprietorship)  ___________________________________ 

ADDRESS  

LICENSE NO.    FEDERAL TAX ID  

BY:  
(Signature) 

TITLE:  

REVIEWED BY:  __________________________   APPROVED BY:  ________________________________  
(Signature) 

DATE:    Compliance Programs 

DATE: 
RETURN TO: 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
ATTENTION: 
COMPLIANCE PROGRAMS SECTION 
P.O. BOX 94245 
BATON ROUGE, LA  70804-9245 DATE: 
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REQUEST TO SUBLET AND EXTRACT OF SUBCONTRACT ATTACHMENT 

PROJECT NUMBER: SP# H.004100 

SUBCONTRACTOR:_____________________________________________________ 

Description  of Work to be Performed Unit Price

$
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LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
SUBCONTRACTOR’S EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

FEDERAL-AID CONSTRUCTION MANAGEMENT AT RISK CONTRACTS 

Certification with regard to the performance of previous contracts or subcontracts subject to the equal 
opportunity clause and the filing of required reports – federal-aid contracts. 

STATE PROJECT NO. H.004100

FEDERAL PROJECT NO. H004100

PARISH East Baton Rouge

NAME OF CMAR CONTRACTOR ______________________  

The proposed Subcontractor certifies that it has , has not , participated in a previous contract or 
subcontract subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or 
11246, and that it has , has not , filed with the Joint Reporting Committee, the Director of the Office 
of Federal Contract Compliance, a federal government contracting or administering agency, or the 
former President’s Committee on Equal Employment Opportunity, all reports due under the applicable 
filing requirements. 

COMPANY  

By:   

(Signature) 

DATE:  

TITLE:  

The above certification is required by the Equal Employment Opportunity (EEO) regulations of the 
Secretary of Labor (41 CFR 60-1.7 (B)(1)), and must be submitted by Proposers and proposed 
Subcontractors in connection with contracts and subcontracts which are subject to the equal opportunity 
clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 
CFR 60-1.5. Generally only contracts or subcontracts of $10,000 or under are exempt. 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 
implementing regulations. 

Proposed CMAR Contractors, their members, and Subcontractors that have participated in a previous contract 
or subcontract subject to the Executive Orders and have not filed the required reports shall submit a report 
covering the delinquent period or such other period specified by the Federal Highway Administration or the 
Director, Office of Federal Contract Compliance, U.S. Department of Labor. 

Form OMF-2A (CMAR) 
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Exhibit E – [Unit Costs] [Hourly Rates] 

[If a unit cost or hourly rate Pre-Construction Services Agreement is negotiated with the 
successful CMAR Contractor, unit costs/hourly rates will be included here.  If a lump sum Pre-
Construction Services Agreement is negotiated with the successful CMAR Contractor, this 
exhibit will be deleted.]
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Exhibit F – CMAR Contractor’s Statement of Qualifications 

Statement of Qualifications, dated [________________] 

Requests for Clarification 

[List any requests for Clarification and corresponding responses here.]
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CONSTRUCTION MANAGEMENT AT RISK CONTRACT 
PART 2 – CONSTRUCTION SERVICES CONTRACT 

THIS CONSTRUCTION SERVICES CONTRACT (the “Contract”) is made and executed in 
four originals between the Louisiana Department of Transportation and Development acting 
through its Secretary, hereafter designated as the “LA DOTD,” and [insert name of the CMAR 
Contractor], hereafter designated as the “Construction Management at Risk Contractor” or 
“CMAR Contractor.” 

The LA DOTD did advertise for, receive, and accept a Statement of Qualifications (SOQ) from 
the CMAR Contractor for work on the Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-
12 Construction Management at Risk (CMAR) Project (the “Project”) identified as State Project 
No. H.004100/Federal Project No. H004100, and award a Pre-Construction Services Agreement 
for same. 

Furthermore, the LA DOTD and CMAR Contractor did successfully negotiate and agree to the 
Segment Construction Services Scope of Work, Baseline Progress Schedule, and Segment 
Guaranteed Maximum Price (the “Segment GMP”) for CMAR Segment 1 of the Project.

In consideration of the agreements herein contained, to be performed by the parties hereto and of 
the payments hereafter agreed to be made, it is mutually agreed by both parties that: 

1.0 CONTRACT DOCUMENTS 

The Contract consists of the “Contract Documents” including, but not limited to, the following 
documents, intended to complement one another in the following order of precedence:

A) Supplemental agreements and/or Change Orders;

B) The Construction Services Contract (this instrument);

C) Exhibit A – Construction Services Scope of Work, which includes one or more 
individual Segment Construction Services Scopes of Work;

D) Exhibit B – Segment Guaranteed Maximum Price Proposals, which includes one 
or more individual Segment Guaranteed Maximum Price Proposals (the “Segment 
GMP Proposals”);

E) Exhibit C - Special Provisions;

F) Construction Documents, which includes one or more Segment Construction 
Documents packages;

G) Notices to Proceed (NTPs);
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H) Payment, Performance, and Retainage Bonds;

I) Supplemental Specifications;

J) Louisiana Standard Specifications for Roads and Bridges, current edition (the 
“Standard Specifications”); and 

K) The Pre-Construction Services Agreement, including all exhibits and attachments 
thereto. 

For these purposes, all of the provisions contained in the listed Contract Documents are attached 
and incorporated herein by reference with the same force and effect as though said Contract 
Documents were herein set out in full.

2.0 INTENT OF CONTRACT 

The CMAR Contractor agrees to the terms and requirements for the intent of the Construction 
Services Contract to provide all Materials, Equipment, and labor and perform the Work required 
by this Construction Services Contract, as broadly described for each Segment in Exhibit A – 
Construction Services Scope of Work to this Contract and as specifically defined for each 
Segment in the Segment Construction Documents developed under the Pre-Construction 
Services Agreement.  Such Work shall be performed in a thorough and workmanlike manner and 
to the satisfaction of the appropriate officials of the LA DOTD. 

3.0 GUARANTEED MAXIMUM PRICE 

The Guaranteed Maximum Price (GMP) for this Project is $[insert the sum of the Segment 
GMPs], which is the sum total of all Segment GMPs and inclusive of all direct costs, 
Allowances, indirect costs, and Margin. 

Each Segment GMP, as set forth below, is inclusive of all direct costs, Allowances, indirect 
costs, and Margin for the corresponding Segment: 

A) CMAR Segment 1 Segment GMP: $[________________]. 

B) [The Segment GMP for each subsequently approved Segment GMP Proposal will 
be listed here.] 

The CMAR Contractor did submit, and the LA DOTD did agree to, each Segment GMP 
Proposal as included in Exhibit B – Segment GMP Proposals, establishing the Segment GMP, 
the Segment Construction Services Scope of Work, and the Baseline Progress Schedule for each 
Segment.  The CMAR Contractor agrees to accept, and the LA DOTD agrees to pay, for the 
Work in lawful money of the United States (US) in a timely manner as set forth in the 
Construction Services Contract. 
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The LA DOTD shall pay the CMAR Contractor for, and the CMAR Contractor shall accept, the 
actual cost of Work; provided, however, that the sum of the actual cost of Work for each 
Segment shall not exceed the Segment GMP stated above, or as adjusted from time to time as 
provided in this Construction Services Contract. 

3.1 Construction Document Development 

Following execution of this Construction Services Contract, the CMAR Contractor shall 
continue to monitor the development of the Segment Construction Documents so that, when 
complete, the Segment Construction Documents adequately incorporate and resolve all 
qualifications, assumptions, clarifications, exclusions, and Value Engineering (VE) embodied in 
each corresponding Segment GMP Proposal (see Exhibit B – Segment GMP Proposals). As 
Segment Construction Documents are developed and finalized, the CMAR Contractor shall 
deliver a monthly status report to the LA DOTD describing the progress on the incorporation 
into the Segment Construction Documents of all qualifications, assumptions, clarifications, 
exclusions, and VE and all other matters relevant to the corresponding Segment GMP Proposal. 

3.2 Margin 

For Work under this Construction Services Contract, the margin shall be limited to the 
following: 

A) A Margin of [____]% as shown in Exhibit B – Segment GMP Proposals, paid on a 
pay item basis;

B) Each Segment GMP stated in Section 3.0 is inclusive of the Margin;

C) If the LA DOTD issues a Change Order either increasing or decreasing a Segment 
GMP during the term of this Construction Services Contract, the Margin shall be 
equitably adjusted by applying the percentage established in Section 3.2(A) to the 
revised Segment GMP; and

D) The Margin established in Section 3.2(A) shall not change without a Change 
Order. 

3.3 Allowances 

The Allowances for CMAR Segment 1, if any, are listed in Section 3.3.1. 

3.3.1 CMAR Segment 1 Segment GMP Allowances 

Inclusive in the CMAR Segment 1 Segment GMP are Allowances in the total amount of 
$[________________] that have been provided for the payment of all services, personnel, labor, 
materials, and equipment necessary to perform the Allowance Work described below. 
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A) [________________] Allowance 

An Allowance in the Allowance Amount of $[________________] 
(“[________________] Allowance”) has been established for the payment to 
CMAR Contractor of the costs of [____________________________________].  

3.3.2 [The Allowances included in Segment GMPs for each subsequently approved 
Segment GMP Proposal will be listed here.] 

4.0 PAYMENT 

4.1 Schedule of Values 

The Schedule of Values in each approved Segment GMP Proposal (see Exhibit B) will be used 
as a basis for payment as the Work progresses in accordance with the Specifications and this 
Construction Services Contract. Those portions of the Schedule of Values allocable to Work to 
be performed by Subcontractors shall be finalized when the Subcontracts are executed. Any 
estimated costs included in the Schedule of Values that are unallocated to either a Subcontractor 
or the Work that the CMAR Contractor will self-perform may be reallocated to other line items 
as provided for in this Construction Services Contract and upon approval of the LA DOTD’s 
Project Manager. 

4.2 Allowances 

The CMAR Contractor and the LA DOTD acknowledge that each Segment GMP contains 
Allowances. Allowances can only be used for the Allowance Work and up to the Allowance 
Amount established in the appropriate Segment GMP Proposal (see Exhibit B). Allocations of 
Allowance Amounts that remain unused upon final acceptance shall accrue 100% to the LA 
DOTD. 

Any payments for Allowances under this Construction Services Contract are subject to the terms 
of this Section 4.2.  Before the CMAR Contractor performs any Allowance Work, the CMAR 
Contractor shall submit an itemized written estimate for the Allowance to the LA DOTD for 
review and approval. 

Payment for Allowances will be made as follows: 

A) If the CMAR Contractor self-performs Allowance Work, payment shall be made 
on a Force Account basis in accordance with Section 109.04.3 of the Standard 
Specifications; and

B) If a Subcontractor performs Allowance Work, payment shall be made based upon 
receipted invoices and signed receipts, without charges for any CMAR Contractor 
Margin or indirect costs. 
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Each Allowance Amount shall be adjusted to the actual amount paid by the CMAR Contractor 
for the Allowance Work performed; provided, however, that the Allowance Amount shall not be 
overrun.  If the accepted payments under the applicable Allowance reach 75% of the Allowance 
Amount and the CMAR Contractor anticipates that known Allowance Work will exceed the 
Allowance Amount, the CMAR Contractor shall notify the LA DOTD that additional quantities 
of the Allowance Work will be required, and submit a proposed cost to complete the Allowance 
Work in excess of the applicable Allowance Amount.  If the LA DOTD agrees, a Change Order 
will be issued to the CMAR Contractor revising the Allowance Amount and, if applicable, the 
appropriate Segment GMP.  No payment will be made for an Allowance after expenditure of 
100% of the Allowance Amount without a Change Order.  If 100% of the Allowance Amount 
associated with each Allowance has been expended prior to execution of a Change Order, the 
CMAR Contractor shall proceed on a Force Account basis if so directed by the LA DOTD, until 
such time as a Change Order is executed. 

5.0 CONTRACT TIME 

This Construction Services Contract will remain in effect, until the first to occur of (i) the latest 
final acceptance date of an approved Segment as set forth below, or (ii) the effective date of an 
earlier termination of the Construction Services Contract pursuant to Sections 108.11 or 108.12 
of the Specifications. 

Performance of Work under this Construction Services Contract must begin on the date 
stipulated in the NTP and must be completed within the time specified in this Section 5.0, subject 
to such extensions as may be authorized by the LA DOTD. 

5.1 CMAR Segment 1Final Acceptance Date 

All Work related to CMAR Segment 1 must be completed in all details and ready for final 
acceptance by [The CMAR Segment 1 final acceptance date will be inserted here.] (within 
[The number of Calendar Days will be inserted here.] Calendar Days). 

5.2 [The final acceptance date for each subsequently approved Segment GMP Proposal 
will be listed here.] 

6.0 ALTERATION OF CONTRACT 

The CMAR Contactor agrees to the terms and requirements for alteration of the Construction 
Services Contract, as such are contained in the Specifications.

7.0 STIPULATED DAMAGES 

The CMAR Contractor agrees to the assessment of stipulated damages as provided in the 
Specifications.
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8.0 DAMAGE CLAIMS 

The CMAR Contractor acknowledges that it has reviewed and understands the Construction 
Services Contract and specifically agrees to be bound by the terms and conditions thereof.

9.0 JOINT EFFORT 

This Construction Services Contract will be deemed for all purposes prepared by the joint efforts 
of the parties hereto and will not be construed against one party or the other as a result of the 
preparation, drafting, submittal, or other event of negotiation, drafting, or execution of the 
Construction Services Contract. 

10.0 ASSIGNMENT 

This Construction Services Contract shall not be assigned by the CMAR Contractor, or its rights, 
title, or interest therein assigned, transferred, conveyed, sublet, or disposed of without the 
previous consent, in writing, of the LA DOTD. Any attempts to assign the Construction Services 
Contract without the LA DOTD’s written consent shall be null and void. 

11.0 SUCCESSORS AND ASSIGNS 

This Construction Services Contract shall bind the successors, assigns, and representatives of the 
parties hereto. This Construction Services Contract shall become effective on the date all parties 
hereto have signed the same.

12.0 GOVERNING LAW 

This Construction Services Contract shall be governed by the laws of the State of Louisiana, 
except where the federal supremacy clause requires otherwise.

In witness whereof, the Secretary has hereunto subscribed his name, and the same has been 
approved by the appropriate officials of the LA DOTD and the CMAR Contractor has also 
hereunto subscribed its name. 

CMAR CONTRACTOR 

(Federal Identification Number) 

By:   
Witness Title:   

Witness (Date) 
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LOUISIANA DEPARTMENT OF 
TRANSPORTATION AND 
DEVELOPMENT

By:   
Witness SECRETARY

Witness (Date) 

 Recommended for approval: 

By:   
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1.0 PROJECT DESCRIPTION 

1.1 Overall I-10: LA 415 to Essen Lane on I-10 and I-12 Project 

The overall I-10: LA 415 to Essen Lane on I-10 and I-12 Project consists of widening and 
reconstruction of the I-10 east and west mainlines from four six to six eight lanes.  The major 
improvements include, but are not limited to, the following: 

A)  bBridge replacement and rehabilitation, as determined appropriate for each 
structure during pre-construction services;

B) interchange Interchange and ramp modifications, ;

C) Sshoulder widening, ; and 

D) auxiliary Auxiliary lane(s).  

The overall Project is divided into two phases, as described below. 

1.2 Phase I 

The limits of Phase 1 (i.e., this Project) extend from the Mississippi River Bridge (MRB)west of 
Washington Street to Essen Lane on I-10. 

1.3 Phase II 

The limits of Phase 2 extend from LA 415 to the MRBwest of Washington Street. 

2.0  SCOPE OF WORK 

The Construction Services Scope of Work is divided into Segment Constructions Services 
Scopes of Work as set forth below, defined for each Segment starting with Construction 
Management at Risk Segment 1 (the “CMAR Segment 1”). 

2.1 CMAR Segment 1 

[The Segment Construction Services Scope of Work for CMAR Segment 1 will be detailed 
during the Pre-Construction Services Phase and included from the CMAR Contractor’s Segment 
GMP Proposal for CMAR Segment 1.] 
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[To be completed upon approval of each Segment GMP Proposal.] 
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Special Provision 101 
General Information, Definitions, and Terms 

Section 101 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is amended as follows: 

101.02 ACRONYMS AND ABBREVIATIONS. 

Add the following abbreviations or acronyms: 

C.F.R. Code of Federal Regulations 

CMAR Construction Management at Risk 

GMP Guaranteed Maximum Price 

JV Joint Venture 

LA DOTD Louisiana Department of Transportation and Development 

LLC Limited Liability Company 

LOI Letter of Interest 

N/A Not Applicable 

NOI Notice of Intent 

NTP Notice to Proceed 

QC Quality Control 

QPL Qualified Products List (LA DOTD) 

RFQ Request for Qualifications 

ROW Right-of-Way 

SOQ Statement of Qualifications 

TBD To Be Determined 

VE Value Engineering 

WBS Work Breakdown Structure 



Louisiana Department of Transportation and Development 

Phase I of the E-15 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

101.03 DEFINITIONS. 

Add or replace the following definitions: 

Advertisement.  The public announcement in the form of the Notice of Intent (NOI) inviting 
prospective proposers to obtain a Request for Qualifications (RFQ) and submit a Letter of 
Interest (LOI). The Advertisement included a brief description of the Work proposed to be the 
subject of the procurement with an announcement where the RFQ was obtained, the terms and 
conditions under which LOIs were received, and such other matters as the LA DOTD deemed 
advisable to include therein. 

Allowance.  A not-to-exceed amount provided for the payment of all services, personnel, labor, 
materials, and equipment necessary to perform Allowance Work, as identified in Exhibit B – 
Segment GMP Proposals. 

Allowance Amount.  The not-to-exceed amount of an Allowance, as identified in Exhibit B – 
Segment GMP Proposals. 

Allowance Work.  The Work, including all services, personnel, labor, materials, and equipment, 
required under an Allowance. 

Baseline Progress Schedule.  The time-scaled, cost-loaded, and resource-loaded critical path 
network, updated in accordance with the Construction Services Contract; the CMAR 
Contractor’s Work Breakdown Structure (WBS) for constructing and completing each individual 
Segment and the Project overall; the applicable Segment Guaranteed Maximum Price Proposal 
(the “Segment GMP Proposal”), distributed over the period of construction services for the 
applicable Segment; and the Guaranteed Maximum Price (GMP), distributed over the period of 
the Construction Services Contract.  Where the Contract Documents, including the Standard 
Specifications and Supplemental Specifications, refer to the “Construction Progress Schedule” or 
“construction progress schedule” or “Progress Schedule” or “progress schedule,” they are 
intended to refer to the Baseline Progress Schedule.

Business Day.  A day on which the LA DOTD is officially open for business.  Where the 
Contract Documents, including the Standard Specifications and Supplemental Specifications, 
refer to a “Working Day” or “working day,” they are intended to refer to a Business Day. 

Claim.  A separate demand by the CMAR Contractor for either of the following: 

 )A) A time extension which is disputed by the LA DOTD; or

A)B) Payment of money or damages arising from Work done by or on behalf of the 
CMAR Contractor in connection with the CMAR Contract which is disputed by 
the LA DOTD. 
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Compliance Programs Director.  The LA DOTD’s manager that facilitates access and equal 
opportunity for Disadvantaged Business Enterprises (DBE) to participate in federal-aid 
transportation projects and promotes a diverse contracting workforce while fulfilling federal 
obligations and requirements. 

Constructability Review.  A process that integrates the CMAR Contractor’s perspective into the 
Pre-Construction Services Phase. By active involvement, the CMAR Contractor lends its 
expertise and experience to design development in order to identify potential risks, innovations, 
and constructability issues. 

Construction Documents.  The plans, designs, Specifications, and other documents related to 
the construction of the overall Project. 

Construction Management at Risk.  A delivery method by which the LA DOTD uses the 
Design Professional, that is engaged by the LA DOTD, for professional predesign or design 
services, or both, and the LA DOTD contracts separately with the CMAR Contractor to engage 
in the Pre-Construction Services Phase.  The CMAR Contractor may also provide construction 
services to build the Project if the CMAR Contractor is awarded the Construction Services 
Contract and one or more Segment GMP Proposals are approved by the LA DOTD. 

Construction Management at Risk Contract.  The Construction Management at Risk Contract 
(or, “CMAR Contract”), executed in the following two parts: 

A) The Pre-Construction Services Agreement; and

B) If a Segment Guaranteed Maximum Price (the “Segment GMP”), Baseline 
Progress Schedule, and Segment Construction Services Scope of Work are 
negotiated and agreed to between the LA DOTD and CMAR Contractor, the 
Construction Services Contract.

Depending on the context, the CMAR Contract could be referring to (1) the Pre-Construction 
Services Agreement, or (2) the Construction Services Contract, or (3) both, read as a single 
instrument.

Construction Management at Risk Contractor.  The Person, sole proprietorship, partnership, 
corporation, or other legal entity, properly licensed, bonded, and insured, that does one or both of 
the following: 

A) Provides construction experience to the LA DOTD and its Design Professional 
during the Pre-Construction Services Phase regarding the constructability of one 
or more Segments of the Project; and

B) Assumes the risk to construct one or more Segments of the Project for a GMP 
without re-procurement, if the Segment GMP, Baseline Progress Schedule, and 
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Segment Construction Services Scope of Work for at least one Segment are 
negotiated and agreed to between the LA DOTD and CMAR Contractor. 

Where the Contract Documents, including the Standard Specifications and Supplemental 
Specifications, refer to the “Contractor” or “contractor,” they are intended to refer to the CMAR 
Contractor. 

Construction Management at Risk Project Team.  The Construction Management at Risk 
Project Team (or, “CMAR Project Team”) consists of the following: 

A) The LA DOTD;

B) The CMAR Contractor;

C) The Design Professional; and

D) The Independent Cost Estimator (ICE). 

Construction Management at Risk Segment 1. The section of both directions of the I-10 
mainline west of Washington Street to the on and off ramps at Perkins Road

Construction Services Contract.  If successfully negotiated during pre-construction services, 
the written agreement between the LA DOTD and the CMAR Contractor setting forth the 
obligations of the parties to construct one or more Segments of the Project, including the 
performance of the Work, the furnishing of labor and materials, the basis of payment, the GMP, 
and the Baseline Progress Schedule.  The Construction Services Contract, if executed, is one part 
of the CMAR Contract.  Where the Contract Documents, including the Standard Specifications 
and Supplemental Specifications refer to the “Contract” or “contract,” they are intended to refer 
to the Construction Services Contract. 

Construction Services Phase.  The time period when the CMAR Contractor performs the 
construction of one or more Segments of the Project. The time begins after the Construction 
Services Contract Notice to Proceed (NTP) is issued. 

Construction Services Scope of Work.  All duties and services to be furnished and provided by 
the CMAR Contractor as required by the Construction Services Contract, including, the 
administrative, QC, quality assurance, procurement, legal, professional, manufacturing, supply, 
installation, supervision, management, testing, verification, labor, materials, equipment, 
documentation, and construction activities and all other efforts necessary or appropriate to 
complete the construction services, if the CMAR Contractor is awarded the Construction 
Services Contract.  The Construction Services Scope of Work is subdivided into Segment 
Construction Services Scopes of Work, and shall be updated as each applicable Segment 
Construction Services Scope of Work is negotiated and agreed to by the LA DOTD and CMAR 
Contractor. 



Louisiana Department of Transportation and Development 

Phase I of the E-18 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

Contract.  The Construction Services Contract. 

Contract Documents.  The documents identified in Section 1.0 of the Construction Services 
Contract. 

Contract Time.  The time to complete a Segment Construction Services Scope of Work (see
Exhibit A), as expressed in both date and number of Calendar Days, in Section 5.0. 

Cost Model.  The electronic cost tabulation for the construction of the Project developed by the 
CMAR Contractor and reviewed and approved by the LA DOTD. The Cost Model is based on 
the LA DOTD’s list of standard pay items and is used to complete Segment Opinions of 
Probable Costs (the “Segment OPCs”) and the Segment GMP Proposals, including a list of pay 
item numbers, descriptions, quantities, units of measurement, unit prices and extended amounts, 
and Allowances that make up the GMP (and are included in the Cost Model). 

Day.  References to “days” or “Days” shall mean Calendar Days unless otherwise specified, 
provided that if the date to perform any act or give any notice specified in the CMAR Contract 
(including the last date for performance or provision of notice “within” a specified time period) 
falls on a non-Business Day, such act or notice may be timely performed on the next succeeding 
day which is a Business Day. 

Design-Bid-Build.  The low-bid traditional procurement method for constructing transportation 
system improvements where the LA DOTD (or, a consulting engineer working for the LA 
DOTD) designs a project, and then solicits bids and awards a contract to the lowest responsive 
and responsible bidder. 

Design Professional.  The engineer, architect, or landscape architect that has secured a 
professional license from a Louisiana registration board as required by state law and that is 
selected by the LA DOTD in accordance with state law. 

Guaranteed Maximum Price.  The negotiated price between the LA DOTD and CMAR 
Contractor for construction services for the overall Project.  The Guaranteed Maximum Price 
(GMP) is the total of the Segment Guaranteed Maximum Price (the “Segment GMPs”).  Where 
the Contract Documents, including the Standard Specifications and Supplemental Specifications, 
refer to the “Contract Price” or “contract price” or “Contract Amount” or “contract amount” or 
“Original Contract Amount” or “original contract amount,” they are intended to refer to the 
GMP. 

Holidays.  Those days designated as state holidays by the Louisiana Secretary of State or 
proclaimed by the Governor of the State.

Home Office Overhead:  Home Office Overhead consists of time-related costs that cannot be 
attributed to a particular project, and are costs at the CMAR Contractor’s home office. Examples 
could be, but are not limited to, home office clerical and executive staff, rent, taxes, supplies, 
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insurance, and utilities.  Home Office Overhead will be negotiated and agreed upon between the 
LA DOTD and the CMAR Contractor prior to execution of the Construction Services Contract.  
The Home Office Overhead rate will be included in the CMAR Contractor’s Margin. 

Independent Cost Estimator.  The third-party consultant that participates with the Design 
Professional and LA DOTD in development and/or review of CMAR Contractor-provided Cost 
Models, Segment OPCs, parametric cost estimates, and other cost aspects of the Project.  The 
Independent Cost Estimator (ICE) develops an independent cost estimate to be used to assist the 
LA DOTD in reviewing and reconciling the Segment OPCs and in reviewing, negotiating, and 
accepting or rejecting Any Segment GMP Proposal. 

Jobsite Overhead.  Jobsite Overhead consists of time-related costs chargeable to the Project, but 
not chargeable to a particular item of Work. Examples could be, but are not limited to, Project 
office rent, salaried Project personnel, Project office equipment costs, and Project office utilities. 
The Jobsite Overhead will be negotiated and agreed upon between the LA DOTD and the 
CMAR Contractor prior to execution of the Construction Services Contract.  The Jobsite 
Overhead may be included in the CMAR Contractor’s Margin, as mutually agreed to by the 
parties during the Pre-Construction Services Phase. 

Key Personnel.  The persons listed in Exhibit C – Special Provisions, Special Provision 108, of 
the Construction Services Contract. 

Louisiana Department of Transportation and Development (LA DOTD). The LA DOTD, 
through its offices and officers, responsible for developing and implementing programs to ensure 
adequate, safe, and efficient transportation and other public works facilities and services in the 
state in accordance with Chapter 11 of Louisiana R.S. Title 36, as amended.  Where the Contract 
Documents, including the Standard Specifications and Supplemental Specifications, refer to the 
“Department” or “department” or “Department of Transportation and Development” or 
“DOTD,” they are intended to refer to the LA DOTD. 

Louisiana Department of Transportation and Development’s Project Manager.  The 
representative of the LA DOTD responsible for oversight of design and pre-construction 
services, oversight of the ICE and GMP development, and oversight of construction services in 
coordination with the District.  The LA DOTD’s Project Manager is the LA DOTD’s main point 
of contact for the Design Professional, CMAR Contractor, and ICE.  Where the Contract 
Documents, including the Standard Specifications and Supplemental Specifications, refer to the 
“Engineer” or “engineer” or “Project Engineer” or “project engineer,” they are intended to refer 
to the LA DOTD’s Project Manager. 

Margin.  The combination of CMAR Contractor Home Office Overhead (including all general 
and administrative expenses), Jobsite Overhead (as mutually agreed to by the parties during the 
Pre-Construction Services Phase), and profit.
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Person.  Any individual, corporation, company, Limited Liability Company (LLC), Joint 
Venture (JV), voluntary association, partnership, trust, unincorporated organization, or 
governmental person. 

Pre-Construction Services Agreement.  The written agreement between the LA DOTD and the 
CMAR Contractor setting forth the obligations of the parties with respect to the performance of 
certain pre-construction services, including, but not limited to, scheduling, pricing, and 
segmenting to assist the LA DOTD to design a more constructible Project.  The Pre-Construction 
Services Agreement is one part of the CMAR Contract. 

Pre-Construction Services Phase.  The first phase of the Project when the CMAR Contractor 
performs the activities under the Pre-Construction Services Agreement. 

Pre-Construction Services Price.  The final, negotiated price between the LA DOTD and 
CMAR Contractor for pre-construction services for the Project. 

Pre-Construction Services Scope of Work.  All duties and services to be furnished and 
provided by the CMAR Contractor as required by the Pre-Construction Services Agreement, 
including, the administrative, QC, quality assurance, procurement, legal, professional, 
supervision, management, and documentation and all other efforts necessary or appropriate to 
complete the pre-construction services. 

Project.  The Phase I of the I-10: LA 415 to Essen Lane on I-10 and I-12 CMAR Project.  The 
Project will be divided into Segments during the Pre-Construction Services Phase, with the first 
Segment being CMAR Segment 1.

Scope of Work.  Generally, all duties and services to be furnished and provided by the CMAR 
Contractor as required by the CMAR Contract, as included in the Pre-Construction Services 
Scope of Work and, if the CMAR Contractor is awarded the Construction Services Contract, the 
Construction Services Scope of Work. 

Secretary.  The Secretary of the Louisiana Department of Transportation and Development. 

Segment.  Individual portions of the Project to be defined during the Pre-Construction Services 
Phase, with the first Segment being CMAR Segment 1.  The intent is to negotiate individual 
Segment GMP Proposals for each Segment of the Project. 

Segment Construction Documents.  The plans, designs, Specifications, and other documents 
related to the construction of a single Segment of the Project. 

Segment Construction Services Scope of Work.  All duties and services to be furnished and 
provided by the CMAR Contractor as required by the Construction Services Contract, including, 
the administrative, quality control, quality assurance, procurement, legal, professional, 
manufacturing, supply, installation, supervision, management, testing, verification, labor, 
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materials, equipment, documentation, and construction activities and all other efforts necessary 
or appropriate to complete the construction services for an individual Segment, if the CMAR 
Contractor is awarded the Construction Services Contract and the Segment GMP Proposal is 
approved by the LA DOTD. 

Segment Guaranteed Maximum Price.  The negotiated price between the LA DOTD and 
CMAR Contractor for construction services for an individual Segment of the Project.  The GMP 
is the total of the Segment GMPs.   

Segment Guaranteed Maximum Price Proposal.  The proposal submitted by the CMAR 
Contractor during the course of the Pre-Construction Services Agreement that sets forth the 
proposed Segment GMP, including Margin, bonds, and insurance; Baseline Progress Schedule; 
and Segment Construction Services Scope of Work for an individual Segment of the Project.  
Where the Contract Documents, including the Standard Specifications and Supplemental 
Specifications, refer to the “Original Bid” or “original bid” or “Original Contract Bid” or 
“original contract bid” or “Bid” or “bid,” they are intended to refer to the Segment GMP 
Proposal. 

Segment Opinion of Probable Cost.  An estimate prepared by the CMAR Contractor that 
reflects the estimator’s opinion as to the probable costs that a “prudent” contractor would include 
in its bid to construct the defined facilities for an individual Segment. Unless specifically stated, 
the Segment Opinion of Probable Cost (the “Segment OPC”) does not capture costs borne by the 
LA DOTD for pre-construction activities or for expenses related to the management and support 
of field construction activities. Segment OPC pricing is predicated on the CMAR Contractor’s 
compliance with all Specifications and design parameters during construction services for the 
applicable Segment. 

Special Provisions.  Requirements adopted by the LA DOTD for the Project that amend the 
Standard Specifications or any adopted Supplemental Specifications. 

Specifications.  The Louisiana Standard Specifications for Roads and Bridges, current edition, 
issued by the LA DOTD (the “Standard Specifications”), as may be modified by Supplemental 
Specifications and/or Special Provisions. 

Standard Specifications.  The Louisiana Standard Specifications for Roads and Bridges, current 
edition, issued by the LA DOTD.

Subcontract.  Any contract to perform any part of the work or provide any materials, equipment, 
or supplies for any part of the work between the CMAR Contractor and a Subcontractor, or 
between any Subcontractor and its lower tier Subcontractor, at any tier. 

Supplemental Agreement.  A written agreement between the CMAR Contractor and the LA 
DOTD covering work not otherwise provided for; or revisions in or amendments to terms of the 
Construction Services Contract, in particular when incorporating individual Segment 
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Construction Services Scopes of Work into the Construction Services Contract; or conditions 
specifically prescribed in the Specifications as requiring Supplemental Agreements.  Such 
Supplemental Agreement becomes part of the CMAR Contract when approved and properly 
executed. 

Supplemental Specifications.  Approved additions and revisions to the Standard Specifications, 
and included in all LA DOTD contracts. 

Work Breakdown Structure.  A deliverable-oriented grouping of Project components that 
organizes and defines the total scope of the Project. 
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Special Provision 102 
Bidding Requirements 

Section 102 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is deleted in its entirety and replaced as follows: 

Special Provision 102 
Requirements and Conditions 

102.01  NO MISUNDERSTANDING.  The Construction Management at Risk Contractor (the 
“CMAR Contractor”) agrees that it has examined the Contract Documents and the site of the 
Work and has fully informed itself from its personal examination of the same regarding the 
quantities, character, location, and other conditions affecting the Work to be performed including 
the existence of poles, wires, pipes, ducts, conduits, and other facilities and structures of 
municipal and other public service corporations on, over, or under the site. 

The CMAR Contractor agrees that each Segment Guaranteed Maximum Price (the “Segment 
GMP”) includes all costs arising from existing conditions shown or specified in the Contract 
Documents and/or readily observable from a site inspection and/or generally recognized as 
inherent in the nature of the Work. 

The Louisiana Department of Transportation and Development (LA DOTD) in no way warrants 
or guarantees that the information made available by the LA DOTD or found in the Contract 
Documents covers all conditions at the site or that said information and Contract Documents 
should act as a substitute for personal investigation, interpretation, and judgment by the CMAR 
Contractor. 

The intent of the Contract Documents is to include all items/aspects of the Work that are 
necessary for the proper initiation, execution, and completion of the Work.  A requirement 
occurring in any component of the Contract Documents is as binding as though occurring in all. 

Dimensions given on the Plans or which can be calculated will govern over scale dimensions. 

When it appears that there is an apparent error or omission in the Construction Services Contract 
or there is an apparent conflict or contradiction between any of the various Contract Documents, 
or between the Contract Documents and the actual Work site, the CMAR Contractor has a duty 
to immediately notify the LA DOTD’s Project Manager of the discrepancy.  The LA DOTD’s 
Project Manager will resolve the discrepancy in writing before the CMAR Contractor proceeds 
further. 

Failure of the CMAR Contractor to notify the LA DOTD’s Project Manager of an apparent 
discrepancy may be deemed a waiver of the CMAR Contractor’s right to claim any adjustment in 
the corresponding Segment GMP.  In addition, the CMAR Contractor may be fully liable for 
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damages suffered by the LA DOTD resulting from this failure to timely notify the LA DOTD’s 
Project Manager of a discrepancy. 

In no event shall the Contract Time or a Segment GMP be adjusted for conditions that could or 
should have been identified by the CMAR Contractor through its investigations, Plan reviews, or 
survey of existing conditions conducted pursuant to the Pre-Construction Services Agreement. 
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Special Provision 103 
Award and Execution of Contract 

Section 103 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is deleted in its entirety and replaced as follows: 

Special Provision 103 
Partnering, Bonds, and Notice to Proceed 

103.01 PARTNERING.   

It is the Louisiana Department of Transportation and Development’s (LA DOTD) policy to use 
the principles of partnering to guide the management of this Construction Services Contract 
within the parameters covered by the laws, regulations, and other policies that govern work in 
the public sector. 

These partnering principles are intended to promote quality through continuous improvement at 
all stages, which started with partnering under the Pre-Construction Services Agreement and 
continues during construction services.  The goal of the LA DOTD is to complete this Project in 
the most efficient, timely, safe, and cost effective manner to the mutual benefit of the 
Construction Management at Risk Project Team (the “CMAR Project Team”), meaning a quality 
Project delivered on time, within budget, and without significant disputes. 

None of the actions identified as part of, or taken in the course of, partnering will be construed to 
alter, modify, delete, or waive any of the provisions or requirements of the Contract Documents 
or any applicable laws or regulations.  In addition, engaging in partnering, as required by this 
Special Provision 103.01, does not preclude, and is not a condition precedent to, the use of 
dispute resolution in accordance with Special Provision 107.31. 

The LA DOTD and the Construction Management at Risk Contractor (the “CMAR Contractor”) 
shall manage the Construction Services Contract in a cooperative manner utilizing the following 
principles of Project partnering: 

A) Establish communications with all involved parties early in the partnering 
process;

B) Establish a relationship of shared trust, equity, and commitment;

C) Develop strategies for identifying mutual goals;

D) Develop strategies for timely communications and decision-making;

E) Establish a process for timely response to changes or variations in field 
conditions;
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F) Solve potential problems at the lowest level before they negatively impact the 
Project;

G) Encourage the use of products, technology, and processes that provide a 
demonstrated level of improved quality; and

H) Develop a plan for periodic joint evaluation based on mutually agreed goals. 

The CMAR Contractor shall be responsible for creating and participating in the partnering 
program for use during this Project.  The costs of such partnering program during construction 
services shall be included in each Segment Guaranteed Maximum Price (the “Segment GMP”).  
The Design Professional and Independent Cost Estimator (ICE) shall be included in the Project 
partnering, and the LA DOTD and CMAR Contractor shall consider the incorporation of 
partnering into the coordination and cooperation required with third parties such as 
Subcontractors, suppliers, utilities, railroads, and other stakeholders. 

103.02  PAYMENT, PERFORMANCE, AND RETAINAGE BONDS.  The CMAR 
Contractor shall furnish the following bonds on the form provided by the LA DOTD (see
Appendix 103A – Payment, Performance, and Retainage Bonds Form to this Special Provision) 
for each approved Segment: 

A) A Payment Bond in a sum equal to 100% of the corresponding Segment GMP;

B) A Performance Bond in a sum equal to 100% of the corresponding Segment 
GMP; and

C) A Retainage Bond in a sum equal to five percent of the corresponding Segment 
GMP, unless an election is made to have the LA DOTD withhold five percent of 
the Segment GMP. 

The bonds must be written by a Surety or insurance company that conforms to the requirements 
of Louisiana Revised Statutes Section 48:255(D). 

All signatures on the Payment, Performance, and Retainage Bonds Form must be original 
signatures, in ink, and are not to be mechanical reproductions or facsimiles. 

103.03  NOTICE TO PROCEED.  The LA DOTD will issue the CMAR Contractor one or 
more Notices to Proceed (NTP), initially after or concurrent with the execution of the 
Construction Services Contract, and subsequently with each approved Segment after CMAR 
Segment 1.
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APPENDIX 103A 

PAYMENT, PERFORMANCE, AND RETAINAGE BONDS FORM 

Be it known that [____________________] as Principal and [_________________] as 
Surety(ies), meeting the requirements of Louisiana Revised Statutes 48:255(D), hereby bind 
themselves, in solido, to the Louisiana Department of Transportation and Development (LA 
DOTD), and other potential claimants, for all obligations  incurred by the Principal under its 
Construction Services Contract for the construction of the [________________] Segment of 
State Project No. H.004100/Federal Project No. H004100, in 100% of the full Segment 
Guaranteed Maximum Price (the “Segment GMP”) ($[________]) for the Payment Bond, in 
100% of the full Segment GMP ($[________]) for the Performance Bond, and in five percent of 
the Segment GMP ($[________]) for the Retainage Bond.  The obligations of the Principal and 
Surety under these Payment, Performance, and Retainage Bonds must continue in full force and 
effect until all Materials, Equipment, and labor have been provided, and all requirements 
contained in the Construction Services Contract for the [________________] Segment have been 
completed in a timely, thorough, and workmanlike manner. 

By this instrument(s), the Principal and Surety(ies) specifically bind themselves and their heirs, 
successors, and assigns, in solido, under the following bonds: 

PAYMENT BOND.  To the LA DOTD and all “Claimants,” as defined in Louisiana Revised 
Statutes 48:256.5, in the full sum of $[________] (100% of the Segment GMP), in order to 
secure the full and timely claims under the Phase I of the I-10: LA 415 to Essen Lane on I-10 and 
I-12 Construction Management at Risk Project (the “Project”).  Claims pursuant to this Payment 
Bond must be made to the Undersecretary, LA DOTD, Headquarters Administration Building, 
Room 302G, 1201 Capitol Access Road, Baton Rouge, LA 70802. 

PERFORMANCE BOND.  To the LA DOTD in the full sum of $[________] (100% of the 
Segment GMP), in order to secure the full and faithful performance and timely completion of the 
[________________] Segment of the Project according to the Construction Services Contract, 
inclusive of overpayments to the Construction Management at Risk Contractor (the “CMAR 
Contractor”) and stipulated damages as assessed. 

RETAINAGE BOND.  To the LA DOTD in the full sum of $[________] (five percent of the 
Segment GMP) in lieu of the sums required to be withheld from progress payments under the 
provisions of Louisiana Revised Statutes 48:256.1, inclusive of overpayments to the CMAR 
Contractor and stipulated damages as assessed. 
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CMAR CONTRACTOR OPTION: RETAINAGE 

I, Principal, elect to exercise my option to have five percent retainage withheld from all 
payments in lieu of the above Retainage Bond. 

By:    

In witness whereof we have signed this instrument as dated. 

CMAR CONTRACTOR 

____________________________ ____________________________ _____________ 

Witness Principal Date 

SURETY 

____________________________ ____________________________ _____________ 

Witness Attorney-In-Fact (Seal) Date 

SURETY

____________________________ ____________________________ _____________ 

Witness Attorney-In-Fact (Seal) Date 
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A copy of the Construction Services Contract and subsequent correspondence/communication 
from LA DOTD or the contracting agency with respect to the bonds should be directed to: 

____________________________________ ____________________________________ 
SURETY SURETY 

____________________________________ ____________________________________ 
Local Agent or Representative Local Agent or Representative 

____________________________________ ____________________________________ 
Address Address 

____________________________________ ____________________________________ 

____________________________________ ____________________________________
Telephone Number Telephone Number 

____________________________________ ____________________________________
Facsimile Number Facsimile Number 
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Special Provision 104 
Scope of Work 

Section 104 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is amended as follows: 

104.02.1 Differing Site Conditions: 

Add this paragraph at the end of this section: 

4. In no event shall the Contract Time or any Segment Guaranteed Maximum Price (the 
“Segment GMP”) be adjusted for conditions that could or should have been identified by the 
Construction Management at Risk Contractor (the “CMAR Contractor”) through its 
investigations, plan reviews, or survey of existing conditions conducted pursuant to the Pre-
Construction Services Agreement. 

104.05 GUARANTEE AND WARRANTY OF CMAR CONTRACTOR’S WORK.   

Delete this section in its entirety and replaced it as follows: 

By signing the CMAR Contract, the CMAR Contractor guarantees and gives full warranty (A) of 
the quality of materials incorporated into the work, (B) that all work will be performed in a good 
and workmanlike manner, (C) that the finished product will be fit for its intended use and 
purpose and constructed in conformity with the CMAR Contract, and (D) that the CMAR 
Contractor’s work will be otherwise free of all defects. 

For the purpose of this subsection, defect shall be understood to mean and to include all 
conditions or characteristics of the CMAR Contractor’s work not in conformity with the CMAR 
Contract and Construction Documents, including, without limitation, any nonconformity with the 
Construction Documents that (1) renders the CMAR Contractor’s work inconsistent with the 
applicable design standards, (2) the CMAR Contractor has not declared prior to Final 
Acceptance of an applicable Segment, or (3) the LA DOTD has not observed or detected in the 
course of Final Inspection of an applicable Segment.  Defect shall be understood to exclude 
reasonably anticipated depreciation or deterioration of the CMAR Contractor’s work and all 
other conditions arising exclusively from the intended use of the finished product and not caused 
by a defect as defined in this paragraph. 

At no direct pay and in accordance with the instruction of the LA DOTD’s Project Manager, the 
CMAR Contractor shall remediate or replace any work which the LA DOTD determines to be 
defective during the guarantee and warranty term. 

If it should be found that portions of any Segment of the Project failed due to defective material 
or faulty workmanship and if such defective portions cause any breakdown or accident, the 
CMAR Contractor will not only be required to furnish and install the replacement portion, but 
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shall also be held responsible to the LA DOTD for all expenses due to accident or breakdown 
caused by such a failure, including the repair or replacement of any other portion damaged by the 
failed portion and/or the replacement of any other portion or equipment when such replacement 
is necessitated by the replacement of the portion which is the subject of the warranty. 

The term of this guarantee and warranty is three years after final acceptance of any applicable 
Segment. 

This guarantee does not include an obligation by the CMAR Contractor, or the LA DOTD, to 
maintain the CMAR Contractor’s work during the guarantee and/or warranty period, or 
otherwise. 

104.05.1 Equipment, Instruction Sheets: For the purpose of this subsection, equipment 
shall be understood to mean and to include all equipment, Project components, apparatus, and/or 
all parts of such equipment (A) purchased or acquired by the CMAR Contractor subject to an 
express warranty provided by the manufacturer of the equipment, and (B) installed by the 
CMAR Contractor in accordance with the Construction Documents. 

Instruction sheets that are required to be furnished by the manufacturer for installed Project 
equipment, apparatus, materials, supplies, and operations shall be delivered by the CMAR 
Contractor to the LA DOTD’s Project Manager prior to final acceptance of any Segment, with 
the following written warranties and guarantees: 

1. Unless otherwise specified, the manufacturer’s standard warranty for each piece of 
installed Project equipment, Project component, or apparatus furnished under the CMAR 
Contract. 

2. The CMAR Contractor’s guarantee that, during the guarantee period, necessary repair or 
replacement of the warranted equipment, Project component, or apparatus will be made by the 
CMAR Contractor at no direct pay. 

3. The CMAR Contractor’s guarantee for satisfactory operation of installed Project 
equipment including, but not limited to, the mechanical and electrical systems furnished and 
constructed under the CMAR Contract for the guarantee period. 

To the extent possible, the CMAR Contractor shall acquire all such warranties in the name of 
and for the benefit of the CMAR Contractor and the LA DOTD.  Otherwise, the CMAR 
Contractor shall assign and subrogate all of the CMAR Contractor’s rights under all express 
warranties of such equipment or Project components, or parts thereof, to the LA DOTD and 
deliver such to the LA DOTD for the final acceptance of the work in an applicable Segment. 

The term of the warranty or guarantee period shall commence upon the final acceptance date of 
the applicable Segment.  If it should be found that parts or portions of equipment failed due to 
defective material or faulty workmanship and if such parts should, within the manufacturer’s 
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warranty period, cause any breakdown or accident, the CMAR Contractor, during the term of its 
guarantee period, will not only be required to furnish and install the replacement part, but will 
also be held responsible to the LA DOTD for all expenses due to accident or breakdown caused 
by such a failure, including the repair or replacement of any other equipment damaged by the 
failed equipment, and/or the replacement of any other equipment when such replacement is 
necessitated by the replacement of the equipment or part which is the subject of the warranty. 

The CMAR Contractor shall insert one copy of all warranties and guarantees into the 
maintenance manuals specified.  Routine maintenance during the guarantee period will be 
performed by the LA DOTD. 

104.06 RETENTION OF RECORDS: 

Add the following section: 

The CMAR Contractor shall retain all records for five years from the latest Segment final 
acceptance under the Construction Services Contract. Required records include all accounts; 
papers; maps; plans; drawings; photographs; accounting documents, including the job ledger and 
cost detail; or other documentary materials, regardless of physical form or characteristics, made 
or received by the CMAR Contractor in connection with the Construction Services Contract. 
Legible copies, including microfilm copies, are acceptable, provided they are so arranged, 
identified, and indexed that any individual document, or component of the records can be located 
with reasonable facility. 

The CMAR Contractor shall maintain records of all required payrolls and of the details that 
comprise each Segment GMP and the total GMP. These records must be available at any time 
within five years from the latest Segment final acceptance at the request of the Louisiana 
Department of Transportation and Development (LA DOTD) for review and audit, if it is so 
deemed necessary by the Secretary. 
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Special Provision 105 
Control of the Work 

Section 105 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is amended as follows: 

105.01 AUTHORITY OF THE ENGINEER: 

Delete this section in its entirety and replaced it as follows: 

105.01 LA DOTD’S PROJECT ORGANIZATION AND AUTHORITY OF LA DOTD’S 
PROJECT MANAGER.   

As designee of the Secretary, the Louisiana Department of Transportation and Development’s 
Project Manager (the “LA DOTD’s Project Manager”) has immediate charge of the Project.  The 
LA DOTD’s Project Manager is responsible for the administration and satisfactory completion of 
the Project.  The LA DOTD’s Project Manager will be delegated authority commensurate with 
that responsibility, including the authority to reject defective Material and construction that do 
not comply with Construction Services Contract requirements.  The Construction Management at 
Risk Contractor (the “CMAR Contractor”) is required to submit all issues related to the Project 
through the LA DOTD’s Project Manager.  The LA DOTD’s Project Manager will decide all 
questions that may arise, including, but not limited to, the following topics: 

A) The quality and acceptability of Material furnished;

B) Work performed;

C) The rate of progress of the Work;

D) Interpretation of the Construction Services Contract documents;

E) Acceptable performance of the Construction Services Contract requirements; and

F) Administration of monthly progress payments. 

The decision of the LA DOTD’s Project Manager of the aforementioned will be in writing and 
will be delivered to the CMAR Contractor’s Project Manager as quickly as possible. 

In addition to the authority to administer the Construction Services Contract, approve use of 
Allowances established in any Segment Guaranteed Maximum Price (the “Segment GMP”), and 
oversee and terminate the Construction Services Contract as expressly provided in other sections 
of the Construction Services Contract, the LA DOTD’s Project Manager will have the authority 
to suspend the Work, wholly or in part, or withhold progress payments due to the following: 
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1) Conditions such that unsatisfactory Work might result, regardless of 
responsibility;

2) Improper Material or procedures being used;

3) Unsafe conditions for the workers or the general public as a result of the 
failure of the CMAR Contractor to correct those conditions;

4) The CMAR Contractor’s failure to carry out provisions of the 
Construction Services Contract;

5) The CMAR Contractor’s failure to carry out directions of the LA DOTD’s 
Project Manager;

6) The CMAR Contractor’s failure to comply with state or federal law or 
regulation;

7) The CMAR Contractor’s non-conformance with the Maintenance of 
Traffic provisions of the Construction Services Contract, causing serious 
disruptions to traffic operations;

8) The LA DOTD’s Project Manager’s determination that suspension is 
necessary because of unsuitable weather; or

9) For any other condition or reason deemed to be in the public interest. 

When work is suspended due to acts, failures to act, or omissions of the CMAR Contractor, all 
delays resulting therefrom shall be non-excusable delays and non-compensable. 

105.03 CONFORMITY WITH PLANS AND SPECIFICATIONS: 

Add the following sections: 

105.03.4 Existing Improvements and Conditions: 

The CMAR Contractor acknowledges that it has been provided unrestricted access to the existing 
improvements and conditions on the Project site and that thorough investigation of these 
conditions is a CMAR Contractor obligation under this Construction Services Contract.  The 
CMAR Contractor’s investigation and understanding of these conditions is instrumental in 
preparing each Segment GMP.  The CMAR Contractor shall not make or be entitled to any claim 
for any adjustment to the Contract Time or to the Pre-Construction Services Price or to any 
Segment GMP arising from Project conditions that the CMAR Contractor discovered or, in the 
exercise of reasonable care, should have discovered in CMAR Contractor’s obligatory 
investigations. 
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105.03.5 Design Errors or Omissions:   

The CMAR Contractor acknowledges that as part of its pre-construction services it participated 
in the development and review of the Construction Documents.  The CMAR Contractor’s 
participation in the design development process was instrumental in preparing each Segment 
GMP. Before submitting each Segment GMP Proposal, the CMAR Contractor reviewed the 
drawings, Specifications, and other Construction Documents and must have notified the LA 
DOTD and Design Professional of any errors, omissions, or discrepancies in the drawings, 
Specifications, and other Construction Documents of which it was aware.  The CMAR 
Contractor shall not make or be entitled to any claim for any adjustment to the Contract Time or 
any Segment GMP for errors or omissions in the Construction Documents that the CMAR 
Contractor discovered or, in the exercise of reasonable care, should have discovered during the 
CMAR Contractor’s participation in the pre-construction services design review process that 
CMAR Contractor did not bring to the attention of the LA DOTD in a timely manner. 

105.09 AUTHORITY AND DUTIES OF PROJECT ENGINEER: 

Delete this section in its entirety and replace it as follows: 

105.09 MEETINGS 

Add the following new section in its entirety: 

The CMAR Contractor shall participate in meetings as indicated in this Special Provision 105.  
The party leading the meeting must record minutes of all meetings and distribute them within 
seven Calendar Days of the meeting.  Meeting minutes must clearly identify the following: 

A) Action items and issues;

B) The party responsible for the action item;

C) The status of issues;

D) Due dates for identified action items; and

E) Maintenance of the risk register. 

Action items and issues must be retained on the minutes until the required action is completed 
and/or the issue is resolved. 

105.09.1 Progress Meetings: 

Progress meetings must be held at least weekly throughout the progress of the Project.  The 
CMAR Contractor shall prepare the agenda in consultation with the LA DOTD’s Project 
Manager and  distribute  copies  together  with  draft  minutes  of  the  previous  meeting  to  all  



Louisiana Department of Transportation and Development 

Phase I of the E-36 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

planned participants at least five Calendar Days prior to the meeting.  The LA DOTD’s Project 
Manager shall lead the meetings. 

The CMAR Contractor’s Key Personnel shall attend the progress meetings. 

A typical agenda shall include the following items: 

A) A confirmation of minutes of the previous meeting and matters arising at the 
previous meeting;

B) A review of Work progress;

C) A review of the risk register and updates as needed;

D) Field observations, problems, and decisions;

E) Identification of issues affecting planned progress;

F) Planned activities for the coming two-week period;

G) Maintenance of quality and Work standards;

H) Safety;

I) Environmental issues;

J) Schedule updates (monthly) and a three week look-ahead schedule;

K) Maintenance of Traffic items;

L) The status of Change Orders, if any; and

M) The use and status of all Allowances in each Segment GMP. 

105.09.2 Special Meetings:   

The LA DOTD’s Project Manager may require special meetings at any time and that all or 
specified CMAR Contractor Key Personnel must attend.  These meetings may include risk 
management meetings, partnering sessions, or other as-needed meetings. 
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105.17 ACCEPTANCE:  

Delete this section in its entirety and replaced it as follows: 

105.17 ACCEPTANCE. 

105.17.1 Partial Acceptance:  When the CMAR Contractor satisfactorily completes a 

portion of a Segment of the Project that can be used advantageously for traffic or other use, the 

CMAR Contractor may request the LA DOTD’s Project Manager to make final inspection of that 

portion.  When the LA DOTD’s Project Manager finds upon inspection that the portion of the 

Segment has been completed in compliance with the CMAR Contract, the LA DOTD’s Project 

Manager may accept that portion of the Segment as being completed and the CMAR Contractor 

shall be relieved of further responsibility for that portion of the Segment and from further 

liability to the public. 

Partial acceptance of a Segment of the Project shall not be made until the portion of the Segment 

being accepted has been completed in its entirety, including, all safety devices, signs, and 

striping.  When partial acceptance is made, the terms of acceptance, including the responsibilities 

of all parties and any allowance of additional CMAR Contract time, shall be set forth in a change 

order, mutually agreed to by the LA DOTD’s Project Manager and the CMAR Contractor.  Such 

partial acceptance shall not void or alter any terms of the CMAR Contract, except as set forth in 

the change order. 

105.17.2 Final Acceptance:  Upon notice from the CMAR Contractor of presumptive 

completion of an entire Segment of the Project, the LA DOTD’s Project Manager will make an 

inspection.  When the inspection discloses any work as being unsatisfactory, the LA DOTD’s 

Project Manager will give the CMAR Contractor instructions for correction of same.  The 

CMAR Contractor shall immediately comply with such instructions.  If CMAR Contract time is 

stopped by the LA DOTD’s Project Manager, all corrections shall be completed within 30 

Calendar Days or CMAR Contract time will resume along with any additional stipulated 

damages.  Upon correction of the work, another inspection shall be made which shall constitute 

final inspection, provided the work has been satisfactorily completed.  In such event, the LA 

DOTD’s Project Manager will notify the CMAR Contractor in writing of the acceptance. 

When all of the work provided for in the CMAR Contract for a Segment of the Project is found 

satisfactorily completed, that inspection shall constitute the final inspection of that Segment.  

The LA DOTD’s Project Manager will recommend final acceptance of that Segment of the 

Project to the Chief Engineer.  Upon final acceptance of a Segment of the Project by the Chief 

Engineer, the CMAR Contractor will be notified in writing.
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Special Provision 107 
Legal Relations and Responsibility to Public 

Section 107 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is amended as follows: 

107.28 SOIL EROSION: 

Add the following new section in its entirety: 

The Construction Management at Risk Contractor (the “CMAR Contractor”) shall schedule and 
conduct its Work to minimize soil erosion and to minimize silting and muddying of streams, 
rivers, irrigation systems, impoundments (lakes and reservoirs), and lands adjacent to or affected 
by the Work. Construction of drainage facilities and performance of other Work that will 
contribute to the control of erosion and sedimentation must be carried out in conjunction with 
earthwork operations or as soon thereafter as practicable. The area of bare soil exposed at any 
one time by construction operations must be kept to a minimum. Prior to the start of the 
applicable construction, the CMAR Contractor shall submit to the Louisiana Department of 
Transportation and Development’s Project Manager (the “LA DOTD’s Project Manager”) for 
acceptance schedules for accomplishment of temporary and permanent erosion control Work as 
are applicable for clearing and grubbing, grading, Bridges, and other Structures at watercourses, 
construction, and paving. In addition, the CMAR Contractor shall also submit for acceptance at 
the same time its proposed method of erosion control on haul roads and borrow pits and its plan 
for disposal of surplus excavated Material. No Work shall be started until the erosion control 
schedules and methods of operation have been accepted by the LA DOTD’s Project Manager. If 
conditions change during construction, the CMAR Contractor may be required to submit a 
revised schedule for acceptance as directed by the LA DOTD’s Project Manager. Whenever the 
CMAR Contractor’s operations, carried out in accordance with the accepted erosion control 
schedule, result in a situation where appropriate temporary erosion control measures are not 
shown on the plans, the CMAR Contractor shall conduct the Work in accordance with Section 
204 of the Standard Specifications. In carrying out the control measures under this Special 
Provision 107, the CMAR Contractor shall be guided by, but not limited to, the following 
controls: 

A) When borrow Material is obtained from other than commercially operated 
sources, erosion of the borrow site must be so controlled both during and after 
completion of the Work that erosion will be minimized and minimal sediment will 
enter waterways, impoundments, or adjacent properties. Waste or spoil areas and 
construction roads must be located, constructed, and maintained in a manner that 
will minimize sediment entering waterways and impoundments. The CMAR 
Contractor shall submit grading plans for all borrow pits or areas of spoil or waste 
areas to the LA DOTD’s Project Manager for acceptance prior to the start of Work 
on, or the use of, such areas. The grading plans must indicate the sequence of 
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operations, temporary slopes, and other factors which may have an influence on 
erosion control;

B) When Work areas or gravel pits are located in or adjacent to live waterways and 
impoundments, such areas must be separated from the rest of the waterway or 
impoundment by a dike or other barrier to minimize sediment entering a flowing 
waterway or impoundment. Care must be taken during the construction and 
removal of such barriers to minimize the muddying of a waterway or 
impoundment; and

C) Water from aggregate washing or other operations containing sediment must be 
treated by filtration, settling basin, or other means sufficient to reduce the 
turbidity so as not to cause a substantial visible contrast to natural conditions. 

No payment will be made for any labor, Material, or Equipment needed for soil erosion 
abatement as described above. 

When it becomes necessary, the LA DOTD’s Project Manager will inform the CMAR Contractor 
of unsatisfactory construction procedures and operations insofar as erosion control is concerned. 

If the unsatisfactory construction procedures and operations are not corrected promptly, the LA 
DOTD’s Project Manager may suspend the performance of any or all of other construction until 
the unsatisfactory condition has been corrected, with all costs of such action(s) to be borne by the 
CMAR Contractor. 

107.29 HAZARDOUS MATERIAL REPORTING AND CLEAN-UP OF SPILLS: 

Add the following new section in its entirety: 

The CMAR Contractor shall be responsible for reporting and cleaning up spills associated with 
construction of the Project, and shall report and respond to spills of Hazardous Materials such as 
gasoline, diesel fuel, motor oils, solvents, chemicals, toxic and corrosive substances, and other 
Material that are a threat to public health or the environment. The CMAR Contractor shall be 
responsible for reporting past spills encountered during construction and current spills not 
associated with construction. Reports must be made immediately to the LA DOTD’s Project 
Manager if on state right-of-way (ROW) or to the property department if outside of state ROW. 
Unreported spills identified after construction and associated with construction of the Project will 
be cleaned up by the CMAR Contractor. Failure to report or respond to a spill will result in the 
CMAR Contractor bearing the full cost of remediation of clean-up of such unreported spills. 

The LA DOTD will be responsible for any delay costs and expenses due to it or the CMAR 
Contractor making a new discovery of Hazardous Materials that are not identified in the Contract 
Documents. The CMAR Contractor is responsible for all costs and expenses, including delay 
costs and expenses, for all Hazardous Material spills that are identified in the Contract 



Louisiana Department of Transportation and Development 

Phase I of the E-40 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

Documents or that are caused by the CMAR Contractor or any of its subcontractors or the 
CMAR Contractor’s or subcontractor’s employees or agents.

Except where generator status is addressed specifically in the Standard Specifications, between 
the CMAR Contractor and the LA DOTD, (A) the LA DOTD shall not be deemed the generator 
under 40 C.F.R. Part 262 and the arranger under Section 107(a) of the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) with respect to hazardous 
materials introduced or brought onto the Project ROW by the CMAR Contractor, or a party 
affiliated in any way with the CMAR Contractor, and third-party hazardous materials (except for 
hazardous materials introduced or brought onto the Project ROW by the LA DOTD); and (B) the 
CMAR Contractor shall not be deemed the generator under 40 C.F.R. Part 262 or the arranger 
under Section 107(a) of CERCLA with respect to pre-existing hazardous materials and third-
party hazardous materials.

107.30 THE CMAR CONTRACTOR’S RESPONSIBILITY FOR THE TRAVELING 
PUBLIC: 

Add the following new section in its entirety: 

The CMAR Contractor shall conduct Work within the construction zone so that there will be 
minimal hazard to anyone transiting the Work Site on the open lanes of travel. To keep hazards 
to a minimum, the CMAR Contractor shall, as far as practical, keep Equipment, Material, and 
workers from intruding into the travel lanes; remove any hazardous construction debris deposited 
on those lanes on a continuous and regular basis; inspect and repair the travel lanes; and remove 
obstacles deposited by the public as they transit the Work site. 

Notification that a hazard to the public exists may be received through the CMAR Contractor’s 
inspections, from the LA DOTD’s employees, or the public. In any case, corrective action must 
be taken to remedy the hazard within a reasonable time after notification is received. The CMAR 
Contractor shall have a contact number answerable on a 24-hour basis so that action can be 
initiated quickly when hazards are identified. 

All claims from the public for losses that are alleged to have occurred within the construction 
zone shall be handled by the CMAR Contractor, even though a Subcontractor may have 
introduced the hazard that caused the damage. The CMAR Contractor shall designate, before the 
Work commences, the individuals who will be responsible for response to third party claims. The 
individuals will provide claimants with a written outline of the CMAR Contractor’s claims 
procedure, along with a written copy of the CMAR Contractor’s name, address, and telephone 
number and the name and title of the CMAR Contractor’s individual assigned to damage claim 
response. The CMAR Contractor shall maintain a status report of all claims filed and the status 
of such claims. This report must contain, at a minimum, the name, address, and telephone 
number of the claimant; the nature of the claim; pertinent findings regarding the claim; and a 
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statement regarding the resolution of the claim. This report must be available to the LA DOTD’s 
Project Manager upon request. 

107.31 DISPUTE RESOLUTION: 

Add the following new section in its entirety:

107.31.1 Scope of the Procedure:   

The following dispute resolution procedure covers all disputes between the LA DOTD and the 
CMAR Contractor arising from this Construction Services Contract. This procedure is non-
binding. Compliance with this procedure is a condition precedent to any litigation. All 
communications, testimony, and documents prepared for use in this procedure by either party 
from the time of filing the claim until the conclusion of the procedure shall be deemed to be 
settlement negotiations and not admissible in any subsequent litigation. The result of the dispute 
resolution process shall not be admissible in any subsequent litigation, except to enforce the 
terms of settlement. 

The parties agree to make a diligent, good-faith effort to attempt to amicably resolve all disputes 
arising under or relating to this Construction Services Contract by conference and negotiations.  
The LA DOTD’s Project Manager and CMAR Contractor’s Project Manager shall use their best 
efforts to settle any dispute within 15 days of the dispute arising. 

107.31.2 Continuation of Performance:   

At all times during the pendency of a dispute under this procedure, the CMAR Contractor shall 
continue the Work pursuant to the terms of this Construction Services Contract and the LA 
DOTD shall continue to pay the CMAR Contractor. After resolution, the CMAR Contractor shall 
pay any amounts due after conclusion of the dispute resolution procedure.

107.31.3  Informal Mediation by the LA DOTD Chief Engineer:   

If a dispute arises between the LA DOTD and CMAR Contractor regarding this Construction 
Services Contract, and the dispute is unable to be resolved in accordance with Section 107.31.1, 
the party seeking to invoke this dispute resolution procedure shall submit an outline statement of 
its position regarding the dispute to the LA DOTD’s Chief Engineer and the other party. Within 
14 Calendar Days after the submission of the dispute to the LA DOTD’s Chief Engineer, the 
parties shall meet with the LA DOTD’s Chief Engineer to attempt to resolve the dispute through 
the informal mediation process. If within 30 Calendar Days after the submission to the LA 
DOTD’s Chief Engineer the parties cannot resolve the dispute, the dispute shall be submitted to 
the process established in Section 107.31.4 and the dispute shall be resolved in accordance with 
that process. 
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107.31.4 Formal Mediation:   

The LA DOTD and CMAR Contractor agree that if the informal mediation process described in 
Section 107.31.3 fails, then the parties will submit to at least four hours of formal mediation, as 
described below. 

A) Mediator 

The LA DOTD and CMAR Contractor shall each propose three possible 
mediators located in Louisiana. The parties shall then have 14 Calendar Days to 
evaluate and agree on a mediator. If the parties are unable to agree on a mediator, 
the LA DOTD’s Chief Engineer shall select a mediator from those proposed by 
the parties. The LA DOTD and CMAR Contractor recognize that at the formal 
mediation and at every other point in the proceedings the mediator will not be 
acting as a legal advisor or representative for any party. 

B) Formal Mediation Procedure 

The formal mediation will involve the LA DOTD and CMAR Contractor meeting 
with a mediator in an attempt to reach a voluntary settlement for any dispute that 
rises to the level of formal mediation. Formal mediation involves no court 
procedures or rules of evidence, and the mediator will not render a binding 
decision or force an agreement on the LA DOTD and CMAR Contractor. The LA 
DOTD and CMAR Contractor shall consult with legal counsel before signing 
documents that result from the formal mediation. 

C) Confidentiality 

The LA DOTD and CMAR Contractor recognize that formal mediation 
proceedings are settlement negotiations, and that all offers, promises, conduct, 
and statements, whether written or verbal, made in the course of the proceedings, 
are inadmissible in any arbitration or court proceeding, to the extent allowed by 
Louisiana state law. The LA DOTD and CMAR Contractor agree to not subpoena 
or otherwise require the mediator to testify or produce records, notes, or work 
product in any future proceedings, and no recording or stenographic record will 
be made of the formal mediation session. Evidence that is otherwise admissible or 
discoverable shall not be rendered inadmissible or non-discoverable as a result of 
its use in the formal mediation session. In the event the parties do reach a 
settlement agreement, the terms of that settlement will be admissible in any court 
or arbitration proceeding required to enforce it, unless the parties agree otherwise.  
Information disclosed to the mediator in a private caucus shall remain confidential 
unless the party authorizes disclosure. 
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D) Costs 

The LA DOTD and CMAR Contractor will share equally in the costs of the 
formal mediation. 

107.31.5 Judicial Authority:   

The process contained in this Section 107.31 must be exhausted prior to an appeal to any judicial 
authority. 

107.31.6 Venue 

Any legal proceedings relating to any dispute under this Construction Services Contract will be 
filed in a State court of competent jurisdiction in East Baton Rouge Parish, Louisiana.
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Special Provision 108 
Prosecution and Progress 

Section 108 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is amended as follows: 

108.01 SUBLETTING OF CONTRACT. 

Delete this section in its entirety and replace it as follows: 

108.01 SUBLETTING OF CONTRACT. 

The Construction Management at Risk Contractor (the “CMAR Contractor”) shall not sublet any 
portion of the Construction Management at Risk Contract (the “CMAR Contract”), excluding 
material, without written consent, including work sublet to an authorized Disadvantaged 
Business Enterprise (DBE).  If such consent is given, the CMAR Contractor may sublet a portion 
of the work, but shall perform with the CMAR Contractor’s own organization as follows: 

A) For Construction Management at Risk Segment 1 (the “CMAR Segment 1”), at 
least 35% of the Segment Guaranteed Maximum Price (the “Segment GMP”) for 
CMAR Segment 1;

B) For all subsequent Segments, the self-performance requirement shall be as 
developed during pre-construction services and assigned by the Louisiana 
Department of Transportation and Development (LA DOTD) for each Segment 
and included in the Segment Guaranteed Maximum Price Proposal (the “Segment 
GMP Proposal”).  In no event, however, shall the self-performance requirements 
for any Segment be less than 30%; and

C) In no event on any Segment shall the percentage of the work of any individual 
Subcontractor exceed the percentage of the work of the CMAR Contractor 
without the explicit approval of the LA DOTD, in its sole discretion. 

Any items designated in the CMAR Contract as “Specialty Items” may be performed by 
subcontract and the cost of such may be deducted from the appropriate Segment GMP before 
computing the amount of work required to be performed by the CMAR Contractor with the 
CMAR Contractor’s own organization. 

The CMAR Contractor shall indemnify the LA DOTD, its officers, and employees from any loss 
of any kind, including loss of funding, resulting from its failure to perform the self-performance 
requirements as provided above. 

By executing the CMAR Contract, the CMAR Contractor acknowledges and agrees that a 
subcontract shall incorporate all applicable requirements and provisions of the CMAR Contract 
between it and the LA DOTD, including the insurance requirements in Standard Specifications 
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Section 107.02, and that subcontracts do not relieve the CMAR Contractor of any of its 
obligations, liabilities, or guarantees under this CMAR Contract or included bonds. 

The CMAR Contractor shall indemnify the LA DOTD, its officers, and employees from any loss 
of any kind, including loss of funding, resulting from the failure of any of its subcontractors to 
comply with the terms of this CMAR Contract.  Any such indemnification shall be in addition to 
the terms of Special Provision 110. 

Any failure by the CMAR Contractor to comply with the requirements of Special Provision 110 
may result, at the discretion of the LA DOTD, in a reduction of payment up to the full federal 
participation in said payment for any item(s) of affected work, whether or not the work itself is 
acceptable.  Such reduction shall not be applied to the payment of a DBE unless the DBE is the 
proximate cause of said reduction. 

A subcontractor shall not further subcontract to a third party any portion of its authorized work, 
including work sublet to an authorized DBE, but excluding acquisition of materials, without 
prior written consent from the LA DOTD’s Compliance Program and Construction Division.  If 
consent is given, the CMAR Contractor will then be required to submit a Form OMF-
1A(CMAR), Request to Sublet, to the Compliance Program and Construction Division. 

108.03 CONSTRUCTION PROGRESS SCHEDULE: 

Delete this section in its entirety and replace it as follows: 

108.03 START AND PROGRESS OF WORK: 

Add the following new section in its entirety: 

108.03.1 Baseline Progress Schedule:   

The Construction Management at Risk Contractor (the “CMAR Contractor”) shall prepare and 
submit to the Louisiana Department of Transportation and Development’s Project Manager (the 
“LA DOTD’s Project Manager”) with each Segment Guaranteed Maximum Price Proposal (the 
“Segment GMP Proposal”) a Baseline Progress Schedule as per Appendix 108B – Baseline 
Progress Schedule for approval.  Any proposed changes to the approved Baseline Progress 
Schedule must be presented in a narrative form with explanations for each change.  The Baseline 
Progress Schedule must show the order in which the CMAR Contractor proposes to perform the 
Work on each Segment as well as the Project overall, the date on which it will start the major 
items of Work (including, but not limited to, excavation, drainage, paving, structures, 
mobilization, soil erosion, and sediment control) and the critical features (including, procurement 
of Materials, plant, and Equipment), and the contemplated dates for completing the same.  The 
Baseline Progress Schedule must be in a suitable scale to indicate graphically the total 
percentage of Work scheduled to be completed at any time.  The Louisiana Department of 



Louisiana Department of Transportation and Development 

Phase I of the E-46 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

Transportation and Development (LA DOTD) requires that the Baseline Progress Schedule, at a 
minimum, include the following items: 

A) Major work items and activities to be performed;

B) Seasonal weather limitations;

C) A time and money curve; and

D) Phase duration, if applicable. 

The schedule must be cost loaded by activity using the schedule of values from the Segment 
GMP Proposal and the total cost of each Segment must match the Segment Guaranteed 
Maximum Price (the “Segment GMP”). 

The Baseline Progress Schedule shall not contain any of the following: 

1) Excessive leads or lags; or

2) Assigned constraints, except those specified in the Contract Documents. 

The purpose of this scheduling requirement is to ensure adequate planning and execution of the 
Work, used as a basis for time extensions and to evaluate the progress of the Work.  Approval by 
the LA DOTD regarding the Baseline Progress Schedule shall not be construed to imply 
approval of any particular method or sequence of construction or to relieve the CMAR 
Contractor of providing sufficient Material, Equipment, and labor to guarantee completion of the 
Project in accordance with the Contract Documents.  Approval regarding the Baseline Progress 
Schedule shall not be construed to modify or amend the Construction Services Contract or any 
date of completion therein. 

At the end of each payment estimate period, or at such additional intervals as directed by the LA 
DOTD’s Project Manager, the CMAR Contractor shall do the following: 

a) Adjust the schedule to reflect any changes in the Work dates, logic, 
phasing, durations, or Contract Time extensions granted by Change 
Order;

b) Enter on the time-price curve the cumulative total percentage of 
Work actually in place;

c) Describe any changes in the critical path in a written narrative and 
reasons for the changes, original durations, logic changes, new 
activities, and deleted activities; and
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d) Submit three copies of the proposed adjusted Baseline Progress 
Schedule to the LA DOTD’s Project Manager for approval. 

If, in the opinion of the LA DOTD’s Project Manager, the specified Work falls behind the 
Baseline Progress Schedule, the CMAR Contractor shall take such actions as are necessary to 
improve its progress.  If the CMAR Contractor is behind schedule any month, it must indicate 
what measures it will take in the next 30 Calendar Days to put the Work back on schedule so as 
to meet the completion dates set forth in the Construction Services Contract.  The CMAR 
Contractor shall not be entitled to any additional compensation unless provided for in other 
provisions of the Construction Services Contract on account of the requirement to put the Work 
back on schedule.  In preparing the revised Baseline Progress Schedule, the CMAR Contractor 
shall consider increasing its Work force, construction plant and Equipment, or number of Work 
shifts.  If the LA DOTD’s Project Manager does not approve the proposed Baseline Progress 
Schedule revision, the CMAR Contractor shall submit a new revision. 

The Baseline Progress Schedule and updates must be submitted by the CMAR Contractor as a 
part of the weekly progress meetings and will be reviewed by the LA DOTD for approval at least 
monthly. 

The CMAR Contractor shall employ and supply a sufficient force of workers, Materials, and 
Equipment and shall prosecute the Work with such diligence so as to maintain the rate of 
progress indicated on the Baseline Progress Schedule to prevent Work stoppage and ensure 
completion of the Project within the Contract Time. Any additional or unanticipated costs or 
expense required to maintain the Baseline Progress Schedule will be solely the CMAR 
Contractor’s obligation and must not be charged to the LA DOTD unless provided for in other 
provisions of the Construction Services Contract.   

The CMAR Contractor shall also furnish a three-week look-ahead schedule on a weekly basis 
indicating the number of personnel, kind of Equipment, and location and nature of the Work to 
be performed. 

108.03.2 Failure to Submit Baseline Progress Schedule or Update:   

If the CMAR Contractor fails to submit a Baseline Progress Schedule or any revision or update 
when required, the LA DOTD’s Project Manager will suspend payment for the applicable 
monthly estimate. 

108.03.3 Monthly Progress Reports:   

The CMAR Contractor shall submit a monthly progress report with each payment request, 
consisting of the following: 

A) A progress narrative;
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B) A monthly Baseline Progress Schedule update for approval by the LA DOTD’s 
Project Manager (Section 108.03 and Appendix 108B);

C) A 30-day look-ahead schedule;

D) A Change Order status report;

E) A monthly subcontract report;

F) Quantity calculations;

G) An updated Contract Submittals List (CSL);

H) A summary of hazardous and contaminated substance activities;

I) Project photographs; and

J) A statement of Materials and labor used. 

108.03.4 Progress Narrative:   

The CMAR Contractor shall prepare and submit a monthly progress narrative.   The progress 
narrative must summarize the following information:

A) Activity and progress for the Construction Services Contract, including 
construction and identification of the start and completion dates of Work on each 
Segment and the Project overall;

B) Problems/issues that arose during the period and remaining problems/issues to be 
resolved;

C) Resolution of problems/issues raised in previous progress reports or resolved 
during the period;

D) Critical schedule issues and proposed resolutions, proposal of actions planned to 
correct any negative float or other schedule slippage, and explanation of potential 
delays and/or problems and their estimated impact on performance and the 
completion of the Work;

E) Explanations for any changes in the critical path;

F) Issues which may need the LA DOTD’s Project Manager’s attention or action for 
the next month and existing issues with pending decisions;

G) A record of the allowances and a description of the payments made from each;
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H) Future developments and expected achievements;

I) Delays, status, and pending decisions; and

J) A separate accounting narrative, including the following: 

1) Monthly and job-to-date progress;

2) Percent versus cost percentage on each pay item; and

3) Current encumbrances and expenditures to the budget allocations in each 
Segment GMP. 

108.03.5 Change Order Status Report:   

The CMAR Contractor shall provide a report of outstanding Change Order requests containing 
the following:

A) The CMAR Contractor’s and LA DOTD’s Change Order identification numbers 
and/or coding;

B) The issue title;

C) A brief description of the change;

D) Any outstanding issues to be resolved;

E) The estimated cost and time implications; and

F) The projected resolution date. 

108.03.6 Subcontract Report:   

As part of the monthly progress report, the CMAR Contractor shall submit a Subcontract report 
providing the LA DOTD with an updated list of Subcontractors (at all tiers). The location where 
the Subcontractors worked must be shown. 

The CMAR Contractor shall also report the results of all procurements completed in the previous 
month, including those procured competitively and by other means. The CMAR Contractor shall 
indicate the type of Work or product procured and size of the procurement (in dollars), the names 
of firms competing for the Subcontract, and the name of the successful Subcontractor. 

The report must indicate the total number of Subcontractors and the total dollar value of all 
Subcontracts awarded to date. 
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The report must indicate, for each Subcontract, the following: 

A) The original Subcontract amount;

B) The value of any modifications to date; and

C) Payments made to date. 

108.03.7 Safety Monthly Report (Form SAF):   

The CMAR Contractor shall complete and submit Form SAF monthly. Failure to submit Form 
SAF could result in the monthly estimate being held or a portion thereof.

108.03.8 Contract Submittals List:   

Within 30 Calendar Days of Notice to Proceed (NTP), the CMAR Contractor shall provide a list 
of submittals required under the Construction Services Contract (i.e., shop drawings, required 
permits, and pile driving plans). The CSL shall show a schedule submission date for each 
submittal and identify the earliest activity affected by each of these submittals. The list must 
show the record of submittals made to date and show the submittals due over the next three-
month period along with long lead time items. This list shall be revised and updated monthly 
with each Baseline Progress Schedule submission.

108.03.9 Project Accounting:   

The CMAR Contractor shall utilize its standard accounting system that will enable the CMAR 
Contractor to plan effectively and to monitor and control for the Project the funds available, cash 
flow, costs, contract modifications, payments, and other major financial factors by comparison of 
budget, estimate, total commitment, amounts invoiced, and amounts payable. The Project 
accounting system utilized by the CMAR Contractor shall serve as a basic accounting tool and 
an audit trail. This information shall be provided to the LA DOTD upon request. The CMAR 
Contractor shall retain all Project files in a manner consistent with proper accounting procedures 
that are sufficient for an audit by the LA DOTD for a period of five years after the latest 
Segment final acceptance. The Project accounting system shall include the following reports:

A) Cost Status Report 

The Cost Status Report shall present the budget, estimate, and baseline costs 
(awarded Subcontracts and purchase orders) for any given Subcontract or budget 
line item. The Cost Status Report shall show approved contract modifications for 
each Subcontract that, when added to the base-line costs, shall become the revised 
costs. Pending contract modifications shall also be specifically identified and 
incorporated into the Cost Status Report to illustrate the total estimated probable 
cost to complete the Project. 
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B) Payment Status Report 

The Payment Status Report shall show the value in place (both current and 
cumulative), the amount invoiced to the CMAR Contractor (both current and 
cumulative) by Subcontractors, the amount paid by the CMAR Contractor to date 
to Subcontractors, the retainage, the amount payable (both current and 
cumulative) to Subcontractors, and the balance remaining. A summary of this 
report shall accompany each pay request. 

C) Detailed Status Report 

The Detailed Status Report shall show the complete activity history of each item 
in the Project accounting structure. The Detailed Status Report shall include the 
budget, estimate, and baseline cost figures for each Subcontract. The Detailed 
Status Report shall give the Construction Services Contract modification history, 
including, Construction Services Contract modification numbers, descriptions, 
proposed and approved dates, the proposed and approved dollar amounts and 
detailed reasons for the Construction Services Contract modification, and parties 
responsible. The Detailed Status Report shall also show all pending or rejected 
Construction Services Contract modifications. The payment history shall include 
the date, value-in-place, retainage, and accounts payable. 

D) Cash Flow Diagram 

The Cash Flow Diagram shall show the projected accumulation of cash payments 
by the CMAR Contractor against the applicable Project cash flow.  Projections 
shall be generated for anticipated monthly payments as well as cumulative 
payments. 

E) Job Ledger/Cost Detail 

The Job Ledger/Cost Detail shall be maintained as necessary to supplement the 
operation of the Project accounting system. The job ledger will be used for this 
Project to provide construction cost accountability for indirect cost items as 
shown in each Segment GMP, indirect cost expenses, and costs requiring 
accounting needs. 

The CMAR Contractor shall provide sufficient timely written detail as requested and as often as 
monthly.  Cost control reports for the Project shall permit the LA DOTD and CMAR Contractor 
to control and adjust Project requirements, needs, materials, equipment, labor, and site elements 
so that construction for each Segment of the Project shall be completed at a cost that will not 
exceed the corresponding Segment GMP.
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108.07 DETERMINATION AND EXTENSION OF CONTRACT TIME: 

Delete this section in its entirety and replace it as follows: 

108.07 EXTENSION OF TIME: 

Add the following new section in its entirety:

If a Project has been under partial or full suspension, upon lifting of the suspension, the LA 
DOTD’s Project Manager will furnish the CMAR Contractor a statement showing the number of 
Calendar Days charged during the partial or full suspension period and will identify the Calendar 
Days remaining for each affected Segment in the Construction Services Contract. The CMAR 
Contractor will be allowed one week after receipt of the statement in which to file a written 
protest identifying in what respect the statement is incorrect, otherwise the statement will be 
deemed to have been accepted by the CMAR Contractor as correct. Only by mutual written 
agreement will the final acceptance deadline of any Segment be extended or amended except 
when the LA DOTD orders Extra Work. 

If the LA DOTD’s Project Manager finds that the Work was delayed because of conditions 
beyond the control and without the fault of the CMAR Contractor or its Subcontractors or 
suppliers, at the sole discretion of the LA DOTD’s Project Manager, the LA DOTD’s Project 
Manager may extend the Contract Time in such amount as the conditions justify and in 
accordance with this Section 108.07. 

If the LA DOTD’s Project Manager determines that the Extra Work does not impact the Critical 
Path of any Segment or of the Project overall and was beyond the CMAR Contractor’s control, 
the additional time will not be granted. In all cases where Extra Work necessitates the extension 
of time, the extension shall be shown in the CPM to show the impact to the critical path and 
addressed in the Change Order for the Extra Work. Time will only be awarded for impacts to the 
critical path. 

In no event shall the Contract Time or any Segment GMP be adjusted for conditions that could 
or should have been identified by the CMAR Contractor through its investigations, plan reviews, 
or survey of existing conditions conducted pursuant to the Pre-Construction Services Agreement.

108.13 KEY PERSONNEL: 

Add the following new section in its entirety: 

The CMAR Contractor’s Key Personnel are as follows, and shall possess the minimum 
qualifications stated in Appendix 108C to this Special Provision 108: 

a. Principal-in-Charge;
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b. CMAR Contractor’s Project Manager;

c. Pre-Construction Manager;

d. Construction Manager;

e. Construction Quality Control Manager;

f. Construction Safety Manager;

g. Disadvantaged Business Enterprise Manager;

h. Public Information Manager;

i. Lead Estimator; and

j. Lead Scheduler. 

The CMAR Contractor’s Project Manager must be the CMAR Contractor’s representative and 
single point of contact. 

The LA DOTD’s Project Manager may designate other positions as Key Personnel, however, the 
Key Personnel specifically identified in this Section 108.13 and in the Pre-Construction Services 
Agreement must continue for the duration of the Project, unless specifically agreed to by the LA 
DOTD’s Project Manager. 

Key Personnel must be located in the Project vicinity for the duration of the Construction 
Services Contract, unless specifically agreed to by the LA DOTD’s Project Manager. What 
constitutes the “Project vicinity” will be in the sole determination of the LA DOTD’s Project 
Manager. 

108.13.1 Directory:   

Within 14 Calendar Days after NTP, the CMAR Contractor shall submit to the LA DOTD’s 
Project Manager a directory and organizational chart showing all of its Key Personnel. The 
directory must be updated throughout the Construction Services Contract as changes occur. The 
directory must include the names, titles, areas of responsibility, office address and location, 
office telephone number, E-mail address, and mobile number of Key Personnel and the CMAR 
Contractor’s construction superintendents. The CMAR Contractor shall provide information 
sufficient for the LA DOTD to contact any of the Key Personnel on a 24-hour basis for the 
duration of the Construction Services Contract.

The LA DOTD’s Project Manager will provide a directory of the LA DOTD’s Project staff to the 
CMAR Contractor. 



Louisiana Department of Transportation and Development 

Phase I of the E-54 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

108.13.2 Temporary Absence of Key Personnel:   

If any of the Key Personnel plans to be absent from the site for more than 48 hours, the CMAR 
Contractor shall inform the LA DOTD’s Project Manager in writing seven Calendar Days in 
advance of an “acting” to represent the absent Key Personnel.

108.13.3 Changes in Key Personnel:   

The CMAR Contractor shall submit the names and qualifications of proposed replacement Key 
Personnel to the LA DOTD’s Project Manager 30 Calendar Days in advance of any replacement 
of any Key Personnel. The LA DOTD’s Project Manager will have the sole discretion to either 
reject or approve any proposed replacement Key Personnel.

The CMAR Contractor shall change Key Personnel only upon receipt of a written consent from 
the LA DOTD’s Project Manager. The LA DOTD’s Project Manager may require written 
justification from the CMAR Contractor explaining the replacement of any Key Personnel. 
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APPENDIX 108A 
FORM SAF 

Monthly Safety Report Format 

CMAR Contractor:  

Period Covered (Month and Year):  

Name of CMAR Contractor’s Construction Safety Manager:  

Item Contract Total 
This Period 

Contract 
Cumulative Total 

Number of Man-Hours Worked (construction) 
Number of Lost Workday Cases (entire shift lost) 
Number of Restricted Workday Cases 
(partial shift lost or reassigned to “light” duty) 
Number of Cases Requiring Medical Attention 
Number of Fatalities 
Number of On-Site Safety Meetings 
Number of On-Site Equipment Accidents 
Number of Vehicle Accidents, including off-site 
accidents by vehicles working on the Contract 
Number of New Workers on the Site During Period 
Number of New Worker Safety Orientations 
Number of Supervisor/Foreman Safety Sessions 
Number of Site Safety Inspections 

1. Describe circumstances surrounding each lost workday and each fatality case. 

2. Describe actions taken and/or planned to prevent reoccurrence. 

Signed for the CMAR Contractor: 

______________________________ ______________________________ 
(Signature)   CMAR Contractor’s Project Manager 

______________________________ ______________________________ 
(Printed or typed name) Board Director   (Date) 

______________________________ ______________________________ 
(Signature)   (Date) 
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APPENDIX 108B 
BASELINE PROGRESS SCHEDULE 

(Critical Path Method Schedule) 

1.0 DESCRIPTION 

The schedule submitted in accordance with Special Provision 108 shall be prepared using the 
Critical Path Method (CPM). 

1.1 GENERAL 

Each Segment and the Project overall shall be planned and documented using the Baseline 
Progress Schedule, a conventional CPM schedule in the form of an activity on node diagram 
based on the principles defined by the most recent edition of the Construction Planning & 
Scheduling Manual published by the Associated General Contractors of America (AGC).  The 
Baseline Progress Schedule shall be used for coordination and monitoring  of  all  Work  under  
the  Construction Services Contract,  including,  all  activities  of  Subcontractors and 
construction; shall compare the Work performed to the Contract Time for each Segment and the 
Project overall and phasing requirements; and shall assign necessary resources for administration 
of the Construction Services Contract. 

Approval of the schedule by the Louisiana Department of Transportation and Development’s 
Project Manager (the “LA DOTD’s Project Manager”) shall not be construed to imply approval 
of any particular method or sequence of construction or to relieve the Construction Management 
at Risk Contractor (the “CMAR Contractor”) of providing sufficient Materials, Equipment, and 
labor to guarantee completion of the Project in accordance with the Construction Services 
Contract.  Approval of any version of the Baseline Progress Schedule shall not be construed to 
modify or amend the Construction Services Contract. 

Failure by the CMAR Contractor to include in the Baseline Progress Schedule any element of 
Work required for the performance of the Construction Services Contract shall not excuse the 
CMAR Contractor from completing all Work required within the completion date(s) specified in 
the Construction Services Contract notwithstanding approval of the schedule by the LA DOTD’s 
Project Manager.   

Float contained in the Baseline Progress Schedule is not for the exclusive use and benefit of 
either the Louisiana Department of Transportation and Development (LA DOTD) or the CMAR 
Contractor. 

If the CMAR Contractor fails to comply with the provisions of this Appendix 108B – Baseline 
Progress Schedule, the LA DOTD’s Project Manager may suspend payment for the first monthly 
estimate and subsequent estimates depending on the submittal and approval dates. 
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1.2 BASELINE PROGRESS SCHEDULE SUBMITTAL 

The CMAR Contractor shall prepare and submit a Baseline Progress Schedule for each Segment 
and the entire Project as a part of each Segment GMP Proposal. 

The CMAR Contractor will incorporate into the Baseline Progress Schedule all Project activities, 
activities for the placement of orders and anticipated delivery dates of Materials and Equipment, 
activities assigned to Subcontractors, activities assigned to the LA DOTD or the LA DOTD’s 
Project Manager and other outside agencies (such as shop drawing reviews), and all utility Work 
or work by other contractors within or near the Project limits.   

2.0 SOFTWARE 

The CMAR Contractor shall prepare all schedules in the Primavera P3 or P6 system that can 
produce a CPM network diagram using the precedence diagramming method and other reports 
and graphics as described within this Appendix 108B – Baseline Progress Schedule. 

3.0 SCHEDULE REQUIREMENTS 

3.1 GENERAL 

The CMAR Contractor’s Baseline Progress Schedule shall meet the following requirements: 

A) Baseline Progress Schedule Format 

The CMAR Contractor shall use the precedence diagramming method.  The WBS 
of the Baseline Progress Schedule shall be formatted in a manner consistent with 
the pricing and payment method contained in the Construction Services Contract. 

B) Project Calendars 

Holidays and non-Work days, such as weather days, shall be established in 
coordination with the LA DOTD’s Project Manager. 

C) Activities Data 

1) Activity Identification Number 

Each activity shall have a unique identification number. 

2) Activity Description 

Each activity shall be clearly described.  Use of descriptions referring to 
percent of a multi-element item (i.e., construct deck 50%) will not be 
acceptable.  Separate activities shall represent different elements of multi- 
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element activities (i.e., construct forms, install rebar, and pour concrete). 
Multiple activities with the same Work description shall include a location 
description. 

3) Activity Duration 

The CMAR Contractor shall subdivide the Work into individual activities 
having durations of no longer than 30 Calendar Days each.  Exceptions to 
this rule will be reviewed by the LA DOTD’s Project Manager on an 
activity by activity basis.  If multiple shifts and/or overtime are anticipated 
during the development of activity durations, a list of affected activities 
and the shift/overtime assumptions shall be provided to the LA DOTD’s 
Project Manager.  If requested by the LA DOTD’s Project Manager, the 
CMAR Contractor shall furnish production rates or other information 
needed to justify the reasonableness of activity time durations. 

4) Weather Conditions 

Expected seasonal weather conditions, such as precipitation and 
temperature, shall be included by the CMAR Contractor in the planning 
and scheduling of activities in accordance with the LA DOTD’s Project 
Manager. 

5) Start and Finish Dates 

The earliest start date, earliest finish date, latest start date, and latest finish 
date shall be shown for each activity. 

6) Total Float 

Total float shall be shown for each activity.  Total float is the full amount 
of time by which the start on an activity may be delayed without causing 
the affected Segment, or the Project overall, to last longer. 

7) The Baseline Progress Schedule shall contain none of the following: 

a) Excessive leads or lags, as determined solely by the LA DOTD;

b) Assigned constraints, except as specified in the Contract 
Documents or as specifically allowed by the LA DOTD’s Project 
Manager;

c) Multiple calendars, except as allowed by the Contract Documents; 
or 
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d) Progress override. 

8) Activity Codes 

Activities shall be coded to allow for the following summaries: 

a) Responsible party for the accomplishment of each activity (i.e., 
CMAR Contractor, Subcontractor, or LA DOTD).  The name of 
each Subcontractor shall be included as soon as it is approved by 
the LA DOTD.  Only one party can be responsible for an activity;

b) Phase/stage during which activity is planned to be accomplished; 
and 

c) Area/location (i.e., bridges, ramps, and mainline station). 

9) Activity Constraints 

The CMAR Contractor shall not constrain the start or completion of any 
activity unless specifically required by the Construction Services Contract 
or specifically allowed by the LA DOTD’s Project Manager. 

10) Activity Price 

The total price per activity shall be included. The total of the price-loaded 
schedule for each Segment shall equal the Segment GMP. A labor, 
Material, and Equipment cost breakdown is not required, but may be 
provided at the CMAR Contractor’s option. 

D) Sequence of Operations 

The logic diagram or PERT chart shall show the sequence and interdependence of 
activities required for complete performance. 

E) Review of the Baseline Progress Schedule 

The CMAR Contractor shall submit to the LA DOTD’s Project Manager three 
copies of the logic diagram (PERT chart) and three copies of the following 
activities listings: 

1) Phase – 1st sort, Area/Location 2nd sort, then organized by start and total 
float.  Activities listed in ascending order of their numbers; 

2) Early Start Sort/Total Float – Activities listed in ascending order based on 
early start date and total float; and 
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3) Critical path sorted by phase and area and organized by start date. 

An electronic back-up copy of the Baseline Progress Schedule also shall be provided. 

The LA DOTD’s Project Manager will review the Baseline Progress Schedule and then 
hold a discussion meeting with the CMAR Contractor.  Within two weeks from this 
meeting the CMAR Contractor shall make adjustment to the Baseline Progress Schedule 
to eliminate conflicts, objections, and ambiguities found by the LA DOTD’s Project 
Manager.  The CMAR Contractor shall submit for review three copies of the revised 
Baseline Progress Schedule. 

Upon completion of the final review by the LA DOTD’s Project Manager, the CMAR 
Contractor shall incorporate the final revisions and submit two copies of the Baseline 
Progress Schedule, plus the electronic back-up copy of the Baseline Progress Schedule, 
and three copies of each of the revised logic diagram (PERT chart) and computer 
printouts.  The logic diagram (PERT chart) shall be on 11-inch by 17-inch size sheets and 
not a continuous diagram.  This final submission of the Baseline Progress Schedule shall 
be submitted for approval within one week of the CMAR Contractor’s receipt of the LA 
DOTD’s Project Manager’s final review revisions. 

3.2 BASELINE PROGRESS SCHEDULE UPDATING 

The CMAR Contractor shall update the Baseline Progress Schedule monthly along with the 
monthly progress report.  Each update shall show actual dates of activities started and completed; 
the percent of Work completed to date on each activity started, but not yet completed; and the 
status of procurement of critical Materials.  The updated Baseline Progress Schedule data shall 
be submitted to the LA DOTD’s Project Manager electronically.  The CMAR Contractor shall 
provide updated activity number and total float/early start sorts, a 60 Calendar Day look-ahead 
bar chart by early start, and a narrative report.  The narrative report shall include a description of 
problem areas, current and anticipated delaying factors and their estimated impact on 
performance of other activities and mandated Construction Services Contract dates, and the 
explanation of corrective action taken or proposed. 

The LA DOTD’s Project Manager shall conduct a monthly review of the updated Baseline 
Progress Schedule.  The review shall occur after receipt of the CMAR Contractor’s updated 
information and shall serve as a forum to discuss slippages, remedies, revisions, and other 
relevant issues.  The CMAR Contractor’s appropriate construction and scheduling personnel 
shall attend these working sessions. These reviews may result in the need for submission of 
revised Baseline Progress Schedules. 

3.3 CHANGES TO THE APPROVED BASELINE PROGRESS SCHEDULE 

The Baseline Progress Schedule shall accurately reflect the manner in which the CMAR 
Contractor intends to proceed with the Project.  All changes made to the Baseline Progress 
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Schedule (i.e., the addition of activities, changes in logic, or changes in activity durations) shall 
be submitted in writing and are subject to written approval by the LA DOTD’s Project Manager 
before inclusion in the Baseline Progress Schedule. 

To initiate changes to the approved Baseline Progress Schedule, the CMAR Contractor shall 
meet with the LA DOTD’s Project Manager and provide the information necessary to prepare a 
revised (updated) logic diagram and computer-generated schedule listing.   

3.4 COMPLIANCE WITH THE BASELINE PROGRESS SCHEDULE 

The CMAR Contractor shall employ and supply a sufficient force of workers, Materials, and 
Equipment and shall prosecute the Work with such diligence so as to maintain the rate of 
progress indicated on the approved Baseline Progress Schedule to prevent Work stoppage and 
ensure completion of each Segment and the Project overall within the Contract Time and the 
GMP.  Any additional or unanticipated costs or expense required to maintain the Baseline 
Progress Schedule shall be solely the CMAR Contractor’s obligation and shall not be charged to 
the LA DOTD unless provided for in other provisions of the Construction Services Contract. 

In the event the CMAR Contractor receives a notice of a change to the Construction Services 
Contract which is likely to cause or is causing delays, the CMAR Contractor shall notify the LA 
DOTD’s Project Manager in writing within ten Calendar Days of the effect, if any, of such 
change, Extra Work, suspension, or other conditions upon the Baseline Progress Schedule and 
shall state in what respects, if any, the approved Baseline Progress Schedule should be revised 
with the reasons therefor.  The reasons for any revisions to the Baseline Progress Schedule must 
be succinct, comprehensive, and factual to merit consideration. 
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APPENDIX 108C 
KEY PERSONNEL QUALIFICATIONS AND REQUIREMENTS 

In the qualifications specified below, the word “must” indicates a required minimum 
qualification. 

A) Principal-in-Charge:  The Principal-in-Charge must have a minimum of 15 
years of experience in the management of roadway and bridge construction 
projects of a similar scope, nature, and complexity as this Project.  

B) CMAR Contractor’s Project Manager:  The Construction Management at 
Risk Contractor’s Project Manager (the “CMAR Contractor’s Project 
Manager”) must have a minimum of ten years of experience in construction and 
management of roadway and bridge construction projects of a similar scope, 
nature, and complexity as this Project.   

C) Pre-Construction Manager:  The Pre-Construction Manager must have a 
minimum of ten years of project management experience in design and 
construction of roadway and bridge projects of a similar scope, nature, and 
complexity as this Project.   

D) Construction Manager:  The Construction Manager must have a minimum of 
ten years of experience in construction and management of roadway and bridge 
construction projects of a similar scope, nature, and complexity as this Project.   

E) Construction Quality Control Manager:  The Construction Quality Control 
M a n a g e r  must have a minimum of ten years of progressive experience in 
roadway and bridge construction with at least seven years of experience in 
construction quality control/quality assurance activities (including management of 
construction quality programs) on roadway and bridge construction projects that 
are similar in scope and complexity as this Project.  The Construction Quality 
Control Manager must have demonstrated experience in materials management, 
construction inspection, and interpretation of specifications and sampling/testing 
procedures.   

F) Construction Safety Manager:  The Construction Safety Manager must be a 
certified Traffic Control Supervisor by the American Traffic Safety Services 
Association (ATSSA).  The Construction Safety Manager must have a 
minimum of five years of experience in a Traffic Control Supervisor capacity on 
roadway and bridge construction projects similar in scope and complexity as this 
Project.   

G) Disadvantaged Business Enterprise Manager:  The Disadvantaged Business 
Enterprise M a n a g e r  must have a minimum of five years’ experience related to 
the administration of a Disadvantaged Business Enterprise (DBE) Program in 
compliance with United States Department of Transportation (US DOT) 
regulations (49 C.F.R. Part 26), preferably in the certification of minority and 
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female owned firms under the Unified Certification Program. Alternatively, the 
DBE Manager must have seven years’ experience related to the administration of 
a diversity and inclusion program, preferably with demonstrated success in 
improving the inclusion of women and/or minorities in the workplace. The DBE 
Manager’s identified work experience must demonstrate excellent oral and 
written communication skills, preferably including the ability to conduct effective 
outreach programs to minority and female professionals and/or minority and 
female owned firms. 

H) Public Information Manager:  The Public Information Manager is responsible 
for assisting the CMAR Project Team with public outreach and communication 
activities during the Pre-Construction Phase and managing the Project’s public 
outreach and communication activities on a day-to-day basis during the 
Construction Services Phase. The Public Information Manager must have 
experience in public and media relations, and marketing or other related fields, on 
projects of similar size, type, and scope. 

I) Lead Estimator:  The Lead Estimator must have a minimum of 15 years of 
experience in estimating roadway and bridge construction costs used in bid 
proposals, including the basis for these estimates that will be used in Construction 
Management at Risk (CMAR) open book cost models.  This includes assessing 
price and risk. 

J) Lead Scheduler:  The Lead Scheduler must have a minimum of ten years of 
experience in scheduling roadway and bridge construction projects, including pre-
construction and construction activities, using Primavera or other industry 
standard software.  Experience must include establishment of key milestones, 
deliverables, and dependencies, along with durations for design, pre-construction, 
procurement, construction management, and construction work.
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Special Provision 109 
Measurement and Payment

Section 109 of the Louisiana Standard Specifications for Roads and Bridges, current edition, (the 
“Standard Specifications”) is amended as follows: 

109.04.3 Force Account: 

Delete this section in its entirety and replace it as follows: 

109.04.3 Force Account 

When “force account” is the method of payment, the Construction Management at Risk 
Contractor (the “CMAR Contractor”) shall be paid the direct cost of the work as determined and 
documented in Sections 109.04.3.1 through 109.04.3.2, 109.04.3.4, and 109.04.3.6 through 
109.04.3.7 of the Standard Specifications and in this Special Provision 109, Sections 109.04.3.3 
and 109.04.3.5.  Jobsite Overhead, Home Office Overhead, and profit for all parties shall be 
considered fully compensated by the Margin agreed to in Section 3.2 of the Construction 
Services Contract and applied to allowable direct cost items described in Sections 109.04.3.1 
through 109.04.3.2 and 109.04.3.4 of the Standard Specifications and the direct cost items 
described in this Special Provision 109, Section 109.04.3.3 and the direct cost for the 
Subcontractor and CMAR Contractor described in Section 109.04.3.5 of this Special Provision 
109.  In addition, the Margin may apply to an extension of time under Special Provision 108, 
Section 108.07, in the sole discretion of the LA DOTD’s Project Manager. 

109.04.3.3 Equipment: 

Delete this section in its entirety and replace it as follows: 

109.04.3.3 Equipment 

For authorized machinery or special equipment, the CMAR Contractor shall receive the rental 
rates agreed on in writing before such work is begun.  For equipment rented from independent 
outside sources, the CMAR Contractor will be reimbursed the reasonable actual cost as shown 
on paid rental invoices.  For company owned equipment, the CMAR Contractor will be 
reimbursed its internal cost recovery equipment charge rate consistent with its Segment 
Guaranteed Maximum Price Proposal (the “Segment GMP Proposal”).  The LA DOTD's 
Engineering Directives and Standards Manual, EDSM III.1.1.27, entitled Equipment Rental 
Rates, provides additional guidance concerning allowable equipment rental rates and their 
application.  If the CMAR Contractor chooses to use a rental rate guide book instead of its 
internal cost recovery rates to establish rental rates for company owned equipment, adjustments 
to the allowable type of equipment and hours per day must be made as described in the EDSM.  
In addition, no Margin on equipment direct costs will be allowed if the CMAR Contractor 
chooses to use rental rate guide book prices instead of its internal cost recovery rates.   
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Special Provision 110 
Federal Requirements 

The Louisiana Standard Specifications for Roads and Bridges, current edition, (the “Standard 
Specifications”) is amended as follows: 

The following is added in its entirety: 

110.01 REQUIREMENTS FOR FEDERAL AID PARTICIPATION PROJECTS

The CMAR Contractor shall comply and require its Subcontractors to comply with all federal 
requirements applicable to transportation projects that receive federal credit or funds, including 
those set forth in Appendix 110A – Federal Requirements Appendix.  In the event of any conflict 
between any applicable federal requirements and the other requirements of the Contract 
Documents, the federal requirements shall prevail, take precedence, and be in force over and 
against any such conflicting provisions. 

110.02 DISADVANTAGED BUSINESS ENTERPRISE PROGRAM IN FEDERAL-AID 
CONSTRUCTION CONTRACTS.   

This Project is a Disadvantaged Business Enterprise (DBE) goal project.  In accordance with the 
Required Contract Provisions for DBE Participation in Federal Aid Construction Contracts 
contained in Appendix 110A, the DBE goal for approved subcontracting work on Construction 
Management at Risk Segment 1 (the “CMAR Segment 1”) of this Project is [____]% of the 
Segment Guaranteed Maximum Price (the “Segment GMP”) for CMAR Segment 1. 

The DBE goal for construction services for subsequent Segments will be assigned as the 
corresponding Segment Constructions Services Scopes of Work are developed. 

The Construction Management at Risk Contractor (the “CMAR Contractor”) shall submit 
Louisiana Department of Transportation and Development (LA DOTD) Form OMF-1A (CMAR) 
(Request to Sublet) and have it approved by the LA DOTD before any Subcontract work is done 
on the appropriate Segment of the Project.  Only those businesses certified by the LA DOTD as 
DBEs may be utilized in fulfillment of the DBE goal requirement.  Such businesses are those 
certified by the Louisiana Unified Certification Program on the basis of ownership and control 
by persons found to be socially and economically disadvantaged in accordance with Section 8(a) 
of the Small Business Act, as amended, and Title 49, Code of Federal Regulations, Part 26 (49 
C.F.R. Part 26).   

110.03 BUY AMERICA PROVISIONS.   

Pursuant to the “Buy America Provisions” of the Surface Transportation Assistance Act (STAA) 
of 1982 as promulgated by current Federal Highway Administration (FHWA) regulation 23 
C.F.R. §635.410 and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) 
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amendment to STAA, all steel and iron materials permanently installed on this Project shall be 
manufactured, including application of a coating, in the United States, unless a waiver of these 
provisions is granted.  Coating includes all processes which protect or enhance the value of the 
material to which the coating is applied.  The request for waiver must be presented in writing to 
the LA DOTD by the CMAR Contractor.  Such waiver may be granted if it is determined that: 

A) The application of Buy America provisions would be inconsistent with the 
public interest; or 

B) Such materials are not produced in the United States in sufficient and 
reasonably available quantities and of a satisfactory quality. 

Minimal use of foreign steel and iron materials will be allowed without waiver provided the cost 
of these materials does not exceed 0.l percent of a Segment GMP or $2,500, whichever is 
greater; however, the CMAR Contractor shall make written request to the LA DOTD’s Director 
of Construction and Materials for permission to use such foreign materials and shall furnish a 
listing of the materials, their monetary value, and their origin and place of production. 

The burden of proof for the origin and place of production and any request for waiver is the 
responsibility of the CMAR Contractor. 

Prior to the use of steel and iron materials in the project, the CMAR Contractor shall furnish Mill 
Test Reports to the LA DOTD's Project Manager for such steel and iron materials, accompanied 
by a certification stating that the Mill Test Reports represent the steel and iron materials to be 
furnished and that such materials were produced and fabricated in the United States. 

Pig iron and processed, pelletized, and reduced iron ore are exempt from the Buy America 
provisions.   

110.04 PREVAILING WAGES   

The CMAR Contractor shall pay or cause to be paid to all applicable workers employed by it or 
its Subcontractors to perform the Work not less than the prevailing rates of wages, as provided in 
the statutes and regulations applicable to public work contracts, including the Davis-Bacon Act, 
and as provided in Appendix 110A.  The CMAR Contractor shall comply and cause its 
Subcontractors to comply with all laws pertaining to prevailing wages.   

It is the CMAR Contractor’s sole responsibility to determine the wage rates required to be paid.  
In the event rates of wages and benefits change while this Construction Services Contract is in 
effect, the CMAR Contractor shall bear the cost of such changes and shall have no claim against 
the LA DOTD on account of such changes.  Without limiting the foregoing, no claim will be 
allowed which is based upon the CMAR Contractor’s lack of knowledge or a misunderstanding 
of any such requirements or the CMAR Contractor’s failure to include in a Segment GMP 
adequate increases in such wages over the duration of this Construction Services Contract. 
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The CMAR Contractor shall comply and cause its Subcontractors to comply with all laws 
regarding notice and posting of intent to pay prevailing wages, of prevailing wage requirements, 
and of prevailing wage rates. 

110.05 NON-DISCRIMINATION; EQUAL OPPORTUNITY 

The CMAR Contractor shall not, and shall cause the Subcontractors to not, discriminate on the 
basis of race, color, national origin, or sex in the performance of the Work under the Contract 
Documents.  The CMAR Contractor shall carry out, and shall cause the Subcontractors to carry 
out, applicable requirements of 49 C.F.R. Part 26.  Failure by the CMAR Contractor to carry out 
these requirements is a material breach of this Construction Services Contract, which may result 
in the termination of this Construction Services Contract or such other remedy as LA DOTD 
deems appropriate (subject to the CMAR Contractor’s rights to notice and opportunity to cure set 
forth in this Construction Services Contract). 

The CMAR Contractor shall include this Special Provision 110 in every Subcontract (including 
purchase orders and in every Subcontract of any Affiliate for the Work), and shall require that 
they be included in all Subcontracts at lower tiers, so that such provisions will be binding upon 
each Subcontractor. 

The CMAR Contractor confirms for itself and all Subcontractors that the CMAR Contractor and 
each Subcontractor has an equal employment opportunity policy ensuring Equal Employment 
Opportunity (EEO) without regard to race, color, national origin, sex, age, religion, or handicap, 
and that the CMAR Contractor and each Subcontractor maintains no employee facilities 
segregated on the basis of race, color, religion, or national origin.  The CMAR Contractor shall 
comply with all applicable laws relating to EEO and nondiscrimination and shall require its 
Subcontractors to comply with such provisions, including those set forth in the LA DOTD’s 
Supplemental Specifications for Specific Equal Employment Opportunity Responsibilities and 
Female and Minority Participation in Construction. 

110.06 PARTICIPATION IN JOB TRAINING 

If the CMAR Contractor desires to participate in job training, as provided by the LA DOTD’s 
Supplemental Specifications for On-the-Job Training which is included in Appendix 110A, the 
CMAR Contractor shall submit a written request to the LA DOTD’s Project Manager with a 
copy to the Compliance Program Section.   

According to the design formula, the number of potential trainees has been established as one.  
For the purposes of reimbursement, this number of trainees has been translated into an estimated 
one thousand trainee hours.  The pay item for Trainee Reimbursement will be established in the 
Contract in accordance with the Supplemental Specifications for On-The-Job Training in 
Appendix 110A and the above hours. 
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Should the design formula not indicate that the CMAR Contract could support training, the 
CMAR Contractor may still train upon the approval of the LA DOTD. 

110.07 FEDERAL-AID PARTICIPATION 

When the United States government participates in the cost of the Work covered by the CMAR 
Contract, the Work shall be under the supervision of the State through the LA DOTD, but subject 
to inspection and approval of the proper official of the United States government, in accordance 
with applicable federal statutes, and rules and regulations pursuant thereto. Such inspection shall 
not make the federal government a party to the CMAR Contract and will not interfere with the 
rights of either party thereunder. 

110.08    PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND VIDEO 
SURVEILLANCE SERVICES OR EQUIPMENT 

A) Pursuant to section 889 of the National Defense Authorization Act of 2019 (H.R. 
5515 at pp. 282-284; Pub. L. 115-232) (NDAA), and as promulgated at 2 C.F.R. § 
200.216, the Service Provider shall not procure or obtain the Covered Equipment 
and Services in the performance of this Contract. 

B) Covered Equipment and Services is defined to include any telecommunication or 
video surveillance equipment, systems, or services produced or provided by any 
of the following entities, or any subsidiary or affiliate of the following entities:

1) Huawei Technologies Company;

2) ZTE Corporation;

3) Hytera Communications Corporation;

4) Hangzhou Hikivision Digital Technology Company;

5) Dahua Technology Company; or

6) Any entity that the Secretary of Defense, in consultation with the Director 
of the National Intelligence or the Director of the Federal Bureau of 
Investigation, reasonably believes to be an entity owned or controlled by, 
or otherwise connected to, the government of a covered foreign country. 

C) The burden of proof for the origin or place of production of telecommunications 
or video surveillance equipment, systems, or services is the responsibility of the 
Service Provider. 

A)D) Prior to the use of any telecommunication or video surveillance equipment, 
systems, or services pursuant to this Contract, the Service Provider shall furnish a 
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certification to the LA DOTD's Project Manager stating that the 
telecommunication or video surveillance equipment, systems, or services are not 
Covered Equipment and Services pursuant to this Section 19.09, 2 C.F.R. § 
200.216, and the NDAA.
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ATTACHMENT A 

LOUISIANA  
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

REQUIRED PROVISIONS FOR FEDERAL-AID CONSTRUCTION PROJECTS 

GENERAL. — The Work herein proposed will be financed in whole or in part with 
federal funds, and therefore all of the statutes, rules, and regulations promulgated by the federal 
government and applicable to work financed in whole or in part with federal funds will apply to 
such Work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, Form 
FHWA 1273,” are included in this Attachment A – Louisiana Department of Transportation and 
Development Required Provisions for Federal-Aid Construction Projects."  When utilized in the 
"Required Contract Provisions, Federal-Aid Construction Contracts, Form FHWA 1273," the 
following terms will have the following meanings: 

A) "SHA contracting officer," "SHA resident engineer," or "authorized 
representative of the SHA" shall be construed to mean LA DOTD or its 
authorized representative, including the LA DOTD's Project Manager; 

B) "Contractor," “prime contractor," “bidder,” or “prospective primary 
participant” shall be construed to mean the CMAR Contractor or its 
authorized representative, including any of its Key Personnel; 

C) "Contract” or “prime contract” shall be construed to mean the CMAR 
Contract between CMAR Contractor and LA DOTD for the Project, including 
all of the Contract Documents referenced therein; 

D) "Subcontractor," “supplier," “vendor," “prospective lower tier participant,” or 
“lower tier subcontractor” shall be construed to mean any Subcontractor or 
Supplier; and 

E) "Department," “agency,” or “department or agency entering into this 
transaction” shall be construed to mean the LA DOTD, except where a 
different department or agency is specified. 

NON-COLLUSION PROVISION. — The provisions in this section are applicable to all 
contracts except contracts for Federal Aid Secondary Projects.  Title 23, United States Code, 
Section 112, requires as a condition precedent to approval by the Federal Highway Administrator 
of the Contract for this Work that each Proposer file a sworn statement executed by, or on behalf 
of, the person, firm, association, or corporation to whom such Contract is to be awarded, 
certifying that such person, firm, association, or corporation has not, either directly or indirectly, 
entered into any agreement, participated in any collusion, or otherwise taken any action in 
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restraint of free competitive bidding in connection with the submitted Statement of 
Qualifications (SOQ).  A form to make the non-collusion affidavit statement required by 23 
U.S.C. 112 is included in the Request for Qualifications (RFQ). (See Appendix C – Statement of 
Qualifications Forms, Form of Statement of Qualifications.) 

CONVICT PRODUCED MATERIALS 

A) Federal Highway Administration federal-aid projects are subject to 23 Code of 
Federal Regulations (CFR) 635.417, entitled "Convict produced materials." 

B) Materials produced after July 1, 1991, by convict labor may only be 
incorporated in a federal-aid highway construction project if such materials 
have been:  (i) produced by convicts who are on parole, supervised release, or 
probation from a prison; or (ii) produced in a prison project in which convicts, 
during the 12 month period ending July 1, 1987, produced materials for use in 
federal-aid highway construction projects, and the cumulative annual 
production amount of such materials for use in federal-aid highway 
construction does not exceed the amount of such materials produced in such 
project for use in federal-aid highway construction during the 12 month period 
ending July 1, 1987. 

ACCESS TO RECORDS 

A) As required by 49 CFR 18.36(i)(10), the CMAR Contractor and its 
Subcontractors shall allow FHWA and the Comptroller General of the United 
States, or their duly authorized representatives, access to all books, 
documents, papers, and records of the CMAR Contractor and Subcontractors 
which are directly pertinent to any grantee or subgrantee contract, for the 
purpose of making audit, examination, excerpts, and transcriptions thereof. 

B) The CMAR Contractor agrees to include this section in each subcontract at 
each tier, without modification except as appropriate to identify the 
Subcontractor that will be subject to its provisions. 
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FHWA-1273 -- Revised May 1, 2012 

REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway 

Projects 
IX. Implementation of Clean Air Act and Federal 

Water Pollution Control Act 
X.  Compliance with Governmentwide Suspension 

and Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds 

for Lobbying 

ATTACHMENTS 

A. Employment and Materials Preference for 
Appalachian Development Highway System or 
Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 

I.  GENERAL 

1.  Form FHWA-1273 must be physically 
incorporated in each construction contract funded 
under Title 23 (excluding emergency contracts solely 
intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each 
subcontract and further require its inclusion in all 
lower tier subcontracts (excluding purchase orders, 
rental agreements and other agreements for supplies 
or services).   

The applicable requirements of Form FHWA-1273 
are incorporated by reference for work done under 
any purchase order, rental agreement or agreement 
for other services.  The prime contractor shall be 
responsible for compliance by any subcontractor, 
lower-tier subcontractor or service provider.   

Form FHWA-1273 must be included in all Federal-
aid design-build contracts, in all subcontracts and in 

lower tier subcontracts (excluding subcontracts for 
design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The 
design-builder shall be responsible for compliance by 
any subcontractor, lower-tier subcontractor or service 
provider. 

Contracting agencies may reference Form FHWA-
1273 in bid proposal or request for proposal 
documents, however, the Form FHWA-1273 must be 
physically incorporated (not referenced) in all 
contracts, subcontracts and lower-tier subcontracts 
(excluding purchase orders, rental agreements and 
other agreements for supplies or services related to a 
construction contract). 

2.  Subject to the applicability criteria noted in the 
following sections, these contract provisions shall 
apply to all work performed on the contract by the 
contractor's own organization and with the assistance 
of workers under the contractor's immediate 
superintendence and to all work performed on the 
contract by piecework, station work, or by 
subcontract. 

3.   A breach of any of the stipulations contained in 
these Required Contract Provisions may be sufficient 
grounds for withholding of progress payments, 
withholding of final payment, termination of the 
contract, suspension / debarment or any other action 
determined to be appropriate by the contracting 
agency and FHWA. 

4.  Selection of Labor: During the performance of 
this contract, the contractor shall not use convict 
labor for any purpose within the limits of a 
construction project on a Federal-aid highway unless 
it is labor performed by convicts who are on parole, 
supervised release, or probation.  The term Federal-
aid highway does not include roadways functionally 
classified as local roads or rural minor collectors. 

II.  NONDISCRIMINATION 
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The provisions of this section related to 23 CFR Part 
230 are applicable to all Federal-aid construction 
contracts and to all related construction subcontracts 
of $10,000 or more.  The provisions of 23 CFR Part 
230 are not applicable to material supply, 
engineering, or architectural service contracts.   

In addition, the contractor and all subcontractors 
must comply with the following policies: Executive 
Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 
23 USC Section 140, the Rehabilitation Act of 1973, 
as amended (29 USC 794), Title VI of the Civil 
Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply 
with:  the requirements of the Equal Opportunity 
Clause in 41 CFR 60-1.4(b) and, for all construction 
contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive 
authority to determine compliance with Executive 
Order 11246 and the policies of the Secretary of 
Labor including 41 CFR 60, and 29 CFR 1625-1627.  
The contracting agency and the FHWA have the 
authority and the responsibility to ensure compliance 
with Title 23 USC Section 140, the Rehabilitation 
Act of 1973, as amended (29 USC 794), and Title VI 
of the Civil Rights Act of 1964, as amended, and 
related regulations including 49 CFR Parts 21, 26 and 
27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 
230, Appendix A, with appropriate revisions to 
conform to the U.S. Department of Labor (US DOL) 
and FHWA requirements.   

1. Equal Employment Opportunity: Equal 
employment opportunity (EEO) requirements not to 
discriminate and to take affirmative action to assure 
equal opportunity as set forth under laws, executive 
orders, rules, regulations (28 CFR 35, 29 CFR 1630, 
29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and 
orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant 
to 23 U.S.C. 140 shall constitute the EEO and 
specific affirmative action standards for the 
contractor's project activities under this contract. The 

provisions of the Americans with Disabilities Act of 
1990 (42 U.S.C. 12101 et seq.) set forth under 28 
CFR 35 and 29 CFR 1630 are incorporated by 
reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the 
following minimum specific requirement activities of 
EEO: 

a. The contractor will work with the contracting 
agency and the Federal Government to ensure that it 
has made every good faith effort to provide equal 
opportunity with respect to all of its terms and 
conditions of employment and in their review of 
activities under the contract. 

    b. The contractor will accept as its operating policy 
the following statement: 

"It is the policy of this Company to assure that 
applicants are employed, and that employees are 
treated during employment, without regard to their 
race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates 
of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 

2.  EEO Officer: The contractor will designate and 
make known to the contracting officers an EEO 
Officer who will have the responsibility for and must 
be capable of effectively administering and 
promoting an active EEO program and who must be 
assigned adequate authority and responsibility to do 
so. 

3.  Dissemination of Policy: All members of the 
contractor's staff who are authorized to hire, 
supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially 
involved in such action, will be made fully cognizant 
of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in 
each grade and classification of employment.  To 
ensure that the above agreement will be met, the 
following actions will be taken as a minimum: 

a.  Periodic meetings of supervisory and personnel 
office employees will be conducted before the start of 
work and then not less often than once every six 
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months, at which time the contractor's EEO policy 
and its implementation will be reviewed and 
explained.  The meetings will be conducted by the 
EEO Officer. 

b.  All new supervisory or personnel office 
employees will be given a thorough indoctrination by 
the EEO Officer, covering all major aspects of the 
contractor's EEO obligations within thirty days 
following their reporting for duty with the contractor. 

c.  All personnel who are engaged in direct 
recruitment for the project will be instructed by the 
EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d.  Notices and posters setting forth the contractor's 
EEO policy will be placed in areas readily accessible 
to employees, applicants for employment and 
potential employees. 

e.  The contractor's EEO policy and the procedures 
to implement such policy will be brought to the 
attention of employees by means of meetings, 
employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, 
the contractor will include in all advertisements for 
employees the notation: "An Equal Opportunity 
Employer."  All such advertisements will be placed in 
publications having a large circulation among 
minorities and women in the area from which the 
project work force would normally be derived. 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee 
referral sources likely to yield qualified minorities 
and women.  To meet this requirement, the contractor 
will identify sources of potential minority group 
employees, and establish with such identified sources 
procedures whereby minority and women applicants 
may be referred to the contractor for employment 
consideration. 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall 
referrals, the contractor is expected to observe the 
provisions of that agreement to the extent that the 
system meets the contractor's compliance with EEO 
contract provisions.  Where implementation of such 

an agreement has the effect of discriminating against 
minorities or women, or obligates the contractor to do 
the same, such implementation violates Federal 
nondiscrimination provisions. 

c.  The contractor will encourage its present 
employees to refer minorities and women as 
applicants for employment.  Information and 
procedures with regard to referring such applicants 
will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, 
and employee benefits shall be established and 
administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, 
demotion, layoff, and termination, shall be taken 
without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures 
shall be followed: 

a.  The contractor will conduct periodic inspections 
of project sites to insure that working conditions and 
employee facilities do not indicate discriminatory 
treatment of project site personnel. 

b.  The contractor will periodically evaluate the 
spread of wages paid within each classification to 
determine any evidence of discriminatory wage 
practices. 

c.  The contractor will periodically review selected 
personnel actions in depth to determine whether there 
is evidence of discrimination.  Where evidence is 
found, the contractor will promptly take corrective 
action.  If the review indicates that the discrimination 
may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

d.  The contractor will promptly investigate all 
complaints of alleged discrimination made to the 
contractor in connection with its obligations under 
this contract, will attempt to resolve such complaints, 
and will take appropriate corrective action within a 
reasonable time.  If the investigation indicates that 
the discrimination may affect persons other than the 
complainant, such corrective action shall include 
such other persons.  Upon completion of each 
investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 

6. Training and Promotion:
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a.  The contractor will assist in locating, qualifying, 
and increasing the skills of minorities and women 
who are applicants for employment or current 
employees.  Such efforts should be aimed at 
developing full journey level status employees in the 
type of trade or job classification involved.  

b.  Consistent with the contractor's work force 
requirements and as permissible under Federal and 
State regulations, the contractor shall make full use of 
training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of 
contract performance.  In the event a special 
provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in 
the special provision.  The contracting agency may 
reserve training positions for persons who receive 
welfare assistance in accordance with 23 U.S.C. 
140(a). 

c.  The contractor will advise employees and 
applicants for employment of available training 
programs and entrance requirements for each. 

d.  The contractor will periodically review the 
training and promotion potential of employees who 
are minorities and women and will encourage eligible 
employees to apply for such training and promotion. 

7. Unions: If the contractor relies in whole or in part 
upon unions as a source of employees, the contractor 
will use good faith efforts to obtain the cooperation 
of such unions to increase opportunities for 
minorities and women.  Actions by the contractor, 
either directly or through a contractor's association 
acting as agent, will include the procedures set forth 
below: 

a.  The contractor will use good faith efforts to 
develop, in cooperation with the unions, joint training 
programs aimed toward qualifying more minorities 
and women for membership in the unions and 
increasing the skills of minorities and women so that 
they may qualify for higher paying employment. 

b.  The contractor will use good faith efforts to 
incorporate an EEO clause into each union agreement 
to the end that such union will be contractually bound 
to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 

c.  The contractor is to obtain information as to the 
referral practices and policies of the labor union 
except that to the extent such information is within 
the exclusive possession of the labor union and such 
labor union refuses to furnish such information to the 
contractor, the contractor shall so certify to the 
contracting agency and shall set forth what efforts 
have been made to obtain such information. 

d.  In the event the union is unable to provide the 
contractor with a reasonable flow of referrals within 
the time limit set forth in the collective bargaining 
agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain 
qualified and/or qualifiable minorities and women.  
The failure of a union to provide sufficient referrals 
(even though it is obligated to provide exclusive 
referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the 
union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 
11246, as amended, and these special provisions, 
such contractor shall immediately notify the 
contracting agency. 

8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must 
be familiar with the requirements for and comply 
with the Americans with Disabilities Act and all rules 
and regulations established there under.  Employers 
must provide reasonable accommodation in all 
employment activities unless to do so would cause an 
undue hardship. 

9. Selection of Subcontractors, Procurement of 
Materials and Leasing of Equipment: The 
contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or 
disability in the selection and retention of 
subcontractors, including procurement of materials 
and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure 
nondiscrimination in the administration of this 
contract. 
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a.  The contractor shall notify all potential 
subcontractors and suppliers and lessors of their EEO 
obligations under this contract. 

b.  The contractor will use good faith efforts to 
ensure subcontractor compliance with their EEO 
obligations. 

10. Assurance Required by 49 CFR 26.13(b): 

a.  The requirements of 49 CFR Part 26 and the 
State DOT’s U.S. DOT-approved DBE program are 
incorporated by reference. 

b. The contractor or subcontractor 
shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this 
contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by 
the contractor to carry out these requirements is a 
material breach of this contract, which may result in 
the termination of this contract or such other remedy 
as the contracting agency deems appropriate. 

11. Records and Reports: The contractor shall keep 
such records as necessary to document compliance 
with the EEO requirements.  Such records shall be 
retained for a period of three years following the date 
of the final payment to the contractor for all contract 
work and shall be available at reasonable times and 
places for inspection by authorized representatives of 
the contracting agency and the FHWA. 

a.  The records kept by the contractor shall 
document the following: 

(1) The number and work hours of 
minority and non-minority group members and 
women employed in each work classification on the 
project; 

(2) The progress and efforts being made in 
cooperation with unions, when applicable, to 
increase employment opportunities for minorities 
and women; and 

(3) The progress and efforts being made in 
locating, hiring, training, qualifying, and upgrading 
minorities and women;  

b.  The contractors and subcontractors will submit 
an annual report to the contracting agency each July 
for the duration of the project, indicating the number 
of minority, women, and non-minority group 
employees currently engaged in each work 
classification required by the contract work.  This 
information is to be reported on Form FHWA-1391.  
The staffing data should represent the project work 
force on board in all or any part of the last payroll 
period preceding the end of July.  If on-the-job 
training is being required by special provision, the 
contractor will be required to collect and report 
training data.  The employment data should reflect 
the work force on board during all or any part of the 
last payroll period preceding the end of July. 

III. NONSEGREGATED FACILITIES 

This provision is applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for 
employees are provided in such a manner that 
segregation on the basis of race, color, religion, sex, 
or national origin cannot result.  The contractor may 
neither require such segregated use by written or oral 
policies nor tolerate such use by employee custom.  
The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their 
services at any location, under the contractor's 
control, where the facilities are segregated.  The term 
"facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  
The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to 
assure privacy between sexes. 

IV.  DAVIS-BACON AND RELATED ACT 
PROVISIONS 
This section is applicable to all Federal-aid 
construction projects exceeding $2,000 and to all 
related subcontracts and lower-tier subcontracts 
(regardless of subcontract size).  The requirements 
apply to all projects located within the right-of-way 
of a roadway that is functionally classified as 
Federal-aid highway.  This excludes roadways 



Louisiana Department of Transportation and Development 

Phase I of the E-78 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

functionally classified as local roads or rural minor 
collectors, which are exempt.  Contracting agencies 
may elect to apply these requirements to other 
projects. 
The following provisions are from the U.S. 
Department of Labor regulations in 29 CFR 5.5 
“Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and 
FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or 
working upon the site of the work, will be paid 
unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any 
account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of 
Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits 
(or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the 
wage determination of the Secretary of Labor which 
is attached hereto and made a part hereof, regardless 
of any contractual relationship which may be alleged 
to exist between the contractor and such laborers and 
mechanics. 

Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under section 1(b)(2) of 
the Davis-Bacon Act on behalf of laborers or 
mechanics are considered wages paid to such laborers 
or mechanics, subject to the provisions of paragraph 
1.d. of this section; also, regular contributions made 
or costs incurred for more than a weekly period (but 
not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, 
are deemed to be constructively made or incurred 
during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate 
and fringe benefits on the wage determination for the 
classification of work actually performed, without 
regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in 
more than one classification may be compensated at 
the rate specified for each classification for the time 
actually worked therein: Provided, That the 
employer's payroll records accurately set forth the 
time spent in each classification in which work is 
performed. The wage determination (including any 
additional classification and wage rates conformed 

under paragraph 1.b. of this section) and the Davis-
Bacon poster (WH–1321) shall be posted at all times 
by the contractor and its subcontractors at the site of 
the work in a prominent and accessible place where it 
can be easily seen by the workers. 

b. (1) The contracting officer shall require that 
any class of laborers or mechanics, including helpers, 
which is not listed in the wage determination and 
which is to be employed under the contract shall be 
classified in conformance with the wage 
determination. The contracting officer shall approve 
an additional classification and wage rate and fringe 
benefits therefore only when the following criteria 
have been met: 

(i) The work to be performed by the 
classification requested is not performed by a 
classification in the wage determination; and 

(ii) The classification is utilized in the area by 
the construction industry; and 

(iii) The proposed wage rate, including any 
bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the 
wage determination. 

(2) If the contractor and the laborers and 
mechanics to be employed in the classification (if 
known), or their representatives, and the 
contracting officer agree on the classification and 
wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer 
to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, 
U.S. Department of Labor, Washington, DC 20210. 
The Administrator, or an authorized representative, 
will approve, modify, or disapprove every 
additional classification action within 30 days of 
receipt and so advise the contracting officer or will 
notify the contracting officer within the 30-day 
period that additional time is necessary. 

(3) In the event the contractor, the laborers or 
mechanics to be employed in the classification or 
their representatives, and the contracting officer do 
not agree on the proposed classification and wage 
rate (including the amount designated for fringe 
benefits, where appropriate), the contracting officer 
shall refer the questions, including the views of all 
interested parties and the recommendation of the 



Louisiana Department of Transportation and Development 

Phase I of the E-79 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

contracting officer, to the Wage and Hour 
Administrator for determination. The Wage and 
Hour Administrator, or an authorized 
representative, will issue a determination within 30 
days of receipt and so advise the contracting officer 
or will notify the contracting officer within the 30-
day period that additional time is necessary. 

(4) The wage rate (including fringe benefits 
where appropriate) determined pursuant to 
paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 
paid to all workers performing work in the 
classification under this contract from the first day 
on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in 
the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an 
hourly rate, the contractor shall either pay the benefit 
as stated in the wage determination or shall pay 
another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a 
trustee or other third person, the contractor may 
consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written 
request of the contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The 
Secretary of Labor may require the contractor to set 
aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or 
upon written request of an authorized representative 
of the Department of Labor, withhold or cause to be 
withheld from the contractor under this contract, or 
any other Federal contract with the same prime 
contractor, or any other federally-assisted contract 
subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime 
contractor, so much of the accrued payments or 
advances as may be considered necessary to pay 
laborers and mechanics, including apprentices, 
trainees, and helpers, employed by the contractor or 
any subcontractor the full amount of wages required 

by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of 
the work, all or part of the wages required by the 
contract, the contracting agency may, after written 
notice to the contractor, take such action as may be 
necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such 
violations have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall 
be maintained by the contractor during the course of 
the work and preserved for a period of three years 
thereafter for all laborers and mechanics working at 
the site of the work. Such records shall contain the 
name, address, and social security number of each 
such worker, his or her correct classification, hourly 
rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in 
section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made 
and actual wages paid. Whenever the Secretary of 
Labor has found under 29 CFR 5.5(a)(1)(iv) that the 
wages of any laborer or mechanic include the amount 
of any costs reasonably anticipated in providing 
benefits under a plan or program described in section 
1(b)(2)(B) of the Davis-Bacon Act, the contractor 
shall maintain records which show that the 
commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, 
and that the plan or program has been communicated 
in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual 
cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved 
programs shall maintain written evidence of the 
registration of apprenticeship programs and 
certification of trainee programs, the registration of 
the apprentices and trainees, and the ratios and wage 
rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for 
each week in which any contract work is performed a 
copy of all payrolls to the contracting agency.   The 
payrolls submitted shall set out accurately and 
completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full 
social security numbers and home addresses shall not 
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be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually 
identifying number for each employee ( e.g. , the last 
four digits of the employee's social security number). 
The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–
347 is available for this purpose from the Wage and 
Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is 
responsible for the submission of copies of payrolls 
by all subcontractors. Contractors and subcontractors 
shall maintain the full social security number and 
current address of each covered worker, and shall 
provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the 
Wage and Hour Division of the Department of Labor 
for purposes of an investigation or audit of 
compliance with prevailing wage requirements. It is 
not a violation of this section for a prime contractor 
to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its 
own records, without weekly submission to the 
contracting agency. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor 
or subcontractor or his or her agent who pays or 
supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period 
contains the information required to be provided 
under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 
5, the appropriate information is being maintained 
under §5.5 (a)(3)(i) of Regulations, 29 CFR part 
5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including 
each helper, apprentice, and trainee) employed on 
the contract during the payroll period has been 
paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no 
deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 
29 CFR part 3; 

(iii) That each laborer or mechanic has been 
paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the 
classification of work performed, as specified in 

the applicable wage determination incorporated 
into the contract. 

(3) The weekly submission of a properly executed 
certification set forth on the reverse side of 
Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of 
Compliance” required by paragraph 3.b.(2) of this 
section. 

(4) The falsification of any of the above 
certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 
of the United States Code. 

c. The contractor or subcontractor shall make the 
records required under paragraph 3.a. of this section 
available for inspection, copying, or transcription by 
authorized representatives of the contracting agency, 
the State DOT, the FHWA,  or the Department of 
Labor, and shall permit such representatives to 
interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit 
the required records or to make them available, the 
FHWA may, after written notice to the contractor, the 
contracting agency or the State DOT, take such 
action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records 
upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 
5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when 
they are employed pursuant to and individually 
registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, 
Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed 
in his or her first 90 days of probationary 
employment as an apprentice in such an 
apprenticeship program, who is not individually 
registered in the program, but who has been certified 
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by the Office of Apprenticeship Training, Employer 
and Labor Services or a State Apprenticeship Agency 
(where appropriate) to be eligible for probationary 
employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on 
the job site in any craft classification shall not be 
greater than the ratio permitted to the contractor as to 
the entire work force under the registered program. 
Any worker listed on a payroll at an apprentice wage 
rate, who is not registered or otherwise employed as 
stated above, shall be paid not less than the 
applicable wage rate on the wage determination for 
the classification of work actually performed. In 
addition, any apprentice performing work on the job 
site in excess of the ratio permitted under the 
registered program shall be paid not less than the 
applicable wage rate on the wage determination for 
the work actually performed. Where a contractor is 
performing construction on a project in a locality 
other than that in which its program is registered, the 
ratios and wage rates (expressed in percentages of the 
journeyman's hourly rate) specified in the contractor's 
or subcontractor's registered program shall be 
observed.  

 Every apprentice must be paid at not less than the 
rate specified in the registered program for the 
apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in 
the applicable wage determination. Apprentices shall 
be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for 
the applicable classification. If the Administrator 
determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be 
paid in accordance with that determination.  
In the event the Office of Apprenticeship Training, 
Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, 
the contractor will no longer be permitted to utilize 
apprentices at less than the applicable predetermined 
rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not 
be permitted to work at less than the predetermined 
rate for the work performed unless they are employed 
pursuant to and individually registered in a program 
which has received prior approval, evidenced by 
formal certification by the U.S. Department of Labor, 
Employment and Training Administration.  
The ratio of trainees to journeymen on the job site 
shall not be greater than permitted under the plan 
approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate 
specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the 
trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage 
and Hour Division determines that there is an 
apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and 
participating in a training plan approved by the 
Employment and Training Administration shall be 
paid not less than the applicable wage rate on the 
wage determination for the classification of work 
actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

In the event the Employment and Training 
Administration withdraws approval of a training 
program, the contractor will no longer be permitted to 
utilize trainees at less than the applicable 
predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization 
of apprentices, trainees and journeymen under this 
part shall be in conformity with the equal 
employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. 
DOT). 

Apprentices and trainees working under 
apprenticeship and skill training programs which 
have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. The 
straight time hourly wage rates for apprentices and 
trainees under such programs will be established by 
the particular programs. The ratio of apprentices and 
trainees to journeymen shall not be greater than 
permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.
The contractor shall comply with the requirements of 
29 CFR part 3, which are incorporated by reference 
in this contract. 

6. Subcontracts.   The contractor or subcontractor 
shall insert Form FHWA-1273 in any subcontracts 
and also require the subcontractors to include Form 
FHWA-1273 in any lower tier subcontracts. The 
prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 
5.5. 

7. Contract termination: debarment.   A breach of 
the contract clauses in 29 CFR 5.5 may be grounds 
for termination of the contract, and for debarment as 
a contractor and a subcontractor as provided in 29 
CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the 
Davis-Bacon and Related Acts contained in 29 CFR 
parts 1, 3, and 5 are herein incorporated by reference 
in this contract. 

9. Disputes concerning labor standards. Disputes 
arising out of the labor standards provisions of this 
contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the 
Department of Labor set forth in 29 CFR parts 5, 6, 
and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the U.S. 

Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor 
certifies that neither it (nor he or she) nor any person 
or firm who has an interest in the contractor's firm is 
a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon 
Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to 
any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the 
Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is 
prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 

V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid 
construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. 
These clauses shall be inserted in addition to the 
clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or 
subcontractor contracting for any part of the contract 
work which may require or involve the employment 
of laborers or mechanics shall require or permit any 
such laborer or mechanic in any workweek in which 
he or she is employed on such work to work in excess 
of forty hours in such workweek unless such laborer 
or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for 
all hours worked in excess of forty hours in such 
workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause 
set forth in paragraph (1.) of this section, the 
contractor and any subcontractor responsible therefor 
shall be liable for the unpaid wages. In addition, such 
contractor and subcontractor shall be liable to the 
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United States (in the case of work done under 
contract for the District of Columbia or a territory, to 
such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed 
with respect to each individual laborer or mechanic, 
including watchmen and guards, employed in 
violation of the clause set forth in paragraph (1.) of 
this section, in the sum of $10 for each calendar day 
on which such individual was required or permitted 
to work in excess of the standard workweek of forty 
hours without payment of the overtime wages 
required by the clause set forth in paragraph (1.) of 
this section. 

3. Withholding for unpaid wages and liquidated 
damages. The FHWA or the contacting agency shall 
upon its own action or upon written request of an 
authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys 
payable on account of work performed by the 
contractor or subcontractor under any such contract 
or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety 
Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor 
or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in 
paragraph (2.) of this section. 

4. Subcontracts.  The contractor or subcontractor 
shall insert in any subcontracts the clauses set forth in 
paragraph (1.) through (4.) of this section and also a 
clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime 
contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the 
clauses set forth in paragraphs (1.) through (4.) of this 
section. 

VI. SUBLETTING OR ASSIGNING THE 
CONTRACT 

This provision is applicable to all Federal-aid 
construction contracts on the National Highway 
System. 

1. The contractor shall perform with its own 
organization contract work amounting to not less than 
30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original 
contract price, excluding any specialty items 
designated by the contracting agency.  Specialty 
items may be performed by subcontract and the 
amount of any such specialty items performed may 
be deducted from the total original contract price 
before computing the amount of work required to be 
performed by the contractor's own organization (23 
CFR 635.116). 

a.  The term “perform work with its own 
organization” refers to workers employed or leased 
by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without 
operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any 
other assignees.  The term may include payments for 
the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal 
and State regulatory requirements.  Leased 
employees may only be included in this term if the 
prime contractor meets all of the following 
conditions: 

(1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the 
quality of the work of the leased employees; 

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the 
project; and 

(4) the prime contractor remains ultimately 
responsible for the payment of predetermined 
minimum wages, the submission of payrolls, 
statements of compliance and all other Federal 
regulatory requirements. 

b. "Specialty Items" shall be construed to be limited 
to work that requires highly specialized knowledge, 
abilities, or equipment not ordinarily available in the 
type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole 
and in general are to be limited to minor components 
of the overall contract. 
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  2. The contract amount upon which the 
requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and 
manufactured products which are to be purchased or 
produced by the contractor under the contract 
provisions. 

3. The contractor shall furnish (a) a competent 
superintendent or supervisor who is employed by the 
firm, has full authority to direct performance of the 
work in accordance with the contract requirements, 
and is in charge of all construction operations 
(regardless of who performs the work) and (b) such 
other of its own organizational resources 
(supervision, management, and engineering services) 
as the contracting officer determines is necessary to 
assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned 
or otherwise disposed of except with the written 
consent of the contracting officer, or authorized 
representative, and such consent when given shall not 
be construed to relieve the contractor of any 
responsibility for the fulfillment of the contract.  
Written consent will be given only after the 
contracting agency has assured that each subcontract 
is evidenced in writing and that it contains all 
pertinent provisions and requirements of the prime 
contract. 

5. The 30% self-performance requirement of 
paragraph (1) is not applicable to design-build 
contracts; however, contracting agencies may 
establish their own self-performance requirements. 

VII. SAFETY: ACCIDENT PREVENTION 

This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts. 

1.  In the performance of this contract the contractor 
shall comply with all applicable Federal, State, and 
local laws governing safety, health, and sanitation (23 
CFR 635). The contractor shall provide all 
safeguards, safety devices and protective equipment 
and take any other needed actions as it determines, or 
as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and 
to protect property in connection with the 
performance of the work covered by the contract. 

2.  It is a condition of this contract, and shall be made 
a condition of each subcontract, which the contractor 
enters into pursuant to this contract, that the 
contractor and any subcontractor shall not permit any 
employee, in performance of the contract, to work in 
surroundings or under conditions which are 
unsanitary, hazardous or dangerous to his/her health 
or safety, as determined under construction safety 
and health standards (29 CFR 1926) promulgated by 
the Secretary of Labor, in accordance with Section 
107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this 
contract that the Secretary of Labor or authorized 
representative thereof, shall have right of entry to any 
site of contract performance to inspect or investigate 
the matter of compliance with the construction safety 
and health standards and to carry out the duties of the 
Secretary under Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C.3704). 

VIII. FALSE STATEMENTS CONCERNING 
HIGHWAY PROJECTS 

This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts.

  In order to assure high quality and durable 
construction in conformity with approved plans and 
specifications and a high degree of reliability on 
statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons 
concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  
Willful falsification, distortion, or misrepresentation 
with respect to any facts related to the project is a 
violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these 
and similar acts, Form FHWA-1022 shall be posted 
on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all 
persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of 
the United States, or of any State or Territory, or 
whoever, whether a person, association, firm, or 
corporation, knowingly makes any false statement, 
false representation, or false report as to the 
character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost 
thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of 
construction on any highway or related project 
submitted for approval to the Secretary of 
Transportation; or 

  Whoever knowingly makes any false statement, 
false representation, false report or false claim with 
respect to the character, quality, quantity, or cost of 
any work performed or to be performed, or materials 
furnished or to be furnished, in connection with the 
construction of any highway or related project 
approved by the Secretary of Transportation; or 

  Whoever knowingly makes any false statement or 
false representation as to material fact in any 
statement, certificate, or report submitted pursuant to 
provisions of the Federal-aid Roads Act approved 
July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 

  Shall be fined under this title or imprisoned not 
more than 5 years or both." 

IX. IMPLEMENTATION OF CLEAN AIR ACT 
AND FEDERAL WATER POLLUTION CONTROL 
ACT 

This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts. 

By submission of this bid/proposal or the execution 
of this contract, or subcontract, as appropriate, the 
bidder, proposer, Federal-aid construction contractor, 
or subcontractor, as appropriate, will be deemed to 
have stipulated as follows: 

  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from 
receiving an award due to a violation of Section 508 
of the Clean Water Act or Section 306 of the Clean 
Air Act.   

  2. That the contractor agrees to include or cause to 
be included the requirements of paragraph (1) of this 
Section X in every subcontract, and further agrees to 
take such action as the contracting agency may direct 
as a means of enforcing such requirements. 

X. CERTIFICATION REGARDING 
DEBARMENT, SUSPENSION, INELIGIBILITY 
AND VOLUNTARY EXCLUSION 

This provision is applicable to all Federal-aid 
construction contracts, design-build contracts, 
subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any 
other covered transaction requiring FHWA approval 
or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 

  1. Instructions for Certification – First Tier 
Participants: 

    a. By signing and submitting this proposal, the 
prospective first tier participant is providing the 
certification set out below. 

    b. The inability of a person to provide the 
certification set out below will not necessarily result 
in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an 
explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or 
agency's determination whether to enter into this 
transaction. However, failure of the prospective first 
tier participant to furnish a certification or an 
explanation shall disqualify such a person from 
participation in this transaction. 

    c. The certification in this clause is a material 
representation of fact upon which reliance was placed 
when the contracting agency determined to enter into 
this transaction. If it is later determined that the 
prospective participant knowingly rendered an 
erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting 
agency may terminate this transaction for cause of 
default. 

    d. The prospective first tier participant shall 
provide immediate written notice to the contracting 
agency to whom this proposal is submitted if any 
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time the prospective first tier participant learns that 
its certification was erroneous when submitted or has 
become erroneous by reason of changed 
circumstances. 

    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  
"principal," and "voluntarily excluded," as used in 
this clause, are defined in 2 CFR Parts 180 and 1200.  
“First Tier Covered Transactions” refers to any 
covered transaction between a grantee or subgrantee 
of Federal funds and a participant (such as the prime 
or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under 
a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction 
with a grantee or subgrantee of Federal funds (such 
as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered 
into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  

    f. The prospective first tier participant agrees by 
submitting this proposal that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered 
transaction with a person who is debarred, suspended, 
declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless 
authorized by the department or agency entering into 
this transaction. 

    g. The prospective first tier participant further 
agrees by submitting this proposal that it will include 
the clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transactions," provided by the 
department or contracting agency, entering into this 
covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations 
for lower tier covered transactions exceeding the 
$25,000 threshold. 

    h. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the 
certification is erroneous.  A participant is 

responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to 
participate in covered transactions.  To verify the 
eligibility of its principals, as well as the eligibility of 
any lower tier prospective participants, each 
participant may, but is not required to, check the 
Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the 
General Services Administration. 

    i.  Nothing contained in the foregoing shall be 
construed to require the establishment of a system of 
records in order to render in good faith the 
certification required by this clause. The knowledge 
and information of the prospective participant is not 
required to exceed that which is normally possessed 
by a prudent person in the ordinary course of 
business dealings. 

    j. Except for transactions authorized under 
paragraph (f) of these instructions, if a participant in 
a covered transaction knowingly enters into a lower 
tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in 
addition to other remedies available to the Federal 
Government, the department or agency may 
terminate this transaction for cause or default. 

* * * * * 

2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

a.  The prospective first tier participant certifies to the 
best of its knowledge and belief, that it and its 
principals: 

    (1)   Are not presently debarred, suspended, 
proposed for debarment, declared ineligible, or 
voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 

    (2)   Have not within a three-year period preceding 
this proposal been convicted of or had a civil 
judgment rendered against them for commission of 
fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a 
public (Federal, State or local) transaction or contract 
under a public transaction; violation of Federal or 



Louisiana Department of Transportation and Development 

Phase I of the E-87 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or 
receiving stolen property; 

    (3)   Are not presently indicted for or otherwise 
criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of 
any of the offenses enumerated in paragraph (a)(2) of 
this certification; and 

    (4)   Have not within a three-year period preceding 
this application/proposal had one or more public 
transactions (Federal, State or local) terminated for 
cause or default. 

  b.   Where the prospective participant is unable to 
certify to any of the statements in this certification, 
such prospective participant shall attach an 
explanation to this proposal. 

  2. Instructions for Certification - Lower Tier 
Participants:

(Applicable to all subcontracts, purchase orders and 
other lower tier transactions requiring prior FHWA 
approval or estimated to cost $25,000 or more - 2 
CFR Parts 180 and 1200) 

    a. By signing and submitting this proposal, the 
prospective lower tier is providing the certification 
set out below. 

    b. The certification in this clause is a material 
representation of fact upon which reliance was placed 
when this transaction was entered into. If it is later 
determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal 
Government, the department, or agency with which 
this transaction originated may pursue available 
remedies, including suspension and/or debarment. 

    c. The prospective lower tier participant shall 
provide immediate written notice to the person to 
which this proposal is submitted if at any time the 
prospective lower tier participant learns that its 
certification was erroneous by reason of changed 
circumstances. 

    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," 
"principal," and "voluntarily excluded," as used in 
this clause, are defined in 2 CFR Parts 180 and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers 
to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as 
the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under 
a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction 
with a grantee or subgrantee of Federal funds (such 
as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered 
into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered 
transaction with a person who is debarred, suspended, 
declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless 
authorized by the department or agency with which 
this transaction originated. 

    f. The prospective lower tier participant further 
agrees by submitting this proposal that it will include 
this clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," without 
modification, in all lower tier covered transactions 
and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 

    g. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible 
for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in 
covered transactions.  To verify the eligibility of its 
principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is 
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not required to, check the Excluded Parties List 
System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   

    h. Nothing contained in the foregoing shall be 
construed to require establishment of a system of 
records in order to render in good faith the 
certification required by this clause. The knowledge 
and information of participant is not required to 
exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

    i. Except for transactions authorized under 
paragraph e of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier 
covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other 
remedies available to the Federal Government, the 
department or agency with which this transaction 
originated may pursue available remedies, including 
suspension and/or debarment. 

* * * * * 

Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its 
principals is presently debarred, suspended, proposed 
for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions 
by any Federal department or agency. 

  2. Where the prospective lower tier participant is 
unable to certify to any of the statements in this 
certification, such prospective participant shall attach 
an explanation to this proposal. 

* * * * * 

XI. CERTIFICATION REGARDING USE OF 
CONTRACT FUNDS FOR LOBBYING 

This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts 
which exceed $100,000 (49 CFR 20). 

  1. The prospective participant certifies, by signing 
and submitting this bid or proposal, to the best of his 
or her knowledge and belief, that: 

    a. No Federal appropriated funds have been paid or 
will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence 
an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress 
in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making 
of any Federal loan, the entering into of any 
cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification 
of any Federal contract, grant, loan, or cooperative 
agreement. 

    b. If any funds other than Federal appropriated 
funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection 
with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to 
Report Lobbying," in accordance with its 
instructions. 

  2. This certification is a material representation of 
fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of 
this certification is a prerequisite for making or 
entering into this transaction imposed by 31 U.S.C. 
1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for 
each such failure. 

  3. The prospective participant also agrees by 
submitting its bid or proposal that the participant 
shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and 
disclose accordingly. 

ATTACHMENT A - EMPLOYMENT AND 
MATERIALS PREFERENCE FOR 
APPALACHIAN DEVELOPMENT HIGHWAY 
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SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 

This provision is applicable to all Federal-aid projects 
funded under the Appalachian Regional Development 
Act of 1965. 

  1. During the performance of this contract, the 
contractor undertaking to do work which is, or 
reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside 
in the labor area as designated by the DOL wherein 
the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the 
contract work is situated, except: 

    a. To the extent that qualified persons regularly 
residing in the area are not available. 

    b. For the reasonable needs of the contractor to 
employ supervisory or specially experienced 
personnel necessary to assure an efficient execution 
of the contract work. 

    c. For the obligation of the contractor to offer 
employment to present or former employees as the 
result of a lawful collective bargaining contract, 
provided that the number of nonresident persons 
employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees 
employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 

  2. The contractor shall place a job order with the 
State Employment Service indicating (a) the 
classifications of the laborers, mechanics and other 
employees required to perform the contract work, (b) 
the number of employees required in each 
classification, (c) the date on which the participant 
estimates such employees will be required, and (d) 
any other pertinent information required by the State 
Employment Service to complete the job order form.  
The job order may be placed with the State 
Employment Service in writing or by telephone.  If 
during the course of the contract work, the 
information submitted by the contractor in the 
original job order is substantially modified, the 
participant shall promptly notify the State 
Employment Service. 

  3. The contractor shall give full consideration to all 
qualified job applicants referred to him by the State 

Employment Service.  The contractor is not required 
to grant employment to any job applicants who, in his 
opinion, are not qualified to perform the 
classification of work required. 

  4. If, within one week following the placing of a job 
order by the contractor with the State Employment 
Service, the State Employment Service is unable to 
refer any qualified job applicants to the contractor, or 
less than the number requested, the State 
Employment Service will forward a certificate to the 
contractor indicating the unavailability of applicants.  
Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt 
of this certificate, the contractor may employ persons 
who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding 
the provisions of subparagraph (1c) above. 

    5. The provisions of 23 CFR 633.207(e) allow 
the contracting agency to provide a contractual 
preference for the use of mineral resource materials 
native to the Appalachian region.   

  6. The contractor shall include the provisions of 
Sections 1 through 4 of this Attachment A in every 
subcontract for work which is, or reasonably may be, 
done as on-site work.
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ATTACHMENT B 

REQUIRED CONTRACT PROVISIONS 
FOR

DBE PARTICIPATION IN FEDERAL AID CONSTRUCTION 
CONTRACTS (DBE GOAL PROJECT)

A.  AUTHORITY AND DIRECTIVE:  The Code of Federal Regulations, Title 49, Part 26 
(49 CFR Part 26) as amended and the Louisiana Department of Transportation and 
Development's (DOTD) Disadvantaged Business Enterprise (DBE) Program are hereby made a 
part of and incorporated by this reference into this contract.  Copies of these documents are 
available, upon request, from DOTD Compliance Programs Office, P. O. Box 94245, Baton 
Rouge, LA 70804-9245. 

B.  POLICY:  In accordance with 49 CFR Part 26.13, it is the policy of the DOTD that it shall 
not discriminate on the basis of race, color, national origin, or sex in the award and performance 
of any United States Department of Transportation (US DOT) financially assisted contracts or in 
the administration of its DBE program or the requirements of 49 CFR Part 26.  The DOTD shall 
take all necessary and reasonable steps under 49 CFR Part 26 to ensure nondiscrimination in the 
award and administration of US DOT assisted contracts.  The DBE program, as required by 49 
CFR Part 26 and as approved by US DOT, is incorporated by reference in this agreement. 
Implementation of this program is a legal obligation and failure to carry out its terms shall be 
treated as a violation of this agreement.  Upon notification of failure to carry out the approved 
DBE program, the US DOT may impose sanctions as provided for under 49 CFR Part 26 and 
may, in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or the 
Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.). 

C.  DBE OBLIGATION:  The contractor, subrecipient or subcontractor shall not discriminate 
on the basis of race, color, national origin, or sex in the performance of this contract.  The 
contractor must carry out applicable requirements of 49 CFR Part 26 in the award and 
administration of US DOT assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the DOTD deems appropriate. 

The preceding policy and DBE obligation shall apply to this contract and shall be included in 
the requirements of any subcontract.  Failure to carry out the requirements set forth therein shall 
constitute a breach of contract and, after notification by DOTD, may result in termination of the 
contract, a deduction from the contract funds due or to become due the contractor or other such 
remedy as DOTD deems appropriate.  The contractor is encouraged to use the services offered 
by banks in the community which are owned and controlled by minorities or women when 
feasible and beneficial.  The term DBE is inclusive of women business enterprises (WBE) and 
all obligations applicable to DBE shall apply to firms certified and listed as WBE. 
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D.  FAILURE TO COMPLY WITH DBE REQUIREMENTS:  All contractors and 
subcontractors are hereby advised that failure to carry out the requirements set forth above shall 
constitute a breach of contract and, after notification by DOTD may result in rejection of the bid; 
termination of the contract; a deduction from the contract funds due or to become due the 
contractor; or other such remedy as DOTD deems appropriate.  Failure to comply with the 
DBE requirements shall include but not be limited to failure to meet the established goal and/or 
failure to submit documentation of good faith efforts; failure to exert a reasonable good faith 
effort (as determined by DOTD) to meet established goals; and failure to realize the DBE 
participation set forth on approved Form CS-6AAA and attachments.  Failure to submit Form 
CS-6AAA and attachments and/or reasonable good faith efforts’ documentation within the 
specified time requirements will result in the Department taking the actions specified in Heading 
G(6) below.  The utilization of DBE is in addition to all other equal opportunity 
requirements of the contract.  The contractor must include the provisions in Sections B, C and D 
of these provisions in subcontracts so that such provisions will be binding upon each 
subcontractor, regular dealer, manufacturer, consultant, or service agency. 

E.  ELIGIBILITY OF DBE:  For convenience, DOTD provides a list on its website of 
firms that have been certified as eligible to participate as DBEs on US DOT assisted 
contracts.  This list is not an endorsement of the quality of performance of the firm but is 
simply an acknowledgment of the firm's eligibility as a DBE.  The Louisiana Department of 
Transportation makes no representations of the accuracy or completeness of this list on any 
particular date or time.  Contractors considering the use of a particular DBE subcontractor are 
advised to obtain documentation of certification status from that subcontractor. 

F.  COUNTING DBE PARTICIPATION TOWARD DBE GOALS:  DBE participation 
toward attainment of the goal will be credited on the basis of total subcontract prices agreed to 
between the contractor and subcontractors for the contract items or portions of items being sublet 
as reflected on Form CS-6AAA and attachments, in accordance with the DOTD DBE Program, 
and the following criteria. 

(1)  Credit will only be given for use of DBEs that are certified by the Louisiana 
Unified Certification Program.  Certification of DBEs by other agencies is not 
recognized. 

(2)  The total value of subcontracts awarded for construction and services to an eligible 
DBE is counted toward the DBE goal provided the DBE performs a commercially useful 
function.  The contractor is responsible for ensuring that the goal is met using DBEs that 
perform a commercially useful function. 

The contractor shall operate in a manner consistent with the guidelines set forth in 
the DOTD DBE Program.  A commercially useful function is performed when a DBE 
is responsible for the execution of a distinct element of work by actually managing, 
supervising, and performing the work in accordance with standard industry practices 
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except when such practices are inconsistent with 49 CFR Part 26 as amended, and the 
DOTD DBE Program, and when the DBE receives due compensation as agreed upon for 
the work performed.  To determine whether a DBE is performing a commercially useful 
function, the DOTD shall evaluate the work subcontracted in accordance with the DOTD 
DBE Program, industry practices and other relevant factors.  When an arrangement 
between the contractor and the DBE represents standard industry practice, if such 
arrangement erodes the ownership, control or independence of the DBE, or fails to 
meet the commercially useful function requirement, the contractor will not receive credit 
toward the goal. 

(3)  A DBE prime contractor may count only the contract amount toward DBE 
participation for work he/she actually performs and for which he/she is paid.  Any 
subcontract amounts awarded to certified DBEs by a DBE prime will also be credited 
toward DBE participation provided the DBE subcontractor performs a commercially 
useful function. 

(4)  A contractor may count toward the DBE goal 100 percent of verified delivery 
fees paid to a DBE trucker.  The DBE trucker must manage and supervise the trucking 
operations with its own employees and use equipment owned by the DBE trucker.  No 
credit will be counted for the purchase or sale of material hauled unless the DBE trucker 
is also a DOTD certified DBE supplier.  No credit will be counted unless the DBE 
trucker is an approved subcontractor. 

(5)  A contractor may count toward the DBE goal, when a DBE performs as a participant 
in a joint venture, the total dollar value of the contract equal to the distinct, clearly 
defined portion of work within the contract that the DBE performs with its own forces.  
The joint venture agreement must include a detailed breakdown of the following: 

 .a. Contract responsibility of the DBE for specific items of work.  

 .b. Capital participation by the DBE. 

 .c. Specific equipment to be provided to the joint venture by the DBE. 

 .d. Specific responsibilities of the DBE in the control of the joint venture. 

 .e. Specific manpower and skills to be provided to the joint venture by the 
DBE. 

 .f. Percentage distribution to the DBE of the projected profit or loss incurred 
by the joint venture. 
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(6)  A contractor may count toward the DBE goal only expenditures for materials and 
supplies obtained from DBE suppliers and manufacturers in accordance with the 
following: 

a. The DBE supplier assumes actual and contractual responsibility for the 
provision of materials and supplies. 

b. The contractor may count 100 percent of expenditures made to a DBE 
manufacturer provided the DBE manufacturer operates or maintains a 
factory or establishment that produces on the premises the materials or 
supplies obtained by the contractor. 

c. The contractor may count 60 percent of the expenditures to DBE 
suppliers, who are regular dealers but  not  manufacturers,  provided  the  
DBE  supplier  performs  a  commercially  useful function  in  the  supply  
process  including  buying  the  materials  or  supplies,  maintaining  an 
inventory, and selling materials regularly to the public.   Dealers in 
bulk items such as steel, cement, aggregates and petroleum products are 
not required to maintain items in stock, but they must own or operate 
distribution equipment.   The DBE supplier must be certified as such 
by DOTD. 

d. A DBE may not assign or lease portions of its supply, manufactured 
product, or service agreement without the written approval of the DOTD. 

(7)  A contractor may count toward the DBE goal reasonable expenditures to DBE firms 
including fees and commissions charged for providing a bona fide service; fees charged 
for hauling materials unless the delivery service is provided by the manufacturer or 
regular dealer as defined above; and fees and commissions for providing any bonds or 
insurance specifically required for the performance of the contract. 

(8)  The contractor will not receive credit if the contractor makes direct payment to the 
material supplier. However, it may be permissible for a material supplier to invoice the 
contractor and DBE jointly and be paid by the contractor making remittance to the DBE 
firm and material supplier jointly.  Prior approval by DOTD is required. 

(9)  With prior approval from the Compliance Programs Office, a DBE firm may lease 
equipment from a Prime Contractor.  However, if a DBE firm leases equipment from a 
Prime Contractor, work performed with that equipment shall not be counted towards the 
achievement of the contract DBE goal. If a DBE firm has received approval from the 
Compliance Programs Office to lease a specialized piece of equipment from the prime 
contractor that they are currently performing work for on a specific project, goal credit 
will be decided in accordance with the Code of Federal Regulations. 
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Lease agreements are required for any equipment leased by a DBE subcontractor before 
its use on the project and the lease agreement must be related to that specific project.  
All lease agreements, including signatures, must be submitted to the Compliance 
Programs Office in advance of use on the project.  Upon receipt of any completed lease 
agreements, including signatures, the Compliance Programs Office staff will review and 
render a decision, after Department process is completed. 

(10)  The contractor will not receive credit toward the DBE goal for any subcontracting 
arrangement contrived to artificially inflate the DBE participation, as determined by the 
Department. 

G.  AWARD DOCUMENTATION AND PROCEDURE:  This project has specific DBE 
goal requirements set forth in the Special Provision for DBE Participation in Federal Aid 
Construction Contracts.  The bidder by signing this bid certifies that: 

(1)  The goal for DBE participation prescribed in the special provisions shall be met or 
exceeded and arrangements have been made with certified DBE or good faith efforts 
made to meet the goal will be demonstrated. 

(2)  Affirmative actions have been taken to seek out and consider DBEs as potential 
subcontractors. Bidders must contact DBEs to solicit their interest, capability, and prices 
in sufficient time to allow them to respond effectively, and must retain, on file, proper 
documentation to substantiate their good faith efforts. 

(3)  Form CS-6AAA, "Attachment to Form CS-6AAA", and, if necessary, good faith 
effort documentation must be submitted to the DOTD by 5:00 p.m. on the due date which 
is set forth in the “apparent bid results” and “bid results” posted on the Department’s 
website. Submittals must be entered online at 
http://wwwapps.dotd.la.gov/administration/compliance/cs6aaa/home.aspx. If necessary, 
the Good Faith Effort Documentation Form will also be filled out online at this time.  
Once reviewed and after the CS-6AAA is approved, an email will be sent back to the 
prime contractor to obtain the required signatures. After signatures are obtained, the 
entire document must then be sent electronically to dotdcs6aaacompliance@la.gov prior 
to 5:00 p.m. on the specified date required.  The CS-6AAA form with original signatures 
must be submitted to the DOTD with all other documents also required for contract 
execution and approval. 

Should a bidder protest or appeal any matter regarding the bidding or award of a 
contract in accordance with Subsection 102.13 of the 2016 Standard Specifications 
(Subsection 102.13 of the 2006 Louisiana Standard Specifications) after the scheduled 
time of bid opening, the Department will immediately suspend the time requirement for 
submission of Form CS-6AAA and Attachments until further notice and will notify 
all parties involved of the suspension.  Once the protest has been resolved the Department 
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will notify the low bidder and issue a date for submission of Form CS-6AAA and 
Attachments. 

All attachments to Form CS-6AAA shall include: 

a. The names of the DBE subcontractors that will actually participate in 
meeting the contract goal; and 

b. A complete description of the work to be performed by the DBE including 
the specific items and portions of items of work, quantities, and unit 
price(s) of each item; and 

c. The total dollar value of each item that can be credited toward the contract 
goal; and  

d. Any assistance to be provided to the DBE; and 

e. The original signature of each DBE and the contractor attesting that 
negotiations are in progress and that it is the intention of the parties to 
enter into a subcontract within 60 calendar days from the time the contract 
is finalized between the contractor and DOTD. 

It shall be the bidder's responsibility to ascertain the certification status of designated 
DBEs.  An extension of time for submittal of Form CS-6AAA and Attachments will not 
be granted beyond the stated time. Questionable technical points will be cleared with the 
DOTD Compliance Programs Office within the time period allowed.  If the 
documentation required is not provided in the time and manner specified, DOTD will 
take the actions specified in Heading (6) below. 

(4)  If the apparent low bidder is not able to meet the DBE goal, the DBE participation 
which has been secured to meet a portion of the goal shall be listed on the Form CS-
6AAA and attachments.  They must be completed and submitted in accordance with 
Heading (3) above by the specified date.  Documentation of adequate good faith efforts 
to meet the remainder of the goal must be submitted with the forms.  Examples of good 
faith efforts are shown in Section J. 

The DOTD's evaluation of good faith efforts in the pre-award stage will focus primarily 
on efforts made prior to submittal of the bid.  For consideration, good faith efforts shall 
include the requirements listed in these provisions as well as other data the contractor 
feels is relevant. 

(5)  Form CS-6AAA and attachments, and documentation of good faith efforts, when 
appropriate, will be evaluated by the Compliance Programs Director in the selection of 
the lowest responsible bidder.  The information provided must be accurate and complete.  
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The apparent low bidder's proposed attainment of the DBE goal and/or demonstration of 
good faith efforts will be considered in the award of the contract. 

(6)  An apparent low bidder's failure, neglect, or refusal to submit Form CS-6AAA and 
attachments committing to meet or exceed the DBE goal and/or documentation of good 
faith efforts, shall constitute just cause for the DOTD to reject the bid, pursue award to 
the next lowest bidder, or re-advertise the project. The original apparent low bidder will 
be declared irregular and will not be allowed to bid on the project should re-
advertisement occur. 

(7)  The bidder has the right to appeal the DOTD's findings and rulings to the DOTD 
Chief Engineer.  The bidder may present information to clarify the previously submitted 
documentation.  The decision rendered by the DOTD Chief Engineer will be 
administratively final.  There shall be no appeal to the US DOT.  If the DOTD Chief 
Engineer does not rule in favor of the original apparent low bidder, the new apparent low 
bidder must submit, in detail, its subsequent proposed DBE participation within the time 
specified on the notification from the Project Control Engineer. 

(8)  Agreements between the bidder and the DBE, whereby the DBE agrees not to 
provide subcontracting quotations to other bidders, are prohibited. 

H.  POST AWARD COMPLIANCE 

(1)  If the contract is awarded on less than full DBE goal participation, such award 
will not relieve the contractor of the responsibility to continue exerting good faith 
efforts.  The contractor must submit documentation of good faith efforts, which can be 
found at http://wwwapps.dotd.la.gov/administration/compliance/cs6aaa/home.aspx, with 
requests to sublet prior to approval of subcontracting work being performed on the 
project. 

(2)  The contractor shall establish a program which will effectively promote increased 
participation by DBE in the performance of contracts and subcontracts.  The contractor 
shall also designate and make known to the DOTD a liaison officer who will be 
responsible for the administration of the contractor's DBE program. 

(3)  The contractor must enter into subcontracts or written agreements with all DBEs 
identified on Form CS-6AAA and attachments for the kind and amount of work 
specified.  The subcontracting requirements of the contract will apply.  DOTD requires 
that all DBE subcontracts or agreements be made available upon request. 

(4)  The contractor must keep each DBE informed of the construction progress 
schedule and allow each DBE adequate time to schedule work, stockpile materials, and 
otherwise prepare for the subcontract work. 
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(5)  At any point during the project when it appears that the scheduled amount of DBE 
participation may not be achieved, the contractor must provide evidence demonstrating 
how the goal will be met. 

(6)  If the contractor is unable to demonstrate to the DOTD's satisfaction that it failed to 
achieve the scheduled DBE participation due to reasons other than quantitative under 
runs or elimination of items contracted to DBE and that good faith efforts have been used 
to obtain the scheduled contract participation, the DOTD may withhold an amount 
equal to the difference between the DBE goal and the actual DBE participation 
achieved as damages. 

(7)  When the DOTD has reason to believe the contractor, subcontractor, or DBE may 
not be operating in compliance with the terms of these DBE provisions, to include, but 
not be limited to the encouragement of fronting, brokering, or not providing a 
commercially useful function, the DOTD will conduct an investigation of such activities 
with the cooperation of the parties involved.  If the DOTD finds that any person or 
entity is not in compliance, the DOTD will notify such person or entity in writing as 
to the specific instances or matters found to be in noncompliance.  Commercially Useful 
Function is evaluated on a project by project basis. 

At the option of the DOTD, the person or entity may be allowed a specified time to 
correct the deficiencies noted and to achieve compliance.  In the event that the person or 
entity cannot achieve compliance, or fails or refuses to do so, the DOTD reserves the 
right to initiate administrative action against the contractor which may include but not 
be limited to terminating the contract; withholding a percentage of the contractor's next 
partial payment equal to the shortfall amount until corrective action is taken; or other 
action the DOTD deems appropriate.  The contractor has the right to appeal the DOTD's 
finding and rulings to the DOTD Chief Engineer. 

The contractor may present additional information to clarify that previously submitted.  
Any new information not included in the original submittal will not be used in the final 
determination.  The decision rendered by the DOTD Chief Engineer will be 
administratively final. 

(8)  To ensure that the obligations under subcontracts awarded to subcontractors are 
met, the DOTD will review the contractor's efforts to promptly pay subcontractors for 
work performed in accordance with the executed subcontracts.  The contractor must 
promptly pay subcontractors and suppliers, including DBEs, their respective subcontract 
amount within thirty (30) calendar days after the contractor receives payment from 
DOTD for the items satisfactorily performed by the subcontractors in accordance with 
49 CFR Part 26.29(a).  The contractor shall provide the DBE with a full accounting to 
include quantities paid and deductions made from the DBE's partial payment at the time 
the check is delivered.  Retainage may not be held by the contractor. Delay or 
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postponement of payment to the subcontractor may be imposed by the contractor only 
when there is evidence that the subcontractor has failed to pay its labor force and 
suppliers for materials received and used on the project.  Delay or postponement of 
payment must have written approval by the Project Engineer. Failure to promptly pay 
subcontractors shall constitute a breach of contract and after notification by the DOTD 
may result in (1) a deduction from the contract funds due or to become due the 
contractor, (2) disqualification of a contractor as non-responsive, or (3) any other such 
remedy under the contract as DOTD deems appropriate.  All subcontracting agreements 
made by the contractor shall include the current payment to subcontractors’ provisions 
as incorporated in the contract.  All disputes between contractors and subcontractors 
relating to payment of completed work shall be referred to the DBE/SBE Oversight 
Committee.  Members of the DBE/SBE Oversight Committee are: the Deputy Chief 
Engineer; the DOTD Compliance Programs Director; and an FHWA Division 
Representative. 

(9)  The contractor must meet the requirements of Subsection 108.01 Subletting of 
Contract, and must submit DOTD Forms OMF-1A, Request to Sublet and OMF-2A, 
Subcontractor's EEO Certification. The OMF-1A and OMF-2A (if applicable) forms 
must be entered online at https://wwwapps.dotd.la.gov/administration/compliance/ 
omfweb/login.aspx.  After submittal, all signatures must be obtained and then the entire 
document must be scanned and emailed to dotdomf1acompliance@la.gov for review and 
approval.  These forms must be approved by DOTD before any subcontract work is 
performed by any subcontractor, including all DBEs that appear on the CS-6AAA. 

(10)  DOTD reserves the right to withhold any partial payment from the contractor 
when it is determined that a DBE is not performing a commercially useful function or 
that achievement of the goal is in jeopardy. Payment may be withheld in the amount of 
the DBE goal that is in jeopardy until either the contractor submits to DOTD a revised 
plan for achieving the contract goal and the plan is approved, or the DBE goal amount in 
question has been met. 

(11)  The DOTD will monitor the contractor's DBE involvement during the contract, the 
level of effort by the contractor in meeting or exceeding the goal requirements in the 
contract, the contractor's attempts to do so, and the efforts in soliciting such 
involvement.  If, at the completion of the project, the contractor has failed to meet the 
DBE goal and has not demonstrated good faith efforts or obtained a waiver or reduction 
of the goal, DOTD will withhold an amount equal to the difference between the DBE 
goal and the actual DBE participation achieved as damages. 

I. SUBSTITUTIONS OF DBE FIRMS AFTER AWARD 

(1)  The contractor must conform to the scheduled amount of DBE participation. 
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(2)  Contract items designated to be performed by the DBE on Form CS-6AAA and 
attachments shall be performed by the designated DBE or DOTD approved substitute.  
Substitutions of named DBE shall be approved in writing by the DOTD Compliance 
Programs Section.  Substituted DBE shall not commence work until the contractor is 
able to demonstrate that the listed DBE is unable to perform because of default, 
overextension on other jobs, or other acceptable justification.  It is not intended that a 
contractor's ability to negotiate a more advantageous contract with another subcontractor 
be considered a valid basis for change.  Substitution of DBE will be allowed only when 
the DBE is unable to perform due to default, overextension on other jobs, or other 
similar justification.  Evidence of good faith efforts exerted by the contractor must be 
submitted to DOTD for approval.  Pay items of work eliminated from the project 
should not diminish the contractor's efforts to meet the DBE goal. 

(3)  Under no circumstances can a contractor perform work originally designated to be 
performed by a DBE without prior written approval from the DOTD Compliance 
Programs Section. 

(4)  When a listed DBE is unwilling or unable to perform the items of work 
specified in the Form CS-6AAA and attachments, the contractor must immediately 
notify the DOTD Compliance Programs Section. 

When a contractor's request to be relieved of the obligation to use the named DBE results 
in a DBE Goal shortfall, the contractor must immediately take steps to obtain another 
certified DBE to perform an equal amount of allowable credit work or make 
documented good faith efforts to do so.  The new DBE's name and designated work 
must be submitted to the DOTD in accordance with Section H(9) above, prior to 
proceeding with the work. 

If the contractor is unable to replace a defaulting DBE with another DBE for the 
applicable item, a good faith effort shall be made to subcontract other items to DBEs 
for the purpose of meeting the goal.  The DOTD Compliance Programs Section will 
determine if the contractor made an acceptable good faith effort in awarding work to 
DBE firms.  The DOTD Compliance Programs Section may allow a waiver or 
adjustment of the goal as may be appropriate, depending on individual project 
circumstances.  Any disputes concerning good faith efforts will be referred to the 
DBE/SBE Oversight Committee. 

J.  GOOD FAITH EFFORTS:  Good faith efforts are required by the contractor when the 
DBE goals established for a contract are not met, or at any time during the contract when 
achievement of the DBE goal is in jeopardy.  It is the contractor's responsibility to provide 
sufficient evidence for DOTD to ascertain the efforts made.  The contractor must demonstrate 
adequate good faith efforts to meet the contract goal by utilizing DBE participation prior to 
award and during the life of the contract.  Good faith efforts include personal contacts, follow-
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ups and earnest negotiations with DBEs.  DOTD will consider, at a minimum, the following 
efforts as relevant, although this listing is not exclusive or exhaustive and other factors and types 
of efforts may be relevant: 

(1)  Efforts made to select portions of the work to be performed by DBEs in order to 
increase the likelihood of achieving the stated goal.  It is the contractor's responsibility 
to make a sufficient portion of the work available to subcontractors and suppliers and 
to select those portions of work or materials consistent with the availability of DBE 
subcontractors and suppliers to assure meeting the goal for DBE participation. Selections 
of portions of work are required to at least equal the DBE goal in the contract. 

(2)  Solicits a reasonable number of DBEs interested in participation in the contract as a 
subcontractor, regular dealer, manufacturer, or consultant for specific items of work.  
The contractor shall provide notice to a reasonable number of DBEs that their interest in 
the contract is being solicited, with sufficient time to allow the DBEs to participate 
effectively.   The contractor shall seek DBEs in the same geographic area from which 
it generally seeks subcontractors for a given project.  If the contractor cannot meet the 
goal using DBEs from the normal area, the contractor shall expand its search to a wider 
geographic area. 

(3)  Demonstrated efforts made to negotiate in good faith with interested DBEs for 
specific items of work include: 

a. The names, addresses and telephone numbers of DBEs contacted.  The 
dates of initial contact and whether initial solicitations of interest were 
followed up personally, by mail, or by phone to determine the DBE 
interest. 

b. A description of the information provided to DBEs regarding the nature of 
the work, the plans and specifications and estimated quantities for portions 
of the work to be performed. 

c. A statement of why additional agreements with DBEs were not reached. 

d. Documentation of each DBE contacted but rejected and the reasons for 
rejection.  All bids and quotations received from DBE subcontractors 
whether verbal or written, and the contractor's efforts to negotiate a 
reasonable price must be submitted.  Rejecting a DBEs bid because it was 
not the lowest quotation received will not be satisfactory reason without 
an acceptable explanation of how it was determined to be unreasonable.  
A statement that the DBEs quotation was more than the contractor's bid 
price for an item or items will not be acceptable. 
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e. Copies of all bids and quotations received from DBE subcontractors and 
an explanation of why they were not used. 

a.f. Scheduling meetings to discuss proposed work or to walk the job-site with 
DBE.  

a.g. Informing DBE of any pre-bid conferences scheduled by the DOTD. 

a.h. Assisting DBE in obtaining bonding, insurance, or lines of credit required 
by the contractor. 

a.i. Evidence of DBEs contacted but rejected as unqualified, accompanied by 
reason for rejection based on a thorough investigation of the DBEs 
capabilities. 

a.j. Any additional information not included above which would aid the 
DOTD in evaluation of the contractor's good faith efforts. 

(4)  The following are examples of actions that will not be accepted as justification by 
the contractor for failure to meet DBE contract goals: 

 .a. Failure to contract with a DBE solely because the DBE was unable to 
provide performance and/or payment bonds. 

 .b. Rejection of a DBE bid or quotation based on price alone. 

 .c. Failure to contract with a DBE because the DBE will not agree to perform 
items of work at the unit price bid. 

 .d. Failure to contract with a DBE because the contractor normally would 
perform all or most of the work in the contract. 

 .e. Rejection of a DBE as unqualified without sound reasons based on a 
thorough investigation of their capabilities. 

 .f. Failure to make more than mail solicitations. 

K.  RECORD KEEPING REQUIREMENTS:  The contractor shall keep such records as are 
necessary for the DOTD to determine compliance with the DBE contract obligations.  These 
records shall include the names of subcontractors, including DBEs; copies of subcontracts; the 
type of work being performed; documentation such as canceled checks and paid invoices 
verifying payment for work, services, and procurement; and documentation of correspondence, 
verbal contacts, telephone calls, and other efforts to obtain services of DBEs.  When requested, 
the contractor shall submit all subcontracts and other financial transactions executed with DBEs 
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in such form, manner and content as prescribed by DOTD.  The DOTD reserves the right to 
investigate, monitor and/or review actions, statements, and documents submitted by any 
contractor, subcontractor, or DBE. 

L.  REPORTING REQUIREMENTS:  The contractor must enter monthly online payment 
reports on DBE involvement.  At the conclusion of each estimate period the contractor must 
enter DBE payments for the previous month’s reporting period.  These payment reports are 
required until all DBE subcontracting activity is complete and paid for.  Payment reports are 
required regardless of whether or not DBE activity has occurred in the monthly reporting 
period.  Information on entering these DBE payments can be found at 
http://wwwsp.dotd.la.gov/Inside_LaDotd/Divisions/Administration/Compliance/Pages/Subcontr
actor_Payments.aspx. 

Upon completion of all DBE participation, the contractor must submit an original, notarized 
form CP-2A, DBE/SBE Final Report, to the DOTD Compliance Programs Section with a 
copy to the project engineer detailing all DBE subcontract payments.  The CP-2A form can be 
obtained at http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Administration/ 
Compliance/Pages/DBE_Admin_Unit.aspx.  When the actual amount paid to DBEs is less than 
the award amount, a complete explanation of the difference is required.  If the DBE goal is 
not met, documentation supporting good faith efforts must be submitted.  Failure to submit the 
required reports will result in the withholding of partial payments to the contractor until the 
reports are submitted.  All payments due to subcontractors which affect DBE goal attainment 
must be paid by the contractor before the DOTD releases the payment/performance/retainage 
bond. 

The DOTD reserves the right to conduct an audit of DBE participation prior to processing the 
final estimate and at any time during the work. 

M.  APPLICABILITY OF PROVISIONS TO DBE BIDDERS:  These provisions are 
applicable to all bidders including DBE bidders. The DBE bidder is required to perform at least 
30 percent of the work of the contract with its own work force in accordance with the terms of 
the contract, normal industry practices, and the DOTD DBE Program.  If the DBE bidder 
sublets any portion of the contract, the DBE bidder must comply with provisions regarding 
contractor and subcontractor relationships.  A DBE prime contractor may count only the contract 
amount toward DBE participation for work that he/she actually performs and any amounts 
awarded to other certified DBE subcontractors that perform a commercially useful function. 



Louisiana Department of Transportation and Development 

Phase I of the E-103 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

FAPG 23 CFR 230A  06/84 
Appendix A    Page 1 of 6 

ATTACHMENT C 
LOUISIANA 

DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
SUPPLEMENTAL SPECIFICATIONS 

SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 

1.  General 

a. Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative 
action to assure equal employment opportunity as required by Executive Orders 11246 and 11375 are set 
forth in Required Contract Provisions (Form FHWA-1273) and these Supplemental Specifications which 
are imposed pursuant to Section 140 of Title 23, U.S.C., as established by Section 22 of the Federal Aid 
Highway Act of 1968.  The requirements set forth herein shall constitute the specific affirmative action 
requirements for project activities under this contract and supplement the EEO requirements set forth in 
the Required Contract Provisions. 

b. The contractor shall work with the Department and the Federal Government in carrying out 
EEO obligations and in their review of his activities under the contract. 

c. The contractor and all his subcontractors holding subcontracts (not including material 
suppliers) of $10,000 or more shall comply with the following minimum specific requirement activities of 
EEO. The EEO requirements of Executive Order 11246, as set forth in the Federal-Aid Policy Guide 23 
CFR 230A, are applicable to material suppliers as well as contractors and subcontractors.  The contractor 
shall include these requirements in every subcontract of $10,000 or more with such modification of 
language as necessary to make them binding on the subcontractor. 

2.  EEO Policy 

The contractor shall accept as his operating policy the following statement which is designed to 
further the provision of EEO to all persons without regard to their race, color, religion, sex or national 
origin, and to promote the full realization of EEO through a positive continuing program: 

It is the policy of this Company to assure that applicants are employed, and that employees are 
treated during employment, without regard to their race, religion, sex, color or national origin.  Such 
action shall include employment, upgrading, demotion or transfer; recruitment or recruitment advertising; 
layoff or termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship and on-the-job training. 
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3.  EEO Officer 

The contractor shall designate and make known to the Department an EEO Officer who shall 
have the responsibility for and must be capable of effectively administering and promoting an active 
contractor EEO program and who must be assigned adequate authority and responsibility to do so. 

4.  Dissemination of Policy 

a. All members of the contractor's staff who are authorized to hire, supervise, promote and 
discharge employees, or who recommend such action, or who are substantially involved in such action, 
shall be made fully cognizant of and shall implement the contractor's EEO policy and contractual 
responsibilities to provide EEO in each grade and classification of employment.  To ensure that the above 
agreement will be met, the following actions shall be taken as a minimum: 

(1)  Periodic meetings of supervisory and personnel office employees shall be conducted 
before the start of work and then at least once every 6 months, at which time the contractor's EEO policy 
and its implementation shall be reviewed and explained.  The meetings shall be conducted by the EEO 
Officer or other knowledgeable company official. 

(2)  All new supervisory or personnel office employees shall be given a thorough 
indoctrination by the EEO Officer or other knowledgeable company official covering all major aspects of 
the contractor's EEO obligations within 30 days after their reporting for duty with the contractor. 

(3)  All personnel who are engaged in direct recruitment for the project shall be instructed 
by the EEO Officer or appropriate company official in the contractor's procedures for locating and hiring 
minority group employees. 

b. To make the contractor's EEO policy known to all employees, prospective employees and 
potential sources of employees, i.e., schools, employment agencies, labor unions (where appropriate), 
college placement officers, etc., the contractor shall take the following actions: 

(1)  Notices and posters setting forth the contractor's EEO policy shall be placed in areas 
readily accessible to employees, applicants for employment and potential employees. 

(2)  The contractor's EEO policy and the procedures to implement such policy shall be 
brought to the attention of employees by means of meetings, employee handbooks or other appropriate 
means. 
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5.  Recruitment 

a. When advertising for employees, the contractor shall include in all advertisements for 
employees the notation:  "An Equal Opportunity Employer." All such advertisements shall be published 
in newspapers or other publications having a large circulation among minority groups in the area from 
which the project work force would normally be derived. 

b. The contractor shall, unless precluded by a valid bargaining agreement, conduct systematic and 
direct recruitment through public and private employee referral sources likely to yield qualified minority 
group applicants, including, but not limited to, State employment agencies, schools, colleges and minority 
group organizations.  To meet this requirement, the contractor shall, through his EEO Officer, identify 
sources of potential minority group employees and establish with such identified sources procedures 
whereby minority group applicants may be referred to the contractor for employment consideration. 

If the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he 
is expected to observe the provisions of that agreement to the extent that the system permits the 
contractor's compliance with equal employment opportunity contract provisions.  (The U.S. Department 
of Labor has held that where implementation of such agreements has the effect of discriminating against 
minorities or women, or obligates the contractor to do the same, such implementation violates Executive 
Order 11246, as amended.) 

c. The contractor shall encourage his present employees to refer minority group applicants for 
employment by posting appropriate notices or bulletins in areas accessible to all such employees.  In 
addition, information and procedures with regard to referring minority group applicants shall be discussed 
with employees. 

6.  Personnel Actions 

Wages, working conditions and employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff and 
termination, shall be taken without regard to race, color, religion, sex or national origin.  The following 
procedures shall be followed. 

a. The contractor shall conduct periodic inspections of project sites to insure that working 
conditions and employee facilities do not indicate discriminatory treatment of project site personnel. 

b. The contractor shall periodically evaluate the spread of wages paid within each classification to 
determine any evidence of discriminatory wage practices. 
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c. The contractor shall periodically review selected personnel actions in depth to determine 
whether there is evidence of discrimination.  Where evidence is found, the contractor shall promptly take 
corrective action.  If the review indicates that the discrimination may extend beyond the actions reviewed, 
such corrective action shall include all affected persons. 

d. The contractor shall promptly investigate all complaints of alleged discrimination made to the 
contractor in connection with his obligations under this contract, shall attempt to resolve such complaints, 
and shall take appropriate corrective action within a reasonable time.  If the investigation indicates that 
the discrimination may affect persons other than the complainant, such corrective action shall include 
such other persons.  Upon completion of each investigation, the contractor shall inform every complainant 
of all of his avenues of appeal. 

7.  Training and Promotion 

a. The contractor shall assist in locating, qualifying, and increasing the skills of minority group 
and women employees, and applicants for employment. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and 
State regulations, the contractor shall make full use of training programs, i.e., apprenticeship and job 
training programs for the geographical area of contract performance.  Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.  If the 
Supplemental Specifications for Job Training are provided under this contract, this subparagraph will be 
superseded as indicated in Attachment 2. 

c. The contractor shall advise employees and applicants for employment of available training 
programs and entrance requirements for each. 

d. The contractor shall periodically review the training and promotion potential of minority group 
and women employees and shall encourage eligible employees to apply for such training and promotion. 

8.  Unions 

If the contractor relies in whole or in part upon unions as a source of employees, the contractor 
shall use his best efforts to obtain the cooperation of such unions to increase opportunities for minority 
groups and women within the unions, and to effect referrals by such unions of minority and female 
employees.  Actions by the contractor either directly or through a contractor's association acting as agent 
shall include the procedures set forth below: 
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a. The contractor shall use best efforts to develop, in cooperation with the unions, joint training 
programs aimed toward qualifying more minority group members and women for membership in the 
unions and increasing the skills of minority group employees and women so that they may qualify for 
higher paying employment. 

b. The contractor shall use best efforts to incorporate an EEO clause into each union agreement to 
the end that such union will be contractually bound to refer applicants without regard to their race, color, 
religion, sex or national origin. 

c. The contractor shall obtain information as to the referral practices and policies of the labor 
union except that to the extent such information is within the exclusive possession of the labor union and 
such labor union refuses to furnish such information to the contractor, the contractor shall so certify to the 
Department and shall set forth what efforts have been made to obtain such information. 

d. If the union is unable to provide the contractor with a reasonable flow of minority and women 
referrals within the time limit set forth in the collective bargaining agreement, the contractor shall, 
through independent recruitment efforts, fill the employment vacancies without regard to race, color, 
religion, sex or national origin, making full efforts to obtain qualified and/or qualifiable minority group 
persons and women.  (The U.S. Department of Labor has held that it shall be no excuse that the union 
with which the contractor has a collective bargaining agreement providing for exclusive referral failed to 
refer minority employees.) If the union referral practice prevents the contractor from meeting the 
obligations pursuant to Executive Order 11246, as amended, and these specifications, such contractor 
shall immediately notify the Department. 

9.  Subcontracting 

a. The contractor shall use his best efforts to solicit bids from and utilize minority group 
subcontractors with meaningful minority group and female representation among their employees.  
Contractors shall obtain lists of minority-owned construction firms from the Department. 

b. The contractor shall use his best efforts to ensure subcontractor compliance with their EEO 
obligations. 

10.  Records and Reports 
a. The contractor shall keep such records as necessary to determine compliance with the 

contractor's EEO obligations.  The records kept by the contractor shall indicate: 
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(1)  the number of minority and nonminority group members and women employed in 
each work classification on the project, 

(2)  the progress and efforts being made in cooperation with unions to increase 
employment opportunities for minorities and women (applicable only to contractors who rely in whole or 
in part on unions as a source of their work force), 

(3)  the progress and efforts being made in locating, hiring, training, qualifying and 
upgrading minority and female employees, and 

(4)  the progress and efforts being made in securing the services of minority group 
subcontractors with meaningful minority and female representation among their employees. 

b. All such records must be retained for a period of 3 years following completion of the contract 
work and shall be available at reasonable times and places for inspection by authorized representatives of 
the Department and the Federal Highway Administration. 

c. The contractor shall submit an annual report to the Department each July for the duration of the 
project, indicating the number of minority, women and nonminority group employees currently engaged 
in each work classification required by the contract work.  This information shall be reported on Form 
PR-1391.  If job training is required, the contractor shall furnish Form DOTD 03-37-0014. 



Louisiana Department of Transportation and Development 

Phase I of the E-109 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

OFCCP 41 CFR 60-4  01/83 
(Required FHWA Provisions) Page 1 of 8 

ATTACHMENT D 

LOUISIANA 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

SUPPLEMENTAL SPECIFICATIONS 

FEMALE AND MINORITY PARTICIPATION IN CONSTRUCTION 

The following notice shall be included in, and shall be a part of, all solicitations for offers and bids on all federal and 
federally assisted construction contracts or subcontracts in excess of $10,000 to be performed in geographical areas 
designated by the director of OFCCP.  Execution of the contract by the successful bidder and any subsequent 
subcontracts will be considered the contractor's and subcontractor's commitment to the EEO provisions contained in 
this notice. 

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 

1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Opportunity Construction Contract Specifications" set forth herein. 

2. The goals for minority and female participation, expressed in percentage terms for the contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 

AREA PARISH OR COUNTY GOAL (%)

FEMALE PARTICIPATION 

- All Covered Areas 6.9 

MINORITY PARTICIPATION (UNDER NEW ORLEANS PLAN) 

- * See Note Below 20 to 23 

MINORITY PARTICIPATION (NOT UNDER NEW ORLEANS PLAN) 

1 Jefferson LA, Orleans LA, St. Bernard LA, St. Tammany LA 31.0 

2 Assumption LA, Lafourche LA, Plaquemines LA, St. Charles LA, St. James LA, St. John the Baptist LA, Tangipahoa LA, 
Terrebonne LA, Washington LA, Forrest MS, Lamar MS, Marion MS, Pearl River MS, Perry MS, Pike MS, Walthall MS 27.7 

3 Ascension LA, East Baton Rouge LA, Livingston LA, West Baton Rouge, LA 26.1 

4 Concordia LA, East Feliciana LA, Iberville, LA, Pointe Coupee LA, St. Helena LA, West Feliciana LA, Adams MS, 
Amite MS, Wilkinson, MS 30.4 

5 Lafayette LA 20.6 

6 Acadia LA, Evangeline LA, Iberia LA, St. Landry LA, St. Martin LA, St. Mary LA, Vermillion LA 24.1 

7 Calcasieu LA 19.3 

8 Allen LA, Beauregard LA, Cameron LA, Jefferson Davis LA, Vernon LA 17.8 

9 Grant LA, Rapides LA 25.7 

10 Avoyelles LA, Bienville LA, Bossier LA, Caddo LA, Claiborne LA, DeSoto LA, Natchitoches LA, Red River LA, Sabine 
LA, Webster LA, Winn LA 29.3 

11 Ouachita LA 22.8 

12 Caldwell LA, Catahoula LA, East Carroll LA, Franklin LA, Jackson LA, LaSalle LA, Lincoln LA, Madison LA, 
Morehouse LA, Richland LA, Tensas LA, Union LA, West Carroll LA,  27.9 
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*These goals apply only to those contractors signatory to the New Orleans Plan and only with respect to those trades 
which have unions participating in said Plan.  The New Orleans Plan Covered Area is as follows: The parishes of 
Orleans, Jefferson, St. Bernard, St. Tammany, St. Charles, St. John the Baptist, Plaquemines, Washington, 
Terrebonne, Tangipahoa (that area east of the Illinois Central Railroad), Livingston (that area southeast of the line 
from a point off the Livingston and Tangipahoa Parish line adjacent from New Orleans and Baton Rouge), St. James 
(that area southeast of a line drawn from the Town of Gramercy to the point of intersection of St. James, Lafourche 
and Assumption Parishes), and Lafourche. 

These goals are applicable to all the contractor's construction work (whether or not it is federal or federally assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside 
of the covered area, it shall apply the goals established for such geographical area where the work is actually 
performed.  With regard to this second area, the contractor is also subject to the goals for both its federally involved 
and non-federally involved construction. 
The contractor's compliance with the Executive Order and the regulations in 41 CFR 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the 
specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the geographical area 
where the contract resulting from this solicitation is to be performed.  The hours of minority and female employment 
and training must be substantially uniform throughout the length of the contract, and in each trade, and the 
contractor shall make good faith effort to employ minorities and women evenly on each of its projects.  The transfer 
of minority or female employees or trainees from contractor to contractor, or from project to project, for the purpose 
of meeting the contractor's goals shall be a violation of the contract, the Executive Order and the regulations in 41 
CFR 60-4.  Compliance with the goals will be measured against the total work hours performed. 

3.  The contractor shall provide written notification to the Regional Administrator of the Office of Federal Contract 
Compliance Programs (555 Griffin Square Building, Dallas, TX 75202) within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract.  The notification 
shall list the name, address and telephone number of the subcontractor; employer identification number; estimated 
dollar amount of the subcontract; estimated starting and completion dates of the subcontract; and geographical area 
in which the contract is to be performed. 

4.  As used in this Notice and in the contract, the "covered area" is that area shown in the foregoing table in which 
the project is located. 

The following Standard Federal Equal Employment Opportunity Construction Contract Specifications (Executive 
Order 11246) shall be included in, and shall be a part of, all solicitations for offers and bids on all federal and 
federally assisted construction contracts or subcontracts in excess of $10,000.  Execution of the contract by the 
successful bidder and any subsequent subcontracts will be considered the contractor's and subcontractor's 
commitment to the EEO provisions contained in these Standard Federal Equal Employment Opportunity 
Construction Contract Specifications (Executive Order 11246). 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 
CONSTRUCTION CONTRACT SPECIFICATIONS 

(EXECUTIVE ORDER 11246) 

1.  As used in these specifications: 
a. "Covered area" means the geographical area described in the solicitation from which this contract 
resulted; 
b. "Director" means Director, Office of Federal Contract Compliance Programs, United States Department 
of Labor, or any person to whom the Director delegates authority; 
c. "Employer identification number" means the Federal Social Security number used on the Employer's 
Quarterly Federal Tax Return, U. S. Treasury Department Form 941. 
d. "Minority" includes: 

(i)  Black (all persons having origins in any of the Black African racial groups not of Hispanic 
origin); 
(ii)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 
Spanish Culture or origin, regardless of race); 
(iii)  Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 
(iv)  American Indian or Alaskan Native (all persons having origins in any of the original peoples 
of North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification). 

2.  If the contractor, or any subcontractor at any tier, subcontracts a portion of the work involving any construction 
trade, he shall include in each subcontract in excess of $10,000 the provisions of these specifications and the Notice 
which contains the applicable goals for minority and female participation. 

3.  If the contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. 
Department of Labor in the covered area either individually or through an association, its affirmative action 
obligations on all work in the Plan area (including goals and timetables) shall be in accordance with that Plan for 
those trades which have unions participating in the Plan.  Contractors must be able to demonstrate their participation 
in and compliance with the provisions of any such Hometown Plan.  Each contractor or subcontractor participating 
in an approved Plan is required to comply with his obligations under the EEO clause, and to make good faith effort 
to achieve each goal under the Plan in each trade in which it has employees.  The overall good faith performance by 
other contractor or subcontractors toward a goal in an  



Louisiana Department of Transportation and Development 

Phase I of the E-112 August 11, 2020Conformed Copy
I-10: LA 415 to Essen Lane on I-10 & I-12 
CMAR Project 
RFQ 
Appendix E – Sample Construction Services Contract 
Exhibit C – Special Provisions 

01/83 OFCCP 41 CFR 60-4 
(Required FHWA Provisions) 
Page 4 of 8 

approved Plan does not excuse any covered contractor's or subcontractor's failure to take good faith efforts to 
achieve the Plan goals. 

4.  The contractor shall implement the specific affirmative action standards provided in paragraphs 7a through 7p of 
these specifications.  The goals set forth in the solicitation from which this contract resulted are expressed as 
percentages of the total hours of employment and training of minority and female utilization the contractor should 
reasonably be able to achieve in each construction trade in which it has employees in the covered area.  Covered 
construction contractors performing construction work in geographical areas where they do not have a federal or 
federally assisted construction contract shall apply the minority and female goals established for the geographical 
area where the work is being performed.  Goals are published periodically in the Federal Register in notice form, 
and such notices may be obtained from any OFCCP office or from federal procurement contracting officers.  The 
contractor is expected to make substantially uniform progress in meeting its goals in each craft during the period 
specified. 

5.  Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the 
contractor has a collective bargaining agreement, to refer either minorities or women, shall excuse the contractor's 
obligations under these specifications, Executive Order 11246, nor the regulations promulgated pursuant thereto. 

6.  In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, such 
apprentices and trainees must be employed by the contractor during the training period, and the contractor must have 
made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities.  Trainees must be trained pursuant to training programs approved by the 
U. S. Department of Labor. 

7.  The contractor shall take specific affirmative actions to ensure equal employment opportunity.  The evaluation of 
the contractor's compliance with these specifications will be based on his effort to achieve maximum results from its 
actions.  The contractor shall document these efforts fully, and shall implement affirmative action steps at least as 
extensive as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation and coercion at all sites, and 
in all facilities at which the contractor's employees are assigned to work.  The contractor, where possible, 
will assign 2 or more women to each construction project.  The contractor shall ensure that all foremen, 
superintendents and other on-site supervisory personnel are aware of and carry out the contractor's 
obligation to maintain such a working environment with specific attention to minority or female individuals 
working at such sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, provide written 
notification to minority and female recruitment sources and to  
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community organizations when the contractor or its unions have employment opportunities available, and 
maintain a record of the organizations' responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and female 
off-the-street applicant and minority or female referral from a union, a recruitment source or community 
organization and of what action was taken with respect to each such individual.  If such individual was sent 
to the union hiring hall for referral and was not referred back to the contractor by the union or, if referred, 
not employed by the contractor, this shall be documented in the file with the reason therefor, along with 
whatever additional actions the contractor has taken. 

d. Provide immediate written notification to the Director when the union or unions with which the contractor 
has a collective bargaining agreement has not referred to the contractor a minority person or woman set by 
the contractor, or when the contractor has other information that the union referral process has impeded the 
contractor's efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training programs for the area which include 
minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the contractor's employment needs, especially those programs funded or approved by the Department of 
Labor.  The contractor shall provide notice of these programs to the sources compiled under 7b above. 

f. Disseminate the contractor's EEO policy by providing notice of the policy to unions and training programs 
and requesting their cooperation in assisting the contractor in meeting his EEO obligations; by including it 
in any policy manual and collective bargaining agreement; by publicizing it in the company newspaper, 
annual report, etc.; by specific review of the policy with all management personnel and with all minority 
and female employees at least once a year; and by posting the company EEO policy on bulletin boards 
accessible to all employees at each location where construction work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, termination or 
other employment decisions including specific review of these items with on-site supervisory personnel 
such as superintendent, general foremen, etc., prior to the initiation of construction work at any job site.  A 
written record shall be made and maintained identifying the time and place of these meetings, persons 
attending, subject matter discussed, and disposition of the subject matter.   

h.  Disseminate the contractor's EEO policy externally by including it in any advertising in the news media, 
including minority and female news media, and providing written notification to and discussing the 
contractor's EEO policy with other contractors and subcontractors with whom the contractor does or 
anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to 
schools with minority and female students and to minority and female recruitment and training 
organizations serving the contractor's recruitment area and employment needs.  Not later than 1 month prior 
to the date for the acceptance of  
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applications for apprenticeship or other training by any recruitment source, the contractor shall send written 
notification to organizations such as the above describing the openings, screening procedures and tests to 
be used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons and women, and where 
reasonable, provide after school, summer and vacation employment to minority and female youth both on 
the site and in other areas of a contractor's workforce. 

k. Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR 60-3. 
l. Conduct, at least annually, an inventory and evaluation of all minority and female personnel for 

promotional opportunities and encourage these employees to seek or to prepare for, through appropriate 
training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not 
have a discriminatory effect by continually monitoring all personnel and employment related activities to 
ensure that the EEO policy and the contractor's obligations under these specifications are being carried out. 

n. Ensure that all facilities and company activities are non-segregated except that separate or single-user toilet 
and necessary changing facilities shall be provided to assure privacy between the sexes. 

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and female 
construction contractors and suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 

p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the contractor's 
EEO policies and affirmative action obligations. 

8.  Contractors are encouraged to participate in voluntary associations which assist in fulfilling their affirmative 
action obligations (7a through p).  The efforts of a contractor association, joint contractor-union, 
contractor-community, or other similar group of which the contractor is a member and participant, may be asserted 
as fulfilling its obligations under 7a through 7p of these specifications provided that the contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on the employment of 
minorities and women in the industry, ensures that the concrete benefits of the program are reflected in the 
contractor's minority and female workforce participation, makes a good faith effort to meet his goals and timetables 
and can provide access to documentation which demonstrates the effectiveness of actions taken on behalf of the 
contractor.  The obligation to comply, however, is the contractor's and failure of such a group to fulfill an obligation 
shall not be a defense for the contractor's noncompliance. 

9.  A goal for minorities and a separate goal for women have been established.  The contractor, however, is required 
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority.  Consequently, the contractor may be in violation of the 
Executive Order if a group is employed  
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in a substantially disparate manner (for example, even though the contractor has achieved its goals for women 
generally, the contractor may be in violation of the Executive Order if a minority group of women in underutilized). 

10.  The contractor shall not use the goals or affirmative action standards to discriminate against any person because 
of race, color, religion, sex or national origin. 

11.  The contractor shall not enter into a subcontract with any person or firm debarred from Government contracts 
pursuant to Executive Order 11246. 

12.  The contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal 
Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as may be imposed 
or ordered pursuant to Executive Order 11246, as amended, and its implementing regulations, by the Office of 
Federal Contract Compliance Programs.  Any contractor who fails to carry out such sanctions and penalties shall be 
in violation of these specifications and Executive Order 11246, as amended. 

13.  The contractor, in fulfilling his obligations under these specifications, shall implement specific affirmative 
action steps, at least as extensive as the standards prescribed in paragraph 7 of these specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity.  If the contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations or these specifications, the Director shall 
proceed in accordance with 41 CFR 60-4.8. 

14.  The contractor shall designate a responsible official to monitor all employment related activity to ensure that the 
company EEO policy is being carried out, to submit reports relating to the provisions hereof as may be required by 
the Government and to keep records.  Records shall at least include for each employee the name, address, telephone 
numbers, construction trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice, trainee helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay and locations at which the work was performed.  Records shall 
be maintained in an easily understandable and retrievable form; however, to the degree that existing records satisfy 
this requirement, contractors will not be required to maintain separate records. 

15.  Nothing herein shall be construed as a limitation on the application of other laws which establish different 
standards of compliance or on the application of requirements for hiring of local or other area residents (e.g., those 
under the Public Works Employment Act of 1977 and the Community Development Block Grant Program). 

16.  In addition to the reporting requirements set forth elsewhere in this contract, the contractor and subcontractors 
holding subcontracts (not including material suppliers) in excess of $10,000  
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shall submit for every month of July during which work is performed, employment data as contained under Form 
FHWA-1391 in accordance with instructions included thereon. 
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ATTACHMENT E 

Prevailing Wages 

“General Decision Number: LA20200013 01/03/2020 

Superseded General Decision Number: LA20190013 

State: Louisiana 

Construction Type: Highway 

Counties: Ascension, Calcasieu, Cameron, East Baton Rouge, East Feliciana, Grant, Iberville, 
Lafayette, Livingston, Pointe Coupee, Rapides, St Helena, St Martin, West Baton Rouge and 
West Feliciana Counties in Louisiana. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.80 for calendar year 
2020 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015.  If this contract is covered by the 
EO, the contractor must pay all workers in any classification listed on this wage determination at 
least $10.80 per hour (or the applicable wage rate listed on this wage determination, if it is 
higher) for all hours spent performing on the contract in calendar year 2020.  If this contract is 
covered by the EO and a classification considered necessary for performance of work on the 
contract does not appear on this wage determination, the contractor must pay workers in that 
classification at least the wage rate determined through the conformance process set forth in 29 
CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, if it is higher than the conformed wage rate).  
The EO minimum wage rate will be adjusted annually.  Please note that this EO applies to the 
above-mentioned types of contracts entered into by the federal government that are subject to the 
Davis-Bacon Act itself, but it does not apply to contracts subject only to the Davis-Bacon 
Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).  Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts.   

Modification Number  Publication Date 
0 01/03/2020 

ENGI0406-001 10/28/2010 Rates Fringes

Mechanic ............................................................................. $25.40 8.05
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Calcasieu and Cameron Counties 
Rates Fringes

LABORER:  Common or General ...................................... $12.79 1.73

* LABO0762-004 01/01/2005 

Grant, Lafayette, and Rapides Counties 
Rates Fringes

LABORER:  Common or General ...................................... $11.00 3.50

LABO1177-003 09/01/2005 

Ascension, East Baton Rouge, East Feliciana, Iberville, 
Livingston, Pointe Coupee, St. Helena, St. Martin, West Baton 
Rouge, and West Feliciana Counties 

Rates Fringes

LABORER:  Common or General ...................................... $15.00 2.77

SULA2011-005 08/17/2011 
Rates Fringes

CARPENTER, Includes Form Work .................................. $18.22 4.48

CEMENT MASON/CONCRETE FINISHER ................... $20.03 4.24

IRONWORKER, REINFORCING..................................... $17.49

Power equipment operators: 
Asphalt Paver .......................................................... $17.20 4.97
Backhoe/Excavator/Trackhoe ................................. $16.13
Broom/Sweeper....................................................... $14.05
Bulldozer ................................................................. $16.40
Crane ....................................................................... $24.30
Grader/Blade ........................................................... $15.88
Milling Machine...................................................... $15.38 2.14
Roller (Asphalt and Dirt Compaction) .................... $14.29 4.23
Trencher .................................................................. $14.38

Truck drivers: 
Dump Truck ............................................................ $12.69
Water Truck ............................................................ $13.79

WELDERS - Receive rate prescribed for craft performing 
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operation to which welding is incidental. 

Note:  Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal 
Contractors applies to all contracts subject to the Davis-Bacon Act for which the 
contract is awarded (and any solicitation was issued) on or after January 1, 2017.  
If this contract is covered by the EO, the contractor must provide employees with 
1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick 
leave each year. Employees must be permitted to use paid sick leave for their own 
illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, 
or has other health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is like family to the 
employee) who is a victim of, domestic violence, sexual assault, or stalking.  
Additional information on contractor requirements and worker protections under 
the EO is available at www.dol.gov/whd/govcontracts.   

Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor 
standards contract clauses (29 CFR 5.5(a)(1)(ii)).   

The body of each wage determination lists the classification and wage rates that 
have been found to be prevailing for the cited type(s) of construction in the area 
covered by the wage determination. The classifications are listed in alphabetical 
order of “identifiers” that indicate whether the particular rate is a union rate 
(current union negotiated rate for local), a survey rate (weighted average rate) or a 
union average rate (weighted union average rate).   

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines 
beginning with characters other than ““SU”” or ““UAVG”” denotes that the union 
classification and rate were prevailing for that classification in the survey.  
Example:  PLUM0198-005 07/01/2014.  PLUM is an abbreviation identifier of the 
union which prevailed in the survey for this classification, which in this example 
would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198.  The next number, 005 in the 
example, is an internal number used in processing the wage determination.  
07/01/2014 is the effective date of the most current negotiated rate, which in this 
example is July 1, 2014.   

Union prevailing wage rates are updated to reflect all rate changes in the collective 
bargaining agreement (CBA) governing this classification and rate.  
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Survey Rate Identifiers 

Classifications listed under the ““SU”” identifier indicate that no one rate 
prevailed for this classification in the survey and the published rate is derived by 
computing a weighted average rate based on all the rates reported in the survey for 
that classification.  As this weighted average rate includes all rates reported in the 
survey, it may include both union and non-union rates.  Example: SULA2012-007 
5/13/2014.  SU indicates the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates.  LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based.  The 
next number, 007 in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion date for the 
classifications and rates under that identifier.   

Survey wage rates are not updated and remain in effect until a new survey is 
conducted.   

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority 
rate prevailed for those classifications; however, 100% of the data reported for the 
classifications was union data.  EXAMPLE:  UAVG-OH-0010 08/29/2014.  
UAVG indicates that the rate is a weighted union average rate. OH indicates the 
state.  The next number, 0010 in the example, is an internal number used in 
producing the wage determination.  08/29/2014 indicates the survey completion 
date for the classifications and rates under that identifier.   

A UAVG rate will be updated once a year, usually in January of each year, to 
reflect a weighted average of the current negotiated/CBA rate of the union locals 
from which the rate is based.   

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter?  This can be: 

* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a position on a wage determination 

matter 
* a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
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from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed.   

With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to:  

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC  20210 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7).  Write to:  

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC  20210 

The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue.   

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 
the Administrative Review Board (formerly the Wage Appeals Board).  Write to:  

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC  20210 

4.) All decisions by the Administrative Review Board are final. 

===================================================================== 
END OF GENERAL DECISION 

” 
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ATTACHMENT F 

LOUISIANA 
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

SUPPLEMENTAL SPECIFICATIONS 
ON-THE-JOB TRAINING 

The Louisiana Department of Transportation and Development (LADOTD) has partnered with the 
Louisiana Associated General Contractors (LAGC) to ensure that on-the-job training is provided on a 
voluntary basis by contractors performing work on LADOTD’s federally assisted construction projects. 

The LAGC has committed that its member contractors will enroll a minimum of 15 trainees statewide 
during the period July 1 through June 30 annually.  It is anticipated that this annual training goal will be 
increased in future years as participation in the program grows. 

The LADOTD on-the-job training program will be monitored by the Compliance Programs Section.  At 
all times it will be the responsibility of the contractor to comply with the Job Training Supplemental 
Specifications.  LAGC will provide support to their member contractors in the area of on-the-job training 
as they would in any contractual activity.  LAGC has committed to assisting contractors in areas such as 
recruitment, record keeping, graduation certificates, and ongoing encouragement of contractors to 
participate in the training program.  LAGC has expressed their willingness to work with LADOTD and 
FHWA in making the contracting industry as strong as possible in all areas, including on-the-job training. 

Non-LAGC members are encouraged to participate in the LADOTD on-the-job training program.  No 
aspect of the LADOTD/LAGC partnership is designed to eliminate the right of any non-LAGC member 
to participate in the training program described in these specifications.  If any non-LAGC member does 
not utilize a previously approved training program, he/she is directed to develop and submit a training 
program to LADOTD for approval by LADOTD and FHWA. 

Although training under this contract is not limited to minorities and females, contractors should be aware 
that one of the objectives of the training program is to increase the participation and skills of minorities 
and females in highway construction.  Contractors must exert good faith efforts to comply with the Equal 
Employment Opportunity contract requirements governing recruitment and upgrading when seeking to 
fill vacancies in the work force and select candidates for the training program.  Adequate documentation 
of good faith efforts should be maintained and submitted to the Compliance Programs Section Training 
Program Manager (TPM) when requested. 

These supplemental specifications are in implementation of 23 USC 140(a).  Training under this contract 
shall be optional to the successful bidder, provided the item for which training is requested is less than 70 
percent complete.  If the contractor elects to provide training under the  
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On-The-Job Training 
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contract as established in these specifications, he may submit a written request to the project engineer 
with a copy to the Construction Section.  A plan change will be prepared to incorporate a pay item using 
the trainee hours stated in the Special Provisions elsewhere herein.  Training will only be reimbursed after 
the approval of this plan change. 

It is intended that training under these supplemental specifications be in crafts directly related to highway 
construction.  Therefore, training in classifications such as clerk-typist, secretary, bookkeeper, fireman, 
office engineer, estimator, timekeeper, and unskilled or common laborer will not be approved for 
participation under these supplemental specifications. 

No employee shall be employed as a trainee in any classification in which he/she has successfully 
completed a training course leading to journey person status or in which he/she has been employed as a 
journey person.  The contractor shall satisfy this requirement by completing the Contractor’s Trainee 
Enrollment & Interview Form for each potential trainee.  The completed form shall be electronically 
submitted to the TPM for review and approval. 

The contractor will be reimbursed $3.00 per hour of training provided in accordance with an approved 
training program.  Reimbursement will be made for training hours in excess of the number specified 
herein.  This reimbursement will be made even though the contractor receives additional training program 
funds from other sources, provided such other sources do not specifically prohibit the contractor from 
receiving other reimbursement.  The contractor will be reimbursed for the number of trainee hours 
actually trained on the project in accordance with these supplemental specifications. 

The contractor will be credited for each trainee employed on the project that is currently enrolled or 
becomes enrolled in an approved training program and will be reimbursed for such trainees as provided in 
these supplemental specifications. 

The minimum length and type of training for each classification selected by the contractor will be 
established in the training program approved by the Department, Federal Highway Administration 
(FHWA), and/or Office of Federal Contract Compliance Programs (OFCCP).  The Department, FHWA, 
and/or OFCCP will approve a program if it is reasonably calculated to meet the Equal Employment 
Opportunity obligations of the contractor and to qualify the average trainee for journey person status in 
the classification concerned by the end of the training period.  Apprenticeship programs registered with 
the U. S. Department of Labor, Bureau of Apprenticeship and Training or with a state apprenticeship 
agency recognized by the Bureau and training programs approved but not necessarily sponsored by the U. 
S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training will also be 
considered acceptable if it is being administered in a manner consistent with the equal employment 
obligations of federal-aid highway construction contracts. 
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It is normally expected that a trainee will begin training on the project as soon as feasible after start of 
work utilizing the skill involved and remain on the project as long as training opportunities exist in his/her 
work classification or until he/she has completed the training program. 

Enrollment of trainees in excess of the required number will be permitted, with approval, to allow the 
contractor to maintain the required continuous effort to complete the training of individual trainees. 

Trainees will be paid at least 60 percent of the appropriate minimum journey person’s rate specified in the 
contract for the first half of the training period, 75 percent for the third quarter of the training period, and 
90 percent of the last quarter of the training period, unless apprentices or trainees in an approved existing 
program are enrolled as trainees on this project.  In that case, the appropriate rates approved by the 
Departments of Labor or Transportation in connection with the existing program shall apply to all trainees 
being trained for the same classification who are covered by these supplemental specifications. 

The contractor, prior to the start of training, shall provide written notice to each person to be trained under 
these supplemental specifications of that person's designation as a trainee, the training program and 
classification under which training will be provided, the length of the training program, and the hourly 
wage rate to be paid to the trainee.  This requirement shall be fulfilled by use of the Contractor’s Trainee 
Enrollment & Interview Form. 

Upon graduation, the contractor shall issue the trainee a certification showing the type and length of 
training satisfactorily completed along with a permanent photo identification card designating the bearer 
as a graduate journey person of the appropriate training program. 

The contractor shall electronically submit the Contractor’s Trainee Enrollment & Interview Form for each 
employee on the project who is enrolled as a trainee in an approved training program or apprenticeship 
program.  The trainee enrollments shall be submitted to the TPM within the first payroll period in which 
each trainee or apprentice is assigned to the project. 

In order to collect the $3.00 per hour reimbursement for training, the contractor shall electronically 
submit to the project engineer’s office each week that training is conducted on the project the Contractor’s 
OJT Weekly Reporting Form along with the payroll.  For projects where weekly payroll submission is not 
required, the Contractor’s OJT Weekly Reporting Form shall be submitted to the project engineer’s 
office. 

At any time during the life of the project, provided that the item for which training is requested is less 
than 70 percent complete, a subcontractor may elect to train.  The subcontractor should follow the steps 
described above in order to participate in the on-the-job training program.  If the  
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subcontractor does not utilize a previously approved training program, he/she is directed to develop and 
submit a training program to the TPM for approval by LADOTD and FHWA. 

Contractors are to train according to their work force needs and as training opportunities exist on a 
project.  If a trainee graduates from a training classification, training opportunities no longer exist in the 
approved classification, or a contractor’s work force needs change, a trainee could be enrolled in a 
different classification.  The Contractor’s OJT Change Form is to be used when these circumstances 
necessitate enrolling a current trainee or a graduate in a new classification.  Multiple enrollments of an 
individual should not be used to diminish the objectives of these specifications, but to enhance the 
trainee’s career growth, benefit the contractor’s operations, and improve the contracting industry overall. 

All required forms can be found on the LADOTD website on the Compliance Programs page and the 
Construction Letting Information page under Doing Business with DOTD.  Instructions for completing 
any required form may be obtained from the TPM. 

It is the goal of the LADOTD/LAGC partnership to maintain a voluntary on-the-job training program, but 
revisions to the program may be deemed necessary should participation fall below acceptable levels. 
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Special Provision 111 
Public Outreach and Communication 

The Louisiana Standard Specifications for Roads and Bridges, current edition, (the “Standard 
Specifications”) is amended as follows: 

The following is added in its entirety: 

111.01 GENERAL REQUIREMENTS 

The Construction Management at Risk Contractor (the “CMAR Contractor”) shall be responsible 
for providing a Public Information Manager who will develop and maintain a public outreach 
and communication campaign for the Project.  The Public Information Manager will work 
closely with the Louisiana Department of Transportation and Development’s Project Manager 
(the “LA DOTD’s Project Manager”) to ensure that LA DOTD’s expectations are satisfied.  The 
Public Information Manager will ensure that the public is provided information in a timely 
manner; is notified in advance of potential impacts; has an opportunity to identify issues and 
recommend solutions; receives timely and appropriate feedback; and perceives a high-quality, 
well-executed communications plan for keeping it informed, engaged, and educated. 

111.02 PUBLIC OUTREACH AND COMMUNICATION PLAN 

During the Construction Service Phase, the CMAR Contractor shall conduct  al l  public  
outreach and communicat ion activit ies  and shal l  comply with the applicable 
Segment POCP. The CMAR Contractor shall supplement and update its approved Segment 
Public Outreach and Communication Plan (the “Segment POCP”) as directed by the LA DOTD 
during the Construction Services Phase. 

During the Construction Service Phase, the CMAR Contractor shall be responsible for the 
dissemination of all information related to the Project. All publicly disseminated information 
shall be in accordance with the applicable Segment POCP, and with the prior approval of the LA 
DOTD. The LA DOTD may provide additional guidance and consultation before the 
dissemination of information to the public at any time. 

The CMAR Contractor’s conduct of public outreach and communication activities under the 
applicable Segment POCP shall remain flexible to capture the full magnitude of yet-to-be-
determined impacts from construction activities and the public’s reaction there to. Each 
Segment POCP is intended to implement the outlined strategies, given the ever-changing desire 
for depth, breadth, and frequency of information by a variety of important s takeholders such 
as the media, elected officials, transportation stakeholders, emergency service providers, and 
the general public. The CMAR Contractor shall coordinate with t h e  LA DOTD throughout the 
Project to ensure information is shared in a timely manner and effective resources are allocated 
to public outreach and communication needs. 
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The CMAR Contractor shall follow the communications protocol coordinated w i t h  and 
approved by LA DOTD for any communication with the public. The CMAR Contractor will 
act as the lead in disseminating any information to the public, with the approval of the LA 
DOTD. 

111.03 PUBLIC INFORMATION MANAGER

The Public Information Manager shall lead the CMAR Contractor’s responsibility for public 
outreach and communication activities on a day-to-day basis through the Construction Services 
Phase of the Project. The Public Information Manager shall be located on a full-time basis at the 
Project office unless an alternate location is approved by the LA DOTD. 

In implementing each Segment POCP, the CMAR Contractor’s Public Information Manager 
shall have the following responsibilities: 

A) Notify the LA DOTD no less than 21 Calendar Days in advance of the start of any 
construction activity that will impact the general public or motoring public, such 
as any changes in traffic patterns to the existing transportation facilities, so 
that t h e  LA DOTD may consult in the message development of any 
c o m m u n i c a t i o n  o n  the potential impacts of these activities to the 
general public and adjacent stakeholders; 

B) Be available to answer questions via telephone, mail, electronic mail (e-mail), or 
in person during normal business hours. The CMAR Contractor shall maintain a 
log of comments, concerns, and requests, along with the response that is 
provided; 

C) Coordinate with the LA DOTD for site visits of the Project at appropriate times 
and stages; 

D) Participate, as requested, in on-going dialogue among stakeholders, t h e  LA 
DOTD, and the CMAR Contractor; 

E) Upon notice to the LA DOTD, attend meetings along with other Key Personnel; 
key elected officials; the general public; and representatives of civic 
organizations, businesses, and special interest groups along the Project corridor 
(individually or in groups), for the purpose of building rapport with affected 
stakeholders; 

F) With the approval of the LA DOTD, make presentations to the general public, 
civic organizations, businesses, and other community and stakeholder groups; 
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G) Provide the LA DOTD with information on Project status, traffic impacts, and 
other information for communication to key stakeholder groups and the general 
public through e-mail, texts, and social media; and 

H) Provide supportive information for media inquiries received by the CMAR 
Contractor or the LA DOTD. 

111.04 PUBLIC MEETINGS 

The CMAR Contractor shall lead and provide any necessary staffing support in any meetings 
with the public that the CMAR Contractor or the LA DOTD arranges and conducts. During such 
meetings, the CMAR Contractor shall be in attendance and shall assist the LA DOTD in 
informing the public of the Project’s progress and discuss key issues as they emerge. The Public 
Information Manager shall be present during public meetings. 

Public meetings shall be held at facilities that accommodate members of the public for whom 
there may be accessibility issues, in accordance the with federal and state requirements, 
including, but not limited to, Title VI of the Civil Rights Act of 1964, including Limited 
English Proficiency, and the Americans with Disabilities Act, and any amendments thereto. 

111.05 MONTHLY PUBLIC OUTREACH AND COMMUNICATION REPORTING 

Upon approval from the LA DOTD, the CMAR Contractor shall provide a monthly Public 
Outreach and Communication Report to t h e  LA DOTD and stakeholders, including, but not 
limited to: educational institutions, religious organizations, state legislators, military officials, the 
trucking industry, transportation network companies, the petrochemical industry, and marine and 
aviation industries. The Public Outreach and Communication Report shall detail the following 
information regarding subjects of interest to the public, including, but not limited to: 

A) Construction issues affecting adjacent residential areas, frontage roads, local 
streets, and utilities, including such issues as Project definition, grading, drainage, 
noise, retaining walls, lane closures, ramp closures, local road closures, and traffic 
shifts (changes in any use of existing traffic); 

B) Street and roadway detour design and implementation; 

C) Scheduling and duration of work, including hours of construction; 

D) Haul routes; 

E) Methods to minimize noise and dust; and 

F) Environmental mitigation measures. 
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111.06 EVENT COMMUNICATIONS RESPONSE 

For all events, such as vehicle collisions, ice/snow conditions, flooding, hazardous material 
spills, unforeseen events, sporting events, parades, and entertainment events, the Public 
Information Manager shall take timely and appropriate action to inform the LA DOTD of all 
pertinent details. The Public Information Manager shall provide these details through the use of 
appropriate tools to ensure effective and timely communication to the LA DOTD’s Project 
Manager. Upon notification to the LA DOTD, the Public Information Manager shall inform the 
media, elected and local officials, and key stakeholders. 

The CMAR Contractor shall provide an Event Response Plan to define communications 
protocol d u r i n g  i n  e v e n t s  o r  in emergency situations. This plan shall include a 24-hour 
contact list and protocol (hierarchy of member notification) for LA DOTD and CMAR 
Contractor and other relevant stakeholders, including, but not limited to, local emergency 
response members adjacent to the Project, utility companies with facilities within Project 
limits, and the Federal Highway Administration (FHWA). The LA DOTD has the following 
tools to communicate Project information: dynamic message signs, temporary changeable 
message signs, the LA DOTD’s ITS web-based information tool, e-mail/web alerts, telephone 
notification, and media releases/interviews, as appropriate. The Public Information Manager 
shall continue to provide updated information, as available and on a timely basis, until the 
emergency or event no longer exists. 

In the event of an unforeseen event or emergency, timely notification shall occur as soon as 
practicable, but no longer than 15 minutes from when the CMAR Contractor becomes aware of 
the occurrence. If advance warning is available for an unforeseen event or  emergenc y 
(such as weather), timely notification shall mean as soon as practicable, but in no event longer 
than 15 minutes from the time the information was available. In both situations, the Public 
Information Manager shall continue to provide updated information to the LA DOTD, as 
available and on a timely basis, until the unforeseen event or emergency no longer exists. 

111.07 PUBLIC INFORMATION 

The CMAR Contractor shall prepare informational materials regarding Project-related subjects 
for t he  LA DOTD’s review and use in all outreach activities. This information shall be used 
for, but not limited to: meetings, news releases, telephone correspondence, newsletters, e-mail, 
Advanced Traffic Management Systems (ATMS) (LA DOTD’s ITS web-based information 
tool), overhead dynamic and changeable message board signs, web alerts, social media, maps, 
displays, renderings, presentations, brochures, and pamphlets. 

The CMAR Contractor shall take the lead in managing and regularly updating Project-related 
information for the Project website (I-10BR.com). The LA DOTD will have review and editorial 
privileges over the website. Project-related information includes, but is not limited to the 
following: 
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A) Project maps; 

B) Frequently Asked Questions (FAQs); 

C) Written descriptions of the construction work suitable for use in technical and 
non-technical articles; 

D) Graphic layout drawings that show Project sequencing and maintenance of traffic 
plans; 

E) Any utility disruptions; 

F) Recommended route alternatives during closures; 

G) High resolution photographs taken at regular intervals that document the Project’s 
progress; 

H) Video clips that document the construction phasing and operations; 

I) Aerial photographs that show the key work zones of the Project, as well as the 
completed Project; and 

J) Project briefings and site tours, as requested by the LA DOTD. 

The CMAR Contractor, working collaboratively with the LA DOTD, shall furnish Project-
related materials in Engl i sh  and  o the r  multi- lingual communications as directed by the LA 
DOTD. 


