
STATE OF LOUISIANA

Report Date:  9/1/2016  3:23:19PM

STIP CHANGE REQUEST - REVISION NUMBER 20
FY 2015 - FY 2018 STIP (APPROVED 10/01/2014)

Project: H.002956 EARHART AT DAKIN

Improvement Type: RAMP CONNECTOR (EB EARHART - DAKIN)

MPO Area: NEW ORLEANS

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

LA 3139JEFFERSON 1 Adding phase 5 @ $220K of STP>200K @ 80/20 in FFY 

2016.

 220,000.002016 STP>200KH.002956.5 X 220,000.005

Project: H.003003 I-10: E. JCT. I-49 TO LA 328

Improvement Type: WIDENING AND REHABILITATION

MPO Area: LAFAYETTE

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

LA 176LAFAYETTE

I-10LAFAYETTE

I-10ST MARTIN

2 adj cost from $100K to $650K and FFY from 2015 to 2016 650,000.002016 NHPPH.003003.4 # 650,000.004

2 # 1,299,763.002013 NHPPH.003003.5 # 1,299,763.005

4 remove $105.1M of NHPP@90/10 in FFY2016. split in 2 

projects

-115,610,000.002016 NHPPH.003003.6 X-105,100,000.006

5 remove $43.4M of NHPP @80/20 in FFY2016. split in 2 

projects

-47,740,000.002016 NHPPH.003003.6 X-43,400,000.006

6 adjust from $25.1M to $21M of FREIGHT-HY @ 80/20 in 

FFY 2016

 23,100,000.002016 FREIGHT-HYH.003003.6 X 21,000,000.006

8 remove $2M of HSIP @90/10 in FFY2016. split into 2 

projects

-2,200,000.002016 HSIPH.003003.6 X-2,000,000.006

9 add $100M STCASH@80/20 in FFY2016 to AC 

FASTLANE/NHPP/DEMO $

 110,000,000.002016 STCASHH.003003.6 X 100,000,000.006
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STATE OF LOUISIANA

Report Date:  9/1/2016  3:23:19PM

STIP CHANGE REQUEST - REVISION NUMBER 20
FY 2015 - FY 2018 STIP (APPROVED 10/01/2014)

Project: H.003014 I-10: LA 347 TO ATCHAFALAYA FLDWY BR

Improvement Type: REHABILITATION

MPO Area: LAFAYETTE

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

LA 347ST MARTIN

I-10ST MARTIN

2 project is being combined into H.003003, remove from 

STIP

 0.002015 #H.003014.4 # 0.004

2 project is being combined into H.003003, remove from 

STIP

 0.002013 #H.003014.5 # 0.005

5 project is being combined into H.003003, remove from 

STIP

 0.002016 #H.003014.6 # 0.006

6 add $2M of HSIP @80/20 in FFY2016. split from H.003003 2,200,000.002016 HSIPH.003014.6 X 2,000,000.006

7 add $43M STCASH @80/20 in FFY2016 to AC 

FASTLANE/NHPP/DEMO $

 47,300,000.002016 STCASHH.003014.6 X 43,000,000.006

Project: H.007271 CANAL BLVD (R.E. LEE - AMETHYST)

Improvement Type: RECONSTRUCT EXISTING 4 LANE DIVIDED

MPO Area: NEW ORLEANS

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

ORLEANS 1 adding phase 5 @ $95K of STP>200K @ 80/20 in FFY 

2017

 95,000.002017 STP>200KH.007271.5 X 95,000.005

3 Adj. cost from $3M to $4.4M of STP>200K in FFY 2016 4,840,000.002017 STP>200KH.007271.6 # 4,400,000.006

Project: H.007275 ST CHARLES AVENUE (NASHVILLE TO LA AVE)

Improvement Type: OVERLAY

MPO Area: NEW ORLEANS

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

ORLEANS 1 adding phase 5 @ $78K of STP>200K @ 80/20 in FFY 

2017

 78,000.002017 STP>200KH.007275.5 X 78,000.005

3 # 3,300,000.002016 STP>200KH.007275.6 # 3,000,000.006
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STATE OF LOUISIANA

Report Date:  9/1/2016  3:23:19PM

STIP CHANGE REQUEST - REVISION NUMBER 20
FY 2015 - FY 2018 STIP (APPROVED 10/01/2014)

Project: H.010558 I-12 WDN: .5 M W SATSUMA-SATSUMA RAMPS

Improvement Type: WIDEN I-12 TO 3 LANES

MPO Area: BATON ROUGE

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

I-12LIVINGSTON 1 adding  $12M of NHPP @ 100% using LA1 toll credits as 

match

 13,200,000.002016 NHPPH.010558.6 X 12,000,000.006

Project: H.011731 W. ESPLANADE BRIDGES @ DUNCAN CANAL

Improvement Type: BRIDGE REPLACEMENT

MPO Area: NEW ORLEANS

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

JEFFERSON 1 adding phase 6 @ $6.875M of STP>200K @ 80/20 in FFY 

2018

 7,562,500.002018 STP>200KH.011731.6 X 6,875,000.006

2 adding $4.125M of LOCAL in FFY 2018 4,537,500.002018 LOCALH.011731.6 X 4,125,000.006

Project: H.011934 LA 10: AMITE RIVER SCOUR REPAIR

Improvement Type: ABUTMENT SCOUR REPAIR

MPO Area: NA RURAL

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

LA 10ST HELENA 1 Adding phase 6 @ $1,850,000 of STP<5K in FFY 2016 2,035,000.002016 STP<5KH.011934.6 X 1,850,000.006

Project: H.012176 I-10: LA 99 - ACADIA P/L

Improvement Type: OGFC

MPO Area: SMALL URBAN AREA

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

I-10JEFFERSON DAVIS 2 adding phase 6 @ $10.5M of NHPP @ 90/10 in FFY 2018 11,550,000.002018 NHPPH.012176.6 X 10,500,000.006
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STATE OF LOUISIANA

Report Date:  9/1/2016  3:23:19PM

STIP CHANGE REQUEST - REVISION NUMBER 20
FY 2015 - FY 2018 STIP (APPROVED 10/01/2014)

Project: H.012291 CITY OF THIBODAUX OVERLAY PROJECTS

Improvement Type: REHABILITATE EXISTING ROADS

MPO Area: HOUMA

Parish Route Phase FY

Total Cost 
(w CE&I+IDC)  Fund Type Detail # RemarksWBS

Pending
FlagProject Cost 

LAFOURCHE 1 Adding phase 6 @  $1.2M of STP<200K @ 80/20 in FFY 

2016

 1,320,000.002016 STP<200KH.012291.6 X 1,200,000.006
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