

STATE OF LOUISIANA

STIP CHANGE REQUEST - REVISION NUMBER 30

FY 2015 - FY 2018 STIP (APPROVED 10/01/2014)

Report Date: 6/28/2017 6:16:24AM

Project: H.000320 US 61: RR OVERPASS - LA 50

Improvement Type: MILL AND OVERLAY

MPO Area: NEW ORLEANS

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
JEFFERSON ST CHARLES	US 61 US 61	6	H.000320.6	2018	1,250,000.00	1,375,000.00	NHPP	3	adj. cost from \$1.688M in FFY 2017 to \$1.250M in FFY 2018	X
		6	H.000320.6	2018	2,990,000.00	3,289,000.00	STP>200K	4	adding \$2.99M of STP>200K in FFY 2018	X
		6	H.000320.6	2018	1,260,000.00	1,386,000.00	LOCAL	5	adding \$1.26M in LOCAL funds in FFY 2018	X

Project: H.001557 LA 4: BANKS SPRINGS - JCT. US 165

Improvement Type: WIDENING & O'LAY W/CURVE REALIGN.

MPO Area: NA RURAL

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
CALDWELL	LA 4	3	H.001557.3	2017	380,000.00	380,000.00	HSIPPEN	3	adding phase 3 @ \$380K of HSIPPEN @ 100% in FFY 2016	#
		4	H.001557.4	2017	72,000.00	72,000.00	HSIPPEN	3	adding phase 4 @ \$72K of HSIPPEN @ 100% in FFY 2016	#
		6	H.001557.6	2018	3,700,000.00	4,070,000.00	HSIPPEN	4	adjust cost from \$1.12M to \$3.7M of HSIPPEN in FFY 2018	X

Project: H.002264 BAYOU BARATARIA BRIDGE@JEAN LAFITTE

Improvement Type: BRIDGE REPL.(KERNER'S)

MPO Area: NEW ORLEANS

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
JEFFERSON JEFFERSON	LA 45	3	H.002264.3	2017	1,650,000.00	1,650,000.00	STPFLEX	1	adding phase 3 @ \$1.65M of STPFLEX in FFY 2017	X
	LA 302	3	H.002264.3	2017	1,700,000.00	1,700,000.00	FBROFF	2	adding phase 3 @ \$1.7M of FBROFF @ 80/20 in FFY 2017	X

STATE OF LOUISIANA

STIP CHANGE REQUEST - REVISION NUMBER 30

FY 2015 - FY 2018 STIP (APPROVED 10/01/2014)

Report Date: 6/28/2017 6:16:24AM

Project: H.011029 LA 559: REPLACE DUTY FERRY WITH BRIDGE

Improvement Type: FEASIBILITY STUDY TO REPLACE DUTY FERRY WITH A BRIDGE

MPO Area: NA RURAL

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
CATAHOULA	LA 559	1	H.011029.1	2015	250,000.00	250,000.00	STPFLEX	2	#	#
		6	H.011029.6	2018	-36,000,000.00	-39,600,000.00	STPFLEX	1	removing phase 6 @ \$36M of STPFLEX @ 80/20 in FFY 2018	X

Project: H.012155 LA 1231-2: CROSS DRAIN REPLACE (WF)

Improvement Type: REPLACED UNDERSIZED CROSS DRAIN PIPES WITH ADEQUATE PIPES

MPO Area: SMALL URBAN AREA

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
WINN	LA 1231-2	6	H.012155.6	2017	151,000.00	166,100.00	STPFLEX	1	adding phase 6 @ \$151K of STPFLEX @ 80/20 in FFY 2017	X

Project: H.012739 I-20 MRB AT VICKSBURG OVERLAY AND REHAB

Improvement Type: BRIDGE REHABILITATION

MPO Area: NA RURAL

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
MADISON	I-20	5	H.012739.5	2017	175,000.00	175,000.00	NHPP	1	adj. from \$500K to \$175K of NHPP @ 90/10 in FFY 2017	X
		5	H.012739.5	2017	175,000.00	175,000.00	OTHER	2	adj. from \$500K to \$175K of OTHER in FFY 2017	X
		6	H.012739.6	2018	8,500,000.00	9,350,000.00	NHPP	1	adding phase 6 @ \$8.5M of NHPP @ 90/10 in FFY 2018	#
		6	H.012739.6	2018	8,500,000.00	9,350,000.00	OTHER	2	adding \$8.5M of other in FFY 2018	#

Project: H.012860 LA31: PAVEMENT PRESERVATION & TURN LANE

Improvement Type: OVERLAY AND TURN LANE

MPO Area: LAFAYETTE

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
ST MARTIN ST MARTIN	LA 31 LA 94	6	H.012860.6	2018	600,000.00	660,000.00	STP>200K	1	adding phase 6 @ \$600k STP>200k @ 80/20 in FFY 2018	X

STATE OF LOUISIANA

STIP CHANGE REQUEST - REVISION NUMBER 30

FY 2015 - FY 2018 STIP (APPROVED 10/01/2014)

Report Date: 6/28/2017 6:16:24AM

Project: H.012861 PREJEAN ROAD PAVEMENT PRESERVATION

Improvement Type: OVERLAY
MPO Area: LAFAYETTE

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
LAFAYETTE		5	H.012861.5	2017	41,000.00	41,000.00	STP>200K	1	adding phase 5 @ \$41K of STP>200k @ 80/20 in FFY 2017	X
		6	H.012861.6	2018	348,000.00	382,800.00	STP>200K	1	adding phase 6 @ \$348k of STP>200k @ 80/20 in FFY 2018	X

Project: H.012863 CYPRESS ISLAND HWY PAVEMENT PRESERVATION

Improvement Type: OVERLAY
MPO Area: LAFAYETTE

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
ST MARTIN		5	H.012863.5	2017	16,000.00	16,000.00	STP>200K	1	adding phase 5 @ \$16K of STP>200K @ 80/20 in FFY 2017	X
		6	H.012863.6	2018	200,000.00	220,000.00	STP>200K	1	adding phase 6 @ \$200K of STP>200K @ 80/20 in FFY 2018	X

Project: H.013023 LA 328 CORRIDOR STUDY IN BREAUX BRIDGE

Improvement Type: FEASIBILITY STUDY
MPO Area: LAFAYETTE

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
ST MARTIN	LA 328	1	H.013023.1	2017	400,000.00	400,000.00	STP>200K	1	adding phase 1 @ \$400k STP>200k @ 80/20 in FFY 2017	X

Project: H.013025 LA 182 (UNIVERSITY AVE) CORRIDOR STUDY

Improvement Type: FEASIBILITY STUDY
MPO Area: LAFAYETTE

Parish	Route	Phase	WBS	FY	Project Cost	Total Cost (w CE&I+IDC)	Fund Type	Detail #	Remarks	Pending Flag
LAFAYETTE	LA 182	1	H.013025.1	2017	500,000.00	500,000.00	STP>200K	1	adding phase 1 @ \$500k STP>200k @ 80/20 in FFY 2017	X