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1.0 INTRODUCTION 

Part 5 – Utility Requirements provides information on the Design-Builder’s overall responsibilities as 
they relate to existing and/or new Utilities; the manner in which Utilities are to be protected, relocated, 
upgraded, constructed, or incorporated into the construction; and who will be responsible for the Work. 
 
The Design-Builder’s attention is directed to the fact that during the life of this Contract the owners and 
operators of Utilities may make changes in their facilities.  These changes may be made by the Utility 
employees or by contract within the limits of or adjacent to this Project and may be both temporary and 
permanent.  
 
Potential Utility conflicts associated with the preliminary design will be identified and brought to the 
attention of Utility companies. 
 
The Design-Builder shall abide by this Part 5 – Utility Requirements.  The Design-Builder shall also 
abide by and fulfill the requirements related to Utility facilities or systems included in other Contract 
Documents.  
 
Existing Utility location information is shown in Appendix A to this Part 5 – Utility Requirements and in 
Part 6 – Scope of Services Package Plans.  Some preliminary cost estimates and some preliminary design 
has been included by the LA DOTD in Appendix A for some of the utilities.  However, where utilities are 
either category 2 or 3, the Design-Builder shall be responsible for working with the appropriate utility to 
establish cost estimates for the work and, where necessary, design to complete the work. 
 
See Part 1 - Agreement, Appendix A – Project Scope. 

2.0 GENERAL 

Numerous Utilities have been identified which may be affected by the Project.  The Design-Builder shall 
be responsible for resolving all Utility conflicts on the Project, except as otherwise specified.  
 

UTILITY SERVICE TYPE 
BellSouth Telecommunication Telephone 
Charter Communications Cable television 
City of New Roads Water and sewer 
Colonial Pipeline Company Gasoline and oil 
DEMCO Electric 
Duke Energy Gas Transmission Corporation Petroleum product 
ENTERGY Electric transmission 
Pointe Coupee Electric Membership Corporation Electric transmission and distribution 
Pointe Coupee Parish Police Jury 
Gravity Sewer District Number 1 

Sewer 

Pointe Coupee Utilities Gas 
West Feliciana Consolidated Water District 13 Water 
Williams Gas Pipeline High Pressure Gas 
Wiltel Communication Fiber optic 

2.1 UTILITY COORDINATION 
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The Design-Builder shall coordinate its design and construction efforts with Utility Owners that may be 
performing their own design and construction. 
 
All highway design and construction Work performed by the Design-Builder shall be coordinated with 
the Utility Owners and shall be subject to utility regulations and applicable provisions of the Contract 
Documents. 
 
The Louisiana Department of Transportation and Development (LA DOTD) will provide notification to 
the Utility Owners regarding their obligations.  The Design-Builder shall notify the LA DOTD at least 
two working days in advance of each meeting with a Utility Owner’s representative scheduled by the 
Design-Builder and shall allow the LA DOTD the opportunity to participate in the meeting.  The Design-
Builder shall also provide to the LA DOTD copies of all correspondence between the Design-Builder and 
any Utility Owner within seven calendar days after receipt or sending, as applicable. 

2.2 UTILITY RELOCATION DESIGN 

The responsibility for the design of Utility Relocations will be specified in the Utility Agreements.  If no 
Utility Agreement exists, the design of Utility Relocations shall be by the Design-Builder in coordination 
with the Utility Owners and shall be clearly indicated on the Utility Relocation plans. 

2.3 SCHEDULING UTILITY RELOCATION WORK 

The Design-Builder shall allow for the time required for Utility Owners to accomplish the tasks and 
activities for which they are responsible in its Baseline Progress Schedule and monthly updates, as 
specified in the Utility Agreements. 

2.4 UTILITY DESIGN AND CONSTRUCTION CONSTRAINTS 

All Utilities (whether designed and/or constructed by the Design-Builder or the Utility Owner) along the 
Project that are to be newly installed, relocated, or upgraded shall be placed in accordance with the LA 
DOTD’s utility regulations and policies, unless otherwise Approved by the LA DOTD.  See Part 3 - 
Design Requirements. 
 
For each Relocation or installation, the Design-Builder, in coordination with the Utility Owner, shall be 
responsible for verifying that the Relocated Utility, as designed and constructed, is compatible with and 
interfaces properly with the Project.  
 
The Design-Builder is responsible for protecting any and all Utilities in order to permit construction of the 
Project.  

2.5 STANDARD OF CARE APPLICABLE TO UTILITY WORK 

The Design-Builder shall contact Louisiana One Call prior to commencing any Work and shall be 
responsible for requesting mark outs for Utilities which are not members of the One Call system.  The 
Design-Builder shall carry out its Work carefully and skillfully and shall support and secure Utilities so as 
to avoid damage and keep them satisfactorily maintained and functional.  The Design-Builder shall not 
move or remove any Utility without the Utility Owner’s written consent unless otherwise directed by the 
LA DOTD.  At the completion of the Work the condition of all Utilities shall be as safe and permanent as 
before.   
 
If any Utilities are damaged by the Design-Builder, it shall notify the affected Utility Owners, which may 
cause the damage to be repaired at the Design-Builder’s expense.  All such repairs shall be performed in a 
good and workmanlike manner.  If the Design-Builder fails to make any required payment within 
30 working days after the repairs have been completed and Design-Builder’s receipt of the Utility 



Louisiana Department of Transportation and Development 
 

 
New Mississippi R. Bridge                                                                        Conformed Copy 
Scope of Services Package                3 
Part 5 – Utility Requirements 

Owner’s invoice therefore, the LA DOTD shall have the right to pay the Utility Owner from the LA 
DOTD’s funds and deduct an amount sufficient to cover the cost from any moneys due or that may 
become due the Design-Builder under this Contract.    
 
The Design-Builder shall include provisions for its obligations with respect to Utilities in its Quality Plan. 

2.6 FAILURE OF UTILITY OWNERS TO COOPERATE 

The Design-Builder shall make diligent effort to obtain the cooperation of each Utility Owner as 
necessary for the Project.  If the Design-Builder becomes aware that a Utility Owner is not cooperating in 
providing needed Work or approvals, the Design-Builder shall notify the LA DOTD immediately of such 
problem.  After such notice, the Design-Builder shall continue to diligently seek to obtain the Utility 
Owner’s cooperation and shall assist the LA DOTD as reasonably requested by the LA DOTD with 
regard to the problem.   

3.0 UTILITY GROUPS 

Utilities affected by the Project fall into one of two groups based on the extent of Utility information 
gathered as part of the preliminary design, namely Utility Group A and Utility Group B. 

3.1 UTILITY GROUP A 

Utility Group A are those Utilities which have been identified with a specific Utility Owner.  The LA 
DOTD has collected extensive data for Utility Group A.  Utility Group A includes a total of 12 Utility 
owners. 

 
The Design-Builder’s responsibilities for Utility Group A shall include the following: 

A) Verifying Utility locations; 

B) Locating Utilities and identifying potential conflicts not previously identified; 

C) Providing information to the LA DOTD to assist in acquiring additional Right-of-Way 
(ROW) or easements, if necessary; and 

D) Coordinating and/or designing and constructing Utility Relocations and/or new Utilities 
and the protection of existing Utilities in accordance with this Part 5 – Utility 
Requirements. 

3.2 UTILITY GROUP B 

Utility Group B includes all those Owners of Utilities not yet identified.  The Design-Builder’s 
responsibilities for Utility Group B shall be the following: 

A) To take the lead in identifying the ownership of each facility or line identified which 
requires either relocation or protection; and 

B) All responsibilities listed for Utility Group A. 

4.0 COORDINATION REQUIREMENTS 

The Design-Builder shall provide information as required and maintain close coordination with the LA 
DOTD and Utility Owners to achieve timely relocations.  

4.1 PRIOR LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 
ACTIONS  
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The Louisiana Department of Transportation and Development has coordinated its efforts with all known 
Utility Owners and has completed the following activities:  

A) Developed a contact list;  

B) Identified potential Utility conflicts; 

C) Developed a set of existing Utility Plans identifying known existing Utility facilities; and 

D) Developed Utility Relocation Agreements...  

4.2 DESIGN-BUILDER’S COORDINATION REQUIREMENTS 

The following requirements identified by the LA DOTD are highly important to the Utility Owners.  The 
Design-Builder shall conduct the following activities: 

A) Keep Utility Owners well informed of construction schedules and notify the Utility Owners 
at least 24 hours in advance of any Work in the vicinity of the Utility Owners’ facilities; 

B) Keep Utility Owners well informed of changes that affect their own Utility facilities; 

C) Give the Utility Owners 48 hour notice of potential impacts to service; 

D) Ensure Utility Owners are involved in making the decisions that affect their own facilities 
so Utility Owners are able to provide uninterrupted service to their customers or minimize 
interruption of services; 

E) Cooperate with the Utility Owners to solve relocation and/or installation issues to the extent 
that such relocations and/or installations are consistent with the Design-Builder’s Scope of 
Work as otherwise set forth in the Contract Documents and without causing the LA DOTD 
to incur any unnecessary expense to the Project or causing the Utility Owners to incur 
unnecessary expense; 

F) Act diligently in continuing the positive relationship that the LA DOTD has developed with 
the Utility Owners; and 

G) Coordinate with those Utility Owners that perform their own Work by scheduling adequate 
time to accomplish their Work, as per the Utility relocation agreement. 

4.3 DESIGN REVIEWS 

The Design-Builder shall invite affected Utility Owners to participate in all of the Design-Builder’s and 
the LA DOTD’s Design Reviews (see Part 2 – DB Section 100, DB Section 111). 
 
Some Utility Owners will design and construct any required Utility Relocations and/or revisions for their 
Utilities.  The Design-Builder shall be required to correlate these Utility designs into its own design prior 
to the Design Review. 

4.4 MEETINGS AND COORDINATION 

Within 15 working days of Notice to Proceed (NTP), the Design-Builder shall schedule meetings with 
each Utility Owner, the Design-Builder, and the LA DOTD.  These meetings are for the purpose of 
reviewing all items related to the Utility Work, including, all items which affect the Baseline Progress 
Schedule, the time required to procure construction Material, and the period of time Utility service may 
be curtailed.  These meetings will also be used to reach concurrence on the number and extent of known 
affected Utility lines or issues, to discuss the possible elimination of conflicts, and to establish the 
methods to be used at each specific location and procedures for addressing conflicts discovered during 
design and/or construction. 
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The Design-Builder shall jointly schedule at least monthly Utility meetings with the LA DOTD to discuss 
Project progress, issues, and planned Work for all phases of Utility Work including design and 
construction.  These meetings shall include the Design-Builder’s and the LA DOTD’s Key Personnel with 
responsibilities for Utilities.  The Design-Builder and the LA DOTD will jointly develop the agenda for 
these meetings.  The Design-Builder shall be responsible for providing meeting facilities unless otherwise 
agreed.  The Design-Builder shall keep minutes of the coordination meetings and distribute copies of the 
minutes to participants, including representatives of Utility Owners (even if not present) that have 
facilities in the areas reviewed within five working days after the meeting date. 

5.0 DESIGN REQUIREMENTS 

The design and construction of the Utility Relocations and protections-in-place for the Project assigned to 
the Design-Builder shall be in accordance with the requirements listed in Section 5.1.  The Design-
Builder shall obtain clarification of any unresolved ambiguity prior to proceeding with design or 
construction. 

5.1 PRECEDENCE OF UTILITY REQUIREMENTS  

Notwithstanding Part 2 - DB Section 100, DB Section 102-1 in design and construction of Utilities, the 
following order of precedence shall apply unless otherwise specified: 

A) Utility Owner requirements, as per the Utility Relocation Agreements; 

B) Louisiana Department of Transportation and Development regulations and any other 
applicable codes and standards;  

C) Part 2 - Design-Build Section 100; 

D) Part 4 - Design-Build Special Provisions; 

E) Part 3 – Design Requirements and Performance Specifications, Appendix A – Performance 
Specifications, Environmental Mitigation and Compliance Performance Specification; and 

F) Part 6 – Scope of Services Package Plans. 

6.0 RESPONSIBILITIES 

6.1 DESIGN-BUILDER (UTILITY GROUPS A & B) 

The Design-Builder shall be responsible for coordinating its design and construction Work with Utility 
Work as indicated herein and in Appendix A to this Part 5 – Utility Requirements, subject to the 
exclusions set forth in Part 2 – DB Section 100, DB Section 104-8.2. 
 
The Design-Builder shall assist to identify and resolve all Utility conflicts, and shall coordinate the 
construction, relocation, removal, and/or protection of each affected Utility with the applicable Utility 
Owner.  If the Design-Builder discovers Utilities not shown on the preliminary design that are affected by 
the construction, the Design-Builder shall notify the LA DOTD within 24 hours of discovery.  The 
Design-Builder and the LA DOTD shall cooperate in identifying and notifying the Utility Owner. 

6.1.1 Cost of Temporary Relocations 

The Design-Builder shall be responsible for the cost of temporary Utility Relocations, including the cost 
of temporary easements, necessary to accommodate its own construction operations and/or methods 
except as specified in the Contract Documents. 

6.1.2 Relocation Permits 



Louisiana Department of Transportation and Development 
 

 
New Mississippi R. Bridge                                                                        Conformed Copy 
Scope of Services Package                6 
Part 5 – Utility Requirements 

The Utility Relocation Agreement will serve as the utility permit for the purposes of this Project.  Any 
water or sewer Utility relocations additionally require permits from the Louisiana Department of Health 
and Hospitals.  If the Design-Builder is responsible for the relocation of a water or sewer Utility, it shall 
be the Design-Builder’s responsibility to obtain the permit from the Louisiana Department of Health and 
Hospitals.   

6.1.3 Additional Right-of-Way and/or Easements 

The Design-Builder shall follow the procedures outlined in Part 2 – DB Section 100, DB Section 107-22 
if additional ROW or easements are required for the Relocation of any Utilities. 

6.1.4 Point of Contact  

The Design-Builder shall coordinate, cooperate, and work with the contact person designated by the 
Utility Owner.   

6.1.5 Instructions and Authorizations 

The Design-Builder shall be responsible for obtaining specific written instructions and authorization from 
the Utility Owner for any design or construction the Design-Builder performs on behalf of the Utility 
Owner and for verifying that they are consistent and compatible with the Design-Builder’s design.   

6.1.6 Verification of Utility Locations and Marking of Locations in the Field  

The Design-Builder shall be responsible for verifying the exact location of each affected Utility on the 
Project regardless of the information that has been provided by the LA DOTD or the Utility Owner. 

6.1.7 Components of Utilities 

The Design-Builder shall consider necessary appurtenances to each Utility facility (such as, the Utility 
source, guide poles, feeder service lines, and supports) as part of the Utility. 

6.1.8 Utility Owner’s Right to Inspect 

The Utility Owner may have the right to inspect the Work on its facilities that is to be performed by the 
Design-Builder.   The inspection shall be governed by the terms of the Utility Relocation Agreements. 

6.1.9 Design-Builder-Caused Changes to Utility Owner Work 

If the Utility Owner maintains responsibility for the design and/or construction and the Design-Builder 
revises the conditions, the Design-Builder shall be responsible for the cost and/or schedule delays related 
to the change. 

6.1.10 Abandoned Utilities 

Unless specifically noted otherwise in the Contract Documents or Utility Relocation Agreements or 
directed otherwise in writing by the LA DOTD, the Design-Builder shall be required to remove 
abandoned Utilities.   

6.1.11 Quality Control 

The Design-Builder shall provide Quality Control (QC) for all the Utility Relocation Work performed by 
the Design-Builder in accordance with Part 2 – DB Section 112. 

6.1.12 Changes to Design 

All changes to designs that have received the LA DOTD’s Project Manager’s or Utility Owner’s 
Consultation and Written Comment and/or approval shall be dealt with in accordance with Part 2 – DB 
Section 111, including obtaining the LA DOTD’s Project Manager’s and Utility Owner’s Consultation 
and Written Comment and/or approval for the change.   
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6.1.13 Utility Data Base 

The Utility responsibilities outlined by the LA DOTD in Section 8.3 represent current LA DOTD 
understanding based on executed or draft Utility relocation agreements, as appropriate, and may change 
as the Project develops. 

6.1.14 Design-Builder Design and/or Construction 

The Design-Builder shall only be responsible for the Utility Relocation design and/or construction where 
Section 8.3 indicates that such Work will be performed by the Design-Builder.   

6.1.15 Design Review 

The Design-Builder shall submit its Utility Relocation plans to the LA DOTD’s Project Manager and to 
the Utility Owner for Work performed by the Design-Builder for Consultation and Written Comment.  
See also Part 2 – DB Section 111. 

6.1.16 Construction Record 

The Design-Builder shall maintain a record of the design and construction activities of all Utility facilities 
that have been performed by the Design-Builder and have been designed and released for construction 
after NTP.  Individual files shall include a record of the following information: 

A) Design Plans that have been reviewed by the Utility Owner and received Consultation and 
Written Comment by the LA DOTD; 

B) Notification of construction dates; 

C) A record of meetings with Utility Owner; 

D) Signature of Utility Owner’s representative on Design Plans; 

E) A record of Utility Owner’s representative present at any time; 

F) Any revisions to the Design Plans;  

G) Dates of construction completed; 

H) All other as-built requirements stipulated in the Louisiana Department of Transportation 
and Development’s Utility Regulations; and 

I) Any Utility Agreements. 
 
Two sets of the construction record as it pertains to Utility facilities shall be provided to the Louisiana 
Department of Transportation and Development. 

6.1.17 Utility Damage Reports 

The Design-Builder shall complete a Utility damage report (see Section 8.2) within 24 hours of damage 
and submit it to the LA DOTD.  The Design-Builder shall report any damage to Utility facilities 
immediately to the Utility Owner and the LA DOTD. 

6.1.18 Protection of Utility Facilities 

The Design-Builder shall prepare a reasonable protection plan for all Utility facilities to be left in place 
and protected.  The Design-Builder shall also obtain written approval of the plan from each Utility Owner 
of the specific facility to be protected.  The Design-Builder shall review the Utility relocation agreements 
for additional requirements regarding protection-in-place. 
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6.1.19 Utility Relocation Master Plan 

The Design-Builder and the LA DOTD shall coordinate with the Utilities to prepare a Utility Relocation 
master plan within 45 working days of NTP and shall update the Utility Relocation master plan at least 
quarterly throughout the duration of the Contract.  Updates shall be submitted to the LA DOTD’s Project 
Manager for Consultation and Written Comment.   

6.1.20 Betterments 

Some Utility Owners may request betterments to their service lines as a result of required relocations of 
their lines.  The Design-Builder and the Utility Owners may work out an agreement to perform these 
betterments as separate contracts to which the LA DOTD is not a party and has no responsibility, actual 
or implied, subject to the LA DOTD’s permitting process. 

7.0 SUBMITTALS 

7.1 DESIGN - UTILITY GROUPS A AND B  

On design Work which has been performed by the Design-Builder, prior to the start of construction of 
each Utility Relocation, the Design-Builder shall furnish to the LA DOTD Utility Relocation plans and 
Project Specifications completed to the levels of design and stages of design development and reviewed 
and certified as per Part 2 – DB Section 111.  For designs prepared by the Utility Owner after execution 
of the Contract, the designs shall be reviewed and approved by the Design-Builder and receive the LA 
DOTD’s Consultation and Written Comment for consistency and compatibility with the Design-Builder’s 
design.  Prior to construction, the Utility Owner will review all designs as requested by the LA DOTD, 
whether by the Design-Builder or the Utility Owner. 

7.2 CONSTRUCTION - UTILITY GROUPS A AND B 

The Design-Builder shall provide two sets of as-built Utility plans to the LA DOTD and each Utility 
Owner for Utility Relocation Work constructed by the Design-Builder.  The as-built Utility plans shall 
comply with as-built requirements stipulated in the LA DOTD’s Utility regulations and shall be part of 
the Project As-Built Plans.  

8.0 ADDITIONAL UTILITY INFORMATION 

8.1 UTILITY OWNER DESIGN AND CONSTRUCTION TIME 

The following three categories indicate the response the Design-Builder may expect from the Utility 
Owners. 

8.1.1 Category One:  Utility Owner to Design and Construct 

The Utility Owner will perform all its own design and construction.  It is the intent of the Utility Owner to 
design and relocate its lines out of the Design-Builder’s construction area prior to or coordinated with the 
Design-Builder’s construction.  Design may require from several days to several weeks.  The construction 
process is variable and may be performed in stages.  Procedures are planned to process minor design and 
construction requests on the same day received and give authorization to proceed immediately thereafter.  
Some Material may require up to several months delivery schedule while other may be available in stock.  
The earlier the Utility Owner is involved, the sooner the work may be designed and constructed. 

8.1.2 Category Two:  Utility Owner to Design, Design-Builder to Construct 
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There are Utility Owners that will perform design for their own lines.  See Section 8.3 for identification of 
design and construction responsibility.  The Design-Builder shall be responsible to coordinate the 
schedule and construct the Work.   

8.1.3 Category Three:  Design-Builder to Perform Design and Construction 

There are Utility Owners that will neither design nor construct their Utility Relocations.  See Section 8.3.  
The Design-Builder shall be responsible to coordinate its construction schedule with the Utility Owners 
so the Utility Owners know when their facilities will be impacted by the Design-Builder’s Work.  

8.2 UTILITY DAMAGE REPORT 

The Design-Builder is responsible for developing a Utility damage report form to use in the event a 
Utility is damaged.  The Utility damage report will be submitted to the LA DOTD’s Project Manager.  
The following information shall be included in the Utility damage report: 

A) Utility Damage Information    

1) Exact Location; 

2) Date and Time of Incident; 

3) Reported By; and 

4) Repaired By. 

B) Utility Owner Information 

1) Utility Owner; 

2) Utility Owner Contact; and 

3) Time Utility Owner Contacted. 

C) Locator Information 

1) Locator Service; 

2) Date of Locate Request; 

3) Locate Expiration Date; 

4) Locate Log Number; 

5) Was Line Marked; and 

6) Distance from Damage to Mark. 

D) Contractor Information 

1) Name of Supervisor; 

2) Name of Foreman; and 

3) Name of Witness. 

E) Signatures 

1) Design-Builder’s Supervisor; 

2) Utility Owner; and 

3) Locator Service. 

F) Description 
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8.3 UTILITY RESPONSIBILITY MATRIX 

This Section 8.3 specifies the entity responsible for design and construction of Utility relocations for each 
Utility owner, in accordance with the relationships set forth in Section 8.1.  See also Appendix B for 
additional information regarding Utility responsibilities.  

 
UTILITY NAME RESPONSIBILITY UNDERGROUND? 

BellSouth Telecommunications Category 1 Yes 
Charter Communications Category 2 No 
City of New Roads Categories 1 and 2 Yes 
Colonial Pipeline Company Category 2 Yes 
DEMCO Category 1 No 
Duke Energy Gas Transmission Corporation Category 1 Yes 
ENTERGY Category 1 No 
Pointe Coupee Electric Membership Corporation Category 2 No 
Pointe Coupee Parish Police Jury 
Gravity Sewer Districts No. 1 Category 1 Yes 

Pointe Coupee Utilities Categories 1 and 2 Yes 
West Feliciana Consolidated Water District 13 Category 3 Yes 
Williams Gas Pipeline Category 1 Yes 
Wiltel Communications Category 3 Yes 

 
THE FOLLOWING ARE THE RESPONSIBILITY INDICATORS: 

A) Category 1: Utility Owner will design and construct; 

B) Category 2: Utility Owner will design, Design-Builder will construct; 

C) Category 3: Design-Builder will design and construct. 

8.4 UTILITY CONTACTS 

 

UTILITY CONTACT PERSON(S) TELEPHONE 
NUMBER 

BellSouth Telecommunications Darrell Jones (225) 295-5220 
Charter Communications Paul Allen, President (888) 821-4559 
City of New Roads Elie Part, Superintendent (225) 638-5371 
Colonial Pipeline Gerald Henderson Charles 

Nelson 
(409) 842-2022 x. 105 
(225) 570-3011 

DEMCO Phill Zito (225) 261-1221 x. 439 
Duke Energy (Texas Eastern) Gas 
Transmission Corporation 

Mike Fletcher Richard Plachy (713) 627-4485 (713) 
989-8458 

ENTERGY Russell M. Saliba, P. E. (504) 310-5874 
Pointe Coupee Electric Membership 
Corporation 

Joseph Cotten (800) 738-7232 

Pointe Coupee Parish Police Jury 
Gravity Sewer Districts No. 1 

Carl Whittington 
Ted Davis (225) 638-3373 

Pointe Coupee Utilities John Gofferand, Utility Director (225) 638-1018 
West Feliciana Consolidated Water District 
13 

John Hashagen (25) 635-3864 

Williams Gas Pipeline Neil McCauley (225) 654-2047 
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UTILITY CONTACT PERSON(S) TELEPHONE 
NUMBER 

Wiltel Communications Linda Rogers (918) 547-9919 

8.5 LOCATIONS OF POTENTIAL UTILITY CONFLICTS WITH ROAD AND BRIDGE 
CONSTRUCTION 

The potential Utility conflicts listed in Appendix C have been identified based on preliminary design.  
The actual number and type of Utility conflicts may not be represented in the table contained in Appendix 
C.  The table is not to be considered an inclusive and complete list of all Utility conflicts. 

9.0 ADDITIONAL INFORMATION 

The following additional information is offered as further clarification regarding some of the URAs found 
in Appendix A – URAs. 

9.1 BELLSOUTH 

In the URAs with Bellsouth (URAs 126-00, 127-00, 128-00, and 129-00), the respective Exhibits A 
reference maps marked Exhibit B.  The maps contained in the respective Exhibits B are not individually 
marked as Exhibit B, however, they are the maps contemplated in the respective Exhibits A. 

9.2 TRANSCONTINENTAL GAS PIPELINE (WILLIAMS) 

Although the pipeline relocation work associated with URA 113-00 is complete, the URA and supporting 
information include requirements that the Design-Builder shall incorporate into the design and 
construction of proposed LA 10. 

9.3 CITY OF NEW ROADS 

The Design-Builder shall note that Colonial Pipeline will be relocated so that the sewer line not cross the 
pipeline.  The Design-Builder shall reference “Existing 40: Colonial Pipeline Line No. 1 & 36” Colonial 
Pipeline No. 2 Crossing Proposed LA Hwy. Rt. 10 West Approach New Mississippi River Bridge LA 
DOTD Project Station 163+70 at Colonial Pipeline Station 7902+62 Pointe Coupee Parish Louisiana” for 
details of the proposed relocation of the two Colonial Pipeline pipelines. 

9.4 RENAISSANCE MEDIA (CHARTER COMMUNICATIONS) 

The power poles described in URA 122-00 are the same power poles being relocated for Pointed Coupee 
Electric Membership Corporation, as contained in URA 099-00. 

9.5 ENTERGY 

In current discussions that the LA DOTD is having with Entergy, Entergy has indicated that its relocation 
as described in URA 123-00 is not anticipated to be completed until the fourth quarter of 2006 due to 
Hurricanes Katrina and Rita and their after effects. 

9.6 DUKE ENERGY (TEXAS EASTERN) 

The LA DOTD has provided, for the Design-Builder’s information, the draft URA 151-00 with Duke 
Energy.  To date, this the LA DOTD’s best knowledge of the terms of the URA.  Once this URA has been 
fully executed, it is the LA DOTD’s intent to provide the executed URA to the Design-Builder. 


