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DESIGN-BUILD AGREEMENT 

This Design-Build (DB) Agreement is made and executed in five originals between the Louisiana 
Department of Transportation and Development acting through its Secretary, hereafter designated as the 
"LA DOTD,” and ________________________, hereafter designated as the "Design-Builder." 

The LA DOTD did advertise for, receive, and accept a Proposal from the Design-Builder for work on an 
LA DOTD DB project identified as State Project No. 450-10-0159 and Federal Aid Project No. ARR-
1709(503). 

The Design-Builder's submission is evidenced by a copy of the Proposal incorporated herein as part of the 
Contract Documents defined hereafter. 

In consideration of the agreements herein contained, to be performed by the parties hereto and of the 
payments hereafter agreed to be made, it is mutually agreed by both parties that: 

1.0 CONTRACT DOCUMENTS 

The Contract consists of the "Contract Documents" including, but not limited to, the following: 

A) Part 1 – Design-Build Agreement (this instrument); 

B) Appendix A – Project Scope, to this Design-Build Agreement; 

C) Payment, Performance, and Retainage Bond Form and/or Retainage Agreement; 

D) Part 2 - Design-Build Section 100; 

E) Part 3 – Design Requirements and Performance Specifications; 

F) Part 4 – Scope of Services Packages Plans; 

G) Part 5 – Engineering Data; and 

H) Part 6 – Design-Builder’s Proposal. 

For these purposes, all of the provisions contained in the listed Contract Documents are incorporated 
herein by reference with the same force and effect as though said Contract Documents were herein set out 
in full.   

2.0 INTENT OF CONTRACT 

The Design-Builder agrees to the terms and requirements for the intent of the Contract to provide all 
Materials, Equipment, and labor and perform the Work required, as broadly described in Appendix A – 
Project Scope to this DB Agreement and as specifically defined in Parts 2 through 6 of the Contract 
Documents, to complete the Interstate-10 (I-10) Widening DB Project (Project) in a thorough and 
workmanlike manner to the satisfaction of the appropriate officials of the LA DOTD.  

3.0 LUMP SUM CONTRACT PRICE 

The total Lump Sum Contract Price for this Project is $__________.  The Design-Builder agrees to accept 
and the LA DOTD agrees to pay for the Work in lawful money of the United States (US) in a timely 
manner as set forth in the Contract. 
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4.0 CONTRACT TIME 

The entire Contract must be completed in all details and ready for final acceptance by _____________ 
(within __________ calendar days).  

Performance of Work on this Contract must begin on the date stipulated in the Notice to Proceed (NTP) 
and must be completed within the time specified in the Contract Documents, subject to such extensions as 
may be authorized. 

5.0 ALTERATION OF CONTRACT 

The Design-Builder agrees to the terms and requirements for alteration of the contract, as such are 
contained in Part 2 – DB Section 100.   

6.0 STIPULATED DAMAGES 

The Design-Builder agrees to the assessment of stipulated damages as provided in the Contract 
Documents at Part 2 – DB Section 100, DB Section 108-7. 

The LA DOTD agrees to the assessment of stipulated damages as provided in the Contract Documents at 
Part 2 – DB Section, DB Section 108-7. 

7.0 DAMAGE CLAIMS 

The Design-Builder acknowledges that it has reviewed and understands the Contract and specifically 
agrees to be bound by the terms and conditions thereof. 

8.0 JOINT EFFORT 

This Contract will be deemed for all purposes prepared by the joint efforts of the parties hereto and will 
not be construed against one party or the other as a result of the preparation, drafting, submittal, or other 
event of negotiation, drafting, or execution of the DB Agreement.  This Article 8.0 specifically excludes 
Part 6 – Design-Builder's Proposal and any additional plans, specifications, means, methods, or other 
documentation prepared by the Design-Builder pursuant to this Contract. 

9.0 ASSIGNMENT 

This Contract may not be assigned by the Design-Builder, or its rights, title, or interest therein assigned, 
transferred, conveyed, sublet, or disposed of without the previous consent, in writing, of the LA DOTD.  
Any attempts to assign the Contract without the LA DOTD’s written consent are null and void. 

10.0 SUCCESSORS AND ASSIGNS 

This Contract will bind the successors, assigns, and representatives of the parties hereto. 

This Contract will become effective on the date all parties hereto have signed the same. 

11.0 GOVERNING LAW 

This Contract will be governed by the laws of the State of Louisiana, except where the federal supremacy 
clause requires otherwise. 
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In witness whereof, the Secretary has hereunto subscribed his name, and the same has been approved by 
the appropriate officials of the LA DOTD and the Design-Builder has also hereunto subscribed its name. 
 

 
DESIGN-BUILDER 

 
____________________________________ 

   (Federal Identification Number) 
 

 
                 By:  _________________________________________ 
Witness       

 
       ____________________________________ 
Witness       (Date) 
 

 
LOUISIANA DEPARTMENT OF 
TRANSPORTATION AND 
DEVELOPMENT 

 
 
__________________________________             By:  _________________________________________ 
    Witness             SECRETARY 
 
 
_______________________________      _____________________________________ 
  Witness        (Date) 
 
 
                 Approved By: ________________________________________ 
 
 
               _____________________________________ 
          (Date) 
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1.0 INTRODUCTION 

This Part 1 – Design-Build (DB) Agreement, Appendix A - Project Scope, to the DB Contract provides a 
summary description of the physical components of the Project that the Design-Builder shall design, 
construct, and/or install and the associated management, control, monitoring, compliance, and 
professional services and other elements of the Work. 

The Design-Builder shall not rely solely on the description contained in this Appendix A  - Project Scope 
to identify all Project components to be designed, constructed, and/or installed.  The Design-Builder shall 
determine the full scope of the Project through thorough examination of the Contract Documents and the 
Project Site or as may be reasonably inferred from such examination. 

The Design-Builder shall design, furnish, construct, repair and/or install all components of the Project 
meeting the requirements of the Contract Documents, except where the Louisiana Department of 
Transportation and Development (LA DOTD) will furnish and/or install the items as listed in Section 6.0. 

2.0 PROJECT CONFIGURATION 

The Project shall include the major components listed in this Appendix A – Project Scope. 

2.1 PROJECT LIMITS 

The Project begins just southeast of  the Siegen Lane Interchange in East Baton Rouge Parish and 
proceeds southeasterly toward the Highland Road interchange. The starting point of this project is to be a 
tie-in to the end of the full six-lane section currently under construction at Siegen Lane under State 
Project # 450-10-0198.  This DB Widening Project will carry the proposed six-lane interstate section as 
close as possible to the Highland Road Overpass.  The six-lane widened interstate section will transition 
back to the existing four-lane interstate section at the northwest end of the Highland Road Overpass 
bridge approach slabs.  The Project includes a dual exit ramp for eastbound traffic at the Highland Road 
Interchange. 

2.2 PROJECT-WIDE REQUIREMENTS 

The Project includes the following: 

A) Widening of Interstate-10 to six lanes with shoulders, including signage and median 
barrier, commencing at the Easternmost terminus of SP# 450-10-0198 (Eastbound and 
Westbound) and ending at  the Highland Road Overpass; 

B) An overpass structure widened to six lanes with shoulders over the Kansas City Southern 
(KCS) Railroad; 

C) Remove and reconstruct the distressed portions of the northwest bound entrance ramp at 
Highland Road; 

D) Widening of the Ward’s Creek Diversion Canal bridge to six lanes with shoulders; 

E) Provide removable concrete barrier rail or other necessary pier protection in lieu of the 
project wide concrete median barrier for 200 feet to either side of the Pecue Lane bridge 
structure over Interstate-10.  This removable concrete barrier is being placed at the Pecue 
Lane overpass bridge structure in anticipation of potential future interchange 
enhancements at the Pecue Lane location.  This is intended to expedite construction 
access to the Pecue Lane location when the future interchange project begins.  The 
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removable concrete barrier to be used in this location will remain as a component of the 
final I-10 widening project and should not be confused with the temporary concrete 
barrier that will be required for traffic control during the construction phase of the 
project; 

F) Modification of drainage structures to accommodate the widened Interstate-10 and its 
runoff.  Drainage structures will be extended beyond the clear zone, if applicable; 

G) Consideration of existing utilities during design to avoid utility conflicts and utility 
coordination and relocation, if necessary; and 

H) Modification and upgrade of existing roadway lighting. 
 
See Section 3.0 for additional detail regarding the Project proposed improvements. 

3.0 PROPOSED IMPROVEMENTS 

The proposed improvements included in the Project Scope will include, but not be limited to, the 
following: 

A) Widening of Interstate-10 to six lanes with shoulders, including signage and median 
barrier, commencing at the Easternmost terminus of SP# 450-10-0198 (Eastbound and 
Westbound) and ending at the Highland Road Overpass; 

B) Widening of the Ward’s Creek Diversion Canal bridge to six lanes with shoulders; 

C) End project Eastbound with a lane drop at Highland Road via a dual exit conforming to 
Standard Plan SC-02.  Widened six-lane section shall transition to the existing four-lane 
section at the northwest end of the Highland Road Overpass bridge approach slabs; 

D) An overpass structure widened to six lanes with shoulders over the Kansas City Southern 
(KCS) Railroad; 

E) Repair or replace existing joints as necessary to result in deck joints that are structurally 
sound, provide adequate structural movement and are continuous across existing and new 
potions of structure; 

F) Scour repairs/remediation at the Ward’s Creek Bridge; 

G) Repairs necessary to existing pavements, end dams and shoulders that remain in place to 
properly correct failures and deficiencies which will lead to a reduced service life; 

H) Clean and reseal existing transverse joints in existing jointed concrete pavements; 

I) Temporary concrete barrier rail or other necessary pier protection for 200 feet on either 
side of the Pecue Lane overpass over Interstate-10; 

J) Modification of drainage structures to accommodate the widened Interstate-10 and its 
runoff.  Drainage structures will be extended beyond the clear zone, if applicable; 

K) Utility coordination and relocation, if necessary;  

L) Provide barrier rails on both sides of all structures that meet crash worthiness standards in 
Part 3 – Design Requirements and Performance Specifications; 

M) Modification and upgrade of existing roadway lighting; and 

N) Project Aesthetics Plan (i.e. bridges, roadway, lighting, ‘signature element(s)’, etc.). 
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4.0 ASSOCIATED WORK 

The Design-Builder shall, in association with the design and construction of the physical components of 
the Project, perform the following elements of Work: 

A) Design and construction of all Project components; 

B) Associated aesthetics and landscaping; 

C) Design and construction management; 

D) Coordination with Project stakeholders and other contractors adjacent to the Work; 

E) Design Quality Control and design review (see Contract Documents, Part 2 – DB Section 
100, DB Section 111); 

F) Construction Quality Control (see Contract Documents, Part 2 – DB Section 100, DB 
Section 1120); 

G) Environmental mitigation and compliance monitoring (see Contract Documents, Part 3 – 
Design Requirements and Performance Specifications, Appendix A – Performance 
Specifications, Environmental Mitigation and Compliance Performance Specification); 

H) Any additional environmental investigations and monitoring associated with or resulting 
from the Design-Builder’s actions; 

I) Coordination with Kansas City Southern (KCS) Railroad and Entergy; 

J) Maintenance of traffic, access to property (both temporary and permanent) (see Contract 
Documents, Part 3 – Design Requirements and Performance Specifications, Appendix A 
– Performance Specifications, Traffic Control Plan Performance Specification); 

K) Project safety and security; 

L) Any necessary Preliminary Engineering (PE) (such as surveys and geotechnical 
investigations) not provided by the LA DOTD; 

M) Any necessary harmful and hazardous materials remediation (design and construction); 

N) Drainage and erosion control; 

O) Installation of signage, guardrail, and pavement markings; 

P) Construction waste disposal and handling; 

Q) Required clearances, licenses, construction easements, and permits for the Design-
Builder’s Work, Work sites, and storage areas on- or off-site; 

R) Any necessary ancillary Work, such as, access roads, driveways, temporary fencing, 
relocation of drainage, Work sites, and temporary Work; 

S) Location, acquisition, permits, and transportation for Material; 

T) Coordination of the relocation of any utilities and municipal drainage facilities and the 
design and relocation of any utilities as designated in Part 5 – Utility Requirements; 

U) Site clearance; 

V) Maintenance of the Project during the Contract period (see Contract Documents, Part 3 – 
Design Requirements and Performance Specifications, Appendix A – Performance 
Specifications, Maintenance During Construction Performance Specification); and 
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W) Any other activities, functions, or elements necessary to the successful completion of the 
Project. 

5.0 BASIC PROJECT CONFIGURATION 

The Basic Project Configuration shall consist of the following: 

A) The horizontal and vertical alignments; 

B) Number of interchanges; 

C) Number of bridges; 

D) Number of lanes; 

E) The general location of the limits of the Project; 

F) The minimum vertical and horizontal clearances; and 

G) The Right-of-Way limits. 

5.1 STANDARD FOR DETERMINING MATERIALITY OF CHANGE IN BASIC PROJECT 
CONFIGURATION 

The following are the standards for determining materiality of Basic Project Configuration changes: 

A) Any change to the Project that affects the Project ROW limits or the minimum vertical 
and/or horizontal clearances; 

B) A change in the termini of the Project (either or both) by more than one hundred (100) 
feet longitudinally; 

C) Any change in the Project Right-of-Way limits depicted; and/or 

D) Any change in Section 5.1(A) through (C) requiring a change in the permits secured from 
the United States (US) Army Corps of Engineers (COE) and the Louisiana Department of 
Natural Resources (DNR). 

See Contract Documents, Part 2 – DB Section 100, DB Section 104. 

6.0 LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT-
PROVIDED MATERIAL OR EQUIPMENT 

The Louisiana Department of Transportation and Development will not be providing any design, 
Material, or Equipment for the Design-Builder’s use. 


