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Glossary of Terms 

● ADA: Americans with Disabilities Act  

● AFC: Alternative Fuel Corridor 

● AFDC: Alternative Fuels Data Center 

● BAU: Business As Usual 

● BEV: Battery Electric Vehicle 

● CCS: Combined Charging System 

● Charging Plug: The individual charging port 

● Charging Station: A location where EV charging facilities are located 

● DAC: Disadvantaged Communities 

● DCFC: Direct Current Fast Charger 

● DNR: Department of Natural Resources 

● DOE: U.S. Department of Energy 

● DOT: Department of Transportation 
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● EPA: U.S. Environmental Protection Agency 

● EV: Electric Vehicle 

● EVSE: Electric Vehicle Supply Equipment (EV Charger) 

● FHWA: Federal Highway Administration 

● IIJA: Infrastructure Investment and Jobs Act 

● Justice40: Government program to ensure that 40% of overall program benefits are delivered to 

disadvantaged communities through jobs, training, business development, etc 

● LA DOTD/DOTD: Louisiana Department of Transportation Development  

● LADA: Louisiana Dealers Association 

● LCF: Louisiana Clean Fuels 

● LDEQ: Louisiana Department of Environmental Quality 

● LDNR: Louisiana Department of Natural Resources 

● MPO: Metropolitan Planning Organization 

● NEVI: National Electric Vehicle Infrastructure 

● PHEV: Plug‐in Hybrid Electric Vehicle 

● SAE: Society of Automotive Engineers 

● SLCFP: Southeast Louisiana Clean Fuels Partnership 
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Introduction    

Through FY 2026, Louisiana will receive $73,367,735 for electric vehicle (EV) infrastructure through the 

Infrastructure Investment and Jobs Act (IIJA). The Louisiana Department of Transportation and 

Development (DOTD) will administer funds for the 

deployment of electric vehicle charging 

infrastructure via a competitive grant process 

throughout the State.  

 

As part of the EV infrastructure deployment, 

Congress has made National Electric Vehicle 

Infrastructure (NEVI) Formula Program funds 

available for expenditure by state transportation 

agencies. These funds will cover up to 80 percent of 

the EV infrastructure expenses with a minimum of 20 

percent non‐federal match covered by grant 

recipients. Initial deployment plans for all 50 states 

were submitted to the Federal Highway 

Administration (FHWA) back on August 1, 2022. 

Louisiana was among 35 states to have their plans 

approved early on September 15, 2022 with the 

remaining states receiving approval on September 

27, 2022. Under federal guidelines, each state must 

submit updates to their plan every year. This 

document is the first of such updates for Louisiana. 

DOTD has contracted with Louisiana Clean Fuels 

(LCF) and Grant Management Group, LLC to timely 

submit both the original plan and the 2023 update.  

 

In addition, DOTD recently submitted a Round 7 

alternative fuel corridor (AFC) nomination to FHWA 

on June 19, 2023 to designate one additional bypass 

route for electric vehicles that was omitted in 2022. 

All of the nominated highways from Round 6 were 

approved and can be found here on the FHWA 

Alternative Fuels website. These approved 

Alternative Fuel Corridors for electric vehicles are 
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important to the overall NEVI program as the DOTD plans to provide connectivity between charging 

stations within Louisiana and across State lines.  

 

Louisiana is among the most vulnerable States to the impacts of climate change. Louisianans are already 

experiencing direct physical, mental, and financial tolls as well as indirect impacts to social systems and 

ecosystems that are struggling to cope with extreme weather events, heat, drought, flooding, and other 

manifestations of climate change. As is the case globally, Louisiana’s low‐income communities, 

communities of color, Indigenous peoples, and other marginalized residents are hit especially hard.  

 

These impacts are projected to get much worse over the coming decades if there is not significant global 

action to curb greenhouse gas (GHG) emissions. The Louisiana Climate Action Plan contains 28 strategies 

and 84 specific actions to reduce GHG emissions across the entire State’s economy. Under “Strategy 9” 

of the Transportation section of the Climate Action Plan, Louisiana’s task is to “accelerate adoption and 

accessibility of low‐ and zero‐emission vehicles and fuels.” The successful deployment of electric 

vehicles will play a major role in our attempts to achieve these goals and meet our carbon emission 

reduction goals.  

 

Louisiana can support greater adoption of clean vehicles by expanding the infrastructure to support this 

transition, including charging and fueling stations that are accessible to drivers and passengers across 

income levels. This strategy includes actions focused on light‐duty passenger vehicles as well as actions 

tailored to the additional technological and infrastructural needs to transition medium‐duty and heavy‐

duty transportation, shipping, and aviation to low or zero‐carbon fuels. The State of Louisiana can lead 

by example through efforts to transition public fleets to low and zero‐emission vehicles.  

 

As zero‐emission vehicles become increasingly available for passenger transit, steps need to be taken to 

ensure strategic and equitable statewide buildout of vehicle electrification infrastructure, with measures 

to prioritize access for underserved and overburdened communities. The DOTD intends to strategically 

utilize these Federal funds to deploy electric vehicle charging infrastructure across the State in a way 

that increases access for all communities. To that end, the Climate Action Plan sets a goal of 250 stations 

per 100,000 residents by 2050. These sites include Level 2 workplace and other publicly accessible 

charging stations in addition to the DC Fast Chargers on the alternative fuel corridors. 

Updates from Previous Plan 

● Updated timelines for the publication of the RFP and initial awards 

● Inclusion of draft scoring criteria for the DOTDs competitive grant program 

● Final NEVI minimum standards published 

● Updated cost projections based on inflation and supply chain issues 

● Updated community engagement activities & outcomes report 
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Timeline 

The National Electric Vehicle Infrastructure (NEVI) Formula Program Guidance from FHWA was 

published in February 2022 with guidelines for speed, quantity, and location of DC Fast Chargers. DOTD 

then created an EV planning committee to begin developing an Electric Vehicle Infrastructure Plan. 

DOTD is in the final stages of developing a competitive grant program through which DC Fast charging 

station locations will be selected and funded. The state’s goal is to finish developing the grant program 

by Q3 2023 and solicit applications by the 4th quarter of 2023. 

 

State Agency Coordination 

Memorandum of Understanding with other agencies 

No formal MOUs have been established between the state agencies. However, the DOTD’s EV planning 

committee includes representatives from FHWA, Louisiana Department of Environmental Quality 

(LDEQ), and Louisiana Department of Natural Resources (LDNR). This committee met bi‐weekly for 

several months to discuss alternative fuel corridors and DOTD’s EV Infrastructure Plan as it relates to 

NEVI formula funds. This interagency coordination contributed to the timely submission of the Round 6 

Alternative Fuel Corridor Nomination on May 13, 2022 and assisted with submission of the Louisiana 

Electric Vehicle Infrastructure Plan prior to the August 1, 2022 deadline.  

 

EV Committee Members: 

● Louisiana Department of Transportation and Development 

● Louisiana Department of Environmental Quality 

● Louisiana Department of Natural Resources 

● Grant Management Group, LLC 

● Louisiana Clean Fuels (a Clean Cities coalition) 

● Federal Highway Administration ‐ Louisiana Division 

 

The EV Committee collaborated with Southeast Louisiana Clean Fuels Partnership (SLCFP), a Clean Cities 

Coalition, and the Center for Sustainable Energy. Additionally, the Louisiana Senate Committee on 

Transportation, Highways, and Public Works convened an EV Task Force (Task Force) to study the 

economic impact of EVs and recommend legislation to enhance the fiscal benefit of EVs in Louisiana. In 

September 2022, the Task Force published a report of their findings and recommendations. 
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Table 1: EV Task Force Members:  

Name  Address  Seat Information 

Carter, Gary M. Jr. (Sen.)  2401 Westbend Parkway, Suite 3071 
New Orleans, LA 70114 

Ex‐O; Senate Pres or Desig 

Cathey, Stewart A. Jr. (Sen.)  209 North Park Drive 
Monroe, LA 71203 

Ex‐O; Chair; Senate Cmte on COM or 
Desig; Mem of Cmte 

Freiberg, Barbara Reich (Rep.)  5800 One Perkins Place, Ste. 7A 
Baton Rouge, LA 70808 

Ex‐O; Chair, House Cmte on THPW or 
Desig; Mem of Cmte 

Gadberry, Foy Bryan (Rep.)  P. O. Box 1883 
West Monroe, LA 71294 

Ex‐O; House Speaker or Desig 

Green, Will H.  LA Automobile Dealers Association 
7526 Picardy Avenue 
Baton Rouge, LA 70808 

Ex‐O; Pres, LADA or Desig 

Kalivoda, Eric, Ph.D.  LA Department of Transportation and 
Development 
P. O. Box 94245 
Baton Rouge, LA 70804‐9245 

Ex‐O; Sec, DOTD or Desig 

Lambert, Eddie J. (Sen.)  P. O. Box 241 
Gonzales, LA 70707 

Ex‐O; Chair, Senate Cmte on R&F or 
Desig; Mem of Cmte 

McMath, Patrick (Sen.)  404 East Gibson St., Ste 2 
Covington, LA 70433 

Ex‐O; Chair, Senate Cmte on THPW or 
Desig; Mem of Cmte; Chair of TF 

Tarver, Phillip E. (Rep.)  132 Jamestown 
Lake Charles, LA 70605 

Ex:O; Chair, House Cmte on COM or 
Desig; Mem of Cmte 

White, Mack A. "Bodi" Jr. (Sen.)  11103 Park Place 
Baton Rouge, LA 70818 

Ex‐O; Chair, Senate Cmte on FIN or 
Desig; Mem of Cmte 

Willard, Matthew (Rep.)  UNO TRAC Building 
2000 Lakeshore Dr., Rm. 212 
New Orleans, LA 70148 

Ex:O; Chair, House Cmte on W&M or 
Desig; Mem of Cmte 

Zeringue, Jerome P. "Zee" (Rep.)  423 Goode St. 
Houma, LA 70360 

Ex‐O; Chair; House Cmte on APP or 
Desig; Mem of Cmte 

Public Engagement 

DOTD and its project partners created a public involvement plan that consisted of a series of public 

meetings (both virtual and in‐person) and online resources on multiple platforms. Resources that 

explain the program and solicit public feedback from the community and stakeholders include a landing 

page for the program on the DOTD website, an online survey, social pinpoint site (a map based public 

input method for suggested charging locations), social media posts, press releases, and multiple public 

meetings to discuss the plan. These resources opened a line of communication with the public for the 

program that was used to draft the statewide plan. DOTD will maintain these resources going forward as 

the grant program is developed. 

 

Public engagement of underserved communities has included meetings with the Urban League of 

Louisiana, Louisiana Municipal Association, Black Mayors Caucus, Southern University System Facilities 

Management, minority Mayors throughout the State, Disadvantaged Business Enterprises, and the City 

of New Orleans Council Utilities Regulatory Office. These entities were engaged to develop a coalition of 

groups with a large and deep reach into underserved communities. All have committed to being part of 
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our stakeholder outreach and to provide feedback on our EV infrastructure deployment plan. Our efforts 

will expand as the grant program and application process are developed. 

 

Public Involvement Resources: 

● DOTD program landing page 

● Online Survey 

● My Social Pinpoint interactive map 

● Official email for public comment: DOTD‐EVProgram@la.gov 

Utility Engagement 

Utilities have been a major part of our stakeholder outreach since the drafting of the first NEVI plan for 

the State of Louisiana. IOU and Co‐Op utilities have been especially receptive and have participated in 

multiple virtual stakeholder feedback sessions and have been frequent contributors to the DOTD public 

comment periods.  

 

Louisiana Clean Fuels, a contractor with the DOTD and a U.S. Department of Energy designated Clean 

Cities coalition has leveraged its stakeholder base and strong relationships with utilities to facilitate 

additional conversations with the IOUs and Co‐Ops across the state: 

 

 February 22, 2022 and March 18, 2022: Drive Electric Louisiana (DELA), a program of LCF, hosted 

a Policy Committee meeting in partnership with the FHWA to disseminate information about the 

IIJA and to discuss the National Electric Vehicle Infrastructure Program and FHWA Alternative 

Fuel Corridors with area stakeholders such as CLECO, SWEPCO, Entergy, Capital Region Planning 

Commission, New Orleans Regional Planning Commission, Department of Natural Resources, 

and Grant Management. All presentation materials, feedback, and recordings were made 

available to DOTD. 

 Association of Louisiana Electric Cooperatives (ALEC) is a non‐profit organization which exists to 

represent the electric distribution cooperatives operating in the state of Louisiana. These 

cooperatives provide electric service to roughly 1 million citizens in 50 of the state’s 64 parishes. 

In January 2023, LCF presented information about the state’s NEVI plan at the ALEC’s 2023 

Members First Conference whose attendees represented most of the Co‐ops in the state of 

Louisiana. 

 At the Louisiana Clean Fuels NEVI Applicant Workshop and Expo on January 2023, two major 

utilities shared their service processes for electric vehicle infrastructure and tips for working 

with your utility with potential applicants to the program. Entergy’s presentation can be found 

here and SWEPCO’s can be found here.  
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Figure 1: Entergy Service Process for EV Infrastructure 

 

Table 2: Types of utilities in LA and how they are regulated 

Types of Utilities in Louisiana 

Investor‐owned utilities (IOUs)  Municipal Power Companies 
(“Municipalities”) 

Cooperatives (“Co‐ops”)

For‐profit 
Owned by shareholders 
 
Example: Entergy, CLECO & 
SWEPCO (AEP) 

Not for‐profit
Owned by cities and counties 
 
Example: Lafayette Utility Service 
(LUS) 

Not for‐profit 
Owned by co‐op members 
 
Example: Dixie Electric 
(DEMCO) 

Regulators 

SWEPCO, DEMCO, SLEMCO, CLECO, 
and Entergy Louisiana are 
regulated by the Louisiana Public 
Service Commission (LPSC) 
(http://www.lpsc.louisiana.gov) 
 
Entergy New Orleans is regulated 
by the New Orleans City Council 

CLECO, SWEPCO, and Entergy are 
subject to the jurisdiction of the 
Federal Energy Regulatory 
Commission (FERC) with respect to 
transmission tariffs and 
interconnection with other utilities, 
reliability, and the transmission of 
power. It should be the same for 
Entergy and SWEPCO. 

Municipal Power Companies 
(“Municipalities”) are often 
regulated by Local 
government (city council or 
elected or appointed board) 
and in some cases, a state 
board. The Louisiana Public 
Service Commission does 
not regulate utilities owned 
by municipalities. 
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Community Engagement Outcomes Report 

The DOTD has created an open information sharing process that is readily accessible to interested 

applicants of the state’s competitive grant program. To date, a total of 11 virtual, 11 in‐person and 3 

hybrid events (in person with virtual option) reaching approximately 400 individuals have been 

conducted by DOTD to help develop their competitive grant program.  

 

Virtual and in‐person forums provided an overview of the program and allowed for ample Q&A from the 

audience. Virtual meetings were recorded and posted on the DOTD website for public viewing. 

Attendees were encouraged to share their contact information and the resulting list has been published 

and shared to allow for collaboration amongst potential applicants, and underserved communities. 

 

After the 2022 State Plan for Louisiana was published, DOTD led public meetings across the state for 

education purposes and to connect with the community. These meetings were held in person with 

virtual options accessible:  

‐ September 28, 2022‐ Monroe LA at Monroe City Hall 

‐ November 10, 2022: 6:00 pm‐ DOTD’s Headquarters Auditorium at 1201 Capitol Access Road, 

Baton Rouge, LA  70802 

‐ December 8, 2022: 6:00 pm‐ Shreveport LA, at Louisiana State University in Shreveport 

 

These events were attended by local experts, policy makers, and the public to disseminate information 

about the NEVI program, timeline for Louisiana, and draft scoring criteria. The presentation used for 

these events were created by the DOTD and was placed online at the EV Resources page of the DOTD 

website. 

 

Links to a few key resources are listed below: 

● Public Meeting Recordings: 

https://louisianacleanfuels.org/images/meeting/012423/nevi_workshop_presentation_swepco

_1_19_23_sm.pdf 

● Notice of Intent Responses: 

http://wwwsp.dotd.la.gov/_layouts/download.aspx?SourceUrl=/Inside_LaDOTD/Divisions/Oper

ations/Electric‐Vehicle/webdocs/2022%20NOI%20Respondents%20‐%20EV%20Program.xlsx  

● EV Infrastructure Contacts / Interested Parties ‐ Contacts shared with permission: 

http://wwwsp.dotd.la.gov/_layouts/download.aspx?SourceUrl=/Inside_LaDOTD/Divisions/Oper

ations/Electric‐Vehicle/webdocs/EV%20Infrastructure%20Contacts.xlsx  

 

Community engagement will be an ongoing process over the life of the program, and feedback from 

community members has been and will continue to be incorporated into all aspects of the program. The 

DOTD has an open survey that solicits feedback from the public on many aspects of the state plan 

priorities and an interactive map that encourages the public and potential applicants to share ideas on 
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the siting of EV charging infrastructure in our state. A sample result pulled from the survey dated July 

21, 2023 is shown below and includes feedback from 378 individuals to date. 

 
Figure 2: Sample DOTD survey question response as of July 21, 2023 

 

 
Figure 3: Interactive map via https://lcf.mysocialpinpoint.com/la_ev_plan 

DOTD solicited comments on the draft scoring criteria with interested parties through multiple feedback 

sessions and public meetings in December 2022. The feedback received during those public meetings 

and through both the DOTD‐EVProgram@la.gov email and online survey provided valuable information 

that informed updates to the current draft scoring criteria. The DOTD will keep all public comment 
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channels open throughout the program period and will continue to evaluate and adjust the scoring 

criteria as deemed appropriate. Further details of the DOTD’s Community Engagement efforts are 

shared in Table 3.  

Site‐Specific Public Engagement 

The DOTD has not selected specific sites to be targets for EV Charging through this program in a 

prescriptive manner, and as such has performed no site‐specific public engagement. Instead, the DOTD 

is performing public engagement activities as outlined in the Public Engagement section above, 

targeting communities along all of the designated EV Corridors to ensure a robust applicant pool to 

select from upon closing of the application period. The DOTD has stressed the importance of applicants 

performing community engagement in their project planning as part of the Justice40 scoring metric in 

the Scoring Criteria.  

 

Looking ahead, the DOTD is contemplating a plan to host community engagement events at Phase 1 

study areas to provide foundational information to help prepare communities members to actively 

provide feedback for decisions (e.g., outreach and education on EV charging basics, existing and planned 

public EV charger locations, etc.) and to understand the benefits from EV infrastructure projects enabled 

by this investment. 

Stakeholders Involved in Plan Development 

Following the publication of the NEVI guidance document in February 2022, DOTD has had 

conversations with utilities, Metropolitan Planning Organizations, private sector companies, non‐profit 

organizations, and other various entities. This outreach effort helped solicit diverse, high‐quality 

feedback from these stakeholders across the State, and that feedback was crucial in guiding the 

development of the overall Electric Vehicle Infrastructure program. 

 

In order to incorporate high‐quality feedback from the public, the DOTD and its project partners held 

one‐on‐one calls, virtual meetings, and one hybrid (in person meeting with virtual component) with 

targeted stakeholders during the development of the state plan. The draft plan was published on June 

18, 2022 for a 30‐day public comment period on the DOTD website. The DOTD hosted meetings (virtual 

and in person) with stakeholders to gather their feedback on the draft plan. Comments and feedback 

from stakeholders were accepted through the official DOTD email account, DOTD‐EVProgram@la.gov, 

and will be accepted for the entire 5‐year project period. 
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Table 3: Outreach Conducted and Planned by DOTD For State EV Plan Development  

Completed Outreach 

Entity  Type of meeting Date held 

American Association of State 
Highway Transportation Officials 
EV Practitioner's Working Group 

Virtual Feedback Sessions Monthly

International Brotherhood of 
Electrical Workers ‐ Business 
Development (AL, FL, GA, MS, LA) 

Virtual Meeting April 21, 2022 

Adjacent State DOT (Mississippi 
Department of Transportation) 

One‐on‐One Call May 9, 2022 

EVSE Company  Virtual / Feedback Session  May 11, 2022 

EVSE Company  Virtual / Feedback Session June 2, 2022 

EVSE Company  Virtual / Feedback Session June 3, 2022 

U.S. Joint Office of Energy and 
Transportation Regions 6 & 8  

Virtual Feedback Sessions May 20, 2022,  June 3, 
2022, June 30, 2022, July 
14, 2022 

EV Planning Consultant (Stantec)  Virtual Meetings April 6, 2022 & June 7, 
2022 

Municipalities (5 parishes in the 
Capital Region Planning 
Commission) 

In Person / Presentation June 8, 2022 

Louisiana Dealers Association  Email correspondence / feedback June 8, 2022 

U.S. Joint Office of Energy and 
Transportation 

One‐on‐One Virtual Meeting June 9, 2022 

EVSE Company  Virtual / Feedback Session June 10, 2022 

Tribes (Chitimacha Tribe, Coushatta 
Tribe, Tunica‐Biloxi Tribe, and the 
Jena Band of Choctaw Indians) 

Virtual / Regional Meeting in 
cooperation with various state 
DOTs and the FHWA 

June 14, 2022 

Utilities, Regulators  Virtual / Feedback Session June 16, 2022 

Baton Rouge City‐Parish  In‐Person Meeting June 23, 2022 

Gas Station Owners/Operators 
Conference  

In Person / Presentation July 12, 2022 

Utilities, MPOs, RPCs, PSC  Hybrid Feedback Session July 13, 2022 

Monroe LA NEVI presentation at 
Monroe City Hall / General public 
and potential applicants 

In Person / Presentation September 28, 2022 

NEVI Stakeholder Meeting in 
Lafayette at ULL / General public 
and potential applicants 

Hybrid Informational and Feedback 
Session 

October 5, 2023 

NEVI Stakeholder Meeting in New 
Orleans / General public and 
potential applicants 

Hybrid Informational and Feedback 
Session 

October 26, 2023 

Public Meeting: NEVI Presentation 
at DOTD Headquarters, Baton 
Rouge LA / General public and 
potential applicants 

In Person / Presentation November 10, 2022 

NEVI Presentation at Louisiana 
State University in Shreveport LA / 

In Person / Presentation December 8, 2022 
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Utilities, General public and 
potential applicants 

Louisiana Dealers Association  In Person / Presentation by LCF December 13, 2023 

NEVI Feedback Session: Scoring 
Criteria  

Webinar January 5, 2023 

“All About the DBE in 2023!” 
Statewide Meeting at DOTD 
Headquarters for DBEs (Over 200 
attendees) 

In person January 18, 2023 

LCF’s NEVI Workshop and EVSE 
Expo / Utilities, EVSE Companies, 
Electricians, Potential Applicants, 
Engineering firms, NPOs 

In person event hosted by LCF January 24, 2023 

2023 Louisiana Transportation 
Conference / Transportation 
professionals, Engineers, State 
Agencies 

In Person / Presentation March 15, 2023 

Clean Fuels Summit / CBOs, 
Municipalities, Fleets, and Clean 
Cities stakeholders 

In Person / Presentation April 19, 2023 

Planned Outreach 

Entity  Type of meeting Date held 

Public Meeting at DOTD  In Person and Virtual One week after RFP is 
issued 

Public Meeting   In Person and Virtual During RFP open period, 
before due date 

Louisiana Municipal Assoc Annual 
Conference / Rural and Small 
municipalities around LA/ in 
Alexandria, LA 

In Person August 3‐5, 2023 

Virtual “office hours” for all 
applicants 

Virtual Approximately two 
webinars during application 
period 

Awardee Informational Sessions 
/Public Meeting at DOTD 

Virtual and In Person TBD ‐ Periodic 
informational sessions to 
allow for awardees to 
check in on their 
deliverables 

Community Engagement in Phase 1 
Study Areas 

In Person TBD

 

DOTD is considering hosting one public forum shortly after the release of the RFP, and a second session 

sometime closer to the RFP due date. Further, DOTD is looking to follow best practices and examples 

from other states for effective dissemination of information to potential applicants of the program. A 

continuously updated FAQ document will be made available on the DOTD website. All questions 

submitted to the official plan email DOTD‐EVProgram@la.gov along with DOTDs responses will be 

published in the FAQ document. 
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How feedback has been incorporated into the plan: The open lines of communication with and the 

involvement of various stakeholder groups in the Plan’s development helps ensure that the deployment, 

installation, operation, and use of EV charging infrastructure will achieve equitable and fair distribution, 

in addition to meeting federal Justice40 requirements. This feedback has resulted in significant changes 

to the Draft Scoring Criteria and a more robust framework for incorporating Justice40 principles into the 

development of the RFP. 

Engagement with Tribal Governments 

DOTD partnered with the Federal Highway Administration and other State DOT’s to conduct a joint 

webinar on June 14, 2022, to engage the Tribal Nation with land interest in Louisiana. These tribes 

include the Chitimacha Tribe, Coushatta Tribe, Tunica‐Biloxi Tribe, and the Jena Band of Choctaw 

Indians. The participating DOT’s include Mississippi (MDOT), New Mexico (NMDOT), Texas (TxDOT), 

Oklahoma (ODOT), and Arkansas (ARDOT); all of which are located in FHWA Regions 6 and 4. In addition 

to the virtual meeting, DOTD has provided the Tribal Nation with surveys to engage them in our plan 

and gather their feedback. The following map shows Tribal lands in relation to DOTD’s designated 

Alternative Fuel Corridors. 

 

 
Figure 4: Tribal Land Map of Louisiana 

Plan Vision and Goals  

The Louisiana EV plan is designed to enable residents and businesses who currently own or want to 

purchase electric vehicles to fuel quickly and safely across the State for work, recreation, and travel. In 

order to accomplish this goal, DOTD is in the final stages of creating a competitive grant program that 

allows for a phased approach to the buildout of electric vehicle supply equipment (EVSE) over 5 years 

that meets the FHWA requirements of DC Fast Chargers spaced a maximum of 50 miles apart and within 

one mile of an interstate exit or highway intersections along the corridor, with electric capacity of at 
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least 600kW. Under the State’s forthcoming competitive grant guidelines, rural areas and those with 

historically low EV adoption rates and low highway utilization numbers are expected to be built in 

phases over the 5‐year period of the program. 

 

As stated in Louisiana’s first EV infrastructure deployment plan, this document will continue to be 

updated, incorporating feedback and lessons learned on an annual basis. The program will allow public 

and private entities to apply for funding to build stations that meet the qualifications set forth by 

FHWA’s final minimum standards.  Based on 2022 registration data, EV utilization continues to be low 

over all, being the lowest in underserved areas of Louisiana but is beginning to improve. As allowed by 

the federal program guidance, these underserved areas with low EV ownership and/or high levels of 

poverty are candidates for operating assistance to address equity issues in rural and urban areas. 

 

As stated previously, Louisiana intends to take a phased approach to awarding grant applications to 

build out our electric vehicle fueling corridors. The first phase of the grant program (See Figure 10) will 

prioritize the installation of the minimum number of AFC‐compliant stations that satisfy AFC 

requirements (i.e., one compliant charging station every 50 miles or less). Once the adequate number of 

applications have been awarded to achieve these minimum standards, the State will begin awarding 

projects that fall into Phase 2 of the program (See Figure 11). Applications for sites in or near the study 

areas indicated in this map will be awarded with remaining funds and are optimized using the criteria 

and weights as outlined in this plan to prioritize site selection with the highest potential charging 

demand and efficiency. These study areas illustrate the State’s strategy to create redundancy in the 

charging network and increase capacity at locations with high utilization. 

5‐Year Goals: 

Year 1 

The original plan was to open up the RFP by the beginning of 2023. Due to multiple factors, the state of 

Louisiana has not yet opened their grant program for funding. That said, the DOTD still plans to focus on 

building out the electric alternative fuel corridors to meet minimum FHWA standards with an RFP 

release by Q4 of 2023. Initial analysis conducted by consultants indicates that approximately 30 new and 

upgraded sites are needed to complete nominated EV corridors statewide. With the addition of an 

Electrify America charging site that meets the minimum standards and updates to three other station 

statuses, that number is now 25 new sites. As Louisiana intends to disburse grants for the installation of 

public DC Fast Chargers, the state can only award proposals that fit the criteria set forth by FHWA and 

the State plan. Additional outreach and education may be needed to reach qualified site hosts and 

encourage them to apply for funding. A full list of the approved EV corridors can be found in the Existing 

and Future Conditions section of this document. 
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Year 1 Goals  Status 

Host one in‐person expo for potential applicants and at least 2 additional virtual 
events to encourage quality proposals to the DOTD grant solicitation.  

Completed by 
consultant, LCF, 
on January 24, 
2022 

Award approximately 10 projects and distribute approximately $9 million for DC 
Fast Chargers. 

Incomplete 

Conduct a funding decision review process conducted at the end of the funding 
round to ensure diversity, equity, and inclusion (DEI) and network reliability goals 
are being met. 

Incomplete 

Collect data from the network to assess usage and identify trends for future 
development. 

Incomplete 

Year 2 

Year 2 will focus on further building out the electric alternative fuel corridors according to FHWA 

standards. After the first round of projects is awarded, DOTD will assess the success of the grant 

program and adjust the strategy and timeline going forward.  

 

Year 2 Goals 

Conduct a grantee feedback session with Year‐1 Awardees to determine effectiveness of the program. 

Host at least 2 educational outreach events to encourage quality proposals to the DOTD grant 
solicitation. 

Award approximately 12 projects and distribute approximately $11 million for DC Fast Chargers. 

Collect data from the network to assess usage and identify trends for future development. 

Year 3 

Year 3 will focus on building remaining sites that will complete the corridors so that Louisiana will 

achieve “fully built out” status under the FHWA guidelines. Once we achieve this status, the State will 

begin awarding projects that are indicated as near “Phase 2 study areas” and other sites allowed by the 

NEVI funding as appropriate. DOTD intends to continuously monitor the grant program and make 

adjustments using the lessons learned in years one and two. Monitoring will include site visits to ensure 

grant recipients are properly installing and maintaining the charging sites and meeting Justice40 

requirements and data reporting requirements in the Federal Minimum Standards. 

 

Year 3 Goals 

Continuous monitoring of the grant program by DOTD overseeing the grant recipients’ use of NEVI 
funds to ensure continued compliance with state and federal requirements. 

Award enough grants based on availability of funds to close remaining gaps in the corridors that will 
allow our state to achieve “fully built out status”. 
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Begin awarding applications under Phase 2 to create redundancy and increase capacity in the 
charging network and ensure that underserved areas and disadvantaged communities are being 
adequately covered. 

Collect data from the network to assess usage and identify trends for future development. 

Year 4 

DOTD intends to continuously monitor the grant program and make adjustments using the lessons 

learned in years one, two, and three. Monitoring will include site visits to ensure grant recipients are 

properly maintaining the charging sites and meeting Justice40 requirements. Monitoring will also 

include collecting data regarding the usage and cost of electricity according to data reporting 

requirements in the Federal Minimum Standards. 

 

 

Year 4 Goals 

Continuous monitoring of the grant program by DOTD overseeing the grant recipients’ use of NEVI 
funds to ensure continued compliance with state and federal requirements. 

Award grants based on availability of funds to close remaining gaps in the corridors that will allow our 
state to achieve “fully built out status”. 

Begin awarding applications under Phase 2 to create redundancy and increase capacity in the 
charging network and ensure that underserved areas and disadvantaged communities are being 
adequately covered. 

Year 5 

Within 5 years of implementing the statewide EV plan, DOTD intends to completely build out designated 

corridors that meet the FHWA requirements. Once the corridors are fully built out, any remaining NEVI 

funds may be spent on EV charging infrastructure on other public roads or in other publicly accessible 

locations that are open to the general public. These sites and study areas have been identified through 

extensive analysis of various available data sources and are illustrated on Figure 11 of this document 

(see section: EV Charging and Infrastructure Deployment). 

 

Year 5 Goals 

Approximately 75 DC Fast Charger sites installed statewide / 300 charging ports. 

Corridors designated as fully built out by FHWA Standards. 

If adequate funding remains after corridors are deemed “complete”, then off‐corridor projects may 
apply for and receive funding for chargers. 

Collect data from the network to assess usage and identify trends to create a program evaluation 
report. 
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Contracting  

To implement the statewide plan using NEVI funds, DOTD intends to administer a competitive grant 

program which will involve contracts with grant recipients to whom NEVI funds will be disbursed for the 

installation, operation, and maintenance of electric vehicle charging stations throughout the State. 

Through DOTD’s procurement and authorization process, grant recipients will be responsible for 

ensuring that any subcontractors and vendors meet all federal requirements for charging infrastructure 

funded as part of the NEVI program. DOTD intends to list on the EV webpage the applicants, bidders, 

selected bidders, and amount of funds disbursed.  Grant recipients will be monitored to ensure the 

charging stations remain operational and adequately maintained.  According to the NEVI Formula 

Program Q&A following operations costs are eligible: 

 

● Charging equipment lease fees, in the case that an EV charging station operator opts to lease 

rather than purchase charging equipment. 

● Cellular network fees, internet service fees, or other similar fees necessary to provide 

communications between EV charging stations and charging network providers. 

● Hardware and software maintenance and repair costs, including service agreements with third‐

party contractors and charging equipment manufacturers or warrantors.  

● Other operating costs that are necessary and directly related to the charging of vehicles. 

 

Both Clean Cities coalitions in the state, Louisiana Clean Fuels and the Southeast Louisiana Clean Fuels 

Partnership, will work to provide resources and education to communities to engage small businesses 

and disadvantaged communities (DAC’s) to ensure awareness of the funding and access to assistance. 

 

DOTD also intends to contract with a third party to perform site inspections of awarded projects to 

ensure continued compliance with program requirements. 

Status of Contracting Process 

The RFP and draft contract language have been developed and are pending final review by DOTD.  DOTD 

is targeting a release of the RFP in late summer/early fall of 2023 and anticipate to allow from 90‐120 

days for applications to be submitted.  This will be DOTD’s first round of RFPs, which will seek out 

applications for site locations.  DOTD will award as many locations as they are able to, from the first 

round of NEVI funding.  DOTD issued the Notice of Intent (NOI) in December 2022, and identified the 

number of NOI respondents who provided the Department with a letter of interest. 

Awarded Contracts 

The first application round for the program has not opened as of the submission of this plan update, and 

as a result there are no awarded contracts to report on. 
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Scoring Methodologies ‐ DRAFT Scoring Criteria as of August 1, 2023 

DOTD has developed a competitive grant program where applications will be competitively scored and 

winning applications will be selected by a committee of State agency staff. The basis for the evaluation 

criteria was established by the Federal Highway Administration in the National Electric Vehicle 

Infrastructure Standards and Requirements and posted in the federal register Federal Register :: 

National Electric Vehicle Infrastructure Standards and Requirements.  These include but are not limited 

to: 

  

● Station locations within one travel mile of a designated alternative fuel corridor 

●  Minimum 600‐kilowatt (kW) power capacity to charge four vehicles simultaneously at four 

ports per site at a minimum of 150 kW per port 

● Ability of the charger owner to provide at least 20% of the overall utility, operation, installation, 

and maintenance costs for at least 5 years] 

●   

● Registered apprenticeships and on‐the‐job training 

● Demonstration of Justice40 initiatives.  The following link is a reference for Justice40 initiatives:  

Justice40 Initiative | Department of Energy 

● Equitable Payment System ‐ Access cannot be limited by payment type to be mindful of the 

underbanked. 

○ Open Charge Point Interface (OCPI) and Open Charge Point Protocol (OCPP) for 

operability 

○ Shall not require memberships for use 

○ Payment options must include contactless payment method that accepts major credit 

and debit cards 

○ Multilingual 

○ Automated toll‐free number or short message/messaging system (SMS) to initiate a 

charging session and submit payment 

● Ability to accommodate oversized vehicles and commercial trucks 

● Business plan or model that includes operation and maintenance beyond 5 years 

● Site layout or sketch 

● Compliance with required Build America Buy America provisions 

● Compliance with the Americans with Disability Act of 1990 (ADA) 

● Certified by an Occupational Safety and Health Administration (OSHA) nationally recognized 

testing laboratory 

● 24‐hour public accessibility year round 

● Combined Charging Systems (CCS) connectors – Type 1 (or other non‐proprietary connectors 

capable of servicing CCS‐compliant vehicles) 

● Directional signage 

● Cybersecurity 
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● Consumer data privacy, including compliance with Payment Card Industry Data Security 

Standards (PCI DSS) 

● Mechanism to report outages, malfunctions, and other issues with charging infrastructure, 

including access to platforms that provide multilingual services 

● All other federal requirements as outlined in the February 2023 National Electric Vehicle 

Infrastructure Standards and Requirements, also known as the NEVI Final Rule found here: 

Federal Register :: National Electric Vehicle Infrastructure Standards and Requirements 

Draft Scoring Criteria 

In addition to the federal rules, specific criteria will be evaluated and scored for each application as 

established by DOTD. These are outlined in the draft scoring matrix below and include: 

● Accommodation of oversized vehicles and commercial trucks (pull through options to 

accommodate vehicles larger than a standard‐sized passenger vehicle) 

● Distance from nearest NEVI‐Compliant DC (Level 3) EV charger 

● Total cost (including utility upgrades) 

● Business model for service for 5 to 10 years 

● On the job training and registered apprenticeships in construction, operation, and maintenance 

● Customer safety and security 

● Percent markup over utility rates to encourage affordable charging rates 

● Customer amenities within 500 feet of the charger 

● Proximity to Justice40 community 

●  Service during power outage  

All applications received by the submittal deadline will be reviewed and scored 

by a scoring committee. Late submittals and incomplete applications will not be 

considered for scoring. Business Plan 

In addition to the aforementioned evaluation and draft scoring criteria, applicants shall provide a 

business plan detailing their strategy for operation and maintenance for 5 to 10 years, including, 

staffing, training, and operations.  At a minimum, the business plan shall include the following items: 

 

● Project Overview and Goals 

● Project Team and Qualifications 

○ Per NEVI Final Rule: 

■ All electricians installing, operating, or maintaining EV supply equipment shall 

have a certification from the Electric Vehicle Infrastructure Training Program 

(EVITP) or graduation or a continuing education certificate from a registered 

apprenticeship program 
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■  For projects requiring more than one electrician, at least one electrician must 

be enrolled in an electrical registered apprenticeship program 

●  Project Approach 

●  Project Schedule 

○ Operation and Maintenance Plan 

Justice40 Plan 

The application shall also include Justice40 initiatives to ensure at least 40% of the program benefits 

historically underserved communities. These communities include the Tribal Nation, Women, Black, 

Latino, Asian American Pacific, Indigenous, and other underrepresented groups. Locations for 

disadvantaged communities are based on Justice40 maps found online: Electric Vehicle Charging 

Justice40 Map (arcgis.com).   

Utility Provider Letter & Site Host Agreements 

Each site proposal will require a letter from the utility provider stating whether the site meets the 

minimum 600 kW requirement or whether upgrades are needed, along with the estimated cost of 

upgrades. Permits that are required by the local jurisdiction must be acquired prior to site construction 

and prior to disbursement of program funds. Grant recipients shall also have adequate insurance to 

protect against damage, loss, and injury. In addition, the applicant shall confirm they are authorized to 

install a NEVI‐compliant DC Fast Charger on the site by ownership or contractual agreement.      

Site Design or Layout 

A site design or layout will also be required and shall include dimensions, drainage, lighting, and 

overhead cover. Dimensions should show accommodation for oversized vehicles and commercial trucks.  

Traffic control devices or on‐premise signs acquired, installed, or operated shall comply with the Manual 

on Uniform Traffic Control Devices (MUTCD) and 23 CFR Part 750 eCFR :: 23 CFR Part 750 ‐‐ Highway 

Beautification.  

Plan for Compliance with Federal Requirements 

DOTD will review all project applications to ensure that they meet the Federal Minimum Standards (23 

CFR 680) of the Program to determine Program eligibility, and will work to ensure that, if awarded, all 

applicants will comply with the necessary contracting requirements defined in 2 CFR 200. 

 

Project features over and above Minimum Standards outlined in (23 CFR 680) may contribute to a higher 

score for the project according to the DOTD’s Draft Scoring Criteria (described in the section above, 

titled “Scoring Methodologies Utilized”). Any such projects will still need to comply with all Minimum 

Standards and all relevant State and Federal contracting requirements. 
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Existing and Future Conditions Analysis 

At the end of 2021, there were approximately 3,065 Battery Electric Vehicles (BEV) registered in 

Louisiana. By the end of 2022, there were 5,884 BEVs showing an 85% growth in electric vehicle 

adoption ‐ compared to a 63% growth over the previous year. While the state of Louisiana’s adoption 

rate is much lower than the rest of the nation, popularity of more affordable models and high gas prices 

have contributed to the increase in popularity of EVs in our state.  

 

 
Figure 5: Louisiana: Light Duty EV and PHEV Counts by Year 

EV Adoption by Parish ‐ Q4 2022 

The map below shows the distribution of registered fully electric vehicles by parish in the state of 

Louisiana as of the fourth quarter of 2022 

 
Figure 6: EV Registration by Parish in Louisiana Q4 2022 
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Table 5: Existing EVSE in Louisiana as of July 13, 2023 

Existing EVSE in Louisiana as of July 13, 2023| Via: https://afdc.energy.gov/stations 

153 Chargers / 370 ports Total 

DC Fast Chargers 

● 40 DCFC locations with 202 ports  
○ 25 non‐Tesla DCFC locations with 63 ports 
○ 1 non‐Tesla locations fit the Round 6 standards for FHWA EV Corridors 

Level 2 Public Charging 

● 179 locations with 358 ports  
○ 147 non‐Tesla locations with 259 ports 

 

Vehicle Availability 

The Alliance of Automotive Innovation has indicated, in statements to the Louisiana Dealers Association 

(LADA), that the automotive industry will invest over $330 billion in EV’s by 2025 and grow the number 

of available EVs for sale. According to Atlas EV Hub, there are currently 39 BEV models available in 

Louisiana compared to 43 available in the US. The LADA has stated that Louisiana dealers are currently 

investing millions of dollars in facilities, tools, and training to sell these models. Dealerships across the 

nation are still experiencing some supply chain issues resulting in reduced inventory as compared to 

their pre‐pandemic levels. Many dealerships in Louisiana have commented on how difficult it is to get or 

keep an EV or a plug‐in hybrid electric vehicle (PHEV) on their lots as manufacturer supplies are low and 

vehicles sell quickly.  Delivery of ordered vehicles may take up to a year.  These issues surrounding 

electric vehicle availability are not unique to Louisiana and are being experienced by all States. 

Louisiana Utilities and their Service Areas 

Electric utilities that service the program areas are Entergy, Cleco, Lafayette Utility Services, LEPA, 

AEP/SWEPCO, and members of the Association of Louisiana Electric Cooperatives such as DEMCO. The 

utility companies maintain that they have adequate capacity, but it is unknown how much work is 

needed to complete “make ready” status work for individual sites along corridors. The availability of 3‐

Phase power will be a minor issue in most of the state. However, there are instances where exceptions 

to the distance requirements may be granted, such as when grid capabilities are limited, or when the 

exception would support charging in disadvantaged communities, or in rural areas. Utilities request site‐

specific requirements, such as point of service and power needs, to determine any issues with providing 

power to the site. 



LA State Plan for EV Infrastructure Deployment | 2023 Update 
 

 
Louisiana Department of Transportation and Development 

Page 26 of 49 

 

 
Figure 7: Louisiana Electric Utility Service Areas 

 

State Geography, Terrain, Climate and Land Use Patterns 

The EPA defines ecoregions as “areas of general similarity in ecosystems and in the type, quality, and 

quantity of environmental resources.” Louisiana is subdivided into six “Level III” EPA ecoregions: South 

Central Plains ecoregion (northwestern and center‐west parishes); Mississippi Alluvial Plain ecoregion 

(northeastern, center‐east, and southeastern parishes); Mississippi Valley Loess Plains, Southeastern 

Plains, and Southern Coastal Plains ecoregions (southeastern inland parishes); and Western Gulf Coastal 

Plain ecoregion (southwestern parishes). The listed ecoregions are further subdivided into smaller 

regions denoting more detailed comparisons of land areas within the state, however, for the sake of 

brevity this document will summarize only the six Level III ecoregions that make up the state.  

Major land uses in the South‐Central Plains EPA ecoregion consists of timber production, livestock 

grazing, and oil and gas production. Dominant vegetation includes pines (native short‐leaf pines are now 

largely replaced by commercial pine plantations), several varieties of oak, sweetgum, and understory 

growth including sumac, greenbriar, and hawthorn. Rolling plains are one distinguishing feature of this 

ecoregion that differentiates it from the flatter Mississippi River Valley plains or Gulf Coast plains. The 
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major body of water running through this ecoregion is the Red River. The Red River floodplains are 

naturally bottomland hardwood forests, but have been largely cleared for crop cultivation and grazing, 

although some wooded areas remain. Crops dominating this region include cotton, soybeans, corn, 

wheat, and rice. 

 

The Mississippi Alluvial Plain EPA ecoregion spans the entire length of Louisiana (north to south), 

following the current course of the Mississippi River and covering some areas west of the river, and 

north near Lakes Maurepas and Pontchartrain. Climates are notably variable throughout the region, 

with temperatures and precipitation increasing from north to south, however there are many 

commonalities along the river corridor. Constructed levees restricted river overflow and opened 

adjacent land for agricultural use. Northern and central Louisiana climates and soil are amenable to 

cultivation of cotton, soybeans, corn, and rice; while southern Louisiana agriculture is dominated by 

sugarcane, with some soybeans and pastures. This ecoregion is also home to extensive wetland habitats. 

Though deforestation and development have reduced cohesion of wetland habitats over time, this 

region remains a major bird migration corridor and is rich with biodiversity. Bald cypress and water 

tupelo trees can be found in freshwater wetland areas throughout this ecoregion, as well as oak in more 

well‐draining areas. The southern portions of this ecoregion are host to many live oak, laurel oak, and 

Spanish moss. 

 

The main distinguishing feature of the Mississippi Valley Loess plains EPA ecoregion is the prominent 

presence of loess – loosely compacted wind‐blown sediment. Soils in this ecoregion tend to be sandy, 

silty, and well‐draining in comparison to the dense clayey deposits found in the Mississippi Alluvial 

Plains. This ecoregion covers a relatively small portion of southeast Louisiana, including much of East 

Baton Rouge Parish, and West and East Feliciana Parishes. Land use in this region hosts a heavy 

presence of pine plantations, pasture, and crop land, however urban use covers a large portion in the 

Baton Rouge vicinity. 

 

Northern St. Helena, Tangipahoa, and Washington Parishes make up the Southeastern Plains ecoregion 

of Louisiana. This landscape is home to oak‐pine and mixed hardwood forests, pastures, cropland, and 

growing residential and commercial development. Dairy is a prominent industry here. Soils of this 

ecoregion are largely sandy, gravelly, and well‐draining.  

 

Eastern Livingston Parish, southern Tangipahoa Parish, and southern St. Tammany Parish make up the 

Southern Coastal Plains ecoregion of Louisiana. Lower elevations than the Southeastern Plains and 

wetter soils are characteristic of this ecoregion. Habitats here include marshes and swampy lowlands. 

Soils range from poorly to moderately well‐draining. Floodplains in this ecoregion contain forests of bald 

cypress, water tupelo, and oak‐dominated hardwood forests.  

 

The Louisiana portion of the Western Gulf Coastal Plain ecoregion spans from the Sabine River to the 

Atchafalaya Basin. The southernmost latitudes of this ecoregion contain the Chenier plains which are 
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largely treeless, but do contain live oak and hackberry with a palmetto‐heavy understory, and extensive 

salt or brackish‐water grassy marshes along the Gulf Coast. Much of the northern portions of this 

ecoregion are dominated by grasslands and herbaceous plant species, with inclusions of live oak and 

long‐leaf pine. The area has suffered urbanization and conversion to croplands and pastures. Crops 

include sugarcane, rice and crawfish agriculture, and soybeans. Soils of this ecoregion are primarily 

clayey and poorly draining, though sandy, loamy textures are somewhat present at surface‐levels in 

some areas. 

 

According to the EPA, statewide average annual precipitation falls somewhere between 44.8 – 84.7 

inches per year, with northern regions generally receiving between 50 – 60 inches per year, and 

southern regions receiving between 60 – 70 inches per year. Hurricane season is lengthening over time, 

so these concerns will continue to be relevant for more areas across Louisiana and these changes will be 

considered in the selection of projects through this program. According to National Oceanic and 

Atmospheric Administration (NOAA) maps depicting areas vulnerable to storm surge flooding, areas as 

far north as central Livingston Parish may be vulnerable to storm surge flooding during a Category 1 

hurricane. During a Category 5 hurricane, areas as far north as northern Pointe Coupee Parish may be 

vulnerable to storm surge flooding. 

 

Especially in areas susceptible to flooding or storm surge from hurricanes, consideration will need to be 

made for how electric vehicle chargers installed under this program will be resilient against the unique 

environmental concerns in our state. As discussed above, the southern portions of the state are 

susceptible to storm surge flooding during hurricane season, and this makes it imperative that our major 

evacuation routes are well supported by electric vehicle charging infrastructure so that EV owners in 

these regions can safely evacuate their homes in the event of a major storm. DOTD may also consider 

backup generation (such as solar + battery storage) for EV chargers along major evacuation routes for 

additional resiliency for emergency situations. 

 

Sources: 

https://gaftp.epa.gov/EPADataCommons/ORD/Ecoregions/la/la_front.pdf 

https://enviroatlas.epa.gov/enviroatlas/interactivemap/ 

https://noaa.maps.arcgis.com/home/index.html 

State Travel Patterns, Public Transportation Needs, Freight and Other 

Supply Chain Needs 

Louisiana has a total of 943 miles of Interstate highways. DOTD has nominated all of its Interstate 

highways as EV corridors. In order to build out the statewide EV charging network the interstate 

highways should be prioritized since freight movement by truck in Louisiana relies heavily on the 

Interstate Highway System. I‐10, I‐12 and I‐20 provide much of the east‐west movement for truck traffic, 

while I‐49, I‐55, and I‐59 facilitate north‐south truck freight movements. There are also Interstate loops 
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and spurs in a number of the State’s metropolitan areas. In Louisiana, trucking accounts for 

approximately 58 percent of the tonnage moved in, out, and through the state (excluding pipelines). 

Alternative Fuel Corridor (AFC) Designations 

DOTD, in partnership with the Louisiana Department of Environmental Quality (LDEQ), the Louisiana 

Department of Natural Resources (LDNR), Louisiana Clean Fuels, and many other partners, submitted 

Round 6 nominations for the designation of alternative fuels corridors in Louisiana in accordance with 

23 U. S. C. 151(a) on May 13, 2022 and again for Round 7 on June 19, 2023. While Round 7 was a simple 

update to include a section of interstate that was inadvertently left off in Round 6 for EVs, the state 

nominated multiple Interstate Highway Systems in Round 6, including some loops and spurs, with 

additional nominations for US 90 (Future I‐49) from I‐10 in Lafayette to US 90 Business / Westbank 

Expressway (Future I‐910) in New Orleans, and LA 1 / LA 3235 from US 90 south to Port Fourchon, a 

major energy corridor for our nation. These sections of non‐Interstate corridors also serve as crucial 

evacuation routes for southeast Louisiana. 

 

Since the approval of the State’s EV Corridors by the FHWA on July 6, 2022, the above‐mentioned 

interstate and highway routes in Louisiana are now eligible for the National Electric Vehicle 

Infrastructure (NEVI) program. 

 

 

Table 6: FHWA Round 6 ‐ Electric Alternative Fuel Corridor Definitions  

Corridor Ready  Corridor Pending 

Public DC Fast Charging: 
● No greater than 50 miles between one station/site 

and the next on the corridor. 
● No more than 1 mile from Interstate exits or highway 

intersections along the corridor. 
● Stations should include four Combined Charging 

System (CCS) connectors ‐ Type 1 ports 
(simultaneously charging four electric vehicles). 

● Site power capability should be no less than 600 kW 
(supporting at least 150 kW per port simultaneously 
across 4 ports). 

● Maximum charge power per DC port should not be 
below 150 kW. 

A strategy/plan and timeline for public DC Fast 
Charging stations separated by more than 50 
miles. 
 
Location of station/site‐ no more than 1 mile 
from Interstate exits or highway intersections 
along the corridor. 
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Figure 8: Round 6 Approved FHWA Alternative Fuel Corridors for Electric Vehicles 

Existing Locations of Charging Infrastructure Along AFCs 

DOTD feels that the NEVI formula funding is critical to helping Louisiana do its part to reduce carbon 

emissions in order to provide a more sustainable future for generations to come. As a part of our 

previous strategy to complete our EV corridors, the LDEQ utilized a DC Fast Charging Master Plan 

created by Louisiana Clean Fuels that suggested charging sites that met all of the previous FHWA 

Alternative Fuel Corridor standards. Since the NEVI guidance and Round 6 standards were published, the 

DOTD has learned that many of the stations that were awarded funding will no longer qualify under the 

new, higher standards. Fortunately, three of the Electrify America (EA) sites that were built along I‐10 

still qualify under the new standards and EA recently added one charger along Interstate 20 in the 

Monroe area that is also NEVI compliant. 

 

Table 7: Existing DC Fast Chargers in Louisiana 

State EV 
Charging 
Location 
Unique ID 

Charger 
Level 
(DCFC, 
L2) 

Route  Location  City 
# of EV 

Connectors 

Distance 
from 

Interstate 

Meets 
FHWA 
Speed & 
Connector 
Standards 

EV Network 

74214  DC  I‐10  701 Baronne St  New Orleans  1  4.2 miles 
from I‐10 

NO  Non‐
Networked 

121845  DC  I‐10  1932 Rees Street  Breaux 
Bridge 

6  0.8 miles 
from I‐10 

YES  Electrify 
America 
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121847  DC  I‐10  525 N Cities Service 
Hwy 

Sulphur  4  1.3 miles* 
from I‐10 

YES   Electrify 
America 

124830  DC  I‐12 / 
I‐55 

2030 Hammond 
Square Drive 

Hammond  4  .9 miles 
from I‐12 
1.8 Miles 
from I‐55 

YES  Electrify 
America 

193011  DC  I‐49  7520 Coliseum Blvd  Alexandria  1  5 miles from 
I‐49 

NO  ChargePoint 
Network 

214270  DC  I‐49  1515 Dorchester 
Drive 

Alexandria  1  4 miles from 
I‐49 

NO  ChargePoint 
Network 

214940  DC  I‐10  6606 Johnston St  Lafayette  1  7 miles from 
I‐10 

NO  ChargePoint 
Network 

222565  DC  I‐10  6142 Johnston St  Lafayette  1  8.9 miles 
from I‐10 

NO  ChargePoint 
Network 

234476  DC  LA‐90  1190 W Tunnel Blvd  Houma  1  44.6 miles 
from I‐10 

NO  ChargePoint 
Network 

235570  DC  I‐49  5853 Interstate 49 
South Service Road 

Opelousas  1  0.4 miles 
from I‐49 

NO  EV Connect 

238502  DC  I‐20/ I‐
49 

7581 EAST KINGS 
HWY 

Shreveport  2  4 miles from 
I‐49 and 7 
miles from I‐
20 

NO  EV Connect 

238859  DC  LA‐90  1345 Hwy 90 E  Broussard  1  15.5 miles 
from I‐10 
and I‐49 

NO  EV Connect 

240753  DC  LA‐
167 

125 Southcity Pkwy  Lafayette  1  7.4 miles 
from I‐10 

NO  ChargePoint 
Network 

250523  DC  I‐10/I‐
12 

12326 Airline Hwy  Baton Rouge  3  3.9 miles 
from I‐12 
and 1.8 
miles from I‐
10 

NO  Non‐
Networked 

256876  DC  I‐55/ I‐
12 

401 N Morrison 
Blvd 

Hammond  1  1.4 miles 
from I‐55 
and 1.6 
miles from I‐
12 

NO  ChargePoint 
Network 

259866  DC  I‐12/ I‐
10 

6505 Florida Blvd  Baton Rouge  1  3.4 miles 
from I‐12 
and 2.8 
miles from I‐
10 

NO  Non‐
Networked 

259978  DC  I‐20  520 Broadway St  Minden  1  1.5 miles 
from I‐20 

NO  Non‐
Networked 

261235  DC  I‐10  12730 Airline 
Highway 

Baton Rouge  2  1.9 miles 
from I‐10 

NO  Blink 
Network 

261297  DC  I‐20  4103 Pecanland 
Mall Dr 

Monroe  6  0.5 miles 
from I‐20 

YES  Electrify 
America 

 

*Fits speed requirements but may require discretionary exemptions for distance. 
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Figure 9: Existing public DCFC in Louisiana as of July 15, 2023, Includes TESLA 

Known Risks and Challenges 

Vehicle availability, transformer shortages, nationwide demand for EVSE charging equipment, and 

potential labor shortages of trained and qualified EVSE installers are significant barriers to success for 

projects awarded under the State’s competitive grant program. Additionally, Build America Buy America 

requirements may make procurement a difficult and taxing process for grant awardees.  

 

Weather conditions such as flooding, hurricanes, and their corresponding power outages may also 

reduce the timeframe for site owners and operators to ensure charging stations are operable. 

 

These ongoing supply chain issues for vehicles, switchgear, labor, raw materials, ground mounted 

transformers, microchip shortages, and other hardware do have the potential to extend project 

implementation timelines.  

 

EV Charging Infrastructure Deployment  

Through a competitive grant program, DOTD will develop the EV charging network along the interstate 

corridors. DOTD’s goal is a robust network of DC Fast Charging stations that satisfy the FHWA Alternative 

Fuel Corridor requirements for EVSE. As part of the strategy is to create a seamless national EV charging 

network, DOTD is coordinating with nearby DOT’s through participation in the National Alternative Fuels 

Corridor Council, which is facilitated by Clean Cities coalitions as well as through participation in 
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meetings organized by the American Association of State Highway and Transportation Officials 

(AASHTO) and the National Association of State Energy Officials (NASEO).  

 

The DOTD performed an analysis of existing and projected EV adoption rates, existing EV charging 

stations, and existing EV infrastructure using the DOE Alternative Fuels Data Center’s Station Locator by 

the U.S. Department of Energy in order to model the regional volume of public Level 2 and DCFC EV 

infrastructure needed to support annual EV adoption. This study allowed the State to pinpoint the 

optimal locations for charging stations based on weighting criteria determined through stakeholder 

feedback (e.g., EV or charging density, equity, alternative fuel corridors, environmental justice areas) 

and allowed DOTD to prioritize the identified locations for site selection based on characteristics (e.g., 

military or tribal areas, parks, travel destinations or other points of interest) specified through the 

stakeholder involvement process. 

 

DOTD is planning a two‐phased approach to developing Louisiana’s EV charging network through the 

NEVI program. Phase 1 of the program would focus on satisfying the minimum requirements of the 

FHWA Alternative Fuel Corridor program (shown in Figure 10) while focusing on areas with high 

demand. Phase 2 of the program will focus on building resiliency, redundancy, and overall coverage of 

the charging network. This second phase (shown in Figure 11) will help add redundancy for long‐

distance travel, but will also provide a more widely distributed network of charging for intrastate and 

local travel. Distributing charging sites widely along our designated corridors will provide crucial support 

for EV owners to travel freely throughout the state and will provide resiliency in the event of emergency 

situations in which owners will need to evacuate their homes. 

Planning Towards a Fully Built Out Determination 

The DOTD anticipates that Louisiana will require approximately 25 new DCFC sites to satisfy the 50‐mile 

minimum distance requirements under the FHWA Alternative Fuel Corridor program for all of the 

highways that were nominated in our “Round 6” corridor nomination package. After that requirement is 

satisfied and after DOTD and the FHWA deem Louisiana’s corridors to be “fully built‐out”, the state will 

prioritize installing additional chargers along and off the nominated corridors to better serve high use 

areas and to achieve redundancy in underserved areas. The estimated time frame for this is within 1 

year of grant applicant submissions. Refer to Figure 10 for more information. 

Required Station Specifications 

The Louisiana Department of Transportation will require that projects meet all Federal Minimum 

Standards for the NEVI Program. For an example of station specifications, see Appendix A. 
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Funding Sources 

DOTD has developed a competitive grant program where grant recipients fund the non‐federal share of 

the NEVI Formula Program. Operations and maintenance funds may be available for the first five years 

of station operations for select locations that qualify as rural, underserved, and or disadvantaged 

communities. 

 

The potential funding sources for the non‐federal sources will vary based on the applicants.  

The DOTD encourages applicants to provide matching funds in excess of the required 20% minimum 

when possible. The DOTD understands that asset management firms have an interest in working with 

local governments and non‐government organizations on financing the implementation of EV Charging 

Infrastructure in exchange for profit sharing similar to the arrangements they have for funding basic 

utility infrastructure. The program also has the interest of venture capital firms that can partner with 

owners and operators.  

Estimated Cost to Develop an EV Charging Network in Louisiana 

In the previous state plan, both empirical data from the California Electric Vehicle Infrastructure Project 

(CALeVIP) and EV charging cost data from external literature was used to estimate the cost to install a 

150kW power level DC charger for AFC compliance. The average per‐port cost for these projects was 

approximately $310,000, which includes the capital cost of charging equipment, construction, and 

miscellaneous expenses such as permitting, licensing, waste hauler, construction management, etc. 

Note that these projects use FreeWire chargers that do not require utility upgrade, therefore the 

charging station OEM cost may be significantly higher than other cost estimates using the traditional 

150kW DCFC chargers. On the other hand, a working paper from the International Council on Clean 

Transportation suggests that a DCFC networked 150kW charging station with one port costs $75,000 on 

average, which is equivalent in purchasing power to about $83,775 in 2022. Installing each port at a site 

with 3‐5 chargers costs $28,312 on average, which is equivalent in purchasing power to about $31,625 

in 2022.  

 

DOTD has adjusted these original assumptions based upon current reports and quotes from EVSE 

companies and utilities across the country which indicate that the cost to build out a NEVI compliant 

DCFC site is closer to $1M ‐ $1.5M per site (4 ports).  

 

The funding available for installing EV infrastructure in Louisiana is approximately $91M ($73M from 

IIJA/NEVI plus approximately $18M in matching funds). DOTD estimates that to build out all 25 sites for 

Phase 1, the total project cost will be between $25M ‐ $35M, leaving enough funding for approximately 

200 more DCFC ports for Phase 2 for a combined total of ~300 charging ports. The wide range is due to 

unpredictable factors such as inflation, supply chain change, site‐specific variations, compliant stations 
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built without federal funds, and other changes in hardware or labor costs over the funding period, which 

could all result in more or fewer allocated chargers from the available funds. 

2022 Infrastructure Deployments  

DOTD conducted initial analysis and modeling with the Center for Sustainable Energy’s (CSE) Caret 

software to determine the approximate number and location of chargers to be installed across 

Louisiana. The State breaks the grant program into two phases with Phase 1 prioritizing the installation 

of the minimum number of AFC‐compliant stations that satisfy AFC requirements (i.e., one compliant 

charging station every 50 miles or less) and Phase 2 where the state will prioritize the installation of 

additional chargers along and off the nominated corridors to better serve high use areas and to achieve 

redundancy in underserved areas. 

  

Currently, there are a total of four AFC‐compliant DCFC charging sites in Louisiana. To make all 

nominated AFC segments compliant, the DOTD’s updated projections suggest that 100 DCFC chargers at 

25 sites should be installed at various locations along I‐10, I‐12, I‐20, I‐49, I‐55, US‐90, and a few local 

highways in the southern part of the state. The text description of the locations of these suggested 

stations are provided in Table 9, and a detailed map of suggested stations, including upgrades and new 

installations, are presented in Figure 10. 

Phase 1: Study Areas and Approximate Locations of DC Fast Chargers 

Table 9: Study Areas: Description and Approximate Locations of DCFC stations to be installed, Phase 1 

Actions  Route  Location  Utility District  Funding Amount 

Install 4 chargers  I‐10  Exit 266  CLECO $1,000,000 to $1,500,000

Install 4 chargers  I‐20  Exit 10  SWEPCO $1,000,000 to $1,500,000

Install 4 chargers  I‐20  Exit 33  SWEPCO $1,000,000 to $1,500,000

Install 4 chargers  I‐20  Exit 69  ELL $1,000,000 to $1,500,000

Install 4 chargers  I‐20  Exit 93  ELL $1,000,000 to $1,500,000

Install 4 chargers  I‐20  Exit 153  ELL $1,000,000 to $1,500,000

Install 4 chargers  I‐20  Exit 186  ELL $1,000,000 to $1,500,000

Install 4 chargers  I‐49  Exit 241  SWEPCO $1,000,000 to $1,500,000

Install 4 chargers  I‐49  Exit 177  SWEPCO $1,000,000 to $1,500,000

Install 4 chargers  I‐49  Exit 138  SWEPCO $1,000,000 to $1,500,000

Install 4 chargers  I‐49  Exit 99  CLECO $1,000,000 to $1,500,000

Install 4 chargers  I‐49  Exit 66  CLECO $1,000,000 to $1,500,000

Install 4 chargers  I‐49  Exit 25  CLECO $1,000,000 to $1,500,000

Install 4 chargers  I‐55  Exit 61  ELL $1,000,000 to $1,500,000

Install 4 chargers  I‐10  Exit 64  EGSL $1,000,000 to $1,500,000

Install 4 chargers  I‐10  Exit 135  EGSL $1,000,000 to $1,500,000

Install 4 chargers  I‐10  Exit 206  ENOI $1,000,000 to $1,500,000

Install 4 chargers  I‐12  Exit 1B  EGSL $1,000,000 to $1,500,000
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Install 4 chargers  I‐12  Exit 63A  CLECO $1,000,000 to $1,500,000

Install 4 chargers  US‐90  Exit 129  CLECO $1,000,000 to $1,500,000

Install 4 chargers  US‐90  Patterson‐Bayou Vista CLECO $1,000,000 to $1,500,000

Install 4 chargers  US‐90  Exit 202; LA‐24 SLECA $1,000,000 to $1,500,000

Install 4 chargers  US‐90  Waggaman  ENOI $1,000,000 to $1,500,000

Install 4 chargers  LA‐3235  3235‐3162; South Lafourche HS EGSL $1,000,000 to $1,500,000

Install 4 chargers  LA‐3090  Southernmost LA EGSL $1,000,000 to $1,500,000

 

The Phase 1 map below (Figure 10) indicates approximately 25 sites needed to achieve the minimum 

sites needed to achieve “fully built out” Electric Alternative Fuel Corridors under FHWA standards. 

Utilizing updated station data from the AFDC Station locator, the DOTD has recalculated the EV charging 

infrastructure density (e.g., stations per 50 miles) along the AFC corridors, including the Interstate 

Highway System and a few other highways in the state.  

 

 

Figure 10: Approximate Locations for Installation and Upgrading of DCFC stations, Phase 1 

FY23‐26 Infrastructure Deployments 

The infrastructure scenario for Phase 2 (Figure 11) indicates the results of analysis on how to provide the 

best coverage possible for EV owners in our state. Depending on installation costs and potential 

fluctuations in cost of equipment and materials, the State estimates that it will have enough funding to 

award approximately 75 sites over the course of the project period. The first couple of years, funding 

awards will focus on building out of the approximately 25 new sites needed to satisfy Electric Alternative 

Fuel Corridor requirements by the FHWA. Once the state achieves complete corridors, as per the FHWA 

standards, DOTD will move to awarding projects under the “Phase 2” of the state Plan. 
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Phase 2: Study Areas for EV Infrastructure along nominated EV Corridors  

Figure 11 below indicate study areas as suggested by the State’s initial EV charging infrastructure siting 

analysis. The sites indicated are ones that would be of interest to the State once the AFC requirements 

are satisfied in order to create redundancy for the purpose of reliability and to increase capacity in areas 

where traffic is heaviest. 

 

 
Figure 11: Phase 2 DCFC Installation, ~200 DCFC chargers 

Upgrades of Corridor Pending Designations to Corridor Ready Designations 

At the time this document was drafted, the state did not have any new corridors that were able to be 

designated as “Ready”. As part of the 5‐year EV implementation plan, the State will reevaluate the 

status of the corridors and conduct an annual gap analysis to determine when previously nominated 

pending corridors can be upgraded to “Ready” or “Complete” status. The goal of the implementation 

plan is precisely to accomplish this feat. 

Increases in Capacity and Redundancy Along Existing AFC  

DOTD examined the existing charging stations and after applying Round 6 standards, there are only 

three sites along the I‐10 that meet AFC requirements and one along I‐20. As Louisiana has little to no 

existing AFC corridors for EVs, it is essentially starting from scratch. It is understood that redundancy in 

EV infrastructure in metropolitan areas will likely be necessary to achieve Justice40 goals. However, our 

first priority will be to complete our Pending EV Corridors so that they can achieve “Signage Ready” 

status. Any NEVI funds remaining after basic corridor build out is achieved and certified by FHWA will go 

to increasing capacity and redundancy in high‐use areas, ensuring that evacuation routes are adequately 
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covered with accessible fast chargers. Additionally, these funds will go to identifying and adding 

chargers to previously underserved “charging deserts” on state routes or other non‐corridor highways. 

Electric Vehicle Freight Considerations 

While the focus of NEVI funding is on passenger vehicles and not freight transportation, the 

encouragement of charging sites to include pull‐through spots may contribute to supporting freight 

transportation by electric vehicles. DOTD expects freight companies to pursue infrastructure funding 

through the $2.5b discretionary funding for CFI Discretionary Grant Program through the Bipartisan 

Infrastructure Law. DOTD is also engaging with organizations such as the Louisiana Motor Transport 

Association and various port authorities to incorporate their needs into this State EV Plan and 

forthcoming grant program. The agency hopes to have a detailed freight plan in place by year 3 of this 

program. 

Public Transportation Considerations 

Transit agencies in a few metro areas in Louisiana have already begun adding electric transit buses to 

their fleets. East Baton Rouge Parish’s transit system, the Capital Area Transit System, currently has 9 

electric BYD buses with plans to have a total of 24 electric buses by the end of 2024. Shreveport’s transit 

system, SporTran, currently has 5 fully electric Proterra buses and is in the process of procuring more. 

Other transit agencies around the state have shown strong interest in these buses such as the cities of 

Monroe and Lafayette. 

 

The New Orleans Regional Transit Authority will receive $71M in FTA “Low‐No” Program funding to buy 

zero‐emission vehicles and charging equipment, provide a microgrid to support charging resiliency after 

major storm events, and design and implement a workforce training program. The project will improve 

safety, air quality and reliability for residents and visitors to the New Orleans metropolitan area. 

 

Additionally, seven school districts in Louisiana have been awarded a combined $43.8M in funding from 

the EPA’s Clean School Bus Program grants and many others are currently preparing to submit their 

applications for the open Notice of Funding Opportunity (NOFO) which closes on August 22, 2023. While 

the conversion of public transportation vehicles to alternative fuels, including battery‐powered electric 

vehicles, has been underway for many years in Louisiana, charging those vehicles typically occurs 

“behind the fence” on public transit agency or school property and is not accessible by the public. 

State, Regional, and Local Policy 

The EV infrastructure plan will rely on third‐party entities to coordinate with municipalities on zoning 

and permitting. Discussions with stakeholders during the development of the EV infrastructure plan 

demonstrated that utilities and EVSE companies were well equipped to handle zoning and permitting 

processes as part of their normal business practices. DOTD will monitor developments at the state and 
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local levels during the implementation of this plan and provide updates to state and local officials when 

requested. The DOTD, in partnership with its contractors, may provide educational resources and 

assistance to applicants and stakeholders on best‐practices as needed. 

Implementation  

The State strategy is to encourage EV deployment in rural and underserved communities. The State will 

conduct outreach efforts with elected officials, non‐governmental organizations, unions, disadvantaged 

businesses, citizens, and potential workforce participants. This effort will focus on the potential 

economic, workforce, wealth building, and transformational transportation opportunities for these 

disadvantaged communities. 

 

The installation and operation of EV charging stations in these communities can create new revenue 

sources for financially challenged but strategically located towns and cities by attracting EV owners to 

visit their shops, restaurants, and local attractions. It will allow communities to utilize their relationships 

with utilities to help ensure affordability and community access. These relationships can be built to 

include community revenue sharing and partnerships with automobile dealers to focus on building EV 

ownership, particularly in rural areas. 

Strategies for EVSE Operations & Maintenance 

Grant applicants receiving awards will follow agreed‐upon requirements for operation and maintenance. 

Monitoring and service level agreements for station performance will be specified in award agreements. 

DOTD will monitor station up‐time through vendor reported usage data and general user satisfaction on 

publicly accessible third‐party charging websites. Operation and maintenance costs will be evaluated per 

location over time. Enforcement of any idle fees will be the responsibility of the vendor/station 

operator. 

 

EVSE companies may be required to provide 24/7 support year‐round and have call centers available to 

ensure that help can be given at any time. Additionally, most charging issues can be resolved via remote 

diagnostics or the implementation of remedial measures. 

Strategies for Identifying Electric Vehicle Charger Service Providers and 

Station Owners  

In addition to its existing solicitation methods to advertise, select, and award contracts to electric 

vehicle charging equipment service providers/property owners, the DOTD will partner with its Clean 

Cities coalitions to both solicit applications and to educate potential applicants on the grant process. 

Part of the State’s strategy to assist grant applicants with identifying qualified electric vehicle charger 
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service providers was to host an in‐person EVSE expo with educational sessions put on by Louisiana 

Clean Fuels, EVSE companies, engineering and consulting firms, utilities, and other experts. This event 

was highly successful and may be replicated for future rounds. Additionally, relevant educational 

resources will continue to be made available and published on the DOTD website. These resources may 

include webinars, videos, and links to technical help documents. 

 

As part of the feedback process for the EV plan development, it has become clear that utilities and 

charging equipment (EVSE) companies have the expertise and ability to locate suitable locations for 

charging stations within DOTD’s recommended EV study areas. Additionally, EVSE companies are well 

equipped to maintain the equipment for the site owners and hosts. DOTD will monitor the progress of 

awarded projects with regular correspondence between the vendor and project team as spelled out in 

award agreements. 

Strategies for EVSE Data Collection & Sharing 

The DOTD is aware of the substantial data submission requirements that each funded project must meet 

on a quarterly and annual basis. Contracts with grant applicants will include requirements to provide 

anonymized usage data for analysis  and monitoring by the DOTD, we will abide by the published 

minimum standards for NEVI compliance. According to the final minimum standards, real‐time 

availability of each plug needs to be available online through an open API so third‐party apps can access 

the data. The following will likely need to be available in real‐time: 

 

● Location 

● Connector type 

● Power level 

● Status 

● Number of ports meeting ADA requirements 

 

Working with its stakeholders and the U.S. Joint Office of Energy and Transportation, the DOTD will 

develop its data management plan according to the final specifications.  

 

As stated in the final minimum standards, “given the inherent difficulty of collecting electricity cost 

information that is isolated to electricity for charging vehicles, due to the uncertainty of separately 

metered stations, FHWA removed the requirement for reporting electricity cost from § 680.112(b)(6) 

and instead will estimate electricity cost.” Please refer to Section 680.112 of the final standards for 

further details on data submittal requirements. 
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Strategies to Address Resilience, Emergency Evacuation, Snow 

Removal, and Seasonal Needs 

The Louisiana Fuel Team was developed in an effort to supplement the state's emergency response to 

the public's need for fuel during times of evacuation and/or other emergencies. The group is composed 

of public and private sector volunteers working together to gain greater efficiency in making fuel 

available prior to, during, and after an emergency such as a hurricane. 

 

The state Department of Natural Resources (DNR) serves as the lead agency to oversee the Fuel Team 

Playbook, while the Department of Agriculture and Forestry (LDAF) serves as the lead state agency for 

coordination and optimization of the emergency fuel supply. 

 

With hurricane season starting earlier and ending later each year, and with the intensity of said storms 

also increasing, the need to include alternative fuel vehicles and EVs into the state’s emergency 

response and preparedness plans is critical. As such, EV owners need a reliable charging network for 

continued travel that is also designed to help the public evacuate from extreme conditions. To address 

the need for EVSE along evacuation routes for coastal areas, the DOTD nominated US 90, LA 1, and LA 

3235 as Planned Alternative Fuel Corridors for EVs. 

 

The DOTD and Fuel Team should explore and establish readiness capabilities to mitigate these risks. 

Priorities include placing charging stations in safe, well‐lit locations near interchanges and crossroads 

that are easily accessible, near commercial or public sites, and have adequate physical and cyber 

security, communications systems, and power access. 

 

Emerging technologies and new business models that include mobile EV charging, fast chargers designed 

with battery backup systems and solar power, and vehicles with bi‐directional charging capabilities can 

all be part of a resilience plan that state DOTs could adopt in the future to assist motorists during 

emergency evacuation events. 

Strategies to Promote Strong Labor, Safety, Training, and Installation 

Standards 

DOTD expects vendors selected under this program to emphasize safety in all aspects of station 

development, installation, and maintenance. DOTD will add training and certification criteria to the 

scoring matrix for vendor evaluation in the solicitation process. The State will follow the FHWA 

minimum standards, many of which address workforce certification and safety requirements. 
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Civil Rights 

The NEVI Program will be implemented to meet all federal and state requirements regarding 

accessibility and equity. This will be pursuant to all federal, state, and local regulations and statutes to 

ensure compliance with the Americans with Disabilities Act (ADA), 504 compliance and Title VI of the 

Civil Rights Act of 1964 (Title VI). The ADA prohibits discrimination against persons with qualified 

disabilities regarding the usability and or participation of all programs, services, activities or benefits 

offered by DOTD. DOTD ensures that no person in Louisiana shall, on the grounds of race, color or 

national origin, be excluded from participation in, be denied benefits of, or otherwise be subjected to 

discrimination under any program activity. 

 

Equity Considerations 

The State plan emphasizes the Justice 40 goals in all aspects of the NEVI program. In all of the Outreach 

efforts regarding the program the need and ability to comply with Justice 40 goals was stressed 

including in the review of the draft scoring criteria. The Justice 40 map of Louisiana was used to illustrate 

the large number of opportunities to locate EV stations in Justice 40 census tracts along the designated 

alternative fuel corridors. 

 

Efforts were also made, during outreach events, to introduce disadvantaged business owners to EVSC 

company representatives, fuel station owners, utilities and other stakeholders to encourage 

partnerships among applicants. 

 

Working with the Louisiana Workforce Commission we delivered that they have engaged over eighty 

entities in EVITP apprenticeship training programs to train certified vehicle installation technicians. This 

workforce initiative is creating a ready cadre of workers to support the buildout of charging 

infrastructure. 

 

This NEVI Plan will align with the Justice40 Initiatives by focusing on deployment in urban and rural 

underserved communities. Eighteen percent of Louisiana’s population lives in poverty. The 

implementation of the NEVI Program offers opportunities for entrepreneurial and workforce initiatives 

in these communities. The program will give special consideration to applications that are focused on 

these communities. 

 

Current EV growth in Louisiana has occurred predominantly in more urban areas and in neighborhoods 

of affluence due to the current higher initial cost of EVs and the current need to charge them at home or 

access limited charging sites. Our plan utilizes the Caret model to project EV ownership growth in our 

state as electric vehicles become cheaper and more accessible for lower income individuals and as a 

used EV market develops. 
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Our initial approach will install the EV charging stations along the designated alternative fuel corridors 

which are mostly in rural areas, then move to a more distributed model that will increase reliability and 

accessibility throughout the charging network, especially in underserved communities. The DOTD has 

engaged with the State’s Metropolitan Planning Organizations (MPOs) in order to understand local 

infrastructure needs and focus on historically underserved communities in Louisiana. DOTD will continue 

to work with local leaders and stakeholders in both urban and rural communities throughout the 

program to ensure that the NEVI funds meet federal Justice40 requirements. The DOTD will continue to 

conduct outreach through several media channels to increase awareness and improve the accessibility 

of the State EV Plan. As projects are awarded, all project partners will be required to comply with all 

federal requirements for the program. 

Identification and Outreach to Disadvantaged Communities (DACs) in 

the State 

DOTD will continue to reach out to a wide spectrum of interest groups and stakeholders such as 

colleges, universities, churches, neighborhood associations, and environmental justice groups to identify 

and work with disadvantaged communities across Louisiana. 

 

DOTD will include disadvantaged businesses and use its Compliance Section to access those groups they 

regularly engage with to inform them of the EV opportunities and assist with applications and project 

implementation as needed. 

Process to Identify, Quantify, and Measure Benefits to DACs 

Table 10: Community Benefits 

Benefits Category (examples) 
Strategy for Tracking Benefits (Metrics, Baseline, Goals, Data Collection & 

Analysis Approach, Community Validation) 

Improve clean transportation access 
through the location of chargers; 
 

Location of proposed chargers within study areas is a large contributor to the 
grading of potential sites. A particular focus on identifying if sites are within or 
will directly benefit a disadvantaged community through using tools such as the 
Climate and Economic Justice Screening Tool or or the EPA’s Environmental 
Justice Screening Tool can better help our committee identify historically 
disadvantaged communities. 

Decrease the transportation energy cost 
burden by enabling reliable access to 
affordable charging; 
 

The scoring rubric for applications prioritizes applications for sites that plan to 
utilize Justice 40 locations for site hosts, installations, maintenance, operation, 
etc. 

Increase the clean energy job pipeline, job 
training, and enterprise creation in 
disadvantaged communities; 
Increase energy resilience; 

Louisiana aims to encourage the local developing EVSE workforce for operation, 
maintenance, and installation. Programs in our state that will develop a certified 
workforce include the approximately 80 apprenticeship programs in our territory 
and Community College courses.  
To ensure all EVSE workers are adequately certified, the State has made public a 
list of apprenticeship programs so individuals interested in installations can 
connect with well trained workers. 
Additionally, with funds from the DOE, Louisiana Clean Fuels is leading a project 
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with local community colleges to develop an EVSE workforce training program. 
This information will be converted into a replication playbook and distributed to 
community colleges across the country via the Clean Cities network. 
 

 

The DOTD will use tools developed by the U.S. Department of Energy to meet the goals of the federal 

Justice40 Initiative. In particular, DOTD will utilize the Electric Vehicle Justice40 Mapping Tool to identify 

Disadvantaged Communities, which was developed through the following four main steps: 

 

1. Calculate Burden Indicator Percentiles ‐ for each census tract, DOE calculated the percentile 

values for each of the 36 burden indicators. 

2. Calculate Cumulative Burden Score ‐ DOE summed the percentiles across the indicators to 

create a score for each tract with each indicator receiving equal weight. The final scores for each 

census tract could range from 0 to 36, where 36 would represent the greatest disadvantage. 

3. Select 20% Most Burdened Census Tracts in Each State ‐ based on the score, DOE selected the 

top 20 percent of census tracts in each state. This ensured that every state was represented. 

4. Prioritize High‐Poverty Census Tracts ‐ to ensure wealthier locations were not inadvertently 

included, DAC eligibility was further restricted based on income. A census tract selected in step 

3 was categorized as a DAC if at least 30% of households: 

a. are at or below 200% of Federal Poverty Level and/or 

b. are considered low‐income households as defined by the Department of Housing and 

Urban Development (HUD). 

 

In sum: To be considered a DAC, a census tract must rank in the 80th percentile of the cumulative sum 

of the 36 burden indicators and have at least 30% of households classified as low‐income. 

 

Nationwide, 13,581 census tracts were identified as DACs using this methodology (18.6% of 73,056 total 

U.S. census tracts). Additionally, federally recognized tribal lands and U.S. territories, in their entirety, 

are categorized as DACs in accordance with the Office of Management and Budget's (OMB) Interim 

Guidance “common conditions” definition of community. 

 

 
Figure 12: Electric Vehicle Charging Justice40 Map of Louisiana  

(Source: https://anl.maps.arcgis.com/apps/webappviewer/index.html?id=33f3e1fc30bf476099923224a1c1b3ee) 
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Benefits to DACs through this Plan 

DOTD will make an effort to measure the benefits, direct and indirect, of this plan on disadvantaged 

communities. Metrics to measure such benefits may include the following: 

● The number of people from disadvantaged communities receive apprenticeships or job training 

related to EV infrastructure, and how many are hired. 

● Number and type of community groups who are engaged in outreach activities  

 

The DOTD will follow national standards established by the DOE/DOT office and FHWA to finalize the 

metrics for measuring benefits.  

 

One of our strategies will be to use the installation of charging stations to increase access to locally 

owned businesses, cities, and towns. Travelers charging in these communities offers an opportunity for 

additional income that will support local economic growth. Indirect benefits will be improved air quality 

due the absence of tailpipe emissions from electric vehicles. An additional benefit of the use of electric 

vehicles will be the lower cost of fuel and maintenance compared to comparable gasoline or diesel 

vehicles. 

 

Labor and Workforce Considerations 

The Louisiana Workforce Commission has provided the opportunity, working with electrical workers 

unions, electricians and workforce organizations, to participate in EVITP apprenticeship training 

programs. These programs have graduated and continue to train a number of certified installers that are 

available to work on applicant teams. There are currently eighty such programs around the State.  The 

applicants will be required to warrant that they have trained installers and the certifications will be 

verified as part of the required monitoring of the applicants by the State. 

 

Louisiana has an opportunity to create new workforce opportunities through the implementation of its 

EV charging program. Installers, maintenance technicians, electrical workers, and various other trades 

will be needed to serve this new industry. 

 

DOTD will work with the Louisiana Workforce Commission, its Compliance Section, Board of Regents, 

and colleges and universities to develop training programs to respond to fill these workforce needs.  

Further, grant applicants will be encouraged to engage with community residents and stakeholders to 

maximize workforce participation. 

 

Louisiana EV Committee member, Louisiana Clean Fuels, has won a federal grant and is partnering with 

the Louisiana Community and Technical College System (LCTCS), to develope curricula at community and 

technical colleges in the state to develop a workforce specifically targeted at the installation, service, 

and maintenance of charging stations. This program will allow members of DACs to have access to an 
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education that targets a growing need in the community and will provide skilled workers for the state. 

This system will build a more diverse workforce and filter feed into the small business community of the 

state. The DOTD has signed a letter of support for this project. 

 

Additionally, during the application and selection process of grant funds for charging sites, special 

considerations will be made for projects that fall in disadvantaged communities under the Justice40 

initiative. These may be businesses that serve rural areas or DACs or if a site plans to utilize service or 

maintenance crews from DACs. 

 

Cybersecurity  

DOTD is committed to ensuring that cybersecurity charging networks, electric vehicles, including Electric 

Vehicle Charging Networks, do not pose a cybersecurity risk to people or property in Louisiana. The 

agency will comply with both federal and state (Louisiana Division of Administration) cybersecurity 

standards. DOTD’s grant recipients who own, operate, and maintain EV charging stations and their data 

are required to share anonymized data with DOTD on a recurring basis. These grant recipients should 

also publish station locations, power ratings, and costs to various sites tracking EV charging stations 

including the U.S. Department of Energy’s Alternative Fuel Data Center (AFDC.gov). Additionally, annual 

usage data will be made available and collected by Clean Cities Coalitions in the state to track usage 

trends in funded sites. The Coalitions will in turn, report the data to the DOTD. 

 

As part of award agreements, prior to issuance of the award, the grant recipients will be required to: 

● Provide details about how they have hardened their infrastructure to minimize cybersecurity 

risks to protect their station, the network of stations or the electrical infrastructure  

● Provide a cybersecurity plan that demonstrates the cybersecurity maturity of the recipient and 

its compliance with State regulatory and federal cybersecurity requirements  

● Demonstrate how they will maintain and improve cybersecurity throughout the life of the 

proposed solution  

● Alert DOTD and the Cybersecurity and Infrastructure Security Agency (CISA) of any known 

suspected network of system compromises  

● Report any cyber‐related incidents (along with incident data) in a timely fashion to DOTD  

● Provide evidence on how the cybersecurity plan was implemented  

Program Evaluation  

To evaluate the grant program, DOTD’s 5‐year plan includes monitoring the grant recipients’ sites 

through site visits to ensure proper maintenance and compliance with state and federal guidelines, as 

well as monitoring usage at the sites. These guidelines include ensuring the sites continue to meet 

Justice40 requirements where at least 40% of overall program benefits are delivered to disadvantaged 
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communities through jobs, training, business development, etc. DOTD will oversee and monitor the 

criteria annually.  

 

In addition, EV data will be available on DOTD’s Open Data Portal at https://data‐

ladotd.opendata.arcgis.com/ with a web map application for easy viewing. Data will include charging 

station types for Level 2 and DC Fast Charger stations and their locations. Statistics, data summaries, and 

shapefiles are also available online at the Alternative Fuel Data Center, along with an interactive map of 

EV charging locations throughout the State that is validated regularly.  

 

Program evaluation will involve online data collection quarterly and annually. Applicants will be required 

to provide data to identify charging station use, reliability, maintenance, and installation cost 

information as required under the FHWA minimum standards. Annual data will be collected related to 

the organization operating, maintaining or installing Electric Vehicle Supply Equipment (EVSE) as well as 

information on certifications of local businesses certified to do the work. 

 

Data collection of particular interest will be network connectivity of electric vehicle charging 

infrastructure and real‐time accessibility. 

 

Program evaluation will continue throughout the life of the grant program. The grant program is 

designed for the installed infrastructure to be maintained for a 5‐year period of time. An onsite review 

of each site will be performed annually. Maintenance funds will be disbursed based on satisfactory 

completion of the site visit and evaluation. 

Discretionary Exceptions  

As analysis of the potential sites is completed and a strategy is employed for the Louisiana EV 

Infrastructure Plan, DOTD may request exemptions from some or all of the FHWA AFC requirements 

such as: 50‐mile maximum distance between sites, 1‐mile maximum distance from an approved AFC, 4 

port minimum, and requirements for electricity output (150kW per plug simultaneously). Any exception 

requested will need to be supported by a reasoned justification from the DOTD that demonstrates the 

exception will support a convenient, affordable, reliable, and equitable national EV charging network. 

These exemption requests will be submitted before the aforementioned yearly updates with the 

provided template to the Joint Office of Energy and Transportation for review. Only those projects in 

disadvantaged communities, rural areas, or where grid capabilities are limited will be considered for 

exceptions. 

 

Specifically, a speed and connection compliant DC charger in Sulphur, LA is located 1.3 miles from the 

closest exit on I‐10, a designated AFC corridor. As this is very close to the expectations for NEVI, we are 

expecting to request a waiver for this exemption (See Table 7) 
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Appendix A: Supporting Materials  

Typical Specifications for Electric Alternative Fuel Corridor: 

● CCS Connector (SAE standard) 

● 150‐350kW Max Power (higher power acceptable assuming costs are not prohibitive) 

○ 400‐800 volts, 150‐600 amps, 3 phase 

● Any shared circuits provide a minimum of 150kW per vehicle 

● Idle fee after charging complete/time limit exceeded 

● Minimum 4 DC Fast Charge units per station 

● Max 8 units per station 

● Pull through spaces for vehicles with trailers 

● Open 24/7 and publicly available 

● Adequate lighting, restrooms, ADA compliant 

● Plug to Charge Preferred (payment handled by vehicle when plugging in) payments by 

phone/app/card will also be acceptable 

● Include contactless payment methods from all major debit/credit card providers 

● Compatible with OCPP communications 

● Spaces marked “EV Only” 

● Signs recommending charging to 80% 

● Real‐time station location, operational status, and cost/fees available through a freely accessible 

API to third‐party software developers 

● Vendor required to make usage data per location available to DOTD on a quarterly basis 

● Signage directing users to charging locations 

● Charging station/vehicle awnings 

● Must allow for customers to report outages, malfunctions, and other issues in real‐time 
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Figure 13: Estimated GHGs Reduced with No State Incentives and Production Caps in Place for Federal Incentives 

 
Figure 14: Estimated EV Sales in Louisiana with No State Incentives and Production Caps in Place for Federal 
Incentives 


